

DPWH - Davao City 3rd District Engineering Office Final Annual Procurement Plan for FY 2025 (APP) Non-CSE for Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25LK0001 - Preventive Maintenance - Asphalt Overlay - Buhangin-Lapanday - K1506 + 115 - K1506 + 215	Davao City 3rd District Engineering Office	YES	Competitive Bidding	11/19/2024-12/10/2024	12/10/2024	01/31/2025	2/03/2025-2/12/2025	GoP	4,100,000.00		4,100,000.00	Preventive Maintenance - Asphalt Overlay
	25LK0002 - Preventive Maintenance - Asphalt Overlay - Davao Regional Med Trng Ctr - (S00020MN) Chainage 000 - Chainage 540	Davao City 3rd District Engineering Office	YES	Competitive Bidding	11/19/2024-12/10/2024	12/10/2024	01/31/2025	2/03/2025-2/12/2025	GoP	22,668,000.00		22,668,000.00	Preventive Maintenance - Asphalt Overlay
	25LK0003 - Reconstruction to Concrete Pavement - Davao City Div Rd - K1498 + (-335) - K1498 + (-275)	Davao City 3rd District Engineering Office	YES	Competitive Bidding	11/19/2024-12/10/2024	12/10/2024	01/31/2025	2/03/2025-2/12/2025	GoP	3,513,000.00		3,513,000.00	Reconstruction to Concrete Pavement
	25LK0004 - Construction of Road Slope Protection Structure - Fatima-Malabog Rd - K1505 + 965 - K1505 + 995	Davao City 3rd District Engineering Office	YES	Competitive Bidding	11/28/2024-12/19/2024	12/19/2024	02/10/2025	2/11/2025-2/20/2025	GoP	15,212,000.00		15,212,000.00	Construction of Road Slope Protection Structure
	25LK0005 - Construction of Road Slope Protection Structure - Fatima-Malabog Rd - K1508 + 800 - K1508 + 827	Davao City 3rd District Engineering Office	YES	Competitive Bidding	11/28/2024-12/19/2024	12/19/2024	02/10/2025	2/11/2025-2/20/2025	GoP	15,796,000.00		15,796,000.00	Construction of Road Slope Protection Structure
	25LK0006 - Construction of Road Slope Protection Structure - Fatima-Malabog Rd - K1514 + 904 - K1514 + 952	Davao City 3rd District Engineering Office	YES	Competitive Bidding	11/28/2024-01/16/2025	01/16/2025	03/11/2025	3/12/2025-3/21/2025	GoP	26,870,000.00		26,870,000.00	Construction of Road Slope Protection Structure
	25LK0007 - Retrofitting / Strengthening of Bridge - Buhangin Underpass Br. (B01457MN) along Davao City Div Rd	Davao City 3rd District Engineering Office	YES	Competitive Bidding	11/19/2024-12/10/2024	12/10/2024	01/31/2025	2/03/2025-2/12/2025	GoP	5,000,000.00		5,000,000.00	Retrofitting / Strengthening of Bridge
	25LK0008 - Construction of Revetment along Ilang Creek, Ilang Bridge Upstream, Left Bank, Davao City	Davao City 3rd District Engineering Office	YES	Competitive Bidding	11/28/2024-12/19/2024	12/19/2024	02/10/2025	2/11/2025-2/20/2025	GoP	100,000,000.00		100,000,000.00	Construction of Revetment
	25LK0009 - Construction of Revetment along Lasang River Protecting Lasang Bridge, Sta. 5 + 900 - Sta. 6 + 200, Right Bank, Davao City	Davao City 3rd District Engineering Office	YES	Competitive Bidding	11/26/2024-12/17/2024	12/17/2024	02/10/2025	2/11/2025-2/20/2025	GoP	100,000,000.00		100,000,000.00	Construction of Revetment
	25LK0010 - Construction of Revetment along Lasang River Protecting Lasang Bridge, Sta. 6 + 800 - Sta. 7 + 100, Right Bank, Davao City	Davao City 3rd District Engineering Office	YES	Competitive Bidding	11/26/2024-12/17/2024	12/17/2024	02/10/2025	2/11/2025-2/20/2025	GoP	100,000,000.00		100,000,000.00	Construction of Revetment
	25LK0011 - Construction of Revetment along Lasang River Protecting Lasang Bridge, Sta. 7 + 100 - Sta. 7 + 400, Right Bank, Davao City	Davao City 3rd District Engineering Office	YES	Competitive Bidding	11/27/2024-12/18/2024	12/18/2024	02/10/2025	2/11/2025-2/20/2025	GoP	100,000,000.00		100,000,000.00	Construction of Revetment
	25LK0012 - Construction of Revetment along Lasang River Protecting Lasang Bridge, Sta. 7 + 700 - Sta. 8 + 000, Right Bank, Davao City	Davao City 3rd District Engineering Office	YES	Competitive Bidding	11/27/2024-12/18/2024	12/18/2024	02/10/2025	2/11/2025-2/20/2025	GoP	100,000,000.00		100,000,000.00	Construction of Revetment
	25LK0013 - Construction of Road Slope Protection Structure - Jct. Fatima-Malabog Road leading to Megkawayan Peak Resort, Brgy. Malabog, Davao City	Davao City 3rd District Engineering Office	YES	Competitive Bidding	11/28/2024-12/19/2024	12/19/2024	02/10/2025	2/11/2025-2/20/2025	GoP	10,000,000.00		10,000,000.00	Construction of Road Slope Protection Structure
	25LK0014 - Construction of Concrete Road - Malabog-Paquibato Road leading to Megkawayan Peak Resort, Malabog, Davao City	Davao City 3rd District Engineering Office	YES	Competitive Bidding	11/26/2024-12/17/2024	12/17/2024	02/10/2025	2/11/2025-2/20/2025	GoP	10,000,000.00		10,000,000.00	Construction of Concrete Road

25LK0015 - Construction of Drainage Structure - Jct. Acacia Road - Purok New Visayas leading to Safari Land Crocodile Park, Brgy. Acacia, Davao City	Davao City 3rd District Engineering Office	YES	Competitive Bidding	11/19/2024-12/10/2024	12/10/2024	01/31/2025	2/03/2025-2/12/2025	GoP	10,000,000.00		10,000,000.00	Construction of Drainage Structure
25LK0016 - Construction of Concrete Road - Sitio Binaton - Sitio Polokon - Jct. KTC Road leading to Megkawayan Peak Resort and Remy Areja's Resort, Brgy. Malabog, Paquibato District, Davao City	Davao City 3rd District Engineering Office	YES	Competitive Bidding	11/21/2024-12/12/2024	12/12/2024	02/03/2025	2/04/2025-2/13/2025	GoP	10,000,000.00		10,000,000.00	Construction of Concrete Road
25LK0017 - Construction of Concrete Road - Callawa Proper-Purok 5, 14, and 15 Road connecting Cassava Processing Area in support of Cassava, Banana and Cacao Industries of Brgy. Callawa, Buhangin District, Davao City, Davao del Sur	Davao City 3rd District Engineering Office	YES	Competitive Bidding	11/21/2024-12/12/2024	12/12/2024	02/03/2025	2/04/2025-2/13/2025	GoP	15,000,000.00		15,000,000.00	Construction of Concrete Road
25LK0018 - Construction of Concrete Road - Sitio Tibungol-Purok 13 Road connecting to future Cacao & Coconut Processing Area in Support of Cacao, Banana & Coconut Industries of Barangay Pandaitan, Paquibato District, Davao City, Davao del Sur	Davao City 3rd District Engineering Office	YES	Competitive Bidding	11/19/2024-12/10/2024	12/10/2024	01/31/2025	2/03/2025-2/12/2025	GoP	15,000,000.00		15,000,000.00	Construction of Concrete Road
25LK0019 - Construction of Road, Sitio Banban to Sitio Ayagon, Barangay Lumiad, Paquibato District, Davao City	Davao City 3rd District Engineering Office	YES	Competitive Bidding	11/27/2024-12/18/2024	12/18/2024	02/10/2025	2/11/2025-2/20/2025	GoP	85,000,000.00		85,000,000.00	Construction of Road
25LK0020 - Construction of Road, Sitio Ayagon, Barangay Lumiad to Sitio Salukadang, Barangay Mapula, Paquibato District, Davao City	Davao City 3rd District Engineering Office	YES	Competitive Bidding	11/27/2024-12/18/2024	12/18/2024	02/10/2025	2/11/2025-2/20/2025	GoP	50,000,000.00		50,000,000.00	Construction of Road
25LK0021 - Construction of Road, Sitio Banban, Barangay Lumiad to Barangay Malabog, Paquibato District, Davao City	Davao City 3rd District Engineering Office	YES	Competitive Bidding	11/27/2024-12/18/2024	12/18/2024	02/10/2025	2/11/2025-2/20/2025	GoP	70,000,000.00		70,000,000.00	Construction of Road
25LK0022 - Construction of Road, Barangay Salapawan to Sitio Kinse-Kinse, Paquibato District, Davao City	Davao City 3rd District Engineering Office	YES	Competitive Bidding	11/28/2024-12/19/2024	12/19/2024	02/10/2025	2/11/2025-2/20/2025	GoP	70,000,000.00		70,000,000.00	Construction of Road
25LK0023 - Construction of Road, Sitio Gatungon to Sabang Sita, Barangay Tapak, Paquibato District, Davao City	Davao City 3rd District Engineering Office	YES	Competitive Bidding	11/28/2024-12/19/2024	12/19/2024	02/10/2025	2/11/2025-2/20/2025	GoP	70,000,000.00		70,000,000.00	Construction of Road
25LK0024 - Construction of Road, Barangay Sumimao, Paquibato District, Davao City	Davao City 3rd District Engineering Office	YES	Competitive Bidding	11/21/2024-12/12/2024	12/12/2024	02/03/2025	2/04/2025-2/13/2025	GoP	20,000,000.00		20,000,000.00	Construction of Road
25LK0025 - Construction of Road, Lasang Proper to Purok Fatima, Barangay Alejandro Navarro, Davao City	Davao City 3rd District Engineering Office	YES	Competitive Bidding	11/21/2024-12/12/2024	12/12/2024	02/03/2025	2/04/2025-2/13/2025	GoP	20,000,000.00		20,000,000.00	Construction of Road
25LK0026 - Construction of Road, Purok 2, Sitio Kiman-anao to Purok 7 Kabanlasan, Barangay Salapawan, Paquibato District, Davao City	Davao City 3rd District Engineering Office	YES	Competitive Bidding	11/26/2024-12/17/2024	12/17/2024	02/10/2025	2/11/2025-2/20/2025	GoP	20,000,000.00		20,000,000.00	Construction of Road
25LK0027 - Construction of Road, Sitio Tabuan, Barangay Malabog, Paquibato District, Davao City	Davao City 3rd District Engineering Office	YES	Competitive Bidding	11/27/2024-12/18/2024	12/18/2024	02/10/2025	2/11/2025-2/20/2025	GoP	50,000,000.00		50,000,000.00	Construction of Road
25LK0028 - Construction of Bridge, Kinse-Kinse, Barangay Tapak, Davao City	Davao City 3rd District Engineering Office	NO	Competitive Bidding	01/21/2025-02/11/2025	02/11/2025	02/26/2025	2/27/2025-3/07/2025	GoP	60,000,000.00		60,000,000.00	Construction of Bridge
25LK0029 - Construction of Bridge, Sitio Damilag, Barangay Mapula, Davao City	Davao City 3rd District Engineering Office	YES	Competitive Bidding	11/21/2024-12/12/2024	12/12/2024	02/03/2025	2/04/2025-2/13/2025	GoP	50,000,000.00		50,000,000.00	Construction of Bridge

	25LK0030 - Construction of Road, Sitio Meluya, Barangay Malabog, Paquibato District to Sitio Polocon, Barangay Lamanan (Malabog Section), Davao City	Davao City 3rd District Engineering Office	YES	Competitive Bidding	11/28/2024-12/19/2024	12/19/2024	02/10/2025	2/11/2025-2/20/2025	GoP	84,006,000.00		84,006,000.00	Construction of Road
	25LK0031 - Construction of Road, Purok 1 and Purok 2, Barangay Paradise Embac, Davao City, Davao del Sur	Davao City 3rd District Engineering Office	NO	Competitive Bidding	12/26/2024-01/16/2024	01/16/2024	Cancellation of Procurement due to NON INCLUSION OF PROJECTS IN GAA LIST OF DBM WEBSITE	-	GoP	10,000,000.00		10,000,000.00	Construction of Road
	25LK0032 - Construction of Road, Purok Durian, Barangay Paquibato Proper, Davao City, Davao del Sur	Davao City 3rd District Engineering Office	NO	Competitive Bidding	12/26/2024-01/16/2024	01/16/2024	Cancellation of Procurement due to NON INCLUSION OF PROJECTS IN GAA LIST OF DBM WEBSITE	-	GoP	10,000,000.00		10,000,000.00	Construction of Road
	25LK0033 - Construction of Road with Drainage Structure, Purok 15 A1, Barangay Bunawan Proper, Davao City, Davao del Sur	Davao City 3rd District Engineering Office	YES	Competitive Bidding	11/19/2024-12/10/2024	12/10/2024	01/31/2025	2/03/2025-2/12/2025	GoP	10,000,000.00		10,000,000.00	Construction of Road
	25LK0034 - Construction of Road, Purok Santo Niño Pelayo, Barangay Centro, Davao City, Davao del Sur	Davao City 3rd District Engineering Office	NO	Competitive Bidding	12/26/2024-01/16/2024	01/16/2024	Cancellation of Procurement due to NON INCLUSION OF PROJECTS IN GAA LIST OF DBM WEBSITE	-	GoP	5,000,000.00		5,000,000.00	Construction of Road
	25LK0035 - Construction of Road with Drainage Structure, Barangay Buhangin Proper, Davao City, Davao del Sur	Davao City 3rd District Engineering Office	NO	Competitive Bidding	01/28/2025-02/18/2025	02/18/2025	03/04/2025	3/05/2025-3/14/2025	GoP	5,000,000.00		5,000,000.00	Construction of Road
	25LK0036 - Construction of Drainage Structure, Barangay Rafael Castillo, Davao City, Davao del Sur	Davao City 3rd District Engineering Office	NO	Competitive Bidding	12/26/2024-01/16/2024	01/16/2024	Cancellation of Procurement due to NON INCLUSION OF PROJECTS IN GAA LIST OF DBM WEBSITE	-	GoP	5,000,000.00		5,000,000.00	Construction of Drainage Structure
	25LK0037 - Construction of Multi-Purpose Building (Barangay Hall), Waterlily Village, Barangay Wilfredo Aquino, Davao City, Davao del Sur	Davao City 3rd District Engineering Office	NO	Competitive Bidding	12/26/2024-01/16/2024	01/16/2024	Cancellation of Procurement due to NON INCLUSION OF PROJECTS IN GAA LIST OF DBM WEBSITE	-	GoP	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
	25LK0038 - Construction (Completion) of Multi-Purpose Building, Don Julian Rodriguez Sr. Elementary School, Barangay Gov. Vicente Duterte, Davao City, Davao del Sur	Davao City 3rd District Engineering Office	YES	Competitive Bidding	11/21/2024-12/12/2024	12/12/2024	02/03/2025	2/04/2025-2/13/2025	GoP	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building

25LK0039 - Construction of Multi-Purpose Building (Covered Court), Santo Rosario Km. 12, Barangay Sasa, Davao City, Davao del Sur	Davao City 3rd District Engineering Office	YES	Competitive Bidding	11/26/2024-12/17/2024	12/17/2024	02/10/2025	2/11/2025-2/20/2025	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
25LK0040 - Construction of Multi-Purpose Building (Covered Court), Purok Saint John, Bucana, Barangay Lasang, Davao City, Davao del Sur	Davao City 3rd District Engineering Office	YES	Competitive Bidding	11/19/2024-12/10/2024	12/10/2024	01/31/2025	2/03/2025-2/12/2025	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
25LK0041 - Construction (Completion) of Multi-Purpose Building, Barangay Ubalde, Davao City, Davao del Sur	Davao City 3rd District Engineering Office	NO	Competitive Bidding	12/26/2024-01/16/2024	01/16/2024	Cancellation of Procurement due to NON INCLUSION OF PROJECTS IN GAA LIST OF DBM WEBSITE	-	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
25LK0042 - Construction (Completion) of Multi-Purpose Building (Covered Court), Sitio Kiman-anao, Barangay Salapawan, Davao City, Davao del Sur	Davao City 3rd District Engineering Office	YES	Competitive Bidding	11/27/2024-12/18/2024	12/18/2024	02/10/2025	2/11/2025-2/20/2025	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
25LK0043 - Construction of Multi-Purpose Building (Covered Court), Barangay Panacan, Davao City, Davao del Sur	Davao City 3rd District Engineering Office	NO	Competitive Bidding	01/28/2025-02/18/2025	02/18/2025	03/04/2025	3/05/2025-3/14/2025	GoP	13,000,000.00		13,000,000.00	Construction of Multi-Purpose Building
25LK0044 - Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Buhangin Proper, Davao City, Davao del Sur	Davao City 3rd District Engineering Office	NO	Competitive Bidding	01/28/2025-02/18/2025	02/18/2025	03/04/2025	3/05/2025-3/14/2025	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
25LK0045 - Construction (Completion) of Multi-Purpose Building, Sixto Babao Elementary School, Barangay Ilang, Davao City, Davao del Sur	Davao City 3rd District Engineering Office	NO	Competitive Bidding	01/28/2025-02/18/2025	02/18/2025	03/04/2025	3/05/2025-3/14/2025	GoP	11,000,000.00		11,000,000.00	Construction of Multi-Purpose Building
25LK0046 - Construction of Davao City Sub-DEO Equipment Management Division (EMD), Panacan, Davao City	Davao City 3rd District Engineering Office	YES	Competitive Bidding	11/28/2024-01/16/2025	01/16/2025	03/11/2025	3/12/2025-3/21/2025	GoP	70,000,000.00		70,000,000.00	Construction of Multi-Purpose Building
25LK0047 - Construction of Drainage Structure - Dacudao Rd - K1507 + (-726) - K1509 + 518	Davao City 3rd District Engineering Office	NO	Competitive Bidding	12/26/2024-01/16/2024	01/16/2024	Cancellation of Procurement due to NON INCLUSION OF PROJECTS IN GAA LIST OF DBM WEBSITE	-	GoP	41,642,000.00		41,642,000.00	Construction of Drainage Structure
25LK0048 - Construction of Revetment along Ilang Creek, Ilang Bridge Upstream, Right Bank, Davao City	Davao City 3rd District Engineering Office	NO	Competitive Bidding	12/26/2024-01/16/2024	01/16/2024	Cancellation of Procurement due to NON INCLUSION OF PROJECTS IN GAA LIST OF DBM WEBSITE	-	GoP	96,500,000.00		96,500,000.00	Construction of Revetment


25LK0049 - Preventive Maintenance - Asphalt Overlay - Dacudao Rd - K1507 + (-726) - K1507 + 095	Davao City 3rd District Engineering Office	NO	Competitive Bidding	12/26/2024-01/16/2024	01/16/2024	Cancellation of Procurement due to NON INCLUSION OF PROJECTS IN GAA LIST OF DBM WEBSITE	-	GoP	19,648,365.00		19,648,365.00	Preventive Maintenance - Asphalt Overlay
25LK0050 - Preventive Maintenance - Asphalt Overlay - Dacudao Rd - K1509 + (-036) - K1509 + 813	Davao City 3rd District Engineering Office	NO	Competitive Bidding	12/26/2024-01/16/2024	01/16/2024	Cancellation of Procurement due to NON INCLUSION OF PROJECTS IN GAA LIST OF DBM WEBSITE	-	GoP	20,319,040.00		20,319,040.00	Preventive Maintenance - Asphalt Overlay
25LK0051 - Rehabilitation / Major Repair of Bridge - Agdao Flyover (B00603MN) along JP Cabaguio Ave	Davao City 3rd District Engineering Office	YES	Competitive Bidding	11/19/2024-12/10/2024	12/10/2024	01/31/2025	2/03/2025-2/12/2025	GoP	10,000,000.00		10,000,000.00	Rehabilitation of Bridge
25LK0052 - Construction of Retarding Basin along La Verna Creek going To Caap Outfall protecting Davao City Diversion Road, Davao City	Davao City 3rd District Engineering Office	NO	Competitive Bidding	08/12/2025-09/02/2025	09/02/2025	09/16/2025	9/17/2025-9/26/2025	GoP	211,072,000.00		211,072,000.00	Construction of Retarding Basin (CONDITIONAL)
25LK0053 - Construction of Drainage Structure - Dacudao Rd - K1509 + (-50) - K1509 + 550	Davao City 3rd District Engineering Office	NO	Competitive Bidding	01/21/2025-02/11/2025	02/11/2025	02/26/2025	2/27/2025-3/07/2025	GoP	83,059,000.00		83,059,000.00	Construction of Drainage Structure
25LK0054 - Construction of Revetment along Davao River, Sta. 16+400 - Sta. 16+700, Left Bank, Brgy. Tigatto, Davao City	Davao City 3rd District Engineering Office	NO	Competitive Bidding	01/21/2025-02/11/2025	02/11/2025	02/26/2025	2/27/2025-3/07/2025	GoP	100,000,000.00		100,000,000.00	Construction of Revetment
25LK0055 - Construction of Road, Purok Buongon, Brgy. Mabuhay, Paquibato, Davao City	Davao City 3rd District Engineering Office	NO	Competitive Bidding	08/12/2025-09/02/2025	09/02/2025	09/16/2025	9/17/2025-9/26/2025	GoP	100,000,000.00		100,000,000.00	Construction of Road (CONDITIONAL)
25LK0056 - Construction of Road at Jct, Malabog-Gumitan Bypass to Sitio Betan, Brgy. Malabog, Paquibato District, Davao City	Davao City 3rd District Engineering Office	NO	Competitive Bidding	08/12/2025-09/02/2025	09/02/2025	09/16/2025	9/17/2025-9/26/2025	GoP	100,000,000.00		100,000,000.00	Construction of Road (CONDITIONAL)
25LK0057 - Construction of Road at Sitio Paraiso, Brgy. Tapak, Paquibato District, Davao City	Davao City 3rd District Engineering Office	NO	Competitive Bidding	08/12/2025-09/02/2025	09/02/2025	09/16/2025	9/17/2025-9/26/2025	GoP	50,000,000.00		50,000,000.00	Construction of Road (CONDITIONAL)
25LK0058 - Construction of Roads at Brgy. Angliongto, Davao City, Davao del Sur	Davao City 3rd District Engineering Office	NO	Competitive Bidding	08/12/2025-09/02/2025	09/02/2025	09/16/2025	9/17/2025-9/26/2025	GoP	10,000,000.00		10,000,000.00	Construction of Road (CONDITIONAL)
25LK0059 - Construction of Revetment along Bunawan River, San Isidro Section, Left Bank, Davao City	Davao City 3rd District Engineering Office	NO	Competitive Bidding	08/19/2025-09/09/2025	09/09/2025	09/23/2025	9/24/2025-10/03/2025	GoP	75,000,000.00		75,000,000.00	Construction of Revetment (CONDITIONAL)

25LK0060 - Rehabilitation of Revetment along Davao River, Deca Homes Section, Brgy. Tigatto, Davao City	Davao City 3rd District Engineering Office	NO	Competitive Bidding	08/19/2025-09/09/2025	09/09/2025	09/23/2025	9/24/2025-10/03/2025	GoP	100,000,000.00		100,000,000.00	Rehabilitation of Revetment (CONDITIONAL)
25LK0061 - Construction of Multi-Purpose Building (School Building w/ Roofdeck) @ Jose L. Porras ES, Brgy. W. Aquino, Davao City, Davao del Sur	Davao City 3rd District Engineering Office	NO	Competitive Bidding	08/19/2025-09/09/2025	09/09/2025	09/23/2025	9/24/2025-10/03/2025	GoP	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Building (CONDITIONAL)
25LK0062 - Construction of Multi-Purpose Building (Covered Court) at Buhangin Central Elem. School, Brgy. Buhangin Proper, Davao City, Davao del Sur	Davao City 3rd District Engineering Office	NO	Competitive Bidding	08/19/2025-09/09/2025	09/09/2025	09/23/2025	9/24/2025-10/03/2025	GoP	11,000,000.00		11,000,000.00	Construction of Multi-Purpose Building (CONDITIONAL)
25LK0063 - Construction of Multi-Purpose Building (Main Building 2 of Balay Dangupan), Lower Cabantian, Davao City	Davao City 3rd District Engineering Office	NO	Competitive Bidding	08/19/2025-09/09/2025	09/09/2025	09/23/2025	9/24/2025-10/03/2025	GoP	12,000,000.00		12,000,000.00	Construction of Multi-Purpose Building (CONDITIONAL)


Prepared by:


JUNELLEN G. CAÑEDO
 Engineer II
 Acting-Head, Procurement Unit

Recommended by:


ANDREW A. PANGAN
 OIC - Assistant District Engineer
 BAC Chairperson

Approved by:


LILIBETH M. SARMIENTO
 OIC - District Engineer
 Head of Procuring Entity