

Department of Public Works and Highways Marinduque District Engineering Office Annual Procurement Plan for FY 2025
(Changes within 1st Semester)_Civil Works

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|-----------------|--|----------------------|---|---------------------|--|--------------------------------|--------------------|---------------------|---------------------------|------------------------|-------|----------------|--|
| | | | | | Advertisement/P osting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 310202101937000 | 25EA0005 - Network Development Program, Road Widening - Secondary Roads, Marinduque Circumferential Rd - K0042+000 - K0043+480 | Construction Section | Yes | Competitive Bidding | 24-Sep-24 | 15-Oct-24 | 31-Jan-24 | 12-Feb-25 | GoP - Current Budget Year | P65,681,851.92 | P0.00 | P65,681,851.92 | Road Widening |
| 310108102122000 | 25EA0006 - Asset Preservation Program - Rehabilitation /Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Road, Marinduque Circumferential Rd K0015+888 - K0015+29 | Construction Section | Yes | Competitive Bidding | 24-Sep-24 | 15-Oct-24 | 20-Jun-25 | 23-Jun-25 | GoP - Current Budget Year | P10,778,000.00 | P0.00 | P10,778,000.00 | Rehabilitation /Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads |
| 310202101936000 | 25EA0007 -Network Development Program, Road Widening - Secondary Roads, Marinduque Circumferential Rd - K0074+000 - K0075+130, K0075+320 - K0076+000 | Construction Section | Yes | Competitive Bidding | 24-Sep-24 | 15-Oct-24 | 10-Mar-25 | 19-Mar-25 | GoP - Current Budget Year | P89,389,539.63 | P0.00 | P89,389,539.63 | Road Widening |
| 310106101244000 | 25EA0008 - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Dr. Damian Reyes Rd (Torrijos Side) - K0059 + 000 - K0059 + 982 | Construction Section | Yes | Competitive Bidding | 01-Oct-24 | 22-Oct-24 | 14-Mar-25 | 19-Mar-25 | GoP - Current Budget Year | P51,010,795.00 | P0.00 | P51,010,795.00 | Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads |
| 32010113990000 | 25EA0010 - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Protection Works at Diversion Dam, Tagum Angas SRIS, Sta. Cruz, Marinduque | Construction Section | Yes | Competitive Bidding | 01-Oct-24 | 22-Oct-24 | 31-Jan-25 | 12-Feb-25 | GoP - Current Budget Year | P14,698,000.00 | P0.00 | P14,698,000.00 | Construction of Protection Works at Diversion Dam |
| 310109101752000 | 25EA0013 - Asset Preservation Program - Rehabilitation /Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads - Dr. Damian Reyes Rd (Boac Side) K0018+763 - K0018+827 | Construction Section | Yes | Competitive Bidding | 01-Oct-24 | 22-Oct-24 | 10-Mar-25 | 19-Mar-25 | GoP - Current Budget Year | P24,498,000.00 | P0.00 | P24,498,000.00 | Rehabilitation /Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads |

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Project) |
|-----------------|---|----------------------|---|---------------------|--|--------------------------------|--------------------|---------------------|---------------------------|------------------------|-------|-----------------|---|
| | | | | | Advertisement/P osting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 310302100593000 | 25EA0015 - Bridge Program, Replacement of Permanent Weak Bridges, Yamug Br. (B00012MQ) along Marinduque Circumferential Rd | Construction Section | Yes | Competitive Bidding | 08-Oct-24 | 29-Oct-24 | 10-Mar-25 | 19-Mar-25 | GoP - Current Budget Year | ₱17,638,000.00 | ₱0.00 | ₱17,638,000.00 | Replacement of Permanent Weak Bridges |
| 310109101753000 | 25EA0016 - Asset Preservation Program - Rehabilitation /Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads, Dr. Damian Reyes Road (Boac Side) K0023+012 - K0023+072 | Construction Section | Yes | Competitive Bidding | 08-Oct-24 | 29-Oct-24 | 20-Jun-25 | 23-Jun-25 | GoP - Current Budget Year | ₱19,598,000.00 | ₱0.00 | ₱19,598,000.00 | Rehabilitation /Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads |
| 310202101935000 | 25EA0017 - Network Development Program - Road Widening - Secondary Roads, Marinduque Circumferential Rd - K0081+598 - K0082+000, K0082+761 - K0083+000, K0086+000 - K0087+398 | Construction Section | Yes | Competitive Bidding | 08-Oct-24 | 29-Oct-24 | 10-Mar-25 | 19-Mar-25 | GoP - Current Budget Year | ₱110,807,933.47 | ₱0.00 | ₱110,807,933.47 | Road Widening |
| 320101113994000 | 25EA0019 - Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Marlangga Flood Control Structure, Barangay Marlangga, Torrijos, Marinduque | Construction Section | Yes | Competitive Bidding | 08-Oct-24 | 29-Oct-24 | 31-Jan-25 | 12-Feb-25 | GoP - Current Budget Year | ₱34,298,000.00 | ₱0.00 | ₱34,298,000.00 | Construction of Flood Control Structure |
| 300226116988000 | 25EA0020 - Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Rehabilitation of Marinduque Convention Center, Capitol Compound, Brgy. Bangbangalon, Boac, Marinduque (Phase 2) | Construction Section | Yes | Competitive Bidding | 08-Oct-24 | 29-Oct-24 | 13-Mar-25 | 19-Mar-25 | GoP - Current Budget Year | ₱128,546,720.00 | ₱0.00 | ₱128,546,720.00 | Rehabilitation of Marinduque Convention Center |
| 300226120640000 | 25EA0023 - Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building (Phase 2), Barangay Market Site, Mogpog, Marinduque | Construction Section | No | Competitive Bidding | 15-Oct-24 | 05-Nov-24 | 10-Mar-25 | 19-Mar-25 | GoP - Current Budget Year | ₱6,924,000.00 | ₱0.00 | ₱6,924,000.00 | Construction of Multi-Purpose Building (Phase 2) |

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Project) |
|-----------------|---|----------------------|---|---------------------|--|--------------------------------|--------------------|---------------------|---------------------------|------------------------|-------|---------------|--|
| | | | | | Advertisement/P osting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300226120641000 | 25EA0024 - Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building (Phase 2), Barangay Daykitin, Buenavista, Marinduque | Construction Section | No | Competitive Bidding | 15-Oct-24 | 19-Nov-24 | 10-Mar-25 | 19-Mar-25 | GoP - Current Budget Year | P3,953,200.00 | P0.00 | P3,953,200.00 | Construction of Multi-Purpose Building (Phase 2) |
| 300226120642000 | 25EA0025 - Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building (Phase 2), Barangay Yook, Buenavista, Marinduque | Construction Section | No | Competitive Bidding | 15-Oct-24 | 05-Nov-24 | 15-May-25 | 21-May-25 | GoP - Current Budget Year | P2,964,800.00 | P0.00 | P2,964,800.00 | Construction of Multi-Purpose Building (Phase 2) |
| 300226120644000 | 25EA0026 - Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building (Phase 2), Barangay Tambunan, Boac, Marinduque | Construction Section | Yes | Competitive Bidding | 15-Oct-24 | 19-Nov-24 | 10-Mar-25 | 19-Mar-25 | GoP - Current Budget Year | P2,963,200.00 | P0.00 | P2,963,200.00 | Construction of Multi-Purpose Building (Phase 2) |
| 300226120645000 | 25EA0027 - Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building (Phase 2), Barangay Pawa, Boac, Marinduque | Construction Section | No | Competitive Bidding | 15-Oct-24 | 19-Nov-24 | 10-Mar-25 | 19-Mar-25 | GoP - Current Budget Year | P2,964,000.00 | P0.00 | P2,964,000.00 | Construction of Multi-Purpose Building (Phase 2) |
| 300226120659000 | 25EA0028 - Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building (Phase 2), Barangay Matuyatuya, Torrijos, Marinduque | Construction Section | No | Competitive Bidding | 15-Oct-24 | 19-Nov-24 | 10-Mar-25 | 19-Mar-25 | GoP - Current Budget Year | P2,965,600.00 | P0.00 | P2,965,600.00 | Construction of Multi-Purpose Building (Phase 2) |
| 300226120650000 | 25EA0029 - Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building (Phase 2), Barangay Bolo, Torrijos, Marinduque | Construction Section | No | Competitive Bidding | 15-Oct-24 | 19-Nov-24 | 10-Mar-25 | 19-Mar-25 | GoP - Current Budget Year | P3,953,200.00 | P0.00 | P3,953,200.00 | Construction of Multi-Purpose Building (Phase 2) |

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Project) |
|-----------------|--|----------------------|---|---------------------|--|--------------------------------|--------------------|---------------------|---------------------------|------------------------|-------|----------------|---|
| | | | | | Advertisement/P osting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300226120649000 | 25EA0030 - Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building (Phase 2) , Barangay Laon, Mogpog, Marinduque | Construction Section | No | Competitive Bidding | 15-Oct-24 | 19-Nov-24 | 10-Mar-25 | 19-Mar-25 | GoP - Current Budget Year | ₱3,954,000.00 | ₱0.00 | ₱3,954,000.00 | Construction of Multi-Purpose Building (Phase 2) |
| 300226120646000 | 25EA0031 - Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building (Phase 2), Barangay San Miguel, Boac, Marinduque | Construction Section | No | Competitive Bidding | 15-Oct-24 | 05-Nov-24 | 10-Mar-25 | 19-Mar-25 | GoP - Current Budget Year | ₱4,932,405.00 | ₱0.00 | ₱4,932,405.00 | Construction of Multi-Purpose Building (Phase 2) |
| 300226120643000 | 25EA0032 - Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building (Phase 2), Barangay Ogbac, Boac, Marinduque | Construction Section | No | Competitive Bidding | 15-Oct-24 | 19-Nov-24 | 10-Mar-25 | 19-Mar-25 | GoP - Current Budget Year | ₱3,954,800.00 | ₱0.00 | ₱3,954,800.00 | Construction of Multi-Purpose Building (Phase 2) |
| 300226120647000 | 25EA0033 - Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building , Barangay Libtangin, Gasan, Marinduque | Construction Section | No | Competitive Bidding | 15-Oct-24 | 19-Nov-24 | 10-Mar-25 | 19-Mar-25 | GoP - Current Budget Year | ₱2,964,000.00 | ₱0.00 | ₱2,964,000.00 | Construction (Completion) of Multi-Purpose Building |
| 300226120648000 | 25EA0034 - Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building, Buenavista Central School , Buenavista, Marinduque | Construction Section | No | Competitive Bidding | 15-Oct-24 | 05-Nov-24 | 10-Mar-25 | 19-Mar-25 | GoP - Current Budget Year | ₱13,854,000.00 | ₱0.00 | ₱13,854,000.00 | Construction of Multi-Purpose Building |
| 300105201580000 | 25EA0035 - Locally-Funded Projects, National Building Program Buildings and Other Structures Multipurpose / Facilities, Construction of DPWH Building, Marinduque District Engineering Office, Boac, Marinduque | Construction Section | Yes | Competitive Bidding | 15-Oct-24 | 05-Nov-24 | 05-Feb-25 | 19-Feb-25 | GoP - Current Budget Year | ₱54,440,800.00 | ₱0.00 | ₱54,440,800.00 | Construction of DPWH Building, Marinduque District Engineering Office |

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|-----------------|---|----------------------|---|---------------------|--|--------------------------------|--------------------|---------------------|---------------------------|------------------------|-------|----------------|--|
| | | | | | Advertisement/P osting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 32010113993000 | 25EA0002-R1 - Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Masiga Flood Control Structure, Barangay Masiga, Gasan, Marinduque | Construction Section | No | Competitive Bidding | 27-Nov-24 | 17-Dec-24 | 31-Jan-25 | 12-Feb-25 | GoP - Current Budget Year | P39,198,000.00 | P0.00 | P39,198,000.00 | Construction of Masiga Flood Control Structure |
| 32010113995000 | 25EA0003-R1 - Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Duyay Flood Control Structure, Barangay Duyay, Boac, Marinduque | Construction Section | No | Competitive Bidding | 23-Dec-24 | 14-Jan-25 | 31-Jan-25 | 12-Feb-25 | GoP - Current Budget Year | P56,838,000.00 | P0.00 | P56,838,000.00 | Construction of Flood Control Structure |
| 32010113991000 | 25EA0047 - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Protection Works, Bagtingon SRIP, Buenavista, Marinduque | Construction Section | No | Competitive Bidding | 23-Dec-24 | 14-Jan-25 | 31-Jan-25 | 12-Feb-25 | GoP - Current Budget Year | P14,698,000.00 | P0.00 | P14,698,000.00 | Construction of Protection Works |
| 32010113992000 | 25EA0048 - Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Bagtingon Flood Control Structure, Barangay Bagtingon, Buenavista, Marinduque | Construction Section | No | Competitive Bidding | 23-Dec-24 | 14-Jan-25 | 31-Jan-25 | 12-Feb-25 | GoP - Current Budget Year | P44,098,000.00 | P0.00 | P44,098,000.00 | Construction of Control Structure |
| 300226120626000 | 25EA0036 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services, Construction of Multi-Purpose Building, Barangay Tres, Gasan, Marinduque | Construction Section | No | Competitive Bidding | 02-Jan-25 | 21-Jan-25 | 20-Aug-25 | 26-Aug-25 | GoP - Current Budget Year | P13,853,200.00 | P0.00 | P13,853,200.00 | Construction of Multi-Purpose Building |
| 300226120631000 | 25EA0038 - Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Rehabilitation of Multi-Purpose Building, Barangay Silangan, Mogpog, Marinduque | Construction Section | No | Competitive Bidding | 02-Jan-25 | 21-Jan-25 | 20-Aug-25 | 26-Aug-25 | GoP - Current Budget Year | P4,944,800.00 | P0.00 | P4,944,800.00 | Rehabilitation of Multi-Purpose Building |

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|-----------------|---|----------------------|---|---------------------|--|--------------------------------|--------------------|---------------------|---------------------------|------------------------|-------|----------------|--|
| | | | | | Advertisement/P osting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300226120638000 | 25EA0039 - Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to Support Social Services, Construction of Multi Purpose Building (Phase 2), Barangay Sayao, Mogpog, Marinduque | Construction Section | No | Competitive Bidding | 02-Jan-25 | 21-Jan-25 | 03-Jun-25 | 16-Jun-25 | GoP - Current Budget Year | ₱3,945,307.00 | ₱0.00 | ₱3,945,307.00 | Construction of Multi-Purpose Building |
| 300215105656000 | 25EA0040 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities, Construction of Boac Access Road, Boac, Marinduque | Construction Section | No | Competitive Bidding | 02-Jan-25 | 24-Jan-25 | 11-Mar-25 | 19-Mar-25 | GoP - Current Budget Year | ₱38,484,147.75 | ₱0.00 | ₱38,484,147.75 | Construction of Boac Access Road |
| 300221108339000 | 25EA0041 - Basic Infrastructure Program (BIP), Access Road and/or Bridges from the National Roads Leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road at Brgy. Kay Duke, Torrijos, Marinduque | Construction Section | No | Competitive Bidding | 02-Jan-25 | 24-Jan-25 | 20-Aug-25 | 26-Aug-25 | GoP - Current Budget Year | ₱11,878,000.00 | ₱0.00 | ₱11,878,000.00 | Construction of Road |
| 300226120627000 | 25EA0042 - Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to Support Social Services, Construction of Multi-Purpose Building, Barangay Libas, Buenavista, Marinduque | Construction Section | No | Competitive Bidding | 02-Jan-25 | 21-Jan-25 | 20-Aug-25 | 26-Aug-25 | GoP - Current Budget Year | ₱13,842,860.00 | ₱0.00 | ₱13,842,860.00 | Construction of Multi-Purpose Building |
| 300226120630000 | 25EA0043 - Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to Support Social Services, Completion of Multi-Purpose Building (Phase 2), Barangay Bintakay, Mogpog, Marinduque | Construction Section | No | Competitive Bidding | 02-Jan-25 | 21-Jan-25 | 20-Aug-25 | 26-Aug-25 | GoP - Current Budget Year | ₱2,964,800.00 | ₱0.00 | ₱2,964,800.00 | Construction of Multi-Purpose Building (Phase 2) |
| 300226120632000 | 25EA0044 - Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to support Social Services, Rehabilitation of Multi-purpose Building, Barangay Tambangan, Santa Cruz, Marinduque | Construction Section | No | Competitive Bidding | 02-Jan-25 | 21-Jan-25 | 20-Aug-25 | 26-Aug-25 | GoP - Current Budget Year | ₱6,922,400.00 | ₱0.00 | ₱6,922,400.00 | Rehabilitation of Multi-Purpose Building |

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|-----------------|--|----------------------|---|---------------------|--|--------------------------------|--------------------|---------------------|---------------------------|------------------------|-------|-----------------|---|
| | | | | | Advertisement/P osting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300226120634000 | 25EA0045 - Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building Including Site Development (Phase 2), Barangay Lusok, Santa Cruz, Marinduque | Construction Section | No | Competitive Bidding | 02-Jan-25 | 21-Jan-25 | 20-Aug-25 | 26-Aug-25 | GoP - Current Budget Year | ₱9,898,000.00 | ₱0.00 | ₱9,898,000.00 | Construction of Multi-Purpose Building Including Site Development (Phase 2) |
| 300226120637000 | 25EA0046 - Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi-Purpose Building (Covered Court), Brgy. Caigangan, Buenavista, Marinduque | Construction Section | No | Competitive Bidding | 02-Jan-25 | 21-Jan-25 | 20-Aug-25 | 26-Aug-25 | GoP - Current Budget Year | ₱6,924,000.00 | ₱0.00 | ₱6,924,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| 320101113997000 | 25EA0056 - Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure, Barangay Maligaya, Boac, Marinduque | Construction Section | No | Competitive Bidding | 02-Jan-25 | 24-Jan-25 | 10-Mar-25 | 19-Mar-25 | GoP - Current Budget Year | ₱34,298,000.00 | ₱0.00 | ₱34,298,000.00 | Construction of Flood Control Structure |
| 310202101796000 | 25EA0018-R1 - Network Development Program, Road Widening - Secondary Roads, Marinduque Circumferential Rd - K0095+526 - K0097+077, K0097+137 - K0097+812 | Construction Section | No | Competitive Bidding | 03-Jan-25 | 23-Jan-25 | 14-Mar-25 | 19-Mar-25 | GoP - Current Budget Year | ₱104,072,172.89 | ₱0.00 | ₱104,072,172.89 | Road Widening |
| 300221108338000 | 25EA0049 - Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities, Construction of Road at Brgy. Mabuhay, Torrijos, Marinduque | Construction Section | No | Competitive Bidding | 07-Jan-25 | 28-Jan-25 | 20-Aug-25 | 26-Aug-25 | GoP - Current Budget Year | ₱9,898,000.00 | ₱0.00 | ₱9,898,000.00 | Construction of Road |
| 300226120629000 | 25EA0050 - Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Completion of Multi-Purpose Building (Phase 2), Barangay Ino, Mogpog, Marinduque | Construction Section | No | Competitive Bidding | 07-Jan-25 | 28-Jan-25 | 20-Aug-25 | 26-Aug-25 | GoP - Current Budget Year | ₱3,954,000.00 | ₱0.00 | ₱3,954,000.00 | Completion of Multi-Purpose Building (Phase 2) |


| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Project) |
|-----------------|--|----------------------|---|---------------------|--|--------------------------------|--------------------|---------------------|---------------------------|------------------------|-------|----------------|--|
| | | | | | Advertisement/P osting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300226120633000 | 25EA0051 - Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multi-Purpose Building, Barangay Haguinit, Santa Cruz, Marinduque | Construction Section | No | Competitive Bidding | 07-Jan-25 | 28-Jan-25 | 20-Aug-25 | 26-Aug-25 | GoP - Current Budget Year | ₱6,918,268.00 | ₱0.00 | ₱6,918,268.00 | Rehabilitation of Multi-Purpose Building |
| 300226120636000 | 25EA0053 - Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi Purpose Building (Phase 2), Barangay Pili, Boac, Marinduque | Construction Section | No | Competitive Bidding | 07-Jan-25 | 28-Jan-25 | 03-Jun-25 | 11-Jun-25 | GoP - Current Budget Year | ₱3,954,000.00 | ₱0.00 | ₱3,954,000.00 | Construction of Multi-Purpose Building (Phase 2) |
| 300226120624000 | 25EA0054 - Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services, Construction of Multi Purpose Building, Barangay Sabong, Boac, Marinduque | Construction Section | No | Competitive Bidding | 07-Jan-25 | 28-Jan-25 | 17-Feb-25 | 19-Feb-25 | GoP - Current Budget Year | ₱13,852,400.00 | ₱0.00 | ₱13,852,400.00 | Construction of Multi-Purpose Building |
| 300226120628000 | 25EA0055 - Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services, Completion of Multi-Purpose Building (Phase 2), Barangay Anapog-Sibucan, Mogpog, Marinduque | Construction Section | No | Competitive Bidding | 07-Jan-25 | 28-Jan-25 | 17-Feb-25 | 19-Feb-25 | GoP - Current Budget Year | ₱2,964,800.00 | ₱0.00 | ₱2,964,800.00 | Completion of Multi-Purpose Building (Phase 2) |
| 32010113996000 | 25EA0004-R1 - Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Flood Control Structure, Barangay Tabigue, Boac, Marinduque | Construction Section | No | Competitive Bidding | 10-Jan-25 | 13-Feb-25 | 24-Feb-25 | 04-Mar-25 | GoP - Current Budget Year | ₱21,558,000.00 | ₱0.00 | ₱21,558,000.00 | Rehabilitation of Flood Control Structure |
| 300226120623000 | 25EA0058 - Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to Support Social Services, Rehabilitation of Multi-Purpose Building, Luzon Datum, Barangay Hinanggayon, Mogpog, Marinduque (Phase 2) | Construction Section | No | Competitive Bidding | 10-Jan-25 | 04-Feb-25 | 10-Mar-25 | 19-Mar-25 | GoP - Current Budget Year | ₱14,843,200.00 | ₱0.00 | ₱14,843,200.00 | Rehabilitation of Multi-Purpose Building |

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Project) |
|-----------------|---|----------------------|---|---------------------|--|--------------------------------|--------------------|---------------------|---------------------------|------------------------|-------|----------------|--|
| | | | | | Advertisement/P osting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300214101946000 | 25EA0059 - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation/Application of Road Safety Facilities (Road Signs, Pavement Markings) along Mogpog-Balanacan Port Rd K0008+(-1060) - K0016+732 | Construction Section | No | Competitive Bidding | 10-Jan-25 | 04-Feb-25 | 10-Mar-25 | 19-Mar-25 | GoP - Current Budget Year | P983,880.00 | P0.00 | P983,880.00 | Installation/Application of Road Safety Facilities (Road Signs, Pavement Markings) |
| 300237100713000 | 25EA0061 - Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Major / Strategic Public Buildings / Facilities, Construction of Flood Control Structure along Duongan River (Upstream), Mogpog, Marinduque | Construction Section | No | Competitive Bidding | 28-Jan-25 | 18-Feb-25 | 20-Aug-25 | 26-Aug-25 | GoP - Current Budget Year | P49,498,000.00 | P0.00 | P49,498,000.00 | Construction of Flood Control Structure |
| 300215105606000 | 25EA0062 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Balanacan-Ino Coastal Road leading to Balanacan Port, Barangay Balanacan, Mogpog, Marinduque | Construction Section | No | Competitive Bidding | 28-Jan-25 | 18-Feb-25 | 20-Aug-25 | 26-Aug-25 | GoP - Current Budget Year | P96,493,000.00 | P0.00 | P96,493,000.00 | Construction of Balanacan-Ino Coastal Road leading to Balanacan Port |
| 300226116974000 | 25EA0063 - Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-purpose Building at Balanacan Port Area, Mogpog, Marinduque | Construction Section | No | Competitive Bidding | 04-Feb-25 | 11-Mar-25 | 20-Aug-25 | 26-Aug-25 | GoP - Current Budget Year | P72,351,476.00 | P0.00 | P72,351,476.00 | Construction of Multi-purpose Building |
| 300116201297000 | 25EA0079 - Concreting of Brgy. Labo to Brgy. San Antonio FMR, Brgy. Labo, Sta. Cruz, Marinduque | Construction Section | No | Competitive Bidding | 14-Feb-25 | 11-Mar-25 | 18-Mar-25 | 24-Mar-25 | GoP - Current Budget Year | P14,923,000.00 | P0.00 | P14,923,000.00 | Concreting of FMR |
| 300116201297000 | 25EA0080 - Concreting of Brgy. Kay Duke FMR, Brgy. Kay Duke, Torrijos, Marinduque | Construction Section | No | Competitive Bidding | 14-Feb-25 | 11-Mar-25 | 18-Mar-25 | 24-Mar-25 | GoP - Current Budget Year | P14,923,000.00 | P0.00 | P14,923,000.00 | Concreting of FMR |
| 25EA0081 | 25EA0081 - Concreting of Brgy. Agot FMR, Brgy. Agot, Boac, Marinduque | Construction Section | No | Competitive Bidding | 14-Feb-25 | 11-Mar-25 | 20-Aug-25 | 26-Aug-25 | GoP - Current Budget Year | P14,923,000.00 | P0.00 | P14,923,000.00 | Concreting of FMR |

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|-----------------|---|----------------------|---|---------------------|--|--------------------------------|--------------------|---------------------|---------------------------|------------------------|---------------|----------------|---|
| | | | | | Advertisement/P osting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 25EA0082 | 25EA0082 - Concreting of Brgy. Mampaitan FMR, Brgy. Mampaitan, Mogpog, Marinduque | Construction Section | No | Competitive Bidding | 14-Feb-25 | 11-Mar-25 | 20-Aug-25 | 26-Aug-25 | GoP - Current Budget Year | ₱14,923,000.00 | ₱0.00 | ₱14,923,000.00 | Concreting of FMR |
| 25EA0083 | 25EA0083 - Concreting of Brgy. Labo FMR, Brgy. Labo, Santa Cruz, Marinduque | Construction Section | No | Competitive Bidding | 18-Mar-25 | 08-Apr-25 | 20-Aug-25 | 26-Aug-25 | GoP - Current Budget Year | ₱49,748,000.00 | ₱0.00 | ₱49,748,000.00 | Concreting of FMR |
| 25EA0084 | 25EA0084 - Concreting of Brgy. Tagum to Angas FMR, Brgys. Tagum and Angas, Santa Cruz, Marinduque | Construction Section | No | Competitive Bidding | 14-Feb-25 | 11-Mar-25 | 20-Aug-25 | 26-Aug-25 | GoP - Current Budget Year | ₱10,788,775.00 | ₱0.00 | ₱10,788,775.00 | Concreting of FMR |
| 25EA0085 | 25EA0085 - Concreting of Brgy. Makulapnit FMR, Brgy. Makulapnit, Santa Cruz, Marinduque | Construction Section | No | Competitive Bidding | 18-Mar-25 | 08-Apr-25 | 20-Aug-25 | 26-Aug-25 | GoP - Current Budget Year | ₱24,873,000.00 | ₱0.00 | ₱24,873,000.00 | Concreting of FMR |
| 25EA0086 | 25EA0086 - Concreting of Brgy. Masalukot FMR, Brgy. Masalukot, Santa Cruz, Marinduque | Construction Section | No | Competitive Bidding | 18-Mar-25 | 08-Apr-25 | 20-Aug-25 | 26-Aug-25 | GoP - Current Budget Year | ₱24,873,000.00 | ₱0.00 | ₱24,873,000.00 | Concreting of FMR |
| 25EA0088 | 25EA0088 - Concreting of Sitio Cawayan-Sitio Tanawan FMR, Brgy. Botilao, Santa Cruz, Marinduque | Construction Section | No | Competitive Bidding | 18-Mar-25 | 08-Apr-25 | 20-Aug-25 | 26-Aug-25 | GoP - Current Budget Year | ₱49,748,000.00 | ₱0.00 | ₱49,748,000.00 | Concreting of FMR |
| 200000100017000 | 25EA0089 - Repair/Restoration of Damaged Paved National Road (Concrete Reblocking) along National Roads | Maintenance Section | No | Competitive Bidding | 18-Feb-25 | 11-Mar-25 | 18-Mar-25 | 24-Mar-25 | GoP - Current Budget Year | ₱1,102,550.25 | ₱1,102,550.25 | ₱0.00 | Repair/Restoration of Damaged Paved National Road (Concrete Reblocking) |
| 200000100020000 | 25EA0090 - Repair/Maintenance of Marlangga Creek Revetment 1, Brgy. Marlangga, Torrijos, Marinduque (Phase I) | Maintenance Section | No | Competitive Bidding | 13-Mar-25 | 22-Apr-25 | 15-May-25 | 26-May-25 | GoP - Current Budget Year | ₱2,000,000.00 | ₱2,000,000.00 | ₱0.00 | Repair/Maintenance of Marlangga Creek Revetment 1 |
| 300205100008000 | 25EA0091 - Rainwater Collector System, Celso M. Mataac Sr. E/S, Boac, Quatis E/S, Gasan, Tarug E/S, Mogpog, Buyabod E/S, Sta. Cruz, Kay Duke P/S, Torrijos, Puting Buhangin E/S, Mogpog, Aturan E/S, Sta. Cruz, Magapua E/S, Mogpog | Maintenance Section | No | Competitive Bidding | 08-Apr-25 | 29-Apr-25 | 15-May-25 | 21-May-25 | GoP - Current Budget Year | ₱2,605,499.99 | ₱2,605,499.99 | ₱0.00 | Rainwater Collector System |
| 200000100019000 | 25EA0092 - Repair/Maintenance of DPWH Building Marinduque DEO, Employee's Quarter, Bangbangalon, Boac, Marinduque | Maintenance Section | No | Competitive Bidding | 08-May-25 | 27-May-25 | 03-Jun-25 | 11-Jun-25 | GoP - Current Budget Year | ₱2,066,130.00 | ₱2,066,130.00 | ₱0.00 | Repair/Maintenance of DPWH Marinduque DEO, Employee's Quarters |

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|-----------------|--|----------------------|---|---------------------|--|--------------------------------|--------------------|---------------------|---------------------------|------------------------|--------------|------------------|--|
| | | | | | Advertisement/P osting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300226120625000 | 25EA0075 - Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building at Sabong, Barangay Tambunan, Boac, Marinduque | Construction Section | No | Competitive Bidding | 14-May-25 | 10-Jun-25 | 20-Aug-25 | 26-Aug-25 | GoP - Current Budget Year | P6,917,162.00 | P0.00 | P6,917,162.00 | Construction of Multi-Purpose Building |
| 310102102130000 | 25EA0077 - Asset Preservation Program - Preventive Maintenance - Secondary Roads, Mogpog-Balanacan Port Rd - K0008 + (-147) - K0009 + 000, K0009 + 585 - K0010 + 228 | Construction Section | No | Competitive Bidding | 14-May-25 | 10-Jun-25 | 30-Jun-25 | 10-Jul-25 | GoP - Current Budget Year | P124,188,500.00 | P0.00 | P124,188,500.00 | Preventive Maintenance |
| 300101200001000 | 25EA0093 - Construction of School Building, Maniwaya National High School, Santa Cruz, Marinduque | Construction Section | No | Competitive Bidding | 14-May-25 | 02-Jul-25 | 20-Aug-25 | 26-Aug-25 | GoP - Current Budget Year | P19,889,760.00 | P0.00 | P19,889,760.00 | Construction of School Building |
| 300226120635000 | 25EA0078 - Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building (Tourist Registration and Bantay Dagat Building), Barangay Maniwaya, Santa Cruz, Marinduque | Construction Section | No | Competitive Bidding | 18-Jul-25 | 06-Aug-25 | 18-Aug-25 | 26-Aug-25 | GoP - Current Budget Year | P33,465,000.00 | P0.00 | P33,465,000.00 | Construction of Multi-Purpose Building |
| 300226120651000 | 25EA0094 - Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building (Library), Mogpog Central School, Mogpog, Marinduque | Construction Section | No | Competitive Bidding | 27-May-25 | 17-Jun-25 | 04-Jul-25 | 09-Jul-25 | GoP - Current Budget Year | P39,581,000.00 | P0.00 | P39,581,000.00 | Construction of Multi-Purpose Building (Library) |
| 25EA0095 | 25EA0095 - Construction of LGU Hospital, Marinduque Provincial Hospital, Marinduque | Construction Section | No | Competitive Bidding | 27-May-25 | 17-Jun-25 | 04-Jul-25 | 09-Jul-25 | GoP - Current Budget Year | P49,481,000.00 | P0.00 | P49,481,000.00 | Construction of LGU Hospital |
| Total | 71 | | | | | | | | | 1,882,880,933.90 | 7,774,180.24 | 1,875,106,753.66 | |

Prepared by:


JULITO M. MAGLACAS
Head, BAC Secretariat

Recommended by:


FERNAN S. DIAZ
BAC Chairperson

Approved by:


RICHARD EMMANUEL P. RAGRAGIO
District Engineer