



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BAGUIO CITY DISTRICT ENGINEERING OFFICE**  
Engineer's Hill, Baguio City, Cordillera Administrative Region



**ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS, CONSULTANCY, AND GOODS (NON-CSE) FY 2025  
(INDICATIVE)**

No.	Code (PA/P)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
						Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
ANNUAL PROCUREMENT PLAN (APP) FOR FOR CIVIL WORKS FY 2025														
1	25PD0001	Asset Preservation Program - Preventive Maintenance - Primary Roads Kennon Rd K0242 + 000-K0242 + 579, K0244 + 881-K0245 + 375, K0245 + 423-K0245 + 884, K0246 + 358-K0246 + 537, K0247 + 000-K0247 + 203	DPWH-BCDEO	Yes	Competitive Bidding	21-Oct-24	05-Dec-24	30-Dec-24	09-Jan-25	Government of the Philippines (current year's budget)	38,710,000.00		38,710,000.00	Preventive Maintenance
2	25PD0002	Asset Preservation Program - Preventive Maintenance - Primary Roads Quirino H-Way (Baguio-Bauang) K0301 + 786-K0303 + 100, K0303 + 863-K0305 + 630	DPWH-BCDEO	Yes	Competitive Bidding	21-Oct-24	05-Dec-24	30-Dec-24	09-Jan-25	Government of the Philippines (current year's budget)	36,417,780.00		36,417,780.00	Preventive Maintenance
3	25PD0003	Asset Preservation Program - Preventive Maintenance - Primary Roads Gov Pack Rd (S00501LZ) Chainage 000-Chainage 126	DPWH-BCDEO	Yes	Competitive Bidding	04-Nov-24	19-Dec-24	13-Jan-25	23-Jan-25	Government of the Philippines (current year's budget)	3,038,000.00		3,038,000.00	Preventive Maintenance
4	25PD0004	Asset Preservation Program - Preventive Maintenance - Primary Roads Abanao Rd (S04676LZ) Chainage 000-Chainage 260	DPWH-BCDEO	Yes	Competitive Bidding	04-Nov-24	19-Dec-24	13-Jan-25	23-Jan-25	Government of the Philippines (current year's budget)	5,390,000.00		5,390,000.00	Preventive Maintenance
5	25PD0005	Asset Preservation Program - Preventive Maintenance - Primary Roads Gov Pack Rd - (S00409LZ) Chainage 000-Chainage 200	DPWH-BCDEO	Yes	Competitive Bidding	04-Nov-24	19-Dec-24	13-Jan-25	23-Jan-25	Government of the Philippines (current year's budget)	4,974,480.00		4,974,480.00	Preventive Maintenance

No.	Code (PA/P)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
						Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
6	25PD0006	Asset Preservation Program - Preventive Maintenance - Secondary Roads Marcos Highway K0282 + 870-K0283 + 438	DPWH-BCDEO	Yes	Competitive Bidding	21-Oct-24	05-Dec-24	30-Dec-24	09-Jan-25	Government of the Philippines (current year's budget)	10,388,000.00		10,388,000.00	Preventive Maintenance
7	25PD0007	Asset Preservation Program - Preventive Maintenance - Secondary Roads Western Link Circumferential Rd K0281 + (-298)-K0283 + 438	DPWH-BCDEO	Yes	Competitive Bidding	21-Oct-24	05-Dec-24	30-Dec-24	09-Jan-25	Government of the Philippines (current year's budget)	39,915,400.00		39,915,400.00	Preventive Maintenance
8	25PD0008	Asset Preservation Program - Preventive Maintenance - Secondary Roads Session Rd #2 K0251 + 404-K0252 + 047	DPWH-BCDEO	Yes	Competitive Bidding	21-Oct-24	05-Dec-24	30-Dec-24	09-Jan-25	Government of the Philippines (current year's budget)	12,544,000.00		12,544,000.00	Preventive Maintenance
9	25PD0009	Asset Preservation Program - Preventive Maintenance- Tertiary Roads F Calderon St - (S00441LZ) Chainage 000-Chainage 180	DPWH-BCDEO	Yes	Competitive Bidding	04-Nov-24	19-Dec-24	13-Jan-25	23-Jan-25	Government of the Philippines (current year's budget)	4,704,000.00		4,704,000.00	Preventive Maintenance
10	25PD0010	Asset Preservation Program - Preventive Maintenance- Tertiary Roads Kayang Ext - (S05043LZ) Chainage 000-Chainage 210	DPWH-BCDEO	Yes	Competitive Bidding	04-Nov-24	19-Dec-24	13-Jan-25	23-Jan-25	Government of the Philippines (current year's budget)	5,537,000.00		5,537,000.00	Preventive Maintenance
11	25PD0011	Asset Preservation Program - Preventive Maintenance- Tertiary Roads Kisad Rd K0249 + (-034)-K0249 + (-018) K0249 + 112-K0249 + 330	DPWH-BCDEO	Yes	Competitive Bidding	04-Nov-24	19-Dec-24	13-Jan-25	23-Jan-25	Government of the Philippines (current year's budget)	5,978,000.00		5,978,000.00	Preventive Maintenance

No.	Code (PA/P)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
						Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
12	25PD0012	Asset Preservation Program - Preventive Maintenance- Tertiary Roads Country Club Rd K0252 + (-206)-K0252 + 135	DPWH-BCDEO	Yes	Competitive Bidding	04-Nov-24	19-Dec-24	13-Jan-25	23-Jan-25	Government of the Philippines (current year's budget)	4,998,000.00		4,998,000.00	Preventive Maintenance
13	25PD0013	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Abanao Rd (S04676LZ) Chainage 260-Chainage 394	DPWH-BCDEO	Yes	Competitive Bidding	21-Oct-24	05-Dec-24	30-Dec-24	09-Jan-25	Government of the Philippines (current year's budget)	9,898,000.00		9,898,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
14	25PD0014	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Gov Pack Rd (S00521LZ) Chainage 090 - Chainage 158	DPWH-BCDEO	Yes	Competitive Bidding	31-Oct-24	16-Dec-24	10-Jan-25	20-Jan-25	Government of the Philippines (current year's budget)	2,940,000.00		2,940,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
15	25PD0015	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Quirino H-Way (Baguio-Bauang) K0305 + 841-K0305 + 924	DPWH-BCDEO	Yes	Competitive Bidding	31-Oct-24	16-Dec-24	10-Jan-25	20-Jan-25	Government of the Philippines (current year's budget)	4,998,000.00		4,998,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
16	25PD0016	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads PMA Rd K0248+(-258) - K0248+(-200), K0248+137 - K0248+308	DPWH-BCDEO	Yes	Competitive Bidding	21-Oct-24	05-Dec-24	30-Dec-24	09-Jan-25	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
17	25PD0017	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Western Link Circumferential Rd K0303 + (-130)-K0303 + 498	DPWH-BCDEO	Yes	Competitive Bidding	21-Oct-24	05-Dec-24	30-Dec-24	09-Jan-25	Government of the Philippines (current year's budget)	9,506,000.00		9,506,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads

No.	Code (PA/P)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
						Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18	25PD0018	Preventive Maintenance - Secondary Roads Major Mane Rd K0247 + 050-K0247 + 353	DPWH-BCDEO	Yes	Competitive Bidding	21-Oct-24	05-Dec-24	30-Dec-24	09-Jan-25	Government of the Philippines (current year's budget)	7,622,440.00		7,622,440.00	Preventive Maintenance
19	25PD0019	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Kayang St - (S00538LZ) Chainage 000- Chainage 074	DPWH-BCDEO	Yes	Competitive Bidding	25-Oct-24	09-Dec-24	03-Jan-25	13-Jan-25	Government of the Philippines (current year's budget)	3,430,000.00		3,430,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
20	25PD0020	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Lt Tacay Rd K0308 + 405-K0308 + 616	DPWH-BCDEO	Yes	Competitive Bidding	25-Oct-24	09-Dec-24	03-Jan-25	13-Jan-25	Government of the Philippines (current year's budget)	5,390,000.00		5,390,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
21	25PD0021	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads Kennon Rd K0241+410 - K0241+476	DPWH-BCDEO	Yes	Competitive Bidding	21-Oct-24	05-Dec-24	30-Dec-24	09-Jan-25	Government of the Philippines (current year's budget)	10,436,020.00		10,436,020.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
22	25PD0022	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads Kennon Rd K0245 + 884- K0246 + 358, K0246 + 537-K0246 + 733	DPWH-BCDEO	Yes	Competitive Bidding	21-Oct-24	05-Dec-24	30-Dec-24	09-Jan-25	Government of the Philippines (current year's budget)	- 3,360,000.00		- 3,360,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
23	25PD0023	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Marcos Hi-way K0281 + 508-K0281 + 700, K0283 + 170-K0283 + 443	DPWH-BCDEO	Yes	Competitive Bidding	21-Oct-24	05-Dec-24	30-Dec-24	09-Jan-25	Government of the Philippines (current year's budget)	39,654,720.00		39,654,720.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide

No.	Code (PA/P)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
						Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24	25PD0024	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Eastern Link Circumferential Rd K0247+920-K0247+990	DPWH-BCDEO	Yes	Competitive Bidding	18-Oct-24	02-Dec-24	27-Dec-24	06-Jan-25	Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
25	25PD0025	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Quezon Hill Rd #1 K0308 + 470-K0308 + 680	DPWH-BCDEO	Yes	Competitive Bidding	21-Oct-24	05-Dec-24	30-Dec-24	09-Jan-25	Government of the Philippines (current year's budget)	8,845,480.00		8,845,480.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
26	25PD0026	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Gibraltar Rd K0252+536 - K0252+626	DPWH-BCDEO	Yes	Competitive Bidding	29-Oct-24	13-Dec-24	07-Jan-25	17-Jan-25	Government of the Philippines (current year's budget)	6,894,300.00		6,894,300.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
27	25PD0027	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads PMA Rd K0250 + 120 -K0250 + 330	DPWH-BCDEO	Yes	Competitive Bidding	21-Oct-24	05-Dec-24	30-Dec-24	09-Jan-25	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads
28	25PD0028	Network Development Program - Construction of By-Pass and Diversion Roads Major Mane to Kennon Road Bypass Road	DPWH-BCDEO	Yes	Competitive Bidding	05-Nov-24	20-Dec-24	14-Jan-25	24-Jan-25	Government of the Philippines (current year's budget)	- 1,994,545.00		- 1,994,545.00	Construction of By-Pass and Diversion Roads
29	25PD0029	Network Development Program - Construction of By-Pass and Diversion Roads Kennon Road to Military Cut-off Road And Loakan Road Bypass Road	DPWH-BCDEO	Yes	Competitive Bidding	18-Oct-24	02-Dec-24	27-Dec-24	06-Jan-25	Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	Construction of By-Pass and Diversion Roads

No.	Code (PA/P)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
						Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30	25PD0030	Network Development Program - Construction of By-Pass and Diversion Roads Quirino H-way (Baguio-Bauang Road) to Quezon Hill Road 1 Bypass including bridge, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	29-Oct-24	13-Dec-24	07-Jan-25	17-Jan-25	Government of the Philippines (current year's budget)	12,132,400.00		12,132,400.00	Construction of By- Pass and Diversion Roads
31	25PD0031	Network Development Program - Construction of By-Pass and Diversion Roads Marcos Highway to Western Link Circumferential Road Bypass Road	DPWH-BCDEO	Yes	Competitive Bidding	05-Nov-24	20-Dec-24	14-Jan-25	24-Jan-25	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	Construction of By- Pass and Diversion Roads
32	25PD0032	Network Development Program - Construction of By-Pass and Diversion Roads Quezon Hill Rd 1 to Magsaysay West Service Road By-pass Road, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	30-Oct-24	16-Dec-24	10-Jan-25	20-Jan-25	Government of the Philippines (current year's budget)	24,500,000.00		24,500,000.00	Construction of By- Pass and Diversion Roads
33	25PD0033	Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Mitigation Facilities along Balili River (Main) Sta. 1+297 - Sta. 1+400, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	31-Oct-24	16-Dec-24	10-Jan-25	20-Jan-25	Government of the Philippines (current year's budget)	34,300,000.00		34,300,000.00	Construction of Flood Mitigation Facilities
34	25PD0034	Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Mitigation Facilities along Asin-Gallano River, Sta 2+450 - Sta 2+788, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	31-Oct-24	16-Dec-24	10-Jan-25	20-Jan-25	Government of the Philippines (current year's budget)	110,975,000.00		110,975,000.00	Construction of Flood Mitigation Facilities
35	25PD0035	Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Mitigation Facilities along Bued River (Main) Sta. 0+000 - Sta. 0+310, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	18-Oct-24	02-Dec-24	27-Dec-24	06-Jan-25	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	Construction of Flood Mitigation Facilities

No.	Code (PA P)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
						Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
36	25PD0036	Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Mitigation Facilities along Bued River (Tributaries) Sta. 0+520 - Sta. 0+580, Sta. 0+000 - Sta. 0+029, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	18-Oct-24	02-Dec-24	27-Dec-24	06-Jan-25	Government of the Philippines (current year's budget)	24,500,000.00		24,500,000.00	Construction of Flood Mitigation Facilities
37	25PD0037	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Construction of PMA Rainwater Harvesting Facilities Phase IV, Philippine Military Academy, Fort Del Pilar, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	30-Oct-24	16-Dec-24	10-Jan-25	20-Jan-25	Government of the Philippines (current year's budget)	22,821,260.00		22,821,260.00	Construction of Rainwater Harvesting Facilities
38	25PD0038	Basic Infrastructure Program (BIP)- Construction of Road, Sudaypan Road, Barangay Upper Rock Quarry and SLU-SVP, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	08-Oct-24	22-Nov-24	17-Dec-24	27-Dec-24	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	Construction of Road
39	25PD0039	Basic Infrastructure Program (BIP) - Rehabilitation of Roads with Slope Protection Structures and Drainage Structures, Barangay Loakan-Apugan and Barangay Loakan-Liwanag, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	08-Oct-24	22-Nov-24	17-Dec-24	27-Dec-24	Government of the Philippines (current year's budget)	10,890,000.00		10,890,000.00	Rehabilitation of Roads with Slope Protection Structures and Drainage Structures
40	25PD0040	Basic Infrastructure Program (BIP)- Rehabilitation of Road with Drainage Structure, Barangay Irisan, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	08-Oct-24	22-Nov-24	17-Dec-24	27-Dec-24	Government of the Philippines (current year's budget)	12,870,000.00		12,870,000.00	Rehabilitation of Road with Drainage Structure
41	25PD0041	Basic Infrastructure Program (BIP)- Construction of Road, Santo Tomas Proper and San Carlos Heights, Barangay Irisan, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	08-Oct-24	22-Nov-24	17-Dec-24	27-Dec-24	Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	Construction of Road

No.	Code (PA P)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
						Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
42	25PD0042	Basic Infrastructure Program (BIP)- Rehabilitation of Road, Barangay Camp 7, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	09-Oct-24	25-Nov-24	20-Dec-24	30-Dec-24	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	Rehabilitation of Road
43	25PD0043	Basic Infrastructure Program (BIP)- Construction of Road with Slope protection structure, Barangay Brookpoint and Barangay Bakakeng Central, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	09-Oct-24	25-Nov-24	20-Dec-24	30-Dec-24	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	Construction of Road with Slope protection structure
44	25PD0044	Basic Infrastructure Program (BIP)- Construction of Road, Barangay Guisad Central and construction of slope protection structure at Purok Tondo and Purok Pasig, Santo Niño Slaughter, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	09-Oct-24	25-Nov-24	20-Dec-24	30-Dec-24	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	Construction of Road
45	25PD0045	Basic Infrastructure Program (BIP)- Rehabilitation of Road with Drainage Structure, Purok 1,2 and 3, Barangay DPS Area, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	09-Oct-24	25-Nov-24	20-Dec-24	30-Dec-24	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	Rehabilitation of Road with Drainage Structure
46	25PD0046	Basic Infrastructure Program (BIP)- Rehabilitation of Road, Queen of Angels and Dominican Road, Barangay Lourdes Proper, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	10-Oct-24	25-Nov-24	20-Dec-24	30-Dec-24	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	Rehabilitation of Road
47	25PD0047	Basic Infrastructure Program (BIP)- Rehabilitation of Road and drainage structure, Middle Quirino Hill Barangay, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	10-Oct-24	25-Nov-24	20-Dec-24	30-Dec-24	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	Rehabilitation of Road and drainage structure



No.	Code (PA/P)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
						Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
48	25PD0048	Basic Infrastructure Program (BIP)- Rehabilitation of Road, Torres Bugallon Road, Barangay West Modernsite, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	10-Oct-24	25-Nov-24	20-Dec-24	30-Dec-24	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	Rehabilitation of Road
49	25PD0049	Basic Infrastructure Program (BIP)- Construction of Road with slope protection structure, Purok 4, Barangay Bakakeng Norte/Sur, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	10-Oct-24	25-Nov-24	20-Dec-24	30-Dec-24	Government of the Philippines (current year's budget)	18,810,000.00		18,810,000.00	Construction of Road with slope protection structure
50	25PD0050	Basic Infrastructure Program (BIP)- Rehabilitation of Road, Barangay Trancoville, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	11-Oct-24	25-Nov-24	20-Dec-24	30-Dec-24	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	Rehabilitation of Road
51	25PD0051	Basic Infrastructure Program (BIP)- Rehabilitation of Road, Barangay Kias and Lower Dagsian, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	11-Oct-24	25-Nov-24	20-Dec-24	30-Dec-24	Government of the Philippines (current year's budget)	7,920,000.00		7,920,000.00	Rehabilitation of Road
52	25PD0052	Basic Infrastructure Program (BIP)- Construction of Flood Control Structure, Phase 3, Barangay San Antonio Village, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	15-Oct-24	29-Nov-24	24-Dec-24	03-Jan-25	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	Construction of Flood Control Structure
53	25PD0053	Basic Infrastructure Program (BIP)- Completion of Multi-Purpose Building, Barangay Balsigan, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	15-Oct-24	29-Nov-24	24-Dec-24	03-Jan-25	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	Completion of Multi- Purpose Building

No.	Code (PA/P)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
						Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
54	25PD0054	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi-Purpose Building, Barangay North Sanitary Camp, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	15-Oct-24	29-Nov-24	24-Dec-24	03-Jan-25	Government of the Philippines (current year's budget)	3,960,000.00		3,960,000.00	Construction (Completion) of Multi-Purpose Building
55	25PD0055	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi-Purpose Building, Barangay Lucnab, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	15-Oct-24	29-Nov-24	24-Dec-24	03-Jan-25	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	Construction (Completion) of Multi-Purpose Building
56	25PD0056	Basic Infrastructure Program (BIP)- Rehabilitation of Multi-Purpose Building (Covered Court), Elpidio Quirino Elementary School, Barangay Irisan, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	16-Oct-24	02-Dec-24	27-Dec-24	06-Jan-25	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	Rehabilitation of Multi-Purpose Building (Covered Court)
57	25PD0057	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi-Purpose Building, Barangay Andres Bonifacio, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	16-Oct-24	02-Dec-24	27-Dec-24	06-Jan-25	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
58	25PD0058	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi-Purpose Building (Annex New Building), Barangay Lower Magsaysay, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	16-Oct-24	02-Dec-24	27-Dec-24	06-Jan-25	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
59	25PD0059	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi-Purpose Building, Barangay Middle Rock Quarry, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	16-Oct-24	02-Dec-24	27-Dec-24	06-Jan-25	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building

No.	Code (PA/P)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
						Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
60	25PD0060	Basic Infrastructure Program (BIP)- Completion of Multi-Purpose Building (Youth and Child Development Center), Barangay Lower Rock Quarry, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	17-Oct-24	02-Dec-24	27-Dec-24	06-Jan-25	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	Completion of Multi- Purpose Building
61	25PD0061	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi-Purpose Building (Building B), Barangay East Modern Site, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	17-Oct-24	02-Dec-24	27-Dec-24	06-Jan-25	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
62	25PD0062	Basic Infrastructure Program (BIP)- Construction of Multi-Purpose Building, Barangay Pucsusan, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	17-Oct-24	02-Dec-24	27-Dec-24	06-Jan-25	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
63	25PD0063	Basic Infrastructure Program (BIP)- Construction of Multi-Purpose Building, Barangay Outlook Drive, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	17-Oct-24	02-Dec-24	27-Dec-24	06-Jan-25	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
64	25PD0064	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi-Purpose Building (Senior Citizen), Barangay East Quirino Hill, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	18-Oct-24	02-Dec-24	27-Dec-24	06-Jan-25	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building
65	25PD0065	Basic Infrastructure Program (BIP)- Rehabilitation of Multi-Purpose Building, San Vicente Elementary School, Barangay San Vicente, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	18-Oct-24	02-Dec-24	27-Dec-24	06-Jan-25	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	Rehabilitation of Multi-Purpose Building

No.	Code (PA/P)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
						Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
66	25PD0066	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi-Purpose Building (Senior Citizen), Barangay Gibraltar, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	18-Oct-24	02-Dec-24	27-Dec-24	06-Jan-25	Government of the Philippines (current year's budget)	6,930,000.00		6,930,000.00	Construction (Completion) of Multi-Purpose Building
67	25PD0067	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi-Purpose Building, Dona Nicasia Elementary School, Barangay East Modersite, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	18-Oct-24	02-Dec-24	27-Dec-24	06-Jan-25	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	Construction (Completion) of Multi-Purpose Building
68	25PD0068	Basic Infrastructure Program (BIP)- Completion of last floor of the Barangay Multi-Purpose Building at San Roque Barangay	DPWH-BCDEO	Yes	Competitive Bidding	21-Oct-24	05-Dec-24	30-Dec-24	09-Jan-25	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	Completion of last floor of the Barangay Multi- Purpose Building
69	25PD0069	Basic Infrastructure Program (BIP)- Construction (Completion) of Barangay Multi- Purpose Building at Salud Mitra Barangay, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	21-Oct-24	05-Dec-24	30-Dec-24	09-Jan-25	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	Construction (Completion) of Barangay Multi- Purpose Building
70	25PD0070	Basic Infrastructure Program (BIP)- Construction (Completion) of Barangay Multi- Purpose Building at Leonila Hill, West Bayan Park Brgy.	DPWH-BCDEO	Yes	Competitive Bidding	21-Oct-24	05-Dec-24	30-Dec-24	09-Jan-25	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	Construction (Completion) of Barangay Multi- Purpose Building
71	25PD0071	Basic Infrastructure Program (BIP)- Construction (Completion) of Barangay Multi- Purpose Building at Navy Base, Saint Joseph Barangay	DPWH-BCDEO	Yes	Competitive Bidding	21-Oct-24	05-Dec-24	30-Dec-24	09-Jan-25	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	Construction (Completion) of Barangay Multi- Purpose Building

No.	Code (PA/P)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
						Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
72	25PD0072	Basic Infrastructure Program (BIP)- Construction (Completion) of Barangay Multi- Purpose Building at Quezon Hill Proper Barangay	DPWH-BCDEO	Yes	Competitive Bidding	22-Oct-24	06-Dec-24	31-Dec-24	10-Jan-25	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	Construction (Completion) of Barangay Multi- Purpose Building
73	25PD0073	Basic Infrastructure Program (BIP)- Completion of covered court/ basketball court at Pinsao Pilot Elementary School, Barangay Pinsao Pilot, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	22-Oct-24	06-Dec-24	31-Dec-24	10-Jan-25	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	Completion of covered court/ basketball court
74	25PD0074	Basic Infrastructure Program (BIP)- Completion of Multi-Purpose Building, Stage and Enclosure of Covered Court at Guisad Surong Barangay	DPWH-BCDEO	Yes	Competitive Bidding	22-Oct-24	06-Dec-24	31-Dec-24	10-Jan-25	Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	Completion of Multi- Purpose Building
75	25PD0075	Basic Infrastructure Program (BIP)- Construction of Barangay Multi-Purpose Building at Kias Barangay	DPWH-BCDEO	Yes	Competitive Bidding	22-Oct-24	06-Dec-24	31-Dec-24	10-Jan-25	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	Construction of Barangay Multi- Purpose Building
76	25PD0076	Basic Infrastructure Program (BIP)- Construction of Multi-Purpose Building at Dizon Manzanillo Subd. Barangay, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	23-Oct-24	09-Dec-24	03-Jan-25	13-Jan-25	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	Construction of Barangay Multi- Purpose Building
77	25PD0077	Basic Infrastructure Program (BIP)- Completion of Senior Citizen Building at Santo Nino Slaughter House Barangay	DPWH-BCDEO	Yes	Competitive Bidding	23-Oct-24	09-Dec-24	03-Jan-25	13-Jan-25	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	Completion of Senior Citizen Building

No.	Code (PA/P)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
						Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
78	25PD0078	Basic Infrastructure Program (BIP)- Completion of Barangay Multi-Purpose Building at East Modernsite Barangay	DPWH-BCDEO	Yes	Competitive Bidding	23-Oct-24	09-Dec-24	03-Jan-25	13-Jan-25	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	Completion of Barangay Multi- Purpose Building
79	25PD0079	Basic Infrastructure Program (BIP)- Construction (Completion) of Covered Court and basketball court at Purok 6, Asin Road Barangay	DPWH-BCDEO	Yes	Competitive Bidding	23-Oct-24	09-Dec-24	03-Jan-25	13-Jan-25	Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	Construction (Completion) of Covered Court and basketball court
80	25PD0080	Basic Infrastructure Program (BIP)- Construction (Completion) of the Multi- Purpose Building at Santo Rosario Barangay, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	24-Oct-24	09-Dec-24	03-Jan-25	13-Jan-25	Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	Construction (Completion) of the Multi-Purpose Building
81	25PD0081	Basic Infrastructure Program (BIP)- Construction (Completion) of Philippine Information Agency (PIA) Building, at DPS Barangay, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	24-Oct-24	09-Dec-24	03-Jan-25	13-Jan-25	Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	Construction (Completion) of Building
82	25PD0082	Basic Infrastructure Program (BIP)- Construction (Completion) of Barangay Multi- Purpose Building at City Camp Proper Barangay	DPWH-BCDEO	Yes	Competitive Bidding	24-Oct-24	09-Dec-24	03-Jan-25	13-Jan-25	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	Construction (Completion) of Barangay Multi- Purpose Building
83	25PD0083	Basic Infrastructure Program (BIP)- Construction of Multipurpose Building, East Quirino Hill Barangay	DPWH-BCDEO	Yes	Competitive Bidding	24-Oct-24	09-Dec-24	03-Jan-25	13-Jan-25	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	Construction of Multipurpose Building

No.	Code (PA/P)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
						Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
84	25PD0084	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Rehabilitation of Justice Hall Building including facilities, City Hall Loop, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	25-Oct-24	09-Dec-24	03-Jan-25	13-Jan-25	Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	Rehabilitation of Building including facilities
85	25PD0085	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Construction of road with drainage structure at Upper Quezon Hill Barangay and Gibraltar Barangay	DPWH-BCDEO	Yes	Competitive Bidding	11-Oct-24	25-Nov-24	20-Dec-24	30-Dec-24	Government of the Philippines (current year's budget)	7,840,000.00		7,840,000.00	Construction of road with drainage structure
86	25PD0086	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Rehabilitation of roads at Fort del Pilar Barangay including school ground roads, Fort del Pilar, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	11-Oct-24	25-Nov-24	20-Dec-24	30-Dec-24	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	Rehabilitation of roads
87	25PD0087	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Rehabilitation of road and drainage structure at Dontogan Barangay	DPWH-BCDEO	Yes	Competitive Bidding	14-Oct-24	28-Nov-24	23-Dec-24	02-Jan-25	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	Rehabilitation of road and drainage structure
88	25PD0088	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Rehabilitation of Road at Greenwater Village Barangay	DPWH-BCDEO	Yes	Competitive Bidding	14-Oct-24	28-Nov-24	23-Dec-24	02-Jan-25	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	Rehabilitation of Road
89	25PD0089	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Rehabilitation of Road with drainage structure at Poliwes Barangay, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	14-Oct-24	28-Nov-24	23-Dec-24	02-Jan-25	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	Rehabilitation of Road with drainage structure

No.	Code (PA P)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
						Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
90	25PD0090	CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Completion of PMA Access Road (Training Ground) from Globe Tower to SAO Area, Philippine Military Academy, Fort del Pilar, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	05-Nov-24	20-Dec-24	14-Jan-25	24-Jan-25	Government of the Philippines (current year's budget)	73,340,000.00		73,340,000.00	Completion of Access Road
91	25PD0091	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Completion of Historical Learning Facility, Philippine Military Academy, Fort Del Pilar, Baguio City, Benguet	DPWH-BCDEO	Yes	Competitive Bidding	05-Nov-24	20-Dec-24	14-Jan-25	24-Jan-25	Government of the Philippines (current year's budget)	17,370,000.00		17,370,000.00	Completion of Historical Learning Facility
92	25PD0092	National Building Program- Construction of DPWH-Baguio City DEO Main Building, Field Office and Motorpool Area, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	05-Nov-24	20-Dec-24	14-Jan-25	24-Jan-25	Government of the Philippines (current year's budget)	38,600,000.00		38,600,000.00	Construction of Building
<b>ANNUAL PROCUREMENT PLAN (APP) FOR FOR CONSULTANCY FY 2025</b>														
1	25CSPD01	Geotechnical Investigation of CY 2025 Regular Infrastructure Projects: Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principle Rivers	DPWH-BCDEO	Yes	NP-53.9 - Small Value Procurement	04-Oct-24	18-Nov-24	13-Dec-24	23-Dec-24	Others ( PDE FY 2025)	340,304.58	340,304.58	-	Geotechnical Investigation
2	25CSPD02	Geotechnical Investigation of CY 2025 Regular Infrastructure Projects: Construction/Rehabilitation of Road Slip, Slope Collapse and Landslide - Primary Roads, Secondary Roads and Tertiary Roads	DPWH-BCDEO	Yes	NP-53.9 - Small Value Procurement	04-Oct-24	18-Nov-24	13-Dec-24	23-Dec-24	Others ( PDE FY 2025)	305,851.86	305,851.86	-	Geotechnical Investigation
3	25CSPD03	Geotechnical Investigation of CY 2025 Regular Infrastructure Projects: Basic Infrastructure Program (BIP) Multi-purpose Buildings/Facilities to Support Social Services	DPWH-BCDEO	Yes	NP-53.9 - Small Value Procurement	04-Oct-24	18-Nov-24	13-Dec-24	23-Dec-24	Others ( PDE FY 2025)	957,398.54	957,398.54	-	Geotechnical Investigation



No.	Code (PA/P)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
						Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
4	25CSPD04	Geotechnical Investigation of CY 2025 Regular Infrastructure Projects: BIP-Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities	DPWH-BCDEO	Yes	NP-53.9 - Small Value Procurement	04-Oct-24	18-Nov-24	13-Dec-24	23-Dec-24	Others ( PDE FY 2025)	471,282.89	471,282.89	-	Geotechnical Investigation
<b>ANNUAL PROCUREMENT PLAN (APP) FOR FOR GOODS (NON-CSE) FY 2025</b>														
1	25GPD01	Emergency Projects (Roads) 41x	DPWH-BCDEO	NO	Competitive Bidding	17-Mar-25	01-May-25	26-May-25	05-Jun-25	Others (AMWP FY 2025)	2,147,681.80	2,147,681.80	-	Emergency Projects
2	25GPD02	Emergency Projects (Bridges) 41x	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	17-Mar-25	01-May-25	26-May-25	05-Jun-25	Others (AMWP FY 2025)	425,788.40	425,788.40	-	Emergency Projects
3	25GPD03	Emergency Projects (Road Safety) 41x	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	17-Mar-25	01-May-25	26-May-25	05-Jun-25	Others (AMWP FY 2025)	361,200.00	361,200.00	-	Emergency Projects
4	25GPD04	Special Maintenance Projects (Roads) 71x	DPWH-BCDEO	NO	Competitive Bidding	17-Mar-25	01-May-25	26-May-25	05-Jun-25	Others (AMWP FY 2025)	2,147,681.80	2,147,681.80	-	Special Maintenance Projects
5	25GPD05	Special Maintenance Projects (Bridges) 71x	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	21-Mar-25	05-May-25	30-May-25	09-Jun-25	Others (AMWP FY 2025)	425,788.40	425,788.40	-	Special Maintenance Projects

No.	Code (PA P)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
						Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
6	25GPD06	Special Maintenance Projects (Road Safety) 71x	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	21-Mar-25	05-May-25	30-May-25	09-Jun-25	Others (AMWP FY 2025)	395,000.00	395,000.00	-	Special Maintenance Projects
7	25GPD07	Procurement of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges: Asphalt Cement (Penetration Grade 85-100) and Key Aggregates	DPWH-BCDEO	NO	Competitive Bidding	24-Mar-25	08-May-25	02-Jun-25	12-Jun-25	Others (AMWP FY 2025)	4,409,365.00	4,409,365.00	-	Asphalt Cement
8	25GPD08	Procurement of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges: Drainage Maintenance	DPWH-BCDEO	NO	Competitive Bidding	24-Mar-25	08-May-25	02-Jun-25	12-Jun-25	Others (AMWP FY 2025)	1,805,632.00	1,805,632.00	-	Drainage Maintenance
9	25GPD09	Procurement of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges: Premix, Hot -Laid and Emulsified Asphalt	DPWH-BCDEO	NO	Competitive Bidding	24-Mar-25	08-May-25	02-Jun-25	12-Jun-25	Others (AMWP FY 2025)	1,653,427.50	1,653,427.50	-	Premix, Hot -Laid and Emulsified Asphalt
10	25GPD10	Procurement of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges: Carriageway Maintenance (Replacement/ Reblocking of Damaged Concrete Pavement	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	31-Mar-25	15-May-25	09-Jun-25	19-Jun-25	Others (AMWP FY 2025)	900,000.00	900,000.00	-	Carriageway Maintenance
11	25GPD11	Procurement of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges: Other Roadside Maintenance along Various National Road (Signages)	DPWH-BCDEO	NO	Competitive Bidding	31-Mar-25	15-May-25	09-Jun-25	19-Jun-25	Others (AMWP FY 2025)	1,400,000.00	1,400,000.00	-	Other Roadside Maintenance along Various National Road (Signages)

No.	Code (PA/P)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
						Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
12	25GPD12	Procurement of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges: Centerline and Lane Line Repainting of Various National Road	DPWH-BCDEO	NO	Competitive Bidding	31-Mar-25	15-May-25	09-Jun-25	19-Jun-25	Others (AMWP FY 2025)	1,800,000.00	1,800,000.00	-	Centerline and Lane Line Repainting of Various National Road

**Prepared by:**

**(Signed)**  
**TEDLER H. DEPAYNOS, JR.**  
 Engineer III  
 Procurement Officer

**Recommended by:**

**(Signed)**  
**GIL L. NUQUE**  
 Engineer III  
 BAC Chairperson

**Approved by:**

**(Signed)**  
**RENE F. ZARATE**  
 District Engineer  
 HEAD Procuring Entity