



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MARINDUQUE DISTRICT ENGINEERING OFFICE
Region IV-B, MIMAROPA
Boac, Marinduque

November 12, 2019

MEMORANDUM

FOR : ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services
DPWH, Port Area,
Manila

ATTN : MA. VICTORIA S. GREGORIO
OIC-Office of the Director
Procurement Service

THRU : WILFREDO S. MALLARI
Regional Director
DPWH, Region IV-B, MIMAROPA
EDSA, Quezon City

SUBJECT : Indicative APP For Year 2020

We are respectfully submitting the revised approved FY 2020 Indicative Annual Procurement Plan (APP) for Civil Works of the District indicating the revised schedule in the issuance of Notice of Award (NOA) and Contract approval in compliance with your Memorandum dated October 25, 2019.

For your information and reference.


JOSEFINA T. PANALIGAN
District Engineer

R4B.9.5 acj/JMM

Department of Public Works and Highways

Marinduque District Engineering Office Boac, Marinduque

ANNUAL PROCUREMENT PLAN FOR CY-2020 (Indicative) Civil Works

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
	Asset Preservation - Preventive Maintenance - Secondary Roads, Marinduque Circumferential Rd- K0063+704-K0066+855, K0058+000-K0058+773, K0062+126-K0063+154, K0008+000-K0008+030	Construction Section	Yes	Competitive Bidding	11/11/2019	12/01/2019	01/03/2020	01/10-13/2020	GoP	94,863,000.00		94,863,000.00	Application of 80 mm thk. Asphalt Overlay
	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, & Landslide - Tertiary Roads, Dr. Damian Reyes Rd (Boac Side) - K0020+000 - K0020+525	Construction Section	Yes	Competitive Bidding	11/11/2019	12/01/2019	01/03/2020	01/10-13/2020	GoP	100,000,000.00		100,000,000.00	Slope Protection (Class B w/ Reinforcement)
	Retrofitting/Strengthening of Permanent Bridges-Laon Bridge (B00032MQ) along Mogpog-Balanacan Port Road	Construction Section	Yes	Competitive Bidding	11/11/2019	12/01/2019	01/03/2020	01/10-13/2020	GoP	8,100,000.00		8,100,000.00	Retrofitting /Strengthening of Bridge
	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Sawi Flood Control Boac, Marinduque	Construction Section	Yes	Competitive Bidding	11/11/2019	12/01/2019	01/03/2020	01/10-13/2020	GoP	46,150,000.00		46,150,000.00	Construction of Flood Mitigation Structure
	Construction of Multi-Purpose Building , Brgy. Bangcuangan, Sta. Cruz, Marinduque	Construction Section	Yes	Competitive Bidding	11/11/2019	12/01/2019	01/03/2020	01/10-13/2020	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Lamesa, Sta. Cruz, Marinduque	Construction Section	Yes	Competitive Bidding	11/11/2019	12/01/2019	01/03/2020	01/10-13/2020	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Bagacay, Buenavista, Marinduque	Construction Section	Yes	Competitive Bidding	11/11/2019	12/01/2019	01/03/2020	01/10-13/2020	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
Sub-Total:										261,113,000.00			


Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Asset Preservation - Preventive Maintenance - Secondary Roads, Marinduque Circumferential Rd - K0077+000-K0078+511	Construction Section	Yes	Competitive Bidding	11/18/2019	12/08/2019	01/03/2020	01/10-13/2020	GoP	31,066,000.00		31,066,000.00	Application of 80 mm thk. Asphalt Overlay
	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Tigwi-Dampulan-Lipata-Yook-Buenavista Rd - K0078+300-K0078+560	Construction Section	Yes	Competitive Bidding	11/18/2019	12/08/2019	01/03/2020	01/10-13/2020	GoP	100,000,000.00		100,000,000.00	Slope Protection (Class B w/ Reinforcement)
	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Bagtingon Flood Control Buenavista, Marinduque	Construction Section	Yes	Competitive Bidding	11/18/2019	12/08/2019	01/03/2020	01/10-13/2020	GoP	40,000,000.00		40,000,000.00	Construction of Flood Mitigation Structure
	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Tabigue Flood Control along Boac River, Sta. 1 +220-Sta. 1+860, Boac, Marinduque	Construction Section	Yes	Competitive Bidding	11/18/2019	12/08/2019	01/03/2020	01/10-13/2020	GoP	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Tabigue Flood Control Boac, Marinduque	Construction Section	Yes	Competitive Bidding	11/18/2019	12/08/2019	01/03/2020	01/10-13/2020	GoP	43,500,000.00		43,500,000.00	Construction of Flood Mitigation Structure
	Construction of Multi-Purpose Building, Brgy. Mahunig, Gasan, Marinduque	Construction Section	Yes	Competitive Bidding	11/18/2019	12/08/2019	01/03/2020	01/10-13/2020	GoP	6,500,000.00		6,500,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Ihatub, Boac, Marinduque	Construction Section	Yes	Competitive Bidding	11/18/2019	12/08/2019	01/03/2020	01/10-13/2020	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	Asset Preservation - Rehabilitation /Reconstruction/Upgrading of Damaged Paved Roads -Secondary Roads, Marinduque Circumferential Rd - K0090+400-K0090+740, K0093+764-K0093+851, K0095+000-K0095+080	Construction Section	Yes	Competitive Bidding	11/25/2019	12/15/2019	01/03/2020	01/10-13/2020	GoP	23,611,000.00		23,611,000.00	Concrete Reconst. w/ 280mm slab w/ drainage
Sub-Total:										347,677,000.00			

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
	Network Development - Road Widening - Secondary Roads, Marinduque Circumferential Rd - K0010+580-K0011+900	Construction Section	Yes	Competitive Bidding	11/25/2019	12/15/2019	01/03/2020	01/10-13/2020	GoP	50,000,000.00		50,000,000.00	Construction of Concrete Road
	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Bamban Flood Control Boac, Marinduque	Construction Section	Yes	Competitive Bidding	11/25/2019	12/15/2019	01/03/2020	01/10-13/2020	GoP	49,620,000.00		49,620,000.00	Construction of Flood Mitigation Structure
	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Ogbac Flood Control Boac, Marinduque	Construction Section	Yes	Competitive Bidding	11/25/2019	12/15/2019	01/03/2020	01/10-13/2020	GoP	30,800,000.00		30,800,000.00	Construction of Flood Mitigation Structure
	Construction of Multi-Purpose Building, Brgy. Butansapa, Mogpog, Marinduque	Construction Section	Yes	Competitive Bidding	11/25/2019	12/15/2019	01/03/2020	01/10-13/2020	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Concreting of Road, Brgy. Amoingon, Boac, Marinduque	Construction Section	Yes	Competitive Bidding	11/25/2019	12/15/2019	01/03/2020	01/10-13/2020	GoP	3,000,000.00		3,000,000.00	Concreting of Road
	Construction of Multi-Purpose Building, Brgy. Mahunig, Gasan, Marinduque	Construction Section	Yes	Competitive Bidding	11/25/2019	12/15/2019	01/03/2020	01/10-13/2020	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Mogpog-Balanacan Port Rd - K0011+000-K0011+400	Construction Section	Yes	Competitive Bidding	12/02/2019	12/22/2019	01/07/2020	01/16-20/2020	GoP	17,600,000.00		17,600,000.00	Concrete Reconst. w/ 280mm slab w/ drainage & upgrading of elevation
	Network Development - Road Widening - Secondary Roads, Marinduque Circumferential Rd - K0025+000-K0025+760, K0026+300-K0027+112	Construction Section	Yes	Competitive Bidding	12/02/2019	12/22/2019	01/07/2020	01/16-20/2020	GoP	65,000,000.00		65,000,000.00	Construction of Concrete Road
	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Nangka I Flood Control Mogpog, Marinduque	Construction Section	Yes	Competitive Bidding	12/02/2019	12/22/2019	01/07/2020	01/16-20/2020	GoP	42,000,000.00		42,000,000.00	Construction of Flood Mitigation Structure
Sub-Total:										266,020,000.00			

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Ulong Beach, Sitio Ulong, Barangay Capayang, Mogpog, Marinduque	Construction Section	Yes	Competitive Bidding	12/02/2019	12/22/2019	01/07/2020	01/16-20/2020	GoP	11,825,000.00		11,825,000.00	Concreting of Road
	Construction of Multi-Purpose Building, Brgy. Candahon, Mogpog, Marinduque	Construction Section	Yes	Competitive Bidding	12/02/2019	12/22/2019	01/07/2020	01/16-20/2020	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
	Concreting of Road, Brgy. Bachao Ibaba, Gasan, Marinduque	Construction Section	Yes	Competitive Bidding	12/02/2019	12/22/2019	01/07/2020	01/16-20/2020	GoP	2,500,000.00		2,500,000.00	Concreting of Road
	Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads, Tigwi-Dampulan-Lipata-Yook-Buenavista Rd - K0076+651-K0077+000, K0079+000-K0079+124, K0082+677-K0083+080	Construction Section	Yes	Competitive Bidding	12/09/2019	12/29/2019	01/07/2020	01/16-20/2020	GoP	27,852,000.00		27,852,000.00	Concrete Reconst. w/ 280mm slab w/ drainage
	Network Development - Construction of By-pass and Diversion Roads, Gasan Bypass Road, Marinduque	Construction Section	Yes	Competitive Bidding	12/09/2019	12/29/2019	01/07/2020	01/16-20/2020	GoP	100,000,000.00		100,000,000.00	Construction of Concrete Road
	Construction/Maintenance of Flood Mitigation Structure and Drainage Systems, Construction of Nangka II Flood Control Mogpog, Marinduque	Construction Section	Yes	Competitive Bidding	12/09/2019	12/29/2019	01/07/2020	01/16-20/2020	GoP	40,000,000.00		40,000,000.00	Construction of Flood Mitigation Structure
	Construction of Multi-Purpose Building at Marinduque National High School, Brgy. Isok, Boac, Marinduque	Construction Section	Yes	Competitive Bidding	12/09/2019	12/29/2019	01/07/2020	01/16-20/2020	GoP	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Daypay, Boac, Marinduque	Construction Section	Yes	Competitive Bidding	12/09/2019	12/29/2019	01/07/2020	01/16-20/2020	GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
	Concreting of Road, Brgy. Balogo, Boac, Marinduque	Construction Section	Yes	Competitive Bidding	12/09/2019	12/29/2019	01/07/2020	01/16-20/2020	GoP	2,500,000.00		2,500,000.00	Concreting of Road
Sub-Total:										214,177,000.00			

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
					Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
	Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads, Dr. Damian Reyes Rd (Torrijos Side) - K0041+(-523)-K0041+(-410), K0041+(-116)-K0041+064, K0041+536-K0041+582, K0049+273-K0049+323	Construction Section	Yes	Competitive Bidding	12/16/2019	01/05/2020	01/07/2020	01/16-20/2020	GoP	21,908,000.00		21,908,000.00	Concrete Reconst. w/ 280mm slab w/ drainage
	Network Development - Construction of Missing Links/New Roads, Dr. Damian Reyes Memorial Road, Marinduque	Construction Section	Yes	Competitive Bidding	12/16/2019	01/05/2020	01/07/2020	01/16-20/2020	GoP	100,000,000.00		100,000,000.00	Construction of Concrete Road
	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Poctoy Flood Control Boac, Marinduque	Construction Section	Yes	Competitive Bidding	12/16/2019	01/05/2020	01/07/2020	01/16-20/2020	GoP	46,150,000.00		46,150,000.00	Construction of Flood Mitigation Structure
	Construction of Multi-Purpose Building, Brgy. Balimbing, Boac, Marinduque	Construction Section	Yes	Competitive Bidding	12/16/2019	01/05/2020	01/07/2020	01/16-20/2020	GoP	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Isok II, Boac, Marinduque	Construction Section	Yes	Competitive Bidding	12/16/2019	01/05/2020	01/07/2020	01/16-20/2020	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Concreting of Road, Brgy. Kasily, Sta. Cruz, Marinduque	Construction Section	Yes	Competitive Bidding	12/16/2019	01/05/2020	01/07/2020	01/16-20/2020	GoP	3,000,000.00		3,000,000.00	Concreting of Road
Sub-Total:										179,058,000.00			
TOTAL:										1,268,045,000.00			


Prepared by:


JULITO M. MAGLACAS

Head, Procurement Unit/Secretariat

Date: _____

Recommended by:


ARISTEO L. LINGA

Chairperson, BAC

Date: _____

Approved by:


JOSEFINA T. PANALIGAN

Head of Procuring Entity

Date: _____