

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - IFUGAO SECOND DISTRICT ENGINEERING OFFICE ANNUAL PROCUREMENT PLAN FOR FY 2024 Changes within the (1ST SEMESTER) JULY 31, 2024**

Code (PAP)	PROCUREMENT PROJECT	PMO/ END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement / Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24PJ0001: Asset Preservation - Preventive Maintenance - Tertiary Roads, Ubao-Taang Road - K0401 + 028 - K0401 + 083, K0408 + 000 - K0411 + 000	Ifugao Second	Yes	National Competitive Bidding	December 2, 2023	December 26, 2023	March 6, 2024	March 15, 2024	GoP	19,531,000.00		19,531,000.00	
	24PJ0002: Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Nueva Vizcaya-Ifugao-Mt Province Rd - K0339 + 581 - K0340 + 000	Ifugao Second	Yes	National Competitive Bidding	December 2, 2023	December 26, 2023	March 6, 2024	March 15, 2024	GoP	19,448,000.00		19,448,000.00	
	24PJ0003: Asset Preservation Program-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Banaue-Mayoyao-A Lista-Isabela Bdry Rd - K0341 + (-104) - K0341 + (-084), K0358 + (-034) - K0358 + 026, K0361 + 160 - K0361 + 233, K0341 + (-571) - K0341 + (-553), K0341 + (-597) - K0341 + (-583), K0367 + 440 - K0367 + 482, K0379 + (-193) - K0379 + (-180), K0398 + 759 - K0398 + 782, K0401 + 469 - K0401 + 520, K0401+648-K0401+699,K0410+336-K0410+372	Ifugao Second	Yes	National Competitive Bidding	January 26, 2024	February 26, 2024	March 3, 2024	March 12, 2024	GoP	34,952,000.00		34,952,000.00	
	24PJ0004: Asset Preservation - Reahabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Lanslide-secondary Roads-Nueva Vizcaya-Ifugao-Mt Province Rd-K0337+050-K0337+111,K0340+940-K0340+971, K0347+618-K0347+632, K0349+146-K0349+173, K0359+554-K0359+577, K0359+698-K0359+710, K0359+754-K0359+816, K0360+510-K0360+541, K0361+480-K0361+501, K0361+589-K0361+610, K0361+725-K0361+776	Ifugao Second	NO	National Competitive Bidding	January 3, 2024	January 23, 2024	March 20, 2024	March 29, 2024	GoP	37,421,000.00		37,421,000.00	
	24PJ0005:Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Nueva Vizcaya-Ifugao-Mt Province Rd - K0344 + 017 - K0344 + 092	Ifugao Second	Yes	National Competitive Bidding	December 5, 2023	December 26, 2023	January 31, 2024	February 9, 2024	GoP	18,686,000.00		18,686,000.00	

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - IFUGAO SECOND DISTRICT ENGINEERING OFFICE ANNUAL PROCUREMENT PLAN FOR FY 2024 Changes within the (1ST SEMESTER) JULY 31, 2024**

Code (PAP)	PROCUREMENT PROJECT	PMO/ END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement / Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24PJ0006: Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Nueva Vizcaya-Ifugao-Mt Province Rd - K0354 + 536 - K0354 + 573	Ifugao Second	Yes	National Competitive Bidding	December 2, 2023	December 26, 2023	February 6, 2024	February 15, 2024	GoP	27,721,000.00		27,721,000.00	
	24PJ0007: Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads-Secondary Roads-Nueva Vizcaya-Ifugao-Mt. Province rd-K0335+621, K0336+909, K0336+979, K0337+439, K0337+985, K0338+167, K0338+316, K0338+683, K0338+760, K0339+049, K0339+071, K0339+383, K0340+065, K0340+219, K0340+347, K0340+459, K0340+810, K0340+861, K0340+960, K0340+960, K0340+1054, <b>K0340+1229, K0340+1229-</b> K0341+000, K0341+008-K0341+396, K0341+188, K0341+396, K0341+525, K0341+764, K0342+190, K0342+316, K0342+584, K0342+771, K0342+771- <b>K0343+062, K0343+062,</b> K0343+510, K0343+706, K0343+942, K0344+205, K0344+431, K0345+622, K0358+480, K0361+410	Ifugao Second	Yes	National Competitive Bidding	April 10, 2024	April 30, 2024	March 25, 2024	April 5, 2024	GoP	62,404,000.00		62,404,000.00	
	24PJ0008 :Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Ubao-Taang Road - K0416 + 460 - K0416 + 515	Ifugao Second	Yes	National Competitive Bidding	January 3, 2024	January 23, 2024	March 7, 2024	March 16, 2024	GoP	3,367.00		3,367.00	
	24PJ0009: Asset Preservation Program-Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads Nueva Vizcaya-Ifugao-Mt Province Rd - K0338 + 296, K0338 + 852, K0340 + 1208, K0340 + 511, K0342 + 338	Ifugao Second	Yes	National Competitive Bidding	March 22, 2024	April 15, 2023	March 3, 2024	March 12, 2024	GoP	18,033,000.00		18,033,000.00	
	24PJ0010: Asset Preservation Program-Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads Banaue-Mayoyao-A Lista-Isabela Bdry Rd - K0355 + 793 - K0356 + 126, K0365 + 533, K0367 + 498, K0367 + 560, K0367 + 644, K0367 + 874, K0369 + 321, K0370 + 746	Ifugao Second	Yes	National Competitive Bidding	March 22, 2024	April 15, 2024	April 1, 2024	April 8, 2024	GoP	26,200,000.00		26,200,000.00	

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - IFUGAO SECOND DISTRICT ENGINEERING OFFICE ANNUAL PROCUREMENT PLAN FOR FY 2024 Changes within the (1ST SEMESTER) JULY 31, 2024**

Code (PAP)	PROCUREMENT PROJECT	PMO/ END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  (Brief description of Project)
					Advertisement / Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24PJ0011: Convergence and Special Support Program-Sustainable Infrastructure projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ facilities-Construction of Bridge, Maguitawa-Dulao Bridge, Barangay Maguitawa, Mayoyao, Ifugao and Dulao, Lagawe, ifugao	Ifugao Second	Yes	National Competitive Bidding	April 10, 2024	April 30, 2024	February 29, 2024	March 3, 2024	GoP	115,000,000.00		115,000,000.00	
	24PJ0012: Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads-Banaue-Hungduan-Benguet Bdry Rd - K0346 + 345, K0349 + 435, K0349 + 577, K0350 + 336	Ifugao Second	Yes	National Competitive Bidding	February 27, 2024	March 18, 2024	March 21, 2024	April 1, 2024	GoP	13,500,000.00		13,500,000.00	
	24PJ0013: Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads-Banaue-Hungduan-Benguet Bdry Rd - K0342 + (-107), K0342 + 047, K0342 + 293, K0342 + 473 - K0342 + 570, K0342 + 885, K0343 + 285, K0343 + 467, K0343 + 496 - K0343 + 555, K0343 + 1208, K0345 + 066, K0345 + 066, K0345 + 408, K0346 + 017, K0346 + 238, K0346 + 636, K0347 + 085, K0347 + 122, K0347 + 220, K0348 + 073, K0348 + 693, K0352 + 484, K0352 + 548	Ifugao Second	YES	National Competitive Bidding	February 1, 2024	February 22, 2024	February 29, 2024	March 3, 2024	GoP	36,363,000.00		36,363,000.00	
	24PJ0014: Network Development - Construction of By-Pass and Diversion Roads Alfonso Lista - San Manuel Road, Alfonso Lista, Ifugao	Ifugao Second	YES	National Competitive Bidding	November 18, 2023	December 12, 2023	January 31, 2024	February 9, 2024	GoP	10,000,000.00		10,000,000.00	
	24PJ0015: Network Development - Construction of Missing Links/ New Roads Banaue - Barlig - Tanudan - Tabuk Road, Banaue, Ifugao	Ifugao Second	YES	National Competitive Bidding	December 5, 2023	December 26, 2023	January 31, 2024	February 9, 2024	GoP	20,000,000.00		20,000,000.00	
	24PJ0016: Network Development Program - Construction of Missing Links/ New Roads Aguinaldo - Toboy - Natonin Road, Aguinaldo, Ifugao	Ifugao Second	YES	National Competitive Bidding	December 5, 2023	December 26, 2023	January 31, 2024	February 9, 2024	GoP	54,000,000.00		54,000,000.00	



**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - IFUGAO SECOND DISTRICT ENGINEERING OFFICE ANNUAL PROCUREMENT PLAN FOR FY 2024 Changes within the (1ST SEMESTER) JULY 31, 2024**

Code (PAP)	PROCUREMENT PROJECT	PMO/ END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement / Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24PJ0017: Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Mapacopaco Flood Control, Sta. 38+850 - Sta. 39+900 (R/S), Posnaan, Aguinaldo, Ifugao	Ifugao Second	Yes	National Competitive Bidding	December 5, 2023	December 26, 2023	January 31, 2024	February 9, 2024	GoP	100,000,000.00		100,000,000.00	
	24PJ0018: Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of San Juan Flood Control, Sta. 41+437 - Sta. 42+137, San Juan, Alfonso Lista, Ifugao	Ifugao Second	Yes	National Competitive Bidding	December 5, 2023	December 26, 2023	February 7, 2024	February 16, 2024	GoP	81,200,000.00		81,200,000.00	
	24PJ0019: Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Alimit Flood Control, Sta. 54+000-Sta. 55+000 (L/S), Alimit, Mayoyao, Ifugao	Ifugao Second	Yes	National Competitive Bidding	January 3, 2024	January 23, 2024	March 6, 2024	March 15, 2024	GoP	83,178,000.00		83,178,000.00	
	24PJ0020:Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Calupaan Flood Control, Sta. 44+217.5 - Sta. 44+670, Calupaan, Alfonso Lista, Ifugao	Central Office/ Ifugao Second	Yes	National Competitive Bidding	December 5, 2023	December 26, 2023	April 20, 2024	April 28, 2024	GoP	55,622,000.00		55,622,000.00	
	24PJ0021: Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Halag Flood Control, Sta. 54+942 - Sta. 55+442 (R/S), Sta. 55+712 - Sta. 56+162 (R/S), Halag, Aguinaldo, Ifugao	Central Office/ Ifugao Second	Yes	National Competitive Bidding	December 5, 2023	December 26, 2023	February 1, 2024	February 11, 2024	GoP	70,000,000.00		70,000,000.00	
	24PJ0022: Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Tulaed Flood Control, Sta. 75+970 - Sta. 76+090 (L/S), Sta. 76+297 - Sta. 76+820 (L/S), Tulaed, Mayoyao, Ifugao	Ifugao Second	Yes	National Competitive Bidding	December 5, 2023	December 26, 2023	February 1, 2024	February 11, 2024	GoP	20,000,000.00		20,000,000.00	
	24PJ0023: LOCAL PROGRAM-National Building Program-Buildings and Other Structures-Multipurpose/ Facilities-Construction (Completion) of DPWH Ifugao 2nd DEO Motorpool Building, Aguinaldo, Ifugao	Ifugao Second	Yes	National Competitive Bidding	July 1, 2024	July 22, 2024	March 27, 2024	April 10, 2024	GoP	32,000,200.00		32,000,200.00	

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - IFUGAO SECOND DISTRICT ENGINEERING OFFICE ANNUAL PROCUREMENT PLAN FOR FY 2024 Changes within the (1ST SEMESTER) JULY 31, 2024**

Code (PAP)	PROCUREMENT PROJECT	PMO/ END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement / Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24PJ0024: Flood Management program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Empholle Tawang SIS Flood Control Structure, Mayoyao, Ifugao	Ifugao Second	Yes	National Competitive Bidding	April 19, 2024	May 15, 2024	May 27, 2024	June 6, 2024	GoP	30,000,000.00		30,000,000.00	
	24PJ0025:Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)-Halag - Ubao Road in support of Fish, Banana, Coffee, Cacao, Fruits and Nuts and Corn Production and Processing, Aguinaldo, Ifugao	Ifugao Second	Yes	National Competitive Bidding	November 24, 2023	December 14, 2023	February 7, 2024	February 16, 2024	GoP	75,000,000.00		75,000,000.00	
	24PJ0026: CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Access Roads and /or Bridges From the Nationald Roads Connecting to Indigeneous People (IP) Communities-Construction of Chapay to Epeng Access Road, Barangay Chapay, Mayoyao, Ifugao	Ifugao Second	Yes	National Competitive Bidding	February 27, 2024	March 18, 2024	February 29, 2024	March 3, 2024	GoP	5,000,000.00		5,000,000.00	
	24PJ0027: CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Alimit to Banao Access Road, Barangay Alimit, Mayoyao, Ifugao	Ifugao Second	Yes	National Competitive Bidding	December 5, 2023	December 26, 2023	February 2, 2024	February 12, 2024	GoP	5,000,000.00		5,000,000.00	
	24PJ0028: CONVERGENCE AND SPECIAL SUPPORT PROGRAM -Basic Infrastructure Program (BIP)-Interjurisdictional Roads and /or Bridges (or, roads that traverse multiple LGU jurisdictions) Construction og Barangay Epeng-Maga-Magulon Access Road, Mayoyao, Ifugao	Ifugao Second	Yes	National Competitive Bidding	February 28, 2024	March 2, 2024	March 21, 2024	April 1, 2024	GoP	15,000,000.00		15,000,000.00	
	24PJ0029: CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Mongol - Pala-ad - Ayangan Access Road, Barangay Mongol, Mayoyao, Ifugao	Ifugao Second	Yes	National Competitive Bidding	December 5, 2023	December 26, 2023	Febryary 07, 2023	February 16, 2023	GoP	5,000,000.00		5,000,000.00	



**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - IFUGAO SECOND DISTRICT ENGINEERING OFFICE ANNUAL PROCUREMENT PLAN FOR FY 2024 Changes within the (1ST SEMESTER) JULY 31, 2024**

Code (PAP)	PROCUREMENT PROJECT	PMO/ END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement / Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24PJ0030: CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities- Construction of Mongol -Talbac Access Road, Barangay Mongol, Mayoyao, Ifugao	Ifugao Second	Yes	National Competitive Bidding	January 3, 2024	January 23, 2024	February 29, 2024	March 3, 2024	GoP	10,000,000.00		10,000,000.00	
	24PJ0031: CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Construction/ Maintenance of Flood Mitigation Structures and Drainage- Construction of Road, Mapaway, Mayoyao, Ifugao	Ifugao Second	Yes	National Competitive Bidding	December 2, 2023	December 21, 2023	February 06, 2024	February 15, 2024	GoP	5,000,000.00		5,000,000.00	
	24PJ0032: CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Ngileb, Alfonso Lista, Ifugao	Central Office/ Ifugao Second	YES	National Competitive Bidding	November 24, 2023	December 14, 2023	February 6, 2024	February 15, 2024	GoP	2,000,000.00		2,000,000.00	
	24PJ0033: Convergence and Special Support Program- Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay Chumang, Mayoyao, Ifugao	Ifugao Second	YES	National Competitive Bidding	February 27, 2024	March 18, 2024	February 29, 2024	March 3, 2024	GoP	3,000,000.00		3,000,000.00	
	24PJ0034: CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Killing, Alfonso Lista, Ifugao	Ifugao Second	YES	National Competitive Bidding	November 24, 2023	December 14, 2023	February 2, 2024	February 12, 2024	GoP	2,000,000.00		2,000,000.00	
	24PJ0035: BIP-Multi-Purpose Buildings/ Facilities to support Social Services- Construction of Multi-Purpose Building in Barangay Buwag, Aguinaldo, Ifugao	Ifugao Second	YES	National Competitive Bidding	December 2, 2023	December 26, 2023	February 2, 2024	February 12, 2024	GoP	5,000,000.00		5,000,000.00	
	24PJ0036: BIP-Multi-Purpose Buildings/ Facilities to support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay Pinto, Alfonso Lista, Ifugao	Ifugao Second	YES	National Competitive Bidding	December 2, 2023	December 26, 2023	February 2, 2024	February 12, 2024	GoP	4,000,000.00		4,000,000.00	
	24PJ0037: BIP-Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Office for Senior Citizens Affairs), Barangay Poblacion, Mayoyao, Ifugao	Ifugao Second	YES	National Competitive Bidding	December 2, 2023	December 26, 2023	February 2, 2024	February 12, 2024	GoP	5,000,000.00		5,000,000.00	

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - IFUGAO SECOND DISTRICT ENGINEERING OFFICE ANNUAL PROCUREMENT PLAN FOR FY 2024 Changes within the (1ST SEMESTER) JULY 31, 2024**

Code (PAP)	PROCUREMENT PROJECT	PMO/ END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement / Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24PJ0038: CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to support Social Services -- Construction of Multi-Purpose Building at Barangay Butac, Aguinaldo, Ifugao	Ifugao Second	YES	National Competitive Bidding	November 24, 2023	December 14, 2023	February 2, 2024	February 12, 2024	GoP	5,000,000.00		5,000,000.00	
	24PJ0039: Convergence and Special Support Program- Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to support Social Services- Construction (completion) of Multi-Purpose Building at Barangay Calupaán, Alfonso Lista, Ifugao	Ifugao Second	YES	National Competitive Bidding	11/18/223	December 12, 2023	February 2, 2024	February 12, 2024	GoP	2,000,000.00		2,000,000.00	
	24PJ0040: Convergence and Special Support Program -Basic Infrastructure Program-BIP-Multi-Purpose Buildings/ Facilities to support Social Services- Construction (Completion) of Multi-Purpose Building at Barangay Halag, Aguinaldo, Ifugao	Ifugao Second	YES	National Competitive Bidding	December 2, 2023	December 26, 2023	February 2, 2024	February 12, 2024	GoP	5,000,000.00		5,000,000.00	
	24PJ0041: Convergence and Special Support Program-Basic Infrastructure Program(BIP)-Multi-Purpose Buildings/ Facilities to support Social Services- Construction (Completion of Multi-Purpose Building, Barangay Bato-Alatbang, Mayoyao, Ifugao	Ifugao Second	YES	National Competitive Bidding	February 27, 2024	March 18, 2024	February 29, 2024	March 3, 2024	GoP	5,000,000.00		5,000,000.00	
	24PJ0042-Convergence and Special Support Program-Sustainable Infrastructure projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ facilities-Construction of Minangnga Bridge, Alfonso Lista, ifugao	Ifugao Second	YES	National Competitive Bidding	February 27, 2024	March 18, 2024	February 29, 2024	March 3, 2024	GoP	35,000,000.00		35,000,000.00	
	24PJ0043-Concreting of Brgy. Pinto to Buldi FMR, Brgy. Pinto, Alfonso Lista, Ifugao	Ifugao Second	YES	National Competitive Bidding	April 19, 2024	May 15,2024	May 23, 2024	May 26, 2024	GoP	10,000,000.00		10,000,000.00	
	24PJ0044-Concreting of Balangbang to Banao, FMR, Mayoyao, ifugao	Ifugao Second	YES	National Competitive Bidding	April 19, 2024	May 15,2024	May 23, 2024	May 26, 2024	GoP	10,000,000.00		10,000,000.00	



24PJ0045-Concreting of Sitio Tamang, Brgy. Damag FMR Brgy. Damag, Aguineldo, Ifugao	Ifugao Second	YES	National Competitive Bidding	April 19, 2024	May 15, 2024	May 23, 2024	May 26, 2024	GoP	10,000,000.00		10,000,000.00	
24PJ0046-Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other Related Activities-Public Buildings-1. Repair/Maintenance of DPWH Building Ifugao II District Engineering Office Habbang Sub-Field Quarter, Brgy. Ducigan, Banaue, Ifugao 2. Repair/Maintenance of DILG Building, Bureau of Jail Management and Penology, Alfonso Lista, Ifugao BJMP Station Brgy. Sta. Maria, Alfonso Lista, Ifugao	Ifugao Second	YES	National Competitive Bidding	April 19, 2024	May 15, 2024	May 23, 2024	May 26, 2024	GoP	1,800,000.00		1,800,000.00	
24PJ0047-Convergence and Special Support Program-Rainwater Collector System Rainwater Collectors in Public Facilities	Ifugao Second	YES	National Competitive Bidding	April 19, 2024	May 15, 2024	May 23, 2024	May 26, 2024	GoP	3,000,000.00		3,000,000.00	
24PJ0048-Repair/Rehabilitation of Damaged Portland Cement Concrete Pavement (PCCP), Drainage Structure and Restoration of Eroded Road Shoulder along Banaue-Banaue-Mayoyao-A. Lista-Isabela Bndry. Road, K0341+270-K0341+300, K0406+345-K0406+363, K0406+727-K0406+760, K0408+405-K0408+430, K0408+532-K0408+590, K0411+051-K0411+070, K0412+525-K0412+550, K0413+154-K0413+170, K0417+476-K0417+535, K0417+724-K0417+765, K0421+726-K0421+750,	Ifugao Second	YES	National Competitive Bidding	June 8, 2024	June 28, 2024	July 5, 2024	July 11, 2024	GoP	7,965,275.44		7,965,275.44	
24PJ0049: BASIC EDUCATIONAL FACILITIES FUND (BEFF): CONSTRUCTION OF 1-STOREY 2-CLASSROOM SCHOOL BUILDING IN RUFINO I. CHUNGALAO SCIENCE HIGH SCHOOL, BARANGAY MONGGAYANG, AGUINALDO, IFUGAO	Ifugao Second	YES	National Competitive Bidding	July 1, 2024	July 22, 2024	July 3, 2024	July 12, 2024	GoP	5,000,000.00		5,000,000.00	
24PJ0050: BASIC EDUCATIONAL FACILITIES FUND (BEFF): CONSTRUCTION OF 1-STOREY 2- CLASSROOM SCHOOL BUILDING IN AMGANAD ELEMENTARY SCHOOL, AMGANAD, BANAUE, IFUGAO	Ifugao Second	YES	National Competitive Bidding	July 1, 2024	July 22, 2024	July 3, 2024	July 12, 2024	GoP	5,000,000.00		5,000,000.00	
24PJ0051: BASIC EDUCATIONAL FACILITIES FUND (BEFF): CONSTRUCTION OF 1-STOREY 2- CLASSROOM SCHOOL BUILDING IN AGUINALDO NATIONAL HIGHSCHOOL ANNEX, BARANGAY AWAYAN, AGUINALDO, IFUGAO	Ifugao Second	YES	National Competitive Bidding	July 1, 2024	July 22, 2024	July 3, 2024	July 12, 2024	GoP	500,000.00		500,000.00	


Prepared By:

  
**DIEGO B. BUYAYO**  
 OIC-Head, Procurement Unit

Submitted By:

  
**JOSE D. LUMIDANG, JR.**  
 BAC. Vice- Chairperson

Approved By:

  
**ROMMEL N. BALAJO**  
 District Engineer