

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
AGUSAN DEL SUR 1st DISTRICT ENGINEERING OFFICE
Patin-ay, Prosperidad, Agusan del Sur, Region XIII

Indicative Annual Procurement Plan for FY 2025 for Civil Works, Goods and Services and Consulting Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CIVIL WORKS												
	Contract ID No.: 25NB0001, Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zone Silo San Jose/Bahinpling Municipal Road connecting Coffee, Cacao and Wood Plantation sites and Provincial Road Junction in support to Coffee, Cacao and Wood Industries, Esperanza, Agusan del Sur	Construction Section	YES	Competitive Bidding	04-Oct.-24 to 10-Oct.-24	21-Oct-24	07-Jan-25	08-Jan.-25 to 15-Jan.-25	Gop	19,600,000.00	-	19,600,000.00	Cleaning & Grubbing, Individual Removal of Trees, Excavation, Embankment, Aggregates Subbase Course, PCCP, Structural Steel, Structural Concrete, Grouted Riprap, RCPC (1520mm dia.) & Pavement Markings
	Contract ID No.: 25NB0002, Construction/Improvement of Access Roads leading to Declared Tourism Destinations NRJ Poblacion-Puting Buhanpin Road leading to Putting Buhanpin Cave and Agri-Fruit Farm, Prosperidad, Agusan del Sur	Construction Section	YES	Competitive Bidding	04-Oct.-24 to 10-Oct.-24	21-Oct-24	07-Jan-25	08-Jan.-25 to 15-Jan.-25	Gop	4,900,000.00	-	4,900,000.00	Cleaning & Grubbing, Individual Removal of Trees, Excavation, Embankment, Aggregates Subbase Course, PCCP, Structural Steel, Structural Concrete, Grouted Riprap, RCPC (1520mm dia.) & Pavement Markings
	Contract ID No.: 25NB0003, Construction/Improvement of Access Roads leading to Declared Tourism Destinations NRJ Mabuhay San Lorenzo Road leading to Bega Park and Resort, Ugnap Caves, Hapon Falls, Tugonan Falls and San Lorenzo Hot spring, Prosperidad, Agusan del Sur	Construction Section	YES	Competitive Bidding	04-Oct.-24 to 10-Oct.-24	21-Oct-24	07-Jan-25	08-Jan.-25 to 15-Jan.-25	Gop	4,900,000.00	-	4,900,000.00	Cleaning & Grubbing, Individual Removal of Trees, Excavation, Embankment, Aggregates Subbase Course, PCCP, Structural Steel, Structural Concrete, Grouted Riprap, RCPC (1520mm dia.) & Pavement Markings
	Contract ID No.: 25NB0004, Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Access Road in support of Match Factory, Talacogon, Agusan del Sur	Construction Section	YES	Competitive Bidding	04-Oct.-24 to 10-Oct.-24	21-Oct-24	07-Jan-25	08-Jan.-25 to 15-Jan.-25	Gop	19,600,000.00	-	19,600,000.00	Cleaning & Grubbing, Individual Removal of Trees, Excavation, Embankment, Aggregates Subbase Course, PCCP, Structural Steel, Structural Concrete, Grouted Riprap, Guardrail & Pavement Markings
	Contract ID No.: 25NB0005, Construction/Improvement of Access Roads leading to Declared Tourism Destination, NRJ Pigawigan leading to Lake Dakong Nepo, Esperanza, Agusan del Sur	Construction Section	YES	Competitive Bidding	04-Oct.-24 to 10-Oct.-24	21-Oct-24	07-Jan-25	08-Jan.-25 to 15-Jan.-25	Gop	9,800,000.00	-	9,800,000.00	Cleaning & Grubbing, Individual Removal of Trees, Excavation, Embankment, Soil Additive, Rubble Concrete & RCPC (1520mm dia.)
	Contract ID No.: 25NB0006, Construction of Flood Mitigation Structure along Bolo, Phase II, Esperanza, Agusan del Sur	Construction Section	YES	Competitive Bidding	04-Oct.-24 to 10-Oct.-24	21-Oct-24	07-Jan-25	08-Jan.-25 to 15-Jan.-25	Gop	77,200,000.00	-	77,200,000.00	Cleaning & Grubbing, Excavation, Embankment, Aggregates Subbase Course, Reinforcing Steel Bar, Structural Concrete, Rubble Concrete, Structural H-Piles & Steel Sheet Pile

	Contract ID No.: 25NB0007 , Construction of River Bank Protection along Gibong River Phase II, Barangay La Suerte, Prosperidad, Agusan del Sur	Construction Section	YES	Competitive Bidding	04-Oct.-24 to 10-Oct.-24	21-Oct-24	07-Jan-25	08-Jan.-25 to 15-Jan.-25	GOP	96,500,000.00	-	96,500,000.00	Cleaning & Grubbing, Individual Removal of Trees, Excavation, Embankment, Aggregates Subbase Course, Reinforcing Steel Bar, Structural Concrete, Rubble Concrete, Structural H-Piles & Steel Sheet Pile
	Contract ID No.: 25NB0008 , Construction of Ambongnan River Bank Protection (Upstream), Phase II, Prosperidad, Agausan del Sur	Construction Section	YES	Competitive Bidding	04-Oct.-24 to 10-Oct.-24	21-Oct-24	07-Jan-25	08-Jan.-25 to 15-Jan.-25	GOP	57,900,000.00	-	57,900,000.00	Cleaning & Grubbing, Individual Removal of Trees, Excavation, Embankment, Aggregates Subbase Course, Reinforcing Steel Bay, Structural Concrete, Rubble Concrete, Structural H-Piles & Steel Sheet Pile
	Contract ID No.: 25NB0009 , Construction Bank Protection along Azpeta River, Downstream, Prosperidad, Agusan del Sur	Construction Section	YES	Competitive Bidding	04-Oct.-24 to 10-Oct.-24	21-Oct-24	07-Jan-25	08-Jan.-25 to 15-Jan.-25	GOP	96,500,000.00	-	96,500,000.00	Cleaning & Grubbing, Individual Removal of Trees, Excavation, Embankment, Aggregates Subbase Course, Reinforcing Steel Bay, Structural Concrete, Rubble Concrete, Structural H-Piles & Steel Sheet Pile
	Contract ID No.: 25NB0010 , Construction of Bank Protection along Wawa River (Downstream), Phase IV, Barangay Mahagot, Esperanza, Agusan del Sur	Construction Section	YES	Competitive Bidding	04-Oct.-24 to 10-Oct.-24	21-Oct-24	07-Jan-25	08-Jan.-25 to 15-Jan.-25	GOP	96,500,000.00	-	96,500,000.00	Cleaning & Grubbing, Individual Removal of Trees, Excavation, Embankment, Aggregates Subbase Course, Reinforcing Steel Bar, Structural Concrete, Rubble Concrete, Structural H-Piles & Steel Sheet Pile
	Contract ID No.: 25NB0011 , Construction of Bank Protection along Wawa River (Poblacion-Sibagat Section), Sibagat, Agusan del Sur	Construction Section	YES	Competitive Bidding	04-Oct.-24 to 10-Oct.-24	21-Oct-24	07-Jan-25	08-Jan.-25 to 15-Jan.-25	GOP	49,000,000.00	-	49,000,000.00	Cleaning & Grubbing, Individual Removal of Trees, Excavation, Embankment, Aggregates Subbase Course, Reinforcing Steel Bar, Structural Concrete, Rubble Concrete, Structural H-Piles & Steel Sheet Pile
	Contract ID No.: 25NB0012 , Construction of Bank Protection along Alfa River (Alfa NHS Section), Phase II, Sibagat, Agusan del Sur	Construction Section	YES	Competitive Bidding	04-Oct.-24 to 10-Oct.-24	21-Oct-24	07-Jan-25	08-Jan.-25 to 15-Jan.-25	GOP	39,200,000.00	-	39,200,000.00	Cleaning & Grubbing, Individual Removal of Trees, Excavation, Embankment, Aggregates Subbase Course, Reinforcing Steel Bar, Structural Concrete, Rubble Concrete, Structural H-Piles & Steel Sheet Pile
	Contract ID No.: 25NB0013 , Construction of Bank Protection along Agusan River, Poblacion-Esperanza Section, Esperanza, Agusan del Sur	Construction Section	YES	Competitive Bidding	12-Oct.-24 to 18-Oct.-24	21-Oct-24	14-Jan-25	15-Jan.-25 to 22-Jan.-25	GOP	77,200,000.00	-	77,200,000.00	Cleaning & Grubbing, Individual Removal of Trees, Excavation, Embankment, Aggregates Subbase Course, Reinforcing Steel Bar, Structural Concrete, Rubble Concrete, Structural H-Piles & Steel Sheet Pile
	Contract ID No.: 25NB0014 , Construction of Barangay Poblacion to Kauswagan Road, Sibagat, Agusan del Sur	Construction Section	YES	Competitive Bidding	12-Oct.-24 to 18-Oct.-24	21-Oct-24	14-Jan-25	15-Jan.-25 to 22-Jan.-25	GOP	49,000,000.00	-	49,000,000.00	Removal of Existing PCCP, Excavation, Embankment, Aggregates Subbase Course, PCCP (0.28m. thk.), Solar Pavement Studs & Pavement Markings
	Contract ID No.: 25NB0015 , Construction of Multi-Purpose Building, Barangay Napo, Prosperidad, Agusan del Sur	Construction Section	YES	Competitive Bidding	12-Oct.-24 to 18-Oct.-24	21-Oct-24	14-Jan-25	15-Jan.-25 to 22-Jan.-25	GOP	9,900,000.00	-	9,900,000.00	Reinf. Concrete works, Masonry works, Ceiling works, Roofing works, Painting works, Metal structure, Electrical, Plumbing works


	Contract ID No.: 25NB0016, Construction of Multi-Purpose Building, Barangay San Vicente, Silagaj, Agusan del Sur	Construction Section	YES	Competitive Bidding	12-Oct.-24 to 18-Oct.-24	21-Oct-24	14-Jan-25	15-Jan.-25 to 22-Jan.-25	GoP	9,900,000.00	-	9,900,000.00	Reinf. Concrete works, Masonry works, Ceiling works, Roofing works, Painting works, Metal structure, Electrical, Plumbing works
	Contract ID No.: 25NB0017, Paving of Unpaved Roads along Butuan City-Planning Tandag Rd K1253+352 - K1252+756, K1254+346 - K1255+121	Construction Section	YES	Competitive Bidding	12-Oct.-24 to 18-Oct.-24	21-Oct-24	14-Jan-25	15-Jan.-25 to 22-Jan.-25	GoP	36,797,040.00	-	36,797,040.00	Removal of Existing PCCP, Excavation, Embankment, Aggregate Subbase Course, PCCP (0.28m. thk.), Solar Pavement Studs & Pavement Markings
	Contract ID No.: 25NB0018, Construction of Multi-Purpose Building, Barangay Buena Gracia, Tabacogon, Agusan del Sur	Construction Section	YES	Competitive Bidding	12-Oct.-24 to 18-Oct.-24	21-Oct-24	14-Jan-25	15-Jan.-25 to 22-Jan.-25	GoP	9,900,000.00	-	9,900,000.00	Reinf. Concrete works, Masonry works, Ceiling works, Roofing works, Painting works, Metal structure, Electrical, Plumbing works
	Contract ID No.: 25NB0019, Construction of Multi-Purpose Building, Barangay Poblacon, San Luis, Agusan del Sur	Construction Section	YES	Competitive Bidding	12-Oct.-24 to 18-Oct.-24	21-Oct-24	14-Jan-25	15-Jan.-25 to 22-Jan.-25	GoP	9,900,000.00	-	9,900,000.00	Reinf. Concrete works, Masonry works, Ceiling works, Roofing works, Painting works, Metal structure, Electrical, Plumbing works
	Contract ID No.: 25NB0020, Construction of Multi-Purpose Building, Barangay Villa Undayon, Bayugan City, Agusan del Sur	Construction Section	YES	Competitive Bidding	12-Oct.-24 to 18-Oct.-24	21-Oct-24	14-Jan-25	15-Jan.-25 to 22-Jan.-25	GoP	9,900,000.00	-	9,900,000.00	Reinf. Concrete works, Masonry works, Ceiling works, Roofing works, Painting works, Metal structure, Electrical, Plumbing works
	Contract ID No.: 25NB0021, Construction of Concrete Road along Puruk 3 Anahawan-Kauswagan-San Vicente Road connecting Coconut and Falcata Plantation	Construction Section	YES	Competitive Bidding	22-Oct.-24 to 28-Oct.-24	12-Nov-24	21-Jan-25	22-Jan.-25 to 29-Jan.-25	GoP	19,600,000.00	-	19,600,000.00	Removal of Existing PCCP, Excavation, Embankment, Aggregate Subbase Course, PCCP (0.28m. thk.), Solar Pavement Studs & Pavement Markings
	Contract ID No.: 25NB0022, Construction of Road Slope Protection Structure along Butuan City-Tabacogon-Loreto-Venerela-Sta. Josefa Rd K1280+955 - K1280+987, K1292+482-K1292+495.70	Construction Section	YES	Competitive Bidding	22-Oct.-24 to 28-Oct.-24	12-Nov-24	21-Jan-25	22-Jan.-25 to 29-Jan.-25	GoP	24,500,000.00	-	24,500,000.00	Removal of Existing PCCP, Excavation, Embankment, Aggregate Subbase Course, PCCP (0.28m. thk.), Solar Pavement Studs & Pavement Markings
	Contract ID No.: 25NB0023, Construction of Road Slope Protection Structure along Butuan City-Tabacogon-Loreto-Venerela-Sta. Josefa Rd - K1309+118 - K1309+172, K1309+287/50-K1309+347/90, K1309+581/30-K1309-583/40, K1311+687/80-K1311+739/20, K1311+748 - K1311+932/70, K1312+072/30-K1312+100/70, K1312+267-K1312+353	Construction Section	YES	Competitive Bidding	22-Oct.-24 to 28-Oct.-24	12-Nov-24	21-Jan-25	22-Jan.-25 to 29-Jan.-25	GoP	83,743,940.00	-	83,743,940.00	Removal of Existing PCCP, Excavation, Embankment, Aggregate Subbase Course, PCCP (0.28m. thk.), Solar Pavement Studs & Pavement Markings
	Contract ID No.: 25NB0024, Rehabilitation of Delta Bridge along Poblacon-Waglayan Section, San Luis, Agusan del Sur	Construction Section	YES	Competitive Bidding	22-Oct.-24 to 28-Oct.-24	12-Nov-24	21-Jan-25	22-Jan.-25 to 29-Jan.-25	GoP	19,600,000.00	-	19,600,000.00	Removal of Existing Structures, Excavation, Embankment, Steel Sheet Piles, Structural Steel, Guardrails.
	Contract ID No.: 26NB0025, Construction of Sabo Dam, Gibong RIs, Prosperidad, Agusan del Sur	Construction Section	YES	Competitive Bidding	22-Oct.-24 to 28-Oct.-24	12-Nov-24	21-Jan-25	22-Jan.-25 to 29-Jan.-25	GoP	14,700,000.00	-	14,700,000.00	Clearing & Grubbing, Excavation, Embankment, Aggregate Subbase Course, Reinforcing Steel Bar, Structural Concrete, Rubble Concrete, Structural H-Piles & Steel Sheet Pile

	Contract ID No.: 25NB0026 , Construction of Sabo Dam, Andanan RIS, Bayugan City, Agusan del Sur	Construction Section	YES	Competitive Bidding	22-Oct.-24 to 28-Oct.-24	12-Nov-24	21-Jan-25	22-Jan.-25 to 29-Jan.-25	Gop	14,700,000.00	-	14,700,000.00	Clearing & Grubbing, Excavation, Embankment, Aggregate Subbase Course, Reinforcing Steel Bar, Structural Concrete, Rubble Concrete, Structural H-Piles & Steel Sheet Pile
	Contract ID No.: 25NB0027 , Construction of DPVH Agusan del Sur 1st DEO Office Building, Barangay Palin-ay, Prosperidad, Agusan del Sur	Construction Section	YES	Competitive Bidding	22 Oct.- 24 to 28 Oct.-24	12-Nov-24	21-Jan-25	22-Jan.-25 to 29-Jan.-25	Gop	34,911,520.00	-	34,911,520.00	Reinf. Concrete works, Masonry works, Ceiling works, Roofing works, Painting works, Metal structure, Electrical, Plumbing works
	Contract ID No.: 25NB0028 , Construction of NRJ Kolambugan to Tohongan Road, Sibagat, Agusan del Sur	Construction Section	YES	Competitive Bidding	22-Oct.-24 to 28-Oct.-24	12-Nov-24	21-Jan-25	22-Jan.-25 to 29-Jan.-25	Gop	49,000,000.00	-	49,000,000.00	Removal of Existing PCCP, Excavation, Embankment, Aggregate Subbase Course, PCCP (0.28m. thk.), Solar Pavement Studs & Pavement Markings
	Contract ID No.: 25NB0029 , Construction of Multi-Purpose Building, Barangay Milagros, Esperanza, Agusan del Sur	Construction Section	YES	Competitive Bidding	22-Oct.-24 to 28-Oct.-24	12-Nov-24	21-Jan-25	22-Jan.-25 to 29-Jan.-25	Gop	9,800,000.00	-	9,800,000.00	Reinf. Concrete works, Masonry works, Ceiling works, Roofing works, Painting works, Metal structure, Electrical, Plumbing works
	Contract ID No.: 25NB0030 , Construction of Flood Mitigation Structure along Gibong River, Barangay Portacion, Prosperidad, Agusan del Sur	Construction Section	YES	Competitive Bidding	22-Oct.-24 to 28-Oct.-24	12-Nov-24	21-Jan-25	22-Jan.-25 to 29-Jan.-25	Gop	19,600,000.00	-	19,600,000.00	Clearing & Grubbing, Excavation, Embankment, Aggregate Subbase Course, Reinforcing Steel Bar, Structural Concrete, Rubble Concrete, Structural H-Piles & Steel Sheet Pile
	Contract ID No.: 25NB0031 , Construction of Flood Mitigation Structure, Andanan RIS, Barangay Noli, Bayugan City, Agusan del Sur	Construction Section	YES	Competitive Bidding	05-Nov.-24 to 11-Nov.-24	26-Nov-24	06-Feb-25	07-Feb.-25 to 14-Feb.-25	Gop	19,600,000.00	-	19,600,000.00	Clearing & Grubbing, Excavation, Embankment, Aggregate Subbase Course, Reinforcing Steel Bar, Structural Concrete, Rubble Concrete, Structural H-Piles & Steel Sheet Pile
	Contract ID No.: 25NB0032 , Construction of Road, Barangay Poblacion to Barangay Vilangit, Sibagat, Agusan del Sur	Construction Section	YES	Competitive Bidding	05-Nov.-24 to 11-Nov.-24	26-Nov-24	06-Feb-25	07-Feb.-25 to 14-Feb.-25	Gop	19,600,000.00	-	19,600,000.00	Removal of Existing PCCP, Excavation, Embankment, Aggregate Subbase Course, PCCP (0.28m. thk.), Solar Pavement Studs & Pavement Markings
	Contract ID No.: 25NB0033 , Construction of Multi-Purpose Building, Barangay Del Monte, Talacogon, Agusan del Sur	Construction Section	YES	Competitive Bidding	05-Nov.-24 to 11-Nov.-24	26-Nov-24	06-Feb-25	07-Feb.-25 to 14-Feb.-25	Gop	29,400,000.00	-	29,400,000.00	Reinf. Concrete works, Masonry works, Ceiling works, Roofing works, Painting works, Metal structure, Electrical, Plumbing works
	Contract ID No.: 25NB0034 , Reconstruction to Concrete Pavement NJR Bah-Bah-Talacogon Rd-K1312+364-20-K1312+620, K1313+450-K1313+640, K1313+718-K1314+042	Construction Section	YES	Competitive Bidding	05-Nov.-24 to 11-Nov.-24	26-Nov-24	06-Feb-25	07-Feb.-25 to 14-Feb.-25	Gop	19,704,860.00	-	19,704,860.00	Removal of Existing PCCP, Excavation, Embankment, Aggregate Subbase Course, PCCP (0.28m. thk.), Solar Pavement Studs & Pavement Markings
	Contract ID No.: 25NB0035 , Paving of Unpaved Road NRJ Bah-Bah-Talacogon Rd - K1303+190-K1303+204, K1303+355-K1303+382	Construction Section	YES	Competitive Bidding	05-Nov.-24 to 11-Nov.-24	26-Nov-24	06-Feb-25	07-Feb.-25 to 14-Feb.-25	Gop	1,205,400.00	-	1,205,400.00	Removal of Existing PCCP, Excavation, Embankment, Aggregate Subbase Course, PCCP (0.28m. thk.), Solar Pavement Studs & Pavement Markings

-	Contract ID No.: 25NB0036, Paving of Upaved Roads NR4 Buluan City-Talacoon-Lorito-Veneria-Sia, Josefa Rd - K1283+431-K1284+641, K1296+213-K1296+256, K1296+277-K1296+334, K1299+817-K1299+973	Construction Section	YES	Competitive Bidding	05-Nov.-24 to 11-Nov.-24	26-Nov-24	06-Feb-25	07-Feb.-25 to 14-Feb.-25	GoP	40,430,880.00	-	40,430,880.00	Removal of Existing PCRP, Excavation, Embankment, Aggregate Subbase Course, PCRP (0.28m. thk.), Solar Pavement Studs & Pavement Markings
-	GOODS AND SERVICES	-											
-	Contract ID No.: 25GSNB0001, Supply/Procurement of Bituminous Materials for Patching on Concrete & Bituminous Pavement, Crack & Joint Sealing of Longitudinal & Weakened Plain Joint, along National Primary, Secondary & Tertiary Road, Under Agusan del Sur 1st District Engineering Office.	Maintenance Section	YES	Competitive Bidding	11-Oct.-24 to 17-Oct.-24	04-Nov-24	06-Jan-25	07-Jan.-25 to 14-Jan.-25	GoP	2,224,246.50	2,224,246.50	-	Supply/Procurement of Bituminous Materials
-	Contract ID No.: 25GSNB0002, Supply/Procurement of Thermoplastic Materials for Pavement Markings along National Primary, Secondary & Tertiary Road, Under 1st District Engineering Office	Maintenance Section	YES	Competitive Bidding	11-Oct.-24 to 17-Oct.-24	04-Nov-24	06-Jan-25	07-Jan.-25 to 14-Jan.-25	GoP	3,828,764.10	3,828,764.10	-	Supply/Procurement of Thermoplastic Materials
-	Contract ID No.: 25GSNB0003, Supply/Procurement of Reflective Traffic Paints for Repainting of Guardrails, Concrete Bridges and Other Roadside Features along National Primary, Secondary & Tertiary Road, Under Agusan del Sur 1st District Engineering Office	Maintenance Section	YES	Competitive Bidding	11-Oct.-24 to 17-Oct.-24	04-Nov-24	06-Jan-25	07-Jan.-25 to 14-Jan.-25	GoP	2,780,972.25	2,780,972.25	-	Supply/Procurement of Reflective Traffic Paints
-	Contract ID No.: 25GSNB0004, Supply/Procurement of Construction Materials for use in Maintenance Activities, Under Agusan del Sur 1st District Engineering Office	Maintenance Section	YES	Competitive Bidding	11-Oct.-24 to 17-Oct.-24	04-Nov-24	06-Jan-25	07-Jan.-25 to 14-Jan.-25	GoP	1,153,710.21	1,153,710.21	-	Supply/Procurement of Construction Materials
-	Supply and Delivery of Office Supplies for use in DPWH Agusan del Sur 1st District Engineering Office.	DPWH-Agusan del Sur DEO 1	NO	Shopping	Q1 Jan.-7-13, 2025 Q2 April 2-8, 2025 Q3 July 8-14, 2025 Q4 Oct. 3-9, 2025	Jan. 27, 2025 April 22, 2025 July 28, 2025 Oct. 23, 2025	Feb. 7, 2025 May 6, 2025 Aug. 11, 2025 Nov. 4, 2025	Feb. 14, 2025 May 14, 2025 Aug. 19, 2025 Nov. 12, 2025	GoP	1,500,000.00	1,500,000.00	-	Supply and Delivery of Office Supplies
-	Supply and Delivery of Vehicle Parts and Accessories for replacement of worn-out parts of DPWH Agusan del Sur 1st District Engineering Vehicles, Patin-ay, Prosperidad, Agusan del Sur	DPWH-Agusan del Sur DEO 1	NO	Competitive Bidding	Q1 Jan.-7-13, 2025 Q2 April 2-8, 2025 Q3 July 8-14, 2025 Q4 Oct. 3-9, 2025	Jan. 27, 2025 April 22, 2025 July 28, 2025 Oct. 23, 2025	Feb. 7, 2025 May 6, 2025 Aug. 11, 2025 Nov. 4, 2025	Feb. 14, 2025 May 14, 2025 Aug. 19, 2025 Nov. 12, 2025	GoP	6,000,000.00	6,000,000.00	-	Supply and Delivery of Vehicle Parts and Accessories
-	Supply and Delivery of Office/IT Equipment for use in DPWH Agusan del Sur 1st District Engineering Office	DPWH-Agusan del Sur DEO 1	NO	NP-53.9 - Small Value Procurement	Q1 Jan.-7-13, 2025 Q2 April 2-8, 2025 Q3 July 8-14, 2025 Q4 Oct. 3-9, 2025	Jan. 27, 2025 April 22, 2025 July 28, 2025 Oct. 23, 2025	Feb. 7, 2025 May 6, 2025 Aug. 11, 2025 Nov. 4, 2025	Feb. 14, 2025 May 14, 2025 Aug. 19, 2025 Nov. 12, 2025	GoP	5,000,000.00	5,000,000.00	-	Supply and Delivery of Office A/T Equipment
-	Supply and Delivery of Electrical Supplies for use in DPWH Agusan del Sur 1st District Engineering Office	DPWH-Agusan del Sur DEO 1	NO	NP-53.9 - Small Value Procurement	Q1 Jan.-7-13, 2025 Q2 April 2-8, 2025 Q3 July 8-14, 2025 Q4 Oct. 3-9, 2025	Jan. 27, 2025 April 22, 2025 July 28, 2025 Oct. 23, 2025	Feb. 7, 2025 May 6, 2025 Aug. 11, 2025 Nov. 4, 2025	Feb. 14, 2025 May 14, 2025 Aug. 19, 2025 Nov. 12, 2025	GoP	1,000,000.00	1,000,000.00	-	Supply and Delivery Electrical Supplies
-	Supply and Delivery of Cheque Book for use in Cashiering Unit	Administrative Section	NO	NP-53.5 Agency-to-Agency	Q1 Jan.-7-13, 2025 Q2 April 2-8, 2025 Q3 July 8-14, 2025 Q4 Oct. 3-9, 2025	Jan. 27, 2025 April 22, 2025 July 28, 2025 Oct. 23, 2025	Feb. 7, 2025 May 6, 2025 Aug. 11, 2025 Nov. 4, 2025	Feb. 14, 2025 May 14, 2025 Aug. 19, 2025 Nov. 12, 2025	GoP	1,000.00	1,000.00	-	Supply and Delivery of Cheque Book
-	Supply and Delivery of Office Equipment for use in DPWH Agusan del Sur 1st District Engineering Office	DPWH-Agusan del Sur DEO 1	NO	NP-53.9 - Small Value Procurement	Q1 Jan.-7-13, 2025 Q2 April 2-8, 2025 Q3 July 8-14, 2025 Q4 Oct. 3-9, 2025	Jan. 27, 2025 April 22, 2025 July 28, 2025 Oct. 23, 2025	Feb. 7, 2025 May 6, 2025 Aug. 11, 2025 Nov. 4, 2025	Feb. 14, 2025 May 14, 2025 Aug. 19, 2025 Nov. 12, 2025	GoP	6,000,000.00	6,000,000.00	-	Supply and Delivery of Office Equipment
-	Supply and Delivery of Office Equipment Supplies/Consumables for use in DPWH-Agusan del Sur, 1st DEO Patin-ay, Prosperidad, Agusan del Sur	DPWH-Agusan del Sur DEO 1	NO	Shopping	Q1 Jan.-7-13, 2025 Q2 April 2-8, 2025 Q3 July 8-14, 2025 Q4 Oct. 3-9, 2025	Jan. 27, 2025 April 22, 2025 July 28, 2025 Oct. 23, 2025	Feb. 7, 2025 May 6, 2025 Aug. 11, 2025 Nov. 4, 2025	Feb. 14, 2025 May 14, 2025 Aug. 19, 2025 Nov. 12, 2025	GoP	3,000,000.00	3,000,000.00	-	Supply and Delivery of Office Equipment Supplies/Consumables
-	Supply/Delivery of Janitorial Supplies for use in DPWH, under Agusan del Sur	DPWH-Agusan del Sur DEO 1	NO	Shopping	Q1 Jan.-7-13, 2025 Q2 April 2-8, 2025 Q3 July 8-14, 2025 Q4 Oct. 3-9, 2025	Jan. 27, 2025 April 22, 2025 July 28, 2025 Oct. 23, 2025	Feb. 7, 2025 May 6, 2025 Aug. 11, 2025 Nov. 4, 2025	Feb. 14, 2025 May 14, 2025 Aug. 19, 2025 Nov. 12, 2025	GoP	500,000.00	500,000.00	-	Supply/Delivery of Janitorial Supplies

	Supply and Delivery of fuel and lubricants for use in DPWH Agusan del Sur 1st District Engineering Office, Palit-ay, Prosperidad, Agusan del Sur	DPWH-Agusan del Sur DEO 1	NO	Competitive Bidding	Q1 Jan. 7-13, 2025 Q2 April 2-8, 2025 Q3 July 8-14, 2025 Q4 Oct. 3-9, 2025	Jan. 27, 2025 April 22, 2025 July 28, 2025 Oct. 23, 2025	Feb. 7, 2025 May 6, 2025 Aug. 11, 2025 Nov. 4, 2025	Feb. 14, 2025 May 14, 2025 Aug. 19, 2025 Nov. 12, 2025	GoP	20,000,000.00	20,000,000.00	-	Supply and Delivery of fuel and lubricants
	Radio Plugging and Newspaper Publication for use in DPWH Agusan del Sur 1st District Engineering Office	DPWH-Agusan del Sur DEO 1	NO	NP-53.9 - Small Value Procurement	Q1 Jan. 7-13, 2025 Q2 April 2-8, 2025 Q3 July 8-14, 2025 Q4 Oct. 3-9, 2025	Jan. 27, 2025 April 22, 2025 July 28, 2025 Oct. 23, 2025	Feb. 7, 2025 May 6, 2025 Aug. 11, 2025 Nov. 4, 2025	Feb. 14, 2025 May 14, 2025 Aug. 19, 2025 Nov. 12, 2025	GoP	20,000.00	20,000.00	-	Radio Plugging and Newspaper Publication
	Supply/Delivery of Laboratory Equipment, Apparatus, and Laboratory Calibration for use in Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	Q1 Jan. 7-13, 2025 Q2 April 2-8, 2025 Q3 July 8-14, 2025 Q4 Oct. 3-9, 2025	Jan. 27, 2025 April 22, 2025 July 28, 2025 Oct. 23, 2025	Feb. 7, 2025 May 6, 2025 Aug. 11, 2025 Nov. 4, 2025	Feb. 14, 2025 May 14, 2025 Aug. 19, 2025 Nov. 12, 2025	GoP	4,000,000.00	4,000,000.00	-	Supply/Delivery of Laboratory Equipment
	Supply and Delivery of Gaming Equipment & Paraphernalia for use in DPWH Agusan del Sur 1st District Engineering Office	DPWH-Agusan del Sur DEO 1	NO	Competitive Bidding	Q1 Jan. 7-13, 2025 Q2 April 2-8, 2025 Q3 July 8-14, 2025 Q4 Oct. 3-9, 2025	Jan. 27, 2025 April 22, 2025 July 28, 2025 Oct. 23, 2025	Feb. 7, 2025 May 6, 2025 Aug. 11, 2025 Nov. 4, 2025	Feb. 14, 2025 May 14, 2025 Aug. 19, 2025 Nov. 12, 2025	GoP	500,000.00	500,000.00	-	Supply and Delivery of Gaming Equipment and Apparatus
	Supply and Delivery of Garments for use in DPWH-Agusan del Sur 1st District Engineering Office	DPWH-Agusan del Sur DEO 1	NO	Competitive Bidding	Q1 Jan. 7-13, 2025 Q2 April 2-8, 2025 Q3 July 8-14, 2025 Q4 Oct. 3-9, 2025	Jan. 27, 2025 April 22, 2025 July 28, 2025 Oct. 23, 2025	Feb. 7, 2025 May 6, 2025 Aug. 11, 2025 Nov. 4, 2025	Feb. 14, 2025 May 14, 2025 Aug. 19, 2025 Nov. 12, 2025	GoP	200,000.00	200,000.00	-	Supply and Delivery of Garments
	Supply and Delivery of Survey Instrument for use in Planning & Design Section	Planning & Design Section	NO	Competitive Bidding	Q1 Jan. 7-13, 2025 Q2 April 2-8, 2025 Q3 July 8-14, 2025 Q4 Oct. 3-9, 2025	Jan. 27, 2025 April 22, 2025 July 28, 2025 Oct. 23, 2025	Feb. 7, 2025 May 6, 2025 Aug. 11, 2025 Nov. 4, 2025	Feb. 14, 2025 May 14, 2025 Aug. 19, 2025 Nov. 12, 2025	GoP	200,000.00	200,000.00	-	Supply and Delivery of Survey Instrument
	Supply and Delivery of Shelter for use in Maintenance Section	Maintenance Section	NO	Competitive Bidding	Q1 Jan. 7-13, 2025 Q2 April 2-8, 2025 Q3 July 8-14, 2025 Q4 Oct. 3-9, 2025	Jan. 27, 2025 April 22, 2025 July 28, 2025 Oct. 23, 2025	Feb. 7, 2025 May 6, 2025 Aug. 11, 2025 Nov. 4, 2025	Feb. 14, 2025 May 14, 2025 Aug. 19, 2025 Nov. 12, 2025	GoP	1,000,000.00	1,000,000.00	-	Supply and Delivery of Shelter
	Procurement of Communication Equipment for use in DPWH-Agusan del Sur 1st District Engineering Office.	DPWH-Agusan del Sur DEO 1	NO	Competitive Bidding	Q1 Jan. 7-13, 2025 Q2 April 2-8, 2025 Q3 July 8-14, 2025 Q4 Oct. 3-9, 2025	Jan. 27, 2025 April 22, 2025 July 28, 2025 Oct. 23, 2025	Feb. 7, 2025 May 6, 2025 Aug. 11, 2025 Nov. 4, 2025	Feb. 14, 2025 May 14, 2025 Aug. 19, 2025 Nov. 12, 2025	GoP	1,000,000.00	1,000,000.00	-	Procurement of Communication Equipment
	Procurement of Furniture and Fixture for use in DPWH-Agusan del Sur 1st District Engineering Office.	DPWH-Agusan del Sur DEO 1	NO	Competitive Bidding	Q1 Jan. 7-13, 2025 Q2 April 2-8, 2025 Q3 July 8-14, 2025 Q4 Oct. 3-9, 2025	Jan. 27, 2025 April 22, 2025 July 28, 2025 Oct. 23, 2025	Feb. 7, 2025 May 6, 2025 Aug. 11, 2025 Nov. 4, 2025	Feb. 14, 2025 May 14, 2025 Aug. 19, 2025 Nov. 12, 2025	GoP	1,000,000.00	1,000,000.00	-	Procurement of Furniture and Fixture

PREPARED BY:


AQUILES R. ESTILLORE
Engineer III

Chief of DE's Staff/Procurement Unit Head

RECOMMENDED BY:


EVANGELINA P. GONZAGA
Chief, Construction Section
BAC Chairman

APPROVED BY:


WEALTHY M. MERRILLANA
District Engineer



CERTIFICATION

This is to certify that this Office has no indicative procurement on consulting services for CY 2025.

Issued this 26th day of September 2024 at DPWH Agusan del Sur 1st District Engineering Office, Patin-ay, Prosperidad, Agusan del Sur.


WEALTHO M. MERILLANA
District Engineer

R13.11 BAC/MCN/EPG

