


DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE) Updated Annual Procurement Plan for FY 2024

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|------------|--|--|---|---------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|--------------|--|
| | | | | | Advertisement/ Posting of IB/ REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 24CSAJ01 | CONSULTING SERVICES FOR THE CONDUCT OF SUB-SURFACE EXPLORATION AND GEOTECHNICAL INVESTIGATION (BORING) FOR VARIOUS INFRASTRUCTURE PROJECTS WITHIN 3RD CONGRESSIONAL DISTRICT OF PANGASINAN | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 04/29/2024 | 05/20/2024 | 05/29/2024 | 06/03/2024 | GOP | 1,320,648.00 | | 1,320,648.00 | Bridge, Road, Building |


Prepared by:

Recommending Approval:

Approved:


CONSUELO J. CRUZ
 Head, BAC Secretariat
S.


ELDREDO M. MISLANG
 BAC Chairperson


MEL HARVEY A. GONZALES
 OIC, District Engineer

DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE) Updated Annual Procurement Plan for FY 2024

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|---------------|---|--|---|-----------------------------------|--|-----------------------------|-----------------|------------------|-------|-----------------|------------------------|----|-------|--|
| | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | Total | | MOOE | CO | | |
| 24GAJ0001 | Procurement of Minor Equipment/PPE for Maintenance Crew and Calamity Responders (Work Category No. 17) and Various Materials - for Premix Patching and Concrete Pavement; Penetration Patching of Cracks and Joint Sealing of Concrete & Bituminous Pavements; Replacement of Bituminous Pavements (Work Category No. 10) within the 3rd Congressional District of Pangasinan | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 03/01/2024 | 03/20/2024 | 03/22/2024 | 03/23/2024 | GOP | 4,603,260.00 | 4,603,260.00 | | Goods | |
| | | | | | | | | | | | | | | |
| 24GAJ0002 | Procurement of various materials for use in the different activities, programs and projects of Maintenance Section, DPWH-Pangasinan IV District Engineering Office | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 03/01/2024 | 03/20/2024 | 03/22/2024 | 03/23/2024 | GOP | 2,026,727.08 | 2,026,727.08 | | Goods | |
| RFQ-24-03-004 | Procurement of Various Materials for use in Maintenance Activities of various Service Vehicles and Equipment of the DPWH-Pangasinan IV District Engineering Office | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | NP-53.9 - Small Value Procurement | 03/11/2024 | 03/15/2024 | 03/19/2024 | | GOP | 940,155.00 | 940,155.00 | | Goods | |

| | | | | | | | | | | | | | |
|---------------|---|---|----|-----------------------------------|------------|------------|------------|------------|-----|--------------|------------|--------------|--------------------|
| RFQ-24-03-005 | Procurement of Various Materials for Sign Maintenance (Act. 301), For Repainting of Centerline, Laneline, Yellow Lane and Pedestrian Crosswalk (Act. 302); For Other Traffic Services (Act. 309) Work Category No. 18 along National Roads within 3rd Congressional District of Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | NP-53.9 - Small Value Procurement | 03/11/2024 | 03/15/2024 | 03/19/2024 | | GOP | 988,600.00 | 988,600.00 | | Goods |
| RFQ-24-03-006 | Procurement of Various Construction Materials for Repair of Damage Islands (Work Category No. 10), Repair and Maintenance of Romulo Bailey Bridge (Work Category No. 12), Mirror Equipment & Tools for Highway Maintenance Activities/Maintenance Crews/ Calamity Responders for use along National Roads within the 3rd Congressional District of Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | NP-53.9 - Small Value Procurement | 03/15/2024 | 03/20/2024 | 03/22/2024 | | GOP | 950,180.00 | 950,180.00 | | Goods |
| RFQ-24-03-007 | Procurement of Road Safety Devices (Solar Studs) for use (Work Category No. 18) along National Roads within the 3rd Congressional District of Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | NP-53.9 - Small Value Procurement | 03/15/2024 | 03/20/2024 | 03/22/2024 | | GOP | 993,400.00 | 993,400.00 | | Goods |
| 24GAJ0003 | Procurement of Fuel and Lubricant Requirement for use in the DPWH- Pangasinan IV District Engineering Office | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 04/08/2024 | 04/30/2024 | 05/06/2024 | 05/10/2024 | GOP | 1,499,976.80 | | 1,499,976.80 | Fuel and Lubricant |


| | | | | | | | | | | | | | |
|---------------|--|--|----|-----------------------------------|------------|------------|------------|------------|-----|--------------|--|--------------|--------------------|
| RFQ-24-04-008 | Procurement of Services for the Preventive Maintenance of Airconditioning System in the DPWH-Pangasinan IV District Engineering Office | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | NP-53.9 - Small Value Procurement | 04/08/2024 | 04/16/2024 | 04/22/2024 | | GOP | 85,800.00 | | 85,800.00 | Services |
| 24GAJ0004 | Procurement of Various Supplies and Equipment (Furniture & Fixtures/Office and I.T. Equipment); and Additional Basic Occupational Safety and Health (BOSH) Kit and Refurbishment of Medical Supplies for use in the DPWH-Pangasinan IV District Engineering Office | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 04/30/2024 | 05/21/2024 | 05/27/2024 | 05/30/2024 | GOP | 3,524,065.37 | | 3,524,065.37 | Goods |
| 24GAJ0005 | Installation of Structural Cabling System of Pangasinan 4th DEO New Building | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 05/23/2024 | 06/11/2024 | 06/18/2024 | 06/21/2024 | GOP | 5,000,000.00 | | 5,000,000.00 | Goods and Services |
| RFQ-24-05-011 | Procurement of Services and Materials for the Repair of Printer and Copier Machine in the DPWH-Pangasinan IV District Engineering Office | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | NP-53.9 - Small Value Procurement | 05/24/2024 | 05/30/2024 | 06/05/2024 | | GOP | 93,349.00 | | 93,349.00 | Goods |
| RFQ-24-05-012 | Calibration of Survey Equipment for use in the DPWH-Pangasinan IV District Engineering Office | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | NP-53.9 - Small Value Procurement | 05/30/2024 | 06/11/2024 | 06/18/2024 | | GOP | 347,366.25 | | 347,366.25 | Goods |

| | | | | | | | | | | | | | |
|---------------|---|--|----|-----------------------------------|------------|------------|------------|------------|-----|--------------|------------|--------------|--------------------|
| RFQ-24-05-013 | Procurement of Materials for use in the Preventive Maintenance of Fire Extinguishers of the DPWH-Pangasinan IV District Engineering Office | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | NP-53.9 - Small Value Procurement | 05/30/2024 | 06/11/2024 | 06/18/2024 | | GOP | 55,200.00 | | 55,200.00 | Goods |
| RFQ-24-05-014 | Procurement of Laptop and Desktop for use in Planning and Design Section and Administrative Section | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | NP-53.9 - Small Value Procurement | 05/30/2024 | 06/11/2024 | 06/18/2024 | | GOP | 880,000.00 | | 880,000.00 | Goods |
| 24GAJ0006 | Procurement of Fuel and Lubricant Requirement for use in the DPWH-Pangasinan IV District Engineering Office | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 05/31/2024 | 06/21/2024 | 06/25/2024 | 06/26/2024 | GOP | 1,499,937.80 | | 1,499,937.80 | Fuel and Lubricant |
| RFQ-24-06-015 | Procurement of Various Materials for use in Maintenance Activities and Various Service Vehicles and Equipment of the DPWH-Pangasinan IV District Engineering Office | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | NP-53.9 - Small Value Procurement | 06/06/2024 | 06/18/2024 | 06/21/2024 | | GOP | 994,300.00 | 994,300.00 | | Goods |
| RFQ-24-06-016 | Procurement of Fuel and Lubricant Requirement for use in the DPWH-Pangasinan IV District Engineering Office | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | NP-53.9 - Small Value Procurement | 06/06/2024 | 06/18/2024 | 06/21/2024 | | GOP | 716,700.55 | 716,700.55 | | Fuel and Lubricant |

| | | | | | | | | | | | | | |
|---------------|---|---|----|-----------------------------------|------------|------------|------------|------------|-----|--------------|--------------|------------|-------|
| RFQ-24-06-017 | Procurement of Materials for Initial Response to Emergencies Roads & Bridges (Work Category No. 10 & 12); Shoulder Maintenance (Work Category No. 15); Repair of/or Replacement of Drainage Structures and Repair of Major Roadside Structures (Work Category No. 16) | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | NP-53.9 - Small Value Procurement | 06/06/2024 | 06/18/2024 | 06/21/2024 | | GOP | 721,198.20 | 721,198.20 | | Goods |
| RFQ-24-06-018 | Procurement of Minor Equipment, Tools and Safety Devices for Maintenance Crew/Calamity Responders (Work Category No. 10) and for Roadside Maintenance Activities (Work Category No. 17) along National Roads within the 3rd Congressional District of Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | NP-53.9 - Small Value Procurement | 06/06/2024 | 06/18/2024 | 06/21/2024 | | GOP | 238,180.00 | 238,180.00 | | Goods |
| RFQ-24-06-019 | Procurement of Various Materials for use in the different programs of the Planning and Design Section, DPWH-Pangasinan IV District Engineering Office | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | NP-53.9 - Small Value Procurement | 06/06/2024 | 06/18/2024 | 06/21/2024 | | GOP | 217,521.15 | | 217,521.15 | Goods |
| 24GAJ0007 | Procurement of Various Materials for use in the Maintenance Activity of DPWH -Pangasinan IV District Engineering Office | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 06/06/2024 | 06/25/2024 | 06/27/2024 | 06/28/2024 | GOP | 2,050,000.00 | 2,050,000.00 | | Goods |

| | | | | | | | | | | | | | |
|---------------|---|--|----|-----------------------------------|------------|------------|------------|------------|-----|--------------|--------------|--------------|----------|
| 24GAJ0008 | Procurement of Premix Patching of Bituminous and Concrete Pavements, Sealing of Cracks & Joints on Concrete & Bituminous Pavements and Penetration Patching of Bituminous Pavements (Work Category #10) and Thermoplastic Markings Application (Work Category #12) along National Roads and Bridges within the 3rd Congressional District of Pangasinan | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 06/06/2024 | 06/25/2024 | 06/27/2024 | 06/28/2024 | GOP | 7,187,600.00 | 7,187,600.00 | | Goods |
| 24GAJ0009 | Procurement of Materials for Asphalt Overlay and Application of Thermoplastic Pavement Markings of Various Road lines along the National Roads within the Third Congressional District of Pangasinan | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 06/06/2024 | 06/25/2024 | 06/27/2024 | 06/28/2024 | GOP | 3,335,150.39 | 3,335,150.39 | | Goods |
| RFQ-24-07-020 | Cleaning and Siphoning Services for use in the DPWH-Pangasinan IV District Engineering Office (New Building) | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | NP-53.9 - Small Value Procurement | 07/09/2024 | 07/30/2024 | 08/02/2024 | | GOP | 50,000.00 | | 50,000.00 | Services |
| 24GAJ0010 | Procurement of I.T. Equipment, Office and Other Supplies for use in the DPWH-Pangasinan IV District engineering Office | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 07/09/2024 | 07/30/2024 | 08/02/2024 | 08/07/2024 | GOP | 1,500,000.00 | | 1,500,000.00 | Goods |


Prepared by:


CONSUELO J. CRUZ
 Head, BAC Secretariat

Recommending Approval:


ALDREY M. MISLANS
 BAC Chairperson

Approved:


MEL HARVEY A. GONZALES
 OIC, District Engineer

DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE) Updated Annual Procurement Plan for FY 2024

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|--------------------------------|--|---|---|---------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|--|
| | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 24AJ0001 - 310202101631000 | Road Widening - Secondary Roads along Carmen Jct- Bayambang-Manat Road - K0210+180 - K0210+660, K0211+883 - K0212+041, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | YES | Competitive Bidding | 10/5/2023 | 10/26/2023 | 1/25/2024 | 2/2/2024 | GoP | 30,301,600.00 | | 30,301,600.00 | Road |
| 24AJ0002 - 3101111100653000 | Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads along Villasis-Malasiqui-Sn Carlos Road - K0188+439 - K0188+450, K0188+494 - K0188+538, Malasiqui, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | YES | Competitive Bidding | 10/5/2023 | 10/26/2023 | 1/25/2024 | 2/2/2024 | GoP | 3,262,420.00 | | 3,262,420.00 | Drainage |
| 24AJ0003 - 300221105164000 | Construction of Road, Barangay Cabuclatan, Malasiqui, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | YES | Competitive Bidding | 10/5/2023 | 10/26/2023 | 1/25/2024 | 2/2/2024 | GoP | 4,950,000.00 | | 4,950,000.00 | Road |
| 24AJ0004 - 320102105688000 | Construction of Slope Protection Works along Agno River, Barangay Supo, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | YES | Competitive Bidding | 10/17/2023 | 11/7/2023 | 1/25/2024 | 2/2/2024 | GoP | 49,000,000.00 | | 49,000,000.00 | Flood Control |

| | | | | | | | | | | | | | |
|-------------------------------|--|--|-----|---------------------|------------|------------|-----------|----------|-----|---------------|--|---------------|---------------|
| 24AJ0005 - 300225101821000 | Construction of Slope Protection Structure, Barangay Buenglat San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | YES | Competitive Bidding | 10/17/2023 | 11/7/2023 | 1/25/2024 | 2/2/2024 | GoP | 4,950,000.00 | | 4,950,000.00 | Flood Control |
| 24AJ0006 - 310202101632000 | Road Widening - Secondary Roads along Sn Carlos- Calasiao Road - K0210+700 - K0211+657, Calasiao, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | YES | Competitive Bidding | 10/19/2023 | 11/9/2023 | 1/25/2024 | 2/2/2024 | GoP | 41,937,108.00 | | 41,937,108.00 | Road |
| 24AJ0007 - 310102101717000 | Preventive Maintenance - Secondary Roads - Asphalt Overlay along Camiling- Wawa-Bayambang- Malasiqui-Sta. Barbara Road, K0181+(-841) - K0181+(-027), Bayambang, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | YES | Competitive Bidding | 10/19/2023 | 11/9/2023 | 1/25/2024 | 2/2/2024 | GoP | 12,221,580.00 | | 12,221,580.00 | Road |
| 24AJ0008 - 320101111720000 | Construction of Slope Protection along Ingaleira River, Barangay Barang, Malasiqui, Pangasinan (Phase V) | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | YES | Competitive Bidding | 10/20/2023 | 11/14/2023 | 1/25/2024 | 2/2/2024 | GoP | 49,000,000.00 | | 49,000,000.00 | Flood Control |
| 24AJ0009 - 310208100578000 | Off-Carriageway Improvement - Secondary Roads along Sn Carlos- Calasiao Rd - K0213+039 - K0213+160, Calasiao, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | YES | Competitive Bidding | 10/20/2023 | 11/14/2023 | 1/25/2024 | 2/2/2024 | GoP | 1,666,000.00 | | 1,666,000.00 | Drainage |

| | | | | | | | | | | | | |
|-------------------------------|---|---|-----|------------------------|------------|------------|-----------|----------|-----|---------------|---------------|---------------|
| 24AJ0010 - 310202101633000 | Road Widening - Secondary Roads along Villasis- Malasiqui-Sn Carlos Road - KO183+(-100) - KO183+408, KO192+018 - KO192+156, KO192+193 - KO192+283, Malasiqui, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | YES | Competitive Bidding | 10/20/2023 | 11/16/2023 | 1/25/2024 | 2/2/2024 | GoP | 25,439,472.00 | 25,439,472.00 | Road |
| 24AJ0011 - 300225101822000 | Construction of Slope Protection Structure along Aguo River, Barangay Daraway, Bayambang, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | YES | Competitive Bidding | 10/20/2023 | 11/16/2023 | 1/25/2024 | 2/2/2024 | GoP | 8,910,000.00 | 8,910,000.00 | Flood Control |
| 24AJ0012 - 300221105160000 | Construction of Road, Barangay Bacundao East, Malasiqui, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | YES | Competitive Bidding | 10/20/2023 | 11/16/2023 | 1/25/2024 | 2/2/2024 | GoP | 4,950,000.00 | 4,950,000.00 | Road |
| 24AJ0013 - 300221105165000 | Construction of Road, Barangay Goliman, Malasiqui, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | YES | Competitive Bidding | 10/20/2023 | 11/16/2023 | 1/25/2024 | 2/2/2024 | GoP | 4,950,000.00 | 4,950,000.00 | Road |
| 24AJ0014 - 300221105168000 | Construction of Road, Barangay Payar, Malasiqui, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | YES | Competitive Bidding | 10/20/2023 | 11/16/2023 | 1/25/2024 | 2/2/2024 | GoP | 4,950,000.00 | 4,950,000.00 | Road |

| | | | | | | | | | | | | |
|-------------------------------|--|---|-----|------------------------|------------|------------|-----------|----------|-----|---------------|---------------|---------------|
| 24AJ0015 - 310208100577000 | Off-Carriageway Improvement - Secondary Roads along Camiling-Wawa- Bayanhang-Malasiqui-Sta. Barbara Rd - K0190+500 - K0190 + 755, Malasiqui, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | YES | Competitive Bidding | 10/26/2023 | 11/21/2023 | 1/25/2024 | 2/2/2024 | GoP | 3,704,400.00 | 3,704,400.00 | Drainage |
| 24AJ0016 - 320102106844000 | Construction of Protection Works along Agno River, Barangay Bogaon, San Carlos City, Pangasinan (Phase II) | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | YES | Competitive Bidding | 10/26/2023 | 11/21/2023 | 1/25/2024 | 2/2/2024 | GoP | 49,000,000.00 | 49,000,000.00 | Flood Control |
| 24AJ0017 - 320102105689000 | Construction of Slope Protection Works along Agno River, Barangay Guelew, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | YES | Competitive Bidding | 11/3/2023 | 11/23/2023 | 1/25/2024 | 2/2/2024 | GoP | 49,000,000.00 | 49,000,000.00 | Flood Control |
| 24AJ0018 - 310102101720000 | Preventive Maintenance - Secondary Roads - Asphalt Overlay along Villasis- Malasiqui-Sn Carlos Rd - K0195+589 - K0195+700, K0195+828 - K0196+530, Malasiqui and San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | YES | Competitive Bidding | 11/3/2023 | 11/23/2023 | 1/25/2024 | 2/2/2024 | GoP | 10,390,940.00 | 10,390,940.00 | Road |
| 24AJ0019 - 310102101720000 | Road Widening - Secondary Roads along Villasis- Malasiqui-Sn Carlos Road - K0197+640 - K0198+640, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | YES | Competitive Bidding | 11/14/2023 | 12/5/2023 | 1/25/2024 | 2/2/2024 | GoP | 41,198,512.00 | 41,198,512.00 | Road |

| | | | | | | | | | | | | | |
|-------------------------------|--|---|-----|---------------------|------------|------------|-----------|----------|-----|---------------|--|---------------|---------------|
| 24AJ0020 - 310202101635000 | Road Widening - Secondary Roads along Carmen Jct-Bayambang-Mianat Road - K0208+608 - K0209+046, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | YES | Competitive Bidding | 11/14/2023 | 12/5/2023 | 1/25/2024 | 2/2/2024 | Gop | 6,783,200.00 | | 6,783,200.00 | Road |
| 24AJ0021 - 320102106839000 | Construction of Flood Control Structure along Agno River, Pacuan, Malasiqui, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | YES | Competitive Bidding | 11/16/2023 | 12/7/2023 | 1/25/2024 | 2/2/2024 | Gop | 49,000,000.00 | | 49,000,000.00 | Flood Control |
| 24AJ0022 - 310101101478000 | Preventive Maintenance - Primary Roads - Asphalt Overlay along Judge Jose de Venecia Sr. Avenue Road - K0207+(-711) - K0207+073, K0207+183 - K0207+292, Calasiao, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | YES | Competitive Bidding | 11/16/2023 | 12/7/2023 | 1/25/2024 | 2/2/2024 | Gop | 27,745,760.00 | | 27,745,760.00 | Road |
| 24AJ0023 - 310101101479000 | Preventive Maintenance - Primary Roads - Asphalt Overlay along Urdaneta Jct-Dagupan Road - K0197 + 228 - K0198 + 645, Sta. Barbara, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | YES | Competitive Bidding | 11/21/2023 | 12/12/2023 | 1/25/2024 | 2/2/2024 | Gop | 39,200,000.00 | | 39,200,000.00 | Road |
| 24AJ0024 - 310306100271000 | Construction of New Bridge - Taloy Br. along Villasis-Malasiqui-Sn Carlos Rd, Malasiqui, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | YES | Competitive Bidding | 11/21/2023 | 12/12/2023 | 1/25/2024 | 2/2/2024 | Gop | 26,460,000.00 | | 26,460,000.00 | Bridge |

| | | | | | | | | | | | | |
|--------------------------------|--|---|-----|---------------------|------------|------------|-----------|-----------|-----|---------------|---------------|---------------|
| 24AJ0025 - 320102106845000 | Construction of Protection Works along Agno River, Barangay Tampog, Bayanbhang, Pangasinan (Phase III) | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | YES | Competitive Bidding | 11/21/2023 | 12/14/2023 | 1/25/2024 | 2/2/2024 | GoP | 49,000,000.00 | 49,000,000.00 | Flood Control |
| 24AJ0026 - 320102106845000 | Construction of Road, Barangay Tococ West, Bayanbhang, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | YES | Competitive Bidding | 11/21/2023 | 12/14/2023 | 1/25/2024 | 2/2/2024 | GoP | 4,950,000.00 | 4,950,000.00 | Road |
| 24AJ0027 - 3002261111207000 | Construction of Multi-Purpose Building (Covered Court), Barangay Balococ, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | YES | Competitive Bidding | 11/21/2023 | 12/14/2023 | 1/25/2024 | 2/2/2024 | GoP | 4,950,000.00 | 4,950,000.00 | Building |
| 24AJ0028 - 320102106846000 | Construction of Slope Protection along Agno River, Barangay Iton, Bayanbhang, Pangasinan (Phase II) | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 12/14/2023 | 1/19/2024 | 2/16/2024 | 2/22/2024 | GoP | 49,000,000.00 | 49,000,000.00 | Flood Control |
| 24AJ0029 - 300225101819000 | Construction of Drainage, Barangay Balococ, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 12/14/2023 | 1/19/2024 | 2/16/2024 | 2/22/2024 | GoP | 9,900,000.00 | 9,900,000.00 | Drainage |

| | | | | | | | | | | | | |
|-------------------------------|---|--|----|---------------------|------------|-----------|-----------|-----------|-----|---------------|---------------|---------------|
| 24AJ0030 - 320102106847000 | Construction of Slope Protection along Agno River, Barangay Pugo, Bayambang, Pangasinan (Phase II) | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 12/19/2023 | 1/23/2024 | 2/16/2024 | 2/22/2024 | GOP | 49,000,000.00 | 49,000,000.00 | Flood Control |
| 24AJ0032 - 310102101718000 | Preventive Maintenance - Secondary Roads - Asphalt Overlay along Carmen Jct- Bayambang-Manet Rd - K0203+065 - K0204+400, K0206+200 - K0207+000, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 12/21/2023 | 1/25/2024 | 2/16/2024 | 2/22/2024 | GOP | 36,762,740.00 | 36,762,740.00 | Road |
| 24AJ0033 - 300225101811000 | Construction of Drainage, Quezon, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 12/21/2023 | 1/25/2024 | 2/16/2024 | 2/22/2024 | GOP | 9,900,000.00 | 9,900,000.00 | Drainage |
| 24AJ0034 - 300221105174000 | Construction of Road, Bocuig-Bacuan, Barangay Salinap, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 12/21/2023 | 1/25/2024 | 2/16/2024 | 2/22/2024 | GOP | 4,950,000.00 | 4,950,000.00 | Road |
| 24AJ0035 - 300221105169000 | Construction of Road, Barangay Tandang Sora, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 12/21/2023 | 1/25/2024 | 2/16/2024 | 2/22/2024 | GOP | 4,950,000.00 | 4,950,000.00 | Road |

| | | | | | | | | | | | | | |
|-------------------------------|---|---|----|------------------------|------------|-----------|-----------|-----------|-----|---------------|--|---------------|---------------|
| 24AJ0036 - 300221105166000 | Construction of Road, Barangay Magtating, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 12/21/2023 | 1/25/2024 | 2/16/2024 | 2/22/2024 | GoP | 4,950,000.00 | | 4,950,000.00 | Road |
| 24AJ0037 - 300221105167000 | Construction of Road, Barangay Manzon, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 12/21/2023 | 1/25/2024 | 2/16/2024 | 2/22/2024 | GoP | 4,950,000.00 | | 4,950,000.00 | Road |
| 24AJ0038 - 320102106848000 | Construction of Slope Protection along Agno River, Barangay San Gabriel 2nd, Bayambang, Pangasinan (Phase II) | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 12/28/2023 | 1/16/2024 | 2/16/2024 | 2/22/2024 | GoP | 49,000,000.00 | | 49,000,000.00 | Flood Control |
| 24AJ0039 - 300226111216000 | Construction of Multi- Purpose Building (Gym), Barangay Lareg-Lareg, Malasiqui, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 12/28/2023 | 1/16/2024 | 2/16/2024 | 2/22/2024 | GoP | 4,950,000.00 | | 4,950,000.00 | Building |
| 24AJ0040 - 300226111217000 | Construction of Multi- Purpose Building (Gym), Barangay Viado, Malasiqui, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 12/28/2023 | 1/16/2024 | 2/16/2024 | 2/22/2024 | GoP | 4,950,000.00 | | 4,950,000.00 | Building |

| | | | | | | | | | | | | | |
|-------------------------------|---|---|----|------------------------|------------|-----------|-----------|-----------|-----|---------------|--|---------------|---------------|
| 24AJ0041 - 300226111215000 | Construction of Multi-Purpose Building (Gym), Barangay Amacalan, Malasiqui, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 12/28/2023 | 1/16/2024 | 2/16/2024 | 2/22/2024 | GoP | 6,930,000.00 | | 6,930,000.00 | Building |
| 24AJ0044 - 300226111218000 | Construction of Multi-Purpose Building (Health Center), Barangay Canan Sur, Malasiqui, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 12/28/2023 | 1/18/2024 | 2/16/2024 | 2/22/2024 | GoP | 6,930,000.00 | | 6,930,000.00 | Road |
| 24AJ0045 - 320101111721000 | Construction of Slope Protection along Ingaleira River, Barangay Ican, Malasiqui, Pangasinan (Phase V) | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 1/18/2024 | 2/8/2024 | 3/15/2024 | 3/22/2024 | GoP | 49,000,000.00 | | 49,000,000.00 | Building |
| 24AJ0048 - 300225101816000 | Rehabilitation Flood Control Structures along Ingaleira River, Barangay Ican, Malasiqui, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 1/18/2024 | 2/8/2024 | 3/15/2024 | 3/22/2024 | GoP | 9,900,000.00 | | 9,900,000.00 | Flood Control |
| 24AJ0049 - 300219102822000 | Construction of Slope Protection Structure along San Juan River Barangay Turac, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 1/23/2024 | 2/13/2024 | 3/15/2024 | 3/22/2024 | GoP | 19,600,000.00 | | 19,600,000.00 | Flood Control |

| | | | | | | | | | | | | | |
|-------------------------------|---|---|----|------------------------|-----------|-----------|-----------|-----------|-----|--------------|--|--------------|----------|
| 24AJ0053 - 300221105162000 | Construction of Local Road, brgy. Calomboyan, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 1/25/2024 | 2/15/2024 | 3/15/2024 | 3/22/2024 | GOP | 4,950,000.00 | | 4,950,000.00 | Road |
| 24AJ0054 - 300221105173000 | Construction of Road, Brgy. Banaoang, Calasiao, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 1/25/2024 | 2/15/2024 | 3/15/2024 | 3/22/2024 | GOP | 4,950,000.00 | | 4,950,000.00 | Road |
| 24AJ0056 - 300225101817000 | Construction of Drainage, Brgy. Cablocaan, Calasiao, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 1/30/2024 | 2/20/2024 | 3/15/2024 | 3/22/2024 | GOP | 4,950,000.00 | | 4,950,000.00 | Drainage |
| 24AJ0046 - 300215104410000 | Construction of Road, Barangay Balaya, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 1/18/2024 | 2/8/2024 | 4/8/2024 | 4/17/2024 | GOP | 4,900,000.00 | | 4,900,000.00 | Road |
| 24AJ0047 - 300215104411000 | Construction of Road, Barangay Payapa, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 1/18/2024 | 2/8/2024 | 4/8/2024 | 4/17/2024 | GOP | 4,900,000.00 | | 4,900,000.00 | Road |

| | | | | | | | | | | | | | |
|-------------------------------|--|---|----|---------------------|-----------|-----------|-----------|-----------|-----|---------------|--|---------------|---------------|
| 24AJ0050 - 300221105161000 | Construction of Road along Arenas Drive, Barangay Tobor, Malasiqui, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 1/23/2024 | 2/13/2024 | 4/8/2024 | 4/17/2024 | GOP | 4,950,000.00 | | 4,950,000.00 | Road |
| 24AJ0051 - 300221105163000 | Construction of Local Road, Arenas Drive Brgy. Tobor, Malasiqui, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 1/23/2024 | 2/13/2024 | 4/8/2024 | 4/17/2024 | GOP | 4,950,000.00 | | 4,950,000.00 | Road |
| 24AJ0052 - 300215104414000 | Construction of Slope Protection Structure (Phase 2) Barangay San Juan, Mestizo Norte, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 1/25/2024 | 2/15/2024 | 4/8/2024 | 4/17/2024 | GOP | 19,600,000.00 | | 19,600,000.00 | Flood Control |
| 24AJ0057 - 300225101820000 | Construction of Drainage, Barangay Cabilloacan to Bued, Calasiao, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 1/30/2024 | 2/20/2024 | 4/8/2024 | 4/17/2024 | GOP | 6,930,000.00 | | 6,930,000.00 | Drainage |
| 24AJ0061 - 300215104412000 | Construction of Road, Barangay Tabo-Sili, Malasiqui, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 2/1/2024 | 2/22/2024 | 4/18/2024 | 4/26/2024 | GOP | 4,900,000.00 | | 4,900,000.00 | Road |

| | | | | | | | | | | | | | |
|-------------------------------|---|---|----|------------------------|-----------|-----------|-----------|-----------|-----|---------------|--|---------------|---------------|
| 24AJ0062 - 300215104413000 | Construction of Road, Barangay Tococ East, Bayanbang, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 2/1/2024 | 2/22/2024 | 4/18/2024 | 4/26/2024 | GoP | 4,900,000.00 | | 4,900,000.00 | Road |
| 24AJ0066 - 300215104407000 | Rehabilitation of Road, Brgy. Bongato West, Bayanbang, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 2/6/2024 | 2/27/2024 | 4/18/2024 | 4/26/2024 | GoP | 14,700,000.00 | | 14,700,000.00 | Road |
| 24AJ0069 - 300215104417000 | Rehabilitation of Road, Barangay Talibaw, Calasiao, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 2/22/2024 | 3/14/2024 | 4/18/2024 | 4/26/2024 | GoP | 49,000,000.00 | | 49,000,000.00 | Road |
| 24AJ0070 - 300215104417000 | Rehabilitation of Slope Protection along Ingaleria River, Brgy. Mancup, Calasiao, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 2/8/2024 | 2/29/2024 | 4/18/2024 | 4/26/2024 | GoP | 4,900,000.00 | | 4,900,000.00 | Flood Control |
| 24AJ0071 - 300219102821000 | Construction of Drainage Structure in Tobor National High School, Malasiqui, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 2/8/2024 | 2/29/2024 | 4/18/2024 | 4/26/2024 | GoP | 4,900,000.00 | | 4,900,000.00 | Drainage |

| | | | | | | | | | | | | | |
|---|--|---|----|------------------------|-----------|-----------|-----------|-----------|-----|---------------|--|---------------|---------------|
| 24AJ0080 - 300225101818000 | Construction of Box Culvert, Brgy. Pangang, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 2/20/2024 | 3/12/2024 | 4/18/2024 | 4/26/2024 | GoP | 4,950,000.00 | | 4,950,000.00 | Flood Control |
| 24AJ0097 - 320102106840000; 320102106841000; 320102106842000 | 1. Construction of Flood Control Structure along Agno River, Bongato West Section, Bayambang, Pangasinan 2. Construction of Flood Control Structure along Agno River, San Vicente Section, Bayambang, Pangasinan 3. Construction of Flood Control Structure along Agno River, Caturay Section, Bayambang, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 3/5/2024 | 3/26/2024 | 4/25/2024 | 5/3/2024 | GoP | 39,200,000.00 | | 39,200,000.00 | Flood Control |
| 24AJ0087 - 300226111213000 | Construction of Multi-Purpose Building (Covered Court), Barang Elementary School, Brgy. Barang, Malasiqui, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 2/29/2024 | 3/21/2024 | 5/6/2024 | 5/14/2024 | GoP | 4,950,000.00 | | 4,950,000.00 | Building |
| 24AJ0088 - 300226111214000 | Construction of Multi-Purpose Building (Covered Court), Brgy. Antipangol, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 2/29/2024 | 3/21/2024 | 5/6/2024 | 5/14/2024 | GoP | 4,950,000.00 | | 4,950,000.00 | Building |

| | | | | | | | | | | | | | |
|-------------------------------|---|---|----|------------------------|-----------|-----------|----------|-----------|-----|---------------|--|---------------|----------------------------|
| 24AJ0089 - 300215103519000 | Rehabilitation of Road, Brgy. Bongato East, Bayambang, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 3/12/2024 | 4/2/2024 | 5/6/2024 | 5/14/2024 | GOP | 4,825,000.00 | | 4,825,000.00 | Road |
| 24AJ0093 - 300215104416000 | Rehabilitation of Local Road, Barangay Laslip, Calasiao, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 3/26/2024 | 4/16/2024 | 5/6/2024 | 5/14/2024 | GOP | 33,775,000.00 | | 33,775,000.00 | Road |
| 24AJ0098 - 300205100003000 | Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors-Rainwater Collector System | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 3/12/2024 | 4/2/2024 | 5/6/2024 | 5/14/2024 | GOP | 2,895,000.00 | | 2,895,000.00 | Rainwater Collector System |
| 24AJ0100 - 300101200001000 | Construction of 1-Storey 2-Classroom School Building in Bacnar Elementary School, Brgy. Bacnar, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 3/12/2024 | 4/3/2024 | 5/6/2024 | 5/14/2024 | GOP | 4,975,000.00 | | 4,975,000.00 | Building |
| 24AJ0101 - 300101200001000 | Construction of 1-Storey 3-Classroom School Building in Ano Elementary School, Brgy. Ano, San Carlos City, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 3/12/2024 | 4/3/2024 | 5/6/2024 | 5/14/2024 | GOP | 5,970,000.00 | | 5,970,000.00 | Building |

| | | | | | | | | | | | | | |
|-------------------------------|---|---|----|------------------------|------------|-----------|-----------|-----------|-----|---------------|-------|---------------|----------|
| 24AJ0103 - 300101200001000 | Construction of 1-Storey 2-Classroom School Building in Don Pedro Elementary School, Brgy. Don Pedro, Malasiqui, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 3/12/2024 | 4/3/2024 | 5/6/2024 | 5/14/2024 | GoP | 4,975,000.00 | | 4,975,000.00 | Building |
| 24AJ0115 | Repair/Maintenance of DPWH Building Pangasinan IV District Engineering Office Old Building (Supply and Store Room and Perimeter Fence) Tullao, Sta. Barbara, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 3/20/2024 | 4/11/2024 | 5/6/2024 | 5/14/2024 | GoP | 1,575,000.00 | ##### | | Building |
| 24AJ0042 - 310102101719000 | Preventive Maintenance - Secondary Roads - Asphalt Overlay along Villasis- Malasiqui-Sn Carlos Rd - K0187+224 - K0187+808, K0187+869 - K0188+538, K0191+579 - K0192+018, K0192+283 - K0192+912, Malasiqui, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 12/28/2023 | 1/18/2024 | 5/23/2024 | 5/31/2024 | GoP | 39,186,272.00 | | 39,186,272.00 | Road |
| 24AJ0076 - 310102101719000 | Construction of Amancosiling-Manambong Parte Bridge, Brgy. Amancosiling Sur - Brgy. Manambong Norte, Bayambang, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 3/12/2024 | 4/2/2024 | 5/23/2024 | 5/31/2024 | GoP | 9,900,000.00 | | 9,900,000.00 | Bridge |
| 24AJ0091 - 300215103518000 | Rehabilitation of Local Road, Barangay Botao, Malasiqui, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 3/12/2024 | 4/2/2024 | 5/23/2024 | 5/31/2024 | GoP | 4,825,000.00 | | 4,825,000.00 | Road |

| | | | | | | | | | | | | | |
|---|--|---|----|---------------------|-----------|-----------|-----------|-----------|-----|---------------|--|---------------|---------------|
| 24AJ0081 - 300232100016000 | Construction of Health Center, Barangay Amancosiling Sur, Bayambang, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 4/3/2024 | 4/25/2024 | 5/30/2024 | 6/7/2024 | GOP | 4,900,000.00 | | 4,900,000.00 | Building |
| 24AJ0105 - 300101200001000 | Construction of 1-Storey 3-Classroom School Building in San Vicente Elementary School, Brgy. San Vicente, Bayambang, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 3/12/2024 | 4/3/2024 | 5/23/2024 | 5/31/2024 | GOP | 5,970,000.00 | | 5,970,000.00 | Building |
| 24AJ0096 - 310102101719000; 300225101814000; 300225101815000; 300225101813000 | 1. Rehabilitation Flood Control Structures along Ingaleria River, Brgy. Mallimpec, Malasiqui, Pangasinan 2. Construction of Slope Protection Structure along Ingaleria River, Brgy. Mallimpec, Malasiqui, Pangasinan (Phase V) 3. Rehabilitation Flood Control Structures along Caba Creek, Brgy. Ilang, San Carlos City, Pangasinan 4. Rehabilitation Flood Control Structures along Ingaleria River, Brgy. Allaga, Malasiqui, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 3/5/2024 | 3/26/2024 | 5/23/2024 | 5/31/2024 | GOP | 54,450,000.00 | | 54,450,000.00 | Flood Control |

| | | | | | | | | | | | | | |
|---|---|---|----|---------------------|-----------|-----------|-----------|----------|-----|---------------|-------|---------------|---------------|
| 24AJ0108 - 300215103516000; 300215103515000 | 1. Rehabilitation of Local Road, Barangay Mancup, Calasiao, Pangasinan 2. Rehabilitation of Local Road, Barangay Longos, Calasiao, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 3/19/2024 | 4/11/2024 | 5/30/2024 | 6/7/2024 | Gop | 38,600,000.00 | | 38,600,000.00 | Road |
| 24AJ0109 - 300215104408000; 300215104416000; 300215104409000 | Rehabilitation of Road, Bryg. Nalsian, Calasiao, Pangasinan 2. Rehabilitation of Road, Sitio Pogo - Bryg. Nalsian, Calasiao, Pangasinan 3. Rehabilitation of Road, Barangay Lasip, Calasiao, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 3/19/2024 | 4/11/2024 | 5/30/2024 | 6/7/2024 | Gop | 53,900,000.00 | | 53,900,000.00 | Road |
| 24AJ0111 - 310203210072000 | Concreting of Bryg. Bacundo East FMR Phase II, Bryg. Bacundo Este, Malasiqui, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 4/3/2024 | 4/25/2024 | 5/30/2024 | 6/7/2024 | Gop | 14,925,000.00 | | 14,925,000.00 | Road |
| 24AJ0112 - 310203210100000 | Concreting of Bryg. Daraway FMR, Bryg. Daraway, Bayanbang, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 4/23/2024 | 5/14/2024 | 5/30/2024 | 6/7/2024 | Gop | 14,925,000.00 | | 14,925,000.00 | Road |
| 24AJ0116 | Repair/Maintenance of Marusay River Revetment 13, Bryg. Talibaew, Calasiao, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 4/15/2024 | 5/7/2024 | 5/30/2024 | 6/7/2024 | Gop | 5,480,000.00 | ##### | | Flood Control |


| | | | | | | | | | | | | | |
|---|--|---|----|------------------------|-----------|-----------|-----------|-----------|-----|---------------|--|---------------|---------------|
| 24AJ0118 - 310203210001000 | Concreting of Bryg. Manningding FMR, Bryg. Manningding, Sta. Barbara, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 4/8/2024 | 5/14/2024 | 5/30/2024 | 6/7/2024 | GOP | 4,975,000.00 | | 4,975,000.00 | Road |
| 24AJ0119 - 310203210102000 | Concreting of Bryg. Dalongue FMR, Bryg. Santa Barbara, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 4/8/2024 | 4/30/2024 | 5/30/2024 | 6/7/2024 | GOP | 9,950,000.00 | | 9,950,000.00 | Road |
| 24AJ0106 - 320102106843000; 300215104415000; | Construction of Flood Control Structure along Ago River, Warding Section, Bayambang, Pangasinan 2, Construction of Slope Protection Structure along Barangay San Gabriel 2nd, Bayambang, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 3/14/2024 | 4/4/2024 | 6/7/2024 | 6/14/2024 | GOP | 39,200,000.00 | | 39,200,000.00 | Flood Control |
| 24AJ0107 - 300215104415000; 300219102820000; 300219102818000 | 1. Rehabilitation of Slope Protection Works along Ingaleria River, Bryg. Lasip, Calasiao, Pangasinan 2. Rehabilitation of Slope Protection Works along Ingaleria River, Bryg. Longos, Calasiao, Pangasinan 3, Rehabilitation of Flood Control Structures along Marusay River, Bryg. Banaoang, Calasiao, Pangasinan | DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 3/14/2024 | 4/4/2024 | 6/7/2024 | 6/14/2024 | GOP | 49,000,000.00 | | 49,000,000.00 | Flood Control |

| | | | | | | | | | | | | |
|----------|---|--|----|---------------------|-----------|-----------|-----------|-----------|-----|---------------|---------------|----------|
| 24AJ0086 | Construction of Multi-Purpose Building (Training Center), Barangay Magsaysay, Bayambang, Pangasinan | DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE | NO | Competitive Bidding | 7/23/2024 | 8/13/2024 | 8/20/2024 | 8/27/2024 | GoP | 19,800,000.00 | 19,800,000.00 | Building |
|----------|---|--|----|---------------------|-----------|-----------|-----------|-----------|-----|---------------|---------------|----------|


Prepared by:


CONSUELO J. CRUZ
Head, BAC Secretariat

Recommending Approval:


EDDRED M. MISMANG
BAC Chairperson

Approved:


MEL HARVEY A. GONZALES
OIC, District Engineer