

Ilocos Sur 2nd District Engineering Office Final Annual Procurement Plan for FY 2024 (changes within 2nd Semester)(Supplemental)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24AD0084-300222100218000	Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP), Communities-Construction of Road, Barangay Rubio, Gallimuyod, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	03/14/2024	4/2/2024	04/17/2024	04/23/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Road
24AD0091-3002221104570000	Access Roads and/or Bridges from National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Road, Barangay Dapdaplig Mabatan, Gregorio Del Pilar, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	04/05/2024	4/24/2024	05/13/2024	05/20/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Road
24AD0083-300215103527000	Improvement of Road, Alliem Daya-Soy-oc-Lap-angan, Alliem, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	03/14/2024	4/2/2024	04/17/2024	04/23/2024	GoP	22,540,000.00	-	22,540,000.00	Rehabilitation of Paved Road
24AD0085 - 300215103525000	Construction of Reinforced Construction Bridge along Sta. Lucia-Salcido Road, Sta. Lucia, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	03/19/2024	4/8/2024	04/24/2024	05/02/2024	GoP	19,600,000.00	-	19,600,000.00	Construction of Concrete Bridge
24AD0086 - 300219102172000	Construction of Inaway River Wall, Lamaag, Quirino, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	03/20/2024	4/11/2024	04/29/2024	05/06/2024	GoP	5,880,000.00	-	5,880,000.00	Construction of Flood Mitigation Structure
24AD0105 - 300219102173000	Construction of Iteb River Wall, Malideg, Quirino, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	05/17/2024	6/5/2024	06/24/2024	07/01/2024	GoP	4,825,000.00	-	4,825,000.00	Construction of Flood Mitigation Structure
24AD0106 - 300219102174000	Construction of Naitaka to Lag-onso River Wall, Patacan, Quirino, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	05/22/2024	6/10/2024	06/24/2024	07/01/2024	GoP	5,392,420.00	-	5,392,420.00	Construction of Flood Mitigation Structure

Ilocos Sur 2nd District Engineering Office Final Annual Procurement Plan for FY 2024 (changes within 2nd Semester)(Supplemental)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24AD0089-300219102177000	Construction of River Wall at Tilek, Suagayan, Quirino, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	03/19/2024	4/8/2024	04/24/2024	05/02/2024	GoP	5,880,000.00	-	5,880,000.00	Construction of Flood Mitigation Structure
24AD0090 - 300219102178000	Construction of River Wall, Barabac-Sinagaban, Patungaleale, Quirino, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	03/20/2024	4/11/2024	04/25/2024	05/02/2024	GoP	5,880,000.00	-	5,880,000.00	Construction of Flood Mitigation Structure
24AD0057 - 3002261110995000	Construction of Multi-Purpose Building, Phase 2, Barangay Darapidap, Candon City, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	06/22/2024	7/15/2024	08/01/2024	08/07/2024	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi Purpose Building
24AD0062 - 300226111000000	Construction of Multi-Purpose Building (Gabaldon bldg.), Ilocos Sur Polytechnic College, Tagudin, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	04/23/2024	6/27/2024	07/10/2024	07/18/2024	GoP	4,950,000.00	-	4,950,000.00	Rehabilitation / Major Repair of Multi Purpose Building
24AD0065 - 310110100494000	Asset Preservation-Construction/Upgrading/Rehabilitation of Drainage along National Roads- Primary Roads- Manila North Road Drainage along Ayudante-Patpata Canal	Ilocos Sur 2nd DEO	NO	Competitive Bidding	05/17/2024	8/5/2024	08/22/2024	08/29/2024	GoP	15,764,708.96	-	15,764,708.96	Construction of Drainage Structure along Road
24AD0066 - 310110100495000	Asset Preservation-Construction/Upgrading/Rehabilitation of Drainage along National Roads- Primary Roads-Primary Roads-Manila North Road Drainage along Calacaan Calongbuyan Canal	Ilocos Sur 2nd DEO	NO	Competitive Bidding	05/17/2024	8/5/2024	08/22/2024	08/29/2024	GoP	15,764,708.96	-	15,764,708.96	Construction of Drainage Structure along Road
24AD0071 - 320101110465000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bypass Road Flood Control, Candon City, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	05/17/2024	8/5/2024	08/22/2024	08/29/2024	GoP	29,518,385.00	-	29,518,385.00	Construction of Flood Control

Prepared By:

ANTONIO R. PESCADOR
Head, Procurement Unit
Date: 01-17-24

Recommended By:

PIDRIL PERILLA
BAC Chairperson
Date: 01-17-24

Approved By:

GLENN V. REYES
District Engineer
Date: 01-17-24