


DPWH- Davao City II District Engineering Office- Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24LH0091- Concreting of Purok Spring, Brgy. Wines to Sitio Maligatong, Brgy. Tawantawan FMR Phase III, Brgy. Wines and Brgy. Tawantawan, Baguio District, Davao City	Const. Section	NO	Competitive Bidding	20-Jun-24	11-July-24	26-Jul-24	08-Aug-24	GoP	14,925,000.00	0	14,925,000.00	Construction of Concrete Road
	24LH0092- Concreting of Sitio Panipasan, Brgy. Marilog Proper FMR Phase II, Brgy. Marilog Proper, Marilog District, Davao City	Const. Section	NO	Competitive Bidding	20-Jun-24	11-July-24	26-Jul-24	08-Aug-24	GoP	14,925,000.00	0	14,925,000.00	Construction of Concrete Road
	24LH0093- Concreting of Brgy. Baganihan FMR, Brgy. Baganihan, Davao City	Const. Section	NO	Competitive Bidding	20-Jun-24	11-July-24	26-Jul-24	08-Aug-24	GoP	11,940,000.00	0	11,940,000.00	Construction of Concrete Road
	24LH0094- Concreting of Sitio Bulawanon FMR, Brgy. Magsaysay, Marilog District, Davao City	Const. Section	NO	Competitive Bidding	20-Jun-24	11-July-24	26-Jul-24	08-Aug-24	GoP	29,850,000.00	0	29,850,000.00	Construction of Concrete Road
	24LH0095- Construction of Standard 3 Sty 6 CL at Dominga National High School, Calinan District, Davao City	Const. Section	NO	Competitive Bidding	20-Jun-24	11-July-24	26-Jul-24	08-Aug-24	GoP	25,870,000.00	0	25,870,000.00	Construction of School Building
	24LH0096- Construction of 2units 1sty2cl School Building (with Toilet) with Provision of Rainwater Collector, School Furniture and Water System, Gumitan National High School, Davao City, Davao del Sur	Const. Section	NO	Competitive Bidding	20-Jun-24	11-July-24	26-Jul-24	08-Aug-24	GoP	19,402,500.00	0	19,402,500.00	Construction of School Building
	24LH0097- Construction of 4-Classroom 2-Storey School Building at General Roxas Central Elementary School at Barangay Dacudao, Calinan District, Davao City	Const. Section	NO	Competitive Bidding	25-Jun-24	16-July-24	02-Aug-24	15-Aug-24	GoP	11,442,500.00	0	11,442,500.00	Construction of School Building
	24LH0098- Construction of 4-Classroom 2-Storey School Building at Biao Escuela Elementary School at Barangay Biao Escuela, Tugbok District, Davao City	Const. Section	NO	Competitive Bidding	25-Jun-24	16-July-24	02-Aug-24	15-Aug-24	GoP	11,442,500.00	0	11,442,500.00	Construction of School Building

24LH0099- Consturction of 4-Classroom 2-Storey School Building Presco Diolosa Elementary School at Barangay Biao Gulanga, Tugbok District, Davao City	Const. Section	NO	Competitive Bidding	25-Jun-24	16-July-24	02-Aug-24	15-Aug-24	GoP	11,442,500.00	0	11,442,500.00	Construction of School Building
24LH0100- Construction of 2-Classroom 1-Storey School Building at Balengaeng Elementary School at Barangay Balingaeng, Tugbok District, Davao City	Const. Section	NO	Competitive Bidding	25-Jun-24	16-July-24	02-Aug-24	15-Aug-24	GoP	5,472,500.00	0	5,472,500.00	Construction of School Building
24LH0101- Construction of 2-Storey 4-Classroom School Building at Malagos Elementary School, Barangay Malagos, Davao City, Davao del Sur	Const. Section	NO	Competitive Bidding	25-Jun-24	16-July-24	02-Aug-24	15-Aug-24	GoP	11,442,500.00	0	11,442,500.00	Construction of School Building
24LH0102- Construction of 2-Storey 4-Classroom School Building at Binugao Central Elementary School at Barangay Binugao, Davao City, Davao del Sur	Const. Section	NO	Competitive Bidding	25-Jun-24	16-July-24	02-Aug-24	15-Aug-24	GoP	11,442,500.00	0	11,442,500.00	Construction of School Building
24LH0103- Construction of 1-Storey 2-Classroom School Building at Sirawan Elementary School at Barangay Sirawan, Davao City, Davao del Sur	Const. Section	NO	Competitive Bidding	25-Jun-24	16-July-24	02-Aug-24	15-Aug-24	GoP	4,975,000.00	0	4,975,000.00	Construction of School Building
24LH0104- Construction of 1-Storey 2-Classroom School Building at Lamplanao Elementary School at Barangay Lamplanao, Davao City, Davao del Sur	Const. Section	NO	Competitive Bidding	25-Jun-24	16-July-24	02-Aug-24	15-Aug-24	GoP	4,975,000.00	0	4,975,000.00	Construction of School Building
24LH0105- Construction of 1-Storey 3-Classroom School Building at Quirino Elementary School at Barangay Talomo River, Davao City, Davao del Sur	Const. Section	NO	Competitive Bidding	25-Jun-24	16-July-24	02-Aug-24	15-Aug-24	GoP	6,965,000.00	0	6,965,000.00	Construction of School Building


Prepared by:


MONAROGONG D. AMEROL
 Engineer III, Head, Procurement Unit

Recommended by:


REYNALDO A. AMORES
 Chief, Construction Section
 BAC-Chairperson

Approved by:


EDWARD R. SEVILLA
 District Engineer
 Head of Procuring Entity