

Ilocos Sur 2nd District Engineering Office Final Annual Procurement Plan for FY 2024 (Changes within 2nd Semester) (supplemental)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
24AD0080-	Emergency Repair/Restoration of Damaged Embankment Protection of Cayapa Bridge (B0065-ILZ) along Sulvec Port Road, Narvacan, Ilocos Sur	Ilocos Sur 2nd DEO	NO	Competitive Bidding	02/16/2024	03/07/2024	03/18/2024	03/26/2024	GoP	900,000.00	-	900,000.00	Repair/Maintenance of Bridge
24AD0082-	Emergency Repair/Maintenance along Manila North Road K0373+000-K0384+000 Intermittent Section	Ilocos Sur 2nd DEO	NO	Competitive Bidding	02/26/2024	03/18/2024	04/04/2024	04/08/2024	GoP	820,000.00	-	820,000.00	Repair/Maintenance of Road

Prepared By:

ANTONIO R. PESCADOR
Head, Procurement Unit
Date: 01-17-25

Recommended By:

PJORIL PERILLA
BAC Chairperson
Date: 01-17-25

Approved By:

GLENN V. REYES
District Engineer
Date: 01-17-25