



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental, Region XI



Annual Procurement Plan (APP) for FY 2024 Regular Infrastructure Project
(UPDATE)

REF CODE	Procurement Program / Project	PMO / End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
310102101928000	24LE0001 Asset Asset Preservation-Preventive Maintenance-Secondary Roads- Asphalt Overlay Along Davao-Sarangani Coastal Road (Malalag-Malita-JAS-G), K1617 + 010 - K1617 + 514, K1645 + 254 - K1646 + 061, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/10/2023 to 11/16/2023	11/30/2023	1/29/2024	2/2/2024	GAA 2024	25,927,000.00		25,927,000.00	Preventive Maintenance - Secondary Roads
310103101706000	24LE0002 Asset Preservation-Preventive Maintenance - Tertiary Roads- Asphalt Overlay Along Demoloc-Little Baguio-Alabel Rd., K1639 + 200 - K1640 + 000, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/10/2023 to 11/16/2023	11/30/2023	1/29/2024	2/2/2024	GAA 2024	16,293,000.00		16,293,000.00	Preventive Maintenance - Tertiary Roads
310105101061000	24LE0003 Asset Preservation-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G), K1646 + 092 - K1646 + 198, K1646 + 223 - K1646 + 384, K1656 + 216 - K1656 + 503, K1657 + 729 - K1657 + 846, K1677 + 000 - K1679 + 048, Malita-Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	11/10/2023 to 11/16/2023	11/30/2023	2/13/2024	2/21/2024	GAA 2024	52,292,000.00		52,292,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
310106101210000	24LE0004 Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Demoloc-Little Baguio-Alabel Road, K1648 + 581 - K1648 + 733, K1649 + 327 - K1649 + 527, K1649 + 800 - K1650 + 027, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/10/2023 to 11/16/2023	11/30/2023	1/29/2024	2/2/2024	GAA 2024	11,331,000.00		11,331,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
310106101211000	24LE0005 Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - H-way Jct. Mana-Ticulon-Lagumit-Little Baguio Road, K1659 + 705 - K1660 + 446, K1672 + 940 - K1673 + 958, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/16/2023 to 11/22/2023	12/11/2023	1/29/2024	2/2/2024	GAA 2024	31,293,000.00		31,293,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL DISTRICT ENGINEERING OFFICE
Buhangin, Malita, Davao Occidental, Region XI



Annual Procurement Plan (APP) for FY 2024 Regular Infrastructure Project
(UPDATE)

REF CODE	Procurement Program / Project	PMO / End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
310108101774000	24LE0006 ASSET PRESERVATION- REHABILITATION/RECONSTRUCTION OF ROADS W/ SLIPS, SLOPE COLLAPSE, AND LANDSLIDE-SECONDARY ROADS- DAVAO-SARANGANI COASTAL ROAD (MALALAG-MALITA-JAS-G), K1681 + 886 - K1682 + 307, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/23/2023 to 11/29/2023	12/13/2023	2/13/2024	2/21/2024	GAA 2024	144,496,000.00		144,496,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
310108101775000	24LE0007 ASSET PRESERVATION- REHABILITATION/RECONSTRUCTION OF ROADS W/ SLIPS, SLOPE COLLAPSE, AND LANDSLIDE-SECONDARY ROADS- DAVAO-SARANGANI COASTAL ROAD (MALALAG-MALITA-JAS-G), K1682 + 307 - K1682 + 750, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	12/1/2023 to 12/7/2023	12/27/2023	2/13/2024	2/21/2024	GAA 2024	145,481,000.00		145,481,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
310108101776000	24LE0008 ASSET PRESERVATION - REHABILITATION/ RECONSTRUCTION OF ROADS W/ SLIPS, SLOPE COLLAPSE, AND LANDSLIDE-SECONDARY ROADS- DAVAO-SARANGANI COASTAL ROAD(MALALAG-MALITA-JAS-G), K1697 + 420 - K1697 + 681, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	No	Public Bidding	2/27/2024 to 3/4/2024	3/21/2024	4/15/2024	4/19/2024	GAA 2024	149,997,000.00		149,997,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
310108101949000	24LE0009 ASSET PRESERVATION- REHABILITATION/RECONSTRUCTION OF ROADS W/ SLIPS, SLOPE COLLAPSE, AND LANDSLIDE-SECONDARY ROADS- DAVAO- SARANGANI COASTAL ROAD (MALALAG- MALITA-JAS-G), K1697 + 681 - K1697 + 759, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	No	Public Bidding	1/25/2024 to 1/31/2024	2/20/2024	3/22/2024	4/2/2024	GAA 2024	44,739,000.00		44,739,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL DISTRICT ENGINEERING OFFICE
Buhangin, Malita, Davao Occidental, Region XI



Annual Procurement Plan (APP) for FY 2024 Regular Infrastructure Project
(UPDATE)

REF CODE	Procurement Program / Project	PMO / End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
310109101485000	24LE0010 ASSET PRESERVATION- REHABILITATION/RECONSTRUCTION OF ROADS W/ SLIPS, SLOPE COLLAPSE, AND LANDSLIDE- TERTIARY ROADS- DEMOLOC-LITTLE BAGUIO-ALABEL ROAD, K1646 + 228 - K1646 + 353, MALITA, DAVAO OCCIDENTAL	Const. Section	No	Public Bidding	2/8/2024 to 2/14/2024	2/29/2024	3/12/2024	3/18/2024	GAA 2024	133,413,000.00		133,413,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads
310109101486000	24LE0011 ASSET PRESERVATION - REHABILITATION/ RECONSTRUCTION OF ROADS W/ SLIPS, SLOPE COLLAPSE, AND LANDSLIDE-TERTIARY ROADS- DEMOLOC-LITTLE BAGUIO- ALABEL ROAD, K1646 + 353 -K1646 + 483, MALITA, DAVAO OCCIDENTAL	Const. Section	No	Public Bidding	2/15/2024 to 2/21/2024	3/7/2024	3/18/2024	3/25/2024	GAA 2024	138,749,000.00		138,749,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads
310109101488000	24LE0012 ASSET PRESERVATION - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE-TERTIARY ROADS H-WAY JCT MANA-TICULON- LAGUMIT-LITTLE BAGUIO RD - K1657+240 - K1657+340, LAGUMIT SECTION, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	12/7/2023 to 12/13/2023	12/27/2023	2/13/2024	2/21/2024	GAA 2024	139,570,000.00		139,570,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads
310109101489000	24LE0013 ASSET PRESERVATION - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE-TERTIARY ROADS H-WAY JCT MANA-TICULON- LAGUMIT-LITTLE BAGUIO RD - K1657+340 -K1657+440, LAGUMIT SECTION, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	12/7/2023 to 12/13/2023	12/27/2023	2/13/2024	2/21/2024	GAA 2024	139,570,000.00		139,570,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads
3102041027 38000	24LE0014 CONSTRUCTION OF CAYAPONGA- MALALAN BYPASS ROAD, JOSE ABAD SANTOS, DAVAO OCCIDENTAL	Const. Section	No	Public Bidding	3/7/2024 to 3/13/2024	4/3/2024	4/17/2024	4/23/2024	GAA 2024	120,000,000.00		120,000,000.00	Construction of By-Pass and Diversion Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL DISTRICT ENGINEERING OFFICE
Buhangin, Malita, Davao Occidental, Region XI



Annual Procurement Plan (APP) for FY 2024 Regular Infrastructure Project
(UPDATE)

REF CODE	Procurement Program / Project	PMO / End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
310204102754000	24LE0015 NETWORK DEVELOPMENT - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS NUING-SAN ISIDRO- MOLMOL-LAGUMIT-GLAN ROAD, DAVAO OCCIDENTAL, JOSE ABAD SANTOS, DAVAO OCCIDENTAL	Const. Section	No	Public Bidding	3/7/2024 to 3/13/2024	4/3/2024	4/17/2024	4/23/2024	GAA 2024	100,000,000.00		100,000,000.00	Construction of By-Pass and Diversion Roads
3103041013 42000	24LE0016 Rehabilitation Major Repair of Lais Br.1 (B00174MN) Along Davao-Sarangani Coastal Road (Malalag-Malita-JAS-Glan), Malita, Davao Occidental	Const. Section	No	Public Bidding	1/25/2024 to 1/31/2024	2/20/2024	3/22/2024	4/2/2024	GAA 2024	10,000,000.00		10,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
32010111139700 0	24LE0017 CONSTRUCTION OF CONCRETE REVTMENT, DEMOLOC FLOOD CONTROL, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/23/2023 to 11/29/2023	12/13/2023	2/13/2024	2/21/2024	GAA 2024	120,794,000.00		120,794,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
32010111139800 0	24LE0018 CONSTRUCTION OF CONCRETE REVTMENT, FATIMA FLOOD CONTROL, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/29/2023 to 12/5/2023	12/18/2023	2/13/2024	2/21/2024	GAA 2024	120,794,000.00		120,794,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
32010111139900 0	24LE0019 CONSTRUCTION OF CONCRETE REVTMENT, KILAG FLOOD CONTROL, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	12/1/2023 to 12/7/2023	12/27/2023	2/13/2024	2/21/2024	GAA 2024	120,794,000.00		120,794,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
320101111400 000	24LE0020 Construction of Concrete Revetment, Lapuan Flood Control, Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	11/16/2023 to 11/22/2023	12/11/2023	2/13/2024	2/21/2024	GAA 2024	120,794,000.00		120,794,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL DISTRICT ENGINEERING OFFICE
Buhangin, Malita, Davao Occidental, Region XI



Annual Procurement Plan (APP) for FY 2024 Regular Infrastructure Project
(UPDATE)

REF CODE	Procurement Program / Project	PMO / End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
320101111402000	24LE0021 CONSTRUCTION OF CULAMAN SHORE PROTECTION, BRGY. CULAMAN, MALITA, DAVAO OCCIDENTAL	Const. Section	No	Public Bidding	2/8/2024 to 2/14/2024	2/29/2024	3/12/2024	3/18/2024	GAA 2024	110,000,000.00		110,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
320101111409000	24LE0022 CONSTRUCTION OF MANA SHORE PROTECTION, BRGY. MANA, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/29/2023 to 12/5/2023	12/18/2023	2/13/2024	2/21/2024	GAA 2024	120,000,000.00		120,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
320101111416000	24LE0023 Construction of Wave Breaker, Lamidan Seawall, Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	12/7/2023 to 12/13/2023	12/27/2023	5/27/2024	6/3/2024	GAA 2024	120,794,000.00		120,794,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
300203101429000	24LE0024 CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO BALUT ISLAND CIRCUMFERENTIAL ROAD, SARANGANI, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/23/2023 to 11/29/2023	12/13/2023	1/29/2024	2/2/2024	GAA 2024	30,000,000.00		30,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
300221106900000	24LE0025 Construction of Road, Sta. Maria-Malungon Road, Brgy. Poblacion, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	11/24/2023 to 11/30/2023	12/18/2023	1/29/2024	2/2/2024	GAA 2024	15,000,000.00		15,000,000.00	BIP-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300226115784000	24LE0026 Construction (Completion) of Multi-Purpose Building, Department of Labor and Employment, Barangay Lais, Malita, Davao Occidental	Const. Section	No	Public Bidding	7/18/2024 to 7/24/2024	8/6/2024	8/12/2024	8/19/2024	GAA 2024	10,000,000.00		10,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL DISTRICT ENGINEERING OFFICE
Buhangin, Malita, Davao Occidental, Region XI



Annual Procurement Plan (APP) for FY 2024 Regular Infrastructure Project
(UPDATE)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300226115793 000	24LE0027 (Completion) Construction of Multi-Purpose Building (LTO BUILDING), Brgy. Felis, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/16/2023 to 11/22/2023	12/11/2023	1/29/2024	2/2/2024	GAA 2024	10,000,000.00		10,000,000.00	BIP-Multi-Purpose Buildings/Facilities to support Social Services
300226115794 000	24LE0028 Construction of Multi-Purpose Building at Sta. Maria, Davao Occidental	Const. Section	No	Public Bidding	7/18/2024 to 7/24/2024	8/6/2024	8/12/2024	8/19/2024	GAA 2024	50,000,000.00		50,000,000.00	BIP-Multi-Purpose Buildings/Facilities to support Social Services
300226115795 000	24LE0029 CONSTRUCTION OF MULTI-PURPOSE BUILDING (RTC BUILDING-HOLDING AREA), BRGY. LACARON, MALITA, DAVAO OCCIDENTAL	Const. Section	No	Public Bidding	2/27/2024 to 3/4/2024	3/21/2024	4/15/2024	4/19/2024	GAA 2024	5,000,000.00		5,000,000.00	BIP-Multi-Purpose Buildings/Facilities to support Social Services
300226115796 000	24LE0030 CONSTRUCTION OF MULTI-PURPOSE BUILDING (TRAINING CENTER), BRGY. BALANGONAN, JOSE ABAD SANTOS, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/23/2023 to 11/29/2023	12/13/2023	1/29/2024	2/2/2024	GAA 2024	5,000,000.00		5,000,000.00	BIP-Multi-Purpose Buildings/Facilities to support Social Services
300226115797 000	24LE0031 CONSTRUCTION OF MULTI-PURPOSE BUILDING (TRAINING CENTER), BRGY. BASIAWAN, SANTA MARIA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/24/2023 to 11/30/2023	12/18/2023	1/29/2024	2/2/2024	GAA 2024	5,000,000.00		5,000,000.00	BIP-Multi-Purpose Buildings/Facilities to support Social Services
300226115798 000	24LE0032 CONSTRUCTION OF MULTI-PURPOSE BUILDING (TRAINING CENTER), BRGY. DATU DANWATA, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/29/2023 to 12/5/2023	12/18/2023	2/13/2024	2/21/2024	GAA 2024	5,000,000.00		5,000,000.00	BIP-Multi-Purpose Buildings/Facilities to support Social Services
300226115799 000	24LE0033 CONSTRUCTION OF MULTI-PURPOSE BUILDING (TRAINING CENTER), BRGY. KILALAG, MALITA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/29/2023 to 12/5/2023	12/18/2023	2/13/2024	2/21/2024	GAA 2024	5,000,000.00		5,000,000.00	BIP-Multi-Purpose Buildings/Facilities to support Social Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL DISTRICT ENGINEERING OFFICE
Buhangin, Malita, Davao Occidental, Region XI



Annual Procurement Plan (APP) for FY 2024 Regular Infrastructure Project
(UPDATE)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300226115800 000	24LE0034 CONSTRUCTION OF MULTI-PURPOSE BUILDING (TRAINING CENTER), BRGY. MARABATUAN, JOSE ABAD SANTOS, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	12/1/2023 to 12/7/2023	12/27/2023	2/13/2024	2/21/2024	GAA 2024	5,000,000.00		5,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
300226115801 000	24LE0035 CONSTRUCTION OF MULTI-PURPOSE BUILDING (TRAINING CENTER), BRGY. SAN AGUSTIN, SANTA MARIA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/29/2023 to 12/5/2023	12/18/2023	2/13/2024	2/21/2024	GAA 2024	5,000,000.00		5,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
300226115802 000	24LE0036 CONSTRUCTION OF MULTI-PURPOSE BUILDING (TRAINING CENTER), BRGY. SAN ANTONIO, SANTA MARIA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/24/2023 to 11/30/2023	12/18/2023	1/29/2024	2/2/2024	GAA 2024	5,000,000.00		5,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
300226115803 000	24LE0037 CONSTRUCTION OF MULTI-PURPOSE BUILDING (TRAINING CENTER), BRGY. SUGAL, JOSE ABAD SANTOS, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/24/2023 to 11/30/2023	12/18/2023	1/29/2024	2/2/2024	GAA 2024	5,000,000.00		5,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
300226115804 000	24LE0038 CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. LAIS, MALITA, DAVAO OCCIDENTAL	Const. Section	No	Public Bidding	7/11/2024 to 7/17/2024	7/30/2024	8/12/2024	8/19/2024	GAA 2024	30,000,000.00		30,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
300226115805 000	24LE0039 Construction of Multi-Purpose Building, Department of Social Welfare and Development, Malita, Davao Occidental	Const. Section	No	Public Bidding	2/8/2024 to 2/14/2024	2/29/2024	3/22/2024	4/2/2024	GAA 2024	10,000,000.00		10,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
30022611029100 0	24LE0040 CONSTRUCTION OF MULTI-PURPOSE BUILDING BASIAWAN NATIONAL HIGH SCHOOL, BRGY. BASIAWAN, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	11/24/2023 to 11/30/2023	12/18/2023	4/3/2024	4/15/2024	GAA 2024	5,000,000.00		5,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL DISTRICT ENGINEERING OFFICE
Buhangin, Malita, Davao Occidental, Region XI



Annual Procurement Plan (APP) for FY 2024 Regular Infrastructure Project
(UPDATE)

REF CODE	Procurement Program / Project	PMO / End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
30022611029200 0	24LE0041 CONSTRUCTION OF MULTI-PURPOSE BUILDING, CABINILLA NATIONAL HIGH SCHOOL, BRGY. NUEVA VILLA, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	Yes	Public Bidding	12/1/2023 to 12/7/2023	12/27/2023	4/3/2024	4/15/2024	GAA 2024	5,000,000.00		5,000,000.00	BIP-Multi- Purpose Buildings/ Facilities to support Social Services
30022611029300 0	24LE0042 Construction of Multi-Purpose Building, Malita Central Elementary School, Brgy. Poblacion Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/16/2023 to 11/22/2023	12/11/2023	4/3/2024	4/15/2024	GAA 2024	5,000,000.00		5,000,000.00	BIP-Multi- Purpose Buildings/ Facilities to support Social Services
300105201479000	24LE0043 CONSTRUCTION OF BUILDING OF PLANNING AND DESIGN SECTION (PDS) OF DPWH DAVAO OCCIDENTAL DISTRICT ENGINEERING OFFICE, BRGY. BUHANGIN, MALITA, DAVAO OCCIDENTAL	Const. Section	No	Public Bidding	5/16/2024 to 5/22/2024	6/6/2024	6/20/2024	6/27/2024	GAA 2024	50,000,000.00		50,000,000.00	Multipurpose / Facilities



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL DISTRICT ENGINEERING OFFICE
Buhangin, Malita, Davao Occidental, Region XI



Annual Procurement Plan (APP) for FY 2024 Regular Infrastructure Project
(UPDATE)

REF CODE	Procurement Program / Project	PMO / End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300230102807000	24LE0044 CONSTRUCTION OF ACCESS ROADS LEADING TO LANULAN FALLS, BRGY. LITTLE BAGUIO, MALITA, DAVAO OCCIDENTAL	Const. Section	No	Public Bidding	4/18/2024 to 4/24/2024	5/9/2024	5/27/2024	6/3/2024	GAA 2024	20,000,000.00		20,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
300226110265000	24LE0045 Construction of Multi-Purpose Building (Municipal Hall) Phase I, Barangay Poblacion, Sta. Maria, Davao Occidental	Const. Section	No	Public Bidding	7/30/2024 to 8/5/2024	8/27/2024	8/29/2024	9/3/2024	GAA 2024	70,000,000.00		70,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
300226115789000	24LE0046 CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING INCLUDING FACILITIES, BRGY. KINANGAN, MALITA, DAVAO OCCIDENTAL	Const. Section	No	Public Bidding	2/27/2024 to 3/4/2024	3/21/2024	4/15/2024	4/19/2024	GAA 2024	3,000,000.00		3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
300226115790000	24LE0047 Rehabilitation of Multipurpose Building (Gym) in Brgy Kinangan, Malita, Davao Occidental	Const. Section	No	Public Bidding	2/15/2024 to 2/21/2024	3/7/2024	3/22/2024	4/2/2024	GAA 2024	5,000,000.00		5,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
300226115791000	24LE0048 CONSTRUCTION OF MULTI-PURPOSE BUILDING BRGY. LAGUMIT, MALITA, DAVAO OCCIDENTAL	Const. Section	No	Public Bidding	1/25/2024 to 1/31/2024	2/29/2024	3/22/2024	4/2/2024	GAA 2024	5,000,000.00		5,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
300226115792000	24LE0049 Construction (Completion) of Multipurpose Building in Brgy Poblacion Sta. Maria, Sta. Maria, Davao Occidental	Const. Section	No	Public Bidding	4/18/2024 to 4/24/2024	5/9/2024	5/27/2024	6/3/2024	GAA 2024	17,000,000.00		17,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental, Region XI



Annual Procurement Plan (APP) for FY 2024 Regular Infrastructure Project
(UPDATE)

REF CODE	Procurement Program / Project	PMO / End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
30022611578500	24LE0050 CONSTRUCTION OF MULTIPURPOSE BUILDING (WOMEN'S CENTER), BRGY. LAIS, MALITA, DAVAO OCCIDENTAL	Const. Section	No	Public Bidding	5/16/2024 to 5/22/2024	6/6/2024	6/20/2024	6/27/2024	GAA 2024	10,000,000.00		10,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
30022611578600	24LE0051 Construction of Multi-Purpose Building (Municipal Gymnasium), Brgy. Mabila, Sarangani, Davao Occidental	Const. Section	No	Public Bidding	4/9/2024 to 4/15/2024	5/2/2024	5/21/2024	5/28/2024	GAA 2024	8,000,000.00		8,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
30022611578700	24LE0052 Construction of Multi-Purpose Building (Legislative Building), Don Marcelino, Davao Occidental	Const. Section	No	Public Bidding	4/9/2024 to 4/15/2024	5/2/2024	5/21/2024	5/28/2024	GAA 2024	15,000,000.00		15,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
30022611578800	24LE0053 CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (INDOOR SPORTS BUILDING), BRGY. LAIS, MALITA, DAVAO OCCIDENTAL	Const. Section	No	Public Bidding	2/8/2024 to 2/14/2024	2/29/2024	3/12/2024	3/18/2024	GAA 2024	10,000,000.00		10,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
30022810051200	24LE0054 Construction of Multi-Purpose Facilities (Evacuation Center), Davao Occidental	Const. Section	No	Public Bidding	7/30/2024 to 8/5/2024	8/27/2024	8/29/2024	9/3/2024	GAA 2024	150,000,000.00		150,000,000.00	BIP - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL DISTRICT ENGINEERING OFFICE
Buhangin, Malita, Davao Occidental, Region XI



Annual Procurement Plan (APP) for FY 2024 Regular Infrastructure Project
(UPDATE)

REF CODE	Procurement Program / Project	PMO / End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
20000001000017000	24LE0055 Repair and Maintenance of Road Slope Protection along Davao-Sarangani Coastal Road (Kidlapong Section), Kidlapong, Malita, Davao Occidental	Maintenance Section	No	Public Bidding	3/26/2024 to 4/1/2024	4/16/2024	6/5/2024	6/10/2024	FY 2024 RA 11638 Regular 2024 CURRENT	820,000.00		820,000.00	Road Maintenance
20000001000017000	24LE0056 Repair/Maintenance of Johnson Bridge Abutment Protection "A", Don Marcelino, Davao Occidental	Maintenance Section	No	Public Bidding	3/26/2024 to 4/1/2024	4/16/2024	6/5/2024	6/10/2024	FY 2024 RA 11638 Regular 2024 CURRENT	317,000.00		317,000.00	Road Maintenance
20000001000017000	24LE0057 Bridge Repainting along Davao- Sarangani Coastal Road, Davao Occidental	Maintenance Section	No	Public Bidding	3/26/2024 to 4/1/2024	4/16/2024	6/5/2024	6/10/2024	FY 2024 RA 11638 Regular 2024 CURRENT	317,000.00		317,000.00	Road Maintenance
20000001000017000	24LE0058 Repair and Maintenance of Lined Canal along Davao-Sarangani Coastal Road (Kidlapong Section), Kidlapong, Malita, Davao Occidental	Maintenance Section	No	Public Bidding	3/26/2024 to 4/1/2024	4/16/2024	6/5/2024	6/10/2024	FY 2024 RA 11638 Regular 2024 CURRENT	350,833.40		350,833.40	Road Maintenance
20000001000017000	24LE0059 Provision of Road Signs along National Roads and Bridges, Davao-Sarangani- Coastal Road, Demoloc-Alabel-Little Baguio Road, H-way Jct. Mana-Ticulon- Lagumit-Little Baguio Road	Maintenance Section	No	Public Bidding	3/26/2024 to 4/1/2024	4/16/2024	6/5/2024	6/10/2024	FY 2024 RA 11638 Regular 2024 CURRENT	300,000.00		300,000.00	Road Maintenance



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL DISTRICT ENGINEERING OFFICE
Buhangin, Malita, Davao Occidental, Region XI



Annual Procurement Plan (APP) for FY 2024 Regular Infrastructure Project
(UPDATE)

REF CODE	Procurement Program / Project	PMO / End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
200000100019000	24LE0060 REPAIR/MAINTENANCE OF DA BUILDING MALITA AGRICULTURAL OFFICE, TRAINING CENTER , POBLACION, MALITA, DAVAO OCCIDENTAL	Maintenance Section	No	Public Bidding	4/18/2024 to 4/24/2024	5/9/2024	5/27/2024	6/3/2024	FY 2024 RA 11975 Regular 2024 Current	1,000,000.00		1,000,000.00	Building Repair/ Maintenance
200000100019000	24LE0061 REPAIR/MAINTENANCE OF DILG XI DAVAO OCCIDENTAL PROVINCIAL OFFICE, MAIN BUILDING, LACARON, MALITA, DAVAO OCCIDENTAL	Maintenance Section	No	Public Bidding	4/18/2024 to 4/24/2024	5/9/2024	5/27/2024	6/3/2024	FY 2024 RA 11975 Regular 2024 Current	1,000,000.00		1,000,000.00	Building Repair/ Maintenance
200000100019000	24LE0062 REPAIR/MAINTENANCE OF DA BUILDING MALITA AGRICULTURAL OFFICE, TRAINING CENTER , POBLACION, MALITA, DAVAO OCCIDENTAL	Maintenance Section	No	Public Bidding	4/18/2024 to 4/24/2024	5/9/2024	5/27/2024	6/3/2024	FY 2024 RA 11975 Regular 2024 Current	1,000,000.00		1,000,000.00	Building Repair/ Maintenance
200000100020000	24LE0063 REPAIR/MAINTENANCE OF BITON CREEK 2 REVETMENT 3, BRGY. LAWA, DON MARCELINO, DAVAO OCCIDENTAL	Maintenance Section	No	Public Bidding	4/18/2024 to 4/24/2024	5/9/2024	5/27/2024	6/3/2024	FY 2024 RA 11975 Regular 2024 Current	4,500,000.00		4,500,000.00	Revetment Repair/ Maintenance



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL DISTRICT ENGINEERING OFFICE
Buhangin, Malita, Davao Occidental, Region XI



Annual Procurement Plan (APP) for FY 2024 Regular Infrastructure Project
(UPDATE)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300101200001000	24LE0064 CONSTRUCTION OF 2STY 6CL SCHOOL BUILDING DEMOLOK VALLEY NATIONAL HIGH SCHOOL, BRGY. DEMOLOK, MUNICIPALITY OF MALITA, DAVAO OCCIDENTAL	Const. Section	No	Public Bidding	5/9/2024 to 5/15/2024	5/31/2024	8/12/2024	8/19/2024	CY 2024 GAA (BEFF)	14,962,500.00		14,962,500.00	Construction of School Building
300101200001000	24LE0065 CONSTRUCTION OF 2STY 6CL SCHOOL BUILDING ERNESTO LOPEZ NATIONAL HIGH SCHOOL, BRGY. DEMOLOK, MUNICIPALITY OF MALITA, DAVAO OCCIDENTAL	Const. Section	No	Public Bidding	5/9/2024 to 5/15/2024	5/30/2024	8/21/2024	8/27/2024	CY 2024 GAA (BEFF)	14,962,500.00		14,962,500.00	Construction of School Building
300101200001000	24LE0066 CONSTRUCTION OF 1STY 4CL SCHOOL BUILDING BISANG ELEMENTARY SCHOOL, BRGY. LAIS, MUNICIPALITY OF MALITA, DAVAO OCCIDENTAL	Const. Section	No	Public Bidding	5/9/2024 to 5/15/2024	5/30/2024	8/21/2024	8/27/2024	CY 2024 GAA (BEFF)	9,975,000.00		9,975,000.00	Construction of School Building
300101200001000	24LE0067 CONSTRUCTION OF 1STY 2CL SCHOOL BUILDING PATUKO INTEGRATED SCHOOL, BARANGAY PATUCO, SARANGANI, DAVAO OCCIDENTAL	Const. Section	No	Public Bidding	5/9/2024 to 5/15/2024	5/30/2024	8/21/2024	8/27/2024	CY 2024 GAA (BEFF)	4,987,500.00		4,987,500.00	Construction of School Building
300101200001000	24LE0068 CONSTRUCTION OF 1STY 2CL SCHOOL BUILDING CADAATAN ELEMENTARY SCHOOL, BARANGAY CADAATAN, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	No	Public Bidding	5/9/2024 to 5/15/2024	5/30/2024	8/21/2024	8/27/2024	CY 2024 GAA (BEFF)	4,987,500.00		4,987,500.00	Construction of School Building
300101200001000	24LE0069 CONSTRUCTION OF 1STY 2CL SCHOOL BUILDING BALANGONAN NATIONAL HIGH SCHOOL, BARANGAY BALANGONAN, JOSE ABAD SANTOS, DAVAO OCCIDENTAL	Const. Section	No	Public Bidding	5/9/2024 to 5/15/2024	5/30/2024	8/21/2024	8/27/2024	CY 2024 GAA (BEFF)	4,987,500.00		4,987,500.00	Construction of School Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL DISTRICT ENGINEERING OFFICE
Buhangin, Malita, Davao Occidental, Region XI



Annual Procurement Plan (APP) for FY 2024 Regular Infrastructure Project
(UPDATE)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
310203211046000	24LE0070 CONCRETING OF BRGY. PANGALEON FMR PHASE II, BRGY. PANGALEON, MALITA, DAVAO OCCIDENTAL	Const. Section	No	Public Bidding	5/16/2024 to 5/22/2024	6/6/2024	6/20/2024	6/27/2024	Departme nt of Agricultur e (DA) FMR (2024)	15,000,000.00		15,000,000.00	Concreting of Road
310203211045000	24LE0071 CONCRETING OF BRGY. TICAL FMR PHASE II, BRGY. TICAL, MALITA, DAVAO OCCIDENTAL	Const. Section	No	Public Bidding	5/16/2024 to 5/22/2024	6/6/2024	6/20/2024	6/27/2024	Departme nt of Agricultur e (DA) FMR (2024)	15,000,000.00		15,000,000.00	Concreting of Road
310203211053000	24LE0072 CONCRETING OF BRGY. KISULAD FMR, BRGY. KISULAD, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	No	Public Bidding	5/16/2024 to 5/22/2024	6/6/2024	6/20/2024	6/27/2024	Departme nt of Agricultur e (DA) FMR (2024)	18,000,000.00		18,000,000.00	Concreting of Road
310203211052000	24LE0073 CONCRETING OF BRGY. SAN-ANTONIO- KINILIDAN FMR, BRGY. SAN ANTONIO, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	No	Public Bidding	5/16/2024 to 5/22/2024	6/6/2024	6/20/2024	6/27/2024	Departme nt of Agricultur e (DA) FMR (2024)	30,000,000.00		30,000,000.00	Concreting of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL DISTRICT ENGINEERING OFFICE
Buhangin, Malita, Davao Occidental, Region XI



Annual Procurement Plan (APP) for FY 2024 Regular Infrastructure Project
(UPDATE)

REF CODE	Procurement Program / Project	PMO / End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300101200001000	24LE0074 CONSTRUCTION OF 2STY 6CL SCHOOL BUILDING CALIAN NATIONAL HIGH SCHOOL, BRGY. CALIAN, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	No	Public Bidding	5/30/2024 to 6/5/2024	6/20/2024	8/12/2024	8/19/2024	CY 2024 GAA (BEFF)- BATCH 1	15,097,043.68		15,097,043.68	Construction of School Building
	24LE0075 CONSTRUCTION OF RAINWATER COLLECTOR SYSTEM (RWCS) STAINLESS STEEL HORIZONTAL TANK, UPPER TICULON ELEMENTARY SCHOOL, MALITA, DAVAO OCCIDENTAL; CLOTILDO REYES BARRIOS SR. NATIONAL HIGH SCHOOL, MALITA, DAVAO OCCIDENTAL; MAHAYAHAY NATIONAL HIGH SCHOOL, MALITA, DAVAO OCCIDENTAL; MARIANO PERALTA NATIONAL HIGH SCHOOL - BITO EXTENSION, MALITA, DAVAO OCCIDENTAL; MANUEL PERALTA ELEMENTARY SCHOOL, MALITA, DAVAO OCCIDENTAL; TFS OF TALABONG ELEMENTARY SCHOOL, MALITA, DAVAO OCCIDENTAL; MARTINO MASIWEL ELEMENTARY SCHOOL, MALITA, DAVAO OCCIDENTAL				5/30/2024 to 6/5/2024								
300205100015000		Maintenance Section	No	Public Bidding		6/20/2024	7/11/2024	7/18/2024	FY 2024RA 11975 Regular 2024 CURRENT	3,000,000.00		3,000,000.00	CONSTRUCTION OF RAINWATER COLLECTOR SYSTEM (RWCS)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL DISTRICT ENGINEERING OFFICE
Buhangin, Malita, Davao Occidental, Region XI



Annual Procurement Plan (APP) for FY 2024 Regular Infrastructure Project
(UPDATE)

REF CODE	Procurement Program / Project	PMO / End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
200000100017000	24LE0076 REPAIR AND MAINTENANCE OF LINED CANAL ALONG DAVAO-SARANGANI COASTAL ROAD (KIDALAPONG SECTION), KIDALAPONG, MALITA, DAVAO OCCIDENTAL	Maintenance Section	No	Public Bidding	6/21/2024 to 6/27/2024	7/10/2024	7/16/2024	7/18/2024	FY 2024 RA 11975 Regular 2024 CURRENT	1,200,197.00		1,200,197.00	Road Maintenance
200000100017000	24LE0077 ASPHALT OVERLAY ALONG DAVAO- SARANGANI COASTAL ROAD (POBLACION STA. MARIA SECTION), POBLACION STA. MARIA, DAVAO OCCIDENTAL	Maintenance Section	No	Public Bidding	6/21/2024 to 6/27/2024	7/10/2024	7/16/2024	7/18/2024	FY 2024 RA 11975 Regular 2024 CURRENT	2,161,134.80		2,161,134.80	Road Maintenance
200000100017000	24LE0078 BRIDGE REPAINTING ALONG DAVAO- SARANGANI COASTAL ROAD, A.) DAVAO DAVAO-SARANGANI COASTAL ROAD, B.) DEMOLOC-ALABEL-LITTLE BAGUIO ROAD, C.) H-WAY JCT. MANA-TICULON- LAGUMIT-LITTLE BAGUIO ROAD, DAVAO OCCIDENTAL	Maintenance Section	No	Public Bidding	6/21/2024 to 6/27/2024	7/10/2024	7/16/2024	7/18/2024	FY 2024 RA 11975 Regular 2024 CURRENT	695,420.50		695,420.50	Road Maintenance
200000100017000	24LE0079 REPAIR/MAINTENANCE OF CULIBAO BRIDGE 1 ABUTMENT PROTECTION "B", STA. MARIA, DAVAO OCCIDENTAL	Maintenance Section	No	Public Bidding	6/21/2024 to 6/27/2024	7/10/2024	7/16/2024	7/18/2024	FY 2024 RA 11975 Regular 2024 CURRENT	695,420.50		695,420.50	Revetment Repair/ Maintenance



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL DISTRICT ENGINEERING OFFICE
Buhangin, Malita, Davao Occidental, Region XI



Annual Procurement Plan (APP) for FY 2024 Regular Infrastructure Project
(UPDATE)

REF CODE	Procurement Program / Project	PMO / End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300101200001000	24LE0080 CONSTRUCTION OF 1STY 2CL SCHOOL BUILDING LENNA ELEMENTARY SCHOOL, BARANGAY LITTLE BAGUIO, MALITA, DAVAO OCCIDENTAL	Const. Section	No	Public Bidding	7/11/2024 to 7/17/2024	7/30/2024	9/10/2024	9/17/2024	CY 2024 GAA (BEFF)	4,987,500.00		4,987,500.00	Construction of School Building
300101200001000	24LE0081 CONSTRUCTION OF 1STY 2CL SCHOOL BUILDING LITTLE BAGUIO ELEMENTARY SCHOOL, BARANGAY LITTLE BAGUIO, MALITA, DAVAO OCCIDENTAL	Const. Section	No	Public Bidding	7/11/2024 to 7/17/2024	7/30/2024	8/12/2024	8/19/2024	CY 2024 GAA (BEFF)	4,987,500.00		4,987,500.00	Construction of School Building
300101200001000	24LE0082 CONSTRUCTION OF 1STY 2CL SCHOOL BUILDING TOMAS LIM ALCORDO, SR. NATIONAL SCHOOL, BARANGAY PINALPALAN, MALITA, DAVAO OCCIDENTAL	Const. Section	No	Public Bidding	7/11/2024 to 7/17/2024	7/30/2024	8/12/2024	8/19/2024	CY 2024 GAA (BEFF)	4,987,500.00		4,987,500.00	Construction of School Building
300101200001000	24LE0083 CONSTRUCTION OF 1STY 2CL SCHOOL BUILDING ERNESTO BALINDAN SUMBO NATIONAL SCHOOL, BARANGAY DALUPAN, DON MARCELINO, DAVAO OCCIDENTAL	Const. Section	No	Public Bidding	7/11/2024 to 7/17/2024	7/30/2024	8/12/2024	8/19/2024	CY 2024 GAA (BEFF)	4,987,500.00		4,987,500.00	Construction of School Building
300101200001000	24LE0084 CONSTRUCTION OF 1STY 2CL SCHOOL BUILDING LILAN ELEMENTARY SCHOOL, BARANGAY DATU INTAN, STA. MARIA, DAVAO OCCIDENTAL	Const. Section	No	Public Bidding	7/11/2024 to 7/17/2024	7/30/2024	8/12/2024	8/19/2024	CY 2024 GAA (BEFF)	4,987,500.00		4,987,500.00	Construction of School Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL DISTRICT ENGINEERING OFFICE
Buhangin, Malita, Davao Occidental, Region XI



Annual Procurement Plan (APP) for FY 2024 Regular Infrastructure Project
(UPDATE)

REF CODE	Procurement Program / Project	PMO / End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
200000100017000	24LE0085 ASPHALT OVERLAY ALONG DAVAO-SARANGANI COASTAL ROAD (POBLACION STA. MARIA SECTION) STA.1602+000 - STA.1602+300, POBLACION, STA. MARIA, DAVAO OCCIDENTAL	Maintenance Section	No	Public Bidding	8/29/2024 to 9/4/2024	9/24/2024	11/26/2024	12/3/2024	FY 2024 RA 11975 Regular 2024 CURRENT	2,161,134.80		2,161,134.80	ASPHALT OVERLAY
200000100017000	24LE0086 ASPHALT OVERLAY ALONG DAVAO-SARANGANI COASTAL ROAD (BASIWAN STA. MARIA SECTION), BASIAWAN, STA. MARIA, DAVAO OCCIDENTAL	Maintenance Section	No	Public Bidding	8/29/2024 to 9/4/2024	9/24/2024	11/26/2024	12/3/2024	FY 2024 RA 11975 Regular 2024 CURRENT	2,161,134.80		2,161,134.80	ASPHALT OVERLAY
200000100017000	24LE0087 ASPHALT OVERLAY ALONG DAVAO-SARANGANI COASTAL ROAD (BUHANGIN, MALITA SECTION), BUHANGIN, MALITA, DAVAO OCCIDENTAL	Maintenance Section	No	Public Bidding	8/30/2024 to 9/5/2024	9/24/2024	11/26/2024	12/3/2024	FY 2024 RA 11975 Regular 2024 CURRENT	2,161,134.80		2,161,134.80	ASPHALT OVERLAY
200000100018000	24LE0088 BRIDGE REPAINTING ALONG DAVAO-SARANGANI COASTAL ROAD, A. DAVAO-SARANGANI COASTAL ROAD, B. DEMOLOC-ALABEL-LITTLE BAGUIO ROAD, C. H-WAY JCT MANA-TICULON-LAGUMIT-LITTLE BAGUIO ROAD	Maintenance Section	No	Public Bidding	11/27/2024 to 12/3/2024	12/17/2024	12/19/2024	12/20/2024	FY 2024 RA 11975 Regular 2024 CURRENT	173,372.20		173,372.20	BRIDGE REPAINTING
200000100017000	24LE0091 ASPHALT OVERLAY ALONG DAVAO-SARANGANI COASTAL ROAD (POBLACION, MALITA SECTION) DAVAO OCCIDENTAL (STA.1634+596.000 – STA.1634+749.780)	Maintenance Section	No	Public Bidding	11/27/2024 to 12/3/2024	12/17/2024	12/19/2024	12/20/2024	FY 2024 RA 11975 Regular 2024 CURRENT	3,000,000.00		3,000,000.00	ASPHALT OVERLAY

Prepared by:

EMMA LINDA S. ARAÑO
Head, BAC Secretariat

Recommended by:

RANULFO A. FLORES
BAC Chairman

Approved by:

RODRIGO C. LARETE
District Engineer

Website: www.dpwh.gov.ph
Local No(s): 77823



Final Annual Procurement Plan (FAPP) CY 2024
(GOODS & RELATED SERVICES)

Page 1

Final Annual Procurement Plan (FAPP) CY 2024
(GOODS & RELATED SERVICES)

Page 2

Final Annual Procurement Plan (FAPP) CY 2024
(GOODS & RELATED SERVICES)

Page 3

Final Annual Procurement Plan (FAPP) CY 2024
(GOODS & RELATED SERVICES)

Page 4

Final Annual Procurement Plan (FAPP) CY 2024
(GOODS & RELATED SERVICES)

Page 5

Final Annual Procurement Plan (FAPP) CY 2024
(GOODS & RELATED SERVICES)

Page 6

Final Annual Procurement Plan (FAPP) CY 2024
(GOODS & RELATED SERVICES)

Page 7



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL DISTRICT ENGINEERING OFFICE
Buhangin, Malita, Davao Occidental, Region XI



Annual Procurement Plan (APP) for FY 2024 UPDATE CONSULTANCY

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
2000001008260000	24CSLE01 CLUSTER "A" - Consultancy Service for the Subsurface Exploration Survey for the Seven (7) Proposed Flood Control Projects for CY 2024 at Davao Occidental	Planning and Design Section	Yes	Public Bidding	2/19/2024 to 2/25/2024	3/25/2024	4/3/2024	4/8/2024	Preliminary and Detailed Engineering (PDE 2024)	1,400,000.00		1,400,000.00	Soil Exploration
2000001008260000	24CSLE02 CLUSTER "B" - Consultancy Service for the Subsurface Exploration Survey for the Eight (8) Proposed Construction of Road Slope Projects for CY 2024 at Davao Occidental	Planning and Design Section	Yes	Public Bidding	2/19/2024 to 2/25/2024	3/25/2024	4/3/2024	4/8/2024	Preliminary and Detailed Engineering (PDE 2024)	1,600,000.00		1,600,000.00	Soil Exploration
310109101489000	24CSLE03 CLUSTER "C" - Consultancy Service for the Subsurface Exploration Survey for the Proposed Construction of Bridge and MPB Projects for CY 2024 at Davao Occidental	Planning and Design Section	Yes	Public Bidding	2/19/2024 to 2/25/2024	3/25/2024	4/3/2024	4/8/2024	Preliminary and Detailed Engineering (PDE 2024)	650,000.00		650,000.00	Soil Exploration

Prepared by:

EMMA LINDA I. ARANO
Head, BAC Secretariat

Recommended by:

RANULFO A. FLORES
BAC Chairman

Approved by:

RODRIGO C. VARETE
District Engineer

Website: www.dpwh.gov.ph
Local No(s). : 77823





Republic of the Philippines
Department of Public Works and Highways
DAVAO OCCIDENTAL DISTRICT ENGINEERING OFFICE
Brgy. Buhangin, Malita, Davao Occidental, Region XI



January 27, 2025

ATTY. ELMIRA S. CRUZ – CAISIDO

Deputy Executive Director
Government Procurement Policy Board
Technical Support Office
Unit 2506 Raffles Corporate Center,
F. Ortigas Jr. Road, Ortigas Center,
1605 Pasig City

Ma'am:

In compliance with the Memorandum of Ardeliza R. Medenilla, MNSA, CESO II – Undersecretary for Support Services, pursuant to Government Procurement Policy Board (GPBB) – Circular No. 11-2020, submitted are the Updated Annual Procurement Plan (APP) for Civil Works, Consulting Services, and Goods and other related Services for FY 2024 APP using the prescribed form.

For your perusal and ready reference.

Very truly yours,


RODRIGO C. LARETE
District Engineer

CC: - DPWH Region XI, Davao City
Procurement Service - Manila

R11.16 ELIA/AVLJ