



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

BOHOL 2ND

DISTRICT ENGINEERING OFFICE

Regional Office VII

Ubay, Bohol

Indicative Annual Procurement Plan for FY 2023 (CIVIL WORKS)

Co de (P AP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procure ment Activity? (Yes/No)	Mode of Procurem ent	Schedule for Each Procurement Activity				Sour ce of Fund s	Estimated Budget (Php)			Remarks (brief description of Program/Activ ity/Project)
					Advertisem ent/Postin g of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)													
1	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Nabuad to Cambitoon, Inabanga, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/07/2022	10/27/2022	01/13/2023	01/16/2023	GoP	50,000,000.00	-	50,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps
2	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Jct. (LIR) Mahayag (San Miguel) - Katipunan (Alicia) Road, San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/07/2022	10/27/2022	01/13/2023	01/16/2023	GoP	30,000,000.00	s	30,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps
3	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, San Francisco - San Pascual Road connecting to Tagbilaran East Road, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/07/2022	10/27/2022	01/13/2023	01/16/2023	GoP	40,000,000.00	-	40,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps

Convergence and Special Support Program/Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collectors/Water Supply System													
4	Construction of Waterworks System (Level 3), Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/07/2022	10/27/2022	01/13/2023	01/16/2023	GoP	30,000,000.00	-	30,000,000.00	Water Supply System
Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)													
5	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Capayas Irrigation System, Main Canal Service Road, Ubay, Bohol (KATUBIGAN - Kalsada Tungo sa Patubigan)	Bohol II DEO	Yes	Competitive Bidding	10/07/2022	10/27/2022	01/13/2023	01/16/2023	GoP	12,000,000.00	-	12,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps
Local Program/National Building Program/Buildings and Other Structures													
6	Construction (Completion) of DPWH Staff House including other Facilities at DPWH Bohol 2nd District Engineering Office, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/07/2022	10/27/2022	01/13/2023	01/16/2023	GoP	3,000,000.00	-	3,000,000.00	National Building Program
7	Rehabilitation of DPWH 2nd District Engineering Office Building (Roof Deck), Barangay Bood, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/07/2022	10/27/2022	01/13/2023	01/16/2023	GoP	5,000,000.00	-	5,000,000.00	National Building Program
8	Construction (Completion) of DPWH Staff House including Other Facilities, Bohol 2nd DEO, Barangay Bood, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/07/2022	10/27/2022	01/13/2023	01/16/2023	GoP	3,000,000.00	-	3,000,000.00	National Building Program
9	Rehabilitation (Completion) of DPWH Bohol 2nd DEO, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/11/2022	10/31/2022	01/19/2023	01/22/2023	GoP	22,159,000.00	-	22,159,000.00	National Building Program

10	Rehabilitation of DPWH Main Building, DPWH Bohol 2nd DEO, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/11/2022	10/31/2022	01/19/2023	01/22/2023	GoP	10,000,000.00	-	10,000,000.00	National Building Program
11	Rehabilitation of Materials Quality Office and Laboratory Building, DPWH Bohol 2nd DEO, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/11/2022	10/31/2022	01/19/2023	01/22/2023	GoP	4,000,000.00	-	4,000,000.00	National Building Program
12	Rehabilitation of Multi-Purpose Building, DPWH Bohol 2nd DEO, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/11/2022	10/31/2022	01/19/2023	01/22/2023	GoP	4,000,000.00	-	4,000,000.00	National Building Program
13	Rehabilitation of Stock Room, DPWH Bohol 2nd DEO, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/11/2022	10/31/2022	01/19/2023	01/22/2023	GoP	3,000,000.00	-	3,000,000.00	National Building Program
14	Rehabilitation of Staff House, DPWH Bohol 2nd DEO, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/11/2022	10/31/2022	01/19/2023	01/22/2023	GoP	2,000,000.00	-	2,000,000.00	National Building Program
15	Rehabilitation of Motorpool, DPWH Bohol 2nd DEO, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/11/2022	10/31/2022	01/19/2023	01/22/2023	GoP	2,000,000.00	-	2,000,000.00	National Building Program

Convergence and Special Support Program Basic Infrastructure Program (BIP)/Multi-Purpose Buildings/Facilities to Support Social Services

16	Construction of Multi-Purpose Building, Abehlan, San Isidro, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/14/2022	11/03/2022	01/25/2023	01/28/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
17	Construction of Multi-Purpose Building, Cambansag, San Isidro, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/14/2022	11/03/2022	01/25/2023	01/28/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
18	Construction of Multi-Purpose Building, Baunos, San Isidro, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/14/2022	11/03/2022	01/25/2023	01/28/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building

Convergence and Special Support Program Basic Infrastructure Program (BIP)/Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities

19	Construction of Road, Sitio Pawa, Barangay Cabanugan, San Isidro, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/14/2022	11/03/2022	01/25/2023	01/28/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
----	---	--------------	-----	---------------------	------------	------------	------------	------------	-----	--------------	---	--------------	--

Convergence and Special Support Program Basic Infrastructure Program (BIP)/Multi-Purpose Buildings/Facilities to Support Social Services

20	Construction of Multi-Purpose Building, Cansague Norte, San Isidro, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/14/2022	11/03/2022	01/25/2023	01/28/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
21	Construction of Multi-Purpose Building Katipunan, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/14/2022	11/03/2022	01/25/2023	01/28/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
22	Construction of Multi-Purpose Building, Libertad, Norte, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/14/2022	11/03/2022	01/25/2023	01/28/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
23	Construction of Multi-Purpose Building, Cantuyoc, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/28/2022	11/17/2022	01/31/2023	02/03/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
24	Construction of Multi-Purpose Building, Bacani, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/28/2022	11/17/2022	01/31/2023	02/03/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
25	Construction of Multi-Purpose Building, Saguise, Getafe, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/28/2022	11/17/2022	01/31/2023	02/03/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
26	Construction of Multi-Purpose Building (Training Center), Cangmundo, Getafe, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/28/2022	11/17/2022	01/31/2023	02/03/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building

Convergence and Special Support Program Basic Infrastructure Program (BIP)/Evacuation Centers/Quarantine Facilities/Public Health Facilities

27	Construction of Multi-Purpose Building (Evacuation Center), Jandayan Norte, Getafe, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/28/2022	11/17/2022	01/31/2023	02/03/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
----	---	--------------	-----	---------------------	------------	------------	------------	------------	-----	--------------	---	--------------	--

Convergence and Special Support Program Basic Infrastructure Program (BIP)/Multi-Purpose Buildings/Facilities to Support Social Services

[illegible]

28	Construction of Multi-Purpose Building (Daycare Center), Handumon, Getafe, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/28/2022	11/17/2022	01/31/2023	02/03/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
29	Construction of Seawall, Tilmobo, Pres. Carlos P. Garcia, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/28/2022	11/17/2022	01/31/2023	02/03/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Seawall
30	Construction of Multi-Purpose Building (Barangay Hall), Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/28/2022	11/17/2022	01/31/2023	02/03/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
31	Rehabilitation of Multi-Purpose Building, Ubay, Bohol	Bohol II DEO		Competitive Bidding	11/03/2022	11/23/2022	02/03/2023	02/06/2023	GoP	9,000,000.00	-	9,000,000.00	Construction of Multi-Purpose Building

Convergence and Special Support Program Basic Infrastructure Program (BIP)/Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities

32	Construction of Road, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/03/2022	11/23/2022	02/03/2023	02/06/2023	GoP	15,000,000.00	-	15,000,000.00	Construction of Concrete Road
----	-----------------------------------	--------------	-----	---------------------	------------	------------	------------	------------	-----	---------------	---	---------------	-------------------------------

Convergence and Special Support Program Basic Infrastructure Program (BIP)/Multi-Purpose Buildings/Facilities to Support Social Services

33	Construction/Rehabilitation of Multi-Purpose Building, Bien Unido, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/03/2022	11/23/2022	02/03/2023	02/06/2023	GoP	10,000,000.00	-	10,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
34	Construction/Rehabilitation of Multi-Purpose Building, Inabanga, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/03/2022	11/23/2022	02/03/2023	02/06/2023	GoP	6,000,000.00	-	6,000,000.00	Construction/Rehabilitation of Multi-Purpose Building

Convergence and Special Support Program Basic Infrastructure Program (BIP)/Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities

35	Construction of Road, Inabanga, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/03/2022	11/23/2022	02/03/2023	02/06/2023	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
----	---------------------------------------	--------------	-----	---------------------	------------	------------	------------	------------	-----	--------------	---	--------------	-------------------------------

Convergence and Special Support Program/Construction/Improvement of Access Roads leading to Seaports (Kalsada Tungo Sa Paliparan, Riles at Daungan Program-KATUPARAN)

36	Access Road leading to Ubay Port via Reclamation Area, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/03/2022	11/23/2022	02/03/2023	02/06/2023	GoP	2,500,000.00	-	2,500,000.00	Construction of Concrete Road
37	Access Road leading to Talibon Port via San Jose-Brgy. San Francisco-Reviles St., Brgy. Poblacion, Talibon, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/03/2022	11/23/2022	02/03/2023	02/06/2023	GoP	2,500,000.00	-	2,500,000.00	Construction of Concrete Road
38	Access Road leading to Tapal Wharf via Road to Palayan ng Bayan-Brgys. Imelda and Benliw, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/11/2022	12/01/2022	02/09/2023	02/12/2023	GoP	2,500,000.00	-	2,500,000.00	Construction of Concrete Road

Convergence and Special Support Program/Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads) Leveraging Linkages for Industry and Trade Infrastructure Program- ROLL - IT)

39	Lubang-Nueva Montana-Bunga Road connecting Tagbilaran North Road to Danao-Getafe Road in support of Gifts and Housewares, and Agri-business Industries, Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/11/2022	12/01/2022	02/09/2023	02/12/2023	GoP	2,500,000.00	-	2,500,000.00	Construction of Concrete Road
40	Magtangtang-Carbon-Cabatuan Barangay Road connecting Cabatuan Loomweaving Center to Sagbayan-Danao Road in support of Gifts and Housewares Industry, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/11/2022	12/01/2022	02/09/2023	02/12/2023	GoP	2,500,000.00	-	2,500,000.00	Construction of Concrete Road
41	Mabuhay (Ubay)-Bulilis-Bayongan San Miguel Road connecting Loay Interior Road and Tagbilaran East Road in support to Furniture and Agribusiness Industries, San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/11/2022	12/01/2022	02/09/2023	02/12/2023	GoP	2,500,000.00	-	2,500,000.00	Construction of Concrete Road

Convergence and Special Support Program/Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program- TRIP)

42	Access Road leading to Tontunan Highland, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/11/2022	12/01/2022	02/09/2023	02/12/2023	GoP	2,500,000.00	-	2,500,000.00	Construction of Concrete Road
43	Taming to Villa Anunciado Road leading to Highland Tourism, Brgy. Taming, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/11/2022	12/01/2022	02/09/2023	02/12/2023	GoP	2,500,000.00	-	2,500,000.00	Construction of Concrete Road
44	Access Road leading to Barangay Tapal White Beach, Brgy. Tapal, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/11/2022	12/01/2022	02/09/2023	02/12/2023	GoP	2,500,000.00	-	2,500,000.00	Construction of Concrete Road
45	Poblacion to Sitio Catoogan Candungao Brgy. Road leading to Candungao Peak Tourism Site, Brgy. Poblacion, San Isidro, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/11/2022	12/01/2022	02/09/2023	02/12/2023	GoP	2,500,000.00	-	2,500,000.00	Construction of Concrete Road
46	Access Road leading to Kilab-kilab Falls, Brgy. Poblacion, San Isidro, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/16/2022	12/06/2022	02/15/2023	02/18/2023	GoP	2,500,000.00	-	2,500,000.00	Construction of Concrete Road
47	M. Cabiguhan-Kinan-oan-Kauswagan-Diis(Trinidad)-Candiis, San Carlos-Magtangtang Danao leading to Danao Adventure Park, Brgy. Kauswagan, Trinidad, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/16/2022	12/06/2022	02/15/2023	02/18/2023	GoP	2,500,000.00	-	2,500,000.00	Construction of Concrete Road
48	Hinlayagan Ilaya-Banlasan-San Isidro Road leading to Kawasan Falls, Brgy. Hinlayagan Ilaya, Trinidad, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/16/2022	12/06/2022	02/15/2023	02/18/2023	GoP	2,500,000.00	-	2,500,000.00	Construction of Concrete Road
49	Cantoyoc Brgy. Road leading to Binaliw Falls, Brgy. Cantoyoc, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/16/2022	12/06/2022	02/15/2023	02/18/2023	GoP	2,500,000.00	-	2,500,000.00	Construction of Concrete Road

50	Danao-Sagbayan Road Jct. to Sto. Niño to Magtangtang Barangay Road leading to Danao Adventure Park, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/16/2022	12/06/2022	02/15/2023	02/18/2023	GoP	2,500,000.00	-	2,500,000.00	Construction of Concrete Road
Organizational Outcome 1: Ensure Safe and Reliable National Road System/Bridge Program/Retrofitting/Strengthening of Permanent Bridges													
51	Maubid Br. (B00162BH) along Tagbilaran North Rd (Tagbilaran-Jetafe Sect)	Bohol II DEO	Yes	Competitive Bidding	11/16/2022	12/06/2022	02/15/2023	02/18/2023	GoP	4,600,000.00	-	4,600,000.00	Retrofitting/Stren gthening of Permanent Bridges
52	Quezon Br. (B00195BH) along Tagbilaran North Rd (Tagbilaran-Jetafe Sect)	Bohol II DEO	Yes	Competitive Bidding	11/16/2022	12/06/2022	02/15/2023	02/18/2023	GoP	23,000,000.00	-	23,000,000.00	Retrofitting/Stren gthening of Permanent Bridges
53	Salog Br. (B00176BH) along Tagbilaran North Rd (Tagbilaran-Jetafe Sect)	Bohol II DEO	Yes	Competitive Bidding	11/16/2022	12/06/2022	02/15/2023	02/18/2023	GoP	6,600,000.00	-	6,600,000.00	Retrofitting/Stren gthening of Permanent Bridges
54	Soom Br. (B00127BH) along Tagbilaran East Rd (Tagbilaran-Jagna)	Bohol II DEO	Yes	Competitive Bidding	11/29/2022	12/20/2022	02/21/2023	02/24/2023	GoP	10,600,000.00	-	10,600,000.00	Retrofitting/Stren gthening of Permanent Bridges
55	Taguimtim Br. (B00168BH) along Tagbilaran North Rd (Tagbilaran-Jetafe Sect)	Bohol II DEO	Yes	Competitive Bidding	11/29/2022	12/20/2022	02/21/2023	02/24/2023	GoP	6,400,000.00	-	6,400,000.00	Retrofitting/Stren gthening of Permanent Bridges
56	Trinidad Br. (B00126BH) along Tagbilaran East Rd (Tagbilaran-Jagna)	Bohol II DEO	Yes	Competitive Bidding	11/29/2022	12/20/2022	02/21/2023	02/24/2023	GoP	15,500,000.00	-	15,500,000.00	Retrofitting/Stren gthening of Permanent Bridges
57	Vigo Br. (B00129BH) along Tagbilaran East Rd (Tagbilaran-Jagna)	Bohol II DEO	Yes	Competitive Bidding	11/29/2022	12/20/2022	02/21/2023	02/24/2023	GoP	6,600,000.00	-	6,600,000.00	Retrofitting/Stren gthening of Permanent Bridges
58	Bataha Br. (B00170BH) along Tagbilaran North Rd (Tagbilaran-Jetafe Sect)	Bohol II DEO	Yes	Competitive Bidding	11/29/2022	12/20/2022	02/21/2023	02/24/2023	GoP	4,700,000.00	-	4,700,000.00	Retrofitting/Stren gthening of Permanent Bridges

59	Panab-an Br. (B00194BH) along Tagbilaran North Rd (Tagbilaran-Jetafe Sect)	Bohol II DEO	Yes	Competitive Bidding	11/29/2022	12/20/2022	02/21/2023	02/24/2023	GoP	25,000,000.00	-	25,000,000.00	Replacement of Permanent Weak Bridges
60	Ditta Br. (B00131BH) along Tagbilaran East Rd (Tagbilaran-Jagna)	Bohol II DEO	Yes	Competitive Bidding	11/29/2022	12/20/2022	02/21/2023	02/24/2023	GoP	50,000,000.00	-	50,000,000.00	Replacement of Permanent Weak Bridges
61	Daet Br. (B00250BH) along Tagbilaran North Rd (Tagbilaran-Jetafe Sect)	Bohol II DEO	Yes	Competitive Bidding	11/29/2022	12/20/2022	02/21/2023	02/24/2023	GoP	6,500,000.00	-	6,500,000.00	Retrofitting/Stren gthening of Permanent Bridges
62	Damiao Br. (B00240BH) along Tagbilaran North Rd (Tagbilaran-Jetafe Sect)	Bohol II DEO	Yes	Competitive Bidding	12/01/2022	12/21/2022	02/27/2023	03/02/2023	GoP	7,000,000.00	-	7,000,000.00	Retrofitting/Stren gthening of Permanent Bridges
63	Hunan Br. (B00241BH) along Tagbilaran North Rd (Tagbilaran-Jetafe Sect)	Bohol II DEO	Yes	Competitive Bidding	12/01/2022	12/21/2022	02/27/2023	03/02/2023	GoP	5,200,000.00	-	5,200,000.00	Retrofitting/Stren gthening of Permanent Bridges
64	Sun-ok Br. (B00242BH) along Tagbilaran East Rd (Tagbilaran-Jagna)	Bohol II DEO	Yes	Competitive Bidding	12/01/2022	12/21/2022	02/27/2023	03/02/2023	GoP	4,500,000.00	-	4,500,000.00	Retrofitting/Stren gthening of Permanent Bridges
Organizational Outcome 1: Ensure Safe and Reliable National Road System/Asset Preservation Program/Preventive Maintenance- Secondary Roads													
65	Tagbilaran North Rd (Tagbilaran-Jetafe Sect) - K0066 + 341 - K0066 + 354, K0066 + 391 - K0066 + 403, K0067 + 235 - K0067 + 239, K0067 + 552 - K0067 + 563, K0067 + 587 - K0067 + 605, K0068 + 948 - K0068 + 957, K0069 + 019 - K0069 + 027, K0069 + 538 - K0069 + 580, K0070 + 195 - K0070 + 218, K0070 + 800 - K0070 + 804, K0070 + 913 - K0070 + 946	Bohol II DEO	Yes	Competitive Bidding	12/01/2022	12/21/2022	02/27/2023	03/02/2023	GoP	2,093,000.00	-	2,093,000.00	Preventive Maintenance- Secondary Roads

[illegible]

69	Sagbayan-Danao Rd - K0088 + 000 - K0088 + 321	Bohol II DEO	Yes	Competitive Bidding	12/01/2022	12/21/2022	02/27/2023	03/02/2023	GoP	12,840,000.00	-	12,840,000.00	Rehabilitation/Re construction/ Upgrading of Damaged Paved Roads- Tertiary Roads
----	---	--------------	-----	---------------------	------------	------------	------------	------------	-----	---------------	---	---------------	--

Organizational Outcome 1: Ensure Safe and Reliable National Road System/Asset Preservation Program/Preventive Maintenance - Tertiary Roads

70	Jct (TNR)-Talibon Rd - K0113 + (-208) - K0114 + 000, K0113 + (-222) - K0113 + (-208), K0113 + (-455) - K0113 + (-222)	Bohol II DEO	Yes	Competitive Bidding	12/07/2022	12/27/2022	03/03/2023	03/06/2023	GoP	41,162,000.00	-	41,162,000.00	Preventive Maintenance-Tertiary Roads
----	---	--------------	-----	---------------------	------------	------------	------------	------------	-----	---------------	---	---------------	---------------------------------------

Organizational Outcome 1: Ensure Safe and Reliable National Road System/Asset Preservation Program/Rehabilitation/Reconstruction of Roads with Slips, slope Collapse, and Landslide- Secondary Roads

71	Jct (LIR) Carmen-Sagbayan-Bacani Rd - K0175 + 526 - K0175 + 580, K0175 + 893 - K0175 + 941, K0178 + 765 - K0178 + 804, K0181 + 105 - K0181 + 188, K0183 + 500 - K0183 + 567, K0183 + 532 - K0183 + 567, K0184 + 580 - K0184 + 630, K0184 + 655 - K0184 + 748	Bohol II DEO	Yes	Competitive Bidding	12/07/2022	12/27/2022	03/03/2023	03/06/2023	GoP	32,245,000.00	-	32,245,000.00	Rehabilitation/Re construction of Roads with Slips, Slope Collapse, and Landslide-Secondary Roads
----	--	--------------	-----	---------------------	------------	------------	------------	------------	-----	---------------	---	---------------	---

Organizational Outcome 1: Ensure Safe and Reliable National Road System/Network Development Program/Road Widening- Secondary Roads

72	Tagbilaran East Rd (Tagbilaran-Jagna) - K0133 + 599 - K0134 + 700	Bohol II DEO	Yes	Competitive Bidding	12/07/2022	12/27/2022	03/03/2023	03/06/2023	GoP	43,943,000.00	-	43,943,000.00	Road Widening-Secondary Roads
----	---	--------------	-----	---------------------	------------	------------	------------	------------	-----	---------------	---	---------------	-------------------------------

Organizational Outcome 1: Ensure Safe and Reliable National Road System/Flood Management Program/Construction/Maintenance of Flood Mitigation Structures and Drainage Systems

73	Construction of Flood Mitigation Structure, Bacani Flood Control, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/07/2022	12/27/2022	03/03/2023	03/06/2023	GoP	20,000,000.00	-	20,000,000.00	Flood Management Program
Organizational Outcome 1: Ensure Safe and Reliable National Road System/Flood Management Program/Construction/Maintenance of Flood Mitigation Facilities within Major River Basins and Principal Rivers													
74	Construction of Flood Mitigation Structure, Cambangay River Control (LIR-Cambangay Br.), San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/07/2022	12/27/2022	03/03/2023	03/06/2023	GoP	50,000,000.00	-	50,000,000.00	Flood Management Program
Organizational Outcome 1: Ensure Safe and Reliable National Road System/Flood Management Program/Construction/Maintenance of Flood Mitigation Structures and Drainage Systems													
75	Construction of Flood Mitigation Structure, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/07/2022	12/27/2022	03/03/2023	03/06/2023	GoP	20,000,000.00	-	20,000,000.00	Flood Management Program
Organizational Outcome 1: Ensure Safe and Reliable National Road System/Flood Management Program/Construction/Maintenance of Flood Mitigation Facilities within Major River Basins and Principal Rivers													
76	Construction of Flood Mitigation Structure, Katubuan Bridge River Control, Dagohoy, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/07/2022	12/27/2022	03/03/2023	03/06/2023	GoP	50,000,000.00	-	50,000,000.00	Flood Management Program
77	Construction of Flood Mitigation Structure, Andes Bridge River Control, Dagohoy, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/07/2022	12/27/2022	03/03/2023	03/06/2023	GoP	50,000,000.00	-	50,000,000.00	Flood Management Program
Organizational Outcome 1: Ensure Safe and Reliable National Road System/Flood Management Program/Construction/Maintenance of Flood Mitigation Structures and Drainage Systems													
78	Construction of Seawall, Cuya, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/08/2022	12/28/2022	03/07/2023	03/10/2023	GoP	50,000,000.00	-	50,000,000.00	Construction of Seawall

79	Construction of Bonbon Seawall, Phase II, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/08/2022	12/28/2022	03/07/2023	03/10/2023	GoP	50,000,000.00	-	50,000,000.00	Construction of Seawall
Organizational Outcome 1: Ensure Safe and Reliable National Road System/Flood Management Program/Construction/Maintenance of Flood Mitigation Facilities within Major River Basins and Principal Rivers													
80	Construction of Andes Bridge River Control, Sta. 0 + 000 - Sta. 0 + 210, Sta. 0 + 000 - Sta. 0 + 090, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/08/2022	12/28/2022	03/07/2023	03/10/2023	GoP	50,000,000.00	-	50,000,000.00	Flood Management Program
81	Construction of Flood Mitigation Structure, Cambangay - Hagbuyo River Control, San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/08/2022	12/28/2022	03/07/2023	03/10/2023	GoP	20,000,000.00	-	20,000,000.00	Flood Management Program
82	Construction of Flood Mitigation Structure, Malitbog River Control, Dagohoy, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/08/2022	12/28/2022	03/07/2023	03/10/2023	GoP	20,000,000.00	-	20,000,000.00	Flood Management Program
Convergence and Special Support Program/Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads) Leveraging Linkages for Industry and Trade Infrastructure Program- ROLL - IT)													
83	Catigbiah-Clarin via Bogtongbod Road (Clarin Side) connecting Cortes-Balilihan-Catigbrian-Macaas Road and Clarin-Sagbayan-Carmen Road in support to Agri-Business Industry, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/08/2022	12/28/2022	03/07/2023	03/10/2023	GoP	102,500,000.00	-	102,500,000.00	Construction of Concrete Road
84	Jct. (LIR) Mahayag (San Miguel)-Danao Road in support of the Agribusiness Industry, San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/08/2022	12/28/2022	03/07/2023	03/10/2023	GoP	94,163,000.00	-	94,163,000.00	Construction of Concrete Road
85	Construction of Seawall, Bien Unido, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/08/2022	12/28/2022	03/07/2023	03/10/2023	GoP	80,000,000.00	-	80,000,000.00	Construction of Seawall

Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Tertiary Roads													
86	Antequera-San Isidro-Libertad (Tubigon)Rd - K0033+000 - K0034+498	Bohol II DEO	Yes	Competitive Bidding	12/08/2022	12/28/2022	03/07/2023	03/10/2023	GoP	59,920,000.00	-	59,920,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
87	Antequera-San Isidro-Libertad (Tubigon)Rd - K0034+992 - K0037+064	Bohol II DEO	Yes	Competitive Bidding	12/08/2022	12/28/2022	03/07/2023	03/10/2023	GoP	82,880,000.00	-	82,880,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads

Prepared By:




PRIMITIVA E. ABAN
Procurement Engineer

Recommended by:



DIOSEORO C. VIRTUDAZO
BAC Chairman

Approved by:



GODOFREDO R. LAGA, JR.
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BOHOL 2ND
DISTRICT ENGINEERING OFFICE
Regional Office VII
Ubay, Bohol


Indicative Annual Procurement Plan for FY 2023 (GOODS)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertise ment/Posti ng of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Office Supplies	Bohol II DEO	No	Shopping	01/06/2023	01/13/2023	02/02/2023	02/04/2023	GoP	5,009,411.57	-	5,009,411.57	-
2	Computer Supplies/Consumables	Bohol II DEO	No	Shopping	01/06/2023	01/13/2023	02/02/2023	02/04/2023	GoP	12,336,638.80	-	12,336,638.80	-
3	Janitorial Supplies	Bohol II DEO	No	Shopping	01/24/2023	01/31/2023	02/20/2023	02/22/2023	GoP	893,821.52	-	893,821.52	-
4	Office Device & Equipment	Bohol II DEO	No	Shopping	01/24/2023	01/31/2023	02/20/2023	02/22/2023	GoP	4,336,410.30	-	4,336,410.30	-
5	IT Equipment Software	Bohol II DEO	No	Shopping	02/03/2023	02/10/2023	03/02/2023	03/07/2023	GoP	18,114,314.90	-	18,114,314.90	-
6	Common Electrical Supplies	Bohol II DEO	No	Shopping	02/03/2023	02/10/2023	03/02/2023	03/04/2023	GoP	233,596.00	-	233,596.00	-
7	Other Categories	Bohol II DEO	No	Shopping	04/14/2023	04/21/2023	05/11/2023	05/16/2023	GoP	94,827,589.30	-	94,827,589.30	-

Prepared By:


PRIMITIVA E. ABAN
Procurement Engineer

Recommended by:


DIOSDORO C. VIRTUDAZO
BAC Chairman

Approved by:


GODOFREDO R. LAGA JR.
District Engineer



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BOHOL 2ND
DISTRICT ENGINEERING OFFICE
 Regional Office VII
 Ubay, Bohol

Indicative Annual Procurement Plan for FY 2023 (CONSULTANCY)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Replacement of Permanent Weak Bridges of Ditta br. (B00131BH) along Tagbilaran East Rd (Tagbilaran-Jagna)	Bohol II DEO	No	NP-53.9 - Small Value Procurement	04/06/2023	04/13/2023	04/20/2023	04/21/2023	GoP	260,000.00	-	260,000.00	-
2	Replacement of Permanent Weak Bridges of Panab-an Br. (B00194BH) along Tagbilaran North rd (Tagbilaran-Jetafe Sect)	Bohol II DEO	No	NP-53.9 - Small Value Procurement	04/06/2023	04/13/2023	04/20/2023	04/21/2023	GoP	260,000.00	-	260,000.00	-
3	Construction of Bonbon Seawall, Phase II, Clarin, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	04/06/2023	04/13/2023	04/20/2023	04/21/2023	GoP	130,000.00	-	130,000.00	-
4	Construction of Seawall, Cuya, Ubay, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	04/06/2023	04/13/2023	04/20/2023	04/21/2023	GoP	130,000.00	-	130,000.00	-
5	Construction of Andes Bridge River Control, Sta. 0 + 000 - Sta. 0 + 210, Sta. 0 + 000 - Sta. 0 + 090, Danao, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	04/06/2023	04/13/2023	04/20/2023	04/21/2023	GoP	130,000.00	-	130,000.00	-
6	Construction of Flood Mitigation Structure, Andes Bridge River Control, Dagohoy, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	04/06/2023	04/13/2023	04/20/2023	04/21/2023	GoP	130,000.00	-	130,000.00	-

7	Construction of Flood Mitigation Structure, Cambangay - Hagbuyo River Control, San Miguel, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	05/11/2023	05/18/2023	05/25/2023	05/26/2023	GoP	130,000.00	-	130,000.00	-
8	Construction of Flood Mitigation Structure, Cambangay River Control (LIR-Cambangay Br.), San Miguel, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	05/11/2023	05/18/2023	05/25/2023	05/26/2023	GoP	130,000.00	-	130,000.00	-
9	Construction of Flood Mitigation Structure, Katubuan Bridge River Control, Dagohoy, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	05/11/2023	05/18/2023	05/25/2023	05/26/2023	GoP	130,000.00	-	130,000.00	-
10	Construction of Flood Mitigation Structure, Malitbog River Control, Dagohoy, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	05/11/2023	05/18/2023	05/25/2023	05/26/2023	GoP	130,000.00	-	130,000.00	-
11	Construction of Multi-Purpose Building (Evacuation Center), Jandayan Norte, Getafe, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	05/11/2023	05/18/2023	05/25/2023	05/26/2023	GoP	325,000.00	-	325,000.00	-


Prepared By:



PRIMITIVA E. ABAN

Procurement Engineer


Recommended by:



DIOSCORO C. VIRTUDAZO

BAC Chairman

Approved by:



GODOFREDO R. LAGA, JR.

District Engineer