



September 10, 2024

MEMORANDUM

FOR : **Usec. MARICHU A. PALAFOX**
Undersecretary for Support Services
This Department

THRU : **Procurement Service**

SUBJECT : **Submission of Indicative Annual Procurement Plan of Civil Works**
For C.Y. 2025


Respectfully submitted herewith is the Indicative Annual Procurement Plan of Civil Works for C.Y. 2025.

Attached are pertinent documents for your ready reference.


LORDA S. BUSA
District Engineer

cc: **Engr. LORETA M. MALALUAN, CESO IV**
Regional Director
This Region

NCR.11 RVA/ALG



INDICATIVE ANNUAL PROCUREMENT PLAN (F.Y. 2025)
CIVIL WORKS



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON CITY 1ST DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Quezon City



Code (Procurement ID / Contract	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
					Ads/Post of IB/REIO	Submission / Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
P00915443LZ	A Bonifacio Ave - K0006 + (-348) - K0007 + 280	Construction	Yes	Competitive Bidding	10/01/2024 - 10/21/2024	01/13/2025	01/20/2025	01/21/2024	GOP	100,000,000.00	-	-	100,000,000.00	Preventive Maintenance of Road
P00915648LZ	A Bonifacio Ave - K0009 + 711 - K0008 + 309	Construction	Yes	Competitive Bidding	10/01/2024 - 10/21/2024	01/13/2025	01/20/2025	01/21/2024	GOP	35,163,000.00	-	-	35,163,000.00	Preventive Maintenance of Road
P00915651LZ	G Araneta Ave - K0011 + 000 - K0011 + 460	Construction	Yes	Competitive Bidding	10/01/2024 - 10/21/2024	01/13/2025	01/20/2025	01/21/2024	GOP	46,958,000.00	-	-	46,958,000.00	Preventive Maintenance of Road
P00915442LZ	G Araneta Ave - K0011+-278 - K0011+202	Construction	Yes	Competitive Bidding	10/01/2024 - 10/21/2024	01/13/2025	01/20/2025	01/21/2024	GOP	37,833,000.00	-	-	37,833,000.00	Preventive Maintenance of Road
P00916708LZ	Culiat Br. 2 (WB) (B02344LZ) along Congressional Ave	Construction	Yes	Competitive Bidding	10/01/2024 - 10/21/2024	01/13/2025	01/20/2025	01/21/2024	GOP	35,000,000.00	-	-	35,000,000.00	Retrofitting/ Strengthening of Permanent Bridge
P00916712LZ	Culiat Br. 3 (SB) (B02356LZ) along Visayas Ave	Construction	Yes	Competitive Bidding	10/01/2024 - 10/21/2024	01/13/2025	01/20/2025	01/21/2024	GOP	15,000,000.00	-	-	15,000,000.00	Retrofitting/ Strengthening of Permanent Bridge
P00916711LZ	Pasong Tamo Br. 2 (SB) (B02355LZ) along Visayas Ave	Construction	Yes	Competitive Bidding	10/01/2024 - 10/21/2024	01/13/2025	01/20/2025	01/21/2024	GOP	15,000,000.00	-	-	15,000,000.00	Retrofitting/ Strengthening of Permanent Bridge
P00920764LZ	Construction of Flood Control Structure along Aranran Creek, Quezon City	Construction	Yes	Competitive Bidding	10/01/2024 - 10/21/2024	01/13/2025	01/20/2025	01/21/2024	GOP	50,000,000.00	-	-	50,000,000.00	Construction of Flood Control Structures
P00920763LZ	Construction of Flood Control Structure along Culiat Creek, Barangay Bagong Pag-Asa, Quezon City	Construction	Yes	Competitive Bidding	10/01/2024 - 10/21/2024	01/13/2025	01/20/2025	01/21/2024	GOP	50,000,000.00	-	-	50,000,000.00	Construction of Flood Control Structures
P00920766LZ	Construction of Flood Control Structure along Datto Creek (Phase 2), Barangay Bahay Toro, Quezon City	Construction	Yes	Competitive Bidding	10/01/2024 - 10/21/2024	01/13/2025	01/20/2025	01/21/2024	GOP	12,290,000.00	-	-	12,290,000.00	Construction of Flood Control Structures
P00920762LZ	Construction of Flood Control Structure along Mariblo Creek (Phase 2), Barangay Sta. Cruz, Quezon City	Construction	Yes	Competitive Bidding	10/07/2024 - 10/28/2024	01/17/2025	01/24/2025	01/28/2024	GOP	50,000,000.00	-	-	50,000,000.00	Construction of Flood Control Structures
P00920058LZ	Construction of Flood Mitigation Structure along Culiat Creek, Phase II, Barangay Bahay Toro, Quezon City	Construction	Yes	Competitive Bidding	10/07/2024 - 10/28/2024	01/17/2025	01/24/2025	01/28/2024	GOP	50,000,000.00	-	-	50,000,000.00	Construction of Flood Mitigation Structures
P00920058LZ	Rehabilitation of Road (Phase 2) at Barangay San Jose, Quezon City	Construction	Yes	Competitive Bidding	10/07/2024 - 10/28/2024	01/17/2025	01/24/2025	01/28/2024	GOP	10,000,000.00	-	-	10,000,000.00	Rehabilitation of Road
P00938653LZ	Rehabilitation of Road (Phase 2) at Barangay Talayan, Quezon City	Construction	Yes	Competitive Bidding	10/07/2024 - 10/28/2024	01/17/2025	01/24/2025	01/28/2024	GOP	10,000,000.00	-	-	10,000,000.00	Rehabilitation of Road
P00938657LZ	Rehabilitation of Road and Drainage (Phase 2) at Barangay Mariblo, Quezon City	Construction	Yes	Competitive Bidding	10/07/2024 - 10/28/2024	01/17/2025	01/24/2025	01/28/2024	GOP	7,000,000.00	-	-	7,000,000.00	Rehabilitation of Road and Drainage
P00938652LZ	Rehabilitation of Road and Drainage (Phase 2) at Barangay Ramon Magsaysay, Quezon City	Construction	Yes	Competitive Bidding	10/07/2024 - 10/28/2024	01/17/2025	01/24/2025	01/28/2024	GOP	10,000,000.00	-	-	10,000,000.00	Rehabilitation of Road and Drainage
P00938654LZ	Rehabilitation of Road and Drainage (Phase 2) at Barangay Sienna, Quezon City	Construction	Yes	Competitive Bidding	10/07/2024 - 10/28/2024	01/17/2025	01/24/2025	01/28/2024	GOP	25,000,000.00	-	-	25,000,000.00	Rehabilitation of Road and Drainage
P00938655LZ	Rehabilitation of Road and Drainage at Jersey Hilltop Street, Barangay Bahay Toro, Quezon City	Construction	Yes	Competitive Bidding	10/07/2024 - 10/28/2024	01/17/2025	01/24/2025	01/28/2024	GOP	20,000,000.00	-	-	20,000,000.00	Rehabilitation of Road and Drainage





Code (Procurement ID / Contract ID/PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
					Submission / Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
P00386561Z	Rehabilitation of Road and Drainage at West Riverside and Valencia Street, Del Monte, Quezon City	Construction	Yes	Competitive Bidding	10/07/2024 - 10/28/2024	10/28/2024	01/17/2025	01/24/2025	GoP	35,000,000.00	-	35,000,000.00	Rehabilitation of Road and Drainage
P009414811Z	Rehabilitation of Matalahib Creek Bridge, Quezon City	Maintenance	Yes	Competitive Bidding	10/07/2024 - 10/27/2024	10/27/2024	01/17/2025	01/24/2025	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation of Flood Control Structure
P009156531Z	Batasan Rd - K0019 + 242 - K0019 + 797	Maintenance	Yes	Competitive Bidding	10/16/2024 - 11/05/2024	11/05/2024	01/21/2025	01/28/2025	GoP	22,666,000.00	-	22,666,000.00	Preventive Maintenance of Road
P009156521Z	Payatas Rd - K0022 + 000 - K0023 + 780	Maintenance	Yes	Competitive Bidding	10/16/2024 - 11/05/2024	11/05/2024	01/21/2025	01/28/2025	GoP	25,000,000.00	-	25,000,000.00	Preventive Maintenance of Road
P009148861Z	Payatas Rd - K0022 + (-1067) - K0023 + 155	Maintenance	Yes	Competitive Bidding	10/16/2024 - 11/05/2024	11/05/2024	01/21/2025	01/28/2025	GoP	45,681,000.00	-	45,681,000.00	Construction/ Upgrading/ Rehabilitation of Drainage
P009169331Z	Batasan-San Mateo Br. (B050811Z) along IBP-San Mateo Rd	Maintenance	Yes	Competitive Bidding	10/16/2024 - 11/05/2024	11/05/2024	01/21/2025	01/28/2025	GoP	150,000,000.00	-	150,000,000.00	Retrofitting/ Strengthening of Permanent Bridge
P0092907671Z	Construction of Flood Structure and Tributaries at Barangay Bagong Silangan (Phase 9), Quezon City	Construction	Yes	Competitive Bidding	10/16/2024 - 11/05/2024	11/05/2024	01/21/2025	01/28/2025	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Structure and Tributaries
P009207681Z	Construction of Flood Structure and Tributaries at Barangay Payatas (Phase 9), Quezon City	Construction	Yes	Competitive Bidding	10/16/2024 - 11/05/2024	11/05/2024	01/21/2025	01/28/2025	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Structure and Tributaries
P009212801Z	Construction of Flood Mitigation Structure along Markina River, Barangay Bagong Silangan, Quezon City	Construction	Yes	Competitive Bidding	10/16/2024 - 11/05/2024	11/05/2024	01/21/2025	01/28/2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
P009212811Z	Construction of Flood Structure along Markina River, Barangay Bagong Silangan, Quezon City	Construction	Yes	Competitive Bidding	10/16/2024 - 11/05/2024	11/05/2024	01/21/2025	01/28/2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
P009382531Z	Construction of Kapunan Avenue Extension Sta. 1+200 - Sta. 1+300, Sta. 5+020 - Sta. 5+702.62, Quezon City	Construction	Yes	Competitive Bidding	10/16/2024 - 11/05/2024	11/05/2024	01/21/2025	01/28/2025	GoP	135,035,000.00	-	135,035,000.00	Construction of Road
P009386521Z	Improvement of Road, Barangay Bagong Silangan, Quezon City	Construction	Yes	Competitive Bidding	10/18/2024 - 11/07/2024	11/07/2024	01/23/2025	01/30/2025	GoP	25,000,000.00	-	25,000,000.00	Improvement of Road
P009386591Z	Improvement of Road, Barangay Batasan Hills, Quezon City	Construction	Yes	Competitive Bidding	10/18/2024 - 11/07/2024	11/07/2024	01/23/2025	01/30/2025	GoP	25,000,000.00	-	25,000,000.00	Improvement of Road
P009386601Z	Improvement of Road, Barangay Commonwealth, Quezon City	Construction	Yes	Competitive Bidding	10/18/2024 - 11/07/2024	11/07/2024	01/23/2025	01/30/2025	GoP	25,000,000.00	-	25,000,000.00	Improvement of Road
P009386611Z	Improvement of Road, Barangay Holy Spirit, Quezon City	Construction	Yes	Competitive Bidding	10/18/2024 - 11/07/2024	11/07/2024	01/23/2025	01/30/2025	GoP	25,000,000.00	-	25,000,000.00	Improvement of Road
P009386581Z	Improvement of Road, Barangay Payatas, Quezon City	Construction	Yes	Competitive Bidding	10/18/2024 - 11/07/2024	11/07/2024	01/23/2025	01/30/2025	GoP	25,000,000.00	-	25,000,000.00	Improvement of Road
P009419841Z	Construction of Multi-Purpose Building, Barangay Bagong Silangan, Quezon City	Construction	Yes	Competitive Bidding	10/18/2024 - 11/07/2024	11/07/2024	01/23/2025	01/30/2025	GoP	20,000,000.00	-	20,000,000.00	Construction of Building
P009419811Z	Construction of Multi-Purpose Building, Barangay Batasan Hills, Quezon City	Construction	Yes	Competitive Bidding	10/18/2024 - 11/07/2024	11/07/2024	01/23/2025	01/30/2025	GoP	20,000,000.00	-	20,000,000.00	Construction of Building

INDICATIVE ANNUAL PROCUREMENT PLAN (F.Y. 2025)
CIVIL WORKS



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON CITY 1ST DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Quezon City



Code (Procurement ID / Contract	Procurement Program/Project	PMO / End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks
					Ads/Post of IB/REIO	Submission / Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
P009419821Z	Construction of Multi-Purpose Building, Barangay Commonwealth, Quezon City	Construction	Yes	Competitive Bidding	10/18/2024 - 11/07/2024	01/23/2025	01/30/2025		GOP	20,000,000.00	-	-		Construction of Building
P009419831Z	Construction of Multi-Purpose Building, Barangay Holy Spirit, Quezon City	Construction	Yes	Competitive Bidding	10/18/2024 - 11/07/2024	01/23/2025	01/30/2025		GOP	20,000,000.00	-	-		Construction of Building
P009419801Z	Construction of Multi-Purpose Building, Barangay Payatas, Quezon City	Construction	Yes	Competitive Bidding	10/23/2024 - 11/22/2024	01/28/2025	02/04/2025		GOP	20,000,000.00	-	-		Construction of Building
P0091617101Z	Tulihan Br. 2 (NB) (B023491Z) along Fairview Ave	Construction	Yes	Competitive Bidding	10/23/2024 - 11/22/2024	01/28/2025	02/04/2025		GOP	50,000,000.00	-	-		Retrofitting/ Strengthening of Permanent Bridge
P009207721Z	Construction of Flood Control Structure, Barangay Bagbag, Quezon City	Construction	Yes	Competitive Bidding	10/23/2024 - 11/22/2024	01/28/2025	02/04/2025		GOP	50,000,000.00	-	-		Construction of Flood Control Structure
P009207711Z	Construction of Flood Control Structure, Barangay Pasong Putik, Quezon City	Construction	Yes	Competitive Bidding	10/23/2024 - 11/22/2024	01/28/2025	02/04/2025		GOP	50,000,000.00	-	-		Construction of Flood Control Structure
P009207731Z	Construction of Flood Control Structure, La Mesa Ecopark (Phase2), Quezon City	Construction	Yes	Competitive Bidding	10/23/2024 - 11/22/2024	01/28/2025	02/04/2025		GOP	50,000,000.00	-	-		Construction of Flood Control Structure
P009201281Z	Construction of Flood Control Structure, Tulihan River, Barangay Bagbag, Quezon City	Construction	Yes	Competitive Bidding	10/23/2024 - 11/22/2024	01/28/2025	02/04/2025		GOP	100,000,000.00	-	-		Construction of Flood Control Structure
P009207701Z	Construction of Flood Control Structure, Tulihan River, Barangay Nagkaisang Nayon, Quezon City	Construction	Yes	Competitive Bidding	10/23/2024 - 11/22/2024	01/28/2025	02/04/2025		GOP	50,000,000.00	-	-		Construction of Flood Control Structure
P009201291Z	Construction of Flood Control Structure, Tulihan River, Barangay Sta. Monica, Quezon City	Construction	Yes	Competitive Bidding	10/23/2024 - 11/22/2024	01/28/2025	02/04/2025		GOP	100,000,000.00	-	-		Construction of Flood Control Structure
P009200131Z	Rehabilitation of Riverwall along Tulihan River and Tributaries at Barangay San Bartolome, Quezon City	Construction	Yes	Competitive Bidding	10/23/2024 - 11/22/2024	01/28/2025	02/04/2025		GOP	100,000,000.00	-	-		Rehabilitation/ Maintenance of Flood Mitigation Structure
P009386631Z	Construction of Road along San Dionisio Bridge, Barangay Nagkaisang Nayon, Quezon City	Construction	Yes	Competitive Bidding	10/23/2024 - 11/22/2024	01/28/2025	02/04/2025		GOP	20,000,000.00	-	-		Construction of Road
P009156571Z	Congressional Ave Ext - K0016 + (-794) - K0016 + 294	Maintenance	Yes	Competitive Bidding	10/23/2024 - 11/22/2024	01/28/2025	02/04/2025		GOP	66,650,000.00	-	-		Preventive Maintenance of Roads
P009162351Z	Mindanao Ave. Underpass - (S052641Z) Chainage 000 - Chainage 430	Maintenance	Yes	Competitive Bidding	11/04/2024 - 11/24/2024	02/03/2025	02/10/2025		GOP	17,561,000.00	-	-		Preventive Maintenance of Roads
P009162361Z	Mindanao Ave. Underpass - (S052651Z) Chainage 000 - Chainage 430	Maintenance	Yes	Competitive Bidding	11/04/2024 - 11/24/2024	02/03/2025	02/10/2025		GOP	17,561,000.00	-	-		Preventive Maintenance of Roads
P009156591Z	Tandang Sora Ave - K0013 + (-248) - K0016 + 868	Maintenance	Yes	Competitive Bidding	11/04/2024 - 11/24/2024	02/03/2025	02/10/2025		GOP	168,016,000.00	-	-		Preventive Maintenance of Roads
P0091617131Z	Culiat Br. 3 (NB) (B023581Z) along Visayas Ave	Construction	Yes	Competitive Bidding	11/04/2024 - 11/24/2024	02/03/2025	02/10/2025		GOP	15,000,000.00	-	-		Retrofitting/ Strengthening of Permanent Bridge
P0091617021Z	Interchange Br. (SB) (B023241Z) along Quirino Hi-way	Maintenance	Yes	Competitive Bidding	11/04/2024 - 11/24/2024	02/03/2025	02/10/2025		GOP	60,000,000.00	-	-		Rehabilitation/ Major Repair of Permanent Bridge
P009379621Z	Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs) along Quirino Hi-way - K0012 + 151 - K0013 + 180	Maintenance	Yes	Competitive Bidding	11/04/2024 - 11/24/2024	02/03/2025	02/10/2025		GOP	1,000,000.00	-	-		Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs)

INDICATIVE ANNUAL PROCUREMENT PLAN (F.Y. 2025)
CIVIL WORKS



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON CITY 1ST DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Quezon City



Code (Procurement ID / Contract	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
					Ads/Post of IB/REIO	Submission / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00938671LZ	Construction of Concrete Road with Drainage at Barangay Apolinio Samson, Quezon City	Construction	Yes	Competitive Bidding	11/04/2024 - 11/24/2024	11/24/2024	02/03/2025	02/10/2025	GOP	20,000,000.00	-	-	Construction of Road with Drainage
P00938672LZ	Construction of Concrete Road with Drainage at Barangay Baeses, Quezon City	Construction	Yes	Competitive Bidding	11/04/2024 - 11/24/2024	11/24/2024	02/03/2025	02/10/2025	GOP	30,000,000.00	-	-	Construction of Road with Drainage
P00938677LZ	Construction of Concrete Road with Drainage at Barangay New Era, Quezon City	Construction	Yes	Competitive Bidding	11/04/2024 - 11/24/2024	11/24/2024	02/03/2025	02/10/2025	GOP	20,000,000.00	-	-	Construction of Road with Drainage
P00938674LZ	Construction of Concrete Road with Drainage at Barangay Sauyo, Quezon City	Construction	Yes	Competitive Bidding	11/04/2024 - 11/24/2024	11/24/2024	02/03/2025	02/10/2025	GOP	20,000,000.00	-	-	Construction of Road with Drainage
P00938675LZ	Construction of Concrete Road with Drainage at Barangay Tandang Sora, Quezon City	Construction	Yes	Competitive Bidding	11/06/2024 - 11/26/2024	11/26/2024	02/04/2024	02/11/2024	GOP	20,000,000.00	-	-	Construction of Road with Drainage
P00938676LZ	Construction of Concrete Road with Drainage at Tierra Bella, Barangay Culiat, Quezon City	Construction	Yes	Competitive Bidding	11/06/2024 - 11/26/2024	11/26/2024	02/04/2024	02/11/2024	GOP	40,000,000.00	-	-	Construction of Road with Drainage
P00938673LZ	Construction of Road with Drainage at Barangay Sangandaan, Quezon City	Construction	Yes	Competitive Bidding	11/06/2024 - 11/26/2024	11/26/2024	02/04/2024	02/11/2024	GOP	20,000,000.00	-	-	Construction of Road with Drainage
P00938242LZ	Construction of Road, Visayas Avenue Extension, Quezon City	Construction	Yes	Competitive Bidding	11/06/2024 - 11/26/2024	11/26/2024	02/04/2024	02/11/2024	GOP	150,000,000.00	-	-	Construction of Road
P00941482LZ	Construction of Flood Control Structure at Barangay Baesa, Quezon City	Construction	Yes	Competitive Bidding	11/06/2024 - 11/26/2024	11/26/2024	02/04/2024	02/11/2024	GOP	30,000,000.00	-	-	Construction of Flood Control Structure
P00941483LZ	Construction of Flood Control Structure at Barangay Pasong Tamo, Quezon City	Construction	Yes	Competitive Bidding	11/06/2024 - 11/26/2024	11/26/2024	02/04/2024	02/11/2024	GOP	30,000,000.00	-	-	Construction of Flood Control Structure
P00941990LZ	Construction of Multi Purpose Building (Phase 2) at Barangay Sauyo, Quezon City	Construction	Yes	Competitive Bidding	11/06/2024 - 11/26/2024	11/26/2024	02/04/2024	02/11/2024	GOP	30,000,000.00	-	-	Construction of Building
P00941988LZ	Construction of Multi Purpose Building at Barangay Baesa, Quezon City	Construction	Yes	Competitive Bidding	11/06/2024 - 11/26/2024	11/26/2024	02/04/2024	02/11/2024	GOP	20,000,000.00	-	-	Construction of Building
P00941987LZ	Construction of Multi Purpose Building at Barangay Balonbato, Quezon City	Construction	Yes	Competitive Bidding	11/12/2024 - 11/12/2024	12/02/2024	02/11/2024	02/18/2024	GOP	10,000,000.00	-	-	Construction of Building
P00941992LZ	Construction of Multi Purpose Building at Barangay Tandang Sora, Quezon City	Construction	Yes	Competitive Bidding	11/12/2024 - 12/02/2024	12/02/2024	02/11/2024	02/18/2024	GOP	30,000,000.00	-	-	Construction of Building
P00941986LZ	Construction of Multi Purpose Building at Barangay Unhag Sigaw, Quezon City	Construction	Yes	Competitive Bidding	11/12/2024 - 11/12/2024	12/02/2024	02/11/2024	02/18/2024	GOP	30,000,000.00	-	-	Construction of Building
P00941989LZ	Construction of Multi Purpose Building at Del Nacia, Barangay Sauyo, Quezon City	Construction	Yes	Competitive Bidding	11/12/2024 - 11/12/2024	12/02/2024	02/11/2024	02/18/2024	GOP	30,000,000.00	-	-	Construction of Building
P00941993LZ	Construction of Multi Purpose Building at Marcel, Barangay Pasong Tamo, Quezon City	Construction	Yes	Competitive Bidding	11/12/2024 - 12/02/2024	12/02/2024	02/11/2024	02/18/2024	GOP	32,125,000.00	-	-	Construction of Building
P00941985LZ	Construction of Multi-Purpose Building at Barangay Apolinio Samson, Quezon City	Construction	Yes	Competitive Bidding	11/12/2024 - 12/02/2024	12/02/2024	02/11/2024	02/18/2024	GOP	20,000,000.00	-	-	Construction of Building
TOTAL:										3,119,786,000.00			

Submitted by:
RONALD V. AMBAT
Head, Procurement Unit

Recommended by:
ARTURO E. GONZALES, JR.
BAC Chairperson
Assistant District Engineer

Approved by:
LOUISA S. BOSA
District Engineer





September 10, 2024

MEMORANDUM

FOR : **Usec. MARICHU A. PALAFOX**
Undersecretary for Support Services
This Department

THRU : **Procurement Service**

SUBJECT : **Submission of Indicative Annual Procurement Plan of Goods (Non-CSE) and Services for C.Y. 2025**

Submitted herewith is the Indicative Annual Procurement Plan of Services for C.Y. 2025.

Please be informed that this office has no proposed procurement of Goods (Non-CSE).

LOIDA S. BUSA
District Engineer

cc: **Engr. LORETA M. MALALUAN, CESO IV**
Regional Director
This Region

NCR.11 RVA/ALG



ANNUAL PROCUREMENT PLAN FOR SERVICES for C.Y. 2024-2025

[illegible]

1. **PROBLEM (BEP)** – A homogeneous group of activities necessary for the performance of a major purpose for which a government agency is established, for the basic maintenance of the agency's administrative operations or for the provisions of staff support to the agency's line functions.

3. **PMO/End User** - Unit as proponent of program or project
4. **Mode of Procurement** - Competitive Bidding and Alternative Methods including selective bidding, direct contracting, repeat order, shopping, and negotiated procurement
5. **Schedule for Each Procurement Activity** - Major procurement activities (advertising/posting, submission and receipt/opening of bids, award of contract, contract signing)
6. **Source of Funds** - Whether Govt, Foreign Assisted or Special Purpose Fund
7. **Estimated Budget** - Agency approved estimate of project/program costs
8. **Remarks** - Brief description of program or project

Prepared by: 
LORNA P. MACABULOS
Chief, HR and Administrative Section
Administrative Officer V

Submitted by:


RONALD V. AMBAT
Procurement Officer
Engineer III

Recommended by:  ARTURO L. GONZALES, JR.
Assistant District Engineer

Approved by: 
LOIDA S. BUSA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON CITY 1ST DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Quezon City



Contract ID No. :

Contract Name :

Procurement of Security Services Contract of DPWH-NCR-Quezon City 1st District Engineering Office
Location of Contract : Quezon City

PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)

End User/Unit : HR and Administrative Section

PR No.	GENERAL DESCRIPTION	QUANTITY	ESTIMATED BUDGET	MODE OF PROCUREMENT	SCHEDULE/ MILESTONE OF ACTIVITIES												
	Procurement of Security Services Contract of DPWH-NCR-Quezon City 1st District Engineering Office	1 lot	3,000,715.87	Public Bidding	Dec	Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sep	Oct	Nov	Dec

Prepared By:

CHRISTINE A. MABALOT
Administrative Officer II
General Services Officer

Submitted by:

LORNA P. MACABULOS
Chief, HR & Administrative Section
Administrative Officer V

Recommending approval:

ARTURO L. GONZALES, JR.
Assistant District Engineer

Approved:

LORDA S. BUSA
District Engineer



September 10, 2024

MEMORANDUM

FOR : **Usec. MARICHU A. PALAFOX**
Undersecretary for Support Services
This Department

THRU : **Procurement Service**

SUBJECT : **Submission of Indicative Annual Procurement Plan of Consulting Services for C.Y. 2025**

Please be informed that this office has no proposed procurement of Consulting Services for C.Y. 2025.


LOIDA S. BUSA
District Engineer

cc: **Engr. LORETA M. MALALUAN, CESO IV**
Regional Director
This Region

NCR.11 RVA/ALG



Email Address: ambat.ronald@dpwh.gov.ph



Tel. No(s).: (02) 8931-3640, 8931-1568, 8931-1652,
8951-4696, 8951-4654

