

DPWH CAVITE 3RD DEO Updated Annual Procurement Plan 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
I.	CIVIL WORKS												
P00839155LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Lucuhin, Silang, Cavite	Construction Section	YES	Competitive Bidding	17-Oct-23	07-Nov-23		22-Feb-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
P00839156LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Sabutan, Silang, Cavite	Construction Section	YES	Competitive Bidding	17-Oct-23	07-Nov-23	30-Jan-24	22-Feb-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
P00839157LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Ulat, Silang, Cavite	Construction Section	YES	Competitive Bidding	17-Oct-23	07-Nov-23	30-Jan-24	22-Feb-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road and Construction of Road Slope Protection Structure
P00820325LZ	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Bacoor River, Barangay Panapaan IV, Bacoor City, Cavite	Construction Section	YES	Competitive Bidding	17-Oct-23	07-Nov-23	31-Jan-24	14-Feb-24	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Revetment
P00820326LZ	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Bacoor River, Phase I, Barangay Habay I and Barangay Panapaan IV, Bacoor City, Cavite	Construction Section	YES	Competitive Bidding	17-Oct-23	07-Nov-23	31-Jan-24	06-Feb-24	GoP	125,000,000.00	0.00	125,000,000.00	Construction of Revetment
P00802380LZ	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - McDonald Jct-Aguinaldo NSR to Cavite - Chainage 0 - Chainage 175	Construction Section	YES	Competitive Bidding	15-Nov-23	05-Dec-23	13-Feb-24	12-Mar-24	GoP	5,100,000.00	0.00	5,100,000.00	Reconstruction of Concrete Pavement
P00802378LZ	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Manila-Cavite (NCR Bdry-Jct Cavite City Sect) - K0019 + 887 - K0020 + 243	Construction Section	YES	Competitive Bidding	15-Nov-23	05-Dec-23	13-Feb-24	12-Mar-24	GoP	18,800,000.00	0.00	18,800,000.00	Reconstruction of Concrete Pavement
P00820295LZ	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Carmona River (Upstream) at Barangay Lantic, Carmona, Cavite	Construction Section	YES	Competitive Bidding	15-Nov-23	05-Dec-23	31-Jan-24	14-Feb-24	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Revetment
P00820327LZ	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Bacoor River, Phase II, Barangay Habay I and Barangay Panapaan IV, Bacoor City, Cavite	Construction Section	YES	Competitive Bidding	15-Nov-23	05-Dec-23	31-Jan-24	07-Feb-24	GoP	116,711,000.00	0.00	116,711,000.00	Construction of Revetment
P00825114LZ	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Carmona River, Brgy. Mabuhay, Carmona, Cavite	Construction Section	YES	Competitive Bidding	15-Nov-23	05-Dec-23	31-Jan-24	07-Feb-24	GoP	130,403,000.00	0.00	130,403,000.00	Construction of Revetment
P00838246LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road with drainage from Central Market Avenue to Gov. D. Mangubat Ave., Phase II, City of Dasmariñas, Cavite	Construction Section	YES	Competitive Bidding	22-Nov-23	12-Dec-23	30-Jan-24	26-Feb-24	GoP	10,000,000.00	0.00	10,000,000.00	Reconstruction of Concrete Pavement

P00839614LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Flood Control Structure, Barangay Poblacion 4, Gen. Mariano Alvarez, Cavite	Construction Section	YES	Competitive Bidding	22-Nov-23	12-Dec-23	30-Jan-24	22-Feb-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Drainage Structure
P00839615LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Flood Control Structure, Barangay Olaes, Gen. Mariano Alvarez, Cavite	Construction Section	YES	Competitive Bidding	22-Nov-23	12-Dec-23	30-Jan-24	22-Feb-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Drainage Structure
P00801826LZ	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Manila-Cavite (NCR Bdry-Jct Cavite City Sect) - K0015 + (-174) - K0015 + 389	Construction Section	YES	Competitive Bidding	22-Nov-23	12-Dec-23	13-Feb-24	12-Mar-24	GoP	32,000,000.00	0.00	32,000,000.00	Preventive Maintenance: Asphalt Overlay
P00801832LZ	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Carmona Div Rd - K0048 + 153.30 - K0048 + 462	Construction Section	YES	Competitive Bidding	22-Nov-23	12-Dec-23	13-Feb-24	21-Feb-24	GoP	23,869,000.00	0.00	23,869,000.00	Preventive Maintenance: Asphalt Overlay
P00804090LZ	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Juanito R. Remulla, Sr. Rd - K0048 + 912 - K0049 + 223	Construction Section	YES	Competitive Bidding	22-Nov-23	12-Dec-23	13-Feb-24	21-Feb-24	GoP	37,000,000.00	0.00	37,000,000.00	Reconstruction of Concrete Pavement
P00807770LZ	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads - Manila-Cavite (NCR Bdry-Jct Cavite City Sect) - K0016 + 902 - K0017 + 454	Construction Section	YES	Competitive Bidding	23-Nov-23	14-Dec-23	13-Feb-24	06-Mar-24	GoP	13,000,000.00	0.00	13,000,000.00	Upgrading of Drainage Structure along Road
P00802379LZ	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Cavite-McDonald-Aguinaldo Rd - Chainage 0 - Chainage 177	Construction Section	YES	Competitive Bidding	23-Nov-23	14-Dec-23	13-Feb-24	12-Mar-24	GoP	14,580,000.00	0.00	14,580,000.00	Reconstruction of Concrete Pavement
P00802385LZ	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Cavite-Batangas Rd - K0046 + 000 K0046 + 223	Construction Section	YES	Competitive Bidding	23-Nov-23	14-Dec-23	13-Feb-24	29-Feb-24	GoP	10,748,000.00	0.00	10,748,000.00	Reconstruction of Concrete Pavement
P00803964LZ	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Juanito R. Remulla, Sr. Rd - K0048 + 106 - K0048 + 912	Construction Section	YES	Competitive Bidding	23-Nov-23	14-Dec-23	13-Feb-24	29-Feb-24	GoP	21,228,000.00	0.00	21,228,000.00	Reconstruction of Concrete Pavement
P00838243LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bridge Approaches Crossing Imus River, Bacoor City, Cavite	Construction Section	YES	Competitive Bidding	28-Nov-23	19-Dec-23	30-Jan-24	06-Mar-24	GoP	10,000,000.00	0.00	10,000,000.00	Construction of Concrete Road
P00841001LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay F. Reyes, Gen. Mariano Alvarez, Cavite	Construction Section	YES	Competitive Bidding	28-Nov-23	19-Dec-23	30-Jan-24	14-Feb-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
P00841004LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Olaes, Gen. Mariano Alvarez, Cavite	Construction Section	YES	Competitive Bidding	28-Nov-23	19-Dec-23	30-Jan-24	14-Feb-24	GoP	7,000,000.00	0.00	7,000,000.00	Construction of Multi-Purpose Building
P00847886LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multipurpose Building (Museo de Bacoor) Phase I, Barangay Poblacion (Formerly Tabing Dagat, Camposanto and Daang Bukid), Bacoor City, Cavite	Construction Section	YES	Competitive Bidding	28-Nov-23	19-Dec-23	12-Feb-24	11-Apr-24	GoP	25,000,000.00	0.00	25,000,000.00	Construction of Multi-Purpose Building

P00838245LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, from Baluctot Bridge to Governor's Drive, Barangay Patiparan I, IP, Dasmariñas City, Cavite	Construction Section	YES	Competitive Bidding	28-Nov-23	19-Dec-23	30-Jan-24	26-Feb-24	GoP	45,000,000.00	0.00	45,000,000.00	Construction of Concrete Road
P00800599LZ	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads - Bacoor Blvd - K0020 +000 - K0018 + 722.3	Construction Section	YES	Competitive Bidding	28-Nov-23	19-Dec-23	13-Feb-24	12-Mar-24	GoP	59,800,000.00	0.00	59,800,000.00	Rehabilitation/ Major Repair of Drainage Structure along Road
P00837271LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road connecting Museo de Bacoor in Poblacion to Sinbanali (Formerly Singuelasan, Banalo and Alima) Fish Port and Mangrove's Park/Fisherman's Wharf, Bacoor, Cavite	Construction Section	YES	Competitive Bidding	28-Nov-23	19-Dec-23	31-Jan-24	12-Mar-24	GoP	80,000,000.00	0.00	80,000,000.00	Construction of Concrete Road
P00821349LZ	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection along Imus River (Tributary to Manila Bay), Phase 1, East Side, Barangay Fatima, Dasmariñas City, Cavite	Construction Section	YES	Competitive Bidding	28-Nov-23	19-Dec-23	31-Jan-24	06-Feb-24	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Slope Protection Structure
P00820378LZ	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection and Flood Protection Structure along Carmona River, Phase 2, Carmona, Cavite	Construction Section	YES	Competitive Bidding	28-Nov-23	21-Dec-23	30-Jan-24	06-Mar-24	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Slope Protection Structure
P00820356LZ	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Zapote River, Phase I, Barangay Molino, Bacoor City, Cavite	Construction Section	YES	Competitive Bidding	28-Nov-23	19-Dec-23	30-Jan-24	06-Mar-24	GoP	117,478,000.00	0.00	117,478,000.00	Construction of Revetment
P00825115LZ	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Carmona River, Phase 1, Brgy. San Gabriel, Gen. Mariano Alvarez, Cavite	Construction Section	YES	Competitive Bidding	28-Nov-23	19-Dec-23	12-Feb-24	04-Mar-24	GoP	130,000,000.00	0.00	130,000,000.00	Construction of Revetment
P00841008LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Molino 4, Bacoor City, Cavite	Construction Section	YES	Competitive Bidding	29-Nov-23	21-Dec-23	30-Jan-24	14-Feb-24	GoP	25,000,000.00	0.00	25,000,000.00	Construction of Multi-Purpose Building
P00841003LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Molino 3, Bacoor City, Cavite	Construction Section	YES	Competitive Bidding	29-Nov-23	21-Dec-23	30-Jan-24	21-Mar-24	GoP	30,000,000.00	0.00	30,000,000.00	Construction of Multi-Purpose Building
P00847882LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multipurpose Building (covered court), Barangay Aniban 1 (Formerly Aniban 1, 3 and 5), Bacoor City, Cavite	Construction Section	YES	Competitive Bidding	29-Nov-23	21-Dec-23	13-Feb-24	18-Apr-24	GoP	30,000,000.00	0.00	30,000,000.00	Construction of Multi-Purpose Building
P00855091LZ	LOCAL PROGRAM - National Building Program - Buildings And Other Structures - Multipurpose / Facilities - Construction (Completion) of Cavite 3rd DEO Building (Phase II), Carmona, Cavite	Construction Section	YES	Competitive Bidding	29-Nov-23	21-Dec-23	30-Jan-24	06-Feb-24	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Multi-Purpose Building
P00847885LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multipurpose Building, Barangay Mabolo (Formerly Mabolo 1, 2 and 3), Bacoor City, Cavite	Construction Section	YES	Competitive Bidding	29-Nov-23	21-Dec-23	12-Feb-24	06-Mar-24	GoP	6,000,000.00	0.00	6,000,000.00	Construction of Multi-Purpose Building

P00847883LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multipurpose Building (Museo de Bacoor) Phase II, Barangay Poblacion (Formerly Tabing Dagat, Camposanto and Daang Bukid), Bacoor City, Cavite	Construction Section	YES	Competitive Bidding	29-Nov-23	21-Dec-23	12-Feb-24	06-Mar-24	GoP	10,000,000.00	0.00	10,000,000.00	Construction of Multi-Purpose Building
P00846305LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multipurpose Building (Museo de Bacoor, Phase 3), Barangay Poblacion (Formerly Tabing Dagat, Camposanto and Daang Bukid), Bacoor City, Cavite	Construction Section	YES	Competitive Bidding	29-Nov-23	21-Dec-23	12-Feb-24	06-Mar-24	GoP	45,000,000.00	0.00	45,000,000.00	Construction of Multi-Purpose Building
P00825113LZ	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Carmona River, Brgy. Cabilang Baybay, Carmona, Cavite	Construction Section	YES	Competitive Bidding	29-Nov-23	21-Dec-23	31-Jan-24	07-Feb-24	GoP	130,000,000.00	0.00	130,000,000.00	Construction of Revetment
P00837918LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bridge and Roads at Greenfields, Barangay Sampaloc II, City of Dasmarinas, Cavite	Construction Section	NO	Competitive Bidding	27-Dec-23	16-Jan-24	31-Jan-24	17-Apr-24	GoP	80,000,000.00	0.00	80,000,000.00	Construction of Concrete Road
P00825112LZ	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection along Imus River, Brgy. San Manuel to Brgy. San Miguel, Dasmarinas City, Cavite	Construction Section	NO	Competitive Bidding	03-Jan-24	23-Jan-24	13-Feb-24	26-Mar-24	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Slope Protection
P00839616LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Flood Control Structure, Barangay Pob 3, Pob 1, San Vicente I, San Vicente II, Silang, Cavite	Construction Section	NO	Competitive Bidding	10-Jan-24	30-Jan-24	13-Feb-24	21-Mar-24	GoP	10,000,000.00	0.00	10,000,000.00	Construction of Drainage Structure
P00801830LZ	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Bacoor-Dasmarinas National Rd - K0031 + 167 - K0031 + 385, K0032 + 833 - K0035 + 379	Construction Section	NO	Competitive Bidding	24-Jan-24	27-Feb-24	20-Mar-24	08-Apr-24	GoP	150,000,000.00	0.00	150,000,000.00	Preventive Maintenance of Road Asphalt Overlay
P00840992LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Narra I, Silang, Cavite	Construction Section	NO	Competitive Bidding	29-Jan-24	20-Feb-24	01-Apr-24	22-Apr-24	GoP	2,000,000.00	0.00	2,000,000.00	Construction of Multi-Purpose Building
P00840991LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Munting Ilog, Silang, Cavite	Construction Section	NO	Competitive Bidding	29-Jan-24	20-Feb-24	01-Apr-24	22-Apr-24	GoP	3,000,000.00	0.00	3,000,000.00	Construction of Multi-Purpose Building
P00841007LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building, Barangay Lalaan II, Silang, Cavite	Construction Section	NO	Competitive Bidding	29-Jan-24	20-Feb-24	01-Apr-24	22-Apr-24	GoP	5,000,000.00	0.00	5,000,000.00	Rehabilitation/ Major Repair of Multi-Purpose Building
P00840991LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Biga I, Silang, Cavite	Construction Section	NO	Competitive Bidding	29-Jan-24	20-Feb-24	01-Apr-24	22-Apr-24	GoP	7,000,000.00	0.00	7,000,000.00	Construction of Multi-Purpose Building
P00823548LZ	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Bacoor River, Phase II, Brgy. Habay I and Brgy. Panapaan IV, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	05-Feb-23	27-Feb-24	06-May-24	10-May-24	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Revetment
P00807897LZ	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Asphalt Overlay along Manila-Cavite (NCR Bdry-Jct Cavite City Section) - K0017 + 777 - K0019 + 305	Construction Section	NO	Competitive Bidding	05-Feb-23	27-Feb-24	20-Mar-24	18-Apr-24	GoP	100,000,000.00	0.00	100,000,000.00	Preventive Maintenance: Asphalt Overlay

P00837922LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road from Brgy. Sabang to Brgy. San Jose, Phase III, Dasmariñas City, Cavite	Construction Section		Competitive Bidding	20-Feb-24	12-Mar-24	29-Apr-24	08-May-24	GoP	110,000,000.00	0.00	110,000,000.00	Construction of Concrete Road and Revetment
P00801829LZ	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Juanito R. Remulla, Sr. Rd - K0035 + (-485) - K0035 + 051, K0035 + 687 - K0035 + 792	Construction Section	NO	Competitive Bidding	20-Feb-24	12-Mar-24	01-Apr-24	18-Apr-24	GoP	50,656,000.00	0.00	50,656,000.00	Preventive Maintenance of Road: Asphalt Overlay
P00807650LZ	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Cavite-Batangas Rd - K0030 + 038 - K0030 + 255, K0033 + 693 - K0034 + 246	Construction Section	NO	Competitive Bidding	20-Feb-24	12-Mar-24	01-Apr-24	18-Apr-24	GoP	63,500,000.00	0.00	63,500,000.00	Preventive Maintenance of Road: Asphalt Overlay
P00823550LZ	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Zapote River, Phase II, Brgy. Molino IV, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	20-Feb-24	12-Mar-24	06-May-24	10-May-24	GoP	150,000,000.00	0.00	150,000,000.00	Construction of Slope Protection Structure
P00846058LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Revetment, Brgy. Maliksi, Bacoor, Cavite	Construction Section	NO	Competitive Bidding	11-Mar-24	02-Apr-24	24-Apr-24	08-May-24	GoP	16,000,000.00	0.00	16,000,000.00	Construction of Revetment
P00802619LZ	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Juanito R. Remulla, Sr. Rd - K0036 + 914 - K0036 + 955, K0036 + 977 - K0037 + 850	Construction Section	NO	Competitive Bidding	11-Mar-24	02-Apr-24	24-Apr-24	03-May-24	GoP	49,500,000.00	0.00	49,500,000.00	Reconstruction to Concrete Pavement
P00802382LZ	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Cavite-Batangas Rd - K0036 + 900 - K0037 + 144, K0038 + 088 - K0038 + 985	Construction Section	NO	Competitive Bidding	11-Mar-24	02-Apr-24	24-Apr-24	10-May-24	GoP	55,400,000.00	0.00	55,400,000.00	Reconstruction to Concrete Pavement
P00807715LZ	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Juanito R. Remulla, Sr. Rd - K0037 + 970 - K0038 + 721, K0039 + 016 - K0039 + 484	Construction Section	NO	Competitive Bidding	11-Mar-24	02-Apr-24	29-Apr-24	03-May-24	GoP	58,700,000.00	0.00	58,700,000.00	Reconstruction to Concrete Pavement
P00802383LZ	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Bacoor-Dasmariñas National Rd - K0032 + 105 - K0032 + 833, K0035 + 379 - K0036 + 121	Construction Section	NO	Competitive Bidding	11-Mar-24	02-Apr-24	25-Apr-24	08-May-24	GoP	68,900,000.00	0.00	68,900,000.00	Reconstruction to Concrete Pavement
P00823551LZ	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Bacoor River, Brgy. Panapaan IV, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	11-Mar-24	02-Apr-24	06-May-24	08-May-24	GoP	150,000,000.00	0.00	150,000,000.00	Construction of Revetment
P00846057LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Flood Control, Tibig, Silang, Cavite	Construction Section	NO	Competitive Bidding	13-Mar-24	03-Apr-24	24-Apr-24	09-May-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Drainage Structure
P00845494LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road with Drainage, Barangay Poblacion 2, Silang, Cavite	Construction Section	NO	Competitive Bidding	13-Mar-24	03-Apr-24	24-Apr-24	08-May-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
P00845501LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Kua, Poblacion 5 and Olales, General Mariano Alvarez, Cavite	Construction Section	NO	Competitive Bidding	13-Mar-24	03-Apr-24	24-Apr-24	08-May-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road
P00845493LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Poblacion 2, Silang, Cavite	Construction Section	NO	Competitive Bidding	13-Mar-24	03-Apr-24	24-Apr-24	08-May-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Concrete Road

P00845495LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Road, Barangay Balite II, Silang, Cavite	Construction Section	NO	Competitive Bidding	13-Mar-24	03-Apr-24	24-Apr-24	08-May-24	GoP	7,000,000.00	0.00	7,000,000.00	Construction of Concrete Road
P00845499LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Paliparan II-Barangay Paliparan I, Dasmariñas City, Cavite (Phase 7)	Construction Section	NO	Competitive Bidding	13-Mar-24	03-Apr-24	24-Apr-24	08-May-24	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Concrete Road and Construction of Slope Protection Structure
P00840982LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (BIR, BFP and Post Office Building), Barangay Maduya, Carmona, Cavite, Phase I	Construction Section	NO	Competitive Bidding	13-Mar-24	03-Apr-24	25-Apr-24	08-May-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
P00840983LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (BIR, BFP and Post Office Building), Barangay Maduya, Carmona, Cavite, Phase II	Construction Section	NO	Competitive Bidding	13-Mar-24	03-Apr-24	25-Apr-24	08-May-24	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Multi-Purpose Building
P00821348LZ	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection along Imus River (Tributary to Manila Bay), Phase 1, Barangay San Agustin I, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	13-Mar-24	03-Apr-24	25-Apr-24	08-May-24	GoP	110,000,000.00	0.00	110,000,000.00	Construction of Slope Protection Structure
P00841009LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building (Barangay Hall), Cavite	Construction Section	NO	Competitive Bidding	04-Apr-24	24-Apr-24	20-May-24	20-Jun-24	GoP	7,000,000.00	0.00	7,000,000.00	Rehabilitation/ Major Repair of Multi-Purpose Building
P00843009LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of San Luis Bridge (Access Bridge to National Road Aguinaldo Highway) Along Francisco Barzaga Road, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	04-Apr-24	24-Apr-24	30-Apr-24	24-May-24	GoP	15,000,000.00	0.00	15,000,000.00	Retrofitting/ Strengthening of Bridge
P00869428LZ	Concreting of Brgy. Litit FMR, Brgy. Litit Silang, Cavite	Construction Section	NO	Competitive Bidding	04-Apr-24	24-Apr-24	30-Apr-24	08-May-24	GoP	15,000,000.00	0.00	15,000,000.00	Construction of Concrete Road
P00869428LZ-CV1	Concreting of Brgy. Tibig FMR, Brgy. Tibig Silang, Cavite	Construction Section	NO	Competitive Bidding	04-Apr-24	24-Apr-24	30-Apr-24	08-May-24	GoP	15,000,000.00	0.00	15,000,000.00	Construction of Concrete Road
P00846056LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of revetment along Zapote River, Barangay Zapote 3 (Formerly Zapote 5), City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	04-Apr-24	24-Apr-24	30-Apr-24	08-May-24	GoP	15,500,000.00	0.00	15,500,000.00	Construction of Concrete Road
P00875404LZ	Construction of 2-Storey 8-Classroom School Building in Revilla High School, Barangay Maliksi 1, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	04-Apr-24	24-Apr-24	30-Apr-24	17-May-24	GoP	25,935,000.00	0.00	25,935,000.00	Construction of School Building
P00875408LZ	Construction of 4-Storey 12-Classroom School Building in Salitran Integrated High School, Barangay Salitran 4, City of Dasmariñas, Province of Cavite	Construction Section	NO	Competitive Bidding	04-Apr-24	24-Apr-24	30-Apr-24	08-May-24	GoP	39,900,000.00	0.00	39,900,000.00	Construction of School Building
P00843010LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Existing Drainage along Carlos Trinidad Ave. (from corner of Congressional Ave. up to corner of Jose Abad Santos), Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	04-Apr-24	24-Apr-24	30-Apr-24	08-May-24	GoP	50,000,000.00	0.00	50,000,000.00	Rehabilitation/Major Repair of Drainage Structure along Road
P00845498LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Congressional-San Marino Road, Barangay Buro 3, Dasmariñas, Cavite	Construction Section	NO	Competitive Bidding	04-Apr-24	24-Apr-24	30-Apr-24	08-May-24	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Concrete Road and Construction of Road Slope Protection Structure
P00845832LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Revetment along Carmona River (Upstream), Brgy. Milagrosa, Carmona, Cavite (Phase 1)	Construction Section	NO	Competitive Bidding	04-Apr-24	24-Apr-24	30-Apr-24	08-May-24	GoP	70,000,000.00	0.00	70,000,000.00	Construction of Revetment

P00823549LZ	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Bacoor River, Brgy. Molino IV (Duplex Homes), Bacoor City, Cavite	Construction Section			Competitive Bidding	04-Apr-24	24-Apr-24	06-May-24	10-May-24	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Revetment
P00845504LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road Connecting Bacoor-Dasmariñas National Road-San Marino Rd., Dasmariñas, Cavite (Phase 1)	Construction Section	NO		Competitive Bidding	04-Apr-24	24-Apr-24	30-Apr-24	08-May-24	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Concrete Road
P00845505LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road Connecting Bacoor-Dasmariñas National Road-San Marino Rd., Dasmariñas, Cavite (Phase 2)	Construction Section	NO		Competitive Bidding	04-Apr-24	24-Apr-24	30-Apr-24	08-May-24	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Concrete Road
P00845502LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Paliparan III-Brgy. Paliparan II, Dasmariñas City, Cavite (Phase 8)	Construction Section	NO		Competitive Bidding	04-Apr-24	24-Apr-24	30-Apr-24	10-May-24	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Concrete Road and Construction of Road Slope Protection Structure
P00845503LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Paliparan III-Brgy. Paliparan II, Dasmariñas City, Cavite (Phase 9)	Construction Section	NO		Competitive Bidding	04-Apr-24	24-Apr-24	30-Apr-24	10-May-24	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Concrete Road and Construction of Road Slope Protection Structure
P00841545LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction (Completion) of Multi-Purpose Building (Evacuation Center), Barangay Malibet I, Bacoor, Cavite	Construction Section	NO		Competitive Bidding	07-May-24	27-May-24	31-May-24	19-Jun-24	GoP	19,000,000.00	0.00	19,000,000.00	Construction of Multi-Purpose Building
P00838244LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bridge including approaches, Barangay Sabutan, Silang Cavite	Construction Section	NO		Competitive Bidding	07-May-24	27-May-24	31-May-24	20-Jun-24	GoP	30,000,000.00	0.00	30,000,000.00	Construction of Concrete Bridge
P00840988LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Habay 1, Bacoor City, Cavite	Construction Section	NO		Competitive Bidding	07-May-24	27-May-24	31-May-24	19-Jun-24	GoP	3,000,000.00	0.00	3,000,000.00	Construction of Multi-Purpose Building
P00840990LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Molino IV, Bacoor, Cavite	Construction Section	NO		Competitive Bidding	07-May-24	27-May-24	31-May-24	19-Jun-24	GoP	8,000,000.00	0.00	8,000,000.00	Construction of Multi-Purpose Building
P00840993LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Panapaan 3, Bacoor City, Cavite	Construction Section	NO		Competitive Bidding	07-May-24	27-May-24	31-May-24	19-Jun-24	GoP	15,000,000.00	0.00	15,000,000.00	Construction of Multi-Purpose Building
P00840994LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Panapaan, Bacoor, Cavite	Construction Section	NO		Competitive Bidding	07-May-24	27-May-24	31-May-24	19-Jun-24	GoP	16,000,000.00	0.00	16,000,000.00	Construction of Multi-Purpose Building
P00839158LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road, Magdiwang Road, Barangay Molino 3, Bacoor, Cavite	Construction Section	NO		Competitive Bidding	07-May-24	27-May-24	31-May-24	20-Jun-24	GoP	50,000,000.00	0.00	50,000,000.00	Reconstruction of Concrete Pavement and Rehabilitation/ Major Repair of Drainage Structure along Road
P00843008LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road leading to Public University at Barangay Buroi, Dasmariñas City, Cavite	Construction Section	NO		Competitive Bidding	13-May-24	04-Jun-24	26-Jun-24	28-Jun-24	GoP	30,000,000.00	0.00	30,000,000.00	Construction of Concrete Road
P00847870LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Museo de Bacoor), Bacoor, Cavite	Construction Section	NO		Competitive Bidding	13-May-24	04-Jun-24	26-Jun-24	08-Jul-24	GoP	30,000,000.00	0.00	30,000,000.00	Construction of Multi-Purpose Building

P0084631BLZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Museo de Bacoor), Taging Dagat Poblacion, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	13-May-24	04-Jun-24	26-Jun-24	08-Jul-24	GoP	34,500,000.00	0.00	34,500,000.00	Construction of Multi-Purpose Building
P00845496LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Paliparan III-Barangay Paliparan II, Dasmariñas City, Cavite (Phase 4)	Construction Section	NO	Competitive Bidding	13-May-24	04-Jun-24	26-Jun-24	01-Jul-24	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Concrete Road
P00839159LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road with Drainage at Barangay Buroi Main, City of Dasmariñas, Cavite	Construction Section	NO	Competitive Bidding	13-May-24	04-Jun-24	26-Jun-24	01-Jul-24	GoP	50,000,000.00	0.00	50,000,000.00	Rehabilitation of Bridge with Drainage
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System, Kaong Elementary School, Barangay Kaong, Silang, Cavite; Barangay Hall of Barangay Lalaan I, Silang, Cavite; Silang West Elementary School, Mary Ann Village, Barangay V, Silang, Cavite; Emilia Ambalada Poblete National High School, Mary Ann Village, Barangay V, Silang, Cavite; Barangay Hall of Barangay Tibig, Silang, Cavite; Barangay Hall of Barangay Kaong, Silang, Cavite; Barangay Hall of Barangay Iba, Silang, Cavite and New Era National High School, Dasmariñas City, Cavite	Maintenance Section	NO	Competitive Bidding	23-May-24	13-Jun-24	26-Jun-24	11-Jul-24	GoP	0.00	0.00		Construction of Rain Water Collector System
	MOOE - Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Maintenance, Repair and Rehabilitation of Infrastructure Facilities - Flood Control and Drainage Systems, Structures and Related Facilities - Repair/Maintenance of Drainage Structure along Modonald Jct. - Alido Bridge, K0015+(-243) - K0015+014 (with exceptions), Bacoor City, Cavite (Phase 1)	Maintenance Section	NO	Competitive Bidding	23-May-24	13-Jun-24	26-Jun-24	11-Jul-24	GoP	0.00	0.00		Rehabilitation of Drainage
P00855092LZ	LOCAL PROGRAM - National Building Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of DPWH Motorpool Building, DPWH Cavite 3rd District Engineering Office, Carmona, Cavite	Construction Section	NO	Competitive Bidding	28-May-24	18-Jun-24	26-Jun-24	05-Jul-24	GoP	20,000,000.00	0.00	20,000,000.00	Construction of Motorpool Building
P00847876LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Tubuan I, Silang, Cavite	Construction Section	NO	Competitive Bidding	28-May-24	18-Jun-24	26-Jun-24	01-Jul-24	GoP	7,000,000.00	0.00	7,000,000.00	Construction of Multi-Purpose Building
P00847875LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Mataas na Buroi, Silang, Cavite	Construction Section	NO	Competitive Bidding	28-May-24	18-Jun-24	26-Jun-24	01-Jul-24	GoP	7,000,000.00	0.00	7,000,000.00	Construction of Multi-Purpose Building
P00847874LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Biga II, Silang, Cavite	Construction Section	NO	Competitive Bidding	28-May-24	18-Jun-24	26-Jun-24	01-Jul-24	GoP	7,000,000.00	0.00	7,000,000.00	Construction of Multi-Purpose Building
P00847895LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Addas 1), San Nicolas 2, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	03-Jun-24	24-Jun-24	28-Jun-24	08-Jul-24	GoP	3,500,000.00	0.00	3,500,000.00	Construction of Multi-Purpose Building
P00847877LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction/Completion of Multi-Purpose Building (Municipal Trial Court), Gen. Mariano Alvarez, Cavite	Construction Section	NO	Competitive Bidding	03-Jun-24	24-Jun-24	28-Jun-24	05-Jul-24	GoP	4,000,000.00	0.00	4,000,000.00	Construction of Multi-Purpose Building
P00875864LZ	Construction (Completion) of 4STY8CL, Humayao ES, City of Dasmariñas, Cavite	Construction Section	NO	Competitive Bidding	03-Jun-24	24-Jun-24	28-Jun-24	11-Jul-24	GoP	5,228,406.87	0.00	5,228,406.87	Construction of School Building
P00841002LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Maguyam, Silang, Cavite	Construction Section	NO	Competitive Bidding	03-Jun-24	24-Jun-24	28-Jun-24	08-Jul-24	GoP	6,000,000.00	0.00	6,000,000.00	Construction of Multi-Purpose Building

P00847894LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Building 1), Molino 4, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	03-Jun-24	24-Jun-24	28-Jun-24	08-Jul-24	GoP	7,500,000.00	0.00	7,500,000.00	Construction of Multi-Purpose Building
P00846316LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Bancal, Carmona, Cavite	Construction Section	NO	Competitive Bidding	03-Jun-24	24-Jun-24	18-Jul-24	29-Jul-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
P00847880LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multipurpose Building at Salitran 4 Proper, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	03-Jun-24	24-Jun-24	28-Jun-24	08-Jul-24	GoP	10,000,000.00	0.00	10,000,000.00	Construction of Multi-Purpose Building
P00847891LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building, Barangay Tartaria, Silang, Cavite	Construction Section	NO	Competitive Bidding	03-Jun-24	24-Jun-24	28-Jun-24	08-Jul-24	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
P00847758LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Salitran IV, Dasmariñas, Cavite	Construction Section	NO	Competitive Bidding	03-Jun-24	24-Jun-24	09-Jul-24	19-Jul-24	GoP	14,000,000.00	0.00	14,000,000.00	Construction of Multi-Purpose Building
P00847896LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Building1) (Covered Court), San Nicolas 2, Bacoor City	Construction Section	NO	Competitive Bidding	03-Jun-24	24-Jun-24	28-Jun-24	08-Jul-24	GoP	4,500,000.00	0.00	4,500,000.00	Construction of Multi-Purpose Building
P00847892LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Panapaan 3 (Phase 2), Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	03-Jun-24	24-Jun-24	28-Jun-24	08-Jul-24	GoP	10,000,000.00	0.00	10,000,000.00	Construction of Multi-Purpose Building
P00869426LZ	Concreting of Brgy. Puting Kahoy FMR, Brgy. Puting Kahoy, Silang, Cavite	Construction Section	NO	Competitive Bidding	03-Jun-24	24-Jun-24	28-Jun-24	05-Jul-24	GoP	15,000,000.00	0.00	15,000,000.00	Construction of Concrete Road
P00847884LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Stage), Barangay Poo I, Silang, Cavite	Construction Section	NO	Competitive Bidding	03-Jun-24	24-Jun-24	28-Jun-24	11-Jul-24	GoP	2,000,000.00	0.00	2,000,000.00	Construction of Multi-Purpose Building
P00847888LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building, Barangay Carmen, Silang, Cavite	Construction Section	NO	Competitive Bidding	03-Jun-24	24-Jun-24	28-Jun-24	11-Jul-24	GoP	3,500,000.00	0.00	3,500,000.00	Construction of Multi-Purpose Building
P00847887LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation (Completion) of Multi-Purpose Building, Barangay Litit, Silang, Cavite	Construction Section	NO	Competitive Bidding	03-Jun-24	24-Jun-24	28-Jun-24	11-Jul-24	GoP	3,500,000.00	0.00	3,500,000.00	Construction of Multi-Purpose Building
P00847890LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building, Barangay Inchican, Silang, Cavite	Construction Section	NO	Competitive Bidding	03-Jun-24	24-Jun-24	28-Jun-24	11-Jul-24	GoP	7,000,000.00	0.00	7,000,000.00	Construction of Multi-Purpose Building
P00847869LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building at Barangay Salitran 4, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	03-Jun-24	23-Jul-24	07-Aug-24	19-Aug-24	GoP	20,000,000.00	0.00	20,000,000.00	Construction of Multi-Purpose Building
P00847878LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multipurpose Building at Barangay Salitran 2, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	03-Jun-24	24-Jun-24	28-Jun-24	08-Jul-24	GoP	10,000,000.00	0.00	10,000,000.00	Construction of Multi-Purpose Building
P00847879LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multipurpose Building at Mangoville, Barangay Salitran 4, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	03-Jun-24	24-Jun-24	28-Jun-24	08-Jul-24	GoP	10,000,000.00	0.00	10,000,000.00	Construction of Multi-Purpose Building
P00847878LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multipurpose Building at Barangay Salitran 2, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	03-Jun-24	23-Jul-24	07-Aug-24	19-Aug-24	GoP	20,000,000.00	0.00	20,000,000.00	Construction of Multi-Purpose Building
P00837790LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Construction of Pedestrian Overpass - Juanito R. Remulla, Sr. Rd. - K0043 + 129	Construction Section	NO	Competitive Bidding	03-Jun-24	24-Jun-24	28-Jun-24	11-Jul-24	GoP	25,000,000.00	0.00	25,000,000.00	Construction of Overpass

P00840981LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Agimat Gym), Barangay Molino 3, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	03-Jun-24	24-Jun-24	28-Jun-24	11-Jul-24	GoP	25,000,000.00	0.00	25,000,000.00	Construction of Multi-Purpose Building
P00837791LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Construction of Pedestrian Overpass - Juanito R. Remulla, Sr. Rd. - K0049 + 499	Construction Section	NO	Competitive Bidding	03-Jun-24	23-Jul-24	07-Aug-24	19-Aug-24	GoP	30,000,000.00	0.00	30,000,000.00	Construction of Overpass
P00847893LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multipurpose Building (BIP-Solar), Barangay Zapote 3 (formerly Zapote 5), City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	03-Jun-24	24-Jun-24	28-Jun-24	05-Jul-24	GoP	10,000,000.00	0.00	10,000,000.00	Construction of Multi-Purpose Building
P00847871LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building in Zapote 3, City of Bacoor, Cavite (Phase 2)	Construction Section	NO	Competitive Bidding	03-Jun-24	24-Jun-24	28-Jun-24	05-Jul-24	GoP	10,000,000.00	0.00	10,000,000.00	Construction of Multi-Purpose Building
P00847898LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction(Completion) of Multi-Purpose Building, Zapote 3 (Formerly Zapote 5), Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	03-Jun-24	24-Jun-24	28-Jun-24	05-Jul-24	GoP	14,500,000.00	0.00	14,500,000.00	Construction of Multi-Purpose Building
P00869427LZ	Concreting of Brgy. Sampaloc 2 FMR, Brgy. Sampaloc 2, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	03-Jun-24	24-Jun-24	28-Jun-24	11-Jul-24	GoP	30,000,000.00	0.00	30,000,000.00	Construction of Concrete Road
P00832853LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Road Safety devices along Manila - Cavite (NCR Bdry-Jct Cavite City Sect) - K0015 + (-207) - K0020 + 773, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	03-Jun-24	24-Jun-24	28-Jun-24	11-Jul-24	GoP	40,000,000.00	0.00	40,000,000.00	Installation of Road Safety
P00842532LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bridge along Gov. D Mangubat Avenue at Promenade Des Dasmariñas, Cavite	Construction Section	NO	Competitive Bidding	03-Jun-24	24-Jun-24	28-Jun-24	08-Jul-24	GoP	40,000,000.00	0.00	40,000,000.00	Construction of Bridge
P00845500LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road Network with Bridge (from NPC toward Firing Range), Silang, Cavite	Construction Section	NO	Competitive Bidding	03-Jun-24	23-Jul-24	07-Aug-24	19-Aug-24	GoP	40,000,000.00	0.00	40,000,000.00	Construction of Road Network with Bridge
P00869424LZ	Concreting of Brgy. Cabangaan FMR, Brgy. Cabangaan, Silang, Cavite	Construction Section	NO	Competitive Bidding	03-Jun-24	24-Jun-24	29-Jul-24	08-Aug-24	GoP	40,000,000.00	0.00	40,000,000.00	Construction of Concrete Road
P00875866LZ	Construction of 4STY20CL, Dasmariñas Integrated High School, City of Dasmariñas, Cavite	Construction Section	NO	Competitive Bidding	07-Jun-24	02-Jul-24	29-Jul-24	08-Aug-24	GoP	59,151,750.00	0.00	59,151,750.00	Construction of School Building
P00845497LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Sabang-Barangay San Jose, Dasmariñas, Cavite (Phase II)	Construction Section	NO	Competitive Bidding	25-Jun-24	16-Jul-24	05-Aug-24	15-Aug-24	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Concrete Road
P00875868LZ	Construction of 4STY16CL, Dasmariñas North National High School (Annex G), City of Dasmariñas, Cavite	Construction Section	NO	Competitive Bidding	25-Jun-24	16-Jul-24	05-Aug-24	15-Aug-24	GoP	52,867,500.00	0.00	52,867,500.00	Construction of School Building
	Construction of 3-Storey 6-Classroom School Building in Green Breeze Integrated High School, Green Breeze Village 1, Barangay Langkaan 2, Dasmariñas, Cavite	Construction Section	NO	Competitive Bidding	08-Jul-24	02-Aug-24	23-Aug-24	02-Sep-24	GoP	19,950,000.00	0.00	19,950,000.00	Construction of School Building
P00847889LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Hoyo, Silang, Cavite	Construction Section	NO	Competitive Bidding	25-Jul-24	15-Aug-24	02-Sep-24	12-Sep-24	GoP	7,000,000.00	0.00	7,000,000.00	Construction of Multi-Purpose Building
	Construction of 2-Storey 4-Classroom School Building in Santol Elementary School, Barangay Santol, Silang, Cavite	Construction Section	NO	Competitive Bidding	25-Jul-24	15-Aug-24	02-Sep-24	12-Sep-24	GoP	19,950,000.00	0.00	19,950,000.00	Construction of School Building
	Construction of 2-Storey 4-Classroom School Building in Pulong Bunga Elementary School, Barangay Pulong Bunga, Silang, Cavite	Construction Section	NO	Competitive Bidding	25-Jul-24	15-Aug-24	02-Sep-24	12-Sep-24	GoP	19,950,000.00	0.00	19,950,000.00	Construction of School Building
P00838571LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Bridge at Gov. Mangubat Avenue, Barangay Burel Main, City of Dasmariñas, Cavite	Construction Section	NO	Competitive Bidding	28-Jul-24	20-Aug-24	06-Sep-24	16-Sep-24	GoP	70,000,000.00	0.00	70,000,000.00	Construction of Bridge

P00840984LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Disaster Building), Barangay Maliksi 1, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	29-Jul-24	20-Aug-24	06-Sep-24	16-Sep-24	GoP	16,000,000.00	0.00	16,000,000.00	Construction of Multi-Purpose Building
P00841006LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Phase II, Barangay Molino III, Bacoor, Cavite	Construction Section	NO	Competitive Bidding	29-Jul-24	20-Aug-24	06-Sep-24	16-Sep-24	GoP	25,000,000.00	0.00	25,000,000.00	Construction of Multi-Purpose Building
P00847897LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Covered Court), Aniban 5, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	29-Jul-24	20-Aug-24	06-Sep-24	16-Sep-24	GoP	20,000,000.00	0.00	20,000,000.00	Construction of Multi-Purpose Building
P00847898LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Zapote 5, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	29-Jul-24	20-Aug-24	06-Sep-24	16-Sep-24	GoP	10,000,000.00	0.00	10,000,000.00	Construction of Multi-Purpose Building
P00847872LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Science and Technology High School Building), Carmona City, Cavite	Construction Section	NO	Competitive Bidding	05-Aug-24	27-Aug-24	13-Sep-24	23-Sep-24	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Multi-Purpose Building
P00875861LZ	Construction of 4STY8CL, Lucsuhin Elementary School, Silang Cavite	Construction Section	NO	Competitive Bidding	05-Aug-24	27-Aug-24	13-Sep-24	23-Sep-24	GoP	34,912,500.00	0.00	34,912,500.00	Construction of School Building
P00875852LZ	Construction of 4STY8CL, Niog Elementary School, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	05-Aug-24	27-Aug-24	13-Sep-24	23-Sep-24	GoP	33,168,642.01	0.00	33,168,642.01	Construction of School Building
II.	CONSULTING SERVICES												
-	Consulting Services for the Conduct of Sub Surface Soil Exploration and Geotechnical Investigation for Various Construction of Bridges in Silang, Cavite	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	20-May-24	28-May-24	13-Jun-24	17-Jun-23	GoP	565,000.00	0.00	565,000.00	Soil Exploration and Geotechnical Investigation
-	Consulting Services for the Conduct of Sub Surface Soil Exploration and Geotechnical Investigation for Various Construction of Bridges in Silang, Cavite	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	20-May-24	28-May-24	13-Jun-24	17-Jun-23	GoP	620,000.00	0.00	620,000.00	Soil Exploration and Geotechnical Investigation
III.	GOODS AND SERVICES												
-	Supply and Delivery of Fuel	Maintenance Section	NO	NP-53.9 - Small Value Procurement	18-Jan-24	N/A	25-Jan-24	31-Jan-24	GoP	210,000.00	0.00	210,000.00	Fuel for Dredging
-	Supply and Delivery of Fuel	All Sections	NO	Competitive Bidding	18-Jan-24	07-Feb-24	12-Feb-24	16-Feb-24	GoP	2,902,500.00	0.00	2,902,500.00	Fuel for Service Vehicles
-	Repair and Preventive Maintenance Services of Various Heavy Equipment	Maintenance Section	NO	NP-53.9 - Small Value Procurement	31-Jan-24	N/A	13-Feb-24	15-Feb-24	GoP	444,100.00	0.00	444,100.00	Repair and Maintenance of Heavy Equipment
-	Repair and Maintenance of Vehicles	Maintenance Section	NO	NP-53.9 - Small Value Procurement	31-Jan-24	N/A	13-Feb-24	15-Feb-24	GoP	195,000.00	0.00	195,000.00	Repair and Maintenance of Vehicles
-	Repair and Maintenance of Equipment	Maintenance Section	NO	NP-53.9 - Small Value Procurement	31-Jan-24	N/A	13-Feb-24	15-Feb-24	GoP	501,000.00	0.00	501,000.00	Repair and Maintenance of Equipment
-	Preventive Maintenance Services for Service Vehicles	Maintenance Section	NO	NP-53.9 - Small Value Procurement	31-Jan-24	N/A	13-Feb-24	15-Feb-24	GoP	406,500.00	0.00	406,500.00	Purchasing of Oil/ Lubricants
-	Preventive Maintenance Services for Service Vehicles	Maintenance Section	NO	NP-53.9 - Small Value Procurement	31-Jan-24	N/A	13-Feb-24	15-Feb-24	GoP	800,000.00	0.00	800,000.00	Filter for Service Vehicles
-	Supply and Delivery of Materials for Routine Maintenance Activities	Maintenance Section	NO	NP-53.9 - Small Value Procurement	28-Feb-24	N/A	05-Mar-24	06-Mar-24	GoP	940,000.00	940,000.00	0.00	Bituminous Materials
-	Supply and Delivery of Materials for Routine Maintenance Activities	Maintenance Section	NO	NP-53.9 - Small Value Procurement	21-Feb-24	N/A	04-Mar-24	05-Mar-24	GoP	750,000.00	750,000.00	0.00	Bituminous Materials
-	Supply and Delivery of Materials for Routine Maintenance Activities	Maintenance Section	NO	NP-53.9 - Small Value Procurement	22-Feb-24	N/A	04-Mar-24	05-Mar-24	GoP	830,000.00	830,000.00	0.00	Bituminous Materials
-	Supply and Delivery of Materials for Routine Maintenance Activities	Maintenance Section	NO	NP-53.9 - Small Value Procurement	22-Feb-24	N/A	04-Mar-24	05-Mar-24	GoP	780,000.00	390,000.00	390,000.00	Asphalt and Construction Materials
-	Supply and Delivery of Materials for Routine Maintenance Activities	Maintenance Section	NO	NP-53.9 - Small Value Procurement	28-Feb-24	N/A	07-Mar-24	08-Mar-24	GoP	540,000.00	270,000.00	270,000.00	Cationic Cold Mix Blend (CCMB)
-	Supply and Delivery of Materials for Routine Maintenance Activities	Maintenance Section	NO	NP-53.9 - Small Value Procurement	28-Feb-24	N/A	07-Mar-24	08-Mar-24	GoP	1,400,000.00	700,000.00	700,000.00	Thermoplastic Materials
-	Supply and Delivery of Materials for Routine Maintenance Activities	Maintenance Section	NO	NP-53.9 - Small Value Procurement	23-Feb-24	N/A	04-Mar-24	05-Mar-24	GoP	880,000.00	440,000.00	440,000.00	Paint Supplies
-	Supply and Delivery of Materials for Routine Maintenance Activities	Maintenance Section	NO	NP-53.9 - Small Value Procurement	23-Feb-24	N/A	04-Mar-24	05-Mar-24	GoP	960,000.00	480,000.00	480,000.00	Construction Materials

-	Supply and Delivery of Maintenance Tools and Accessories	Maintenance Section	NO	NP-53.9 - Small Value Procurement	23-Feb-24	N/A	04-Mar-24	05-Mar-24	GoP	690,000.00	345,000.00	345,000.00	Maintenance Tools and Accessories
-	Supply and Delivery of Office Supplies	Administrative Section	NO	Shopping	29-Feb-24	N/A	07-Mar-24	08-Mar-24	GoP	890,000.00	0.00	890,000.00	Toners
-	Purchasing of Road Maintenance Equipment	Maintenance Section	NO	NP-53.9 - Small Value Procurement	29-Feb-24	N/A	05-Mar-24	06-Mar-24	GoP	900,000.00	900,000.00	0.00	Tower Light
-	Supply and Delivery of Parts and Accessories for Service Vehicles and Equipment	Maintenance Section	NO	NP-53.9 - Small Value Procurement	28-Feb-24	N/A	07-Mar-24	08-Mar-24	GoP	380,000.00	0.00	380,000.00	Vehicle and Equipment Accessories
-	Supply and Delivery of Materials for Routine Maintenance Activities	Maintenance Section	NO	NP-53.9 - Small Value Procurement	29-Feb-24	N/A	07-Mar-24	08-Mar-24	GoP	401,000.00	401,000.00	0.00	Road Signages
-	Repair and Maintenance of Office Equipment	Administrative Section	NO	NP-53.9 - Small Value Procurement	04-Mar-24	N/A	14-Mar-24	15-Mar-24	GoP	152,000.00	0.00	152,000.00	Air-Conditioning General Cleaning Services
-	Supply and Delivery of Materials for Routine Maintenance Activities	Maintenance Section	NO	NP-53.9 - Small Value Procurement	10-Mar-24	N/A	19-Mar-24	19-Mar-24	GoP	510,000.00	510,000.00	0.00	Thermoplastic Materials
-	Supply and Delivery of Materials for Routine Maintenance Activities	Maintenance Section	NO	NP-53.9 - Small Value Procurement	10-Mar-24	N/A	19-Mar-24	19-Mar-24	GoP	231,000.00	231,000.00	0.00	Road Signages
-	Supply and Delivery of Parts and Accessories for Service Vehicles and Equipment	Maintenance Section	NO	NP-53.9 - Small Value Procurement	10-Mar-24	N/A	19-Mar-24	19-Mar-24	GoP	272,000.00	0.00	272,000.00	Vehicle and Equipment Accessories
-	Purchasing of Road Maintenance Equipment	Maintenance Section	NO	NP-53.9 - Small Value Procurement	10-Mar-24	N/A	19-Mar-24	19-Mar-24	GoP	450,000.00	0.00	450,000.00	Road Maintenance Equipment
-	Supply and Delivery of Materials for Routine Maintenance Activities	Maintenance Section	NO	NP-53.9 - Small Value Procurement	07-Mar-24	N/A	14-Mar-24	15-Mar-24	GoP	750,000.00	750,000.00	0.00	Bituminous Materials
-	Supply and Delivery of Office Supplies	Administrative Section	NO	NP-53.9 - Small Value Procurement	21-Mar-24	N/A	27-Mar-24	28-Mar-24	GoP	820,000.00	0.00	820,000.00	Office and Janitorial supplies
-	Purchasing of Office Equipment	Administrative Section	NO	NP-53.9 - Small Value Procurement	21-Mar-24	N/A	03-Apr-24	04-Apr-24	GoP	1,000,000.00	0.00	1,000,000.00	Various Office Equipment
-	Supply and Delivery of Materials for Routine Maintenance Activities	Maintenance Section	NO	NP-53.9 - Small Value Procurement	15-Mar-24	N/A	20-Mar-24	21-Mar-24	GoP	575,000.00	575,000.00	0.00	Bituminous Materials
-	Supply and Delivery of Materials for Routine Maintenance Activities	Maintenance Section	NO	NP-53.9 - Small Value Procurement	15-Mar-24	N/A	20-Mar-24	21-Mar-24	GoP	345,000.00	345,000.00	0.00	Asphalt Materials
-	Supply and Delivery of Materials for Routine Maintenance Activities	Maintenance Section	NO	NP-53.9 - Small Value Procurement	15-Mar-24	N/A	20-Mar-24	21-Mar-24	GoP	170,000.00	170,000.00	0.00	Installation of Guardrails
-	Preventive Maintenance Services	Administrative Section	NO	NP-53.9 - Small Value Procurement	03-Apr-23	N/A	11-Apr-24	12-Apr-24	GoP	215,000.00	0.00	215,000.00	Maintenance Services of Elevator
-	Supplies Pavement Management System (PMS)	Planning and Design Section	NO	Shopping	21-Mar-24	N/A	03-Apr-24	04-Apr-24	GoP	30,000.00	0.00	30,000.00	Office Supplies
-	Supplies for Bridge Management System (BMS)	Planning and Design Section	NO	Shopping	21-Mar-24	N/A	03-Apr-24	04-Apr-24	GoP	32,000.00	0.00	32,000.00	Office Supplies
-	Supplies for Road Condition and Inventory Surveys	Planning and Design Section	NO	Shopping	21-Mar-24	N/A	03-Apr-24	04-Apr-24	GoP	45,000.00	0.00	45,000.00	Office Supplies
-	Supplies for Multi Year Planning and Scheduling (MYPS) and Validation Program	Planning and Design Section	NO	Shopping	21-Mar-24	N/A	03-Apr-24	04-Apr-24	GoP	63,000.00	0.00	63,000.00	Office Supplies
-	Supply and Delivery of Materials for Routine Maintenance Activities	Maintenance Section	NO	NP-53.9 - Small Value Procurement	03-Apr-24	N/A	11-Apr-24	12-Apr-24	GoP	861,000.00	861,000.00	0.00	Bituminous Materials
-	Supply and Delivery of Materials for Routine Maintenance Activities	Maintenance Section	NO	NP-53.9 - Small Value Procurement	03-Apr-24	N/A	11-Apr-24	12-Apr-24	GoP	997,000.00	997,000.00	0.00	Thermoplastic Materials
-	Supply and Delivery of Materials for Routine Maintenance Activities	Maintenance Section	NO	NP-53.9 - Small Value Procurement	03-Apr-24	N/A	11-Apr-24	12-Apr-24	GoP	230,000.00	230,000.00	0.00	Construction Materials
-	Supply and Delivery of Materials for Routine Maintenance Activities	Maintenance Section	NO	NP-53.9 - Small Value Procurement	03-Apr-24	N/A	11-Apr-24	12-Apr-24	GoP	620,000.00	620,000.00	0.00	Road Signages and Guardrails
-	Corrective Maintenance Services of Service Vehicles	Maintenance Section	NO	NP-53.9 - Small Value Procurement	03-Apr-24	N/A	11-Apr-24	12-Apr-24	GoP	471,000.00	0.00	471,000.00	Purchasing of Parts and Accessories/ Maintenance Services
-	Supply and Delivery of Office Supplies	Administrative Section	NO	Shopping	11-Apr-24	N/A	24-Apr-24	25-Apr-24	GoP	953,000.00	0.00	953,000.00	Toners
-	Supply and Delivery of Surveying/ Inventory Instruments	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	14-Apr-24	N/A	24-Apr-24	25-Apr-24	GoP	476,000.00	0.00	476,000.00	Surveying/ Inventory Instruments and Accessories
-	Supply and Delivery of Office Supplies	Planning and Design Section	NO	Shopping	14-Apr-24	N/A	24-Apr-24	25-Apr-24	GoP	800,000.00	0.00	800,000.00	Office Supplies
-	Supply and Delivery of Fuel	Maintenance Section	NO	NP-53.9 - Small Value Procurement	14-Apr-24	N/A	24-Apr-24	25-Apr-24	GoP	950,000.00	0.00	950,000.00	Fuel for Dredging
-	Supply and Delivery of Materials for Routine Maintenance Activities	Maintenance Section	NO	NP-53.9 - Small Value Procurement	10-Jun-24	N/A	19-Jun-24	20-Jun-24	GoP	835,000.00	835,000.00	0.00	Tools, accessories and Personal Protective Equipment (PPE)
-	Supply and Delivery of Materials for Routine Maintenance Activities	Maintenance Section	NO	NP-53.9 - Small Value Procurement	10-Jun-24	N/A	19-Jun-24	20-Jun-24	GoP	865,000.00	865,000.00	0.00	Construction Materials
-	Supply and Delivery of Materials for Routine Maintenance Activities	Maintenance Section	NO	NP-53.9 - Small Value Procurement	10-Jun-24	N/A	19-Jun-24	20-Jun-24	GoP	950,000.00	950,000.00	0.00	Cationic Cold Mix Blend (CCMB)
-	Supply and Delivery of Materials for Routine Maintenance Activities	Maintenance Section	NO	NP-53.9 - Small Value Procurement	10-Jun-24	N/A	19-Jun-24	20-Jun-24	GoP	1,980,000.00	990,000.00	990,000.00	Asphalt Materials
-	Supply and Delivery of Materials for Routine Maintenance Activities	Maintenance Section	NO	NP-53.9 - Small Value Procurement	10-Jun-24	N/A	19-Jun-24	20-Jun-24	GoP	1,680,000.00	830,000.00	830,000.00	Bituminous Materials

-	Supply and Delivery of Materials for Routine Maintenance Activities	Maintenance Section	NO	NP-53.9 - Small Value Procurement	10-Jun-24	N/A	19-Jun-24	20-Jun-24	GoP	2,000,000.00	1,000,000.00	1,000,000.00	Painting materials
-	Supply and Delivery of Materials for Routine Maintenance Activities	Maintenance Section	NO	NP-53.9 - Small Value Procurement	13-Jun-24	N/A	20-Jun-24	21-Jun-24	GoP	1,020,000.00	510,000.00	510,000.00	Materials for Installation of Guardrails
-	Supply and Delivery of Materials for Routine Maintenance Activities	Maintenance Section	NO	NP-53.9 - Small Value Procurement	13-Jun-24	N/A	20-Jun-24	21-Jun-24	GoP	1,630,000.00	815,000.00	815,000.00	Mortar Epoxy
-	Supply and Delivery of Materials for Routine Maintenance Activities	Maintenance Section	NO	NP-53.9 - Small Value Procurement	13-Jun-24	N/A	20-Jun-24	21-Jun-24	GoP	1,830,000.00	915,000.00	915,000.00	Asphalt Sealant
-	Supply and Delivery of Materials for Routine Maintenance Activities	Maintenance Section	NO	NP-53.9 - Small Value Procurement	13-Jun-24	N/A	20-Jun-24	21-Jun-24	GoP	1,984,000.00	992,000.00	992,000.00	Bituminous Materials
-	Supply and Delivery of Materials for Routine Maintenance Activities	Maintenance Section	NO	NP-53.9 - Small Value Procurement	13-Jun-24	N/A	20-Jun-24	21-Jun-24	GoP	2,000,000.00	1,000,000.00	1,000,000.00	Road signage and Painting Materials
-	Supply and Delivery of Materials for Routine Maintenance Activities	Maintenance Section	NO	Competitive Bidding	13-Jun-24	03-Jul-24	09-Jul-24	10-Jul-24	GoP	5,600,000.00	2,800,000.00	2,800,000.00	Thermoplastic Materials
-	Purchasing of Maintenance Equipment	Maintenance Section	NO	Competitive Bidding	13-Jun-24	03-Jul-24	09-Jul-24	10-Jul-24	GoP	3,800,000.00	0.00	3,800,000.00	Asphalt Melter with Applicator
-	Supply and Delivery of Materials for Routine Maintenance Activities	Maintenance Section	NO	Competitive Bidding	13-Jun-24	03-Jul-24	09-Jul-24	10-Jul-24	GoP	2,800,000.00	2,800,000.00	0.00	Bituminous Materials
-	Supply and Delivery of Office Supplies	Maintenance Section	NO	Shopping	13-Jun-24	N/A	20-Jun-24	21-Jun-24	GoP	480,000.00	0.00	480,000.00	Office Supplies
-	Supply and Delivery of Materials for Routine Maintenance Activities	Maintenance Section	NO	Competitive Bidding	13-Jun-24	03-Jul-24	09-Jul-24	10-Jul-24	GoP	3,785,000.00	3,785,000.00	0.00	Bituminous Materials
-	Supply and Delivery of Materials for Routine Maintenance Activities	Maintenance Section	NO	Competitive Bidding	13-Jun-24	03-Jul-24	09-Jul-24	10-Jul-24	GoP	3,795,000.00	3,795,000.00	0.00	Bituminous Materials
-	Supply and Delivery of Materials for Routine Maintenance Activities	Maintenance Section	NO	NP-53.9 - Small Value Procurement	21-Jun-24	N/A	11-Jul-24	12-Jul-24	GoP	997,500.00	997,500.00	0.00	Bituminous Materials
-	Supply and Delivery of Materials for Routine Maintenance Activities	Maintenance Section	NO	NP-53.9 - Small Value Procurement	22-Jun-24	N/A	11-Jul-24	12-Jul-24	GoP	1,000,000.00	1,000,000.00	0.00	Thermoplastic Materials
-	Supply and Delivery of Materials for Routine Maintenance Activities	Maintenance Section	NO	NP-53.9 - Small Value Procurement	23-Jun-24	N/A	11-Jul-24	12-Jul-24	GoP	997,000.00	997,000.00	0.00	Signage
-	Supply and Delivery of Materials for Routine Maintenance Activities	Maintenance Section	NO	NP-53.9 - Small Value Procurement	24-Jun-24	N/A	11-Jul-24	12-Jul-24	GoP	990,000.00	990,000.00	0.00	Mortar Epoxy
-	Supply and Delivery of Materials for Routine Maintenance Activities	Maintenance Section	NO	NP-53.9 - Small Value Procurement	25-Jun-24	N/A	11-Jul-24	12-Jul-24	GoP	620,000.00	620,000.00	0.00	Signages
-	Supply and Delivery of Materials for Routine Maintenance Activities	Maintenance Section	NO	NP-53.9 - Small Value Procurement	26-Jun-24	N/A	11-Jul-24	12-Jul-24	GoP	826,000.00	826,000.00	0.00	Personal Protective Equipment (PPE)
-	Supply and Delivery of Materials for Routine Maintenance Activities	Maintenance Section	NO	NP-53.9 - Small Value Procurement	27-Jun-24	N/A	11-Jul-24	12-Jul-24	GoP	475,000.00	475,000.00	0.00	Personal Protective Equipment (PPE)
-	Supply and Delivery of Fuel	Maintenance Section	NO	Competitive Bidding	09-Jul-24	29-Jul-24	02-Aug-24	05-Aug-24	GoP	3,550,000.00	0.00	3,550,000.00	Fuel for Equipment and Service Vehicle of Office
-	Acquisition of Construction and Heavy Equipment	Maintenance Section	NO	Competitive Bidding	29-Jul-24	20-Aug-24	26-Aug-24	29-Aug-24	GoP	21,000,000.00	0.00	21,000,000.00	Heavy Equipment
-	Preventive Maintenance Services for Service Vehicles	Maintenance Section	NO	NP-53.9 - Small Value Procurement	02-Aug-24	N/A	08-Aug-24	09-Aug-24	GoP	971,000.00	0.00	971,000.00	Maintenance of Service Vehicles
-	Supply and Delivery of Office Supplies	All Sections	NO	NP-53.9 - Small Value Procurement	02-Aug-24	N/A	08-Aug-24	09-Aug-24	GoP	995,500.00	0.00	995,500.00	Toners
-	Supply/ Delivery/ Installation of Materials	Administrative Section	NO	NP-53.9 - Small Value Procurement	02-Aug-24	N/A	08-Aug-24	09-Aug-24	GoP	706,500.00	0.00	706,500.00	Built-In Cabinet
-	Purchasing of Personal Protective Equipment (PPE)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	02-Aug-24	N/A	08-Aug-24	09-Aug-24	GoP	72,000.00	0.00	72,000.00	Personal Protective Equipment (PPE)
-	Supply and Delivery of Fuel	Maintenance Section	NO	Competitive Bidding	02-Aug-24	20-Aug-24	08-Aug-24	09-Aug-24	GoP	2,074,000.00	0.00	2,074,000.00	Fuel for Excavator
-	Acquisition of Construction and Heavy Equipment	Maintenance Section	NO	Competitive Bidding	02-Sep-24	24-Sep-24	30-Sep-24	03-Oct-24	GoP	10,000,000.00	0.00	10,000,000.00	Heavy Equipment
-	Purchasing of Common ICT Equipment	All Sections	NO	Competitive Bidding	02-Sep-24	24-Sep-24	30-Sep-24	03-Oct-24	GoP	6,738,000.00	0.00	6,738,000.00	Laptops, Computer Desktop, Printer and Smartphone
TOTAL										5,466,416,398.88			

Prepared by:

RAMIL L. JULIANO
Procurement Unit Head
BAC Secretariat

Recommending Approval:

REIMART REGIN R. BAUTISTA
Chief, Planning and Design Section
BAC Chairperson

Approved:

DONNIE D. CUNA
District Engineer