

(DPWH-Iloilo 2nd District Engineering Office) Indicative Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	OO	
20GG0001	Construction of Road Slope Protection Structure along Lambunao-INCA Rd, K0059+260 - K0059+405, K0060 + 039 - K0060 + 516	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	09/19/2019	10/08/2019	01/06/2020	01/16/2020	GoP	95,311,120.00		95,311,120.00	Construction of Road Slope Protection Structure
20GG0002	Construction of Concrete Road along Bungca-Sohoton Road leading to Mt. Salhid Shrine, Bactac Nuevo, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	09/19/2019	10/08/2019	01/06/2020	01/16/2020	GoP	72,375,000.00		72,375,000.00	Construction of Concrete Road
20GG0003	Widening of Bridge Decutan Bridge (B00019PN) along Iloilo City-Leganes-Dumanges Coastal Rd	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	09/19/2019	10/08/2019	01/06/2020	01/16/2020	GoP	63,786,500.00		63,786,500.00	Widening of Bridge
20GG0004	Construction of Concrete Road - Cabatuan Bypass Road, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	09/19/2019	10/08/2019	01/06/2020	01/16/2020	GoP	57,900,000.00		57,900,000.00	Construction of Concrete Road
20GG0005	Widening of Bridge Asisig Bridge (B00185PN) along Paset-Sn Rafael-Lemery-Sara Rd	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	09/19/2019	10/08/2019	01/06/2020	01/16/2020	GoP	54,669,180.00		54,669,180.00	Widening of Bridge
20GG0006	Construction of Concrete Road along Brgy. Imbang Grande to Brgy. Punong Road NRJ connecting Philippine Rural Development Projects Road in support of Sugar Industry, Paset City, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	09/19/2019	10/08/2019	01/06/2020	01/16/2020	GoP	53,075,000.00		53,075,000.00	Construction of Concrete Road
20GG0007	Widening of Bridge Sapao Bridge (B00020PN) along Iloilo City-Leganes-Dumanges Coastal Rd	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	09/19/2019	10/08/2019	01/06/2020	01/16/2020	GoP	52,206,500.00		52,206,500.00	Widening of Bridge
20GG0008	Construction of Jalaur River Control along Brgy. Poblacion Delgado, Calinog, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	09/19/2019	10/08/2019	01/06/2020	01/16/2020	GoP	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structure
20GG0009	Construction of Flood Control along Jalaur River, Brgy. Cabagiao, Calinog, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	09/21/2019	10/10/2019	01/13/2020	01/23/2020	GoP	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structure
20GG0010	Construction of Flood Control along Jalaur River, Brgy. Lampaya, Calinog, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	09/21/2019	10/10/2019	01/13/2020	01/23/2020	GoP	45,582,740.00		45,582,740.00	Construction of Flood Mitigation Structure
20GG0011	Construction of Flood Control along Jalaur River, Brgy. Bo, Calinog, Calinog, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	09/21/2019	10/10/2019	01/13/2020	01/23/2020	GoP	45,582,740.00		45,582,740.00	Construction of Flood Mitigation Structure
20GG0012	Construction of Flood Control Structures along Jalaur River, Brgy. Cabagiao, Calinog, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	09/21/2019	10/10/2019	01/13/2020	01/23/2020	GoP	45,582,740.00		45,582,740.00	Construction of Flood Mitigation Structure
20GG0013	Construction of Flood Control/Slope Protection along Jalaur River in Brgy. Sohoton, Bactac Nuevo, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	09/21/2019	10/10/2019	01/13/2020	01/23/2020	GoP	42,802,480.00		42,802,480.00	Construction of Slope Protection Structure
20GG0014	Construction of Concrete Bridge Lamonan Bridge along Paset-Calinog Rd	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	09/21/2019	10/10/2019	01/13/2020	01/23/2020	GoP	40,454,400.00		40,454,400.00	Construction of Concrete Bridge
20GG0015	Construction of Road Slope Protection Structure along Iloilo-Capiz (New Route) - K0030 + 000 - K0030 + 200	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	09/21/2019	10/10/2019	01/13/2020	01/23/2020	GoP	40,812,100.00		40,812,100.00	Construction of Road Slope Protection Structure
20GG0016	Construction of Flood Control Structure along Jalaur River, Pototan, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	09/21/2019	10/10/2019	01/13/2020	01/23/2020	GoP	40,523,000.00		40,523,000.00	Construction of Flood Mitigation Structure
20GG0017	Construction of Concrete Bridge Magapa Bridge (B00054PN) along Iloilo-Capiz Rd (Old Route)	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	09/26/2019	10/15/2019	01/20/2020	01/30/2020	GoP	40,160,400.00		40,160,400.00	Construction of Concrete Bridge

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Es. Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GG0018	Construction of Flood Control/Slope Protection beside Barotac Nuevo Hospital in Brgy. Tabucan, Barotac Nuevo, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	09/26/2019	10/15/2019	01/20/2020	01/30/2020	GoP	39,200,000.00		39,200,000.00	Construction of Slope Protection Structure
20GG0019	Construction of Flood Control Structure Along Jalsaur River, Brgy Tabucan, Barotac Nuevo, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	09/26/2019	10/15/2019	01/20/2020	01/30/2020	GoP	39,200,000.00		39,200,000.00	Construction of Flood Mitigation Structure
20GG0020	Construction of Flood Control/Slope Protection along Jalsaur River in Angeles St. Rosario St., San Enrique, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	09/26/2019	10/15/2019	01/20/2020	01/30/2020	GoP	39,200,000.00		39,200,000.00	Construction of Slope Protection Structure
20GG0021	Construction of Flood Control Structure Along Jalsaur River, Brgy Poblacion, Pasa City, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	09/26/2019	10/15/2019	01/20/2020	01/30/2020	GoP	39,200,000.00		39,200,000.00	Construction of Flood Mitigation Structure
20GG0022	Construction of Flood Control/Slope Protection along Jalsaur River in Brgy. Balabag-Maquina, Dumangas, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	09/26/2019	10/15/2019	01/20/2020	01/30/2020	GoP	39,200,000.00		39,200,000.00	Construction of Slope Protection Structure
20GG0023	Construction of Jalsaur River Control along Pototan Dingle Tabugon Road, Sitio Mananlw, Brgy. Tabugon, Dingle Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	09/26/2019	10/15/2019	01/20/2020	01/30/2020	GoP	39,200,000.00		39,200,000.00	Construction of Flood Mitigation Structure
20GG0024	Construction of Road Slope Protection Structure along Iloilo-Capiz Rd (Old Route) K0045 + 990 - K0046 + 400	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	09/26/2019	10/15/2019	01/20/2020	01/30/2020	GoP	36,456,000.00		36,456,000.00	Construction of Road Slope Protection Structure
20GG0025	Road Widening along Pasa-Sn Rafael-Lemery-Sara Rd - K0058 + 000 - K0060 + 000	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	09/28/2019	10/17/2019	01/27/2020	02/06/2020	GoP	36,108,100.00		36,108,100.00	Road Widening (2-4 lanes) including Drainage
20GG0026	Improvement of Iloilo 2nd District Engineering Office Annex Buildings and other facilities, Balabag, Dumangas, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	09/28/2019	10/17/2019	01/27/2020	02/06/2020	GoP	35,932,050.00		35,932,050.00	Improvement of Iloilo 2nd District Engineering Office Annex Buildings & other facilities
20GG0027	Road Widening along Barotac Nuevo-Dumangas-Deculan Wharf Rd - K0275 + 539 - K0277 + 374	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	09/28/2019	10/17/2019	01/27/2020	02/06/2020	GoP	34,692,000.00		34,692,000.00	Road Widening (2-4 lanes) including Drainage
20GG0028	Road Widening along Iloilo East Coast-Capiz Rd - K0253 + 490 - K0255 + 038, K0255 + 088 - K0255 + 204	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	09/28/2019	10/17/2019	01/27/2020	02/06/2020	GoP	33,818,820.00		33,818,820.00	Road Widening (2-4 lanes) including Drainage
20GG0029	Construction of Road Slope Protection Structure along Jct. Cayos National Road-Bantud Fabrica-Jct. Coastal Road, Dumangas, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	09/28/2019	10/17/2019	01/27/2020	02/06/2020	GoP	24,500,000.00		24,500,000.00	Construction of Road Slope Protection Structure
20GG0030	Road Widening along Iloilo-Capiz Rd (Old Route) - K0059+466 - K0060 + 555	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	09/28/2019	10/17/2019	01/27/2020	02/06/2020	GoP	24,500,000.00		24,500,000.00	Road Widening (2-4 lanes) including Drainage
20GG0031	Road Widening along Pototan-Tina-Lambunao Rd - K0035 + 000 - K0036 + 686	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	09/28/2019	10/17/2019	01/27/2020	02/06/2020	GoP	23,520,000.00		23,520,000.00	Road Widening (2-4 lanes) including Drainage
20GG0032	Rehabilitation / Major Repair of Bridge Pajo Br. (B00007PN) along Lambunao-INCA Rd	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	09/28/2019	10/17/2019	01/27/2020	02/06/2020	GoP	21,638,400.00		21,638,400.00	Rehabilitation / Major Repair of Bridge
20GG0033	Construction of Concrete Road along Jct. Badiang - San Enrique Road, Iloilo Leading To Puti-an Well Climbing, San Enrique, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/03/2019	10/22/2019	02/03/2020	02/13/2020	GoP	20,109,600.00		20,109,600.00	Construction of Concrete Road
20GG0034	Construction of Concrete Road along Jct. Iloilo East Coast Capiz Road-Jct. Pasa San Rafael-Lemery-Sara Road leading to Banate Port, Banate, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/03/2019	10/22/2019	02/03/2020	02/13/2020	GoP	19,600,000.00		19,600,000.00	Construction of Concrete Road
20GG0035	Road Widening along Pasa-Calinog Rd - K0061 + 1284 - K0062+ 893	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/03/2019	10/22/2019	02/03/2020	02/13/2020	GoP	17,640,000.00		17,640,000.00	Road Widening (2-4 lanes) including Drainage

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Est. Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GG0036	Preventive Maintenance of Road: Concrete Reblocking along Cabatuan-New Lucena-Banga-Bante Rd - K0029 + 422 - K0030 + 181, K0030 + 402 - K0031 + 298	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/03/2019	10/22/2019	02/03/2020	02/13/2020	GoP	17,195,080.00		17,195,080.00	Preventive Maintenance of Road: Concrete Reblocking
20GG0037	Preventive Maintenance of Road: Concrete Reblocking along Iloilo-Capiz Rd (Old Route) - K0041 + 000 - K0042 + 535	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/03/2019	10/22/2019	02/03/2020	02/13/2020	GoP	16,503,200.00		16,503,200.00	Preventive Maintenance of Road: Concrete Reblocking
20GG0038	Widening of Bridge Binaobao Bridge (B00018PN) along Barotac Nuevo-Dumagay-Daculan Wharf Rd	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/03/2019	10/22/2019	02/03/2020	02/13/2020	GoP	16,326,800.00		16,326,800.00	Rehabilitation/Major Repair of Bridge
20GG0039	Rehabilitation of Multi-Purpose Building, Barotac Nuevo, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/03/2019	10/22/2019	02/03/2020	02/13/2020	GoP	14,850,000.00		14,850,000.00	Rehabilitation of MP Building
20GG0040	Rehabilitation of Multi-Purpose Building, Barotac Nuevo, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/03/2019	10/22/2019	02/03/2020	02/13/2020	GoP	14,850,000.00		14,850,000.00	Rehabilitation of MP Building
20GG0041	Road Widening along Banga-Pototan-Pototan Pob. Rd - K0281+932 - K0282+883	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/05/2019	10/24/2019	02/10/2020	02/20/2020	GoP	14,700,000.00		14,700,000.00	Road Widening (2-4 lanes) including Drainage
20GG0042	Reconstruction to Concrete Pavement along Tiwi-Talisay-Guintas Rd - K0269 + (-248) - K0269 + 040	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/05/2019	10/24/2019	02/10/2020	02/20/2020	GoP	11,888,380.00		11,888,380.00	Reconstruction to Concrete Pavement
20GG0043	Preventive Maintenance of Road: Concrete Reblocking along Pasa-Calino Rd - K0061 + 257 - K0061 + 1314	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/05/2019	10/24/2019	02/10/2020	02/20/2020	GoP	11,799,200.00		11,799,200.00	Concrete Reblocking 280 mm
20GG0044	Preventive Maintenance of Road: Concrete Reblocking along Banga-Pototan-Pototan Pob Rd - K0280 + 000 - K0281 + 152	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/05/2019	10/24/2019	02/10/2020	02/20/2020	GoP	11,167,100.00		11,167,100.00	Concrete Reblocking 280 mm
20GG0045	Reconstruction to Concrete Pavement along Iloilo East Coast-Capiz Rd - K0272 + 085 - K0272 + 693, K0274 + 255 - K0274 + 346	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/05/2019	10/24/2019	02/10/2020	02/20/2020	GoP	10,275,300.00		10,275,300.00	Concrete Reconstruction with 300mm Slab
20GG0046	Reconstruction to Concrete Pavement along Iloilo-Capiz (New Route) - K0035 + 721 - K0035 + 629	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/05/2019	10/24/2019	02/10/2020	02/20/2020	GoP	9,933,280.00		9,933,280.00	Upgrading (Asphalt to Concrete) with 300mm Slab
20GG0047	Road Widening along Iloilo-Capiz (New Route) - K0048 + 780 - K0048 + 999	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/05/2019	10/24/2019	02/10/2020	02/20/2020	GoP	9,800,000.00		9,800,000.00	Road Widening (2-4 lanes) including Drainage
20GG0048	Reconstruction to Concrete Pavement along Pototan-Mina-January Rd - K0041 + 849 - K0042 + 048	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/05/2019	10/24/2019	02/10/2020	02/20/2020	GoP	9,135,560.00		9,135,560.00	Concrete Reconstruction with 300mm Slab with Drainage
20GG0049	Widening of Bridge Abangay Bridge (B00065PN) along Iloilo-Capiz Rd (Old Route)	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/10/2019	10/29/2019	02/17/2020	02/27/2020	GoP	9,114,000.00		9,114,000.00	Rehabilitation / Major Repair of Bridge
20GG0050	Construction of Multi-Purpose Building, Banate, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/10/2019	10/29/2019	02/17/2020	02/27/2020	GoP	8,910,000.00		8,910,000.00	Construction of MP Building
20GG0051	Preventive Maintenance of Road: Concrete Reblocking along Iloilo -Capiz (New Route) - K0026 + 903 - K0027 + 800	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/10/2019	10/29/2019	02/17/2020	02/27/2020	GoP	7,451,920.00		7,451,920.00	Concrete Reblocking 300 mm
20GG0052	Preventive Maintenance of Road: Concrete Reblocking along Tiwi-Talisay-Guintas Rd - K0269 + 253 - K0269 + 891, K0270 + 857 - K0271 + 000, K0273 + 542 - K0273 + 618	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/10/2019	10/29/2019	02/17/2020	02/27/2020	GoP	7,082,460.00		7,082,460.00	Preventive Maintenance of Road: Concrete Reblocking

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Estimated Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	OO	
20GG0053	Construction of Road Slope Protection Structure along Twa-Talasy-Guintas Rd - K0276 + 800 - K0277 + 650	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/10/2019	10/28/2019	02/17/2020	02/27/2020	GoP	6,575,800.00		6,575,800.00	Construction of Road Slope Protection Structure
20GG0054	Rehabilitation / Major Repair of Bridge- Abangay Br. (B00516PN) along Pototan-Tabugon Rd	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/10/2019	10/29/2019	02/17/2020	02/27/2020	GoP	6,389,600.00		6,389,600.00	Rehabilitation / Major Repair of Bridge
20GG0055	Construction of Multi-Purpose Building, Brgy. Sabigon, Passi City, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/10/2019	10/29/2019	02/17/2020	02/27/2020	GoP	4,950,000.00		4,950,000.00	Construction of MP Building
20GG0056	Construction of Multi-Purpose Building, Brgy. Talongonan, Passi City, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/10/2019	10/29/2019	02/17/2020	02/27/2020	GoP	4,950,000.00		4,950,000.00	Construction of MP Building
20GG0057	Construction of Multi-Purpose Building, Passi City, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/17/2019	11/05/2019	02/24/2020	03/05/2020	GoP	4,950,000.00		4,950,000.00	Construction of MP Building
20GG0058	Construction of Multi-Purpose Building, Antao, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/17/2019	11/05/2019	02/24/2020	03/05/2020	GoP	4,950,000.00		4,950,000.00	Construction of MP Building
20GG0059	Construction of Multi-Purpose Building, Dingle, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/17/2019	11/05/2019	02/24/2020	03/05/2020	GoP	4,950,000.00		4,950,000.00	Construction of MP Building
20GG0060	Construction of Multi-Purpose Building, Dumangas, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/17/2019	11/05/2019	02/24/2020	03/05/2020	GoP	4,950,000.00		4,950,000.00	Construction of MP Building
20GG0061	Construction of Multi-Purpose Building, San Enrique, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/17/2019	11/05/2019	02/24/2020	03/05/2020	GoP	4,950,000.00		4,950,000.00	Construction of MP Building
20GG0062	Construction of Multi-Purpose Building of Brgy. Supange, Cailog, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/17/2019	11/05/2019	02/24/2020	03/05/2020	GoP	4,257,000.00		4,257,000.00	Construction of MP Building
20GG0063	Construction of Multi-Purpose Building of Brgy. Panuran, Janluay, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/17/2019	11/05/2019	02/24/2020	03/05/2020	GoP	4,158,000.00		4,158,000.00	Construction of MP Building
20GG0064	Construction of Multi-Purpose Building, Dueñas, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/17/2019	11/05/2019	02/24/2020	03/05/2020	GoP	3,960,000.00		3,960,000.00	Construction of MP Building
20GG0065	Construction of Multi-Purpose Building of Brgy. Carigangan, Janluay, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/19/2019	11/07/2019	03/02/2020	03/12/2020	GoP	3,960,000.00		3,960,000.00	Construction of MP Building
20GG0066	Construction of Multi-Purpose Building of Brgy. Marong, Lambunao, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/19/2019	11/07/2019	03/02/2020	03/12/2020	GoP	3,960,000.00		3,960,000.00	Construction of MP Building
20GG0067	Construction of Road Slope Protection Structure along Passi-Sn Rafael-Lemery-Sara Rd -K0058+700-K0058+750, K0065+300-K0065+360	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/19/2019	11/07/2019	03/02/2020	03/12/2020	GoP	3,880,800.00		3,880,800.00	Construction of Road Slope Protection Structure
20GG0068	Construction of Concrete Road along Brgy. Gines Viejo to Brgy. Man-It Road in support of Sugar Milling Industry, Passi City, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/19/2019	11/07/2019	03/02/2020	03/12/2020	GoP	3,430,000.00		3,430,000.00	Construction of Concrete Road
20GG0069	Construction of Multi-Purpose Building of Brgy. Abat, Mina, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/19/2019	11/07/2019	03/02/2020	03/12/2020	GoP	3,465,000.00		3,465,000.00	Construction of MP Building
20GG0070	Construction of Multi-Purpose Building of Brgy. Agba-o, Bingawan, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/19/2019	11/07/2019	03/02/2020	03/12/2020	GoP	3,465,000.00		3,465,000.00	Construction of MP Building
20GG0071	Construction of Multi-Purpose Building of Brgy. Manolan, Badlangan, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/19/2019	11/07/2019	03/02/2020	03/12/2020	GoP	3,465,000.00		3,465,000.00	Construction of MP Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Estimated Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GG0072	Construction of Multi-Purpose Building of Brgy. Manguna, Cabatuan, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/19/2019	11/07/2019	03/02/2020	03/12/2020	GoP	3,465,000.00		3,465,000.00	Construction of MP Building
20GG0073	Construction of Multi-Purpose Building of Brgy. Panuran, Lambunao, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/24/2019	11/12/2019	03/09/2020	03/19/2020	GoP	3,465,000.00		3,465,000.00	Construction of MP Building
20GG0074	Construction of Multi-Purpose Building of Brgy. Subog, Maasin, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/24/2019	11/12/2019	03/09/2020	03/19/2020	GoP	3,465,000.00		3,465,000.00	Construction of MP Building
20GG0075	Construction of Multi-Purpose Building of Brgy. Tambal, Janluay, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/24/2019	11/12/2019	03/09/2020	03/19/2020	GoP	3,465,000.00		3,465,000.00	Construction of MP Building
20GG0076	Construction of Multi-Purpose Building of Brgy. Tipolo, Mina, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/24/2019	11/12/2019	03/09/2020	03/19/2020	GoP	3,465,000.00		3,465,000.00	Construction of MP Building
20GG0077	Construction of Multi-Purpose Building of Brgy. Triangka, Maasin, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/24/2019	11/12/2019	03/09/2020	03/19/2020	GoP	3,465,000.00		3,465,000.00	Construction of MP Building
20GG0078	Construction of Multi-Purpose Building of Brgy. Tubang, Maasin, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/24/2019	11/12/2019	03/09/2020	03/19/2020	GoP	3,465,000.00		3,465,000.00	Construction of MP Building
20GG0079	Construction of Multi-Purpose Building of Brgy. Cauayan, Pototan, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/24/2019	11/12/2019	03/09/2020	03/19/2020	GoP	2,970,000.00		2,970,000.00	Construction of MP Building
20GG0080	Construction of Road Slope Protection Structure along Pototan-Tina-Lambunao Rd - K0054+075 - K0054+115	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/24/2019	11/12/2019	03/09/2020	03/19/2020	GoP	2,744,000.00		2,744,000.00	Construction of Road Slope Protection Structure
20GG0081	Preventive Maintenance of Road: Concrete Reblocking along Pototan-Tabugon Rd - K0033 + 400 - K0033 + 699	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/26/2019	11/14/2019	03/16/2020	03/26/2020	GoP	2,667,560.00		2,667,560.00	Concrete Reblocking 280 mm
20GG0082	Construction (Completion) of Multi-Purpose Building of Brgy. Cubay, Lambunao, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/26/2019	11/14/2019	03/16/2020	03/26/2020	GoP	2,475,000.00		2,475,000.00	Construction of MP Building
20GG0083	Construction of Road Slope Protection Structure along Duhas Diversion Rd - K0045+700 - K0045+770, K0045+967- K0045+997	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/26/2019	11/14/2019	03/16/2020	03/26/2020	GoP	2,352,000.00		2,352,000.00	Construction of Road Slope Protection Structure
20GG0084	Concreting of Local Road, Duhas, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/26/2019	11/14/2019	03/16/2020	03/26/2020	GoP	1,980,000.00		1,980,000.00	Concreting of Local Road
20GG0085	Construction (Completion) of Multi-Purpose Building of Brgy. Naga, Pototan, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/26/2019	11/14/2019	03/16/2020	03/26/2020	GoP	1,980,000.00		1,980,000.00	Construction of MP Building
20GG0086	Construction (Completion) of Multi-Purpose Building of Brgy. Bongco, Pototan, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/26/2019	11/14/2019	03/16/2020	03/26/2020	GoP	1,980,000.00		1,980,000.00	Construction of MP Building
20GG0087	Construction (Completion) of Multi-Purpose Building of Brgy. Cauayan, Pototan, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/26/2019	11/14/2019	03/16/2020	03/26/2020	GoP	1,980,000.00		1,980,000.00	Construction of MP Building
20GG0088	Construction (Completion) of Multi-Purpose Building of Brgy. Dapitan, Pototan, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/31/2019	11/19/2019	03/23/2020	04/02/2020	GoP	1,980,000.00		1,980,000.00	Construction of MP Building
20GG0089	Construction (Completion) of Multi-Purpose Building of Brgy. Jamabalud, Pototan, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/31/2019	11/19/2019	03/23/2020	04/02/2020	GoP	1,980,000.00		1,980,000.00	Construction of MP Building
20GG0090	Construction (Completion) of Multi-Purpose Building of Brgy. Malag-it, Lambunao, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/31/2019	11/19/2019	03/23/2020	04/02/2020	GoP	1,980,000.00		1,980,000.00	Construction of MP Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each		Procurement Activity		Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GG0091	Construction (Completion) of Multi-Purpose Building of Brgy. Janipaan East, Marikina, Iloilo	Iloilo 2nd Construction Section	Yes	Competitive Bidding	10/31/2019	11/19/2019	03/23/2020	04/02/2020	GoP	1,960,000.00		1,950,000.00	Construction of MP Building
20GG0092	Construction (Completion) of Multi-Purpose Building of Brgy. Linab. Masan, Iloilo	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/31/2019	11/19/2019	03/23/2020	04/02/2020	GoP	1,980,000.00		1,980,000.00	Construction of MP Building
20GG0093	Preventive Maintenance of Road, Concrete Reblocking along Duenas Diversion Rd - KD046 + 729 - KD046 + 901	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/31/2019	11/19/2019	03/23/2020	04/02/2020	GoP	1,825,740.00		1,825,740.00	Concrete Reblocking 280 mm

Prepared by:

[Signature]
MA. BELEN P. ACUESTA
BAC SECRETARIAT

Recommending Approval

[Signature]
TOMAS B. DEPRA
BAC CHAIRPERSON

Approved:

[Signature]
JANNY BOY O. OROPEL, CES E
HEAD OF PROCURING ENTITY