



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SURIGAO DEL NORTE 2ND
DISTRICT ENGINEERING OFFICE
Surigao City, Region XIII

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS (1ST SEMESTER)
FY 2025

District : SURIGAO DEL NORTE 2ND

NO.	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
						Advertisement Posting of IB/REOI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
1	320101113493000	25NG0001 - CONSTRUCTION OF SEAWALL/BRGY. IPIL, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	YES	Competitive Bidding	04-Oct-24	24-Oct-24	06-Feb-25	17-Feb-25	GAA 2025	135,000.00	-	135,000.00	SEAWALL
2	320101113464000	25NG0002 - Construction of Flood Control Structure along Kinabutan River, Phase II, Villa Corito Purok Kalipayan, Barangay Washington, Surigao City, Surigao del Norte	Construction Section	YES	Competitive Bidding	04-Oct-24	24-Oct-24	26-Mar-25	07-Apr-25	GAA 2025	75,000.00	-	75,000.00	FLOOD CONTROL
3	320102107692000	25NG0003 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG SURIGAO RIVER, PHASE II, SITIO KABALAWAN/BARANGAY RIZAL, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	YES	Competitive Bidding	04-Oct-24	24-Oct-24	06-Feb-25	17-Feb-25	GAA 2025	75,000.00	-	75,000.00	FLOOD CONTROL
4	320102107716000	25NG0004 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE RIVER/BARANGAY TRINIDAD, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	YES	Competitive Bidding	15-Oct-24	04-Nov-24	06-Feb-25	17-Feb-25	GAA 2025	132,632.00	-	132,632.00	FLOOD CONTROL

5	320102107715000	25NG0005 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG SURIGAO RIVER/BARANGAY MABUHAY, SISON, SURIGAO DEL NORTE	Construction Section	YES	Competitive Bidding	15-Oct-24	04-Nov-24	06-Feb-25	17-Feb-25	GAA 2025	130,000.00	-	130,000.00	FLOOD CONTROL
6	300234100384000	25NG0006 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE/BARANGAY STA. CRUZ, PLACER, SURIGAO DEL NORTE	Construction Section	YES	Competitive Bidding	23-Oct-24	12-Nov-24	06-Feb-25	17-Feb-25	GAA 2025	150,000.00	-	150,000.00	FLOOD CONTROL
7	310102102521000	25NG0007 - ASSET PRESERVATION PROGRAM – PREVENTIVE MAINTENANCE – SECONDARY ROADS – SURIGAO – DAVAO COASTAL ROAD – K1197+000 – K1198+000, K1199+810 – K1201+010.45/BRGY. CAGDIANAO, CLAVER, SURIGAO DEL NORTE	Construction Section	YES	Competitive Bidding	29-Oct-24	18-Nov-24	26-Mar-25	07-Apr-25	GAA 2025	45,000.00	-	45,000.00	ROADS
8	310103102147000	25NG0008 - ASSET PRESERVATION PROGRAM – PREVENTIVE MAINTENANCE – TERTIARY ROADS – QUEZON – MAPAWA – CAPALAYAN – ESPINA – NAVARRO RD – K1131+000 – K1132+328.75/BRGY. MAPAWA, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	YES	Competitive Bidding	29-Oct-24	18-Nov-24	26-Mar-25	07-Apr-25	GAA 2025	22,959.00	-	22,959.00	ROADS
9	300202110304000	25NG0009 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS (KALSADA TUNGO SA PALIPARAN, RILES AT DAUNGAN PROGRAM – KATUPARAN) – NRJ CAGNIOG-CAYUTAN-CANLANIPA PORT ROAD LEADING TO SURIGAO CITY PORT/ SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	YES	Competitive Bidding	29-Oct-24	18-Nov-24	31-Jan-25	10-Feb-25	GAA 2025	4,200.00	-	4,200.00	Access road
10	320101113492000	25NG0010 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, HARRISON BRIDGE/BARANGAY DEL ROSARIO, TUBOD, SURIGAO DEL NORTE	Construction Section	YES	Competitive Bidding	19-Nov-24	09-Dec-24	06-Feb-25	17-Feb-25	GAA 2025	130,000	-	130,000	FLOOD CONTROL

11	310103102148000	25NG0011 - ASSET PRESERVATION PROGRAM – PREVENTIVE MAINTENANCE – TERTIARY ROADS JCT. CAPALAYAN-CABONGBONGAN RD – K1136+(-317) – K1137+878 / BRGY. CAPALAYAN, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	YES	Competitive Bidding	19-Nov-24	09-Dec-24	26-Mar-25	07-Apr-25	GAA 2025	40,000	-	40,000	Access road
12	300203102554000	25NG0012 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP), NRJ POBLACION ALEGRIA ROAD LEADING TO MAINIT LAKE BOAT FACILITY/BRGY. POBLACION, ALEGRIA, SURIGAO DEL NORTE	Construction Section	YES	Competitive Bidding	19-Nov-24	09-Dec-24	16-May-25	26-May-25	GAA 2025	5,000	-	5,000	Access road
13	300203103112000	25NG0013 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP), ACCESS ROAD BRGY. CAMP EDUARD TO BRGY. BUDLINGIN LEADING TO CAMP EDUARD CAVES AND FALLS, ALEGRIA, SURIGAO DEL NORTE/ BRGY. BUDLINGIN, ALEGRIA, SURIGAO DEL NORTE	Construction Section	YES	Competitive Bidding	26-Nov-24	16-Dec-24	16-May-25	26-May-25	GAA 2025	10,000	-	10,000	Access road
14	300203102553000	25NG0014 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM-TRIP), CIRCUMFERENTIAL ROAD LEADING TO LAKE MAINIT/ MAINIT, SURIGAO DEL NORTE	Construction Section	YES	Competitive Bidding	26-Nov-24	16-Dec-24	16-May-25	26-May-25	GAA 2025	5,000	-	5,000	Access road
15	310303102023000	25NG0015 - TAGANITO BR. 1 (B00992MN) ALONG SURIGAO- DAVAO COASTAL RD	Construction Section	YES	Competitive Bidding	03-Dec-24	23-Dec-24	12-Feb-25	24-Feb-25	GAA 2025	130,000.00	-	130,000.00	BRIDGE

16	300202100305000	25NG0016 - NRJ MAHARLIKA HIGHWAY (LIPATA-SURIGAO SECTION) BIOBORJAN RIZAL-SABANG III TO LIPATA PORT, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	YES	Competitive Bidding	03-Dec-24	23-Dec-24	26-May-25	04-Jun-25	GAA 2025	19,000.00	-	19,000.00	Roads
17	310102102522000	25NG0017 - ASSET PRESERVATION PROGRAM- PREVENTIVE MAINTENANCE- SECONDARY ROADS-SURIGAO- DAVAO COASTAL ROAD – K1175+626-K1177+035/ CLAVER, SURIGAO DEL NORTE	Construction Section	YES	Competitive Bidding	18-Dec-24	07-Jan-25	26-Mar-25	07-Apr-25	GAA 2025	45,000.00	-	45,000.00	Roads
18	300202100303000	25NG0018 - NRJ CITY MOTORPOOL-SITIO TUMANDAY-SABANG ROAD LEADING TO LIPATA PORT/SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	NO	Competitive Bidding	21-Jan-25	18-Feb-25	22-May-25	31-May-25	GAA 2025	92,000.00		92,000.00	
19	300226123596000	25NG0019 - Construction of Multi-Purpose Building, Brgy. Mabini, Surigao City, Surigao del Norte	Construction Section	NO	Competitive Bidding	31-Jan-25	20-Feb-25	16-Jun-25	26-Jun-25	GAA 2025	5,000.00		5,000.00	MPB
20		25NG0020 - Installation of Solar Street Light along Quezon-Mapawa-Capalayan-Espina-Navarro Road Section, Surigao City, Surigao del Nort	Construction Section	NO	Competitive Bidding	18-Feb-25	17-Mar-25	-	-	GAA 2025	150,000.00		150,000.00	SOLAR LIGHT (Award On-hold, awaiting for the approved modification.)
21		25NG0021 - Installation of Solar Street Light along Surigao-Davao Coastal Road Section, Surigao del Norte	Construction Section	NO	Competitive Bidding	18-Feb-25	17-Mar-25	-	-	GAA 2025	150,000.00		150,000.00	SOLAR LIGHT (Award On-hold, awaiting for the approved modification.)
22	320101113465000	25NG0022 - Construction of Flood Control Structure protecting Capalayan Bridge, Barangay Capalayan, Surigao City, Surigao del Norte	Construction Section	NO	Competitive Bidding	18-Feb-25	17-Mar-25	26-Mar-25	07-Apr-25	GAA 2025	70,000.00		70,000.00	FLOOD CONTROL

23	32010113466000	25NG0023 - Construction of Kinabutan Flood Control Structure along Surigao River, Surigao City, Surigao del Norte	Construction Section	NO	Competitive Bidding	18-Feb-25	17-Mar-25	26-Mar-25	07-Apr-25	GAA 2025	30,000.00		30,000.00	FLOOD CONTROL
24	300203103111000	25NG0024 - NRJ Brgy. Campo-Brgy. Payapag Road leading to Sitio Little Baguio Falls and Farm, Bacuag, Surigao del Norte	Construction Section	NO	Competitive Bidding	18-Feb-25	10-Mar-25	22-May-25	31-May-25	GAA 2025	5,000.00		5,000.00	ROADS
25		25NG0025 - REPAIR/REHABILITATION OF CONCRETE PAVEMENT/QUEZON-MAPAWA-CAPALAYAN-ESPINA-NAVARRO ROAD AND JCT. CAPALAYAN-CABONGBONGAN ROAD, QMCENR K1130+000 – K1142+688 INTERMITTENT SECTION AND JCT. CAPALAYAN-CABONGBONGAN ROAD K1137+000 – K1139+100 INTERMITTENT SECTION	Maintenance Section	NO	Alternative Mode of Procurement through Negotiated Procurement under the Two-Failed Biddings	24-Jun-25	27-Jun-25	30-Jun-25	09-Jul-25	GAA FUND 101 – CY 2025	2,082,079.97		2,082,079.97	ROADS
26	300226123609000	25NG0026 - Construction of Multi Purpose Building, Brgy. Motorpool, Tubod, Surigao del Norte	Construction Section	NO	Competitive Bidding	26-Feb-25	18-Mar-25	11-Jun-25	20-Jun-25	GAA 2025	5,000.00		5,000.00	MPB
27	300226123593000	25NG0027 - Construction of Multi Purpose Building, Brgy. San Pablo, Sison, Surigao del Norte	Construction Section	NO	Competitive Bidding	26-Feb-25	18-Mar-25	11-Jun-25	20-Jun-25	GAA 2025	5,000.00		5,000.00	MPB
28	300226123613000	25NG0028 - Construction of Multi Purpose Building, Brgy. Ombong, Alegria, Surigao del Norte	Construction Section	NO	Competitive Bidding	26-Feb-25	18-Mar-25	11-Jun-25	20-Jun-25	GAA 2025	5,000.00		5,000.00	MPB

29		25NG0029 - Constructin of Multi Purpose Building, Brgy. Banban, Tagana-an, Surigao del Norte	Construction Section	NO	Competitive Bidding	26-Feb-25	18-Mar-25	-	-	GAA 2025	5,000.00		5,000.00	MPB (Differed indefinitely due to the project is under modification.)
30	300226123602000	25NG0030 - Construction of Multi-Purpose Building, Sitio Aton, Brgy. Ipil, Surigao City, Surigao del Norte	Construction Section	NO	Competitive Bidding	26-Feb-25	18-Mar-25	11-Jun-25	20-Jun-25	GAA 2025	5,000.00		5,000.00	MPB
31	300226123607000	25NG0031 - Construction of Multi Purpose Building, Brgy. Macalaya, Placer, Surigao del Norte	Construction Section	NO	Competitive Bidding	26-Feb-25	18-Mar-25	11-Jun-25	20-Jun-25	GAA 2025	5,000.00		5,000.00	MPB
32	300226123604000	25NG0032 - Construction of Multi-Purpose Building, Brgy. Mat-I, Surigao City, Surigao del Norte	Construction Section	NO	Competitive Bidding	26-Feb-25	18-Mar-25	11-Jun-25	20-Jun-25	GAA 2025	5,000.00		5,000.00	MPB
33	300226123606000	25NG0033 - Construction of Multi Purpose Building, Brgy. San Isidro, Placer, Surigao del Norte	Construction Section	NO	Competitive Bidding	26-Feb-25	18-Mar-25	11-Jun-25	20-Jun-25	GAA 2025	5,000.00		5,000.00	MPB
34	300226123603000	25NG0034 - Construction of Multi-Purpose Building, Brgy. Silop, Surigao City, Surigao del Norte	Construction Section	NO	Competitive Bidding	26-Feb-25	18-Mar-25	11-Jun-25	20-Jun-25	GAA 2025	5,000.00		5,000.00	MPB

35	31010101836000	25NG0035 - Surigao-Davao Coastal Rd - K1149 + 000 - K1150 + 300, K1152 + 000 - K1154 + 000, K1174 + 305 - K1175 + 405, K1182 + 000 - K1182 + 900	Construction Section	NO	Competitive Bidding	26-Feb-25	18-Mar-25	22-May-25	31-May-25	GAA 2025	150,000.00	-	150,000.00	Roads
36		25NG0036 - SURIGAO – DAVAO COASTAL RD (S00358MN) – K1168+459.70 – K1169+941.50, GIGAQUIT, SURIGAO DEL NORTE	Construction Section	NO	Competitive Bidding	26-Feb-25	18-Mar-25	-	-	GAA 2025	70,000.00	-	70,000.00	Roads (Differed indefinitely due to the project is under modification.)
37		25NG0037 - SURIGAO-DAVAO COASTAL RD (S00358MN) – K1166+200 - K1168+459.70	Construction Section	NO	Competitive Bidding	27-Feb-25	19-Mar-25	-	-	GAA 2025	80,000.00	-	80,000.00	Roads (Differed indefinitely due to the project is under modification.)
38		25NG0038 - SURIGAO-DAVAO COASTAL RD (S00358MN) – K1178+872 – K1179+334, K1201+010.45 – K1202+039, K1202+658 – K1205+025	Construction Section	NO	Competitive Bidding	27-Feb-25	19-Mar-25	-	-	GAA 2025	100,000.00	-	100,000.00	Roads (Differed indefinitely due to the project is under modification.)
39		25NG0039 - Surigao-Davao Coastal Rd - K1150 + 300 - K1150 + 886.6	Construction Section	NO	Competitive Bidding	27-Feb-25	19-Mar-25	-	-	GAA 2025	20,000.00	-	20,000.00	Roads (The award is currently on hold, pending approval of the modification.)
40	300215106126000	25NG0040 - Rehabilitation of Road, NRJ Rizal-Togbongon-Mat-I-Mabini-Trinidad Road (Package 1), Surigao City, Surigao del Norte	Construction Section	NO	Competitive Bidding	27-Feb-25	19-Mar-25	23-May-25	31-May-25	GAA 2025	150,000.00		150,000.00	ROADS
41	300215106124000	25NG0041 - REHABILITATION OF ROAD, LAKE MAINIT CIRCUMFERENTIAL ROAD (PACKAGE 1), MAINIT, SURIGAO DEL NORTE	Construction Section	NO	Competitive Bidding	27-Feb-25	19-Mar-25	23-May-25	31-May-25	FY 2025 REGULAR INFRA	150,000.00		150,000.00	ROADS

42	300215106125000	25NG0042 - REHABILITATION OF ROAD, LAKE MAINIT CIRCUMFERENTIAL ROAD (PACKAGE 2), MAINIT, SURIGAO DEL NORTE	Construction Section	NO	Competitive Bidding	27-Feb-25	19-Mar-25	23-May-25	31-May-25	FY 2025 REGULAR INFRA	150,000.00		150,000.00	ROADS
43	300234100387000	25NG0043 - CONSTRUCTION OF DRAINAGE STRUCTURE ALONG ALILO ENSOMO STREET AND PEDRO COLETO STREET/SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	NO	Competitive Bidding	27-Feb-25	19-Mar-25	16-May-25	26-May-25	FY 2025 REGULAR INFRA	80,000.00		80,000.00	DRAINAGE
44	300234100388000	25NG0044 - CONSTRUCTION OF DRAINAGE STRUCTURE ALONG NARCISO STREET AND MAGALLANES STREET/ SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	NO	Competitive Bidding	27-Feb-25	19-Mar-25	16-May-25	26-May-25	FY 2025 REGULAR INFRA	70,000.00		70,000.00	DRAINAGE
45		25NG0045 - CONSTRUCTION OF TINAGO FLOOD CONTROL, BARANGAY TINAGO, MALIMONO, SURIGAO DEL NORTE (PACKAGE 1)/BARANGAY TINAGO, MALIMONO, SURIGAO DEL NORTE	Construction Section	NO	Competitive Bidding	27-Feb-25	19-Mar-25	-	-	FY 2025 REGULAR INFRA	120,000.00		120,000.00	Awaiting the release of funds
46		25NG0046 - CONSTRUCTION OF TINAGO FLOOD CONTROL, BARANGAY TINAGO, MALIMONO, SURIGAO DEL NORTE (PACKAGE 2)/BARANGAY TINAGO, MALIMONO, SURIGAO DEL NORTE	Construction Section	NO	Competitive Bidding	27-Feb-25	19-Mar-25	-	-	FY 2025 REGULAR INFRA	120,000.00		120,000.00	Awaiting the release of funds
47	300234100375000	25NG0047 - REHABILITATION OF SEAWALL, BARANGAY SAN JOSE, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	NO	Competitive Bidding	27-Feb-25	19-May-25	16-Jun-25	26-Jun-25	FY 2025 REGULAR INFRA	100,000.00		100,000.00	SEAWALL

48		25NG0048 - Rehabilitation of Seawall, Barangay San Pedro, Surigao City, Surigao del Norte	Construction Section	NO	Competitive Bidding	27-Feb-25	26-Jun-25	30-Jun-25	09-Jul-25	FY 2025 REGULAR INFRA	100,000.00		100,000.00	SEAWALL
49		25NG0049 - Rehabilitation of Seawall, Barangay Talisay, Surigao City, Surigao del Norte	Construction Section	NO	Competitive Bidding	27-Feb-25	26-Jun-25	30-Jun-25	09-Jul-25	FY 2025 REGULAR INFRA	100,000.00		100,000.00	SEAWALL
50		25NG0050 - Rehabilitation of Seawall, Barangay Zaragosa, Surigao City, Surigao del Norte	Construction Section	NO	Competitive Bidding	27-Feb-25	26-Jun-25	-	-	FY 2025 REGULAR INFRA	100,000.00		100,000.00	SEAWALL (Request for Unlocking, contractor unintentionally failed to include their firm in the drop book during the submission of bids)
51	300237100346000	25NG0051 - Construction Of Sitio Sangay Anomar Flood Mitigating Structure, Brgy. Anomar, Surigao City, Surigao Del Norte	Construction Section	NO	Competitive Bidding	27-Feb-25	25-Mar-25	11-Jun-25	20-Jun-25	FY 2025 REGULAR INFRA	100,000.00		100,000.00	FLOOD CONTROL
52	300105201791000	25NG0052 - Construction of DPWH-Surigao del Norte 2nd DEO Building, Surigao City, Surigao del Norte	Construction Section	NO	Competitive Bidding	27-Feb-25	25-Mar-25	27-Mar-25	07-Apr-25	FY 2025 REGULAR INFRA	50,000.00		50,000.00	BUILDING
53	30022612361000	25NG0053 - Construction of Multi Purpose Building, Brgy. San Isidro, Tubod, Surigao del Norte	Construction Section	NO	Competitive Bidding	27-Feb-25	19-Mar-25	11-Jun-25	20-Jun-25	FY 2025 REGULAR INFRA	5,000.00		5,000.00	BUILDING
54	300237100935000	25NG0054 - Construction of Drainage Canal of Barangay Ipil, Gigaquit, Surigao Del Norte	Construction Section	NO	Competitive Bidding	27-Feb-25	19-Mar-25	11-Jun-25	20-Jun-25	FY 2025 REGULAR INFRA	5,000.00		5,000.00	DRAINAGE

55		25NG0055 - REHABILITATION/RECONSTRUCTI ON OF SURIGAO RIVER CONTROL/ BRGY. RIZAL, SURIGAO CITY, SURIGAO DEL NORTE	Maintenance Section	NO	Competitive Bidding	01-Mar-25	21-Mar-25	-	-	FY 2025 NDRRM FUND, PURSUANT TO REPUBLIC ACT NO. 12116	146,822.00		146,822.00	RIVER CONTROL (Awaiting the release of funds)
56		25NG0056 - REHABILITATION/RECONSTRUCTI ON OF HANAGDONG FLOOD CONTROL, RIGHT BANK/BRGY. HANAGDONG, MALIMONO, SURIGAO DEL NORTE	Maintenance Section	NO	Competitive Bidding	01-Mar-25	21-Mar-25	-	-	FY 2025 NDRRM FUND, PURSUANT TO REPUBLIC ACT NO. 12116	148,504.00		148,504.00	RIVER BANK (Awaiting the release of funds)
57		25NG0057 - REHABILITATION/RECONSTRUCTI ON OF HANAGDONG FLOOD CONTROL, LEFT BANK/BRGY. HANAGDONG, MALIMONO, SURIGAO DEL NORTE	Maintenance Section	NO	Competitive Bidding	01-Mar-25	21-Mar-25	-	-	FY 2025 NDRRM FUND, PURSUANT TO REPUBLIC ACT NO. 12116	148,682.00		148,682.00	FLOOD CONTROL (Awaiting the release of funds)
58		25NG0058 - REHABILITATION/RECONSTRUCTI ON OF STORM SURGE PROTECTION /BRGY. SABANG 3, SURIGAO CITY, SURIGAO DEL NORTE	Maintenance Section	NO	Competitive Bidding	01-Mar-25	21-Mar-25	-	-	FY 2025 NDRRM FUND, PURSUANT TO REPUBLIC ACT NO. 12116	98,447.00		98,447.00	STORM SURGE PROTECTION (Awaiting the release of funds)
59		25NG0059 - REHABILITATION/RECONSTRUCTI ON OF MAGALLANES FLOOD CONTROL/BRGY. MAGALLANES, CLAVER, SURIGAO DEL NORTE	Maintenance Section	NO	Competitive Bidding	01-Mar-25	21-Mar-25	-	-	FY 2025 NDRRM FUND, PURSUANT TO REPUBLIC ACT NO. 12116	148,501.00		148,501.00	FLOOD CONTROL (Awaiting the release of funds)
60		25NG0060 - REHABILITATION/RECONSTRUCTI ON OF PILI-TAGBUYAWAN ROAD WITH SLIP, SLOPE COLLAPSE AND LANDSLIDE/BRGY. PILI, MALIMONO, SURIGAO DEL NORTE	Maintenance Section	NO	Competitive Bidding	01-Mar-25	21-Mar-25	-	-	FY 2025 NDRRM FUND, PURSUANT TO REPUBLIC ACT NO. 12116	147,054.00		147,054.00	SLOPE PROTECTION (Awaiting the release of funds)
61	300221109141000	25NG0061 - CONSTRUCTION OF ROAD FROM MEMORIAL PARK AT BRGY. CAGNIOG TO SITIO TORIL LUNA ROAD, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	NO	Competitive Bidding	04-Mar-25	24-Mar-25	11-Jun-25	20-Jun-25	FY 2025 REGULAR INFRA	30,000.00		30,000.00	ROAD

62		25NG0062 - CONSTRUCTION OF ROAD AT SITIO SABANG, BRGY. TAYAGA, CLAVER, SURIGAO DEL NORTE	Construction Section	NO	Competitive Bidding	04-Mar-25	24-Mar-25	-	-	FY 2025 REGULAR INFRA	5,000.00		5,000.00	ROADS (Differed indefinitely due to the project is under modification.)
63	300221109136000	25NG0063 - CONSTRUCTION OF ROAD, BRGY. BINGA, MAINIT, SURIGAO DEL NORTE	Construction Section	NO	Competitive Bidding	04-Mar-25	24-Mar-25	11-Jun-25	20-Jun-25	FY 2025 REGULAR INFRA	5,000.00		5,000.00	ROADS
64		25NG0064 - CONSTRUCTION OF ROAD, BRGY. SABANG, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	NO	Competitive Bidding	04-Mar-25	09-May-25	17-Jun-25	30-Jun-25	FY 2025 REGULAR INFRA	5,000.00		5,000.00	ROADS
65		25NG0065 - CONSTRUCTION OF ROAD, PUROK XI, BRGY. SAN JUAN, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	NO	Competitive Bidding	04-Mar-25	09-May-25	17-Jun-25	30-Jun-25	FY 2025 REGULAR INFRA	5,000.00		5,000.00	ROADS
66	300221109128000	25NG0066 - CONSTRUCTION OF ROAD, BRGY. JUBGAN, SAN FRANCISCO, SURIGAO DEL NORTE	Construction Section	NO	Competitive Bidding	04-Mar-25	24-Mar-25	09-Jun-25	18-Jun-25	FY 2025 REGULAR INFRA	5,000.00		5,000.00	ROADS
67		25NG0067 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE PUROK 2, BARANGAY URBIZTONDO, CLAVER, SURIGAO DEL NORTE	Construction Section	NO	Competitive Bidding	04-Mar-25	24-Mar-25	-	-	FY 2025 REGULAR INFRA	5,000.00		5,000.00	FLOOD CONTROL (Differed indefinitely due to the project is under modification.)

68	300226123611000	25NG0068 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN JOSE, MAINIT, SURIGAO DEL NORTE	Construction Section	NO	Competitive Bidding	04-Mar-25	21-May-25	11-Jun-25	23-Jun-25	FY 2025 REGULAR INFRA	5,000.00		5,000.00	MPB
69	300226123601000	25NG0069 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. CANLANIPA, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	NO	Competitive Bidding	04-Mar-25	24-Mar-25	11-Jun-25	20-Jun-25	FY 2025 REGULAR INFRA	5,000.00		5,000.00	MPB
70	300221109122000	25NG0070 - CONSTRUCTION OF ROAD, BRGY. AMONTAY, SAN FRANCISCO, SURIGAO DEL NORTE	Construction Section	NO	Competitive Bidding	04-Mar-25	24-Mar-25	11-Jun-25	20-Jun-25	FY 2025 REGULAR INFRA	5,000.00		5,000.00	ROADS
71		25NG0071 - Construction of Road, Brgy. Mabua, Surigao City, Surigao del Norte	Construction Section	NO	Competitive Bidding	05-Mar-25	25-Mar-25	-	-	FY 2025 REGULAR INFRA	10,000.00		10,000.00	ROADS (Differed indefinitely due to review of plans and specifications.)
72	300221109125000	25NG0072 - Construction of Road, Brgy. Orok, Surigao City, Surigao del Norte	Construction Section	NO	Competitive Bidding	05-Mar-25	25-Mar-25	11-Jun-25	20-Jun-25	FY 2025 REGULAR INFRA	10,000.00		10,000.00	ROADS
73		25NG0073 - Construction of Road leading to Boat Landing, Brgy. Pongtud, Algria, Surigao del Norte	Construction Section	NO	Competitive Bidding	05-Mar-25	25-Mar-25	-	-	FY 2025 REGULAR INFRA	5,000.00		5,000.00	ROADS (Differed indefinitely due to the project is under modification.)
74	300221109131000	25NG0074 - Construction of Road, Sitio Cabonga-an, Purok 6, Brgy. Himamaug, Tagana-an, Surigao del Norte	Construction Section	NO	Competitive Bidding	05-Mar-25	25-Mar-25	11-Jun-25	20-Jun-25	FY 2025 REGULAR INFRA	5,000.00		5,000.00	ROADS

75		25NG0075 - Construction of Road, Brgy. Magupange, Placer, Surigao del Norte	Construction Section	NO	Competitive Bidding	05-Mar-25	19-May-25	16-Jun-25	30-Jun-25	FY 2025 REGULAR INFRA	5,000.00		5,000.00	ROAD
76		25NG0076 - Construction of Road, Brgy. Tapi-an, Mainit, Surigao del Norte	Construction Section	NO	Competitive Bidding	05-Mar-25	11-Jun-25	17-Jun-25	30-Jun-25	FY 2025 REGULAR INFRA	5,000.00		5,000.00	ROAD
77		25NG0077 - Constructin of Road, Brgy. Banbanon, San Francisco, Surigao del Norte	Construction Section	NO	Competitive Bidding	05-Mar-25	25-Mar-25	-	-	FY 2025 REGULAR INFRA	5,000.00		5,000.00	ROADS (Differed indefinitely due to the project is under modification.)
78	300226123595000	25NG0078 - Construction of Multi-Purpose Building, Brgy. Bonifacio, Surigao City, Surigao del Norte	Construction Section	NO	Competitive Bidding	05-Mar-25	05-May-25	11-Jun-25	20-Jun-25	FY 2025 REGULAR INFRA	5,000.00		5,000.00	MPB
79	300226123612000	25NG0079 - Construction of Multi Purpose Building, Brgy. Gamuton, Alegria, Surigao del Norte	Construction Section	NO	Competitive Bidding	05-Mar-25	24-Apr-25	11-Jun-25	20-Jun-25	FY 2025 REGULAR INFRA	5,000.00		5,000.00	MPB
80		25NG0080 - Construction of Multi-Purpose Building, Brgy. Sukailang, Surigao City, Surigao del Norte	Construction Section	NO	Competitive Bidding	07-Mar-25	05-May-25	16-Jun-25	30-Jun-25	FY 2025 REGULAR INFRA	5,000.00		5,000.00	MPB
81		25NG0081 - REHABILITATION/RECONSTRUCTI ON OF FLOOD CONTROL STRUCTURE ALONG MAGALLANES RIVER, IN BRGY. SAN ISIDRO, GIGAQUIT, SURIGAO DEL NORTE	Construction Section	NO	Competitive Bidding	07-Mar-25	27-Mar-25	-	-	CALAMITY FUND 2025	147,634.00		147,634.00	FLOOD CONTROL (Awaiting the release of funds)
82		25NG0082 - REHAB/RECONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MAGALLANES RIVER, IN BRGY. VILLAFLO, GIGAQUIT, SURIGAO DEL NORTE	Construction Section	NO	Competitive Bidding	07-Mar-25	27-Mar-25	-	-	CALAMITY FUND 2025	144,826.00		144,826.00	FLOOD CONTROL (Awaiting the release of funds)

83		25NG0083 - REHAB/RECONSTRUCTION OF FLOOD CONTROL STRUCTURE MAGALLANES RIVER, IN BRGY. CAMAM-ONAN, GIGAQUIT, SURIGAO DEL NORTE	Construction Section	NO	Competitive Bidding	07-Mar-25	27-Mar-25	-	-	CALAMITY FUND 2025	143,858.00		143,858.00	FLOOD CONTROL (Awaiting the release of funds)
84		25NG0084 - REHAB/RECONSTRUCTION OF FLOOD CONTROL STRUCTURE MAGALLANES RIVER, IN BRGY. IPIL, GIGAQUIT, SURIGAO DEL NORTE	Construction Section	NO	Competitive Bidding	07-Mar-25	27-Mar-25	-	-	CALAMITY FUND 2025	142,658.00		142,658.00	FLOOD CONTROL (Awaiting the release of funds)
85		25NG0085 - REHABILITATION/RECONSTRUCTI ON OF SHORE PROTECTION ALONG THE COASTLINE OF BRGY. IPIL, IN BRGY. IPIL, GIGAQUIT, SURIGAO DEL NORTE	Construction Section	NO	Competitive Bidding	07-Mar-25	27-Mar-25	-	-	CALAMITY FUND 2025	140,788.00		140,788.00	SHORE PROTECTION(Awaiting the release of funds)
86		25NG0086 - REHABILITATION/RECONSTRUCTI ON OF SHORE PROTECTION ALONG THE COASTLINE OF BRGY. ALAMBIQUE, IN BRGY. ALAMBIQUE, GIGAQUIT, SURIGAO DEL NORTE	Construction Section	NO	Competitive Bidding	07-Mar-25	27-Mar-25	-	-	CALAMITY FUND 2025	140,288.00		140,288.00	SHORE PROTECTION(Awaiting the release of funds)
87		25NG0087 - Construction of Evacuation Center, Brgy. Sapa, Claver, Surigao del Norte	Construction Section	NO	Competitive Bidding	08-Mar-25	11-Jul-25	-	-	FY 2025 REGULAR INFRA	5,000.00		5,000.00	MPB
88	300226123598000	25NG0088 - Construction of Multi- Purpose Building, Brgy. Cagniog, Surigao City, Surigao del Norte	Construction Section	NO	Competitive Bidding	08-Mar-25	28-Mar-25	11-Jun-25	20-Jun-25	FY 2025 REGULAR INFRA	5,000.00		5,000.00	MPB
89	300226123599000	25NG0089 - Construction of Multi- Purpose Building, Brgy. Mapawa, Surigao City, Surigao del Norte	Construction Section	NO	Competitive Bidding	08-Mar-25	28-Mar-25	11-Jun-25	20-Jun-25	FY 2025 REGULAR INFRA	5,000.00		5,000.00	MPB

90		25NG0090 - Construction of Multi Purpose Building, Brgy. Tagbonganbong, Placer, Surigao del Norte	Construction Section	NO	Competitive Bidding	08-Mar-25	28-Mar-25	-	-	FY 2025 REGULAR INFRA	5,000.00		5,000.00	MPB (Differed indefinitely due to the project is under modification.)
91		25NG0091 - Construction of Provincial Police Strategy Management Unit and Provincial Advisory Group Office (Phase 2), Brgy. Taft, Surigao City, Surigao del Norte	Construction Section	NO	Competitive Bidding	08-Mar-25	18-Jun-25	30-Jun-25	09-Jul-25	FY 2025 REGULAR INFRA	10,000.00		10,000.00	BUILDING
92	300226123597000	25NG0092 - Construction of Multi-Purpose Building, Brgy. Rizal, Surigao City, Surigao del Norte	Construction Section	NO	Competitive Bidding	08-Mar-25	28-Mar-25	11-Jun-25	20-Jun-25	FY 2025 REGULAR INFRA	5,000.00		5,000.00	MPB
93		25NG0093 - Construction of Multi Purpose Building, Brgy. Taganito, Claver, Surigao del Norte	Construction Section	NO	Competitive Bidding	08-Mar-25	28-Mar-25	-	-	FY 2025 REGULAR INFRA	5,000.00		5,000.00	MPB (Differed indefinitely due to rEvision of plans and specifications.
94		25NG0094 - Construction of Multi Purpose Building, Brgy. Panatao, Claver, Surigao del Norte	Construction Section	NO	Competitive Bidding	08-Mar-25	28-Mar-25	-	-	FY 2025 REGULAR INFRA	5,000.00		5,000.00	MPB (Differed indefinitely due to rEvision of plans and specifications.
95		25NG0095 - Construction of Multi-Purpose Building, Brgy. Trinidad, Surigao City, Surigao del Norte	Construction Section	NO	Competitive Bidding	08-Mar-25	09-Jun-25	17-Jun-25	30-Jun-25	FY 2025 REGULAR INFRA	10,000.00		10,000.00	MPB
96		25NG0096 - Rehabilitation of Seawall, Barangay Punta Bilar, Surigao City, Surigao del Norte	Construction Section	NO	Competitive Bidding	08-Mar-25	19-May-25	17-Jun-25	30-Jun-25	FY 2025 REGULAR INFRA	100,000.00		100,000.00	SEAWALL
97		25NG0097 - Rehabilitation of Seawall, Barangay Lipata, Surigao City, Surigao del Norte	Construction Section	NO	Competitive Bidding	08-Mar-25	19-May-25	17-Jun-25	30-Jun-25	FY 2025 REGULAR INFRA	100,000.00		100,000.00	SEAWALL
98	300221109133000	25NG0098 - Construction of Road, Brgy. Bugas-Bugas, Placer, Surigao del Norte	Construction Section	NO	Competitive Bidding	08-Mar-25	28-Mar-25	11-Jun-25	20-Jun-25	FY 2025 REGULAR INFRA	5,000.00		5,000.00	ROADS

99		25NG0099 - Construction of Capayahan-Marga-San Pablo Road leading to Tourism Area, Tubod, Surigao del Norte	Construction Section	NO	Competitive Bidding	08-Mar-25	28-Mar-25	-	-	FY 2025 REGULAR INFRA	5,000.00		5,000.00	ROADS (Differed indefinitely due to rEvision of plans and specifications.
100		25NG0100 - Construction of Road, Brgy. Manjagao, Surigao City, Surigao del Norte	Construction Section	NO	Competitive Bidding	08-Mar-25	28-Mar-25	-	-	FY 2025 REGULAR INFRA	10,000.00		10,000.00	ROADS (Differed indefinitely due to rEvision of plans and specifications.
101		25NG0101 - Construction of San Pedro-San Isidro-Mayag Road, Sison, Surigao del Norte	Construction Section	NO	Competitive Bidding	08-Mar-25	28-Mar-25	-	-	FY 2025 REGULAR INFRA	5,000.00		5,000.00	ROADS (Differed indefinitely due to rEvision of plans and specifications.
102		25NG0102 - Construction of Road, Purok 1, Seaside, Brgy. Wangke, Surigao del Norte	Construction Section	NO	Competitive Bidding	08-Mar-25	28-Mar-25	-	-	FY 2025 REGULAR INFRA	5,000.00		5,000.00	ROADS (Differed indefinitely due to rEvision of plans and specifications.
103	300221109140000	25NG0103 - Construction of Road, Brgy. Cagdianao, Claver, Surigao del Norte	Construction Section	NO	Competitive Bidding	08-Mar-25	28-Mar-25	11-Jun-25	20-Jun-25	FY 2025 REGULAR INFRA	5,000.00		5,000.00	ROADS
104		25NG0104 - Construction of Road, Brgy. Camp Eduard, Alegria, Surigao del Norte	Construction Section	NO	Competitive Bidding	08-Mar-25	24-Jun-25	-	-	FY 2025 REGULAR INFRA	5,000.00		5,000.00	ROADS (Request for Unlocking and for Updating of Class "A" Document)
105		25NG0105 - Construction of Evacuation Center, Brgy. Magallanes, Claver, Surigao del Norte	Construction Section	NO	Competitive Bidding	08-Mar-25	18-Jun-25	30-Jun-25	09-Jul-25	FY 2025 REGULAR INFRA	5,000.00		5,000.00	MPB
106		25NG0106 - CONCRETING OF BALIW-DANAO, BRGY. LAUREL FMR, BRGY. LAUREL, TAGANA-AN, SURIGAO DEL NORTE	Construction Section	NO	Competitive Bidding	04-Jun-25	24-Jun-25	-	-	DA FY 2025	15,000.00		15,000.00	FARM TO MARKET ROAD (Awaiting the project ID)

107		25NG0107 - CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS), BARANGAY HALL, BRGY. BINGA, MAINIT, SURIGAO DEL NORTE – HEALTH CENTER, BRGY. BINGA, MAINIT, SURIGAO DEL NORTE – CANTUGAS CULTURAL NATIONAL HIGH SCHOOL, BRGY. CANTUGAS, MAINIT, SURIGAO DEL NORTE – MULTI-PURPOSE BUILDING, BRGY. SAN ISIDRO, MAINIT, SURIGAO DEL NORTE – EVACUATION CENTER, BRGY. MAGSAYSAY, MAINIT, SURIGAO DEL NORTE – PUBLIC MARKET, BRGY. QUEZON, MAINIT, SURIGAO DEL NORTE – HEALTH CENTER, BRGY. MAGPAYANG, MAINIT, SURIGAO DEL NORTE – MULTI-PURPOSE BUILDING, BRGY. BOBONAON, MAINIT, SURIGAO DEL NORTE – DAYCARE, BRGY. SAN PABLO, TUBOD, SURIGAO DEL NORTE – HEALTH CENTER, BRGY. SAN PABLO, TUBOD, SURIGAO DEL NORTE – PONGTUD ELEMENTARY SCHOOL, BRGY. PONGTUD, ALEGRIA, SURIGAO DEL NORTE	Construction Section	NO	Competitive Bidding	04-Jun-25	24-Jun-25	30-Jun-25	09-Jul-25	GAA 2025	2,673.00		2,673.00	RAINWATER COLLECTION SYSTEM
108		25NG0108 - CONCRETING OF SITIO LAPAZ, BRGY. SERNA TO BRGY. POCTOY FMR PHASE II, BRGY. SERNA AND BRGY. POCTOY, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	NO	Competitive Bidding	01-Jul-25	21-Jul-25	28-Jul-25	10-Aug-25	DEPARTMENT OF AGRICULTURE FY 2025 (GAA)	40,000.00		40,000.00	FARM TO MARKET ROAD
109		25NG0109 - CONCRETING OF PUROK 4 SITIO VILLAMON TO PUROK 5 SITIO PANALSALAN BRGY. NABAGO FMR, BRGY. NABAGO, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	NO	Competitive Bidding	01-Jul-25	21-Jul-25	28-Jul-25	10-Aug-25	DEPARTMENT OF AGRICULTURE FY 2025 (GAA)	30,000.00		30,000.00	FARM TO MARKET ROAD
110		25NG0110 - CONCRETING OF BRGY. CAGTINAE FMR, BRGY. CAGTINAE, MALIMONO, SURIGAO DEL NORTE	Construction Section	NO	Competitive Bidding	01-Jul-25	21-Jul-25	28-Jul-25	10-Aug-25	DEPARTMENT OF AGRICULTURE FY 2025 (GAA)	15,000.00		15,000.00	FARM TO MARKET ROAD

111		25NG0111 - CONCRETING OF BRGY. MAPAWA TO BRGY. SILOP FMR, BRGY. MAPAWA AND BRGY. SILOP, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	NO	Competitive Bidding	11-Jul-25	31-Jul-25	06-Aug-25	18-Aug-25	DEPARTMENT OF AGRICULTURE FY 2025 (GAA)	60,000.00		60,000.00	FARM TO MARKET ROAD
112		CONCRETING OF BRGY. CABONGBONGAN TO RBGY. TRINIDAD FMR, BRGY CABONGBONGAN AND BRGY. TRINIDAD, SURIGAO CITY, SURIGAO DEL NRTE	Construction Section	NO	Competitive Bidding	16-Jul-25	05-Aug-25	11-Aug-25	21-Aug-25	DEPARTMENT OF AGRICULTURE FY 2025 (GAA)	60,000.00		60,000.00	FARM TO MARKET ROAD
113		CONCRETING OF BRGY. DANA0 TO BRGY. MAT-I FMR, BRGY. DANA0 AND BRGY. MAT-I, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	NO	Competitive Bidding	16-Jul-25	05-Aug-25	11-Aug-25	21-Aug-25	DEPARTMENT OF AGRICULTURE FY 2025 (GAA)	30,000.00		30,000.00	FARM TO MARKET ROAD
114		CONCRETING OF PUROK 4 TO PUROK 2, BRGY. TRINIDAD FMR, BRGY. TRINIDAD, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	NO	Competitive Bidding	16-Jul-25	05-Aug-25	11-Aug-25	21-Aug-25	DEPARTMENT OF AGRICULTURE FY 2025 (GAA)	30,000.00		30,000.00	FARM TO MARKET ROAD
115		CONSTRUCTION OF PUROK 3, SITIO BUNGSO, BRGY. ANOMAR TO BRGY. SUKAILANG FMR, BRGY. ANOMAR AND BRGY. SUKAILANG, SURIGAO CITY	Construction Section	NO	Competitive Bidding	16-Jul-25	05-Aug-25	11-Aug-25	21-Aug-25	DEPARTMENT OF AGRICULTURE FY 2025 (GAA)	30,000.00		30,000.00	FARM TO MARKET ROAD
116		REHABILITATION /RECONSTRUCTION OF ANOMAR FLOOD CONTROL, BRGY. ANOMAR, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	NO	Competitive Bidding	23-Jul-25	12-Aug-25	18-Aug-25	27-Aug-25	OCD 2025	121,505,577.60		121,505,577.60	FLOOD CONTROL
117		REHABILITATION /RECONSTRUCTION OF SAN PEDRO FLOOD CONTROL, BRGY. SAN PEDRO, SISON, SURIGAO DEL NORTE	Construction Section	NO	Competitive Bidding	23-Jul-25	12-Aug-25	18-Aug-25	27-Aug-25	OCD 2025	126,016,608.96		126,016,608.96	FLOOD CONTROL

118	REHABILITATION /RECONSTRUCTION OF MAT-I FLOOD CONTROL, BRGY. MAT-I, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	NO	Competitive Bidding	23-Jul-25	12-Aug-25	18-Aug-25	27-Aug-25	OCD 2025	128,920,512.16		128,920,512.16	FLOOD CONTROL
119	REHABILITATION /RECONSTRUCTION OF MAGPAYANG FLOOD CONTROL, BRGY. MAGPAYANG, MAINIT, SURIGAO DEL NORTE	Construction Section	NO	Competitive Bidding	23-Jul-25	12-Aug-25	18-Aug-25	27-Aug-25	OCD 2025	123,200,255.28		123,200,255.28	FLOOD CONTROL
120	REHABILITATION /RECONSTRUCTION OF BUDLINGIN FLOOD CONTROL, BRGY. BUDLINGIN, ALEGRIA, SURIGAO DEL NORTE	Construction Section	NO	Competitive Bidding	23-Jul-25	12-Aug-25	18-Aug-25	27-Aug-25	OCD 2025	130,240,752.40		130,240,752.40	FLOOD CONTROL
121	REHABILITATION /RECONSTRUCTION OF MAGSAYSAY SEAWALL, BRGY. MAGSAYSAY, PLACER, SURIGAO DEL NORTE	Construction Section	NO	Competitive Bidding	23-Jul-25	12-Aug-25	18-Aug-25	27-Aug-25	OCD 2025	128,568,466.40		128,568,466.40	SEAWALL
Total										766,500,778.77			

MA. JACUBINA A. BEBERO

Engineer - II

Head, BAC - Secretariat

ROMMEL A. PIAPE

Assistant District Engineer

BAC - Chairperson

DOHJIE B. MORALES, MPA

OIC District Engineer