

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023
(BASED ON GAA FOR FY 2023)

Contract ID	Procurement	IO		PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS
	Program/Project		Is this an Early Procurement Activity?	End- User		Advertisement /Posting of I3/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
23F00001	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Imelda Boulevard, Virac, Catanduanes	ROV	YES	Construction	Public Bidding	10/07-13/2022	11/03/2022	03/29/2023	04/04/2022	GAA 2023	104,219,352		101,092,629	Construction/ Improvement of Roads
23F00002	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Bacon-Manito Road, Sorsogon, Sorsogon	ROV	YES	Construction	Public Bidding	12/07-13/2022	01/19/2023	04/17/2023	04/26/2023	GAA 2023	101,173,768		97,632,387	Construction of Missing Links/ New Roads
23F00003	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Quinale "B" River Flood Mitigation Structure, Malinao, Albay	ROV	YES	Construction	Public Bidding	10/07-13/2022	12/23/2022	03/07/2023	03/22/2023	GAA 2023	144,748,972		139,682,568	Construction/ Improvement of Flood Control Structures
23F00004	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Revetment along Quinale River, Barangay Labnig-Tuliw, Malinao, Albay	ROV	YES	Construction	Public Bidding	10/07-13/2022	11/03/2022	02/02/2023	02/13/2023	GAA 2023	101,324,366		98,081,909	Construction/ Improvement of Flood Control Structures
23F00005	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Padang River Flood Mitigation Structure, Barangay Padang, Legazpi City, Albay	ROV	YES	Construction	Public Bidding	10/07-13/2022	10/28/2022			GAA 2023	93,742,987			cancelled (Deletion in HGAB)
23F00006	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Nabonton River Flood Mitigation Structure (Barangay Tomolin), Ligao City, Albay	ROV	YES	Construction	Public Bidding	10/07-13/2022	11/08/2022	03/08/2023	03/23/2023	GAA 2023	125,406,649		121,393,481	Construction/ Improvement of Flood Control Structures
23F00007	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Brgy. 3-Brgy. 2-Brgy. 1 Road connecting Ligao-Pioduran Road and Pioduran-Donsol Road in support to Agribusiness (Food Resource Based Processing), Pio-Duran, Albay	ROV	YES	Construction	Public Bidding	10/07-13/2022	11/03/2022	03/29/2023	04/13/2023	GAA 2023	47,284,767		45,771,279	Construction/ Improvement of Roads
23F00008	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Brgy. 3-Brgy. 4-Brgy. 5 Road connecting Ligao-Pioduran Road and Albay West Coast Road in support to Agribusiness (Food Resource Based Processing), Pio-Duran, Albay	ROV	YES	Construction	Public Bidding	10/07-13/2022	11/03/2022	03/29/2023	04/13/2023	GAA 2023	43,397,587		42,008,622	Construction/ Improvement of Roads

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023
(BASED ON GAA FOR FY 2023)

Contract ID	Procurement	IO		PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
	Program/Project		Is this an Early Procurement Activity?	End- User		Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
23F00009	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure along Culasi River, Goa, Camarines Sur	ROV	YES	Construction	Public Bidding	10/07-13/2022	11/04/2022	03/06/2023	03/15/2023	GAA 2023	115,756,277		112,398,986	Construction/ Improvement of Flood Control Structures
23F00010	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Nabua Bypass Road, Camarines Sur	ROV	YES	Construction	Public Bidding	10/07-13/2022	10/28/2022			GAA 2023	104,355,067			cancelled (Major changes in Plan and POW)
23F00011	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Rehabilitation of Flood Control Structure at Binagasbasan, Barangay Paraiso, San Miguel, Catanduanes	ROV	YES	Construction	Public Bidding	10/07-13/2022	11/04/2022	03/22/2023	03/31/2023	GAA 2023	192,816,064		186,269,721	Construction/ Improvement of Flood Control Structures / Facilities
23F00012	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Balud National Road connecting Barangay Danao in support of Agribusiness, Balud, Masbate	ROV	YES	Construction	Public Bidding	10/14-20/2022	11/03/2022			GAA 2023	134,991,430			cancelled (change in I.O)
23F00013	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Tagkawayan - Labo Diversion Road, Labo Section Camarines Norte, Labo, Camarines Norte 1st Legislative District	ROV	YES	Construction	Public Bidding	10/14-20/2022	11/17/2022	05/31/2023	06/09/2023	GAA 2023	109,967,154		105,600,455	Construction of By-Pass and Diversion Roads
23F00014	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Pasacao - Balatan Tourism Coastal Highway, Camarines Sur 5th LD, Balatan, Camarines Sur 5th Legislative District	ROV	YES	Construction	Public Bidding	01/24-30/2023	02/23/2023			GAA 2023	153,347,816		147,888,714	Construction/ Improvement of Roads
23F00015	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Cagraray Circumferential Road, Bacacay, Albay	ROV	YES	Construction	Public Bidding	04/11-17/2023	05/02/2023	06/29/2023		GAA 2023	1,929,531		1,870,280	Construction/ Improvement of Roads
23F00016	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Baao Lakeshore Dike Road (Circumferential Road) in Support of Agriculture and Fishing Industry (Phase 1), Baao, Camarines Sur	ROV	YES	Construction	Public Bidding	10/28/2022-11/03/2022	11/17/2022			GAA 2023	241,249,992			cancelled (Major changes in Plan and POW)
23F00017	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Baao Lakeshore Dike Road (Circumferential Road) in Support of Agriculture and Fishing Industry (Phase 2), Baao, Camarines Sur	ROV	YES	Construction	Public Bidding	10/04-11/2022	10/24/2022	11/17-24/2022	11/25/2022-12/06/2022	GAA 2023	250,000		250,000	cancelled (change in Project Name)

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023
(BASED ON GAA FOR FY 2023)

Contract ID	Procurement	IO		PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
	Program/Project		Is this an Early Procurement Activity?	End- User		Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
23F00018	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Baao Lakeshore Dike Road (Circumferential Road) in Support of Agriculture and Fishing Industry (Package 3), Baao, Camarines Sur, Camarines Sur 5th Legislative District	ROV	YES	Construction	Public Bidding	02/22/2023-03/01/2023	03/28/2023	06/20/2023	06/27/2023	GAA 2023	241,249,988		235,816,510	Construction/ Improvement of Flood Control Structures / Facilities
23F00019	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Bato Lakeshore Dike Road (Circumferential Road) in Support of Agriculture and Fishing Industry (Phase 1), Bato, Camarines Sur	ROV	YES	Construction	Public Bidding	10/28/2022-11/03/2022	11/17/2022			GAA 2023	279,778,796			cancelled (Major changes in Plan and POW)
23F00020	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Bato Lakeshore Dike Road (Circumferential Road) in Support of Agriculture and Fishing Industry (Phase 2), Bato, Camarines Sur	ROV	YES	Construction	Public Bidding	10/04-11/2022	10/24/2022	11/17-24/2022	11/25/2022-12/06/2022	GAA 2023	290,000		290,000	cancelled (change in Project Name)
23F00021	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Bato Lakeshore Dike Road (Circumferential Road) in Support of Agriculture and Fishing Industry (Package 3), Bato, Camarines Sur, Bato, Camarines Sur 5th Legislative District	ROV	YES	Construction	Public Bidding	02/22/2023-03/01/2023	03/28/2023	06/06/2023	06/16/2023	GAA 2023	279,849,818		273,840,412	Construction/ Improvement of Flood Control Structures / Facilities
23F00022	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Camarines Sur Expressway Package 9, Camarines Sur, Minalabac, Camarines Sur (2nd Legislative District)	ROV	YES	Construction	Public Bidding	10/7-13/2022	11/04/2022	03/28/2023	04/04/2023	GAA 2023	170,804,545		165,679,941	Construction of By-Pass and Diversion Roads
23F00023	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Camarines Sur Expressway Package 10, Camarines Sur Minalabac, Camarines Sur 2nd Legislative District	ROV	YES	Construction	Public Bidding	10/7-13/2022	11/04/2022	03/16/2023	03/24/2023	GAA 2023	192,998,791		187,208,825	Construction of By-Pass and Diversion Roads
23F00024	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Camarines Sur Expressway Package 11, Camarines Sur, Minalabac, Camarines Sur 2nd Legislative District	ROV	YES	Construction	Public Bidding	10/7-13/2022	11/08/2022	03/28/2023	04/04/2023	GAA 2023	192,998,709		186,243,393	Construction of By-Pass and Diversion Roads
23F00025	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Revetment along Quinale River, Downstream of Comun Bridge, Left Side, Barangay Ogob, Malinao, Albay	ROV	YES	Construction	Public Bidding	10/7-13/2022	12/23/2022	03/14/2023	03/23/2023	GAA 2023	101,324,236		97,777,806	Construction/ Improvement of Flood Control Structures

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023
(BASED ON GAA FOR FY 2023)

Contract ID	Procurement	IO		PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
	Program/Project		Is this an Early Procurement Activity?	End- User		Advertisement /Pcsting of I3/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
23F00026	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads/Causeway for environmental protection/conservation - Construction of Poblacion Norte-Central and Sur Coastal Road, Barcelona, Sorsogon 2nd Legislative District	ROV	YES	Construction	Public Bidding	02/6-12/2023	03/09/2023	06/13/2023	06/22/2023	GAA 2023	173,699,918		168,489,306	Construction/ Improvement of Roads
23F00027	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Palanas-San Isidro Road, Jovellar, Albay, Jovellar, Albay 3rd Legislative District	ROV	YES	Construction	Public Bidding	10/20-26/2022	12/21/2022	03/29/2023	04/20/2023	GAA 2023	145,714,806		140,619,498	Construction of Missing Links/ New Roads
23F00028	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Improvement/Rehabilitation of Nasisi River Flood Mitigation Structure (Barangay Batang and Baranoay Herrera), Ligan City, Albay	ROV	YES	Construction	Public Bidding	10/28/2022-11/03/2022	11/17/2022			GAA 2023	115,778,328			cancelled (due to Major cganges in Plans and POW)
23F00029	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Quinale A River Flood Mitigation Structure (Polangui and Libon Section), Polangui, Albay	ROV	YES	Construction	Public Bidding	10/28/2022-11/03/2022	11/17/2022	03/28/2023	04/13/2023	GAA 2023	125,336,435		121,325,562	Construction/ Improvement of Flood Control Structures
23F00030	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Manapo River Flood Mitigation Structure (Salvacion-Caputatan Section), Caramoan, Camarines Sur	ROV	YES	Construction	Public Bidding	10/21-27/2022	11/15/2022	03/07/2023	03/16/2023	GAA 2023	134,985,635		129,855,971	Construction/ Improvement of Flood Control Structures
23F00032	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Rehabilitation of Revetment along San Francisco River, Upstream of Ponso Steel Bridge, Brgy. Ponso - Napo Section, Polangui, Albay, Albay 3rd Legislative District	ROV	YES	Construction	Public Bidding	01/27/2023-02/2/2023	02/17/2023	03/30/2023	04/13/2023	GAA 2023	289,209,193		280,258,088	Construction of Building
23F00033	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Calabanga-Tinambac Road (Calabanga Section), Camarines Sur	ROV	YES	Construction	Public Bidding	10/14-20/2022	11/08/2022	04/17/2023	04/25/2023	GAA 2023	191,585,512		185,453,854	Construction of Missing Links/ New Roads
23F00034	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Virac-Bato-Batalay-Bote-Bitaogan-Cororian-Cagraray-Radar Station Roads leading to Maribina Falls, Balongbong Falls, Mangrove Eco-Park, Sacahon Beach, Bote Lightdouse, Japanese Garrison (Mt. Arinawan), Bitaogan Beach, Carorian Wonders, Brgy. Cagraray, Bato, Catanduanes	ROV	YES	Construction	Public Bidding	12/7-13/2022	12/27/2022			GAA 2023	97,313,216			cancelled (Major changes in Plans and POW)

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023
(BASED ON GAA FOR FY 2023)

Contract ID	Procurement	IO		PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
	Program/Project		Is this an Early Procurement Activity?	End- User		Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
23F00035	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Pres. Cory Aquino Boulevard Extension, Talisay, Camarines Norte	ROV	YES	Construction	Public Bidding	10-7-13/2022	11/03/2022	03/07/2023	03/16/2023	GAA 2023	153,449,338		148,078,731	Construction/ Improvement of Roads
23F00036	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Camarines Sur Expressway Package 6, Camarines Sur	ROV	YES	Construction	Public Bidding	10-7-13/2022	11/17/2022	03/31/2023	04/04/2023	GAA 2023	170,803,804		154,910,901	Construction of By-Pass and Diversion Roads
23F00037	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Camarines Sur Expressway Package 7, Camarines Sur, Pili, Camarines Sur 3rd	ROV	YES	Construction	Public Bidding	10-7-13/2022	11/04/2022	06/06/2023	06/15/2023	GAA 2023	192,998,847		187,208,228	Construction of By-Pass and Diversion Roads
23F00038	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Camarines Sur Expressway Package 8, Camarines Sur	ROV	YES	Construction	Public Bidding	10-7-13/2022	11/04/2022	05/16/2023	05/23/2023	GAA 2023	192,999,065		187,209,338	Construction of By-Pass and Diversion Roads
23F00039	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure, Brgy. San Isidro, Bulan, Sorsogon 2nd Legislative District	ROV	YES	Construction	Public Bidding	02/6-12/2023	03/10/2023	05/10/2023	05/19/2023	GAA 2023	106,149,973		102,434,888	Construction of Road Slope Protection
23F00040	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Road Dike along Hitoma River, Phase I, Barangay Obi, Caramoran, Catanduanes	ROV	YES	Construction	Public Bidding	10-14-20/2022	11/09/2022	03/20/2023	03/23/2023	GAA 2023	192,961,478		186,015,197	Construction/ Improvement of Flood Control Structures / Facilities
23F00041	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Road Dike along Hitoma River, Phase II, Barangay Obi, Caramoran, Catanduanes	ROV	YES	Construction	Public Bidding	10/20-26/2022	11/22/2022	03/20/2023	03/29/2023	GAA 2023	192,999,813		186,050,931	Construction/ Improvement of Flood Control Structures / Facilities
23F00042	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Pawili River Flood Mitigation Structure (Barangay Ceusip and Barangay Fabrica), Bula, Camarines Sur	ROV	YES	Construction	Public Bidding	11/15-21/2022	12/28/2022	03/16/2023	03/24/2023	GAA 2023	115,659,117		111,495,427	Construction/ Improvement of Flood Control Structures
23F00043	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Pawili River Flood Mitigation Structure (Barangay Salvacion and Barangay Bagumbayan) Bula, Camarines Sur	ROV	YES	Construction	Public Bidding	11/15-21/2022	01/26/2023	03/30/2023	04/17/2023	GAA 2023	120,971,555		116,616,381	Construction/ Improvement of Flood Control Structures

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023
(BASED ON GAA FOR FY 2023)

Contract ID	Procurement	IO		PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
	Program/Project		Is this an Early Procurement Activity?	End- User		Advertisement / Posting of I3/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
23F00044	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation/ Improvement of Flood Protection Measures along Gulang-Gulang River, Irosin, Sorsogon	ROV	YES	Construction	Public Bidding	10/28/2022-11/03/2022	11/17/2022			GAA 2023	115,799,689		111,747,013	cancelled (change in Project Name)
23F00045	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Sta. Cruz-Pandan-Upland Central Economic Zone in Busac-Oma oma-Paulba Road connecting Ligao-Pioduran Road in support to Agribusiness (Food Resource Based Processing) Ligao City, Albay, Ligao, Albay 3rd Legislative District	ROV	YES	Construction	Public Bidding	01/24-30/2023	02/14/2023	04/17/2023	04/19/2023	GAA 2023	24,124,571		23,400,172	Construction/ Improvement of Roads
23F00047	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Ambic-Baligang-Tambo-Muladbucad Grande Road, Ligao City, Albay and Guinobatan, Albay, Ligao City and Guinobatan, Albay 3rd Legislative District	ROV	YES	Construction	Public Bidding	01/24-30/2023	02/14/2023	05/16/2023	06/02/2023	GAA 2023	106,149,839		102,434,578	Construction/Improvement of Road
23F00048	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Dike along Bicol River Basin, Isla Matungaw, Milaor, Camarines Sur, Milaor, Camarines Sur 2nd Legislative District	ROV	YES	Construction	Public Bidding	10/25/2022-11/01/2022	02/14/2023	04/20/2023	04/28/2023	GAA 2023	125,449,943		120,933,857	Construction/ Improvement of Flood Control Structures
23F00049	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Legazpi City Coastal Road, Yawa Br. 2, Albay	ROV	YES	Construction	Public Bidding	10/20-26/2022	11/08/2022			GAA 2023	164,049,053			cancelled (Major changes in Plans and POW)
23F00050	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of San Isidro River Control (Downstream) Package 1, San Isidro, Sto. Domingo, Albay, Albay, Sto. Domingo, Albay 1st Legislative District	ROV	YES	Construction	Public Bidding	02/6-12/2023	03/09/2023	05/16/2023	05/23/2023	GAA 2023	192,998,274		187,406,277	Construction of Building
23F00051	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Rolando A Andaya Highway - K0301 +840 - K0302 +250, K0302 +283 - K0303 +185, Brgy. Port Junction Sur and Brgy. Upper Omon, Ragay, Camarines Sur 2st Legislative District	ROV	YES	Construction	Public Bidding	10/27/2022-11/02/2022	11/15/2022	03/28/2023	04/04/2023	GAA 2023	101,194,766		97,653,043	Road Widening

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023
(BASED ON GAA FOR FY 2023)

Contract ID	Procurement	IO	Is this an Early Procurement Activity?	PMO End- User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
	Program/Project					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
23F00052	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Rolando A Andaya Highway - K0307 +032 - K0308 + 000, Ragay, Camarines Sur 1st Legislative District	ROV	YES	Construction	Public Bidding	10/28/2022-11/04/2022	11/29/2022	03/28/2023	04/04/2023	GAA 2023	101,033,104		97,446,395	Road Widening
23F00053	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads - Sipocot-Cabusao Rd - K0408 + 351 - K0409 +363.39, Cabusao, Camarines Sur 1st Legislative District	ROV	YES	Construction	Public Bidding	10/20-26/2022	01/31/2023	03/29/2023	04/04/2023	GAA 2023	75,913,129		73,180,250	Road Widening
23F00054	Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Classroom for Regional Training Center, Pasacao, Camarines Sur, Phase II, Brgy. Balogo, Pasacao, Camarines Sur 2nd Legislative District	ROV	YES	Construction	Public Bidding	02/17-23/2023	03/16/2023	06/26/2023		GAA 2023	9,649,942		8,509,653	Construction of Building
23F00055	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Legislative Building), Baao, Camarines Sur (Phase 2), Baao, Camarines Sur 5th Legislative District	ROV	YES	Construction	Public Bidding	02/1-7/2023	03/02/2023	06/26/2023	06/30/2023	GAA 2023	4,921,312		4,847,224	Construction of Building
23F00056	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Daang Maharlika (LZ) - K0604 + 097 - K0605 + 223, Juban, Sorsogon 1st Legislative District	ROV	YES	Construction	Public Bidding	10/14-20/2022	11/09/2022	03/16/2023	03/29/2023	GAA 2023	53,074,711		51,081,460	Asphalt Overlay
23F00057	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Camarines Sur - Albay Diversion Road, Package 1, Albay, Oas, Albay 3rd Legislative District	ROV	YES	Construction	Public Bidding	02/17-23/2023	03/16/2023			GAA 2023	127,755,991			cancelled due to changed in major category
23F00058	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Camarines Sur - Albay Diversion Road, Package 2, Albay, Oas, Albay 3rd Legislative District	ROV	YES	Construction	Public Bidding	02/17-23/2023	03/16/2023			GAA 2023	220,384,769			cancelled due to changed in major category
23F00059	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Basud-Lanot Road, Basud, Camarines Norte 2nd Legislative District	ROV	YES	Construction	Public Bidding	10/07-13/2022	11/04/2022	03/07/2023	03/16/2023	GAA 2023	130,289,604		123,670,689	Construction/ Improvement of Roads
23F00060	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Daet-San Vicente-San Lorenzo Circumferential Road, San Vicente, Camarines Norte	ROV	YES	Construction	Public Bidding	10/07-13/2022	11/03/2022	03/07/2023	03/16/2023	GAA 2023	180,665,266		171,487,217	Construction/ Improvement of Roads

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023
(BASED ON GAA FOR FY 2023)

Contract ID	Procurement	IO		PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS
	Program/Project		Is this an Early Procurement Activity?	End- User		Advertisement / Posting of I3/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
23F00062	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Mabolo-Almeda Bypass Rd (Package 2), Camarines Sur, Naga City, Camarines Sur 3rd Legislative District	ROV	YES	Construction	Public Bidding	12/9-15/2022	12/28/2022	04/17/2023	04/19/2023	GAA 2023	192,999,945		186,818,687	Construction of By-Pass and Diversion Roads
23F00063	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of San Isidro River Control (Downstream) Package 2, San Isidro, Sto. Domingo, Albay, Sto. Domingo, Albay 1st Legislative District	ROV	YES	Construction	Public Bidding	02/6-12/2023	03/10/2023	04/20/2023	04/28/2023	GAA 2023	192,998,182		187,194,449	Construction of Road Slope Protection
23F00064	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Albay West Coast Road, K0554 + 068 - K0554 + 598.5, K0554 + 756 - K0555 + 049.5, Pioduran, Albay 3rd Legislative District	ROV	YES	Construction	Public Bidding	03/10-16/2023	03/31/2023	05/16/2023	05/23/2023	GAA 2023	144,749,288		139,175,635	Construction/ Improvement of Flood Control Structures
23F00065	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Busay Br. (B00196LZ) along Daang Maharlika (LZ) (Phase II), Daraga, Albay 2nd Legislative District	ROV	YES	Construction	Public Bidding	01/24-30/2023	02/16/2023	05/31/2023	06/15/2023	GAA 2023	29,368,657		28,340,596	Widening of Permanent Bridges
23F00066	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Barangay Road, Brgy. Pinagwarasan - Brgy. Oliva, Basud, Camarines Norte	ROV	YES	Construction	Public Bidding	10/14-20/2022	11/08/2022	03/07/2023	03/16/2023	GAA 2023	96,499,304		89,397,287	Construction/Improvement of Road
23F00067	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Matacong - Brgy. San Isidro (Phase III), San Lorenzo Ruiz, Camarines Norte, Brgy. Matacong, San Lorenzo Ruiz Camarines Norte 2nd Legislative District	ROV	YES	Construction	Public Bidding	10/14-20/2022	11/08/2022	03/20/2023	03/23/2023	GAA 2023	96,363,866		89,271,345	Construction/Improvement of Road
23F00068	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Matacong - Brgy. San Isidro (Phase IV), San Lorenzo Ruiz, Camarines Norte, Brgy. Matacong, San Lorenzo Ruiz, Camarines Norte 2nd Legislative District	ROV	YES	Construction	Public Bidding	10/14-20/2022	11/09/2022			GAA 2023	96,364,132		89,272,090	cancelled (Not economically feasible)
23F00069	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. San Pascual - Brgy. Caayunan, Basud, Camarines Norte	ROV	YES	Construction	Public Bidding	10/14-20/2022	11/09/2022	03/07/2023	03/16/2023	GAA 2023	96,298,798		89,211,168	Construction/Improvement of Road

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023
(BASED ON GAA FOR FY 2023)

Contract ID	Procurement	IO		PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
	Program/Project		Is this an Early Procurement Activity?	End- User		Advertisement /Posting of I3/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
23F00070	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Daraga-Jovellar Road leading to Underground Cave/River, Albay, Regionwide (Daraga and Jovellar, Albay 2nd Legislative District/ Albay 3rd Legislative District)	ROV	YES	Construction	Public Bidding	10/20-26/2022	11/08/2022			GAA 2023	168,710,118			POST-PONED
23F00071	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Rehabilitation of Revetment along San Francisco River, Downstream of Ponso Steel Bridge -Both Sides, Brgy. Magurang-Alnay-Ponso Section, Polangui, Albay,Polangui, Albay 3rd Legislative District	ROV	YES	Construction	Public Bidding	03/2-8/2023	03/21/2023	05/22/2023	06/02/2023	GAA 2023	192,999,971		186,969,650	Construction/Improvem ent of Road
23F00072	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Basud River Flood Mitigation Structure, Barangay Mampili, Basud, Camarines Norte	ROV	YES	Construction	Public Bidding	12/1-8/2022	12/22/2022			GAA 2023	130,317,317			cancelled (Major changes in Plans and POW)
23F00073	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation/ Improvement of Flood Protection Measures along Cogan River, Irosin, Sorsogon	ROV	YES	Construction	Public Bidding	12/1-8/2022	12/22/2022			GAA 2023	115,799,964			cancelled (Major changes in Plans and POW)
23F00074	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure, Brgy. Sto. Domingo, Irosin, Sorsogon 2nd Legislative District	ROV	YES	Construction	Public Bidding	02/6-12/2023	02/28/2023	05/10/2023	05/19/2023	GAA 2023	106,149,680		102,965,141	Construction/ Improvement of Flood Control Structures
23F00075	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Bicol River Cut-off Channel 3 Flood Mitigation Structure, Milaor, Camarines Sur, Milaor, Camarines Sur 2nd Legislative District	ROV	YES	Construction	Public Bidding	01/24-30/2023	02/16/2023	04/20/2023	04/28/2023	GAA 2023	144,268,223		139,073,917	Construction/ Improvement of Flood Control Structures
23F00076	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Pajo River Flood Control, Virac, Catanduanes Lone District	ROV	YES	Construction	Public Bidding	02/1-7/2023	03/02/2023			GAA 2023	163,959,972			cancelled (major changes in Plans & POW)
23F00077	Convergence and Special Support Program-(CSSP)-Basic Infrastructure Program (BIP)-Access Roads and /or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Road of, Purok 2-Purok 4, Barangay Itomang, Talisay, Camarines Norte, Talisay,	ROV	YES	Planning						GAA 2023	47,519,944			Waiting for the approval of modification

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023
(BASED ON GAA FOR FY 2023)

Contract ID	Procurement	IO	Is this an Early Procurement Activity?	PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
	Program/Project			End- User		Advertisement /Posting of I3/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
23F00078	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Esperanza - Placer Road leading to Pasiagon Beach Front, Balay na Bato and Esperanza Seaport, Masbate	ROV	YES	Construction	Public Bidding	10/20-26/2022	11/08/2022			GAA 2023	144,748,596			cancelled (Change in I.O)
23F00079	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Daet River Flood Control (Dogongan Section), Daet, Camarines Norte, Daet, Camarines Norte (2nd Legislative District)	ROV	YES	Construction	Public Bidding	03/27/2023-04/03/2023	04/19/2023	06/20/2023	06/20/2023	GAA 2023	96,499,910		93,604,791	Construction/ Improvement of Roads
23F00080	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0580 + 040.00 - K0580 + 233.00	ROV	YES	Construction	Public Bidding	11/14-21/2022	12/06/2022			GAA 2023	245,000		245,000	Construction of Buildings
23F00081	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0580 + 640.00 - K0580 + 840.00	ROV	YES	Construction	Public Bidding	11/14-21/2022	12/06/2022			GAA 2023	245,000		245,000	Construction of Buildings
23F00082	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Naga-Jct. Magarao-Canaman-Libmanan Jct. PPH Road (Skybridge), Camarines Sur, Libmanan, Camarines Sur 2nd Legislative District	ROV	YES	Construction	Public Bidding	01/27/2023-02/02/2023	02/23/2023			GAA 2023	101,324,834			Waiting for the approval of modification
23F00083	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Naga-Jct. Magarao-Canaman-Libmanan Jct. PPH Road (Skybridge), Package 2, Camarines Sur, Magarao, Camarines Sur 3rd Legislative District	ROV	YES	Construction	Public Bidding	04/14-20/2023	05/03/2023			GAA 2023	144,749,792			cancelled (major changes in Plans & POW
23F00084	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Agos River - Bato - Lake Flood Control, Sta. Cruz - San Vicente, Bato, Section, Bato, Camarines Sur	ROV	YES	Construction	Public Bidding	10/14-20/2022	11/09/2022	03/07/2023	03/17/2023	GAA 2023	121,061,137		117,065,955	Construction/ Improvement of Flood Control Structures
23F00085	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation of Revetment Wall along Bicol River (Right Side), Barangay Sto. Domingo, Nabua, Camarines Sur, Nabua, Camarines Sur 5th Legislative District	ROV	YES	Construction	Public Bidding	02/22/2023-03/01/2023	03/17/2023	06/20/2023		GAA 2023	106,149,450		102,327,821	Construction/ Improvement of Flood Control Structures

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023
(BASED ON GAA FOR FY 2023)

Contract ID	Procurement	IO		PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS
	Program/Project		Is this an Early Procurement Activity?	End- User		Advertisement / Posting of I3/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
23F00086	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Catanduanes Cir Rd - K0013 + 000.00 - K001.3 + 100, K0013 + 450.00 - K0013 + 580.00 - Catanduanes 1st Legislative District	ROV	YES	Construction	Public Bidding	03/20-26/2023	04/11/2023	06/29/2023		GAA 2023	101,324,582		97,778,482	Construction of Road Slope Protection
23F00087	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Guinobatan-Jovellar-Donsol Road leading to Pilar Port, Guinobatan and Jovellar, Albay 3rd Legislative District	ROV	YES	Construction	Public Bidding	01/24-30/2023	02/21/2023	05/22/2023		GAA 2023	106,122,086		102,408,729	Construction/ Improvement of Roads
23F00088	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Polangui - Albay West Coast Road leading to Beaches, Albay, Albay 3rd Legislative District	ROV	YES	Construction	Public Bidding	01/24-30/2023	03/07/2023	06/20/2023		GAA 2023	14,474,242		14,006,082	Construction/ Improvement of Roads
23F00089	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Daet - Basud-Mercedes Coastal Road leading to Lanot Soda Spring, Colasi Falls, Mangcamagong Beach, and Mercedes Group of Islands, Mercedes, Camarines Norte, Mercedes, Camarines Norte 2nd Legislative District	ROV	YES	Construction	Public Bidding	11/17-24/2022	11/29/2022	02/02/2023	02/10/2023	GAA 2023	59,103,133		57,921,070	Construction/ Improvement of Roads
23F00090	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Construction of Diversion/Bypass Road of Cory Aquino Blvd., Phase II, Brgy. Sula, Vinzons, Camarines Norte, Brgy. Sula, Vinzons, Camarines Norte 2nd Legislative District	ROV	YES	Construction	Public Bidding	10/20-26/2022	11/22/2022	03/29/2023	04/04/2023	GAA 2023	67,548,999		65,184,805	Construction of Diversion/Bypass Road
23F00091	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Construction of Diversion/Bypass Road, (Cory Aquino Boulevard Connecting) Phase II, Mercedes, Camarines Norte	ROV	YES	Construction	Public Bidding	10/27/2022-11/02/2022	11/15/2022	03/08/2023	03/17/2023	GAA 2023	67,549,878		65,185,742	Construction of Diversion/Bypass Road
23F00092	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Pasacao - Balatan Tourism Coastal Highway, Pasacao, Camarines Sur	ROV	YES	Construction	Public Bidding	10/27/2022-11/02/2022	11/15/2022			GAA 2023	125,167,720			cancelled (Major changes in Plans and POW)
23F00093	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Basud River Flood Mitigation Structure, Barangay Mocong, Basud, Camarines Norte	ROV	YES	Construction	Public Bidding	12/1/8/2022	12/22/2022			GAA 2023	125,157,424			cancelled (Major changes in Plans and POW)