


2014 ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES


"ANNEX A"

Ref.	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE									
					Pre-Procurement Conference	Advertisement/Posting	Eligibility Screening/Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRB	Post-Qualification	BAC Resolution Recommending HRRB/Resolution for Award	Approval of Contract	Remarks
1.	Flood Control Management Cluster-UPMO	Consultancy Services for the Review and Detailed Engineering Design of Comprehensive River Management for San Juan River	Quality Cost-Based Evaluation (QCBE)	52.627	9-Jan-14	10-Jan-14	22-Jan-14	13-Feb-14	21-Feb-14	4-Mar-14	10-Mar-14	11-Mar-14	25-Mar-14	
2.	Flood Control Management Cluster-UPMO	Consultancy Services for the Review and Updating of Feasibility Studies and/or Detailed Engineering Designs of Various Urgent Flood Control Projects in Metro Manila	Quality Cost-Based Evaluation (QCBE)	151.732	9-Jan-14	10-Jan-14	22-Jan-14	13-Feb-14	21-Feb-14	4-Mar-14	10-Mar-14	11-Mar-14	25-Mar-14	
3.	PPP Service	Consultancy Services for the Procurement of Independent Consultant (IC) Cavite-Laguna Expressway (CALAX) Tollway Project	Quality Based Evaluation (QBE)	136.97	5-Dec-13	6-Dec-13	21-Dec-13	17-Jan-14	30-Jan-14	28-Jan-14	4-Feb-14	14-Feb-14	18-Feb-14	
CUMULATIVE TOTAL				PhP 341.329										


SUBMITTED BY:


NIMFA E. POTANTE
 OIC-Director, Procurement Service


RECOMMENDING APPROVAL:


RAUL C. ASIS
 Undersecretary
 Chairman, BAC for Consultancy Services

APPROVED:


ROGELIO L. SINGSON
 Secretary

Department of Public Works and Highways
 Office of the Secretary




WIN4XR00768

2014 UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES
(as of 20 February 2014)


"ANNEX A"

Ref.	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE									
					Pre-Procurement Conference	Advertisement/ Posting	Eligibility Screening/ Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRB	Post-Qualification	BAC Resolution Recommending HRRB/ Resolution for Award	Approval of Contract	Remarks
4.	Roads Management Cluster I-UPMO (PMO-PJHL)	Consulting Services for the Construction Supervision of the JICA-Assisted Central Luzon Link Expressway (CLLEX) Project	Quality Cost-Based Selection (QCBS)	335.98	6-Mar-14	7-Mar-14	2-Apr-14	26-Jun-14	5-Aug-14	-	8-Sept-14	15-Sep-14	23-Oct-14	
CUMULATIVE TOTAL			Php 677.309											


SUBMITTED BY:


NIMFA E. POTANTE
OIC-Director, Procurement Service


RECOMMENDING APPROVAL:


RAUL C. ASIS
Undersecretary
Chairman, BAC for Consultancy Services

APPROVED:


ROGELIO L. SINGSON
Secretary

Department of Public Works and Highways
Office of the Secretary




2014 UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES
(as of 28 February 2014)

"ANNEX A"


Ref.	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE									Remarks
					Pre-Procurement Conference	Advertisement/ Posting	Eligibility Screening/ Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRB	Post-Qualification	BAC Resolution Recommending HRRB/ Resolution for Award	Approval of Contract	
5.	Human Resource and Administrative Service (HRAS)	Consultancy Services for the Design and Implementation of the DPWH Cadet Engineer Program, Batch II	Quality Based Evaluation (QBE)	9.968	28-Feb-14	1-Mar-14	10-Mar-14	14-Mar-14	4-Apr-14	9-Apr-14	12-Apr-14	15-Apr-14	19-Apr-14	
CUMULATIVE TOTAL			PhP 687.277											

SUBMITTED BY:


NIMFA E. POTANTE


OIC-Director, Procurement Service

RECOMMENDING APPROVAL:


RAUL C. ASIS

Undersecretary
Chairman, BAC for Consultancy Services

APPROVED:


ROGELIO L. SINGSON

Secretary

Department of Public Works and Highways
Office of the Secretary




WIN4102260

2014 UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES
(as of 10 March 2014)


"ANNEX A"

Ref.	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE									Remarks
					Pre-Procurement Conference	Advertisement/ Posting	Eligibility Screening/ Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRB	Post-Qualification	BAC Resolution Recommending HRRB/ Resolution for Award	Approval of Contract	
6.	14CS2004 QMS Core Team	Consultancy Services to Provide Certification Audit for the Issuance of ISO 9001:2008 Certificate to the Department of Public Works and Highways (DPWH) (Re-Bidding)	Quality Based Evaluation (QBE)	2.748	27-Feb-14	11-Mar-14	4-Apr-14	15-May-14	30-May-14	23-May-14	3-Jun-14	4-Jun-14	7-Jun-14	
7.	Roads Management Cluster 1 (Bilateral) - UPMO	Consultancy Services for the Construction Supervision of the Proposed Senator Gil Puyat Avenue/Makati Avenue-Paseo de Roxas Vehicle Underpass Project	Quality Cost Based Evaluation (QCBE)	44.367	13-Mar-14	14-Apr-14	30-Apr-14	22-May-14	20-Jun-14	1-Jul-14	7-Jul-14	8-Jul-14	25-Jul-14	
CUMULATIVE TOTAL			PhP 734.392											


SUBMITTED BY:


NIMEA E. POTANTE
OIC-Director, Procurement Service

RECOMMENDING APPROVAL:


RAUL C. ASIS
Undersecretary
Chairman, BAC for Consultancy Services

APPROVED:


ROGELIO L. SINGSON
Secretary

Department of Public Works and Highways
Office of the Secretary




WIN4I02333

2014 UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES
(as of 26 March 2014)


"ANNEX A"

Ref.	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE									Remarks
					Pre-Procurement Conference	Advertisement/ Posting	Eligibility Screening/ Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRB	Post-Qualification	BAC Resolution Recommending HRRB/ Resolution for Award	Approval of Contract	
8.	Human Resource and Administrative Service (HRAS) 14CSZ005	Consultancy Services for the Design and Implementation of the DPWH Cadet Engineer Program, Batch II (Re-Bidding)	Quality Based Evaluation (QBE)	9.968	20-Mar-14	27-Mar-14	7-Apr-14	28-Apr-14	5-May-14	12-May-14	15-May-14	19-May-14	23-May-14	
CUMULATIVE TOTAL			Php 744.360											


SUBMITTED BY:


NIMFA E. POTANTE
OIC-Director, Procurement Service


RECOMMENDING APPROVAL:


RAUL C. ASIS
Undersecretary
Chairman, BAC for Consultancy Services

APPROVED:


ROGELIO L. SINGSON
Secretary

Department of Public Works and Highways
Office of the Secretary




WIN4I02357

2014 UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES
(as of 01 April 2014)


"ANNEX A"

Ref.	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE									
					Pre-Procurement Conference	Advertisement/ Posting	Eligibility Screening/ Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRB	Post-Qualification	BAC Resolution Recommending HRRB/ Resolution for Award	Approval of Contract	Remarks
9.	Flood Control Management Cluster-UPMO 14052006	Consultancy Services the Detailed Engineering Design of the Integrated Disaster Risk Reduction and Climate Change Adoption (IDRR-CCA) Measures in Low Lying Areas of Pampanga Bay, Loan Agreement No. PHL-17	Quality Cost-Based Selection (QCBS)	265.00	20-Mar-14	2-Apr-14	23-Apr-14	18-Jul-14	27-Aug-14	-	22-Sep-14	25-Sep-14	17-Oct-14	
CUMULATIVE TOTAL			PhP 1,009.360											


SUBMITTED BY:


NIMFA E. POTANTE
OIC-Director, Procurement Service


RECOMMENDING APPROVAL:


RAUL C. ASIS
Undersecretary
Chairman, BAC for Consultancy Services

APPROVED:


ROGELIO L. SINGSON
Secretary

Department of Public Works and Highways
Office of the Secretary






Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

2014 ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES
(As of 10 April 2014)

Ref.	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE								
					Pre-Procurement Conference	Advertisement/ Posting	Eligibility Screening/ Shortlisting	Receipt of Bids & Opening & Eval. of Tech. Profosals	BAC Resolution Recommending HRB	Opening & Evaluation of Financial Proposals	Post-Qualification	BAC Resolution Recommending HRRB/Resolution for Award	Approval of Contract
I	PS	National Road Roughness Index Program	QBE	50	30-Jan-14	16-Jul-14	31-Jul-14	09-Sep-14	16-Sep-14	17-Sep-14	29-Sep-14	07-Oct-14	14-Oct-14
						to 22-Jul-14	to 14-Aug-14	to 12-Sep-14	to 16-Sep-14	to 19-Sep-14	to 06-Oct-14	to 08-Oct-14	to 17-Oct-14
Total			Php 50 million										


Prepared by:


NENITA R. JIMENEZ
OIC - Chief, DPT


Submitted by:


CONSTANTE A. LLANES, JR.
Director, Planning Service

Recommending Approval:


RAUL C. ASIS
Undersecretary
Chairman, Special BAC for
Consultancy Services


Approved:


ROGELIO L. SINGSON
Secretary

CERTIFIED TRUE COPY
OFFICE OF THE DIRECTOR
PLANNING SERVICE

SIGNATURE: 

Department of Public Works and Highways
Office of the Secretary




WIN4Q28462

2014 UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES
(as of 03 July 2014)


"ANNEX A"

Ref.	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE									Approval of Contract	Remarks
					Pre-Procurement Conference	Advertisement/ Posting	Eligibility Screening/ Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRB	Post-Qualification	BAC Resolution Recommending HRRB/ Resolution for Award/ Resolution Recommending the Use of Nego. Procurement			
10.	Flood Control Management Cluster-UPMO	Consultancy Services for the Construction Supervision of the Flood Risk Management Project for Cagayan River, Tagoloan River & Imus River (FRIMP)	Negotiated Procurement	423.052	19-Jun-14	20-Jun-14	-	25-28 Aug-14	16-19 Sept-14	-	-	08-12 Oct-14	22-28 Oct-14		
11.	Flood Control Management Cluster-UPMO	Consultancy Services for the Conduct of Master Plan and Feasibility Study of Flood Management and Urban Drainage System of Dipolog City	Quality Cost Based Evaluation (QCBE)	13.600	19-Jun-14	26-Jun-14	11-Jul-14	14-Aug-14 to 27-Aug-14	28-Aug-14 to 18-Sept-14	19-25 Sept-14	01-06 Oct-14	07-09 Oct-14	24-30 Oct-14		
12.	Human Resource and Administrative Service (HRAS)	Consultancy Services for the 2014 DPWH Field Managerial Competency Examination with the Civil Service Commission	Negotiated Procurement (Agency-to-Agency)	1.049	19-May-14	-	-	-	-	-	-	26-May-14			
CUMULATIVE TOTAL				PhP 1,447.061											


SUBMITTED BY:


NIMFA E. POTANTE
OIC-Director, Procurement Service

RECOMMENDING APPROVAL


RAUL C. ASIS
Undersecretary
Chairman, BAC for Consultancy Services

APPROVED:


ROGELIO L. SINGSON
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN4XR00803

2014 UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES
(as of 23 July 2014)


"ANNEX A"

Ref.	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE										Remarks
					Pre-Procurement Conference	Advertisement/ Posting	Eligibility Screening/ Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRB	Post-Qualification	BAC Resolution Recommending HRRB/ Resolution for Award/ Resolution Recommending the Use of Nego. Procurement	Approval of Contract		
13.	Human Resource and Administrative Service (HRAS)	Consultancy Services for the Design and Implementation of the DPWH Cadet Engineer Program, Batch II	Negotiated Procurement	9.968	24-Jul-14	30-Jul-14	-	07-11 Aug-14	12-13 Aug-14	-	-	14-Aug-14	26-Aug-14		
14.	Roads Management Cluster 1 (Bilateral) - UPMO	Consultancy Services for the Detailed Engineering Design of Phase IIA (Lawton Ave.-Bonifacio Global City Viaduct) for Bonifacio Global City to Ortigas Center Link Road Project	Quality Cost Based Selection (QCBS)	10.060	24-Jul-14	31-Jul-14	15-27 Aug-14	02-15 Oct-14	23-29 Oct-14	31-Oct-14 to 06-Nov-14	11-20 Nov-14	21-27 Nov-14	15-Dec-14		
15.	Roads Management Cluster 1 (Bilateral) - UPMO	Consultancy Services for Construction Supervision of Phase I (Sta. Monica-Lawton Bridge) & Phase IIA (Lawton Ave. Bonifacio Global City Viaduct	Quality Cost Based Selection (QCBS)	49.328	7-Aug-14	14-Aug-14	29-Aug-14 to 10-Sept-14	16-29 Oct-14	06-12 Nov-14	14-20 Nov-14	26-Nov-14 to 04-Dec-14	05-11 Dec-14	29-Dec-14		
CUMULATIVE TOTAL			PhP 1,516.417												


SUBMITTED BY:


NYMFA E. POTANTE
OIC-Director, Procurement Service

RECOMMENDING APPROVAL:


RAUL C. ASIS
Undersecretary
Chairman, BAC for Consultancy Services

APPROVED:


ROGELIO L. SINGSON
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN4102434

2014 UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES
(as 03 September of 2014)


"ANNEX A"

Ref.	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE									Remarks
					Pre-Procurement Conference	Advertisement/ Posting	Eligibility Screening/ Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRB	Post-Qualification	BAC Resolution Recommending HRRB/ Resolution for Award	Approval of Contract	
16.	Bridges Management Cluster - UPMO	Consultancy Services to Undertake the Preparation of Bidding Documents for the Proposed Design and Build Scheme 30 Bridges (CP 1 and CP 2) in Luzon under Bridge Contruction and Replacement Program I (BCRP I)	Negotiated Procurement	1,995	4-Sep-14	16-Sep-14	-	2-Oct-14	9-10 Oct-14	-	-	16-Oct-14	27-Oct-14	
CUMULATIVE TOTAL			PhP 1,518.412											


SUBMITTED BY:


NIMEFA E. POTANTE
OIC-Director, Procurement Service

RECOMMENDING APPROVAL:


RAUL C. ASIS
Undersecretary
Chairman, BAC for Consultancy Services

APPROVED:


ROGELIO L. SINGSON
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN4XR00813

2014 UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES
(as of 24 September 2014)


"ANNEX A"

Ref.	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE									Remarks
					Pre-Procurement Conference	Advertisement/ Posting	Eligibility Screening/ Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRB	Post-Qualification	BAC Resolution Recommending HRRB/ Resolution for Award/ Resolution Recommending the Use of Nego. Procurement	Approval of Contract	
17.	Bridges Management Cluster - UPMO	Consultancy Services to Undertake the Preparation of Bidding Documents for the Proposed Design and Build Scheme 30 Bridges (CP 1 and CP 2) in Luzon under Bridge Construction and Replacement Program I (BCRP I)	Quality Cost-Based Evaluation (QCBE)	1.995	16-Sep-14	26-Sep-14	7-10 Oct-14	22-24 Oct-14	23-Oct-14	24-Oct-14	28-Oct-14	28-Oct-14	30-Oct-14	Cancelling Procurement No. 16 due to changed of procurement method from Negotiated Procurement to QCBE.
CUMULATIVE TOTAL			Php 1,520.407											

SUBMITTED BY:


NIMEFA E. POTANTE
OIC-Director, Procurement Service


RECOMMENDING APPROVAL:


EUGENIO R. RIFO, JR.
Assistant Secretary
Vice Chairman, BAC for Consultancy Services

APPROVED:


ROGELIO L. SINGSON
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN4E00472

2014 UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES
(as of 01 October 2014)


"ANNEX A"

Ref.	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE									Remarks
					Pre-Procurement Conference	Advertisement/Posting	Eligibility Screening/Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRB	Post-Qualification	BAC Resolution Recommending HRRB/Resolution for Award	Approval of Contract	
18	Roads Management Cluster 2 (Multilateral)	Consultancy Services for the Detailed Engineering Design (DED) of Bacolod-Silay Airport Access Road, Phase II (BSAAR II)	Quality Cost-Based Selection (QCBS)	17.58	2-Oct-14	8-Oct-14	23-Oct-14	27-Nov-14 to 4-Dec-14	11-15 Dec-14	17-19 Dec-14	31-Dec-14 to 09-Jan-15	12-16 Jan-15	14-Feb-14	
CUMULATIVE TOTAL			Php 1,537.987											


SUBMITTED BY:


NIMFA E. POTANTE
OIC-Director, Procurement Service

RECOMMENDING APPROVAL


RAUL C. ASIS
Undersecretary
Chairman, BAC for Consultancy Services

APPROVED:


ROGELIO V. SINGSON
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN4102473

2014 UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES
(as of 15 October 2014)


"ANNEX A"

Ref	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE									
					Pre-Procurement Conference	Advertisement/ Posting	Eligibility Screening/ Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRB	Post-Qualification	BAC Resolution Recommending HRRB/ Resolution for Award/ Resolution Recommending the Use of Nego. Procurement	Approval of Contract	Remarks
19.	BOD 14CS2018	Consultancy Services for the Detailed Engineering Design of Various Flood Management Projects in Mindanao River Basin (MRB)	Quality Cost Based Evaluation (QCBE)	53.425	16-Oct-14	21-Oct-14	31-Oct-14 to 05-Nov-14	27-Nov-14 to 04-Dec-14	11-17 Dec-14	19-23 Dec-14	05-12 Jan-15	13-16 Jan-15	9-Feb-15	CAN WE AWARD SOONER
20	FCMC-UPMO	Consultancy Services for the Review and Value Engineering Study of the Flood Risk Management Project for Cagayan de Oro River (FRIMP-CDOR)	Negotiated Procurement (Agency-to-Agency Agreement)	4.578	23-Oct-14	24-Oct-14	-	-	-	-	-	27-31 Oct-14	8-Nov-14	
CUMULATIVE TOTAL				Php 1,595.990										

SUBMITTED BY:


NIMFA E. POTANTE
OIC-Director, Procurement Service

RECOMMENDING APPROVAL:


RAUL C. ASIS
Undersecretary
Chairman, BAC for Consultancy Services

APPROVED:


ROGELIO L. SINGSON
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN4XR00825

2014 UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES
(as of 04 November 2014)


"ANNEX A"

Sl. No.	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE									Approval of Contract	Remarks
					Pre-Procurement Conference	Advertisement/ Posting	Eligibility Screening/ Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRB	Post-Qualification	BAC Resolution Recommending HRRB/ Resolution for Award/ Resolution Recommending the Use of Nego. Procurement			
1.	Planning Service	Consultancy Services for the Conduct of Feasibility Study of Selected Missing Gap/Road Opening Projects, Package I	Quality Cost Based Evaluation (QCBE)	44.399	5-Nov-14	11-18 Nov-14	20-Nov-14 to 02-Dec-14	18-Dec-14 to 08-Jan-15	15-21 Jan-15	23-Jan-15	28-Jan-15	29-Jan-15 to 04-Feb-15	12-Feb-15		
22.	Planning Service	Consultancy Services for the Conduct of Feasibility Study of Selected Missing Gap/Road Opening Projects, Package II	Quality Cost Based Evaluation (QCBE)	34.231	5-Nov-14	11-18 Nov-14	20-Nov-14 to 02-Dec-14	18-Dec-14 to 08-Jan-15	15-21 Jan-15	23-Jan-15	28-Jan-15	29-Jan-15 to 04-Feb-15	12-Feb-15		
23.	Planning Service	Consultancy Services for the Conduct of Feasibility Study of Selected Missing Gap/Road Opening Projects, Package III	Quality Cost Based Evaluation (QCBE)	39.484	5-Nov-14	11-18 Nov-14	20-Nov-14 to 02-Dec-14	18-Dec-14 to 08-Jan-15	15-21 Jan-15	23-Jan-15	28-Jan-15	29-Jan-15 to 04-Feb-15	12-Feb-15		
CUMULATIVE TOTAL				PhP 1,714.104											

SUBMITTED BY:


NIMFA E. POTANTE
Director IV, Procurement Service


RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D.
Assistant Secretary
Vice Chairman, BAC for Consultancy Services

APPROVED:


ROGELIO L. SINGSON
Secretary

Department of Public Works and Highways
Office of the Secretary



2014 UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES
(as of 07 November 2014)


"ANNEX A"

Sl. No.	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE									Remarks
					Pre-Procurement Conference	Advertisement/Posting	Eligibility Screening/Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRB	Post-Qualification	BAC Resolution Recommending HRRB/ Resolution for Award/ Resolution Recommending the Use of Nego. Procurement	Approval of Contract	
14.	BOD	Consultancy Services for Detailed Engineering Design Including Planning and Monitoring of Non-Structural Measures for Catbalogan City Flood Mitigation and Urban Drainage Project (CCFMUP) Catbalogan City, Samar	Quality Cost Based Evaluation (QCBE)	38.261	16-Oct-14	11-18 Nov-14	19-24 Nov-14	11-18 Dec-14	20-22 Dec-14	25-Dec-14	28-31 Dec-14	31-Dec-14	6-Jan-15	
UMULATIVE TOTAL				Php 1,752.365										

SUBMITTED BY:


NIMFA E. POTANTE
Director IV, Procurement Service

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D.
Assistant Secretary
Vice-Chairperson, BAC for Consultancy Services

APPROVED:


ROGELIO L. SINGSON
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN4Q31019

2014 UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES
(as of 03 December 2014)

"ANNEX A"

Sl. No.	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE								Approval of Contract	Remarks
					Pre-Procurement Conference	Advertisement/Posting	Eligibility Screening/Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRB	Post-Qualification	BAC Resolution Recommending HRRB/ Resolution for Award/ Resolution Recommending the Use of Nego. Procurement		
25.	NRIMP II-ICD Component	Consultancy Services for Assessment of Maintenance Practices (CS-IC-06R) Under the Institutional Capacity Development (ICD) Component of the National Roads Improvement and Management Program, Phase II (NRIMP-II)	Quality Cost Based Selection (QCBS)	24.657	27-Nov-14	4-Dec-14	08-22 Jan-15	07-23 Apr-15	14-21 May-15			26-May-15 to 04-Jun-15	30-Jun-15	
26.	BMC-UFMO	Consultancy Services to Prepare the Feasibility Study, Preliminary Engineering Design, Terms of Reference on Design and Build Scheme under the Bridge Construction and Replacement Program I and II (BCRP I & II)	Quality Cost Based Evaluation (QCBE)	89.337	4-Dec-14	9-Dec-14	18-Dec-14 to 07-Jan-15	5-11 Feb-2015	19-25 Feb-15	26-Feb-15 to 05-Mar-15	11-18 Mar-15	19-23 Mar-15 <i>OK Sooner</i>	17-Apr-15	
CUMULATIVE TOTAL				PhP 1,866.359										

SUBMITTED BY:

NIMFA E. POTANTE
Director IV, Procurement Service

RECOMMENDING APPROVAL:

RAUL C. ASIS
Undersecretary
Chairman, BAC for Consultancy Services

APPROVED:

ROGELIO L. SINGSON
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN4XR00846