

(DPWH-Iloilo 2nd District Engineering Office) Indicative Annual Procurement Plan for Consultancy FY 2020

Standard Coding (Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GG0001-CS	Sub-surface Exploration for 2021 Proposed Projects (Construction of Flood Mitigation Structure and Construction of Slope Protection Structure) 1. Construction of Jalaur River Control System, Brgy. Monpon, Barotac Nuevo, Iloilo 2. Construction of Ulian River Control System, Dueñas, Iloilo 3. Construction of Suage River Control System, Janiway, Iloilo 4. Construction of Suage River Control System, Mina, Iloilo 5. Construction of Flood Control Structure along Tigum River, Cabatuan Iloilo 6. Construction of Flood Control Structure along Jalaur River, Pototan, Iloilo 7. Construction of Suage River Control at the Pototan, Iloilo 8. Construction of Jalaur River Control along Brgy. Tabucan, Calinog, Iloilo 9. Construction of Flood Control, Brgy. Bo. Calinog, Calinog, Iloilo 10. Construction of Flood Control Structure Along Jalaur River, Brgy Poblacion, Passi City, Iloilo 11. Construction of Flood Control/Slope Protection along Jalaur River in Angeles St. Rosario St., San Enrique, Iloilo	Planning & Design	No	Public Bidding	Jan. 24, 2020	Feb. 19, 2020	March 5, 2020	March 15, 2020	PDE 2020	1,320,000.00		1,320,000.00	Subsurface Exploration such as Advanced Boreholes, Standard Penetration Test Every 1.5 m., Computation of Data, Analysis and Recommendation as per approved POW, Plans and Standard Specifications
20GG0002-CS	Sub-surface Exploration for 2020 Proposed Projects (Construction of One (1) Unit School Buildings) 1. Agibacao ES, Calinog, Iloilo 2. Ipi ES, Calinog, Iloilo 3. Maspasan ES, Calinog, Iloilo 4. Badlan ES, Calinog, Iloilo 5. Acao NHS, Cabatuan, Iloilo 6. Burak NHS, Maasin, Iloilo 7. Janiway NHS, Janiway, Iloilo 8. Qulpot NHS, Janiway, Iloilo 9. Fernandez Peres MNHS, Calinog, Iloilo	Planning & Design	No	Public Bidding	Jan. 31, 2020	Feb. 26, 2020	March 12, 2020	March 22, 2020	PDE 2020	2,340,000.00		2,340,000.00	Subsurface Exploration such as Advanced Boreholes, Standard Penetration Test Every 1.5 m., Computation of Data, Analysis and Recommendation as per approved POW, Plans and Standard Specifications

Standard Coding (Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	10. Quinagaringan ES, Passi City, Iloilo 11. Don Eugenio Labrido MES, Lambunao, Iloilo 12. Alcarde Gustilo MNHS, Calinog, Iloilo 13. Palangula NHS, Pototan, Iloilo												
20GG0003-CS	Sub-surface Exploration for 2020 Proposed Projects (Construction of One (1) Unit School Buildings) 1. Cali ES, Dumangas, Iloilo 2. Dacutan ES, Dumangas, Iloilo 3. Maquina ES, Dumangas, Iloilo 4. Bolilao ES, Dumangas, Iloilo 5. Calao ES, Dumangas, Iloilo 6. Rosario ES, Dumangas, Iloilo 7. Bitagogan ES, Passi City, Iloilo 8. Aglalana ES, Passi City, Iloilo 9. Abangay NHS, Janiway, Iloilo 10. Abangay NHS, Janiway, Iloilo 11. Carvasana NHS, Calinog, Iloilo 12. Maasin NCHS, Maasin, Iloilo 13. Malibog NHS, Calinog, Iloilo	Planning & Design	No	Public Bidding	Feb. 22, 2020	March 9, 2020	March 24, 2020	April 3, 2020	PDE 2020	2,520,000.00		2,520,000.00	Subsurface Exploration such as Advanced Boreholes, Standard Penetration Test Every 1.5 m., Computation of Data, Analysis and Recommendation as per approved POW, Plans and Standard Specifications
20GG0004-CS	Sub-surface Exploration for 2020 Proposed Projects (Construction of One (1) Unit School Buildings) 1. Mina NHS, Mina, Iloilo 2. Leon Mediana NHS, Maasin, Iloilo 3. Jovita Alfaras Rivera NHS, Bingawan, Iloilo 4. Malusgod NHS, Dueñas, Iloilo 5. Agtabo ES, Passi City, Iloilo 6. Bati ES, Passi City, Iloilo 7. Badlangan NHS, Badlangan, Iloilo 8. Cabatuan NCHS, Cabatuan, Iloilo 9. Cabatuan NCHS, Cabatuan, Iloilo 10. Calinog NCHS, Calinog, Iloilo	Planning & Design	No	Public Bidding	July 15, 2020	August 10, 2020	August 25, 2020	Sept. 4, 2020	PDE 2020	1,800,000.00		1,800,000.00	Subsurface Exploration such as Advanced Boreholes, Standard Penetration Test Every 1.5 m., Computation of Data, Analysis and Recommendation as per approved POW, Plans and Standard Specifications
20GG0005-CS	Sub-surface Exploration for 2020 Proposed Projects (Construction of One (1) Unit School Buildings) 1. Janiway NCHS, Janiway, Iloilo 2. Jayobo NHS, Lambunao, Iloilo 3. Carinigan NHS, Lambunao, Iloilo 4. Banate NHS, Banate, Iloilo 5. Banate NHS, Banate, Iloilo 6. De La Paz NHS, Banate, Iloilo 7. Malusgod NHS, Dueñas, Iloilo	Planning & Design	No	Public Bidding	August 15, 2020	Sept. 10, 2020	Sept. 25, 2020	Oct. 5, 2020	PDE 2020	1,260,000.00		1,260,000.00	Subsurface Exploration such as Advanced Boreholes, Standard Penetration Test Every 1.5 m., Computation of Data, Analysis and Recommendation as per approved POW, Plans and Standard Specifications

Submitted by:




MA. BELEN P. ACUESTA
Head, Procurement Unit/Secretariat
Date: September 26, 2019

Recommended by:



TOMAS B. DEPRA
Chairperson, BAC
Date: September 26, 2019

Approved by:



SANNY BOY O. OROPEL, CES E
Head of Procuring Entity
Date: September 26, 2019