

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

BUKIDNON SECOND DISTRICT ENGINEERING OFFICE

Pinaralay, Don Carlos, Bukidnon

FY 2020 INDICATIVE FINAL ANNUAL PROCUREMENT PLAN CIVIL WORKS

September 19, 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget ('000)			Remarks (Brief Description of the Project)
					Adv/Posting of IB/EOI	Subm/Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	
P00400535MN	Don Carlos-Kadugan Road - K1577-831- K1579-262, K1579-281-K1579-812, Don Carlos, Bukidnon	Construction Section	Yes	Competitive Bidding	10/31/2019 to 11/06/2019	11/20/2019	1/8/2020	1/20/2020	CY 2020 GAA	74,412.00		74,412.00	Preventive Maintenance
P00400643MN	Maramag-Maradugao Rd - K1560-361- K1561-427, Maramag, Bukidnon	Construction Section	Yes	Competitive Bidding	10/31/2019 to 11/06/2019	11/20/2019	1/8/2020	1/20/2020	CY 2020 GAA	34,742.00		34,742.00	Concrete to Concrete
3	Bukidnon-Davao City Rd - K11575-240- K1576-370	Construction Section	Yes	Competitive Bidding	10/31/2019 to 11/06/2019	11/20/2019	1/8/2020	1/20/2020	CY 2020 GAA	40,000.00		40,000.00	Reconstruction, Raining of Road, Construction of Drainage Structure along Road/Construction of Concrete Lined Canal (U- Type) with cover (B/S)
	Bukidnon-Davao City Rd - K11591-450 - K1591-4562, Quezon, Bukidnon	Construction Section	Yes	Competitive Bidding	10/31/2019 to 11/06/2019	11/20/2019	1/8/2020	1/20/2020	CY 2020 GAA	54,000.00		54,000.00	Construction of Drainage Structure along Road
	Bukidnon-Davao City Rd - K1604-100 - K1604-193, Quezon, Bukidnon	Construction Section	Yes	Competitive Bidding	10/31/2019 to 11/06/2019	11/20/2019	1/8/2020	1/20/2020	CY 2020 GAA	9,000.00		9,000.00	Construction of Drainage Structure along Road
	Bukidnon-Davao City Rd - K1604-500 - K1604-800, Quezon, Bukidnon	Construction Section	Yes	Competitive Bidding	10/31/2019 to 11/06/2019	11/20/2019	1/8/2020	1/20/2020	CY 2020 GAA	50,000.00		50,000.00	Construction of Drainage Structure along Road
P00400888MN	Bukidnon-Davao City Rd - K1605-950 - K1606-030, Quezon, Bukidnon	Construction Section	Yes	Competitive Bidding	10/31/2019 to 11/06/2019	11/20/2019	1/8/2020	1/20/2020	CY 2020 GAA	57,600.00		57,600.00	Construction of Drainage Structure along Road
P00400899MN	Bukidnon-Davao City - K1606-095 - K1606-145, Quezon, Bukidnon	Construction Section	Yes	Competitive Bidding	10/31/2019 to 11/06/2019	11/20/2019	1/8/2020	1/20/2020	CY 2020 GAA	27,000.00		27,000.00	Construction of Drainage Structure along Road

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

BUKIDNON SECOND DISTRICT ENGINEERING OFFICE

Pharmalay, Don Carlos, Bukidnon

FY 2020 INDICATIVE FINAL ANNUAL PROCUREMENT PLAN CIVIL WORKS

September 19, 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/Encl-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget ('000)			Remarks (Brief Description of the Project)
					Advt/Posting of IB/REOI	Subm/Opening of Bids	Notice of Award	Contract Signing		Total (P000)	MOOE	CO (P000)	
P00400090MN	Bukidnon-Davao City Rd - K1607+250 - K1607+310, Quezon, Bukidnon	Construction Section	Yes	Competitive Bidding	10/31/2019 to 11/06/2019	11/20/2019	1/8/2020	1/20/2020	CY 2020 GAA	32,400.00		32,400.00	Construction of Drainage Structure along Road
P00400091MN	Bukidnon-Davao City Rd - K1607+700 - K1607+815, Quezon, Bukidnon	Construction Section	Yes	Competitive Bidding	10/31/2019 to 11/06/2019	11/20/2019	1/8/2020	1/20/2020	CY 2020 GAA	72,000.00		72,000.00	Construction of Drainage Structure along Road
P00400092MN	Bukidnon-Davao City Rd - K1607+900 - K1607+980, Quezon, Bukidnon	Construction Section	Yes	Competitive Bidding	10/31/2019 to 11/06/2019	11/20/2019	1/8/2020	1/20/2020	CY 2020 GAA	72,000.00		72,000.00	Construction of Drainage Structure along Road
P00400093MN	Sayre Highway (Jct. Bukidnon-Davao City Rd - Colabato Bdry) - K1605+650 - K1605+765, Darnilog, Bukidnon	Construction Section	Yes	Competitive Bidding	10/31/2019 to 11/06/2019	11/20/2019	1/8/2020	1/20/2020	CY 2020 GAA	82,000.00		82,000.00	Construction of Drainage Structure along Road
P00400347MN	Maramag-Maradugao Rd - K1558+079 - K1558+561 (RS), K1558+561 - K1559+180 (BS), Maramag, Bukidnon	Construction Section	Yes	Competitive Bidding	10/31/2019 to 11/06/2019	11/20/2019	1/8/2020	1/20/2020	CY 2020 GAA	33,900.00		100,000.00	Construction of Drainage Structure along Road
P00400217MN	Sayre Highway - K1559+000 - K1560+086 Maramag, Bukidnon	Construction Section	Yes	Competitive Bidding	11/06/2019 to 11/19/2019	11/26/2019	1/14/2020	1/27/2020	CY 2020 GAA	38,114.00		38,114.00	Road Widening
P00400218MN	Sayre Highway - K1560+086-K1561+600, Maramag, Bukidnon	Construction Section	Yes	Competitive Bidding	11/06/2019 to 11/19/2019	11/26/2019	1/14/2020	1/27/2020	CY 2020 GAA	50,000.00		50,000.00	Road Widening
P00400229MN	Sayre Highway - K1544+000-K1545+335 Maramag, Bukidnon	Construction Section	Yes	Competitive Bidding	11/06/2019 to 11/19/2019	11/26/2019	1/14/2020	1/27/2020	CY 2020 GAA	55,400.00		55,400.00	Road Widening
	Bukidnon-Davao City Rd -K1611+921- K1612+390	Construction Section	Yes	Competitive Bidding	11/06/2019 to 11/19/2019	11/26/2019	1/14/2020	1/27/2020	CY 2020 GAA	17,117.00		17,117.00	Road Widening
P00400219MN	Sayre Highway (Jct. Bukidnon-Davao City Rd - Colabato Bdry) -K1566+000-K1568+000, K1574+000-K1575+000	Construction Section	Yes	Competitive Bidding	11/06/2019 to 11/19/2019	11/26/2019	1/14/2020	1/27/2020	CY 2020 GAA	100,000.00		100,000.00	Road Widening

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

BUKIDNON SECOND DISTRICT ENGINEERING OFFICE

Pnamalay, Don Carlos, Bukidnon

FY 2020 INDICATIVE FINAL ANNUAL PROCUREMENT PLAN CIVIL WORKS

September 19, 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (U)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget ('000)			Remarks (Brief Description of the Project)
					Advt/Posting of IB/REOI	Submit/Opening of Bids	Notice of Award	Contract Signing		Total (P000)	MOOE	CO (P000)	
P00400220MN	Sayre Highway (Jct. Bukidnon-Davao City Rd-Colabato Bdy) - K1575+000-K1575+500, K1577+100-K1579+400	Construction Section	Yes	Competitive Bidding	11/06/2019 to 11/19/2019	11/26/2019	1/14/2020	1/27/2020	CY 2020 GAA	92,800.00		92,800.00	Road Widening
P00400221MN	Sayre Highway (Jct. Bukidnon-Davao City Rd-Colabato Bdy) - K1579+400 -K1579+774, K1579+794-K1580+000, K1582+800-K1585+000	Construction Section	Yes	Competitive Bidding	11/06/2019 to 11/19/2019	11/26/2019	1/14/2020	1/27/2020	CY 2020 GAA	93,400.00		93,400.00	Road Widening
P00400222MN	Sayre Highway (Jct. Bukidnon-Davao City Rd-Colabato Bdy) - K1586+100-K1588+100	Construction Section	Yes	Competitive Bidding	11/06/2019 to 11/19/2019	11/26/2019	1/14/2020	1/27/2020	CY 2020 GAA	68,000.00		68,000.00	Road Widening
P00400223MN	Sayre Highway (Jct. Bukidnon-Davao City Rd-Colabato Bdy) - K1588+700-K1600+000	Construction Section	Yes	Competitive Bidding	11/06/2019 to 11/19/2019	11/26/2019	1/14/2020	1/27/2020	CY 2020 GAA	46,610.00		46,610.00	Road Widening
P00400224MN	Sayre Highway (Jct. Bukidnon-Davao City Rd-Colabato Bdy) - K1604+000-K1605+273	Construction Section	Yes	Competitive Bidding	11/06/2019 to 11/19/2019	11/26/2019	1/14/2020	1/27/2020	CY 2020 GAA	44,028.00		44,028.00	Road Widening
P00400225MN	Maramag-Maradugao Rd - K1576+600 - K1576+850,	Construction Section	Yes	Competitive Bidding	11/06/2019 to 11/19/2019	11/26/2019	1/14/2020	1/27/2020	CY 2020 GAA	8,750.00		8,750.00	Road Widening
P00400226MN	Don Carlos-Kadinglian Rd - K1570 +000 - K1573+000	Construction Section	Yes	Competitive Bidding	11/06/2019 to 11/19/2019	11/26/2019	1/14/2020	1/27/2020	CY 2020 GAA	100,000.00		100,000.00	Road Widening
P00400227MN	Don Carlos-Kadinglian Rd - K1580 +893 - K1582 + 608, K1582 + 637-K1583 +621	Construction Section	Yes	Competitive Bidding	11/06/2019 to 11/19/2019	11/26/2019	1/14/2020	1/27/2020	CY 2020 GAA	85,000.00		85,000.00	Road Widening
P00400228MN	Don Carlos-Kadinglian Rd - K1588 +000 - K1589+272	Construction Section	Yes	Competitive Bidding	11/06/2019 to 11/19/2019	11/26/2019	1/14/2020	1/27/2020	CY 2020 GAA	42,735.00		42,735.00	Road Widening
P0040043MN	Sayre Highway - K1545+658-K1545+618, K1545+746-K1545+906	Construction Section	Yes	Competitive Bidding	11/06/2019 to 11/19/2019	11/26/2019	1/14/2020	1/28/2020	CY 2020 GAA	2,500.00		2,500.00	Construction of Loading and Unloading Bays
P00400444MN DPWH-INFRA-02-2016	Sayre Highway - K1555+270 - K1557+078, Maramag, Bukidnon	Construction Section	Yes	Competitive Bidding	11/06/2019 to 11/19/2019	11/26/2019	1/14/2020	1/28/2020	CY 2020 GAA	33,000.00		33,000.00	Construction of Bike Lanes

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

BUKIDNON SECOND DISTRICT ENGINEERING OFFICE

Pinamtoy, Don Carlos, Bukidnon

FY 2020 INDICATIVE FINAL ANNUAL PROCUREMENT PLAN CIVIL WORKS

September 19, 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget ('000)			Remarks (Brief Description of the Project)
					Advt/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MCOE	CO (P'000)	
	Sayre Highway - K1555-270 K1559+000	Construction Section	Yes	Competitive Bidding	11/06/2019 to 11/19/2019	11/26/2019	1/14/2020	1/28/2020	CY 2020 GAA	40,383.00		40,383.00	Construction of Median/Center Island
	Don Carlos-Kaduglian Rd -Milita Bridge (B01415MN)	Construction Section	Yes	Competitive Bidding	11/06/2019 to 11/19/2019	11/26/2019	1/14/2020	1/28/2020	CY 2020 GAA	43,422.00		43,422.00	Widening of Bridge
P00431543MN	Local access road concreting of junction National Highway (Camp 1 - Davao road) to Maramag Falls road - 0.835km, Maramag, Bukidnon	Construction Section	Yes	Competitive Bidding	11/06/2019 to 11/19/2019	11/26/2019	1/14/2020	1/28/2020	CY 2020 GAA	21,400.00		21,400.00	Construction of concrete road, drainage and protection works
P00431668MN	Construction of Admin Building at Headquarters, 88th Infantry (Maringal) Battalion, 41D, PA, Purok 10, South Poblacion, Maramag, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	5,500.00		5,500.00	Construction of Other Building
P00431669MN	Construction of Communication Building at Headquarters, 88th Infantry (Maringal) Battalion, 41D, PA, Purok 10, South Poblacion, Maramag, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Other Building
P00431676MN	Construction of Perimeter Fence, Gates and Jogging Path at Headquarters, 88th Infantry (Maringal) Battalion, 41D, PA, Purok 10, South Poblacion, Maramag, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	7,000.00		7,000.00	Construction of Fence, Gates and Jogging Path
	Concreting of Road, Pumps 1, 2, 3 and 4, West Kibawe, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	21,307.00		21,307.00	Construction of Concrete Road
	Construction of Road, Brigy Bukang Liwayway, Kibawe, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Concrete Road
	Construction of Road, Brigy Kuva, Maramag, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Concrete Road
	Construction of Road, Bryg Weis Dalung, Kilaotao, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Concrete Road

PPWH-INFRA-02-2016

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

BUKIDNON SECOND DISTRICT ENGINEERING OFFICE

Pinamaloay, Don Carlos, Bukidnon

FY 2020 INDICATIVE FINAL ANNUAL PROCUREMENT PLAN CIVIL WORKS

September 19, 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget ('000)			Remarks (Brief Description of the Project)
					Adv/Posting of IB/REOI	Subm/Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	
	Construction of Water Supply - Level II, Brgy Kilungting, Darnulog, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Water Supply System
	Construction of Water Supply - Level II, Brgy Migcawayan, Darnulog, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Water Supply System
	Construction of Water Supply - Level II, Brgy Kalubihon, Don Carlos, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Water Supply System
	Construction of Water Supply - Level II, Brgy Malayalayay, Don Carlos, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Water Supply System
	Construction of Water Supply - Level II, Brgy Manlamokey, Don Carlos, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Water Supply System
	Construction of Water Supply - Level II, Brgy Kiboglok, Kadinglian, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Water Supply System
	Construction of Water Supply - Level II, Brgy Bago, Kadinglian, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Water Supply System
	Construction of Water Supply - Level II, Brgy Kibalegon, Kadinglian, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Water Supply System
	Construction of Water Supply - Level II, Brgy Magsaysay, Kibawe, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Water Supply System
	Construction of Water Supply - Level II, Brgy Spring, Kibawe, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Water Supply System
	Construction of Water Supply - Level II, Brgy Tumaras, Kibawe, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Water Supply System
DPWH-INFRA-02- 2016	Construction of Water Supply - Level II, Brgy Kahusayan, Kibalego, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Water Supply System

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

BUKIDNON SECOND DISTRICT ENGINEERING OFFICE

Pinamaloay, Don Carlos, Bukidnon

FY 2020 INDICATIVE FINAL ANNUAL PROCUREMENT PLAN CIVIL WORKS
September 19, 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget ('000)			Remarks (Brief Description of the Project)
					Adv/Posting of IB/RECI	Subm/Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO ('000)	
	Construction of Water Supply - Level II, Brgy Malebago, Kibadao, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Water Supply System
	Construction of Water Supply - Level II, Brgy Sinaysayan, Kibadao, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Water Supply System
	Construction of Water Supply - Level II, Brgy San Isidro, Kibadao, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Water Supply System
	Construction of Water Supply - Level II, Brgy Dangawanan, Maramag, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Water Supply System
	Construction of Water Supply - Level II, Brgy San Roque, Quezon, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Water Supply System
	Construction of School Building, Bulong Elementary School, Brgy Bulong, Quezon, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Other Building
	Construction of School Building, Brgy Cabadangan, Don Carlos, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Other Building
	Construction of Multi-Purpose Building, San Andres National High School, Brgy Cabadangan, Kadingilan, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Other Building
	Construction of Multi-Purpose Building, Brgy Pobacion, Dangcagan, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Other Building
	Construction of Multi-Purpose Building, Brgy Bismartz, Don Carlos, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Other Building
	Construction of Multi-Purpose Building, Brgy Kibao, Kibawe, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Other Building
DPWH-INFRA-02-4016	Construction of Multi-Purpose Building, Brgy Beretiba, Kibadao, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Other Building

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

BUKIDNON SECOND DISTRICT ENGINEERING OFFICE

Pinaratoy, Don Carlos, Bukidnon

FY 2020 INDICATIVE FINAL ANNUAL PROCUREMENT PLAN CIVIL WORKS

September 19, 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget ('000)			Remarks (Brief Description of the Project)
					Adv/Fosting of IB/RECI	Subm/Opening of Bids	Notice of Award	Contract Signing		Total (P000)	MOOE	CO (P000)	
	Construction of Multi-Purpose Building, Brgy Bocoran, Kilaadao, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Other Building
	Construction of Multi-Purpose Building, Brgy Pagan, Kilaadao, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Other Building
	Construction of Multi-Purpose Building, Brgy Sta. Rosario, Kilaadao, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Other Building
	Construction of Multi-Purpose Building, Brgy Linabo, Quezon, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Other Building
	Construction of Multi-Purpose Building, Brgy Lipa, Quezon, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Other Building
	Construction of Multi-Purpose Building, Brgy Manulo, Quezon, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Other Building
	Construction of Multi-Purpose Building, Brgy Minongan, Quezon, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Other Building
	Construction of Multi-Purpose Building, Brgy Pinitayan, Quezon, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Other Building
	Construction of Multi-Purpose Building, Brgy Sta Cruz, Quezon, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Other Building
	Construction of Multi-Purpose Building, Brgy Anahawon, Maramag, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Other Building
	Construction of Multi-Purpose Building, Brgy Kawitlan, Don Carlos, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Other Building
DPWH-INFRA-02-1016	Construction of Multi-Purpose Building, Brgy Old Nongnongan, Don Carlos, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Other Building

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

BUKIDNON SECOND DISTRICT ENGINEERING OFFICE
Pinalaoy, Don Carlos, Bukidnon

FY 2020 INDICATIVE FINAL ANNUAL PROCUREMENT PLAN CIVIL WORKS

September 19, 2019

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget ('000)			Remarks (Brief Description of the Project)
					Advt/Posting of IB/REOI	Submit/Opening of Bids	Notice of Award	Contract Signing		Total (P000)	MOOE	CO (P000)	
	Construction of Multi-Purpose Building, Brgy Mauwagay, Don Carlos, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Other Building
	Construction of Multi-Purpose Building, Brgy Cabalantian, Kilaad, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Other Building
	Construction of Multi-Purpose Building, Brgy Kalunihan, Kilaad, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Other Building
	Construction (Completion) of Multi-Purpose Building, Brgy San Lorenzo, Kilaad, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Other Building
	Construction of Multi-Purpose Building (Phase 2), Brgy Punian, Quezon, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Other Building
	Construction of Multi-Purpose Building, Brgy Bagong Silang, Maranag, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Other Building
	Construction of Multi-Purpose Building, Kilaad, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	CY 2020 GAA	2,000.00		2,000.00	Construction of Other Building

Prepared by:

Recommended for Approval:

Submitted by:

Juvy F. Paulican
JUVY F. PAULICAN
Head-Procurement Unit, Secretariat

Marie C. Callao
MARIE C. CALLAO
BAC Vice Chairman

Liberto S. Javir
LIBERTO S. JAVIR
District Engineer