



Department of Public Works and Highways

REGIONAL OFFICE XIII
DPWH BUTUAN CITY DISTRICT ENGINEERING OFFICE
R. Palma Street, Butuan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 (CIVIL WORKS)

Standard Coding (Contract ID)	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity (Yes/No)	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Des- cription of Cont./Proj.
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
20ND0001	Construction of Multipurpose Building, Brgy. Fort Poyohon, Butuan City	Construction Section	Yes	Public Bidding	Oct. 18-24, 2019	Nov. 6, 2019	Jan. 27, 2020	Feb. 1-9, 2020	FY 2020 GAA	2,852,559.38		2,852,559.38	
20ND0002	Construction of Multipurpose Building, Brgy. Lemon, Butuan City	Construction Section	Yes	Public Bidding	Oct. 18-24, 2019	Nov. 6, 2019	Jan. 27, 2020	Feb. 1-9, 2020	FY 2020 GAA	2,852,559.38		2,852,559.38	
20ND0003	Construction of Multipurpose Building, Brgy. Baobacan, Butuan City	Construction Section	Yes	Public Bidding	Oct. 18-24, 2019	Nov. 6, 2019	Jan. 27, 2020	Feb. 1-9, 2020	FY 2020 GAA	2,852,559.38		2,852,559.38	
20ND0004	Construction of Multipurpose Building, Brgy. Tungao, Butuan City	Construction Section	Yes	Public Bidding	Oct. 18-24, 2019	Nov. 6, 2019	Jan. 27, 2020	Feb. 1-9, 2020	FY 2020 GAA	2,852,559.38		2,852,559.38	
20ND0005	Construction of Multi- Purpose Building, Ampayon National High School, Brgy. Ampayon, Butuan City	Construction Section	Yes	Public Bidding	Oct. 18-24, 2019	Nov. 6, 2019	Jan. 27, 2020	Feb. 1-9, 2020	FY 2020 GAA	2,968,948.29		2,968,948.29	
20ND0006	Construction/Improvement of Access Roads leading to Farmers Producers Cooperative Nursery Demo and Integrated Farm, Brgy. Tungao, Butuan City, Agusan del Norte	Construction Section	Yes	Public Bidding	Oct. 18-24, 2019	Nov. 6, 2019	Jan. 27, 2020	Feb. 1-9, 2020	FY 2020 GAA	9,798,927.75		9,798,927.75	
20ND0007	Construction/Improvement of Access Road leading to Sumile Zoological and Botanical Park, Brgy. Sumile, Butuan City, Agusan Del Norte	Construction Section	Yes	Public Bidding	Oct. 18-24, 2019	Nov. 6, 2019	Jan. 27, 2020	Feb. 1-9, 2020	FY 2020 GAA	9,798,467.02		9,798,467.02	

Standard Coding (Contract ID)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activity (Yes/No)	Mode of Implementation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks/ Brief Description of Cont./Proj.
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
20ND0008	Construction of Lower Agusan Bank Protection, Golden Ribbon Section, Butuan City	Construction Section	Yes	Public Bidding	Oct. 18-24, 2019	Nov. 6, 2019	Jan. 27, 2020	Feb. 1-9, 2020	FY 2020 GAA	40,164,057.43		40,164,057.43	
20ND0009	Lower Agusan Development Project, Flood Control Component, Stage I, Phase I & II, East Bank Drainage, Ampayon River Channel, Butuan City, Agusan del Norte	Construction Section	Yes	Public Bidding	Oct. 18-24, 2019	Nov. 6, 2019	Jan. 27, 2020	Feb. 3-12, 2020	FY 2020 GAA	67,497,707.82		67,497,707.82	
20ND0010	Construction of Multipurpose Building, Brgy. Camayahana, Butuan City	Construction Section	Yes	Public Bidding	Oct. 30-Nov. 6, 2019	Nov. 19, 2019	Jan. 30, 2020	Feb. 4-13, 2020	FY 2020 GAA	2,473,006.69		2,473,006.69	
20ND0011	Construction/Improvement of Access Road leading to Brgy. Lingayao-Interim Brgy. Of Lawan-Lawan Road in support of Las Nieves, Buenavista, Nasipit, Carmen (LASBUENASCAR) Sustainable Agro-Forestry Development Project, Butuan City	Construction Section	Yes	Public Bidding	Oct. 30-Nov. 6, 2019	Nov. 19, 2019	Jan. 30, 2020	Feb. 4-13, 2020	FY 2020 GAA	9,798,064.59		9,798,064.59	
20ND0012	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Butuan City-Malaybalay Rd - K1245+204 - K1245+249, K1245+331 - K1245+426, K1245+508 - K1245+575, K1246+190 - K1246+208, K1246+208 - K1246+230, K1246+262 - K1246+295, K1250+576 - K1250+778	Construction Section	Yes	Public Bidding	Oct. 30-Nov. 6, 2019	Nov. 19, 2019	Jan. 30, 2020	Feb. 4-13, 2020	FY 2020 GAA	9,836,530.00		9,836,530.00	

Standard Coding (Contract ID)	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity (Yes/No)	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks/ Brief Des- cription of Cont./Proj.
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
20ND0013	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Butuan City-Planing- Tandag Rd - K1246+220 - K1246+420, K1249+238 - K1249+318	Construction Section	Yes	Public Bidding	Oct. 30-Nov. 6, 2019	Nov. 19, 2019	Jan. 30, 2020	Feb. 4-13, 2020	FY 2020 GAA	39,191,418.36		39,191,418.36	
20ND0014	Construction of Brgy. Lingayao-Interim Brgy. Of Lawan-Lawan Road in support of Las Nieves, Buena Vista, Nasipit, Carmen (LASBUENASCAR) Sustainable Agro-Forestry Development Project (Package 1), Butuan City	Construction Section	Yes	Public Bidding	Oct. 30-Nov. 6, 2019	Nov. 19, 2019	Jan. 30, 2020	Feb. 4-13, 2020	FY 2020 GAA	48,990,579.90		48,990,579.90	
20ND0015	Paving of Unpaved Roads along Butuan City-Planing- Tandag Rd - (S00435MN) K1243 + (- 998) - K1243 + 000, K1245 + 149 - K1246 + 420, K1246 + 537 - K1246 + 621, K1249 + 400 - K 1249 + 860, (S00441MN) K1241 + 875 - K1242 + 028	Construction Section	Yes	Public Bidding	Oct. 30-Nov. 6, 2019	Nov. 19, 2019	Jan. 30, 2020	Feb. 6-15, 2020	FY 2020 GAA	68,744,640.05		68,744,640.05	
20ND0016	Construction of Multipurpose Building, Brgy. Tiniwisan, Butuan City	Construction Section	Yes	Public Bidding	Nov. 22-28, 2019	Dec. 11, 2019	Feb. 3, 2020	Feb. 8-17, 2020	FY 2020 GAA	2,968,580.50		2,968,580.50	
20ND0017	Construction of Multi- Purpose Building (Senior Citizen's Center), Brgy. Bonbon, Butuan City	Construction Section	Yes	Public Bidding	Nov. 22-28, 2019	Dec. 11, 2019	Feb. 3, 2020	Feb. 8-17, 2020	FY 2020 GAA	1,976,606.64		1,976,606.64	
20ND0018	Construction (Completion) of Multipurpose Building, Brgy. Banza, Butuan City	Construction Section	Yes	Public Bidding	Nov. 22-28, 2019	Dec. 11, 2019	Feb. 3, 2020	Feb. 8-17, 2020	FY 2020 GAA	1,979,177.11		1,979,177.11	

Standard Coding (Contract ID)	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity (Yes/No)	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Des- cription of Cont./Proj.
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
20ND00019	Road Concreting, Purok 5 and 6, Brgy. Bancasi, Butuan City	Construction Section	Yes	Public Bidding	Nov. 22-28, 2019	Dec. 11, 2019	Feb. 3, 2020	Feb. 8-17, 2020	FY 2020 GAA	1,959,290.08		1,959,290.08	
20ND00020	Road Concreting, Purok 3B, Brgy. Taligaman, Butuan City	Construction Section	Yes	Public Bidding	Nov. 22-28, 2019	Dec. 11, 2019	Feb. 3, 2020	Feb. 8-17, 2020	FY 2020 GAA	1,959,365.74		1,959,365.74	
20ND00021	Road Concreting, Purok 1 Lower Tagabaca, Brgy. Tagabaca, Butuan City	Construction Section	Yes	Public Bidding	Nov. 22-28, 2019	Dec. 11, 2019	Feb. 3, 2020	Feb. 8-17, 2020	FY 2020 GAA	1,959,442.18		1,959,442.18	
20ND00022	Road Concreting Leading to BCSAT Annex, Brgy. Taguibo, Butuan City	Construction Section	Yes	Public Bidding	Nov. 22-28, 2019	Dec. 11, 2019	Feb. 3, 2020	Feb. 8-17, 2020	FY 2020 GAA	4,897,853.52		4,897,853.52	
20ND00023	Construction/Improvement of Access Roads Leading to NRJ BCIR-Mayor Democrito D. Plaza II Ave. Road in support of propose Butuan City IT Park and Public Utility Transport Terminal, Butuan City, Agusan del Norte	Construction Section	Yes	Public Bidding	Nov. 22-28, 2019	Dec. 11, 2019	Feb. 3, 2020	Feb. 10-19, 2020	FY 2020 GAA	53,052,292.36		53,052,292.36	
20ND00024	Construction/Improvement of Access Roads Leading to NRJ BCIR- Capitol- Bonbon Road in support of propose Butuan City IT Park and Public Utility Transport Terminal, Butuan City, Agusan del Norte	Construction Section	Yes	Public Bidding	Nov. 22-28, 2019	Dec. 11, 2019	Feb. 3, 2020	Feb. 10-19, 2020	FY 2020 GAA	96,463,160.66		96,463,160.66	
20ND00025	Construction (Completion) of Multipurpose Building, Brgy. Ong Yiu, Butuan City	Construction Section	Yes	Public Bidding	Nov. 28-Dec 4, 2019	Dec. 17, 2019	Feb. 6, 2020	Feb. 11-20, 2020	FY 2020 GAA	1,978,229.34		1,978,229.34	
20ND00026	Construction (Completion) of Multipurpose Building, Brgy. San Mateo, Butuan City	Construction Section	Yes	Public Bidding	Nov. 28-Dec 4, 2019	Dec. 17, 2019	Feb. 6, 2020	Feb. 11-20, 2020	FY 2020 GAA	1,978,590.86		1,978,590.86	

Standard Coding (Contract ID)	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity (Yes/No)	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Des- cription of Cont./Proj.
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
20ND0027	Rehabilitation of Slope Protection Marcos Calo Spillway, Brgy. Marcos Calo, Las Nieves, Agusan del Norte	Construction Section	Yes	Public Bidding	Nov. 28-Dec 4, 2019	Dec. 17, 2019	Feb. 6, 2020	Feb. 11-20, 2020	FY 2020 GAA	1,959,852.00		1,959,852.00	
20ND0028	Road Concreting, Purok Madasigon, Brgy. Agusan Pequeño, Butuan City, Butuan City, Agusan del Norte 1st LD	Construction Section	Yes	Public Bidding	Nov. 28-Dec 4, 2019	Dec. 17, 2019	Feb. 6, 2020	Feb. 11-20, 2020	FY 2020 GAA	1,958,759.27		1,958,759.27	
20ND0029	Road Concreting, Purok 3, Brgy. Holy Redeemer, Butuan City	Construction Section	Yes	Public Bidding	Nov. 28-Dec 4, 2019	Dec. 17, 2019	Feb. 6, 2020	Feb. 11-20, 2020	FY 2020 GAA	1,959,377.40		1,959,377.40	
20ND0030	Retrofitting / Strengthening of Ampayon Bridge (B01722MN) along Daang Maharlika (Surigao- Agusan Sect)	Construction Section	Yes	Public Bidding	Nov. 28-Dec 4, 2019	Dec. 17, 2019	Feb. 6, 2020	Feb. 11-20, 2020	FY 2020 GAA	6,859,539.06		6,859,539.06	
20ND0031	Construction (Completion) of Multipurpose Building, Brgy. Durian, Las Nieves, Agusan del Norte	Construction Section	Yes	Public Bidding	Dec. 4-10, 2019	Dec. 23, 2019	Feb. 10, 2020	Feb. 15-24, 2020	FY 2020 GAA	989,310.71		989,310.71	
20ND0032	Construction (Completion) of Multipurpose Building, Brgy. San Roque, Las Nieves, Agusan del Norte	Construction Section	Yes	Public Bidding	Dec. 4-10, 2019	Dec. 23, 2019	Feb. 10, 2020	Feb. 15-24, 2020	FY 2020 GAA	989,360.61		989,360.61	
20ND0033	Rehabilitation of Multi- Purpose Building, Brgy. Phanaan, Las Nieves, Agusan del Norte	Construction Section	Yes	Public Bidding	Dec. 4-10, 2019	Dec. 23, 2019	Feb. 10, 2020	Feb. 15-24, 2020	FY 2020 GAA	999,727.35		999,727.35	
20ND0034	Road Concreting, Purok 8, Lucky Village, Brgy. Ambago, Butuan City, Agusan del Norte 1st LD	Construction Section	Yes	Public Bidding	Dec. 4-10, 2019	Dec. 23, 2019	Feb. 10, 2020	Feb. 15-24, 2020	FY 2020 GAA	1,958,767.52		1,958,767.52	
20ND0035	Construction (Completion) of Multi-Purpose Building, Brgy. Rajah Soliman, Butuan City	Construction Section	Yes	Public Bidding	Dec. 4-10, 2019	Dec. 23, 2019	Feb. 10, 2020	Feb. 15-24, 2020	FY 2020 GAA	1,481,344.62		1,481,344.62	

Standard Coding (Contract ID)	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity (Yes/No)	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks/ Brief Des- cription of Cont./Proj.
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
20ND00036	Road Condrcting, Purok 2 to 3, Brgy. Malicato, Las Nieves, Agusan del Norte	Construction Section	Yes	Public Bidding	Dec. 4-10, 2019	Dec. 23, 2019	Feb. 10, 2020	Feb. 15-24, 2020	FY 2020 GAA	1,959,285.28		1,959,285.28	
20ND00037	Construction of Drainage System, Agusan National High School - Senior High, Lawig Campus, Brgy. Diego Silang, Butuan City	Construction Section	Yes	Public Bidding	Dec. 4-10, 2019	Dec. 23, 2019	Feb. 10, 2020	Feb. 15-24, 2020	FY 2020 GAA	1,959,809.73		1,959,809.73	
20ND00038	Construction of Road, 3rd Street, Village 2, Libertad, Butuan City, Agusan del Norte 1st LD	Construction Section	Yes	Public Bidding	Dec. 4-10, 2019	Dec. 23, 2019	Feb. 10, 2020	Feb. 15-24, 2020	FY 2020 GAA	2,448,570.16		2,448,570.16	
20ND00039	Construction of Multipurpose Building, Brgy. JP Rizal, Butuan City	Construction Section	Yes	Public Bidding	Dec. 4-10, 2019	Dec. 23, 2019	Feb. 10, 2020	Feb. 15-24, 2020	FY 2020 GAA	2,473,718.44		2,473,718.44	
20ND00040	Construction of Multi- Purpose Building, Brgy. Libertad, Butuan City	Construction Section	Yes	Public Bidding	Dec. 4-10, 2019	Dec. 23, 2019	Feb. 10, 2020	Feb. 15-24, 2020	FY 2020 GAA	4,947,890.68		4,947,890.68	
20ND00041	Construction of NRJ Agusan-Malaybalay Road - Brgy. Ambacon - Brgy. Malicato - NRJ Daang Maharlika, Agusan del Norte	Construction Section	Yes	Public Bidding	Dec. 4-10, 2019	Dec. 23, 2019	Feb. 10, 2020	Feb. 15-24, 2020	FY 2020 GAA	19,596,900.30		19,596,900.30	
20ND00042	Butuan City Bypass Road, (Lemon-NRJ-Antongalon- Planing Section), Butuan City	Construction Section	Yes	Public Bidding	Dec. 4-10, 2019	Dec. 23, 2019	Feb. 10, 2020	Feb. 15-24, 2020	FY 2020 GAA	48,989,506.87		48,989,506.87	
20ND00043	Rehabilitation of Multipurpose Building, Persons with Disability Affairs Office and Center for Children and Young Adults with Special Needs, J. Rosales Avenue, Brgy. Doongan, Butuan City, Agusan del Norte	Construction Section	Yes	Public Bidding	Dec. 4-10, 2019	Dec. 27, 2019	Feb. 12, 2020	Feb. 17-26, 2020	FY 2020 GAA	1,484,532.47		1,484,532.47	


Standard Coding (Contract ID)	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity (Yes/No)	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Des- cription of Cont./Proj.
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
20ND0044	Construction of SK Building, Brgy. Ampayon, Butuan City, Agusan del Norte	Construction Section	Yes	Public Bidding	Dec. 4-10, 2019	Dec. 27, 2019	Feb. 12, 2020	Feb. 17-26, 2020	FY 2020 GAA	1,978,710.34		1,978,710.34	
20ND0045	Construction of Multi- Purpose Building, Brgy. San Ignacio, Butuan City	Construction Section	Yes	Public Bidding	Dec. 4-10, 2019	Dec. 27, 2019	Feb. 12, 2020	Feb. 17-26, 2020	FY 2020 GAA	2,968,915.62		2,968,915.62	
20ND0046	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Butuan City-Planing- Tandag Rd - K1246+220 - K1246+420, K1249+238 - K1249+318	Construction Section	Yes	Public Bidding	Dec. 4-10, 2019	Dec. 27, 2019	Feb. 12, 2020	Feb. 17-26, 2020	FY 2020 GAA	39,191,418.36		39,191,418.36	
20ND0047	Construction of 2 Unit - One Storey Two Classrooms (1ST2CL) with Toilet Attached, Lawan Lawan Elementary School, Las Nieves, Agusan del Norte	Construction Section	Yes	Public Bidding	Dec. 4-10, 2019	Dec. 27, 2019	Feb. 12, 2020	Feb. 17-26, 2020	FY 2020 GAA	10,546,264.86		10,546,264.86	
20ND0048	Construction of Two Storey Ten Classrooms (2Sty10CL Bldg. 2), Libertad Central Elementary School, Butuan City, Agusan del Norte	Construction Section	Yes	Public Bidding	Jan. 3-9, 2020	Jan. 22, 2020	Feb. 14, 2020	Feb. 19- 28, 2020	FY 2020 GAA	28,687,612.58		28,687,612.58	
20ND0049	Construction of Brgy. Hall, Brgy. Bitan-Agan, Butuan City	Construction Section	Yes	Public Bidding	Feb. 3-9, 2020	Feb. 22, 2020	Mar. 4, 2020	Mar. 9-18, 2020	FY 2020 GAA	3,000,000.00		3,000,000.00	
20ND0050	Rehabilitation/Reconstructi on of Road Slips, Slope Collapse, and Landslide along Daang Maharlika - 1239 + 700 - 1240 + 000	Construction Section	Yes	Public Bidding	Feb. 3-9, 2020	Feb. 22, 2020	Mar. 4, 2020	Mar. 9-18, 2020	FY 2020 GAA	49,000,000.00		49,000,000.00	

Standard Coding (Contract ID)	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity (Yes/No)	Mode of Imple- men- tation	Schedule for Each Procurement Activity			Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Des- cription of Cont./Proj.
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing	TOTAL	MOOE	CO	
20ND0051	Construction of Road Drainage Canal, Golden Ribbon-Maon Section, Butuan City	Construction Section	Yes	Public Bidding	Feb. 3-9, 2020	Feb. 22, 2020	Mar. 4, 2020	Mar. 9-18, 2020	49,000,000.00		49,000,000.00	
20ND0052	Construction of Foot Bridge, Brgy. Banza, Butuan City	Construction Section	Yes	Public Bidding	Feb. 3-9, 2020	Feb. 22, 2020	Mar. 4, 2020	Mar. 9-18, 2020	1,960,000.00		1,960,000.00	
20ND0053	Construction of Road NRJ Masao Port Road to NRJ Butuan City-Agusan del Norte Logistical Highway, (Lower Doongan- Lumbocan Section), Butuan City	Construction Section	Yes	Public Bidding	Feb. 3-9, 2020	Feb. 22, 2020	Mar. 4, 2020	Mar. 9-18, 2020	19,600,000.00		19,600,000.00	
20ND0054	Concreting of Durano ext. to NRJ Butuan City- Malaybalay Road with Drainage, Butuan City, Agusan del Norte	Construction Section	Yes	Public Bidding	Feb. 3-9, 2020	Feb. 22, 2020	Mar. 4, 2020	Mar. 9-18, 2020	4,900,000.00		4,900,000.00	
20ND0055	Construction of Public Market, Brgy. Tungao, Butuan City	Construction Section	Yes	Public Bidding	Feb. 3-9, 2020	Feb. 22, 2020	Mar. 4, 2020	Mar. 9-18, 2020	5,880,000.00		5,880,000.00	
20ND0056	Construction of Multi- Purpose Building (School Building), Pilot Elementary School, Brgy. Poblacion, Buluan, Maguindanao	Construction Section	Yes	Public Bidding	Feb. 3-9, 2020	Feb. 22, 2020	Mar. 4, 2020	Mar. 9-18, 2020	2,940,000.00		2,940,000.00	


Prepared by:


EBONY KIRSIE C. ABOGADO
Engineer II

Checked by:


ERVIN P. SALANG
Assistant District Engineer
BAC Chairman

Approved:


JOSE CAESAR A. RADAZA
District Engineer