



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2025-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
1.) 25K00001	Construction of Missing Links/ New Roads Iligan City - Cagayan de Oro City Alternate Road (Digkilaan - Bulua Section), Package 5, Misamis Oriental	Construction Division	Yes	Public Bidding	10/09/24	11/4/24	1/31/25	2/13/25	GOP	86,850,000.00		86,850,000.00	Const. of Concrete Road
2.) 25K00002	Replacement of Permanent Weak Bridges Ilian Br. (B02104MN) along Maharlika Highway(Cotabato-Malabang-Lanao del Norte Rd) (Phase II)	Construction Division	Yes	Public Bidding	10/09/24	11/4/24	1/31/25	2/13/25	GOP	28,950,000.00		28,950,000.00	Replacement of Bridge
3.) 25K00003	Construction of By-Pass and Diversion Roads Valencia Bypass Road Extension (Lantapan-Bagontaas Section). Package 11, Bukidnon	Construction Division	Yes	Public Bidding	10/17/24	11/5/24	1/31/25	2/13/25	GOP	48,250,000.00		48,250,000.00	Const. of Road Slope Protection Structure
4.) 25K00004	Construction of By-Pass and Diversion Roads Puerto - Claveria Bypass Road, Package 11, Misamis Oriental	Construction Division	Yes	Public Bidding	11/15/24	12/4/24	1/31/25	2/13/25	GOP	28,950,000.00		28,950,000.00	Const. of Concrete Road
5.) 25K00005	Construction of Flood Mitigation Structure at Matling River, Package 4, Lanao del Sur	Construction Division	Yes	Public Bidding	10/09/24	11/4/24	1/31/25	2/13/25	GOP	48,250,000.00		48,250,000.00	Const. of Flood Mitigation Structure
6.) 25K00006	Construction of Multi-Purpose Building, Barangay Gadungan, Madalum, Lanao del Sur	Construction Division	Yes	Public Bidding	10/09/24	11/4/24	3/5/25	3/14/25	GOP	4,950,000.00		4,950,000.00	Const. of Multi-Purpose Building
7.) 25K00007	Construction of By-Pass and Diversion Roads Jct. Sayre Highway Dalrig - Kisolon Bypass Road, Package 10, Bukidnon	Construction Division	Yes	Public Bidding	10/16/24	11/4/24	1/31/25	2/13/25	GOP	48,250,000.00		48,250,000.00	Const. of Gravel Road
8.) 25K00008	Widening of Permanent Bridges Namnam Br. (B01652MN) along Kapalong-Talaingod-Valencia (Bukidnon) Rd	Construction Division	Yes	Public Bidding	10/16/24	11/11/24	1/31/25	2/13/25	GOP	25,090,000.00		25,090,000.00	Widening of Bridge
9.) 25K00009	Construction of Road, Barangay Radapan, Piagapo, Lanao del Sur	Construction Division	Yes	Public Bidding	10/16/24	11/4/24	1/31/25	2/13/25	GOP	74,250,000.00		74,250,000.00	Const. of Concrete Road
10.) 25K00010	Construction of Road, Piagapo-Pantao Ragat, Piagapo, Lanao del Sur	Construction Division	Yes	Public Bidding	10/16/24	11/4/24	1/31/25	2/13/25	GOP	39,600,000.00		39,600,000.00	Const. of Concrete Road
11.) 25K00011	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Access Road leading to Clinchona Reforestation Area, Brgy, Kaatuan, Lantanan, Bukidnon	Construction Division	Yes	Public Bidding	10/17/24	11/5/24	3/14/25	3/20/25	GOP	19,300,000.00		19,300,000.00	Const. of Concrete Road
12.) 25K00012	Construction of San Isidro Bridge (Phase II) along Jct. Bukidnon-Davao City Rd. to Jct. Kiburiao-Kitaotao Rd (San Jose-Minsalirac-San Isidro-Manuto-Minsamongan-Kiburiao Section), Quezon, Bukidnon	Construction Division	Yes	Public Bidding	10/17/24	11/5/24	1/31/25	2/13/25	GOP	62,725,000.00		62,725,000.00	Construction of Bridge
13.) 25K00013	Road Widening - Primary Roads Maharlika Highway(Cotabato-Malabang-Lanao del Norte Rd) - (S01650MN) Chainage 51905 - Chainage 53281	Construction Division	Yes	Public Bidding	10/17/24	11/5/24	1/31/25	2/13/25	GOP	28,370,035.00		28,370,035.00	Road Widening



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2025-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
14.) 25K00014	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Jct. CDO City-Dominorog-Camp Kibaritan Rd to Jct SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) Talakao Section, Bukidnon, Package 1	Construction Division	Yes	Public Bidding	10/17/24	11/5/24	1/31/25	2/13/25	GOP	120,625,000.00		120,625,000.00	Const. of Concrete Road
15.) 25K00015	Construction of Road leading to NRJ BCIR - Kibungsod - San Vicente - Cabalawan - Mindulao - Tinaa - Gumabon - Tama (Tama Eco-Tourism Adventure Park), Mansaysay, Misamis Oriental	Construction Division	Yes	Public Bidding	10/17/24	11/5/24	3/25/25	3/31/25	GOP	57,900,000.00		57,900,000.00	Const. of Concrete Road
16.) 25K00016	Construction of By-Pass and Diversion Roads Cagayan de Oro (PCE) Bypass/ Alternate Road Extension (Jct. Lumbia/ CDO-Camp Kibaritan Road-Pagatpat-Jct. BCIR), Package 5, Misamis Oriental	Construction Division	Yes	Public Bidding	10/17/24	11/5/24	1/31/25	2/13/25	GOP	38,600,000.00		38,600,000.00	Const. of Concrete Bridge
17.) 25K00017	Widening of Permanent Bridges Bonacao Br. (B01651MN) along Kapalong-Talaingod-Valencia (Bukidnon) Rd (Phase II)	Construction Division	Yes	Public Bidding	10/17/24	11/5/24	1/31/25	2/13/25	GOP	154,400,000.00		154,400,000.00	Widening of Bridge
18.) 25K00019	Construction of By-Pass and Diversion Roads Sayre Highway Bypass Road, Maluko Section (Climbing Lanes), Bukidnon	Construction Division	Yes	Public Bidding	10/18/24	11/6/24	1/31/25	2/13/25	GOP	57,900,000.00		57,900,000.00	Const. of Road Slope Protection Structure
19.) 25K00021	Construction of By-Pass and Diversion Roads Cagayan de Oro (PCE) Bypass/ Alternate Road Extension (Jct. Lumbia/ CDO-Camp Kibaritan Road-Pagatpat-Jct. BCIR), Lumbia-Pagalungan, Cagayan de Oro City	Construction Division	Yes	Public Bidding	10/18/24	11/6/24	6/20/25	6/27/25	GOP	48,250,000.00		48,250,000.00	Const. of Gravel Road
20.) 25K00022	Rehabilitation/ Major Repair of Permanent Bridges Taraka Br. 3 (B02063MN) along Marawi-Masiu Road	Construction Division	Yes	Public Bidding	11/15/24	12/4/24	1/31/25	2/14/25	GOP	14,475,000.00		14,475,000.00	Rehabilitation/Major Repair of Bridges
21.) 25K00023	Construction of Multi-Purpose Building, Municipal Gym, Madalum, Lanao del Sur	Construction Division	Yes	Public Bidding	10/18/24	11/6/24	3/5/25	3/14/25	GOP	29,700,000.00		29,700,000.00	Const. of Multi-Purpose Building
22.) 25K00024	Rehabilitation/ Major Repair of Permanent Bridges Maganding Br. 2 (B02109MN) along Maharlika Highway/ Cotabato-Malabang-Lanao del Norte Rd)	Construction Division	Yes	Public Bidding	10/18/24	11/6/24	1/31/25	2/13/25	GOP	14,475,000.00		14,475,000.00	Rehabilitation/Major Repair of Bridge
23.) 25K00025	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Marawi-Marantao Rd - (S01602MN) Chainage 5555 - Chainage 5695	Construction Division	Yes	Public Bidding	10/18/24	11/6/24	1/31/25	2/13/25	GOP	4,825,000.00		4,825,000.00	Reconst. to Concrete Pavement
24.) 25K00027	Construction of Damulog-Bagor-Kadingilan, Bukidnon Bypass, Package 6, Bukidnon	Construction Division	Yes	Public Bidding	10/23/24	11/11/24	1/31/25	2/13/25	GOP	115,882,025.00		115,882,025.00	Const. of Conc. Road
25.) 25K00028	Construction of By-Pass and Diversion Roads Manolo Fortich - Misamis Oriental Alternate Bypass Road, Package 14, Bukidnon	Construction Division	Yes	Public Bidding	10/23/24	11/25/24	3/13/25	3/20/25	GOP	193,000,000.00		193,000,000.00	Const. of Conc. Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2025-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
26.) 25K00029	Construction of Standard Ammo Dump, 52EBde, Camp Kibaritan, Malinao, Kalilangan, Bukidnon, Phase II	Construction Division	Yes	Public Bidding	10/23/24	11/11/24	1/31/25	2/13/25	GOP	19,300,000.00		19,300,000.00	Const. of Other Facilities
27.) 25K00031	Construction of Flood Mitigation Structure along Pugaan River, Package 5, Misamis Oriental	Construction Division	Yes	Public Bidding	10/23/24	11/11/24	5/14/25	5/21/25	GOP	279,850,000.00		279,850,000.00	Const. of Flood Mitigation Structure
28.) 25K00032	Construction of Flood Mitigation Structure along Pugaan River, Package 6, Misamis Oriental	Construction Division	Yes	Public Bidding	10/23/24	11/11/24	5/14/25	5/21/25	GOP	279,850,000.00		279,850,000.00	Const. of Flood Mitigation Structure
29.) 25K00034	Construction of Missing Links/ New Roads East-West lateral road connecting Agusan Del Sur/ Agusan del Norte to Bukidnon, Cabanglasan-Bukidnon Bdry (Brgy. Makilos), Package 9, Bukidnon	Construction Division	Yes	Public Bidding	10/23/24	11/11/24	3/13/25	3/20/25	GOP	62,725,000.00		62,725,000.00	Const. of Road Slope Protection Structure
30.) 25K00035	Construction of Flood Control Structure along Iponan River, Cagayan de Oro City, Package 11	Construction Division	Yes	Public Bidding	10/23/24	11/11/24	3/25/25	3/31/25	GOP	136,904,550.00		136,904,550.00	Const. of Flood Mitigation Structure
31.) 25K00036	Construction of Flood Control Structure along Iponan River, Cagayan de Oro City, Package 12	Construction Division	Yes	Public Bidding	10/23/24	11/11/24	3/25/25	3/31/25	GOP	136,065,000.00		136,065,000.00	Const. of Flood Mitigation Structure
32.) 25K00039	Construction of By-Pass and Diversion Roads Sayre Highway Parallel Road, Package 2, Maramag, Bukidnon	Construction Division	Yes	Public Bidding	10/24/24	11/12/24	1/31/25	2/13/25	GOP	144,750,000.00		144,750,000.00	Const. of Conc. Road
33.) 25K00040	Construction of Jct SH Aglayan - Basak Road Bantuanon Sect - Capitan Juan Rd, Bukidnon, Package 2	Construction Division	Yes	Public Bidding	10/24/24	11/12/24	1/31/25	2/13/25	GOP	193,000,000.00		193,000,000.00	Const. of Conc. Road
34.) 25K00041	Construction of By-Pass and Diversion Roads Cagayan de Oro Coastal Road (Punta-Macabalan Section), Package 8, Cagayan de Oro City	Construction Division	Yes	Public Bidding	10/24/24	11/12/24	1/31/25	2/13/25	GOP	37,297,250.00		37,297,250.00	Const. of Road Slope Protection Structure
35.) 25K00042	Construction of Jct. Sayre Highway (Jct. Bukidnon-Davao City-Cotabato Bdry) to Barangay Miaray-Barangay Dolorosa, Danggagan-Barangay Balocbocan Road, Package 3, Bukidnon	Construction Division	Yes	Public Bidding	10/24/24	11/12/24	1/31/25	2/13/25	GOP	96,500,000.00		96,500,000.00	Const. of Conc. Road
36.) 25K00043	Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) Access Road leading to Bukidnon Airport (Jct. KKK Road/Langcataon, Pangantucan - Jct. Don Carlos-Kadingilan Road/San Nicolas (Langcataon, Pangantucan-Kawilihan-Mahayahay-Pualas, Don Carlos Section), Package 11, Kawilihan Bridge 2, Don Carlos, Bukidnon	Construction Division	Yes	Public Bidding	10/24/24	11/12/24	1/31/25	2/13/25	GOP	28,950,000.00		28,950,000.00	Const. of Conc. Bridge
37.) 25K00044	Construction of By-Pass and Diversion Roads Sayre Highway Parallel Road I (Libona - Manolo Fortich - Impasug-ong section), Package 24, Bukidnon	Construction Division	Yes	Public Bidding	10/24/24	11/12/24	1/31/25	2/13/25	GOP	183,350,000.00		183,350,000.00	Const. of Conc. Road & Conc. Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2025-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
38.) 25K00045	Rehabilitation/ Major Repair of Permanent Bridges Kalawaig Br. (B02086MN) along Bukidnon Bdry-North Cotabato Rd	Construction Division	Yes	Public Bidding	11/15/24	12/4/24	1/31/25	2/13/25	GOP	28,950,000.00		28,950,000.00	Rehab./Major Repair of Bridge
39.) 25K00046	Rehabilitation/ Major Repair of Permanent Bridges Ramin Br. (B02052MN) along Marawi-Masiu Rd	Construction Division	Yes	Public Bidding	10/24/24	11/12/24	1/31/25	2/13/25	GOP	14,475,000.00		14,475,000.00	Rehab./Major Repair of Bridge
40.) 25K00047	Construction of Evacuation Center, Ganassi, Lanao del Sur	Construction Division	Yes	Public Bidding	10/24/24	11/12/24	3/21/25	2/13/25	GOP	14,850,000.00		14,850,000.00	Const. of Other Building
41.) 25K00048	Construction of By-Pass and Diversion Roads Manolo Fortich - Misamis Oriental Alternate Bypass Road, Package 13, Bukidnon	Construction Division	Yes	Public Bidding	10/28/24	11/25/24	3/13/25	3/20/25	GOP	241,250,000.00		241,250,000.00	Const. of Conc. Road
42.) 25K00049	Construction of By-Pass and Diversion Roads Jct. CDO - Talakag Road/ Macapagal Drive - Upper Carmen - Patag - Jct. BCIR/ Kauswagan Diversion Road, Package 8, Cagayan de Oro City	Construction Division	Yes	Public Bidding	10/28/24	11/25/24	1/31/25	2/13/25	GOP	62,725,000.00		62,725,000.00	Const. of Conc. Road & Drainage Structure along Road
43.) 25K00051	Construction of Road Dike Structure along Bigaan River, Cugman Section, Package 2, Cagayan de Oro City	Construction Division	Yes	Public Bidding	10/28/24	11/18/24	1/31/25	2/13/25	GOP	183,350,000.00		183,350,000.00	Const. of Flood Mitigation Structure
44.) 25K00052	Construction of Two (2) Storey Military Barracks Building Type 1, 52EBde, Camp Natividad, Manolo Fortich, Bukidnon, Phase II	Construction Division	Yes	Public Bidding	12/20/24	1/23/25	1/31/25	2/13/25	GOP	28,950,000.00		28,950,000.00	Const. of Other Building
45.) 25K00053	Construction of Bubong-Ramin Flood Control and Slope Protection, Barangay Pindogoan, Bubong, Lanao del Sur	Construction Division	Yes	Public Bidding	10/28/24	11/18/24	3/21/25	3/27/25	GOP	96,500,000.00		96,500,000.00	Const. of Flood Mitigation Structure
46.) 25K00054	Construction of Road Slope Protection Structure, Barangay Abaga, Balindong, Lanao del Sur	Construction Division	Yes	Public Bidding	10/28/24	11/18/24	1/31/25	2/13/25	GOP	19,800,000.00		19,800,000.00	Const. of Road Slope Protection Structure
47.) 25K00055	Construction of By-Pass and Diversion Roads CDOC-Iligan Hinterland Road, (Jct. CDO-Kibartan Road/Dansolihon-Jct. IBR/Rogongon, Iligan City) Alternate Road, Package 25, Cagayan de Oro City	Construction Division	Yes	Public Bidding	11/05/24	11/25/24	3/27/25	4/2/25	GOP	67,550,000.00		67,550,000.00	Const. of Gravel Road
48.) 25K00056	Construction of By-Pass and Diversion Roads Gingoog Bypass Road, Phase XI, Misamis Oriental	Construction Division	Yes	Public Bidding	11/05/24	11/25/24	5/14/25	5/21/25	GOP	43,425,000.00		43,425,000.00	Const. of Conc. Road & Const. of Road Slope Prot. Structure
49.) 25K00057	Construction of By-Pass and Diversion Roads Sayre Highway Parallel Road II (Quezon Section), Package 50, Bukidnon	Construction Division	Yes	Public Bidding	11/05/24	11/25/24	6/20/25	6/27/25	GOP	113,677,000.00		113,677,000.00	Const. of Conc. Road & Const. of Road Slope Prot. Structure
50.) 25K00058	Construction of Bobong Bridge along Jct. Don Carlos-Kadingilan Road to Barangay Calao- calao-Barangay Bershiba-Barangay Bobong-Barangay Kaayonan-Barangay Sto. Rosario-Barangay Osmeña Road, Dapitan, Bukidnon, Phase II	Construction Division	Yes	Public Bidding	11/05/24	11/25/24	5/14/25	5/21/25	GOP	57,900,000.00		57,900,000.00	Const. of Bridge
51.) 25K00059	Construction of By-Pass and Diversion Roads Magsaysay-Butuan City Coastal Bypass/Alternate Road (Sta. Cruz, Magsaysay), Package 6, Misamis Oriental	Construction Division	Yes	Public Bidding	11/05/24	11/25/24	1/31/25	2/13/25	GOP	43,566,855.00		43,566,855.00	Const. of Conc. Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2025-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
52.) 25K00060	Construction of By-Pass and Diversion Roads Sayre Highway Parallel Road I (Libona - Manolo Fortich - Impasug-ong section), Package 25, Bukidnon	Construction Division	Yes	Public Bidding	11/05/24	11/25/24	1/31/25	2/13/25	GOP	178,525,000.00		178,525,000.00	Const. of Conc. Road
53.) 25K00061	Construction of Flood Control Structure along Valencia Bypass Road Extension (Sugod Bridge Section), Package 9, Valencia City, Bukidnon	Construction Division	Yes	Public Bidding	11/05/24	11/25/24	1/31/25	2/13/25	GOP	188,175,000.00		188,175,000.00	Const. of Flood Mitigation Structure
54.) 25K00062	Construction (Completion) of QAHD Annex "B" Building, DPWH Regional Office X Compound, Engineer's Hill, Bulua, Cagayan de Oro City	Construction Division	Yes	Public Bidding	11/05/24	11/25/24	1/31/25	2/13/25	GOP	14,475,000.00		14,475,000.00	Const. of Multi-Purpose Building
55.) 25K00063	Construction (Completion) of DPWH Office Building, DPWH Bukidnon Sub-District Engineering Office, Bukidnon	Construction Division	Yes	Public Bidding	11/05/24	2/24/25	2/28/25	3/5/25	GOP	48,250,000.00		48,250,000.00	Const. of Multi-Purpose Building
56.) 25K00064	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads along Maharlika Highway(Cotabato-Malabang-Lanao del Norte Rd) - (S01650MN) Chainage 26000 - Chainage 27306	Construction Division	Yes	Public Bidding	11/05/24	12/2/24	1/31/25	2/13/25	GOP	48,250,000.00		48,250,000.00	Reconstruction to Conc. Pavement
57.) 25K00065	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)NRJ to Kinilatan, Cawayan, Lantapan, Bukidnon connecting to DOLE Phils, and Del Monte Phils., Inc. Packing Shed in support of the Banana and Pineapple Industries, Lantapan, Bukidnon	Construction Division	Yes	Public Bidding	11/07/24	11/26/24	1/31/25	2/13/25	GOP	14,475,000.00		14,475,000.00	Const. of Conc. Road
58.) 25K00066	Construction of By-Pass and Diversion Roads Sayre Highway Parallel Road II (Manolo Fortich-Valencia City Section), Package 42, Bukidnon	Construction Division	Yes	Public Bidding	11/07/24	11/26/24	6/10/25	6/19/25	GOP	193,000,000.00		193,000,000.00	Const. of Gravel Road
59.) 25K00067	Construction of Missing Links/ New Roads Iligan City - Cagayan de Oro City Alternate Road (Digkilaan - Bulua Section), Package 5, Cagayan de Oro City	Construction Division	Yes	Public Bidding	11/07/24	11/26/24	3/27/25	4/2/25	GOP	100,360,000.00		100,360,000.00	Const. of Gravel Road
60.) 25K00068	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Marawi-Malabang Road - (S01652MN) Chainage 7681 - Chainage 11500	Construction Division	Yes	Public Bidding	11/07/24	12/2/24	3/21/25	3/27/25	GOP	96,500,000.00		96,500,000.00	Reconst. to Conc. Pavement
61.) 25K00069	Construction of Barangay Dapao Road, Pualas, Lanao del Sur	Construction Division	Yes	Public Bidding	11/07/24	11/26/24	1/31/25	2/13/25	GOP	39,600,000.00		39,600,000.00	Const. of Conc. Road
62.) 25K00070	Construction of Multi-Purpose Building, Balabagan, Lanao del Sur	Construction Division	Yes	Public Bidding	11/07/24	11/26/24	3/5/25	3/14/25	GOP	14,850,000.00		14,850,000.00	Const. of Multi-Purpose Building
63.) 25K00071	Rehabilitation/ Major Repair of Permanent Bridges Ramitan Br. (B02102MN) along Maharlika Highway(Cotabato-Malabang-Lanao del Norte Rd)	Construction Division	Yes	Public Bidding	12/20/24	1/23/25	2/14/25	2/21/25	GOP	14,475,000.00		14,475,000.00	Rehab./Major Repair of Permanent Bridges



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2025-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
64.) 25K00072	Construction of By-Pass and Diversion Roads CDOC-Iligan Hinterland Road, (Jct, CDO-Kibaritan Road/Dansolihon-Jct. IBR/Rogongon, Iligan City) <u>Alternate Road, Package 12, Iligan City</u>	Construction Division	Yes	Public Bidding	11/07/24	11/26/24	5/14/25	5/21/25	GOP	67,550,000.00		67,550,000.00	Const. of Gravel Road
65.) 25K00075	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Southern Bukidnon Agri-Industrial Economic Zone Road Network Development Project, Bukidnon, Package 51	Construction Division	Yes	Public Bidding	11/11/24	12/2/24	1/31/25	2/13/25	GOP	124,891,265.00		124,891,265.00	Const. of Concrete Road
66.) 25K00076	Construction (Completion) of Archive Building, DPWH Regional Office X Compound, Engineer's Hill, Bulua, <u>Cagayan de Oro</u>	Construction Division	Yes	Public Bidding	11/11/24	12/2/24	1/31/25	2/13/25	GOP	34,976,425.00		34,976,425.00	Const. of Multi-Purpose Building
67.) 25K00077	Construction of Jct. Sayre Highway to Jct. Kibawe - Arakan Road (Kibawe Section), Package 2, Bukidnon	Construction Division	Yes	Public Bidding	11/11/24	12/2/24	5/14/25	5/21/25	GOP	115,800,000.00		115,800,000.00	Const. of Conc. Road & Road Slope Protection Structure
68.) 25K00078	Construction of Barangay Wago Road, Lumbayanaque, Lanao del Sur	Construction Division	Yes	Public Bidding	12/20/24	1/23/25	1/31/25	2/13/25	GOP	4,950,000.00		4,950,000.00	Const. of Concrete Road
69.) 25K00079	Construction of Multi-Purpose Building, Central Elementary School, Madalum, Lanao del Sur	Construction Division	Yes	Public Bidding	11/11/24	12/2/24	3/5/25	3/14/25	GOP	7,425,000.00		7,425,000.00	Const. of Multi-Purpose Building
70.) 25K00080	Construction of Multi-Purpose Building, Barangay Sandab, Butig, Lanao del Sur	Construction Division	Yes	Public Bidding	11/11/24	12/2/24	3/21/25	2/13/25	GOP	7,425,000.00		7,425,000.00	Const. of Multi-Purpose Building
71.) 25K00081	Construction of Road, Barangay Bongabong to Barangay Barao, Kapatagan, Lanao del Sur	Construction Division	Yes	Public Bidding	11/11/24	12/2/24	1/31/25	2/13/25	GOP	19,800,000.00		19,800,000.00	Const. of Conc. Road
72.) 25K00082	Rehabilitation of Barangay Ngingir Kabasaran Road, Pagayawan, Lanao del Sur	Construction Division	Yes	Public Bidding	11/11/24	12/2/24	1/31/25	2/13/25	GOP	19,800,000.00		19,800,000.00	Rehab. Of Paved Road
73.) 25K00083	Construction of By-Pass and Diversion Roads Construction of Mangima-Agusan Canyon Bypass Road, Package 3, Bukidnon	Construction Division	Yes	Public Bidding	11/14/24	12/3/24	1/0/00	1/0/00	GOP	193,000,000.00		193,000,000.00	Const. of Gravel Road
74.) 25K00084	Construction of By-Pass and Diversion Roads Mangima-Agusan Canyon Bypass Road, Bukidnon	Construction Division	Yes	Public Bidding	11/14/24	12/3/24	1/0/00	1/0/00	GOP	96,500,000.00		96,500,000.00	Const. of Gravel Road
75.) 25K00086	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Access Road leading to Napalit Lake, Brgy. Pigtauranan, Pangantucan, Bukidnon	Construction Division	Yes	Public Bidding	11/14/24	12/3/24	3/14/25	3/20/25	GOP	9,650,000.00		9,650,000.00	Const. of Concrete Road
76.) 25K00087	Construction of By-Pass and Diversion Roads Cagayan de Oro (PCE) Bypass/ Alternate Road (Jct. Lumbia/ CDO-Camp Kibaritan Road - Pagatpat - Jct. BCIR, Cagayan de Oro City	Construction Division	Yes	Public Bidding	11/14/24	12/3/24	3/13/25	3/20/25	GOP	67,550,000.00		67,550,000.00	Const. of Drainage along Road & Off-Carriageway Imprvt:Paving of Shoulders



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2025-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Eraly Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisemen t/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
77.) 25K00088	Construction of By-Pass and Diversion Roads Sayre Highway Bypass Road - Carmen Puerto Section (Climbing Lanes), Package 2, Cagayan De Oro City	Construction Division	Yes	Public Bidding	11/14/24	12/3/24	6/20/25	6/27/25	GOP	181,420,000.00		181,420,000.00	Const. of Gravel Road & Const. of Road Slope Protection Structure
78.) 25K00090	Construction of Road Dike Structure along Bigaan River, Cugman Section, Package 3, Cagayan de Oro City	Construction Division	Yes	Public Bidding	11/14/24	12/3/24	3/13/25	3/20/25	GOP	183,350,000.00		183,350,000.00	Const. of Flood Mitigation Structure
79.) 25K00091	Construction of San Lorenzo Bridge (Phase II) along Jct. Sayre Highway to Jct. Puntian-Arakan Rd. (Kitaotao-Balangigay-Kitubo Section), Kitaotao, Bukidnon	Construction Division	Yes	Public Bidding	11/15/24	12/4/24	1/31/25	2/13/25	GOP	57,900,000.00		57,900,000.00	Const. of Bridge
80.) 25K00092	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Northern Bukidnon Agri-Industrial Economic Zone Road Network Development Project, Bukidnon, Package 27	Construction Division	Yes	Public Bidding	11/15/24	12/4/24	1/31/25	2/13/25	GOP	86,850,000.00		86,850,000.00	Const. of Conc. Road
81.) 25K00093	Construction of By-Pass and Diversion Roads CDO-Opol-El Salvador-Alubijid-Laguindingan Airport (Pueblo de Oro/CDO Airport to Jct. BCIR Laguindingan) Mountain Diversion Road, Amoros Bridge 2, Misamis Oriental	Construction Division	Yes	Public Bidding	11/15/24	12/4/24	1/31/25	2/13/25	GOP	48,250,000.00		48,250,000.00	Const. of Concrete Bridge
82.) 25K00095	Off-Carriageway Improvement - Secondary Roads Construction of Malaybalay Bypass, Package 4, Bukidnon	Construction Division	Yes	Public Bidding	11/15/24	12/4/24	1/31/25	2/13/25	GOP	193,000,000.00		193,000,000.00	Off Carriageway Imprvt: Const. of Sidewalk
83.) 25K00096	Const. of By-Pass and Diversion Roads, Sayre Highway Parallel Road II (Valencia City Section), Package 59, Bukidnon	Construction Division	Yes	Public Bidding	11/15/24	12/4/24	5/14/25	5/21/25	GOP	101,325,000.00		101,325,000.00	Const. of Conc. Road & Road Slope Protection Structure
84.) 25K00097	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads along Maharlika Highway(Malabang-Dobleston-Tukuran Rd) - K1985 + 273 - K1986 + 066	Construction Division	Yes	Public Bidding	11/15/24	12/4/24	1/31/25	2/13/25	GOP	27,551,715.00		27,551,715.00	Reconst. to Concrete Pavement
85.) 25K00098	Construction of Multi-Purpose Building, Barangay Raya, Butig, Lanao del Sur	Construction Division	Yes	Public Bidding	11/15/24	12/4/24	3/21/25	2/13/25	GOP	7,425,000.00		7,425,000.00	Const. of Multi-Purpose Building
86.) 25K00099	Construction of Mala-Lawasaig River Flood Control and Slope Protection, Barangay Bubong Ramin, Bubong Lanao del Sur	Construction Division	Yes	Public Bidding	12/20/24	1/23/25	3/21/25	3/27/25	GOP	93,605,000.00		93,605,000.00	Const. of Flood Mitigation Structure
87.) 25K00100	Widening of Permanent Bridges Malitbog Br. (B01084MN) along Misamis Or-Bukidnon-Agusan Rd	Construction Division	Yes	Public Bidding	11/15/24	12/4/24	1/31/25	2/13/25	GOP	77,200,000.00		77,200,000.00	Widening of Bridge
88.) 25K00101	Widening of Permanent Bridges Maluko Viaduct (B01911MN) along Sayre Highway, Package 2	Construction Division	Yes	Public Bidding	11/15/24	12/4/24	1/31/25	2/13/25	GOP	193,000,000.00		193,000,000.00	Widening of Bridge



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2025-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
89.) 25K00102	Construction of Malaybalay By-Pass Road Extension (Mapayag-Bugcaon-Lantapan Road Section), Package 2, Bukidnon	Construction Division	Yes	Public Bidding	11/15/24	12/4/24	1/31/25	2/13/25	GOP	193,000,000.00		193,000,000.00	Const. of Concrete Road
90.) 25K00103	Off-Carriageway Improvement - Secondary Roads Construction of Malaybalay Bypass, Package 3, Bukidnon	Construction Division	Yes	Public Bidding	11/15/24	12/4/24	1/31/25	2/13/25	GOP	193,000,000.00		193,000,000.00	Off Carriageway Imprvt:Const. of Sidewalk
91.) 25K00104	Construction of Multi-Purpose Building, Cagayan de Oro Convention Center, Barangay Indahag, Cagayan de Oro City	Construction Division	Yes	Public Bidding	11/19/24	12/12/24	1/31/25	2/13/25	GOP	99,000,000.00		99,000,000.00	Const. of Multi-Purpose Building
92.) 25K00105	Installation/Application of Road Safety Facilities (Roadway Lighting) along Maharlika Highway(Malabang-Doblestone-Tukuran Rd) - K1978 + 500 - K1981 + 000	Construction Division	Yes	Public Bidding	11/19/24	12/12/24	1/31/25	2/13/25	GOP	27,985,000.00		27,985,000.00	Road Safety: Roadway Lighting
93.) 25K00106	Const. of By-Pass and Diversion Roads, Masterson Avenue Alternate Road, Package 4, Cagayan de Oro City	Construction Division	Yes	Public Bidding	11/19/24	12/12/24	3/13/25	3/20/25	GOP	94,795,810.00		94,795,810.00	Const. of Gravel and Conc. Road
94.) 25K00107	Widening of Permanent Bridges, Malico Parallel Br. along Maharlika Highway(Cotabato-Malabang-Lanao del Norte Rd)	Construction Division	Yes	Public Bidding	11/19/24	12/12/24	3/21/25	3/27/25	GOP	57,900,000.00		57,900,000.00	Const. of Bridge
95.) 25K00108	Construction of Drainage Structure, Madalum, Lanao del Sur	Construction Division	Yes	Public Bidding	11/22/24	12/13/24	1/31/25	2/13/25	GOP	30,880,000.00		30,880,000.00	Const. of Drainage Structure
96.) 25K00109	Construction of By-Pass and Diversion Roads Sayre Highway Parallel Road I (Libona - Manolo Fortich - Impasug-ong Section), Package 17, Bukidnon	Construction Division	Yes	Public Bidding	11/22/24	12/13/24	1/31/25	2/13/25	GOP	53,075,000.00		53,075,000.00	Const. of Concrete Bridge
97.) 25K00110	Construction of By-Pass and Diversion Roads Sayre Highway Parallel Road II (Manolo Fortich-Valencia City Section) , Package 43, Bukidnon	Construction Division	Yes	Public Bidding	11/22/24	12/13/24	1/31/25	2/13/25	GOP	183,350,000.00		183,350,000.00	Const. of Conc. Road
98.) 25K00111	Widening of Permanent Bridges Maganding Parallel Br. 1 along Maharlika Highway(Cotabato-Malabang-Lanao del Norte Rd)	Construction Division	Yes	Public Bidding	11/22/24	12/13/24	3/21/25	3/27/25	GOP	57,900,000.00		57,900,000.00	Const. of Bridge
99.) 25K00112	Rehabilitation/Major Repair of Permanent Bridges Bangaan Br. (B01004MN) along Maharlika Highway(Malabang-Doblestone-Tukuran Rd)	Construction Division	Yes	Public Bidding	11/22/24	12/13/24	1/31/25	2/13/25	GOP	6,755,000.00		6,755,000.00	Rehabilitation/Major Repair of Bridge
100.) 25K00113	Construction of By-Pass and Diversion Roads Claveria-Balingoan Bypass Road, Package 9, Misamis Oriental	Construction Division	Yes	Public Bidding	11/22/24	12/13/24	1/31/25	2/13/25	GOP	48,250,000.00		48,250,000.00	Const. of Concrete Road
101.) 25K00114	Construction of Missing Links/New Roads East-West Lateral Road Connecting Agusan Del Sur to Bukidnon (Jct. CDO City-Camp Kibaritan-Dominorog Road to Jct. Manolo Fortich-Libona-Indahag Road) (TALAKAG-BAUNGON SECTION), Package 20, Bukidnon	Construction Division	Yes	Public Bidding	11/22/24	12/13/24	1/31/25	2/13/25	GOP	67,550,000.00		67,550,000.00	Const. of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2025-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
102.) 25K00115	Construction of By-Pass and Diversion Roads Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)-Kibawe Jct. Buda (Sinuda), Kitaotao By-Pass/Alternate Road), Package 34, Bukidnon	Construction Division	Yes	Public Bidding	11/22/24	12/13/24	1/31/25	2/13/25	GOP	173,700,000.00		173,700,000.00	Const. of Concrete Road
103.) 25K00117	Improvement of Camp Evangelista Station Hospital Facilities, H4ID, Camp Evangelista, Patag, Cagayan de Oro City, Phase IV	Construction Division	Yes	Public Bidding	11/22/24	12/13/24	1/31/25	2/13/25	GOP	33,775,000.00		33,775,000.00	Const. of Other Facilities
104.) 25K00118	Widening of Permanent Bridges Matling Parallel Br. along Maharlika Highway(Cotabato-Malabang-Lanao del Norte Rd)	Construction Division	Yes	Public Bidding	11/22/24	12/16/24	3/21/25	3/27/25	GOP	115,800,000.00		115,800,000.00	Const. of Bridge
105.) 25K00122	Construction of Missing Links/New Roads Bukidnon-Davao Connector Road (Jct. Pangasinan-Kiulom), Package 8, Bukidnon	Construction Division	Yes	Public Bidding	11/26/24	12/16/24	1/31/25	2/13/25	GOP	77,200,000.00		77,200,000.00	Const. of Road Slope Protection Structure
106.) 25K00123	Construction of Bridge from Barangay Benoni, Mahinog to Barangay Maac, Guinsiliban, Camiguin (Phase 2)	Construction Division	Yes	Public Bidding	11/26/24	12/16/24	1/31/25	2/13/25	GOP	96,500,000.00		96,500,000.00	Const. of Bridge
107.) 25K00125	Rehabilitation/Major Repair of Permanent Bridges Karomatan Br. (B01804MN) along Maharlika Highway (Malabang-Dobleston-Tukuran Rd)	Construction Division	Yes	Public Bidding	11/26/24	12/16/24	1/31/25	2/13/25	GOP	9,457,000.00		9,457,000.00	Rehabilitation/Major Repair of Bridge
108.) 25K00126	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads along Maharlika Highway(Malabang Dobleston-Tukuran Rd) - K1972 + 290 - K1972 + 620	Construction Division	Yes	Public Bidding	11/26/24	12/16/24	1/31/25	2/13/25	GOP	11,336,820.00		11,336,820.00	Reconst. to Conc. Pavement
109.) 25K00129	Construction of By-Pass and Diversion Roads, Sayre Highway Parallel Road II (Manolo Fortich Section), Package 40, Bukidnon	Construction Division	Yes	Public Bidding	11/29/24	12/18/24	1/31/25	2/13/25	GOP	57,900,000.00		57,900,000.00	Const. of Gravel Road
110.) 25K00131	Construction of Missing Links/New Roads Tagoloan-Misamis Oriental Bdry, Sta. Ana Bridge, Misamis Oriental	Construction Division	Yes	Public Bidding	11/29/24	12/18/24	3/13/25	3/20/25	GOP	62,725,000.00		62,725,000.00	Replacement of Bridge
111.) 25K00132	Construction of By-Pass and Diversion Roads, CDOC-Iligan Hinterland Road (Jct. CDO-Kibaran Road/Dansolihon-Jct. IBR/Rogongon, Iligan City) Alternate Road, Package 18	Construction Division	Yes	Public Bidding	11/29/24	12/18/24	5/14/25	5/21/25	GOP	241,250,000.00		241,250,000.00	Const. of Gravel Road
112.) 25K00133	Construction of Jct. Camp Kibaran-Pangantucan - Jct Guinoyuran-Valencia Road, Package 10, Bukidnon	Construction Division	Yes	Public Bidding	11/29/24	12/18/24	1/31/25	2/13/25	GOP	144,750,000.00		144,750,000.00	Const. of Concrete Road
113.) 25K00134	Construction of Multi-Purpose Building, Barangay Pindolonan I, Tugaya, Lanao del Sur	Construction Division	Yes	Public Bidding	11/29/24	12/18/24	3/21/25	2/13/25	GOP	7,425,000.00		7,425,000.00	Const. of Multi-Purpose Building
114.) 25K00135	Construction of Multi-Purpose Building, Picong, Lanao del Sur	Construction Division	Yes	Public Bidding	11/29/24	12/18/24	6/2/25	6/11/25	GOP	7,425,000.00		7,425,000.00	Const. of Multi-Purpose Building
115.) 25K00136	Rehabilitation/Major Repair of Permanent Bridges Mala-apo Br. (B01007MN) along Maharlika Highway(Malabang-Dobleston-Tukuran Rd)	Construction Division	Yes	Public Bidding	11/29/24	12/18/24	1/31/25	2/13/25	GOP	4,825,000.00		4,825,000.00	Repair of Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2025-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
116.) 25K00137	Construction of Multi-Purpose Building, Barangay Balut, Bacoled-Kalawi, Lanao del Sur	Construction Division	Yes	Public Bidding	11/29/24	12/18/24	6/2/25	6/11/25	GOP	4,950,000.00		4,950,000.00	Const. of Multi-Purpose Building
117.) 25K00138	Construction of Multi-Purpose Hall, 2nd Mechanized Infantry Brigade, Brgy. Maria Cristina, Iligan City	Construction Division	Yes	Public Bidding	12/02/24	12/20/24	7/30/25	8/9/25	GOP	28,950,000.00		28,950,000.00	Construction of Multi-Purpose Building
118.) 25K00140	Widening of Permanent Bridges Agus Parallel Br. Along Overton-Buru-un Bdrv. Rd	Construction Division	Yes	Public Bidding	12/02/24	12/20/24	2/14/25	2/21/25	GOP	77,200,000.00		77,200,000.00	Construction of Parallel Bridge
119.) 25K00141	Road Widening-Primary Roads Maharlika Highway (Malabang-Dobleston-Tukuran Rd) - K1980 + 969 - K1981 + 240, K1981 + 430 -K1981 + 608, K1981 + 875 - K1982 + 324	Construction Division	No	Public Bidding	12/20/24	1/22/25	3/25/25	3/31/25	GOP	29,877,365.00		29,877,365.00	Road Widening
120.) 25K00142	Const. of By-Pass and Diversion Roads Cagayan de Oro Diversion Road (Jct. Balubal-Sayre Highway-Pueblo de Oro), CDO Old Airport Road Diversion Road. Package 22. Cagayan de Oro City	Construction Division	No	Public Bidding	12/20/24	2/10/25	2/14/25	2/21/25	GOP	72,375,000.00		72,375,000.00	Const. of Conc. Bridge
121.) 25K00143	Retrofitting/Strengthening of Permanent Bridges New Batangan Br. (B01657MN) along Kapalong-Talaingod-Valencia (Bukidnon) Rd	Construction Division	No	Public Bidding	12/20/24	1/22/25	1/31/25	2/13/25	GOP	9,650,000.00		9,650,000.00	Retrofitting/Strengthening of Bridge
122.) 25K00146	Const. of By-Pass and Diversion Roads, CDOC-Iligan Hinterland Road (Jct. CDO-Kibaran Road/Dansolihon-Jct. IBR/Rogongon, Iligan City) Alternate Road, Package 19	Construction Division	No	Public Bidding	12/20/24	2/19/25	5/14/25	5/21/25	GOP	241,250,000.00		241,250,000.00	Const. of Gravel Road
123.) 25K00148	Preventive Maintenance-Tertiary Roads Jct SH Aglayan-Zamboanguita Rd - K1544 + 119 - K1549 + 109, K1554 + 462 - K1555 + 000, K1556 + 000 - K1557 + 029, K1564 + 146 - K1564 + 841.53	Construction Division	No	Public Bidding	12/20/24	1/22/25	6/10/25	6/19/25	GOP	158,549,500.00		158,549,500.00	Asphalt Overlay
124.) 25K00149	Construction of Multi-Purpose Building, Bayang, Lanao del Sur	Construction Division	No	Public Bidding	12/20/24	1/22/25	3/21/25	2/13/25	GOP	7,425,000.00		7,425,000.00	Const. of Multi-Purpose Building
125.) 25K00150	Construction of Multi-Purpose Building, Barangay Lumbac, Tugaya, Lanao del Sur	Construction Division	No	Public Bidding	12/20/24	1/22/25	3/21/25	2/13/25	GOP	7,425,000.00		7,425,000.00	Const. of Multi-Purpose Building
126.) 25K00151	Construction of Multi-Purpose Building, Madamba, Lanao del Sur	Construction Division	No	Public Bidding	02/10/25	3/3/25	3/21/25	3/27/25	GOP	7,425,000.00		7,425,000.00	Const. of Multi-Purpose Building
127.) 25K00152	Construction of Multi-Purpose Building, Malabang, Lanao del Sur	Construction Division	No	Public Bidding	12/20/24	2/10/25	6/2/25	6/11/25	GOP	22,275,000.00		22,275,000.00	Const. of Multi-Purpose Building
128.) 25K00153	Widening of Permanent Bridges Kabaturan Parallel Br. along Maharlika Highway (Cotabato-Malabang-Lanao del Norte Rd)	Construction Division	No	Public Bidding	12/20/24	2/10/25	3/21/25	3/27/25	GOP	57,900,000.00		57,900,000.00	Const. of Bridge
129.) 25K00154	Const. of Missing Links/New Roads Iligan City - Cagayan de Oro City Alternate Road (Digkilaan-Bulua Section). Package 11. Iligan City	Construction Division	No	Public Bidding	12/26/24	2/10/25	5/14/25	5/21/25	GOP	63,249,960.00		63,249,960.00	Const. of Conc. & Gravel Road
130.) 25K00155	Construction of DPWH Regional Office X Road Network, Engineer's Hill, Bulua, Cagayan de Oro City	Construction Division	No	Public Bidding	12/26/24	1/23/25	3/13/25	3/20/25	GOP	28,950,000.00		28,950,000.00	Const. of Conc. Road & Drainage Structure along Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2025-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
131.) 25K00156	Const. of By-Pass and Diversion Roads, Misamis Oriental-Bukidnon Bypass Road (PHIVIDEA-Alae), Package 5, Misamis Oriental	Construction Division	No	Public Bidding	12/26/24	2/10/25	5/14/25	5/21/25	GOP	94,087,500.00		94,087,500.00	Asphalt Overlay & Paving of Shoulders
132.) 25K00157	Const. of By-Pass and Diversion Roads Cagayan de Oro Diversion Road Extension (Jct. Sayre Highway (Balubal)-Manolo Fortich-Mallibog-Claveria-Eureka, Gingoog City Road), Package 15, Bukidnon	Construction Division	No	Public Bidding	12/26/24	2/10/25	5/14/25	5/21/25	GOP	72,375,000.00		72,375,000.00	Const. of Gravel Road & Conc. Bridge
133.) 25K00158	Const. of By-Pass and Diversion Roads Jct. Wao-Banisan Rd - Jct. Kalilangan-Lampunan Bypass Road, Bukidnon	Construction Division	No	Public Bidding	12/26/24	1/23/25	1/31/25	2/13/25	GOP	96,500,000.00		96,500,000.00	Asphalt Overlay
134.) 25K00159	Retrofitting/Strengthening of Permanent Bridges Danori Br. (B02107MN) along Maharlika Highway (Cotabato-Malabang-Lanao del Norte Rd)	Construction Division	No	Public Bidding	12/26/24	1/23/25	2/14/25	2/21/25	GOP	11,580,000.00		11,580,000.00	Retrofitting/Strengthening of Bridge
135.) 25K00160	Const. of By-Pass and Diversion Roads-Kadingilan-Bukidnon/North Cotabato By-Pass Road, Package 11, Bukidnon	Construction Division	No	Public Bidding	01/03/25	1/23/25	1/31/25	2/13/25	GOP	96,500,000.00		96,500,000.00	Const. of Conc. Bridge
136.) 25K00161	Const. of Missing Links/New Roads East-West lateral road connecting Agusan Del Sur/ Agusan del Norte to Bukidnon, Damay-Calabugao-Adtolawon Road, Package 26, Bukidnon	Construction Division	No	Public Bidding	01/03/25	2/10/25	3/13/25	3/20/25	GOP	72,978,125.00		72,978,125.00	Const. of Conc. Road & Road Slope Protection Structure
137.) 25K00162	Const. of By-Pass and Diversion Roads - Sayre Highway Parallel Road II (Impasug-ong - Malaybalay City Section), Package 60, Bukidnon	Construction Division	No	Public Bidding	01/03/25	1/23/25	3/13/25	3/20/25	GOP	67,550,000.00		67,550,000.00	Const. of Gravel Road and Conc. Bridge
138.) 25K00163	Const. of Missing Links/New Roads Puntian-Arakan Road, Package 14, Bukidnon	Construction Division	No	Public Bidding	01/03/25	1/23/25	6/10/25	6/19/25	GOP	96,500,000.00		96,500,000.00	Const. of Conc. Road & Road Slope Protection Structure
139.) 25K00164	Const. of Missing Links/New Roads Bukidnon-Davao (Jct. Sinuda-Kalagangan, San Fernando), Package 41, Bukidnon	Construction Division	No	Public Bidding	01/03/25	2/10/25	2/14/25	2/21/25	GOP	96,500,000.00		96,500,000.00	Construction of Concrete Road
140.) 25K00165	Construction of DPWH Regional Office X EMD Complex Building (Building, Electrical Power Generation and Communications System Facilities), Engineer's Hill, Bulua, Cagayan de Oro City	Construction Division	No	Public Bidding	01/03/25	1/23/25	1/31/25	2/13/25	GOP	193,000,000.00		193,000,000.00	Const. of Multi-Purpose Building
141.) 25K00166	Construction of Multi-Purpose Building, Barangay Poblacion, Madalum, Lanao del Sur	Construction Division	No	Public Bidding	01/03/25	1/23/25	3/5/25	3/14/25	GOP	14,850,000.00		14,850,000.00	Const. of Multi-Purpose Building
142.) 25K00167	Construction of By-Pass and Diversion Roads CDO-Opol-El Salvador-Alubijid-Laguindingan Airport (Pueblo de Oro/CDO Airport to Jct. BCIR Laguindingan) Mountain Diversion Road, Baikingon Bridge, Cagayan de Oro City	Construction Division	No	Public Bidding	01/22/25	5/14/25	5/20/25	5/26/25	GOP	72,375,000.00		72,375,000.00	Const. of Conc. Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2025-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
143.) 25K00168	Construction of Missing Links/ New Roads Malaybalay-Gingoog Road (Gingoog City-Kalhaan, Claveria-Bulonay-Malaybalay City), Package 31, Misamis Oriental	Construction Division	No	Public Bidding	01/22/25	2/19/25	5/14/25	5/21/25	GOP	86,850,000.00		86,850,000.00	Const. of Conc. Road & Road
144.) 25K00169	Construction of By-Pass and Diversion Roads Jct. Buda, Quezon-Jct. Valencia-Talaingod Road-Kalagangan, San Fernando Alternate/Bypass Road, Package 28, Bukidnon	Construction Division	No	Public Bidding	01/22/25	2/19/25	2/26/25	3/3/25	GOP	72,375,000.00		72,375,000.00	Const. of Conc. Road
145.) 25K00170	Construction of By-Pass and Diversion Roads Cagayan de Oro Diversion Road Extension (Jct. Sayre Highway (Balubal)-Manolo Fortich-Malitbog-Claveria-Eureka, Gingoog City Road), Package 24, Misamis Oriental	Construction Division	No	Public Bidding	01/22/25	2/19/25	3/12/25	3/19/25	GOP	72,375,000.00		72,375,000.00	Const. of Conc. Road
146.) 25K00171	Construction of Missing Links/ New Roads Malaybalay-Gingoog Road, Package 33, Bukidnon	Construction Division	No	Public Bidding	01/22/25	2/19/25	2/26/25	3/3/25	GOP	67,550,000.00		67,550,000.00	Construction of Concrete Road
147.) 25K00172	Construction of By-Pass and Diversion Roads Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)-Kibawe-Jct. Buda (Sinuda), Kitaotao By-Pass/Alternate Road), Package 31, Bukidnon	Construction Division	No	Public Bidding	01/22/25	2/19/25	2/26/25	3/3/25	GOP	120,625,000.00		120,625,000.00	Const. of Conc. Road
148.) 25K00173	Construction of Missing Links/ New Roads East-West Lateral Road Connecting Agusan Del Sur to Bukidnon (Jct. CDO City-Camp Kibaritan-Dominorog Road to Jct. Manolo Fortich-Libona-Indahag Road) (LIBONA-BAUNGON SECTION), Package 10, Bukidnon	Construction Division	No	Public Bidding	01/22/25	2/19/25	2/26/25	3/3/25	GOP	36,187,500.00		36,187,500.00	Const. of Conc. Road
149.) 25K00174	Construction of By-Pass and Diversion Roads Cagayan de Oro Coastal Road (Puerto-Gusa Section), Package 9, Cagayan de Oro City	Construction Division	No	Public Bidding	01/22/25	2/19/25	2/26/25	3/3/25	GOP	72,375,000.00		72,375,000.00	Const. of Viaduct
150.) 25K00175	Construction of By-Pass and Diversion Roads Cagayan de Oro Coastal Road (Puerto-Gusa Section), Package 10, Cagayan de Oro City	Construction Division	No	Public Bidding	01/22/25	2/19/25	2/26/25	3/3/25	GOP	72,375,000.00		72,375,000.00	Const. of Viaduct
151.) 25K00176	Construction of Missing Links/ New Roads Impasug-ong Bdry. Bukidnon (Siloo)-Misamis Oriental (Eureka), Package 27, Bukidnon	Construction Division	No	Public Bidding	01/22/25	2/19/25	2/26/25	3/3/25	GOP	96,500,000.00		96,500,000.00	Const. of Concrete Road
152.) 25K00177	Construction of By-Pass and Diversion Roads Eastern Interior Bypass Road (Gusa-Puerto/ Jct. Sayre Highway), Package 20, Cagayan de Oro City	Construction Division	No	Public Bidding	01/22/25	2/20/25	2/26/25	3/3/25	GOP	96,500,000.00		96,500,000.00	Const. of Conc. Bridge
153.) 25K00178	Construction of Military Barracks, 2nd Mechanized Infantry Brigade, Brgy. Maria Cristina, Iligan City, Lanao del Norte	Construction Division	No	Public Bidding	01/22/25	2/20/25	2/26/25	3/3/25	GOP	28,950,000.00		28,950,000.00	Const. of other Buildings



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2025-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
154.) 25K00179	Construction of Missing Links/New Roads,Bukidnon-Compostela Valley Road (Barangay Namnam, San Fernando Bukidnon- Laak Compostela Valley), Package 8, Bukidnon	Construction Division	No	Public Bidding	01/22/25	2/20/25	6/20/25	6/27/25	GOP	57,900,000.00		57,900,000.00	Off Carriageway Imprvt:Paving of Shoulders:Const. of Road Slope Protection Structure
155.) 25K00180	Construction of By-Pass and Diversion Roads, Iligan City Coastal Bypass Road, Package 21, Iligan City	Construction Division	No	Public Bidding	01/22/25	2/20/25	5/14/25	5/21/25	GOP	72,375,000.00		72,375,000.00	Const. of Gravel Road
156.) 25K00181	Construction of By-Pass and Diversion Roads, CDO-Opol-El Salvador-Alubijid-Laguindingan Airport (Pueblo de Oro/CDO Airport to Jct. BCIR Laguindingan) Mountain Diversion Road, Alubijid Bridge 2, Misamis Oriental	Construction Division	No	Public Bidding	01/22/25	2/20/25	2/26/25	3/3/25	GOP	72,375,000.00		72,375,000.00	Const. of Conc. Bridge
157.) 25K00183	Const. of By-Pass and Diversion Roads CDO-New Western Diversion Road (Macabalan-Bonbon Bridge and Access Road), Package 12, Cagayan de Oro City	Construction Division	No	Public Bidding	01/22/25	2/20/25	3/10/25	3/13/25	GOP	96,500,000.00		96,500,000.00	Const. of Viaduct
158.) 25K00184	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide -Secondary Roads Wao-Bumbaran section - (S01605MN) Chainage 2900 - Chainage 2950	Construction Division	No	Public Bidding	01/31/25	2/20/25	3/13/25	3/20/25	GOP	14,475,000.00		14,475,000.00	Const. of Road Slope Protection Structure
159.) 25K00185	Construction of Malabang CIS, Malabang, Lanao del Sur	Construction Division	No	Public Bidding	01/31/25	2/20/25	2/26/25	3/3/25	GOP	14,475,000.00		14,475,000.00	Const. of Flood Mitigation Structure
160.) 25K00186	Construction of Balabagan CIS, Balabagan, Lanao del Sur	Construction Division	No	Public Bidding	03/03/25	3/24/25	3/27/25	4/2/25	GOP	14,475,000.00		14,475,000.00	Const. of Flood Mitigation Structure
161.) 25K00187	Construction of Flood Mitigation Structure at Ramitan River, Picong, Lanao del Sur	Construction Division	No	Public Bidding	01/31/25	2/20/25	3/25/25	3/31/25	GOP	48,250,000.00		48,250,000.00	Const. of Flood Mitigation Structure
162.) 25K00188	Road Widening-Primary Roads Marawi-Marantao Rd - (S01602MN) Chainage 0 - Chainage 1392	Construction Division	No	Public Bidding	01/31/25	2/24/25	6/20/25	6/27/25	GOP	33,775,000.00		33,775,000.00	Road Widening
163.) 25K00189	Construction of Drainage Structure, Butig, Lanao del Sur	Construction Division	No	Public Bidding	01/31/25	2/24/25	2/28/25	3/5/25	GOP	9,900,000.00		9,900,000.00	Const. of Drainage Structure
164.) 25K00190	Construction of Road, Barangay Gata, Wao, Lanao del Sur	Construction Division	No	Public Bidding	01/31/25	2/24/25	2/28/25	3/5/25	GOP	79,200,000.00		79,200,000.00	Const. of Conc. Road
165.) 25K00191	Rehab./Reconst./Upgrading of Damaged Paved Roads-Secondary Roads Marawi-Masiu Rd - (S01603MN) Chainage 5198 - Chainage 7000	Construction Division	No	Public Bidding	01/31/25	2/24/25	2/28/25	3/5/25	GOP	48,250,000.00		48,250,000.00	Reconstruction to Conc. Pavement
166.) 25K00192	Construction of Road, Bubong (Lanao del Sur) - Kapa (Lanao del Sur) - Tagoloan (Lanao del Norte) Road, Package 1, Lanao del Sur	Construction Division	No	Public Bidding	05/08/25	5/27/25	6/2/25	6/11/25	GOP	96,500,000.00		96,500,000.00	Const. of Conc. Road
167.) 25K00193	Widening of Permanent Bridges Liangan Parallel Br. along Maharlika Highway(Cotabato-Malabang-Lanao del Norte Rd)	Construction Division	No	Public Bidding	01/31/25	2/21/25	3/21/25	3/27/25	GOP	144,750,000.00		144,750,000.00	Const. of Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2025-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
168.) 25K00194	Widening of Permanent Bridges Baraas Parallel Br. along Maharlika Highway(Cotabato-Malabang-Lanao del Norte Rd) (Phase II)	Construction Division	No	Public Bidding	01/31/25	2/21/25	3/21/25	3/27/25	GOP	77,200,000.00		77,200,000.00	Const. of Bridge
169.) 25K00195	Const. of Multi-Purpose Building, Ganassi, Lanao del Sur	Construction Division	No	Public Bidding	01/31/25	2/21/25	6/10/25	6/19/25	GOP	4,950,000.00		4,950,000.00	Const. of Multi-Purpose Building
170.) 25K00196	Const. of By-Pass and Diversion Roads,Talakag Bypass Road, Bukidnon	Construction Division	No	Public Bidding	01/31/25	2/21/25	6/20/25	6/27/25	GOP	62,725,000.00		62,725,000.00	Asphalt Overlay
171.) 25K00197	Construction of Jct. Camp Kibaritan-Pangantucan - Jct Guinoyuran-Valencia Road, Package 11, Bukidnon	Construction Division	No	Public Bidding	01/31/25	2/21/25	5/14/25	5/21/25	GOP	144,750,000.00		144,750,000.00	Const. of Conc. & Gravel Road
172.) 25K00198	Const. of By-Pass and Diversion Roads, Sayre Highway Parallel Road II (Manolo Fortich-Valencia City Section), Package 41, Bukidnon	Construction Division	No	Public Bidding	01/31/25	2/21/25	3/13/25	3/20/25	GOP	193,000,000.00		193,000,000.00	Const. of Concrete Road
173.) 25K00199	Const. of By-Pass and Diversion Roads, Iligan City Circumferential Road Extension to Jct Sta. Felomina-Bonbonon-Digkilaan-Rogongon Road, Package 5, Iligan City	Construction Division	No	Public Bidding	01/31/25	2/21/25	2/28/25	3/5/25	GOP	67,550,000.00		67,550,000.00	Const. of Concrete Road
174.) 25K00200	Preventive Maintenance-Tertiary Roads, Jct SH Aglayan-Zamboanguita Rd - K1539 + 000 - K1544 + 000	Construction Division	No	Public Bidding	01/31/25	2/21/25	2/28/25	3/5/25	GOP	126,704,500.00		126,704,500.00	Asphalt Overlay
175.) 25K00201	Road Widening-Secondary Roads, Maramag-Maradugao Rd - K1567 + 000 - K1568 + 004, K1568 + 023 - K1568 + 200	Construction Division	No	Public Bidding	01/31/25	2/21/25	2/28/25	3/5/25	GOP	54,329,500.00		54,329,500.00	Road Widening
176.) 25K00202	Road Widening-Tertiary, Roads Don Carlos-Kadlingan Rd - K1582 + 000 - K1582 + 608, K1582 + 637 - K1583 + 000	Construction Division	No	Public Bidding	01/31/25	2/24/25	2/28/25	3/5/25	GOP	46,899,000.00		46,899,000.00	Road Widening
177.) 25K00203	Const. of Missing Links/New Roads ,Malaybalay-Gingog Road (Gingog City-Kalhaan, Claveria-Bulonay-Malaybalay City), Package 32, Misamis Oriental	Construction Division	No	Public Bidding	01/31/25	2/24/25	5/14/25	3/5/25	GOP	48,250,000.00		48,250,000.00	Const. of Gravel Road
178.) 25K00204	Preventive Maintenance-Tertiary Roads ,Jct Sayre Highway-Impasugong-Patulangan By-Pass Rd - K1480 + 028 - K1483 + 010, K1484 + 095 - K1487 + 719	Construction Division	No	Public Bidding	01/31/25	2/24/25	2/28/25	3/5/25	GOP	115,221,000.00		115,221,000.00	Asphalt Overlay
179.) 25K00205	Construction of Revetment, Downstream of Camp 1 Bridge (B01375MN) along Maramag River, Maramag, Bukidnon	Construction Division	No	Public Bidding	01/31/25	2/24/25	3/13/25	3/20/25	GOP	57,900,000.00		57,900,000.00	Const. of Revetment
180.) 25K00210	Const. of Missing Links/New Roads Jct. Maramag-Maradugao Road-Jct. Lampanusan Road, Package 14, Bukidnon	Construction Division	No	Public Bidding	02/10/25	3/3/25	3/10/25	3/13/25	GOP	101,325,000.00		101,325,000.00	Const. of Gravel Road
181.) 25K00211	Const. of By-Pass and Diversion Roads, Cagayan de Oro Diversion Road (Jct. Balubal-Sayre Highway-Pueblo de Oro), CDO Old Airport Road Diversion Road, Package 21, Cagayan de Oro City	Construction Division	No	Public Bidding	02/10/25	3/3/25	3/10/25	3/13/25	GOP	72,375,000.00		72,375,000.00	Const. of Concrete Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2025-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
182.) 25K00212	Preventive Maintenance-Primary Roads Sayre Highway - K1476 + 027 - K1479 + 010, K1480 + 006 - K1480 + 874, K1480 + 915 - K1481 + 883	Construction Division	No	Public Bidding	02/10/25	3/3/25	3/21/25	3/27/25	GOP	107,115,000.00		107,115,000.00	Asphalt Overlay
183.) 25K00213	Preventive Maintenance-Primary Roads Butuan City-Cagayan de Oro City-Iligan City Rd (S01246MN) - K1439 + (-220) - K1441 + 291	Construction Division	No	Public Bidding	02/10/25	3/17/25	5/14/25	5/21/25	GOP	120,625,000.00		120,625,000.00	Asphalt Overlay
184.) 25K00214	Construction of Multi Purpose Building (Municipal Gym Completion) Brgy. Lumbac Pitakus, Taraka, Lanao del Sur	Construction Division	No	Public Bidding	02/10/25	3/3/25	5/26/25	6/2/25	GOP	39,600,000.00		39,600,000.00	Const. of Multi-Purpose Building
185.) 25K00215	Construction of Multi Purpose Building at Barangay Unda Dayawan, Maslu, Lanao del Sur	Construction Division	No	Public Bidding	02/10/25	3/3/25	6/20/25	6/27/25	GOP	4,950,000.00		4,950,000.00	Const. of Multi-Purpose Building
186.) 25K00216	Road Widening, Bukidnon Bdry-North Cotabato Rd - (S01606MN) Chainage 6689 - Chainage 8081, Chainage 11121 - Chainage 15121	Construction Division	No	Public Bidding	02/10/25	3/3/25	3/21/25	3/27/25	GOP	137,995,000.00		137,995,000.00	Road Widening
187.) 25K00223	Construction of Concrete Bridge-Mat-I - Lubilan, Naawan to Misamis Oriental West Diversion Road, (Opol to Lugait), Package 10, Misamis Oriental	Construction Division	No	Public Bidding	02/10/25	3/3/25	6/20/25	6/27/25	GOP	241,250,000.00		241,250,000.00	Const. of Conc. Bridge
188.) 25K00228	Construction of Flood Mitigation Structure along CDO City - Dominorog - Camp Kibaran Rd (Downstream) of Pigcutin Bridge, Package 2, Talakag, Bukidnon	Construction Division	No	Public Bidding	02/13/25	3/4/25	3/25/25	3/31/25	GOP	96,500,000.00		96,500,000.00	Const. of Flood Mitigation Structure
189.) 25K00229	Construction of Road, from the National Highway to Lumagwas-Kidanggin Road leading to Hot Springs, Pangantungan, Bukidnon	Construction Division	No	Public Bidding	02/13/25	3/4/25	5/14/25	5/21/25	GOP	96,500,000.00		96,500,000.00	Road Concreting
190.) 25K00233	Construction of Drainage System, Divisoria, Cagayan de Oro City	Construction Division	No	Public Bidding	02/13/25	3/4/25	3/13/25	3/20/25	GOP	127,429,215.00		127,429,215.00	Const. of Drainage Structures
191.) 25K00231	Construction of Road leading to Sagumata Falls, Barangay Lourdes, Valencia City, Bukidnon	Construction Division	No	Public Bidding	02/13/25	3/4/25	5/14/25	5/21/25	GOP	96,500,000.00		96,500,000.00	Road Concreting
192.) 25K00234	Const. of By-Pass and Diversion Roads Cabanglasan-San Fernando Alternate Road (Mandahican-Nakabuklad-Halapitan Road), Package 12, Bukidnon	Construction Division	No	Public Bidding	02/14/25	3/5/25	5/14/25	5/21/25	GOP	62,725,000.00		62,725,000.00	Paving of Shoulders & Const. of Gravel Road
193.) 25K00235	Preventive Maintenance-Tertiary Roads, Jct SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) - K1519 + 339 - K1519 + 377, K1520 + 658 - K1522 + 285, K1523 + 328 - K1524 + 000	Construction Division	No	Public Bidding	02/14/25	3/5/25	3/13/25	3/20/25	GOP	60,580,770.00		60,580,770.00	Asphalt Overlay
194.) 25K00236	Road Widening-Secondary Roads, Sayre Highway (Jct Bukidnon-Davao City Rd-Cotabato Bdry) - K1563 + (-706) - K1563 + (-623), K1575 + 000 - K1576 + 300	Construction Division	No	Public Bidding	02/14/25	3/5/25	3/12/25	3/19/25	GOP	74,498,000.00		74,498,000.00	Road Widening
195.) 25K00237	Road Widening-Secondary Roads, Sayre Highway (Jct Bukidnon-Davao City Rd-Cotabato Bdry) - K1573 + 500 - K1575 + 000	Construction Division	No	Public Bidding	02/14/25	3/5/25	3/12/25	3/19/25	GOP	55,777,000.00		55,777,000.00	Road Widening



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2025-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
196.) 25K00239	Preventive Maintenance-Primary Roads Butuan City-Cagayan de Oro City-Iligan City Rd - K1331 + 410 - K1332 + 233, K1333 + 843 - K1334 + 830, K1335 + 000 - K1336 + 110	Construction Division	No	Public Bidding	02/14/25	3/5/25	3/25/25	3/31/25	GOP	212,300,000.00		212,300,000.00	Asphalt Overlay
197.) 25K00240	Construction of Multi-Purpose Building, Sultan Dumalondong, Lanao del Sur	Construction Division	No	Public Bidding	02/14/25	3/5/25	6/2/25	6/11/25	GOP	7,425,000.00		7,425,000.00	Const. of Multi-Purpose Building
198.) 25K00241	Rehab/Reconst./Upgrading of Damaged Paved Roads-Primary Roads,Maharlika Highway (Cotabato-Malabang-Lanao del Norte Rd) Chainage 21500 - Chainage 24500	Construction Division	No	Public Bidding	02/14/25	3/5/25	3/21/25	3/27/25	GOP	46,320,000.00		46,320,000.00	Reconst. to Concrete Pavement
199.) 25K00243	Preventive Maintenance-Secondary Roads, Bukidnon Bdry-North Cotabato Rd (S01606MN) - Chainage 0 - Chainage 10000	Construction Division	No	Public Bidding	02/14/25	5/14/25	5/20/25	7/2/25	GOP	241,250,000.00		241,250,000.00	Asphalt Overlay
200.) 25K00245	Preventive Maintenance-Primary Roads Marawi-Marantao Rd (S01602MN) - Chainage 0 - Chainage 4579, Chainage 5588 - Chainage 5789, Chainage 7000 - Chainage 8000	Construction Division	No	Public Bidding	02/14/25	5/26/25	6/2/25	6/11/25	GOP	144,750,000.00		144,750,000.00	Asphalt Overlay
201.) 25K00246	Construction of Multi Purpose Building at Brgy. Tatayawan South, Tamparan Lanao Del Sur	Construction Division	No	Public Bidding	02/14/25	3/5/25	6/20/25	6/27/25	GOP	5,445,000.00		5,445,000.00	Const. of Multi-Purpose Building
202.) 25K00247	Construction of Multi-Purpose Building, Municipal Disaster and Risk Reduction Management Office Building, Madalum, Lanao del Sur	Construction Division	No	Public Bidding	02/14/25	3/5/25	3/21/25	3/27/25	GOP	4,950,000.00		4,950,000.00	Const. of Multi-Purpose Building
203.) 25K00248	Construction of Multi-Purpose Building in Brgy. Lunduban,Buadiposo-Buntong, Lanao del Sur	Construction Division	No	Public Bidding	02/14/25	3/5/25	5/26/25	6/2/25	GOP	4,950,000.00		4,950,000.00	Const. of Multi-Purpose Building
204.) 25K00252	Road Widening-Secondary Roads, Sayre Highway (Jct. Bukidnon-Davao City Rd-Cotabato Bdry) - K1588 + 100 - K1588 + 400, K1590 + 000 - K1592 + 009	Construction Division	No	Public Bidding	02/24/25	3/17/25	3/21/25	3/27/25	GOP	96,500,000.00		96,500,000.00	Road Widening
205.) 25K00253	Road Widening-Secondary Roads, Sayre Highway (Jct. Bukidnon-Davao City Rd-Cotabato Bdry) - K1580 + 000 - K1581 + 423	Construction Division	No	Public Bidding	02/24/25	3/17/25	3/21/25	3/27/25	GOP	65,523,500.00		65,523,500.00	Road Widening
206.) 25K00255	Construction of Cagayan de Oro River Basins, Package 1, Cagayan de Oro City	Construction Division	No	Public Bidding	02/24/25	3/17/25	3/21/25	3/27/25	GOP	151,744,320.00		151,744,320.00	Const. of Flood Mitigation Structure
207.) 25K00257	Widening of Permanent Bridges, Impasug-ong Br. (B01248MN) along Jct Sayre H-way-Impasugong-Patulangan By-Pass Rd	Construction Division	No	Public Bidding	02/24/25	3/17/25	3/21/25	3/27/25	GOP	53,075,000.00		53,075,000.00	Widening of Permanent Bridges
208.) 25K00258	Construction of Water Supply System, Tugaya, Lanao del Sur	Construction Division	No	Public Bidding	02/24/25	3/17/25	6/2/25	6/11/25	GOP	9,900,000.00		9,900,000.00	Const. of Water Supply System
209.) 25K00259	Rehabilitation of Multi-Purpose Building, Municipal Hall, Malabang, Lanao del Sur	Construction Division	No	Public Bidding	02/24/25	3/17/25	6/2/25	6/11/25	GOP	29,700,000.00		29,700,000.00	Major Repair of Multi-Purpose Building
210.) 25K00260	Construction of Mapantao CIS along Mapantao River, Lumba Bayabao, Lanao del Sur	Construction Division	No	Public Bidding	02/24/25	3/17/25	3/21/25	3/27/25	GOP	14,475,000.00		14,475,000.00	Const. of Flood Mitigation Structure
211.) 25K00261	Construction of Bararay CIS along Bararay River, Lumba Bayabao, Lanao del Sur	Construction Division	No	Public Bidding	02/24/25	3/17/25	3/21/25	3/27/25	GOP	14,475,000.00		14,475,000.00	Const. of Flood Mitigation Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2025-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
212.) 25K00262	Construction of White Copra (Whole Nut Building), <u>Gingoon City, Misamis Oriental</u>	Construction Division	No	Public Bidding	02/24/25	3/17/25	3/21/25	3/31/25	GOP	26,327,700.00		26,327,700.00	Const. of Multi-Purpose Building
213.) 25K00263	Construction of White Copra (RBDO Whole Nut Building), <u>Sultan Naga Dimaporo, Lanao del Norte</u>	Construction Division	No	Public Bidding	02/24/25	3/17/25	3/27/25	4/2/25	GOP	38,058,750.00		38,058,750.00	Const. of Multi-Purpose Building
214.) 25K00265	Construction of Revetment, Downstream and Upstream of Muleta Bridge (B01447MN) along Kibawe-Kadingilan-Kalilangan Road, <u>Bukidnon</u>	Construction Division	No	Public Bidding	02/27/25	3/18/25	3/27/25	4/2/25	GOP	96,500,000.00		96,500,000.00	Const. of Flood Mitigation Structure
215.) 25K00266	Construction of Revetment, Upstream of Busco Bridge (B01389) along Pulangi River, <u>Maramag, Bukidnon</u>	Construction Division	No	Public Bidding	02/27/25	3/18/25	3/27/25	4/2/25	GOP	57,900,000.00		57,900,000.00	Const. of Flood Mitigation Structure
216.) 25K00267	Construction of Flood Mitigation Structure along Maramag-Maradugao Rd (Upstream and Downstream) of Muleta Bridge, Package 3, <u>Pangantucan, Bukidnon</u>	Construction Division	No	Public Bidding	02/27/25	3/18/25	3/25/25	3/31/25	GOP	96,500,000.00		96,500,000.00	Const. of Flood Mitigation Structure
217.) 25K00268	Construction of Flood Mitigation Structure along Maramag-Maradugao Rd (Upstream and Downstream) of Muleta Bridge, Package 4, <u>Pangantucan, Bukidnon</u>	Construction Division	No	Public Bidding	02/27/25	3/18/25	3/25/25	3/31/25	GOP	96,500,000.00		96,500,000.00	Const. of Flood Mitigation Structure
218.) 25K00269	Construction of Flood Mitigation Structure along Sagayaran River (Upstream) of Nabaliwa Bridge, Package 4, <u>Pangantucan, Bukidnon</u>	Construction Division	No	Public Bidding	02/27/25	3/18/25	3/25/25	3/31/25	GOP	96,500,000.00		96,500,000.00	Const. of Flood Mitigation Structure
219.) 25K00270	Construction of Flood Mitigation Structure along Sagayaran River (Upstream) of Nabaliwa Bridge, Package 5, <u>Pangantucan, Bukidnon</u>	Construction Division	No	Public Bidding	02/27/25	3/18/25	3/25/25	3/31/25	GOP	96,500,000.00		96,500,000.00	Const. of Flood Mitigation Structure
220.) 25K00271	Rehabilitation of Water Supply System, <u>Cagayan de Oro City</u>	Construction Division	No	Public Bidding	02/27/25	5/26/25	6/10/25	6/19/25	GOP	148,500,000.00		148,500,000.00	Const. of Water Supply System
221.) 25K00272	Construction of Flood Mitigation Structure along CDO City-Dominorog-Camp Kibartan Rd, Downstream of Uguiban Bridge, <u>Talakag, Bukidnon</u>	Construction Division	No	Public Bidding	02/27/25	3/18/25	5/14/25	5/21/25	GOP	123,520,000.00		123,520,000.00	Const. of Flood Mitigation Structure
222.) 25K00273	Construction of Flood Mitigation Structure along CDO City-Dominorog-Camp Kibartan Rd, Upstream of Uguiban Bridge, <u>Talakag, Bukidnon</u>	Construction Division	No	Public Bidding	02/27/25	3/18/25	5/14/25	5/21/25	GOP	123,520,000.00		123,520,000.00	Const. of Flood Mitigation Structure
223.) 25K00274	Const. of By-Pass and Diversion Roads Misamis Oriental-Bukidnon Bypass Road (PHIVIDECA-Alae), <u>Package 6, Misamis Oriental</u>	Construction Division	No	Public Bidding	02/27/25	3/18/25	5/14/25	5/21/25	GOP	43,425,000.00		43,425,000.00	Asphalt Overlay & Paving of Shoulders
224.) 25K00300	Construction of Kalabugao Bridge along Impasug-on Bdry, <u>Bukidnon (Siloo)-Misamis Oriental (Eureka), Bukidnon, Phase II</u>	Construction Division	No	Public Bidding	02/28/25	3/19/25	3/25/25	3/31/25	GOP	77,200,000.00		77,200,000.00	Const. of Conc. Bridge
225.) 25K00301	Const. of By-Pass and Diversion Roads Manolo Fortich-Misamis Oriental Alternate/Bypass Road, <u>Package 12, Bukidnon</u>	Construction Division	No	Public Bidding	02/28/25	3/19/25	5/14/25	5/21/25	GOP	96,500,000.00		96,500,000.00	Const. of Conc. Bridge
226.) 25K00302	Construction of Cagayan de Oro River Basins, <u>Package 2, Cagayan de Oro City</u>	Construction Division	No	Public Bidding	02/28/25	3/19/25	3/25/25	3/31/25	GOP	151,505,000.00		151,505,000.00	Const. of Flood Mitigation Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2025-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
227.) 25K00303	Construction of Cagayan de Oro River Basins, Package 3, Cagayan de Oro City	Construction Division	No	Public Bidding	02/28/25	3/19/25	3/25/25	3/31/25	GOP	151,505,000.00		151,505,000.00	Const. of Flood Mitigation Structure
228.) 25K00304	Const. of By-Pass and Diversion Road, Iligan City Coastal Bypass Road, Lanao Del Norte (Package 23)	Construction Division	No	Public Bidding	03/03/25	3/24/25	5/14/25	5/21/25	GOP	144,750,000.00		144,750,000.00	Const. of Gravel Road
229.) 25K00305	Preventive Maintenance-Primary Roads Maharlika Highway (Malabang-Dobleston-Tukuran Rd) - K1986 + 066 - K1986 + 761	Construction Division	No	Public Bidding	03/03/25	3/24/25	3/27/25	4/2/25	GOP	22,339,750.00		22,339,750.00	Asphalt Overlay
230.) 25K00306	Const. of By-Pass and Diversion Road Jct. Maramag-Maradugao Road-Jct. Lampanusan Road Ext. (Jct. Sayre Highway (Damulog)-Kibawe-Jct. Buda, Kitaotao By-Pass/Alternate Road, Package 30, Bukidnon	Construction Division	No	Public Bidding	03/03/25	3/24/25	5/14/25	5/21/25	GOP	193,000,000.00		193,000,000.00	Const. of Gravel Road
231.) 25K00307	Construction of Jct SH Aglayan - Basak Road Alanib Section - Kinat Rd, Bukidnon Package 2	Construction Division	No	Public Bidding	03/03/25	3/24/25	3/27/25	4/2/25	GOP	193,000,000.00		193,000,000.00	Const. of Conc. Road
232.) 25K00308	Construction of Jct. Bukidnon-Davao City Rd to Jct. Kiburiao-Kitaotao Rd (San Jose-Minsalirac-San Isidro-Manuto-Minsamongan-Kiburiao Section), Package 4, Bukidnon	Construction Division	No	Public Bidding	03/03/25	3/24/25	5/14/25	5/21/25	GOP	96,500,000.00		96,500,000.00	Const. of Conc. Road
233.) 25K00309	Construction of Gingoog Coastal Road, Package 1, Misamis Oriental	Construction Division	No	Public Bidding	03/03/25	3/24/25	3/27/25	4/2/25	GOP	193,000,000.00		193,000,000.00	Const. of Conc. Road
234.) 25K00310	Construction of Gingoog Coastal Road, Package 2, Misamis Oriental	Construction Division	No	Public Bidding	03/03/25	3/24/25	3/27/25	4/2/25	GOP	193,000,000.00		193,000,000.00	Const. of Conc. Road
235.) 25K00311	Construction of Road, Jct. Tagoloan - Misamis Oriental Bdry. - Jct. Puerto - Claveria Road, Package 5, Misamis Oriental	Construction Division	No	Public Bidding	03/03/25	3/24/25	3/27/25	4/2/25	GOP	193,000,000.00		193,000,000.00	Const. of Conc. Road
236.) 25K00312	Construction of Jct. Camp Kibaritan-Pangantucan - Jct. Guinoyuran-Valencia Road, Pangantucan Section, Package 5, Bukidnon	Construction Division	No	Public Bidding	03/03/25	3/24/25	3/27/25	4/2/25	GOP	193,000,000.00		193,000,000.00	Const. of Conc. Road
237.) 25K00313	Construction of Road leading to Canayan View Deck, Barangay Canayan, Malaybalay City, Bukidnon	Construction Division	No	Public Bidding	03/03/25	3/24/25	5/26/25	6/2/25	GOP	96,500,000.00		96,500,000.00	Const. of Concrete Road
238.) 25K00314	Construction of Road leading to Mount Kitanglad Agri Eco Park, Barangay Imbayao, Malaybalay City, Bukidnon	Construction Division	No	Public Bidding	03/03/25	3/24/25	5/26/25	6/2/25	GOP	96,500,000.00		96,500,000.00	Const. of Concrete Road
239.) 25K00315	Construction of Road leading to Lilingayon Cut Flower Farms, Barangay Lilingayon, Valencia City, Bukidnon	Construction Division	No	Public Bidding	03/03/25	3/24/25	5/14/25	5/21/25	GOP	96,500,000.00		96,500,000.00	Const. of Concrete Road
240.) 25K00316	Construction of Jct. Sayre Highway to Jct. Kibawe - Arakan Road (Old Damulog - Migcawayan), Package 4, Bukidnon	Construction Division	No	Public Bidding	03/03/25	3/24/25	3/27/25	4/2/25	GOP	67,550,000.00		67,550,000.00	Const. of Concrete Road
241.) 25K00317	Construction of Road, Jct. Tagoloan - Misamis Oriental Bdry. - Jct. Puerto - Claveria Road, Package 6, Misamis Oriental	Construction Division	No	Public Bidding	03/03/25	3/24/25	3/27/25	4/2/25	GOP	193,000,000.00		193,000,000.00	Const. of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2025-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
242.) 25K00318	Construction Road, Jct. BCIR - Jct SH-Manolo Fortich-Libona-Indahag Rd Alternate Diversion Road, Package 2, Cagayan de Oro City	Construction Division	No	Public Bidding	03/03/25	3/24/25	3/27/25	4/2/25	GOP	193,000,000.00		193,000,000.00	Const. of Concrete Road
243.) 25K00319	Construction of Road, Jct. BCIR - Jct SH-Manolo Fortich-Libona-Indahag Rd Alternate Diversion Road, Package 3, Bukidnon	Construction Division	No	Public Bidding	03/03/25	3/24/25	3/27/25	4/2/25	GOP	193,000,000.00		193,000,000.00	Const. of Concrete Road
244.) 25K00320	Construction of Road, Jct. BCIR - Jct SH-Manolo Fortich-Libona-Indahag Rd Alternate Diversion Road, Package 4, Cagayan de Oro City	Construction Division	No	Public Bidding	03/03/25	3/24/25	3/27/25	4/2/25	GOP	193,000,000.00		193,000,000.00	Const. of Concrete Road
245.) 25K00321	Construction of Road, Jct. BCIR - Jct SH-Manolo Fortich-Libona-Indahag Rd Alternate Diversion Road, Package 5, Bukidnon	Construction Division	No	Public Bidding	03/03/25	3/24/25	3/27/25	4/2/25	GOP	193,000,000.00		193,000,000.00	Const. of Concrete Road
246.) 25K00323	Const. of Missing Links/New Roads, East-West lateral road connecting Agusan Del Sur/ Agusan del Norte to Bukidnon, Damay-Calabugao-Adtolawon Road, Package 28, Bukidnon	Construction Division	No	Public Bidding	03/06/25	3/25/25	3/27/25	4/2/25	GOP	67,550,000.00		67,550,000.00	Const. of Road Slope Protection Structure
247.) 25K00324	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdictions) Balingasag-Claveria Alternate Road, Package 5, Misamis Oriental	Construction Division	No	Public Bidding	03/06/25	3/25/25	3/27/25	4/2/25	GOP	289,500,000.00		289,500,000.00	Const. of Gravel Road
248.) 25K00326	Const. of By-Pass and Diversion Roads, CDO-New Western Diversion Road (Canito-an-CDO Coastal Road Section), Package 16, Cagayan de Oro City	Construction Division	No	Public Bidding	03/06/25	3/25/25	3/27/25	4/2/25	GOP	77,200,000.00		77,200,000.00	Off Carriageway Imprvt:paving of Shoulders
249.) 25K00327	Preventive Maintenance-Primary Roads, Butuan City-Cagayan de Oro City-Iligan City Rd - K1389 + 000 - K1391 + 383	Construction Division	No	Public Bidding	03/06/25	3/25/25	3/27/25	4/2/25	GOP	101,668,540.00		101,668,540.00	Asphalt Overlay
250.) 25K00328	Construction of Jct. Sayre Highway to Barangay Miaray - Barangay Dolorosa, Dangcagan - Barangay Balocbocan Road (Package 4), Kitaotao, Bukidnon	Construction Division	No	Public Bidding	03/06/25	3/25/25	3/27/25	4/2/25	GOP	96,500,000.00		96,500,000.00	Const. of Gravel Road
251.) 25K00329	Construction of Flood Control Structures along Agusan River, Cagayan de Oro City (Package 7)	Construction Division	No	Public Bidding	03/06/25	3/25/25	6/20/25	6/27/25	GOP	49,500,000.00		49,500,000.00	Const. of Flood Mitigation Structure
252.) 25K00330	Construction of Flood Control Structure along Sawaga River, Linabo Bridge Section, Brgy Violeta, Violeta, Malaybalay, Bukidnon (Package 1)	Construction Division	No	Public Bidding	03/06/25	3/25/25	5/30/25	5/26/25	GOP	198,000,000.00		198,000,000.00	Const. of Flood Mitigation Structure
253.) 25K00331	Const. of By-Pass and Diversion Roads CDO-New Eastern Diversion Road (Jct. South Diversion Road/ Mandumol-Nazareth-Camaman-an-Justo Ramonal-Jct. J.R Borja-LKKS-BCIR/ Lapasan), Package 7, Cagayan de Oro City	Construction Division	No	Public Bidding	03/06/25	3/25/25	6/30/25	7/7/25	GOP	33,775,000.00		33,775,000.00	Const. of Gravel Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2025-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
254.) 25K00332	Const. of By-Pass and Diversion Roads, Jct. Buda, Quezon-Jct. Valencia-Talaingod Road-Kalagangan, San Fernando Alternate/Bypass Road, Package 29, Bukidnon	Construction Division	No	Public Bidding	03/06/25	3/25/25	3/27/25	4/2/25	GOP	72,375,000.00		72,375,000.00	Const. of Conc. Road
255.) 25K00333	Road Widening-Tertiary Roads Don Carlos-Kadingilan Rd - K1579 + 000 - K1579 + 262, K1579 + 281 - K1580 + 000	Construction Division	No	Public Bidding	03/06/25	3/25/25	3/27/25	4/2/25	GOP	48,539,500.00		48,539,500.00	Road Widening
256.) 25K00335	Installation of Solar Street Lighting along Claveria to Villanueva, Claveria - Villanueva, Misamis Oriental	Construction Division	No	Public Bidding	04/04/25	5/14/25	6/20/25	6/27/25	GOP	193,000,000.00		193,000,000.00	Road Safety: Roadway Lighting
257.) 25K00337	Replacement of Permanent Weak Bridges, Tagoloan Bridge (B01116MN) along Butuan City-Cagayan de Oro City-Iligan City Rd, Package 2, Misamis Oriental	Construction Division	No	Public Bidding	03/06/25	3/25/25	3/27/25	4/2/25	GOP	241,250,000.00		241,250,000.00	Replacement of Bridge
258.) 25K00338	Preventive Maintenance - Primary Roads along Maharlika Highway(Malabang-Dobleston-Tukuran Rd) - K1981 + 986 - K1983 + 853	Construction Division	No	Public Bidding	03/06/25	3/25/25	3/27/25	4/2/25	GOP	56,072,290.00		56,072,290.00	Asphalt Overlay
259.) 25K00339	Const. of By-Pass and Diversion Roads, Sayre Highway Parallel Road I (Libona - Manolo Fortich - Impasug-on Section), Package 26, Bukidnon	Construction Division	No	Public Bidding	03/07/25	3/26/25	5/14/25	5/21/25	GOP	178,525,000.00		178,525,000.00	Const. of Gravel & Conc. Road
260.) 25K00340	Construction of Flood Control Structure along Maranding River, Package 7, Lanao del Norte	Construction Division	No	Public Bidding	03/07/25	6/3/25	6/10/25	6/19/25	GOP	150,347,000.00		150,347,000.00	Const. of Flood Mitigation Structure
261.) 25K00341	Preventive Maintenance-Secondary Roads Malaybalay City Bypass Road, Package 3	Construction Division	No	Public Bidding	03/07/25	3/26/25	5/14/25	5/21/25	GOP	289,500,000.00		289,500,000.00	Asphalt Overlay & Const. of Drainage Structure along Road
262.) 25K00342	Preventive Maintenance-Secondary Roads, Malaybalay City Bypass Road, Package 4	Construction Division	No	Public Bidding	03/07/25	3/26/25	5/14/25	5/21/25	GOP	289,500,000.00		289,500,000.00	Asphalt Overlay & Const. of Drainage Structure along Road
263.) 25K00343	Preventive Maintenance-Primary Roads, Maharlika Highway (Malabang-Dobleston-Tukuran Rd) - K1994 + 671 - K1996 + 010	Construction Division	No	Public Bidding	03/07/25	3/26/25	3/27/25	4/2/25	GOP	38,447,530.00		38,447,530.00	Asphalt Overlay
264.) 25K00344	Preventive Maintenance-Primary Roads, Maharlika Highway (Malabang-Dobleston-Tukuran Rd) - K1996 + 010 - K1996 + 551	Construction Division	No	Public Bidding	03/07/25	3/26/25	3/27/25	4/2/25	GOP	32,590,945.00		32,590,945.00	Asphalt Overlay
265.) 25K00345	Preventive Maintenance-Primary Roads, Maharlika Highway (Malabang-Dobleston-Tukuran Rd) - K1991 + 756 - K1993 + 336	Construction Division	No	Public Bidding	03/07/25	3/26/25	3/27/25	4/2/25	GOP	45,704,330.00		45,704,330.00	Asphalt Overlay
266.) 25K00346	Const. of Missing Links/New Roads Tubod-Ganassi Road, Package 6, Lanao del Norte	Construction Division	No	Public Bidding	03/07/25	3/26/25	3/27/25	4/2/25	GOP	95,647,905.00		95,647,905.00	Const. of Concrete Bridge
267.) 25K00347	Const. of Missing Links/New Roads, Muslim-Christian Unity Crossroad (Tagoloan Section), Package 1, Tagoloan, Lanao del Norte	Construction Division	No	Public Bidding	03/07/25	3/26/25	3/27/25	4/2/25	GOP	48,950,590.00		48,950,590.00	Const. of Gravel Road
268.) 25K00348	Preventive Maintenance - Primary Roads along Maharlika Highway (Malabang-Dobleston-Tukuran Rd) - K1979 + 748 - K1981 + 737	Construction Division	No	Public Bidding	03/07/25	3/26/25	3/27/25	4/2/25	GOP	49,352,995.00		49,352,995.00	Asphalt Overlay



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2025-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
269.) 25K00349	Construction of Flood Control Structure, along Marawi Iliqan Road, Marawi City, Lanao del Sur	Construction Division	No	Public Bidding	03/07/25	3/26/25	3/27/25	4/2/25	GOP	49,500,000.00		49,500,000.00	Const. of Flood Mitigation Structure
270.) 25K00350	Construction of Slope Protection and Cross Drainage, Barangay Linuk, Madalum, Lanao del Sur	Construction Division	No	Public Bidding	03/07/25	3/26/25	3/27/25	4/2/25	GOP	19,300,000.00		19,300,000.00	Const. of Drainage Structure
271.) 25K00351	Const. of New Bridges, Miondas Br. along Maharlika Highway (Cotabato-Malabang-Lanao del Norte Rd) (Phase III)	Construction Division	No	Public Bidding	03/07/25	3/26/25	5/14/25	5/21/25	GOP	9,650,000.00		9,650,000.00	Const. of Bridge Approach
272.) 25K00352	Const. of New Bridges, Carasaan Br. along Maharlika Highway (Cotabato-Malabang-Lanao del Norte Rd) (Phase III)	Construction Division	No	Public Bidding	03/07/25	3/26/25	5/14/25	5/21/25	GOP	9,650,000.00		9,650,000.00	Const. of Bridge Approach
273.) 25K00353	Construction of Multi-Purpose Building, Barangay Biabi, Madamba, Lanao del Sur	Construction Division	No	Public Bidding	04/04/25	4/23/25	6/10/25	6/19/25	GOP	9,900,000.00		9,900,000.00	Const. of Multi-Purpose Building
274.) 25K00356	Construction of Multi-Purpose Building (School Building), Integrated Laboratory School, MSU, Marawi City, Lanao Del Sur	Construction Division	No	Public Bidding	03/07/25	3/26/25	5/21/25	5/26/25	GOP	9,900,000.00		9,900,000.00	Const. of Multi-Purpose Building
275.) 25K00357	Construction of Gymnasium, Brgy Tambac, Lumbatan Lanao Del Sur	Construction Division	No	Public Bidding	03/07/25	3/26/25	5/26/25	6/2/25	GOP	6,930,000.00		6,930,000.00	Const. of Other Facilities
276.) 25K00358	Concreting of Brgy. Palao-Sugod FMR, Brgy. Palao, Bubong, Lanao del Sur	Construction Division	No	Public Bidding	03/07/25	3/26/25	3/27/25	4/10/25	GOP	39,800,000.00		39,800,000.00	Const. of Conc. Road
277.) 25K00359	Concreting of Brgy. Dado-Matampay FMR, Brgy. Dado, Balindong, Lanao del Sur	Construction Division	No	Public Bidding	03/07/25	3/26/25	3/27/25	4/10/25	GOP	29,850,000.00		29,850,000.00	Const. of Conc. Road
278.) 25K00360	Construction of Missing Links/ New Roads, Bukidnon-Davao (Jct. Sinuda-Kalagangan, San Fernando), Package 39, Bukidnon	Construction Division	No	Public Bidding	03/07/25	3/26/25	3/27/25	4/2/25	GOP	193,000,000.00		193,000,000.00	Const. of Conc. Bridge & Road Slope Protection Structure
279.) 25K00361	Construction of Misamis Oriental-Agusan del Sur Alternate Bypass Road connecting Kibungsod-Tama-Kalinay-Eureka-Agusan del Sur, Package 2	Construction Division	No	Public Bidding	03/07/25	3/26/25	3/27/25	4/2/25	GOP	289,500,000.00		289,500,000.00	Const. of Concrete Road
280.) 25K00362	Construction of By-Pass and Diversion Roads, Opol Diversion Road (Opol-Canito-an), Package 18, Misamis Oriental	Construction Division	No	Public Bidding	03/07/25	3/26/25	5/14/25	5/21/25	GOP	48,250,000.00		48,250,000.00	Const. of Concrete Road
281.) 25K00363	Construction of Misamis Oriental-Agusan del Sur Alternate Bypass Road connecting Kibungsod-Tama-Kalinay-Eureka-Agusan del Sur, Package 1	Construction Division	No	Public Bidding	03/07/25	3/26/25	3/27/25	4/2/25	GOP	289,500,000.00		289,500,000.00	Const. of Concrete Road
282.) 25K00365	Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdictions) Balingasag-Claveria Alternate Road, Package 6, Misamis Oriental	Construction Division	No	Public Bidding	03/07/25	3/26/25	3/27/25	4/2/25	GOP	289,500,000.00		289,500,000.00	Const. of Concrete Road
283.) 25K00366	Road Widening - Tertiary Roads, Jct Sayre Highway-Damulog Poblacion Rd - K1594 + (-484) - K1594 + 500	Construction Division	No	Public Bidding	03/07/25	3/26/25	3/27/25	4/2/25	GOP	39,951,000.00		39,951,000.00	Road Widening
284.) 25K00367	Construction of Barangay Concepcion - Kibongcog - Itluqsad - Namnam Rd, Bukidnon	Construction Division	No	Public Bidding	03/07/25	3/26/25	3/27/25	4/2/25	GOP	193,000,000.00		193,000,000.00	Const. of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2025-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisemen t/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
285.) 25K00368	Construction of By-Pass and Diversion Roads, Panguil Bay Access Road (Tubod Side), Package 4, Lanao del Norte	Construction Division	No	Public Bidding	03/07/25	3/26/25	3/27/25	4/2/25	GOP	48,250,000.00		48,250,000.00	Off-Carriageway Imprvt:Const. of Traffic Island
286.) 25K00369	Construction of By-Pass and Diversion Roads, Panguil Bay Access Road (Tubod Side), Package 3, Lanao del Norte	Construction Division	No	Public Bidding	03/07/25	3/26/25	3/27/25	4/2/25	GOP	24,125,000.00		24,125,000.00	Off-Carriageway Imprvt:Flaring of Intersections/Imprvt.of Intersections
287.) 25K00370	Road Widening - Primary Roads, Maharlika Highway (Malabang-Dobleston-Tukuran Rd) - K1969 + (-651) - K1969 + (-641), K1981 + 600 - K1981 + 742, K1981 + 767.70 - K1982 + 000, K1984 + 000 - K1984 + 1067, K1985 + 060 - K1985 + 300, K1989 + 305 - K1989 + 449, K1990 + 724 - K1992 + 038, K1993 + 146 - K1993 + 368, K1993 + 391.70 - K1993 + 414, K2001 + 147 - K2001 + 244	Construction Division	No	Public Bidding	03/07/25	3/26/25	3/27/25	4/16/25	GOP	81,186,415.00		81,186,415.00	Road Widening
288.) 25K00371	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads, Maharlika Highway (Malabang-Dobleston-Tukuran Rd) - K1985 + 295 - K1985 + 349	Construction Division	No	Public Bidding	03/07/25	3/26/25	3/27/25	4/2/25	GOP	8,046,170.00		8,046,170.00	Const. of Road Slope Protection Structure
289.) 25K00372	Construction of Missing Links/ New Roads, Tubod-Ganassi Road, Package 4, Lanao del Norte	Construction Division	No	Public Bidding	03/07/25	3/26/25	3/27/25	4/2/25	GOP	48,250,000.00		48,250,000.00	Const. of Concrete Road
290.) 25K00373	Const. of Multi-Purpose Building, Madamba Municipal Hall, Madamba, Lanao del Sur	Construction Division	No	Public Bidding	03/07/25	3/26/25	6/10/25	6/19/25	GOP	4,950,000.00		4,950,000.00	Const. of Multi-Purpose Building
291.) 25K00374	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Opening of Magarang - Mapantao Road, Balindong, Lanao del Sur	Construction Division	No	Public Bidding	03/13/25	4/2/25	5/16/25	5/22/25	GOP	48,250,000.00		48,250,000.00	Const. of concrete Road
292.) 25K00375	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Marawi- Masiu Road, Tampoaran	Construction Division	No	Public Bidding	03/13/25	4/2/25	5/16/25	5/22/25	GOP	69,300,000.00		69,300,000.00	Rehab. Of Paved Road
293.) 25K00376	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Concreting of Road Brgy. Timber, Ditsaan-Ramain, Lanao del Sur	Construction Division	No	Public Bidding	04/04/25	4/23/25	5/16/25	5/22/25	GOP	9,900,000.00		9,900,000.00	Const. of Concrete Road
294.) 25K00377	Construction of Multi Purpose Building Brgy. Dilausan, Ditsaan-Ramain, Lanao del Sur	Construction Division	No	Public Bidding	03/13/25	4/2/25	5/21/25	5/26/25	GOP	9,900,000.00		9,900,000.00	Const. of Multi-Purpose Building
295.) 25K00379	Construction of Multi Purpose Building (Federation of Senior Citizens Association of the Philippines) at Brgy Western Wao, Lanao del Sur	Construction Division	No	Public Bidding	03/13/25	4/2/25	6/20/25	6/27/25	GOP	9,900,000.00		9,900,000.00	Const. of Multi-Purpose Building
296.) 25K00380	Construction of Piagapo Legislative Building, Bubo, Piagapo, Lanao del Sur	Construction Division	No	Public Bidding	03/13/25	4/2/25	5/21/25	5/26/25	GOP	29,700,000.00		29,700,000.00	Const. of other Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2025-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
297.) 25K00381	Construction of Lanao del Sur Provincial Hospital, Lanao del Sur (Phase 1)	Construction Division	No	Public Bidding	03/13/25	4/2/25	5/26/25	6/2/25	GOP	59,400,000.00		59,400,000.00	Const. of Building
298.) 25K00384	Installation of All-in-one Solar Led Streetlight Project, Marawi City to Malabang National Road, Lanao Del Sur (District 2)	Construction Division	No	Public Bidding	03/13/25	4/2/25	5/14/25	5/21/25	GOP	28,950,000.00		28,950,000.00	Road Safety: Roadway lighting
299.) 25K00386	Preventive Maintenance-Primary Roads, Iligan City-Marawi City Rd-(S01709MN) Chainage 268-Chainage 4200	Construction Division	No	Public Bidding	03/18/25	4/7/25	5/14/25	5/21/25	GOP	96,500,000.00		96,500,000.00	Asphalt Overlay
300.) 25K00389	Construction of Concrete Road-Mat-I - Lubilan, Naawan to Misamis Oriental West Diversion Road, (Opol to Lugait), Package 9, Misamis Oriental	Construction Division	No	Public Bidding	03/18/25	4/7/25	6/20/25	6/27/25	GOP	241,250,000.00		241,250,000.00	Const. of Bridge
301.) 25K00390	Const. of By-Pass and Diversion Roads, Jct. Sayre Highway, Laguitas Section to Malaybalay City-Valencia By-Pass Link Road	Construction Division	No	Public Bidding	03/18/25	4/7/25	5/14/25	5/21/25	GOP	61,760,000.00		61,760,000.00	Const. of Concrete Road
302.) 25K00394	Construction of Malaybalay Circumferential Road, Package 9, Malaybalay City, Bukidnon	Construction Division	No	Public Bidding	04/03/25	4/22/25	5/20/25	5/26/25	GOP	241,250,000.00		241,250,000.00	Const. of Concrete Road
303.) 25K00395	Construction of Masterson Avenue Alternate Road, Cagayan De Oro City (Package 7)	Construction Division	No	Public Bidding	04/03/25	4/22/25	5/20/25	5/26/25	GOP	79,200,000.00		79,200,000.00	Const. of Road Slope Protection Structure
304.) 25K00398	Construction of Access Road leading to Conflict Affected Areas, Canayan-Manalog Section, Package 2, Bukidnon	Construction Division	No	Public Bidding	04/03/25	4/22/25	5/20/25	5/26/25	GOP	144,750,000.00		144,750,000.00	Const. of Concrete Road & Conc. Bridge
305.) 25K00404	Construction of Road leading to Tugason Hot Springs (Phase 2), Barangay Tugason, Alubijid, Misamis Oriental	Construction Division	No	Public Bidding	04/08/25	4/28/25	5/20/25	5/26/25	GOP	115,800,000.00		115,800,000.00	Const. of Concrete Road
306.) 25K00406	Construction of Concrete Road, Mat-I - Lubilan, Naawan to Misamis Oriental West Diversion Road, (Opol to Lugait), Package 8, Misamis Oriental	Construction Division	No	Public Bidding	04/08/25	4/28/25	6/20/25	6/27/25	GOP	241,250,000.00		241,250,000.00	Const. of Concrete Road & Road Slope Prot. Structure
307.) 25K00407	Construction of Road leading to Abaga and Sikyop Falls, Barangay San Francisco de Asis, El Salvador, Misamis Oriental	Construction Division	No	Public Bidding	04/08/25	4/28/25	5/26/25	6/2/25	GOP	77,200,000.00		77,200,000.00	Const. of Concrete Road
308.) 25K00411	Construction of Road leading to Lubilan Falls, Naawan, Misamis Oriental	Construction Division	No	Public Bidding	04/15/25	5/5/25	5/26/25	6/2/25	GOP	77,200,000.00		77,200,000.00	Construction of Concrete Road
309.) 25K00412	Construction of Multi-Purpose Building (Aquatic Center), Bukidnon Sports Complex, Barangay Laguitas, Malaybalay City, Bukidnon Package 2	Construction Division	No	Public Bidding	04/15/25	5/5/25	5/20/25	5/26/25	GOP	154,400,000.00		154,400,000.00	Construction of Multi-Purpose Building
310.) 25K00414	Construction of DA-RFO 10 Main Building Phases I and II and Various Infrastructure Projects, II. General Administration and Support Services: Installation of Telephone Lines and other Telecommunication Facilities, Brgy. Poblacion, El Salvador City, Misamis Oriental	Construction Division	No	Public Bidding	04/25/25	5/14/25	5/20/25	5/26/25	GOP	12,870,000.00		12,870,000.00	Construction of Multi-Purpose Building
311.) 25K00415	Construction of Road at Laguindingan-Iligan City Alternate Road, Package 1, Misamis Oriental	Construction Division	No	Public Bidding	05/07/25	5/26/25	5/30/25	6/5/25	GOP	297,000,000.00		297,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE X
Engineer's Hill, Bulua, Cagayan de Oro City



FINAL (UPDATED) ANNUAL PROCUREMENT PLAN (APP) FOR CY 2025-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
312.) 25K00416	Construction of Road at Laguindingan-Iligan City Alternate Road, Package 2, Misamis Oriental	Construction Division	No	Public Bidding	05/07/25	5/26/25	5/30/25	6/5/25	GOP	297,000,000.00		297,000,000.00	Construction of Concrete Road
313.) 25K00417	Construction of Laguindingan-Iligan City Alternate Road, Misamis Oriental Package 3	Construction Division	No	Public Bidding	05/07/25	5/26/25	5/30/25	6/5/25	GOP	198,000,000.00		198,000,000.00	Construction of Concrete Road
314.) 25K00418	Construction of Laguindingan-Iligan City Alternate Road, Package 5, Misamis Oriental	Construction Division	No	Public Bidding	05/07/25	5/26/25	5/30/25	6/5/25	GOP	297,000,000.00		297,000,000.00	Construction of Concrete Road
315.) 25K00419	Construction of Road leading to Bulyok and Mahangob Waterpark, Barangay Lubilan, Naawan, Misamis Oriental	Construction Division	No	Public Bidding	05/07/25	5/26/25	5/30/25	6/5/25	GOP	115,800,000.00		115,800,000.00	Construction of Concrete Road
316.) 25K00423	Repair/ Maintenance of DPWH Building, Region X- Main Building 2	Construction Division	No	Public Bidding	06/24/25	7/14/25	7/22/25	1/0/00	GOP	1,930,000.00		1,930,000.00	Repair/ Maintenance of Building
317.) 25K00424	Construction of Multi-Purpose Building in Clarin, Misamis Occidental	Construction Division	No	Public Bidding	05/19/25	6/9/25	6/20/25	6/27/25	GOP	48,250,000.00		48,250,000.00	Construction of Multi-Purpose Building
318.) 25K00425	Construction (Completion) of Asenso Misamis Occidental Multi-Purpose Building, Sinacaban, Misamis Occidental	Construction Division	No	Public Bidding	05/19/25	6/9/25	6/20/25	6/27/25	GOP	96,500,000.00		96,500,000.00	Construction of Multi-Purpose Building
319.) 25K00426	Construction of One (1) Unit 4-Storey 12 Doors Quarters Facility for Officer's Quarters	Construction Division	No	Public Bidding	05/27/25	6/17/25	6/30/25	7/7/25	GOP	111,360,400.00		111,360,400.00	Construction of Multi-Purpose Building
320.) 25K00427	Construction of One (1) Unit 4-Storey 12 Doors Quarters Facility for Enlisted Personnel	Construction Division	No	Public Bidding	05/27/25	6/17/25	6/30/25	7/7/25	GOP	85,729,200.00		85,729,200.00	Construction of Multi-Purpose Building
TOTAL										28,270,969,515.00			

Prepared by: 4

VICTORIO T. SAJELAN
Engineer IV
Head, Procurement Unit

Recommended by:

JOSELCITO A. RUA, MSC
Chief, Quality Assurance & Hydrology Division
BAC-Chairman

Approved by:

LILIBETH N. APARECIO, DM
Regional Director
Date: July 16, 2025