

# Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

## Final Annual Procurement Plan For Infrastructure CY 2020 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
1.	20LH0001 Preventive Maintenance along Davao-Cotabato Rd (Davao City-Jct Digos Sect)- K1525+(-530)-K1525+(-094)	Const.	Yes	Public Bidding	10/23/19-10/29/19	11/12/19	2/5/20	2/17/20	Regular CY 2020	12,508			Preventive Maintenance of Road: Asphalt Overlay
2.	20LH0002 Rehab/Reconst. Of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1637+720-K1637+785	Const.	Yes	Public Bidding	10/23/19-10/29/19	11/12/19	2/5/20	2/17/20	Regular CY 2020	48,100			Construction of Road Slope Protection Structure
3.	20LH0003 Off-Carriageway Improvement along Davao-Bukidnon Rd- K1624+072-K1628+173	Const.	Yes	Public Bidding	10/23/19-10/29/19	11/12/19	2/5/20	2/17/20	Regular CY 2020	31,327			Paving of Shoulders
4.	20LH0004 Off-Carriageway Improvement along Davao-Bukidnon Rd- K1659+360-K1661+167	Const.	Yes	Public Bidding	10/23/19-10/29/19	11/12/19	2/5/20	2/17/20	Regular CY 2020	14,250			Flaring of Intersections/ Improvements of Intersections
5.	20LH0005 Off-Carriageway Improvement along Davao-Bukidnon Rd- K1664+726-K1665+686	Const.	Yes	Public Bidding	10/23/19-10/29/19	11/12/19	2/5/20	2/17/20	Regular CY 2020	7,767			Flaring of Intersections/ Improvements of Intersections

# Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

## Final Annual Procurement Plan For Infrastructure CY 2020 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
6.	20LH0006 Off-Carriageway Improvement along Davao-Bukidnon Rd- K1671+225- K1672+728	Const.	Yes	Public Bidding	10/23/19- 10/29/19	11/12/19	2/5/20	2/17/20	Regular CY 2020	11,423			Flaring of Intersections/ Improvements of Intersections
7.	20LH0007 Off-Carriageway Improvement along Davao-Bukidnon Rd- K1673+000- K1673+220	Const.	Yes	Public Bidding	10/23/19- 10/29/19	11/12/19	2/5/20	2/17/20	Regular CY 2020	1,672			Flaring of Intersections/ Improvements of Intersections
8.	20LH0008 Off-Carriageway Improvement along Davao-Bukidnon Rd- K1673+605- K1680+384	Const.	Yes	Public Bidding	10/23/19- 10/29/19	11/12/19	2/5/20	2/17/20	Regular CY 2020	51,688			Flaring of Intersections/ Improvements of Intersections
9.	20LH0009 Off-Carriageway Improvement along Davao-Bukidnon Rd- K1680+687- K1682+220	Const.	Yes	Public Bidding	10/23/19- 10/29/19	11/12/19	2/5/20	2/17/20	Regular CY 2020	11,666			Flaring of Intersections/ Improvements of Intersections
10.	20LH0010 Construction of Concrete Revetment on Steel Sheet Piles along Davao River, Pangyan, Davao City	Const.	Yes	Public Bidding	10/23/19- 10/29/19	11/12/19	2/5/20	2/17/20	Regular CY 2020	93,800			Construction of Revetment

# Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

## Final Annual Procurement Plan For Infrastructure CY 2020 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
11.	20LH0011 Rehab/Reconst. Of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1621+720- K1621+790	Const.	Yes	Public Bidding	10/28/19- 11/3/19	11/19/19	2/5/20	2/17/20	Regular CY 2020	18,130			Slope Protection Works (Steel Sheet Piles)
12.	20LH0012 Rehab/Reconst. Of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1631+020- K1631+155	Const.	Yes	Public Bidding	10/28/19- 11/3/19	11/19/19	2/5/20	2/17/20	Regular CY 2020	23,550			Slope Protection Works
13.	20LH0013 Rehab/Reconst. Of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1639+129- K1639+140	Const.	Yes	Public Bidding	10/28/19- 11/3/19	11/19/19	2/5/20	2/17/20	Regular CY 2020	1,360			Construction of Road Slope Protection Structure
14.	20LH0014 Construction/Improvement of Access Roads Leading to Jct. Old Davao- Cotabato Nationa Roads (Bangkas Heights Section, Toril)- Ilam (Mulig) to Davao Sports Complex, UP Mindanao, Brgy. Bago Oshiro, Barangay Tugbok District, Davao City	Const.	Yes	Public Bidding	10/28/19- 11/3/19	11/19/19	2/5/20	2/17/20	Regular CY 2020	12,266			Construction of Concrete Road



## Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

### Final Annual Procurement Plan For Infrastructure CY 2020 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
15.	20LH0015 Construction/Improvement of Access Roads Leading to Jct. Davao-Bukidnon Road (Datu Salumay Section) to Sitio Patag Leading to Hill's View Mountain Resort, Marilog District, Davao City	Const.	Yes	Public Bidding	10/28/19- 11/3/19	11/19/19	2/5/20	2/17/20	Regular CY 2020	33,000			Construction of Concrete Road
16.	20LH0016 Concreting of Barangay Proper to Sitio Maharlika, Baganihan Road, Marilog District, Davao City	Const.	Yes	Public Bidding	10/28/19- 11/3/19	11/19/19	2/5/20	2/17/20	Regular CY 2020	25,000			Construction of Concrete Road
17.	20LH0017 Concreting of Sitio Barangay Proper to Katandungan, Baganihan Road, Phase III, Marilog District, Davao City	Const.	Yes	Public Bidding	10/28/19- 11/3/19	11/19/19	2/5/20	2/17/20	Regular CY 2020	25,000			Construction of Concrete Road
18.	20LH0018 Construction of Multi-Purpose Building (Covered Court), Brgy. Sibulan, Toril District, Davao City	Const.	Yes	Public Bidding	10/28/19- 11/3/19	11/19/19	2/5/20	2/17/20	Regular CY 2020	6,500			Construction of Multi- Purpose Building

# Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

## Final Annual Procurement Plan For Infrastructure CY 2020 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
19.	20LH0019 Construction of Multi-Purpose Building at Brgy. Binugao, Toril District, Davao City	Const.	Yes	Public Bidding	10/28/19- 11/3/19	11/19/19	2/5/20	2/17/20	Regular CY 2020	6,500			Construction of Multi- Purpose Building
20.	20LH0020 Construction of Multi-Purpose Building at Sitio Onapan, Brgy. Suawan, Marilog District, Davao City	Const.	Yes	Public Bidding	10/28/19- 11/3/19	11/19/19	2/5/20	2/17/20	Regular CY 2020	5,000			Construction of Multi- Purpose Building
21.	20LH0021 Rehab/Reconst. Of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1662+857- K1663+000	Const.	Yes	Public Bidding	10/28/19- 11/3/19	11/19/19	2/5/20	2/17/20	Regular CY 2020	48,100			Construction of Road Slope Protection Structure
22.	20LH0022 Road Concreting at Barangay Suawan to Onapan, Barangay Suawan, Tugbok District, Davao City	Const.	Yes	Public Bidding	11/5/19- 11/11/19	11/26/19	2/5/20	2/17/20	Regular CY 2020	100,000			Construction of Concrete Road

# Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

## Final Annual Procurement Plan For Infrastructure CY 2020 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
23.	20LH0023 Rehab/Reconst. Of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1631+809-K1631+859	Const.	Yes	Public Bidding	11/5/19-11/11/19	11/26/19	2/5/20	2/17/20	Regular CY 2020	18,500			Construction of Road Slope Protection Structure
24.	20LH0024 Construction/Improvement of Access Roads Leading to Jct. Davao-Bukidnon Road (Highway Tugbok Proper) to Tacunan Leading to DECA Wakeboard including Bridge, Brgy. Tugbok, Davao City	Const.	Yes	Public Bidding	11/5/19-11/11/19	11/26/19	2/5/20	2/17/20	Regular CY 2020	14,040			Construction of Concrete Road
25.	20LH0025 Rehab/Reconst. Of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1631+620-K1631+720	Const.	Yes	Public Bidding	11/5/19-11/11/19	11/26/19	2/5/20	2/17/20	Regular CY 2020	38,850			Construction of Road Slope Protection Structure
26.	20LH0026 Rehab/Reconst. Of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1639+305-K1639+405	Const.	Yes	Public Bidding	11/5/19-11/11/19	11/26/19	2/5/20	2/17/20	Regular CY 2020	24,670			Construction of Road Slope Protection Structure



# Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

## Final Annual Procurement Plan For Infrastructure CY 2020 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
27.	20LH0027 Rehab/Reconst. Of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1641+361-K1641+400	Const.	Yes	Public Bidding	11/5/19-11/11/19	11/26/19	2/5/20	2/17/20	Regular CY 2020	24,050			Construction of Road Slope Protection Structure
28.	20LH0028 Rehab/Reconst. Of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1641+614-K1641+668	Const.	Yes	Public Bidding	11/5/19-11/11/19	11/26/19	2/5/20	2/17/20	Regular CY 2020	33,300			Construction of Road Slope Protection Structure
29.	20LH0029 Construction of Cut-Off Wall at Calinan Creek, Brgy. Calinan Poblacion, Calinan District, Davao City	Const.	Yes	Public Bidding	11/5/19-11/11/19	11/26/19	2/5/20	2/17/20	Regular CY 2020	70,000			Construction of Flood Mitigation Structure
30.	20LH0030 Rehab/Reconst/Upgrading of Damaged Paved Roads along Calinan-Baguio-Cadalian Rd- K1689+133-K1690+465	Const.	Yes	Public Bidding	11/5/19-11/11/19	11/26/19	2/5/20	2/17/20	Regular CY 2020	26,000			Reconstruction to Concrete Pavement

# Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

## Final Annual Procurement Plan For Infrastructure CY 2020 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
31.	20LH0031 Road Concreting from Barangay Bato to Barangay Kilate, Barangay Kilate, Toril District, Davao City	Const.	Yes	Public Bidding	11/12/19-11/18/19	12/3/19	2/5/20	2/17/20	Regular CY 2020	100,000			Construction of Concrete Road
32.	20LH0032 Road Concreting of Talandang to Pangyan Road including Drainage Structure, Calinan District, Davao City	Const.	Yes	Public Bidding	11/12/19-11/18/19	12/3/19	2/5/20	2/17/20	Regular CY 2020	6,200			Construction of Concrete Road
33.	20LH0033 Concreting of Barangay Eden-Bayabas Toril District, Davao City	Const.	Yes	Public Bidding	11/12/19-11/18/19	12/3/19	2/5/20	2/17/20	Regular CY 2020	15,650			Construction of Concrete Road
34.	20LH0034 Construction of Concrete Revetment along Talomo River, Riverside-Tugbok Section, Tugbok, Davao City	Const.	Yes	Public Bidding	11/12/19-11/18/19	12/3/19	2/5/20	2/17/20	Regular CY 2020	50,000			Construction of Revetment
35.	20LH0035 Road Concreting from Brgy. Gumalang to Brgy. Wines, Baguio District, Davao City	Const.	Yes	Public Bidding	11/12/19-11/18/19	12/3/19	2/5/20	2/17/20	Regular CY 2020	10,000			Construction of Concrete Road



# Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

## Final Annual Procurement Plan For Infrastructure CY 2020 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
36.	20LH0036 Construction/Improvement of Access Roads Leading to Jct. Davao-Bukidnon Road (Lacson Section) through Dacudao- Talomo River-Riverside-Los Amigos-Ula Road to Tacunan Leading to DECA Wakeboard, Calinan and Tugbok Districts, Davao City	Const.	Yes	Public Bidding	11/12/19- 11/18/19	12/3/19	2/5/20	2/17/20	Regular CY 2020	36,070			Construction of Concrete Road
37.	20LH0037 Concreting of Sitio Maharlika, Pinangudlutan-Putting Bato, Baganihan Road, Phase IV, Marilog District, D.C.	Const.	Yes	Public Bidding	11/12/19- 11/18/19	12/3/19	2/5/20	2/17/20	Regular CY 2020	27,281			Construction of Concrete Road
38.	20LH0038 Rehab/Reconst. Of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1642+1017- K1642+1038	Const.	Yes	Public Bidding	11/12/19- 11/18/19	12/3/19	2/5/20	2/17/20	Regular CY 2020	10,360			Construction of Road Slope Protection Structure
39.	20LH0039 Construction of Drainage Facilities at Barangay Crossing Bayabas, Toril, Davao City	Const.	Yes	Public Bidding	11/12/19- 11/18/19	12/3/19	2/5/20	2/17/20	Regular CY 2020	30,000			Construction of Drainage Structure

# Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

## Final Annual Procurement Plan For Infrastructure CY 2020 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
40.	20LH0040 Rehab/Reconst/Upgrading of Damaged Paved Roads along Davao-Bukidnon Rd- K1621+525-K1622+080, K1643+900-K1644+321, K1650+000-K1652+700	Const.	Yes	Public Bidding	11/12/19-11/18/19	12/3/19	2/5/20	2/17/20	Regular CY 2020	74,402			Reconstruction to Concrete Pavement
41.	20LH0041 Road Concreting from Davao-Bukidnon National Highway to Barangay Salaysay to Masawang to Ballah to Tambobong-Magpet, North Cotabato Road, Barangay Salaysay, Marilog District, Davao City	Const.	Yes	Public Bidding	11/19/19 11/25/19	12/10/19	2/5/20	2/17/20	Regular CY 2020	100,000			Construction of Concrete Road
42.	20LH0042 Retrofitting/Strengthening of Permanent Bridges at Bato Bridge (B01227MN) along Bayabas-Eden Rd	Const.	Yes	Public Bidding	11/19/19 11/25/19	12/10/19	2/5/20	2/17/20	Regular CY 2020	4,000			Retrofitting/ Strengthening of Bridge
43.	20LH0043 Retrofitting/Strengthening of Permanent Bridges at Suawan Bridge (B00212MN) along Davao-Bukidnon Rd	Const.	Yes	Public Bidding	11/19/19 11/25/19	12/10/19	2/5/20	2/17/20	Regular CY 2020	29,980			Retrofitting/ Strengthening of Bridge

# Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

## Final Annual Procurement Plan For Infrastructure CY 2020 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
44.	20LH0044 Retrofitting/Strengthening of Permanent Bridges at Tamugan Bridge (B00215MN) along Davao-Bukidnon Rd	Const.	Yes	Public Bidding	11/19/19 11/25/19	12/10/19	2/5/20	2/17/20	Regular CY 2020	20,992			Retrofitting/ Strengthening of Bridge
45.	20LH0045 Construction of Maindrain at Brgy. Mintal, Tugbok District, Davao City	Const.	Yes	Public Bidding	11/19/19 11/25/19	12/10/19	2/5/20	2/17/20	Regular CY 2020	50,000			Construction of Drainage Structure
46.	20LH0047 Construction of Multi-Purpose Building, Brgy. Lubogan, Toril District, Davao City	Const.	Yes	Public Bidding	11/19/19 11/25/19	12/10/19	2/5/20	2/17/20	Regular CY 2020	5,000			Construction of Multi-Purpose Building
47.	20LH0051 Construction of Concrete Revetment along Lipadas River, Alambre-Lobogan Section, Lobogan, Davao City	Const.	Yes	Public Bidding	11/11/19 11/17/19	12/3/19	2/5/20	2/17/20	Regular CY 2020	30,000			Construction of Revetment
48.	20LH0052 Construction of Concrete Revetment along Lipadas River, Lizada-Sirawan, Lizada, Davao City	Const.	Yes	Public Bidding	11/26/19 12/2/19	12/17/19	2/5/20	2/17/20	Regular CY 2020	50,000			Construction of Revetment



# Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

## Final Annual Procurement Plan For Infrastructure CY 2020 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
49.	20LH0053 Construction/Improvement of Access Roads Leading to Brgy. Tagluno-Brgy. Tungkalan Road connecting to Coco Coir Facility in support to Coco Coir Industry, Toril District, Davao City	Const.	Yes	Public Bidding	11/26/19 12/2/19	12/17/19	2/5/20	2/17/20	Regular CY 2020	88,356			Construction of Concrete Road
50.	20LH0054 Concreting of Roads at Barangay Tugbok, Davao City	Const.	Yes	Public Bidding	11/26/19 12/2/19	12/17/19	2/5/20	2/17/20	Regular CY 2020	40,000			Construction of Concrete Road
51.	20LH0055 Road Concreting from Brgy. Buda, Marilog District, Davao City	Const.	Yes	Public Bidding	11/26/19 12/2/19	12/17/19	2/5/20	2/17/20	Regular CY 2020	3,000			Construction of Concrete Road
52.	20LH0056 Road Concreting from Poblacion to Seaside, Brgy. Binugao, Davao City	Const.	Yes	Public Bidding	11/26/19 12/2/19	12/17/19	2/5/20	2/17/20	Regular CY 2020	10,000			Construction of Concrete Road

# Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

## Final Annual Procurement Plan For Infrastructure CY 2020 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
53.	20LH0057 Road Concreting at Purok 5, Brgy. Baracatan to Brgy. Atan-awe, Toril District, Davao City	Const.	Yes	Public Bidding	11/26/19 12/2/19	12/17/19	2/5/20	2/17/20	Regular CY 2020	10,000			Construction of Concrete Road
54.	20LH0058 Road Concreting from Brgy. Buda, Marilog District (near DepEd and Hospital), Davao City	Const.	Yes	Public Bidding	11/26/19 12/2/19	12/17/19	2/5/20	2/17/20	Regular CY 2020	1,000			Construction of Concrete Road
55.	20LH0059 Retrofitting/Strengthening of Permanent Bridges at Pagan Grande Bridge (B00214MN) along Davao-Bukidnon Rd	Const.	Yes	Public Bidding	11/26/19 12/2/19	12/17/19	2/5/20	2/17/20	Regular CY 2020	9,096			Retrofitting/ Strengthening of Bridge
56.	20LH0060 Retrofitting/Strengthening of Permanent Bridges at Pagan Pequino Bridge (B00213MN) along Davao-Bukidnon Rd	Const.	Yes	Public Bidding	11/26/19 12/2/19	12/17/19	2/5/20	2/17/20	Regular CY 2020	17,896			Retrofitting/ Strengthening of Bridge
57.	20LH0063 Off-Carriageway Improvement along Davao-Cotabato Rd (Davao City-Jct Digos Sect)- K1525+637	Const.	Yes	Public Bidding	12/1/19- 12/7/19	12/23/19	2/5/20	2/17/20	Regular CY 2020	10,000			Flaring of Intersections/ Improvement of Intersections

# Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

## Final Annual Procurement Plan For Infrastructure CY 2020 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
58.	20LH0064 Construction of Cutoff Channel along Bayabas-Eden Road, Brgy. Bayabas, Toril District, Davao City	Const.	Yes	Public Bidding	12/1/19-12/7/19	12/23/19	2/5/20	2/17/20	Regular CY 2020	30,000			Construction of Flood Mitigation Structure
59.	20LH0065 Construction/Improvement of Access Roads Leading to Jct. Davao-Bukidnon (Lacson Section) through Gumalang-Malagos Road leading to Philippine Eagle Sanctuary, Calinan and Baguio Districts, Davao City	Const.	Yes	Public Bidding	12/1/19-12/7/19	12/23/19	2/5/20	2/17/20	Regular CY 2020	24,431			Construction of Concrete Road
60.	20LH0066 Construction of Road from Colabol, Brgy. Lamanan going to Brgy. Inayangan, Calinan District, Davao City	Const.	Yes	Public Bidding	12/1/19-12/7/19	12/23/19	2/5/20	2/17/20	Regular CY 2020	20,000			Construction of Concrete Road
61.	20LH0067 Widening of Permanent Bridges at Simod Bridge 2 (B01930MN) along Davao-Bukidnon Rd	Const.	Yes	Public Bidding	12/1/19-12/7/19	12/23/19	2/5/20	2/17/20	Regular CY 2020	45,000			Widening of Bridge



# Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

## Final Annual Procurement Plan For Infrastructure CY 2020 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
62.	20LH0068 Construction of Multi-Purpose Building, UP Mindanao Campus, Phase 2 Davao City	Const.	Yes	Public Bidding	12/1/19- 12/7/19	12/23/19	2/5/20	2/17/20	Regular CY 2020	100,000			Construction of Multi- Purpose Building
63.	20LH0069 Construction of Multi-Purpose Building, UP Mindanao Campus, Phase 4 Davao City	Const.	Yes	Public Bidding	12/1/19- 12/7/19	12/23/19	2/5/20	2/17/20	Regular CY 2020	100,000			Construction of Multi- Purpose Building
64.	20LH0070 Construction of Sports Complex Building, UP Mindanao Campus, Davao City	Const.	Yes	Public Bidding	12/1/19- 12/7/19	12/23/19	2/5/20	2/17/20	Regular CY 2020	100,000			Construction of Other Building
65.	20LH0071 Completion of Water Supply System/ Water Reservoir, at UP Mindanao Campus, Davao City	Const.	Yes	Public Bidding	12/1/19- 12/7/19	12/23/19	2/5/20	2/17/20	Regular CY 2020	30,000			Construction of Water Supply Systems
66.	20LH0072 Construction of Water System at Brgy. Alambre, Toril District, Davao City	Const.	Yes	Public Bidding	12/1/19- 12/7/19	12/23/19	2/5/20	2/17/20	Regular CY 2020	1,000			Construction of Water Supply Systems

# Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

## Final Annual Procurement Plan For Infrastructure CY 2020 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
67.	20LH0073 Construction of Water System at Brgy. Tungkalan, Toril District, Davao City	Const.	Yes	Public Bidding	12/1/19- 12/7/19	12/23/19	2/5/20	2/17/20	Regular CY 2020	10,000			Construction of Water Supply Systems
68.	20LH0075 Construction of Hanging Bridge, Brgy. Wines, Baguio District, Davao City	Const.	Yes	Public Bidding	12/1/19- 12/7/19	12/23/19	2/5/20	2/17/20	Regular CY 2020	4,000			Construction of Hanging Bridge
69.	20LH0078 Construction (Completion) of Multi- Purpose Building, 3rd Infantry Battalion HQ, Barangay Malagos, Baguio District, Davao City	Const.	No	Public Bidding	2/4-10/20	2/26/20	3/11/20	3/23/20	Regular CY 2020	6,000			Completion of MPB
70.	20LH0079 Construction of Multi-Purpose Building (Phase 5), UP Mindanao, Davao City	Const.	No	Public Bidding	2/4-10/20	2/26/20	3/11/20	3/23/20	Regular CY 2020	100,000			Construction of MPB
71.	20LH0080 Construction of Multi-Purpose Building (Phase 6), UP Mindanao, Davao City	Const.	No	Public Bidding	2/4-10/20	2/26/20	3/11/20	3/23/20	Regular CY 2020	100,000			Construction of MPB

# Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

## Final Annual Procurement Plan For Infrastructure CY 2020 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
72.	20LH0081 Construction of Multi-Purpose Building Barangay Calinan Poblacion, Calinan District, Davao City	Const.	No	Public Bidding	2/4-10/20	2/26/20	3/11/20	3/23/20	Regular CY 2020	4,000			Construction of MPB
73.	20LH0082 Construction of Revetment along Talomo River, Sta. 3+110 to Sta. 3+365, Davao City	Const.	No	Public Bidding	2/4-10/20	2/26/20	3/11/20	3/23/20	Regular CY 2020	50,000			Construction of Revetment
74.	20LH0083 Construction of Revetment along Talomo River, Sta. 5+575 to Sta. 5+830, Davao City	Const.	No	Public Bidding	2/4-10/20	2/26/20	3/11/20	3/23/20	Regular CY 2020	40,000			Construction of Revetment
75.	20LH0084 Construction of Road from Brgy. Talandang to Sitio Luman, New Valencia to Brgy. New Carmen, Tugbok District, Davao City	Const.	No	Public Bidding	2/4-10/20	2/26/20	3/11/20	3/23/20	Regular CY 2020	100,000			Construction of Road
76.	20LH0085 Road Concreting at Barangay Calinan Poblacion, Calinan District, Davao City	Const.	No	Public Bidding	2/4-10/20	2/26/20	3/11/20	3/23/20	Regular CY 2020	50,000			Construction of Road



# Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

## Final Annual Procurement Plan For Infrastructure CY 2020 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
77.	20LH0086 Road Concreting at Barangay Crossing Bayabas, Toril District, Davao City	Const.	No	Public Bidding	2/11-17/20	3/3/20	3/18/20	4/1/20	Regular CY 2020	30,000			Construction of Road
78.	20LH0087 Road Concreting at Barangay Daliao, Toril District, Davao City	Const.	No	Public Bidding	2/11-17/20	3/3/20	3/18/20	4/1/20	Regular CY 2020	40,000			Construction of Road
79.	20LH0088 Road Concreting at Barangay Lizada, Toril District, Davao City	Const.	No	Public Bidding	2/11-17/20	3/3/20	3/18/20	4/1/20	Regular CY 2020	40,000			Construction of Road
80.	20LH0089 Road Concreting at Barangay Lubogan, Toril District, Davao City	Const.	No	Public Bidding	2/11-17/20	3/3/20	3/18/20	4/1/20	Regular CY 2020	40,000			Construction of Road
81.	20LH0090 Road Concreting at Barangay Marilog Proper, Marilog District, Davao City	Const.	No	Public Bidding	2/11-17/20	3/3/20	3/18/20	4/1/20	Regular CY 2020	30,000			Construction of Road
82.	20LH0091 Road Concreting at Barangay Mintal, Tugbok District, Davao City	Const.	No	Public Bidding	2/11-17/20	3/3/20	3/18/20	4/1/20	Regular CY 2020	40,000			Construction of Road


# Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

## Final Annual Procurement Plan For Infrastructure CY 2020 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
83.	20LH0092 Road Concreting at Barangay Sto. Niño, Tugbok District, Davao City	Const.	No	Public Bidding	2/11-17/20	3/3/20	3/18/20	4/1/20	Regular CY 2020	40,000			Construction of Road
84.	20LH0093 Road Concreting at Barangay Toril Poblacion, Toril District, Davao City	Const.	No	Public Bidding	2/11-17/20	3/3/20	3/18/20	4/1/20	Regular CY 2020	20,000			Construction of Road
85.	20LH0094 Construction of Kulafu River Bridge at Barangay Magsaysay, Marilog District, Davao City	Const.	No	Public Bidding	2/11-17/20	3/3/20	3/18/20	4/1/20	Regular CY 2020	100,000			Construction of Bridge

Prepared by:

  
**MONAROGONG D. AMEROL**  
Procurement Engineer

Recommended by:

  
**ELLA L. FLORES**  
BAC Vice-Chairperson

Approved by:

  
**GENE P. LOZANO**  
District Engineer