

DPWH Sorsogon Second DEO Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20FL0001	Preventive Maintenance - Secondary Roads along Gate-Bulan Airport Rd - K0629 + 959 - K0630 + 525, K0631 + 931 - K0632 + 192, K0632 + 277 - K0634 + 695	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/06 - 12/2019	11/27/2019	01/28/2020	02/06/2020	GoP	50,000		50,000	Asphalt Overlay 50mm with correction
20FL0002	Preventive Maintenance - Secondary Roads along Gate-Bulan Airport Rd - K0638 + 815 - K0640 + 123	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/06 - 12/2019	11/27/2019	01/28/2020	02/06/2020	GoP	20,000		20,000	Asphalt Overlay 50mm with correction
20FL0003	Preventive Maintenance - Tertiary Roads along Ariman-Jct Bulusan Lake Rd - K0604 + 748 - K0606 + 398	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	10/14 - 20/2019	11/06/2019	01/27/2020	02/05/2020	GoP	25,354		25,354	Asphalt Overlay 50mm with correction
20FL0004	Preventive Maintenance - Tertiary Roads along Ariman-Jct Bulusan Lake Rd - K0618 + 244 - K0619 + 098, K0621 + 714 - K0622 + 452	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	10/14 - 20/2019	11/06/2019	01/27/2020	02/05/2020	GoP	25,000		25,000	Asphalt Overlay 50mm with correction
20FL0005	Preventive Maintenance - Tertiary Roads along Irosin-Sn Roque-Bulusan Lake Rd - K0626 + 454 - K0627 + 010, K0627 + 586 - K0628 + 699, K0628 + 751 - K0629 + 167	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	10/14 - 20/2019	11/07/2019	01/27/2020	02/05/2020	GoP	32,063		32,063	Asphalt Overlay 50mm with correction
20FL0006	Preventive Maintenance - Tertiary Roads along Jct Abuyog-Gubat-Ariman Rd - K0599 + 000 - K0600 + 879	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/06 - 12/2019	11/27/2019	01/28/2020	02/06/2020	GoP	29,921		29,921	Asphalt Overlay 50mm with correction
20FL0006	Preventive Maintenance - Tertiary Roads along Jct Gubat-Prieto Diaz Rd - K0608 + 015 - K0608 + 829, K0608 + 886 - K0609 + 158	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/06 - 12/2019	11/27/2019	01/28/2020	02/06/2020	GoP	19,898		19,898	Asphalt Overlay 50mm with correction
20FL0058	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads along Ariman-Jct Bulusan Lake Rd - K0628 + 535 - K0628 + 585, K0628 + 620 - K0628 + 770	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	12/17 - 23/2019	01/17/2020	02/13/2020	02/22/2020	GoP	7,000		7,000	Construction of Slope Protection (Revetment with Steel Sheet Pile)
20FL0008	Road Widening - Primary Roads along Daang Maharlika (LZ) - K0616 + 290 - K0616 + 343, K0616 + 458 - K0616 + 514, K0629 + 163 - K0629 + 402, K0629 + 633 - K0629 + 912, K0635 + 686 - K0636 + 164	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/08 - 14/2019	11/28/2020	01/28/2020	02/06/2020	GoP	39,131		39,131	Construction of Carriageway on both sides
20FL0009	Off-Carriageway Improvement - Primary Roads along Daang Maharlika (LZ) - K0636 + 979 - K0638 + 215	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/12 - 18/2019	12/05/2019	01/29/2020	02/07/2020	GoP	10,869		10,869	Paving of shoulders
20FL0010	Off-Carriageway Improvement - Tertiary Roads along Jct Gubat-Prieto Diaz Rd - K0605 + 457 - K0605 + 525, K0610 + 363 - K0610 + 762, K0610 + 769 - K0612 + 011, K0612 + 022 - K0612 + 360	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	10/16 - 22/2019	11/08/2019	01/28/2020	02/06/2020	GoP	25,264		25,264	Paving of shoulders
20FL0047	Replacement of Permanent Weak Bridges, Bulhang Br. (B00179LZ) along Ariman-Jct Bulusan Lake Rd	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/06 - 12/2019	11/27/2019	01/28/2020	02/06/2020	GoP	24,500		24,500	Construction of bridge, bridge detour and approaches
							SUB - TOTAL			309,000			

Prepared by:

Recommended by:

Approved by:

GLENN L. ENESIO
Engineer III
Procurement Engineer
Date: _____

SOCORRO EDEN D. CHAVEZ
Chief, Administrative Section
BAC - Chairman
Date: _____

FELIX M. DIMAANO, JR.
OIC - District Engineer
Date: _____

DPWH Sorsogon Second DEO Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20FL0047	Replacement of Permanent Weak Bridges, Calagoto Br. (B00178LZ) along Ariman-Jct Bulusan Lake Rd	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/06 - 12/2019	11/27/2019	01/28/2020	02/06/2020	Gap	25,000		25,000	Construction of bridge, bridge detour and approaches
20FL0048	Replacement of Permanent Weak Bridges, Castas Br. (B00359LZ) along Jct Gubat-Prieto Diaz Rd	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/26 - 12/02/2019	12/17/2019	02/06/2020	02/15/2020	Gap	16,000		16,000	Construction of bridge, bridge detour and approaches
20FL0048	Replacement of Permanent Weak Bridges, Macabari Br. 2 (B00177LZ) along Ariman-Jct Bulusan Lake Rd	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/26 - 12/02/2019	12/17/2019	02/06/2020	02/15/2020	Gap	24,500		24,500	Construction of bridge, bridge detour and approaches
20FL0049	Replacement of Permanent Weak Bridges, Monbon Br. (B00156LZ) along Daang Maharika (LZ)	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/19 - 25/2019	12/10/2019	02/04/2020	02/13/2020	Gap	20,000		20,000	Construction of bridge, bridge detour and approaches
20FL0050	Replacement of Permanent Weak Bridges, Soisogon Br. (B00188LZ) along Gate-Bulan Airport Rd	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	12/17 - 23/2019	01/17/2020	02/13/2020	02/22/2020	Gap	46,000		46,000	Construction of bridge, bridge detour and approaches
20FL0051	Replacement of Permanent Weak Bridges, Tabon-Tabon Br. (B00185LZ) along Irosin-Sn Roque-Bulusan Lake Rd	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/19 - 25/2019	12/10/2019	02/04/2020	02/13/2020	Gap	18,000		18,000	Construction of bridge, bridge detour and approaches
20FL0052	Widening of Permanent Bridges, Atropag Br. (B00169LZ) along Jct Abuyog-Gubat-Ariman Rd	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/27 - 12/03/2019	12/18/2019	02/07/2020	02/16/2020	Gap	26,000		26,000	Construction of bridge and approaches (Widening)
20FL0011	Construction of Flood Control Drainage Structure along Navas River, Brgy. San Bartolome, Sta. Magdalena, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	10/16 - 22/2019	11/08/2019	01/28/2020	02/06/2020	Gap	20,000		20,000	Construction of Revetment/Riverwall with Steel Sheet Pile
20FL0012	Construction of Flood Control Drainage Structure at Bulacao River, Bulacao, Gubat, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	10/14 - 20/2019	11/15/2019	01/28/2020	02/06/2020	Gap	35,000		35,000	Construction of Revetment/Riverwall with Steel Sheet Pile
20FL0013	Construction of Flood Control Structure along Cadac-an River, Catanusan - Bacoled Section, LS & RS, Sta. 0+000 - Sta. 0+404.80, Catanusan, Juban, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	10/01 - 07/2019	10/22/2019	01/22/2020	01/31/2020	Gap	20,000		20,000	Construction of Revetment/Riverwall with Steel Sheet Pile
20FL0014	Construction of flood control structure along Calagoto River, Brgy. Calagoto, Barcelona, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	10/10 - 16/2019	11/05/2019	01/27/2020	02/05/2020	Gap	30,000		30,000	Construction of Revetment/Riverwall with Steel Sheet Pile
20FL0015	Construction of flood control structure along Layog River, Brgy. Layog, Barcelona, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	10/10 - 16/2019	11/05/2019	01/27/2020	02/05/2020	Gap	30,000		30,000	Construction of Revetment/Riverwall with Steel Sheet Pile
20FL0016	Construction of flood control structure along Macabari 1 River, Brgy. Macabari 1, Barcelona, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/08 - 14/2019	11/28/2020	01/28/2020	02/06/2020	Gap	30,000		30,000	Construction of Revetment/Riverwall with Steel Sheet Pile
SUB - TOTAL										340,500			

Prepared by:

Recommended by:

Approved by:

Page 2 / 8


GLENN L. ENESIO
Engineer III
Procurement Engineer
Date: _____


SOCORRO EDEN D. CHAVEZ
Chief, Administrative Section
BAC - Chairman
Date: _____


FELIX M. DIMASANO, JR.
DPC - District Engineer
Date: _____

DPWH Sorsogon Second DEO Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20FL0017	Construction of flood control structure along Macabari 2 River, Brgy. Macabari 2, Barcelona, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/13 - 19/2019	12/05/2019	01/29/2020	02/07/2020	GoP	30,000		30,000	Construction of Revetment/Riverwall with Steel Sheet Pile
20FL0018	Construction of Flood Control Structure along Malunoy River (Upstream, Left Side), Sta. 0+000 - Sta. 0+333, Palag, Irosin, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	10/01 - 07/2019	10/22/2019	01/22/2020	01/31/2020	GoP	41,906		41,906	Construction of Revetment/Riverwall with Steel Sheet Pile
20FL0019	Construction of Flood Control Structure along Malunoy River (Upstream, Left Side), Sta. 0+333 - Sta. 0+609 & (Upstream, Rightside), Sta. 0+561 - Sta. 0+609, Patag, Irosin, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	10/01 - 07/2019	10/22/2019	01/22/2020	01/31/2020	GoP	41,441		41,441	Construction of Revetment/Riverwall with Steel Sheet Pile
20FL0020	Construction of flood control structure along Tagdon River, Brgy. Tagdon, Barcelona, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	09/26 - 10/02/2019	10/16/2019	01/22/2020	01/31/2020	GoP	40,000		40,000	Construction of Revetment/Riverwall with Steel Sheet Pile
20FL0021	Construction of Flood Control Structure at San Antonio River, San Antonio, Sta. Magdalena, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/29 - 12/05/2019	12/19/2019	02/07/2020	02/16/2020	GoP	44,750		44,750	Construction of Revetment/Riverwall with Steel Sheet Pile
20FL0022	Construction of Flood Control Structure at San Bartolome River, Sta. Magdalena, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	12/17 - 23/2019	01/17/2020	02/13/2020	02/22/2020	GoP	44,800		44,800	Construction of Revetment/Riverwall with Steel Sheet Pile
20FL0023	Construction of Flood Control Structure at San Isidro River, San Isidro, Sta. Magdalena, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/26 - 12/02/2019	12/17/2019	02/06/2020	02/15/2020	GoP	44,750		44,750	Construction of Revetment/Riverwall with Steel Sheet Pile
20FL0024	Construction of Flood Control Structure at San Roque River, San Roque, Sta. Magdalena, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/26 - 12/02/2019	12/17/2019	02/06/2020	02/15/2020	GoP	44,500		44,500	Construction of Revetment/Riverwall with Steel Sheet Pile
20FL0025	Construction of Flood Drainage Structure, Prieto Diaz Poblacion, Prieto Diaz, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/27 - 12/03/2019	12/18/2019	02/07/2020	02/16/2020	GoP	30,000		30,000	Construction of Revetment/Riverwall with Steel Sheet Pile
20FL0026	Construction of Gubat Poblacion Drainage System (Completion), Gubat, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/19 - 25/2019	12/10/2019	02/04/2020	02/13/2020	GoP	30,000		30,000	Construction of Revetment/Riverwall with Steel Sheet Pile
20FL0027	Construction of Protection Wall at Brgy. Artiman, Gubat, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	10/16 - 22/2019	11/11/2019	01/28/2020	02/06/2020	GoP	30,000		30,000	Construction of Revetment/Riverwall with Steel Sheet Pile
20FL0028	Construction of Protection Wall at Brgy. Bagacay, Gubat, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/21 - 27/2019	12/11/2019	02/04/2020	02/13/2020	GoP	30,000		30,000	Construction of Revetment/Riverwall with Steel Sheet Pile
20FL0029	Construction of Protection Wall at Brgy. Balud del Norte, Gubat, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	10/04 - 10/2019	10/24/2019	01/27/2020	02/05/2020	GoP	30,000		30,000	Construction of Revetment/Riverwall with Steel Sheet Pile
20FL0030	Construction of Protection Wall at Brgy. Brillante, Prieto Diaz, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/11 - 17/2019	12/05/2019	01/29/2020	02/07/2020	GoP	30,996		30,996	Construction of Revetment/Riverwall with Steel Sheet Pile
					SUB - TOTAL					513,143			

Prepared by:

Recommended by:

Approved by:


GLENN L. ENESIO
Engineer III
Procurement Engineer
Date: _____


SOCORRO EDEN D. CHAVEZ
Chief, Administrative Section
BAC - Chairman
Date: _____


FELIX M. DIMASNO, JR.
OIC - District Engineer
Date: _____

DPWH Sorsogon Second DEO Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20FL0031	Construction of Protection Wall at Brgy. Layog, Barcelona, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	09/30 - 10/06/2019	10/21/2019	01/22/2020	01/31/2020	Gap	35,000		35,000	Construction of Revetment/Riverwall with Steel Sheet Pile
20FL0032	Construction of Protection Wall at Brgy. Macabani, Barcelona, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	10/04 - 10/2019	10/24/2019	01/27/2020	02/05/2020	Gap	35,000		35,000	Construction of Revetment/Riverwall with Steel Sheet Pile
20FL0033	Construction of Protection Wall at Brgy. Perlas, Prieto Diaz, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/11 - 17/2019	12/05/2019	01/29/2020	02/07/2020	Gap	35,000		35,000	Construction of Revetment/Riverwall with Steel Sheet Pile
20FL0034	Construction of Protection Wall at Brgy. Tupaz, Prieto Diaz, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/11 - 17/2019	12/05/2019	01/29/2020	02/07/2020	Gap	35,000		35,000	Construction of Revetment/Riverwall with Steel Sheet Pile
20FL0035	Construction of Protection Wall at Brgys. Ariman and Buenavista Gubat, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	10/16 - 22/2019	11/11/2019	01/28/2020	02/06/2020	Gap	35,000		35,000	Construction of Revetment/Riverwall with Steel Sheet Pile
20FL0036	Construction of Protection Wall at Butag, Bulan, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	10/04 - 10/2019	10/24/2019	01/27/2020	02/05/2020	Gap	31,583		31,583	Construction of Revetment/Riverwall with Steel Sheet Pile
20FL0037	Construction of Protection Wall at Sta. Magdalena, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/27 - 12/03/2019	12/18/2019	02/07/2020	02/16/2020	Gap	30,000		30,000	Construction of Revetment/Riverwall with Steel Sheet Pile
20FL0038	Rehabilitation of Pawek Bridge Flood Control Structure (Upstream and Downstream of Pawek Bridge), Bulan, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/13 - 19/2019	12/05/2019	01/29/2020	02/07/2020	Gap	25,000		25,000	Construction of Revetment/Riverwall with Steel Sheet Pile
20FL0039	Rehabilitation of Sorsogon Bridge Flood Control Structure (Upstream and Downstream of Sorsogon Bridge), Bulan, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/06 - 12/2019	11/27/2019	01/28/2020	02/06/2020	Gap	25,000		25,000	Construction of Revetment/Riverwall with Steel Sheet Pile
20FL0053	Construction of Multi-Purpose Building, Barangay Buraburan, Judan, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	10/24 - 30/2019	11/18/2019	01/28/2020	02/06/2020	Gap	2,000		2,000	Construction of Multi - Purpose Building
20FL0053	Construction of Multi-Purpose Building, Barangay Cakanusan, Judan, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	10/24 - 30/2019	11/18/2019	01/28/2020	02/06/2020	Gap	2,000		2,000	Construction of Multi - Purpose Building
20FL0054	Construction of Multi-Purpose Building, Barangay San Julian, Irosin, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/12 - 18/2019	12/05/2019	01/29/2020	02/07/2020	Gap	2,500		2,500	Construction of Multi - Purpose Building
20FL0077	Construction of Multi-Purpose Building, Barangay San Rafael, Bulusan, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	02/19 - 25/2020	03/10/2020	04/10/2020	04/21/2020	Gap	3,500		3,500	Construction of Multi - Purpose Building
SUB - TOTAL										296,583			

Prepared by:

Recommended by:

Approved by:


GLENN L. ENESIO
Engineer III
Procurement Engineer
Date: _____


SOCORRO EDEN D. CHAVEZ
Chief, Administrative Section
BAC - Chairman
Date: _____


FELIX M. DIMASANO, JR.
OIC - District Engineer
Date: _____

DPWH Sorsogon Second DEO Final Annual Procurement Plan for FY 2020


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20FL0055	Construction of Multi-Purpose Building, Barangay Sisigon, Matnog, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	10/24 - 30/2019	11/18/2019	01/28/2020	02/06/2020	GoP	2,000		2,000	Construction of Multi - Purpose Building
20FL0056	Construction of Multi-Purpose Building, Ceiso Falcoteio National High School, Barangay Macabari, Barcelona, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/18 - 24/2019	12/09/2019	01/31/2020	02/09/2020	GoP	2,500		2,500	Construction of Multi - Purpose Building
20FL0054	Construction of Multi-Purpose Building, Gabao Public Market, Barangay Gabao, Irosin, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/12 - 18/2019	12/05/2019	01/29/2020	02/07/2020	GoP	5,000		5,000	Construction of Multi - Purpose Building
20FL0056	Construction of Multi-Purpose Building, Gubat Terminal, Barangay Paradjon, Gubat, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/18 - 24/2019	12/09/2019	01/31/2020	02/09/2020	GoP	5,000		5,000	Construction of Multi - Purpose Building
20FL0040	Construction of Drainage, Barangay Poblacion Norte, Barcelona, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	01/10 - 16/2020	01/30/2020	02/24/2020	03/04/2020	GoP	6,000		6,000	Construction of Drainage system
20FL0041	Rehabilitation/Construction of Road, Barangay Carayel, Prieto Diaz, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/21 - 27/2019	12/11/2019	02/04/2020	02/13/2020	GoP	2,000		2,000	Construction of Concrete Road
20FL0041	Construction of Road, Barangay Diamante, Prieto Diaz, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/21 - 27/2019	12/11/2019	02/04/2020	02/13/2020	GoP	2,000		2,000	Construction of Concrete Road
20FL0042	Construction of Road, Barangay Magsaysay, Bulan, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/08 - 14/2019	11/29/2019	01/28/2020	02/06/2020	GoP	2,000		2,000	Construction of Concrete Road
20FL0043	Rehabilitation of Road, Barangay Santa Barbara, Bulusan, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	02/19 - 25/2020	03/10/2020	04/10/2020	04/21/2020	GoP	2,000		2,000	Rehabilitation of Road
20FL0078	Construction of Water Supply System, Barangay Bolo, Matnog, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	02/19 - 25/2020	03/10/2020	04/10/2020	04/21/2020	GoP	3,500		3,500	Construction of Water Supply System
20FL0042	Construction of Road, Barangay Santa Teresita, Bulan, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/08 - 14/2019	11/29/2019	01/28/2020	02/06/2020	GoP	2,000		2,000	Construction of Concrete Road
20FL0059	Construction of Road, Bivong Access Road, Barangay Cagang, Barcelona, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/08 - 14/2019	11/29/2019	01/28/2020	02/06/2020	GoP	2,500		2,500	Construction of Concrete Road
20FL0059	Construction of Road, Lago Access Road, Barangay Cagang, Barcelona, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/08 - 14/2019	11/29/2019	01/28/2020	02/06/2020	GoP	2,500		2,500	Construction of Concrete Road
SUB - TOTAL										39,000			

Prepared by:

Recommended by:

Approved by:


GLENN L. ENESIO
Engineer III
Procurement Engineer
Date: _____


SOCORRO EDEN D. CHAVEZ
Chief, Administrative Section
BAC - Chakman
Date: _____


FELIX M. DIMASANO, JR.
OIC - District Engineer
Date: _____

DPWH Sorsogon Second DEO Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20FL0044	Construction of Water Supply System Level II, Barangay Butag, Bulan, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/18 - 24/2019	12/09/2019	01/31/2020	02/09/2020	Gap	2,000		2,000	Construction of Water Supply System
20FL0045	Construction of Water Supply System Level II, Barangay Calao, Prieto Diaz, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/21 - 27/2019	12/11/2019	02/04/2020	02/13/2020	Gap	2,000		2,000	Construction of Water Supply System
20FL0045	Construction of Water Supply System Level II, Barangay Carriedo, Gubat, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/21 - 27/2019	12/11/2019	02/04/2020	02/13/2020	Gap	2,000		2,000	Construction of Water Supply System
20FL0044	Construction of Water Supply System Level II, Barangay Naburakan, Matnog, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/18 - 24/2019	12/09/2019	01/31/2020	02/09/2020	Gap	2,000		2,000	Construction of Water Supply System
20FL0046	Construction of Water Supply System Level II, Barangay Salvacion, Santa Magdalena, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/18 - 24/2019	12/09/2019	01/31/2020	02/09/2020	Gap	2,000		2,000	Construction of Water Supply System
20FL0046	Construction of Water Supply System Level II, Barangay San Bartolome, Santa Magdalena, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/18 - 24/2019	12/09/2019	01/31/2020	02/09/2020	Gap	2,000		2,000	Construction of Water Supply System
20FL0045	Construction of Water Supply System Level II, Barangay San Jose, Bulusan, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/21 - 27/2019	12/11/2019	02/04/2020	02/13/2020	Gap	2,000		2,000	Construction of Water Supply System
20FL0044	Construction of Water Supply System Level II, Barangay San Ramon, Bulan, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/18 - 24/2019	12/09/2019	01/31/2020	02/09/2020	Gap	2,000		2,000	Construction of Water Supply System
20FL0057	Construction of DPWH Sorsogon 2nd DEO including facilities, Payawan, Gubat, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/12 - 18/2019	12/05/2019	01/29/2020	02/07/2020	Gap	20,000		20,000	Construction of Multi Purpose Building
20FL0007	Construction of Multi-Purpose Building, Jose G. Alindongan Elementary School, Barangay Tughan, Judan, Sorsogon	DPWH Sorsogon 2nd DEO	Yes	Competitive Bidding	11/08 - 14/2019	11/29/2019	01/28/2020	02/06/2020	Gap	5,000		5,000	Construction of Multi Purpose Building
20FL0069	Construction (Completion) of Multi-Purpose Building, Brgy. Perlas, Prieto Diaz, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	02/05 - 11/2020	02/26/2020	04/01/2020	04/10/2020	Gap	10,000		10,000	Construction of Multi - Purpose Building
20FL0074	Construction of Multipurpose Building (Public Market), Brgy. Poblacion, Judan, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	02/13 - 19/2020	03/04/2020	04/07/2020	04/16/2020	Gap	10,000		10,000	Construction of Multi - Purpose Building
20FL0075	Construction of Multipurpose Building, Brgy. San Antonio, Barcelona, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	02/17 - 23/2020	03/09/2020	04/10/2020	04/17/2020	Gap	10,000		10,000	Construction of Multi - Purpose Building
20FL0073	Constructin of Multi-Purpose Building, (Luga ng Barangay Hall), Sta. Magdalena, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	02/13 - 19/2020	03/04/2020	04/07/2020	04/16/2020	Gap	5,000		5,000	Construction of Multi - Purpose Building
							SUB - TOTAL			76,000			

Prepared by:

Recommended by:

Approved by:


GLENN L. ENESIO
Engineer III
Procurement Engineer
Date: _____


SOCORRO EDEN D. CHAVEZ
Chief, Administrative Section
BAC - Chairman
Date: _____


FELIX M. DIMAANO, JR.
OTC - District Engineer
Date: _____

DPWH Sorsogon Second DEO Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20FL0072	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Fabrica, Bulan, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	02/13 - 19/2020	03/04/2020	04/07/2020	04/16/2020	Gap	3,000		3,000	Construction of Multi - Purpose Building
20FL0076	Improvement/rehabilitation of Bulan Public Market Annex, Brgy. 4, Bulan, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	02/17 - 23/2020	03/09/2020	04/10/2020	04/17/2020	Gap	15,000		15,000	Construction of Multi - Purpose Building
20FL0062	Construction of Drainage, Brgy. Tabunan, Matnog, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	01/27 - 02/02/2020	02/18/2020	03/23/2020	04/01/2020	Gap	3,000		3,000	Construction of Revetment/Riverwall with Steel Sheet Pile
20FL0063	Construction of Flood Control, Brgy. Culasi, Matnog, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	01/29 - 02/04/2020	02/20/2020	03/24/2020	04/03/2020	Gap	15,000		15,000	Construction of Revetment/Riverwall with Steel Sheet Pile
20FL0065	Construction of Protection Wall/Flood Control, Barangay Jupl, Gubat, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	01/29 - 02/04/2020	02/20/2020	03/24/2020	04/03/2020	Gap	25,000		25,000	Construction of Revetment/Riverwall with Steel Sheet Pile
20FL0068	Construction of Protection Wall/Flood Control, Barangay Guruyan, Juban, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	02/03 - 09/2020	02/24/2020	03/30/2020	04/08/2020	Gap	25,000		25,000	Construction of Revetment/Riverwall with Steel Sheet Pile
20FL0064	Construction of Road, Brgy. Recto and Danao, Bulan, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	01/29 - 02/04/2020	02/20/2020	03/24/2020	04/03/2020	Gap	15,000		15,000	Construction of Concrete Road
20FL0067	Construction of Road with Line Canal, Brgy. Ogao, Gubat, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	02/03 - 09/2020	02/24/2020	03/30/2020	04/08/2020	Gap	15,000		15,000	Construction of Concrete Road
20FL0066	Construction (Road Opening) of Mapaso-Patag-Cawayan Irosin Road, Irosin, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	02/03 - 09/2020	02/24/2020	03/30/2020	04/08/2020	Gap	50,000		50,000	Construction of Road
20FL0070	Road Opening of Brgy. Patag to Brgy. Bagsangan, Irosin, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	02/05 - 11/2020	02/26/2020	04/01/2020	04/10/2020	Gap	15,000		15,000	Construction of Road
20FL0070	Road Opening of Brgy. Mapas- to Brgy. Patag - Brgy. Cawayan Road, Irosin, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	02/05 - 11/2020	02/26/2020	04/01/2020	04/10/2020	Gap	15,000		15,000	Construction of Road
20FL0061	Rehabilitation of Local Road, Barangay Nalo, Gubat, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	01/27 - 02/02/2020	02/18/2020	03/23/2020	04/01/2020	Gap	2,000		2,000	Rehabilitation of Road
20FL0060	Rehab/Construction of Brgy. Road Brgy. Putiao to Brgy. Sta. Cruz, Barcelona, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	01/27 - 02/02/2020	02/18/2020	03/23/2020	04/01/2020	Gap	5,000		5,000	Rehabilitation of Road
20FL0060	Rehab/Construction of Brgy. Road Brgy. Bugtong to Sitio Lapinig, Barcelona, Sorsogon	DPWH Sorsogon 2nd DEO	No	Competitive Bidding	01/27 - 02/02/2020	02/18/2020	03/23/2020	04/01/2020	Gap	5,000		5,000	Rehabilitation of Road
					SUB - TOTAL				208,000				

Prepared by:

Recommended by:

Approved by:

Page 7 / 8


GLENN L. ENESIO
Engineer III
Procurement Engineer


SOCORRO EDEN D. CHAVEZ
Chief, Administrative Section
BAC - Chairman


FELIX M. DIMANO, JR.
OIC - District Engineer

Date: _____

Date: _____

