

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2024
CIVIL WORKS - JANUARY TO JUNE, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertiseme nt/Posting of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226109880000	24FH0053 – Basic Infrastructure Programs (BIP) -Multi-Purpose Buildings / Facilities to Support Social Services - Construction of Multi-Purpose Building, Calatagan Proper, Virac, Catanduanes	Construction Section	NO	Competitive Bidding	05/10/2024 to 05/16/2024	5/30/24	6/26/24		GoP	4,948,760.00		4,948,760.00	CONSTRUCTION OF BARANGAY HALL <i>For Preparation of Contract</i>
300226113624000	24FH0054 – Basic Infrastructure Program (BIP), Multi-Purpose Buildings / Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Ibong Sapa, Virac, Catanduanes	Construction Section	NO	Competitive Bidding	05/10/2024 to 05/16/2024	5/30/24	6/26/24		GoP	3,918,760.00		3,918,760.00	CONSTRUCTION OF STAGE INCL. SLAB ON FILL & FENCE <i>For Preparation of Contract</i>
300226113648000	24FH0056 – Basic Infrastructure Program (BIP) Multi-Purpose / Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building Barangay Sicmil, Gigmoto, Catanduanes	Construction Section	NO	Competitive Bidding	05/10/2024 to 05/16/2024	5/30/24	6/27/24		GoP	2,968,760.00		2,968,760.00	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING BARANGAY SICMIL, GIGMOTO, CATANDUANES <i>For Preparation of Contract</i>
300226113636000	24FH0057 – Basic Infrastructure Program (BIP), Multi-Purpose Buildings / Facilities to Support Social Services, Completion of Multi-Purpose Building at Barangay Buenavista, Virac, Catanduanes	Construction Section	NO	Competitive Bidding	05/10/2024 to 05/16/2024	5/30/24	6/27/24		GoP	1,978,760.00		1,978,760.00	CONSTRUCTION OF SINGLE STOREY MULTI-PURPOSE BUILDING (EVACUATION CENTER) <i>For Preparation of Contract</i>

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2024
CIVIL WORKS - JANUARY TO JUNE, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertiseme nt/ Posting of IB/REI	Submissio n/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221106119000	24FH0058 – Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities - Construction of Road, Sitio Kagrát - Sitio Butan, Agban, Baras, Catanduanes	Construction Section	NO	Competitive Bidding	05/10/2024 to 05/16/2024	5/30/24	6/27/24		GoP	19,798,760.00		19,798,760.00	CONSTRUCTION OF 250 LM 6.1M WIDTH GRAVEL ROAD, CONSTRUCTION OF 150 LM 6.1 WIDTH CONCRETE ROAD <i>For Preparation of Contract</i>
300227100136000	24FH0059 – Basic Infrastructure Program (BIP), Major / Strategic Public Buildings / Facilities Structural and Resilience Program, Construction (Completion) of Philippine Information Agency (PIA) Building, Virac, Catanduanes	Construction Section	NO	Competitive Bidding	05/10/2024 to 05/16/2024	5/30/24	6/26/24		GoP	1,958,760.00		1,958,760.00	COMPLETION OF TWO- STOREY BUILDING <i>For Preparation of Contract</i>
300226113654000	24FH0060 – Basic Infrastructure Program (BIP), Multi -Purpose Buildings / Facilities to Support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay San Andres, Bato, Catanduanes	Construction Section	NO	Competitive Bidding	05/10/2024 to 05/16/2024	5/30/24	6/26/24		GoP	1,958,760.00		1,958,760.00	CONSTRUCTION OF STAGE INCL. SLAB ON FILL & FENCE <i>For Preparation of Contract</i>
300226113631000	24FH0061 – Basic Infrastructure Programs (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Agban, Baras, Catanduanes	Construction Section	NO	Competitive Bidding	05/10/2024 to 05/16/2024	5/30/24	6/26/24		GoP	4,948,760.00		4,948,760.00	CONSTRUCTION OF MULTI- PURPOSE BUILDING <i>For Preparation of Contract</i>
300226113650000	24FH0062 – Construction (Completion) of the Multi-Purpose Building Barangay Timbaan, San Andres, Catanduanes	Construction Section	NO	Competitive Bidding	05/10/2024 to 05/16/2024	5/30/24	6/26/24		GoP	1,980,000.00		1,980,000.00	COMPLETION OF TWO (2) STOREY MULTI-PURPOSE BUILDING BARANGAY TIMBAAN, SAN ANDRES, CATANDUANES <i>For Preparation of Contract</i>

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2024
CIVIL WORKS - JANUARY TO JUNE, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226113647000	24FH0063 – Basic Infrastructure Programs (BIP) - Multi-Purpose Building/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay San Pedro, Panganiban, Catanduanes	Construction Section	NO	Competitive Bidding	05/10/2024 to 05/16/2024	5/30/24	6/27/24		GoP	1,988,062.67		1,988,062.67	EXTENSION OF BARANGAY HALL <i>For Preparation of Contract</i>
300226113629000	24FH0064 – Basic Infrastructure Programs (BIP) - Multi-Purpose Buildings / Facilities to Support Social Services - Completion of Multi-Purpose Building (Provincial Training Center), Baras, Catanduanes	Construction Section	NO	Competitive Bidding	05/10/2024 to 05/16/2024	5/30/24	6/27/24		GoP	9,898,759.98		9,898,759.98	CONSTRUCTION OF MULTI-PURPOSE BUILDING (PROVINCIAL TRAINING CENTER) - PHASE I <i>For Preparation of Contract</i>
300226109882000	24FH0067 – Basic Infrastructure Programs (BIP) Multi-Purpose Buildings/ Facilities to Support Social Service - Rehabilitation of Multi-Purpose Building, Brgy. Palta Big, Virac, Catanduanes	Construction Section	NO	Competitive Bidding	05/10/2024 to 05/16/2024	5/30/24	6/26/24		GoP	4,948,760.00		4,948,760.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING INCLUDING CONSTRUCTION OF URINAL <i>For Preparation of Contract</i>
320102106472000	24FH0069 – Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems - Construction of River Control Structure, Salvacion, Baras, Catanduanes	Construction Section	NO	Competitive Bidding	05/10/2024 to 05/16/2024	5/30/24	6/26/24		GoP	48,248,960.00		48,248,960.00	CONSTRUCTION OF 155 LM RIVER CONTROL WITH STEEL SHEET PILES, CONST. OF 132 L.M. SEAWALL WITHR STEEL SHEET PILES, CONST. OF 155 L.M. FLOOD CONTROL; STRUCTURE (DRAINAGE) <i>For Preparation of Contract</i>

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2024
CIVIL WORKS - JANUARY TO JUNE, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertiseme nt/Posting of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
409900000054000	23FH0112 – Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Multi-Purpose Buildings / Facilities to Support Social Services, Construction of Multi-Purpose Building in Virac, Catanduanes	Construction Section	NO	Competitive Bidding	05/10/2024 to 05/16/2024	5/30/24	6/26/24		GoP	3,858,760.00		3,858,760.00	CONSTRUCTION OF SINGLE STOREY MULTI-PURPOSE BUILDING
200000100020000	24FH0048 – Repair/Maintenance of Sta. Mesa River Revetment, Brgy. Sta. Mesa, Bagamanoc, Catanduanes	Construction Section	NO	Competitive Bidding	4/11-17/24	4/30/24	5/27/24	6/5/24	GoP	2,499,853.85		2,499,853.85	NET LENGTH 56.00 L.M. CONCRETE FACING OF RIVER REVETMENT AND 11.50 L.M. REMOVE AND REPLACE OF REVETMENT STRUCTURE
320102106473000	24FH0044 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structures, Macutal River (Rizal Section), Barangay Rizal, Baras, Catanduanes	Construction Section	NO	Competitive Bidding	03/14/2024 to 03/20/2023	4/4/24	5/3/24	5/9/24	GoP	48,248,960.00		48,248,960.00	CONSTRUCTION OF 311 L.M RIVER CONTROL WITH STEEL SHEET PILES
409900000054000	23FH0111 - Sustainable Infrastructure Projects Alleviating Gaps - Access Roads and/or Bridges from National Road/s Leading to Major Strategic Public Buildings/ Facilities - Construction of Benticayan - Macutal Road (Phase III) Benticayan - Macutal, Baras, Catanduanes	Construction Section	NO	Competitive Bidding	03/14/2024 to 03/20/2023	4/4/24	5/24/24	5/29/24	GoP	24,123,760.00		24,123,760.00	CONSTRUCTION OF 926 LINEAR METER 0.23M THK PCCP WITH 6.1M WIDTH ROAD

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2024
CIVIL WORKS - JANUARY TO JUNE, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertiseme nt/Posting of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221106122000	24FH0039 – Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s Leading to Major Strategic Public Buildings/Facilities Construction of Bagawang - Parik-San Isidro Road, Barangay, Bagawang and Barangay San Isidro, Pandan, Catanduanes	Construction Section	NO	Competitive Bidding	03/08/2024 to 03/14/2024	4/2/24	4/23/24	4/30/24	GoP	49,498,758.85		49,498,758.85	CONSTRUCTION OF 960 L.M X 9.10 M ROADWAY WITH CONCRETING OF 1.72 LANE KM X 3.05 X 0.20M THK, CONSTRUCTION OF SLOPE PROTECTION STRUCTURES INSTALLATION OF 1-LINE 910MMØ RC PIPES @ STA 0+105, STA 0+248, STA 0+772 AND INSTALLATION OF 3-LINES 910MMØ RC PIPES @STA 0+869
300221106121000	24FH0040 – Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s Leading to Major Strategic Public Buildings/Facilities Construction of Hiyop, Pinagtabawan-Baldoc Road, Brgy, Hiyop and Barangay Baldoc, Pandan, Catanduanes	Construction Section	NO	Competitive Bidding	03/08/2024 to 03/14/2024	4/2/24	4/23/24	4/30/24	GoP	48,998,759.50		48,998,759.50	CONSTRUCTION OF 2.32 LANE - KM ROAD WITH ROAD CONCRETING OF 1.014 LANE-KM X 3.05M X 0.23M THK
300221106117000	24FH0041 – Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s Leading to Major Strategic Public Buildings / Facilities, Construction of Road, Municipality of Panganiban Catanduanes	Construction Section	NO	Competitive Bidding	03/08/2024 to 03/14/2024	4/2/24	4/23/24	4/30/24	GoP	5,938,759.75		5,938,759.75	CONSTRUCTION OF 0.704 LANE - KM CARRIAGEWAY X 2.5M THK X 0.20M THICK INCLUDING GRAVEL ROAD SHOULDER ON BOTH SIDES
300226113634000	24FH0042 – Basic Infrastructure Program (BIP) -Multipurpose Buildings / Facilities to Support Social Services - Completion of Multi-Purpose Building, Sipi, Bato, Catanduanes	Construction Section	NO	Competitive Bidding	03/08/2024 to 03/14/2024	4/2/24	4/23/24	4/30/24	GoP	3,428,760.00		3,428,760.00	COMPLETION OF MULTI-PURPOSE BUILDING

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2024
CIVIL WORKS - JANUARY TO JUNE, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertiseme nt/Posting of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
409900000054000	23FH0108 – Construction of San Miguel Bridge leading to Isolated Barangays of San Miguel-Pacogon, Siay, Dayawa, Obo, Katipunan, Patagan and Boton, San Miguel, Catanduanes	Construction Section	NO	Competitive Bidding	03/08/2024 to 03/14/2024	4/11/24	5/27/24	5/29/24	GoP	86,848,760.00		86,848,760.00	CONST. OF 4-SPAN HALF LANE BRIDGE (4-20M SPAN RCDG ON 3-1.5M DIA BORED PILES AND 4-40 M SPAN PSCG ON 3-1.8M DIA BORED PILES) INCLUDING 32 SQ.M. REINFORCED CONCRETE APPROACH SLAB, STONE MASONRY, WITH 0.910 MM DIA. RCPC <i>Dropping/Opening of Bids rescheduled to April 11, 2024 as per Supplemental Bulletin No. 6 dtd 3/25/24</i>
300200100009000	23FH0109 – Emergency Repair/Maintenance of Bridge Roundings Kilikilihan, San Miguel, Catanduanes	Construction Section	NO	Competitive Bidding	03/08/2024 to 03/14/2024	4/2/24	4/23/24	4/30/24	GoP	3,859,524.50		3,859,524.50	REPAIR OF BRIDGE ROUNDINGS AT ABUTMENT WITH STEEL SHEET PILES
300200100009000	23FH0110 – Emergency Repair/Maintenance of Bridge Roundings Benticayan Bridge I, Brgy. Benticayan, Baras, Catanduanes, Kilikilihan, San Miguel, Catanduanes	Construction Section	NO	Competitive Bidding	03/08/2024 to 03/14/2024	4/2/24	5/3/24	5/9/24	GoP	3,856,733.55		3,856,733.55	REPAIR OF BRIDGE ROUNDINGS AT WITH STEEL SHEET PILES
300221106118000	24FH0036 – Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangays Batolinao-Salvacion, Baras, Catanduanes	Construction Section	NO	Competitive Bidding	2/23-29/24	3/19/24	4/3/24	4/11/24	GoP	4,948,760.00		4,948,760.00	CONSTRUCTION OF 50 L.M. 0.23 M THK PCCP WITH 6.1 M WIDTH AND 25 L.M. SLOPE PROTECTION

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2024
CIVIL WORKS - JANUARY TO JUNE, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertiseme nt/Posting of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226109884000	24FH0037 – Basic Infrastructure Program (BIP) - MultiPurpose Buildings/Facilities to Support Social Services, Construction of MultiPurpose Building, Brgy. Catagbacan, San Andres, Catanduanes	Construction Section	NO	Competitive Bidding	2/23-29/24	3/19/24	4/3/24	4/11/24	GoP	4,898,760.00		4,898,760.00	CONSTRUCTION OF SINGLE STOREY MULTI PURPOSE BUILDING (INCLUDING PERIMETER FENCE AND GATE)
300226113626000	24FH0038 – Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services, Construction of Multipurpose Facility, Brgy. Genitigan, Baras, Catanduanes	Construction Section	NO	Competitive Bidding	2/23-29/24	3/19/24	4/16/24	4/24/24	GoP	4,898,760.00		4,898,760.00	COMPLETION OF 8X24.8 MULTI-PURPOSE BUILDING INCL. CONSTRUCTION OF STAGE
409900000054000	23FH0107 – Flood Mitigation Structures Protecting Public Infrastructures Facilities, Construction of Tilod River Control (Phase II), Barangay Tilod, Baras, Catanduanes	Construction Section	NO	Competitive Bidding	2/23-29/24	3/19/24	4/3/24	4/11/24	GoP	24,123,960.00		24,123,960.00	CONSTRUCTION OF 144 L.M. RIVER CONTROL WITH STEEL SHEET PILES
310211100124000	24FH0025 – Network Development - Paving of Unpaved Roads - Secondary Roads -Jct. Catanduanes Cir. Road - Panganiban-Sablayan Road, K0077+425 -K0077+897	Construction Section	NO	Competitive Bidding	2/21-27/24	3/12/24	4/16/24	4/24/24	GoP	27,607,319.78		27,607,319.78	PAVING OF 0.944 LANE-KM X 3.35M X 0.28M THK. ROADWAY INCLUDING SHOULDERS ON BOTH SIDES, INSTALLATION OF 2-LINES X 910MMDIAX10 RINGS WITH RCPC HEADWALL, WINGWALL AND APRON SLAB CONSTRUCTION OF 465 LM REINFORCED CONCRETE V-TYPE CONCRETE V- TYPE LINE CANAL WITH CONCRETE CATCH BASIN AND REINFORCED CONCRETE SLOPE PROTECTION

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2024
CIVIL WORKS - JANUARY TO JUNE, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertiseme nt/Posting of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101112028000	24FH0026 – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure at Brgy. Benticayan, Baras, Catanduanes	Construction Section	NO	Competitive Bidding	2/21-27/24	3/12/24	4/4/24	4/12/24	GoP	26,948,960.00		26,948,960.00	CONSTRUCTION OF 149 L.M. RIVER CONTROL WITH STEEL SHEET PILES
300203102629000	24FH0027 – Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Tourism Road Infrastructure Program (TRIP) - Construction of Access Road leading to Bontahiya Falls, San Miguel, Catanduanes	Construction Section	NO	Competitive Bidding	2/21-27/24	3/12/24	4/4/24	4/11/24	GoP	9,648,759.39		9,648,759.39	CONSTRUCTION OF 0.80 LANE -KM X 3.05M X 0.23M THK ROADWAY WITH GRAVEL SHOULDERS, SLOPE PROTECTION STRUCTURES AND GUARDRAILS, INSTALLATION OF 1- LINE 910MM DIA RC PIPES
300221106123000	24FH0028 – Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Pandan, Catanduanes	Construction Section	NO	Competitive Bidding	2/21-27/24	3/12/24	4/2/24	4/8/24	GoP	4,948,760.00		4,948,760.00	CONSTRUCTION/CONCRETIN G OF 0.30 LANE-KM X 2.50M X 0.23M THK. ROADWAY WITH GRAVEL ROAD SHOULDERS
300221106115000	24FH0029 – Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Putsan to Barangay Danao, Baras, Catanduanes	Construction Section	NO	Competitive Bidding	2/21-27/24	3/12/24	4/4/24	4/11/24	GoP	4,948,758.22		4,948,758.22	CONCRETNG OF 0.3 LANE-KM X 2M X 0.20M THK CARRIAGEWAY AND CONST. OF 27 LM SEAWALL
300203102624000	24FH0030 – Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) - Bahao Falls Access Road, Gigmoto, Catanduanes	Construction Section	NO	Competitive Bidding	2/21-27/24	3/12/24	4/2/24	4/8/24	GoP	9,648,760.00		9,648,760.00	CONST./CONS. 281 L.M. X 6.10M X 0.23M THK ROADWAY WITH GRAVEL ROAD SHOULDER

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2024
CIVIL WORKS - JANUARY TO JUNE, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertiseme nt/Posting of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226113652000	24FH0031 – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Sta. Cruz, San Andres, Catanduanes	Construction Section	NO	Competitive Bidding	2/21-27/24	3/12/24	4/2/24	4/8/24	GoP	2,968,760.00		2,968,760.00	EXTENSION OF BARANGAY HALL
300203101673000	24FH0032 – Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Roads from Virac to Bagamanoc Leading to Loran Station, Loran Beach, Kinamarigan Beach, Sumagongsong Beach, Pusgo and Loroman Cove, Bagamanoc, Catanduanes	Construction Section	NO	Competitive Bidding	2/21-27/24	3/12/24	4/23/24	4/30/24	GoP	24,498,760.00		24,498,760.00	CONST. OF 1.35 LANE KM X 0.35M WIDTH X 0.23M THK PCCP CARRIAGEWAY INCLUDING SLOPE PROTECTION
310303101758000	24FH0033 – Bridge - Retrofitting/Strengthening of Permanent Bridges, Banquerohan Bridge (B00020CN) along Catanduanes Circumferential Road, Panganiiban, Catanduanes	Construction Section	NO	Competitive Bidding	2/21-27/24	3/12/24	4/4/24	4/11/24	GoP	19,600,000.00		19,600,000.00	REDECKING ONE LANE OF 132 L.M. BRIDGE WITH 2 LAYERS OF CARBON FIBER ON COLUMNS
300225102092000	24FH0034 – Basic Infrastructure Program (BIP) - Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities, Construction of Flood Control Structure, Barangay Tubli and Barangay Dariao, Caramoran, Catanduanes	Construction Section	NO	Competitive Bidding	2/21-27/24	3/12/24	4/2/24	4/8/24	GoP	6,928,959.26		6,928,959.26	TUBLI SECTION - REPLACEMENT OF EXISTING 1-LINE 910MMDIA PIPE CULVERT WITH ONE (1) UNIT SINGLE-BARREL 1.80M X 1.25M X 11.60M RCBC WITH APRON SLAB AND CUT-OFF WALL AND SLOPE PROTECTION @ OUTLET AND RECONSTRUCTION OF DAMAGED PCCP DARIAO SECTION - CONST. OF ONE (1) UNIT DOUBLE-BARREL 3.00M X 3.0M X 5.65M RCBC WITH WINGWALL, APRON SLAB, CUT-OFF WALL, SLOPE AND BANK PROTECTION STRUCTURES, CONST. OF 711M GRAVEL ROAD, 9.0L.M. X 5.0M X 0.20M THK PCCP AND 9.0L.M. REINFORCED CONCRETE APPROACH SLAB

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2024
CIVIL WORKS - JANUARY TO JUNE, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertiseme nt/ Posting of IB/REI	Submissio n/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203102623000	24FH0035 – Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Access Road Leading to Orosok-Osok Falls, San Miguel, Catanduanes	Construction Section	NO	Competitive Bidding	2/21-27/24	3/12/24	4/4/24	4/11/24	GoP	19,289,760.00		19,289,760.00	CONSTRUCTION OF 0.64 LANE KM X 3.05M WIDTH X 0.23M THK PCCP CARRIAGEWAY
310112100514000	24FH0016 – Asset Preservation Program - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads, Construction of Drainage Structure along Road – Jct. Bato-Baras Rd - K0015+700-K0016+300, K0019+000-K0019+563, K0009+580-K0009+660	Construction Section	NO	Competitive Bidding	1/30/24-2/5/24	2/20/24	6/26/24	7/1/24	GoP	24,988,759.77		24,988,759.77	CONSTRUCTION OF 979 L.M. REINFORCED CONCRETE LINED CANAL, CONSTRUCTION OG 552 L.M. V-TYPE LINED CANAL, 124 L.M., U-TYPED LINED CANA; WITH STEEL GRATING COVERN INCLUDING CONSTRUCTION OF TWO (2) UNITS SINGLE BARREL RPC (1.80M WIDTH X 2.10M DEPTH), (1.50M WIDTH X 1.25 DEPTH) AND CONCRETING OF 601 L.M. X 1.50M SHOULDER L/R SIDE AND CARRIAGEWAY WITH 80 L.M. X 3.35 C.0.28 THK
300202100259000	24FH0017 – Convergence and Special Support Program (CSSP) Construction/Improvement of Access Roads Leading to Seaports (Kalsada Tungo Sa Paliparan, Riles at Daungan Program - Katuparan) - Access Road from Jct. Catanduanes Cir. Road - Pananaogan Port, Bato, Catanduanes	Construction Section	NO	Competitive Bidding	1/30/24-2/5/24	2/20/24	3/7/24	3/24/24	GoP	9,798,760.00		9,798,760.00	RECONSTRUCTION OF 0.68 LANE KM X 3.05M WIDTH AND 0.135 LANE KM X 2.5M WIDTH X 0.23M THK PCCP CARRIAGEWAY INCLUDING STONE MASONRY SLOPE PROTECTION AND RETAINING WALL
300230100116000	24FH0018 – Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III) - Construction (Completion) of Water System, Barangay San Roque, Bato, Catanduanes	Construction Section	NO	Competitive Bidding	1/30/24-2/5/24	2/20/24	3/7/24	3/24/24	GoP	2,968,759.70		2,968,759.70	CONSTRUCTION AND INSTALLATION OF WATER TANK, FILTER LAYER, TRANSMISSION AND DISTRIBUTION PIPELINES

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2024
CIVIL WORKS - JANUARY TO JUNE, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300230100110000	24FH0019 – Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III) - Construction (Completion) of Water System, Barangay Dororian, Gigmoto, Catanduanes	Construction Section	NO	Competitive Bidding	1/30/24-2/5/24	2/20/24	3/7/24	3/24/24	GoP	1,978,759.71		1,978,759.71	INSTALLATION OF TRANSMISSION PIPELINES (882.0 L.M.)
310303101756000	24FH0020 – Bridge - Retrofitting/Strengthening of Permanent Bridges, Marcos Br. (B00042CN) along Catanduanes Circumferential Road	Construction Section	NO	Competitive Bidding	1/30/24-2/5/24	2/20/24	3/13/24	3/20/24	GoP	19,598,759.47		19,598,759.47	RETROFITTINGS/STRENGTHENING OF 829.30 SQ.M. BRIDGE: APPLICATION OF CARBON FIBER REINFORCED POLYMER (CFRP) SHEET AT THE BOTTOM DECKSLAB, INNER LANE; ASPHALT OVERLAY ON DECKSLAB (A=2,081 SQ.M.); COMPLETION OF CONCRETE RAILINGS (LEFTSIDE); AND APPLICATION OF 77 SQ.M. REFLECTORIZED THERMOPLASTIC PAVEMENT MARKINGS FOR BRIDGE CENTERLINE
310303101757000	24FH0021 – Bridge - Retrofitting/Strengthening of Permanent Bridges, Tokio Bridge Along Catanduanes Circumferential Road	Construction Section	NO	Competitive Bidding	1/30/24-2/5/24	2/20/24	3/13/24		GoP	16,660,000.00		16,660,000.00	REDECKING OF 99 L.M. BRIDGE
300226113644000	24FH0022 – Basic Infrastructure Program (BIP) - Multi - Purpose Buildings / Facilities to Support Social Services - Construction (Completion) of Multi - Purpose Building, Barangay Porot, Pandan, Catanduanes	Construction Section	NO	Competitive Bidding	1/30/24-2/5/24	2/20/24	3/7/24	3/24/24	GoP	2,970,000.00		2,970,000.00	REPAIR AND EXTENSION OF BARANGAY HALL
310303101759000	24FH0023 – Bridge - Retrofitting/Strengthening of Permanent Bridges, Quiambag Bridge along Catanduanes Circumferential Road	Construction Section	NO	Competitive Bidding	1/30/24-2/5/24	2/20/24	3/13/24	3/20/24	GoP	19,600,000.00		19,600,000.00	REDECKING OF 84 L.M. BRIDGE

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2024
CIVIL WORKS - JANUARY TO JUNE, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertiseme nt/Posting of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226113638000	24FH0024 – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings /Facilities to Support Services - Construction (Completion) of Multi-Purpose Building, Belmonte, San Andres, Catanduanes	Construction Section	NO	Competitive Bidding	1/30/24-2/5/24	2/20/24	3/7/24	3/24/24	GoP	1,978,760.00		1,978,760.00	CONSTRUCTION OF EVACUATION CENTER
300225102093000	24FH0049 – Basic Infrastructure Program (BIP) - Flood Mitigation Structures Protecting Major / Strategic Public Buildings / Facilities Construction of Flood Control Structure, Municipality of Virac, Catanduanes	Construction Section	NO	Competitive Bidding	05/10/2024 to 05/16/2024	5/30/24			GoP	5,938,759.84		5,938,759.84	CONSTRUCTION OF 823 L.M. RECTANGULAR CHB LINED CANAL, AND CONSTRUCTION OF 1,234 SQ.M. X 0.15M THK PCCP SHOULDER ROAD <i>For 2nd Post Qualification Conference on 7/2/24</i>
300225102091000	24FH0050 – Basic Infrastructure Program (BIP) - Flood Mitigation Structures Protecting Major / Strategic Public Buildings / Facilities Construction of Flood Control Structure and Drainage System, Municipality of San Andres, Catanduanes	Construction Section	NO	Competitive Bidding	05/10/2024 to 05/16/2024	5/30/24			GoP	5,938,759.95		5,938,759.95	DIVINO ROSTRO - REPLACEMENT OF EXISTING 3-LINE 610MMØ PIPE CULVERT TO ONE (1) SINGLE-BARREL 3M X 2.1M X 9.7 RCBC WITH APRON SLAB AND UPGRADING OF EXISTING 0.057 LANE-KM PCCP AGOJO- CONSTRUCTION OF 262 L.M. REINFORCED CONCRETE RECTANGULAR LINED CANAL AND CONSTRUCTION OF ONE (1) UNIT CATCH BASIN TIBANG - CONSTRUCTION OF 80L.M. REINFORCED CONCRETE RECTANGULAR LINED CANAL <i>For 2nd Post Qualification Conference on 7/2/24</i>

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2024
CIVIL WORKS - JANUARY TO JUNE, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertiseme nt/Posting of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300228100580000	24FH0051 – Basic Infrastructure Programs (BIP) - Evacuation Centers/ Quarantine Facilities / Public Health Facilities - Const. of Evacuation Center, Barangay Batalay, Bato, Catanduanes	Construction Section	NO	Competitive Bidding	05/10/2024 to 05/16/2024	5/30/24			GoP	4,948,760.00		4,948,760.00	CONSTRUCTION OF EVACUATION CENTER <i>For 2nd Post Qualification Conference on 7/2/24</i>
300226109879000	24FH0052 – Basic Infrastructure Programs (BIP) - Multi-Purpose Buildings / Facilities to Support Social Services - Construction of Multi-Purpose Building, Bote, Bato, Catanduanes	Construction Section	NO	Competitive Bidding	05/10/2024 to 05/16/2024	5/30/24			GoP	4,898,760.00		4,898,760.00	CONSTRUCTION OF 10X12M MULTI-PURPOSE BUILDING 11.2 X 18.5M SLAB ON FILL <i>For 3rd Post Qualification Conference on 7/9/24</i>
300230100111000	24FH0066 – Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III) Construction (Completion) of Water System, at Barangay Milaviga and Barangay Bocon, Caramoran, Catanduanes	Construction Section	NO	Competitive Bidding	05/10/2024 to 05/16/2024	5/30/24			GoP	4,948,760.00		4,948,760.00	FOR BARANGAY MILAVIGA - CONSTRUCTION AND INSTALLATION OF WATER TANK (WITH WATER PROOFING), TRANSMISSION (222LM X 3"Ø GI PIPE, SCH. #40 HEAVY DUTY, THREADED ENDS) AND DISTRIBUTION (2,800 LM X 2"Ø PE PIPE SDR11) PIPELINES FOR BARANGAY BOCON - CONSTRUCTION AND INSTALLATION OF BATTERY AND INVERTER FOR WATER PUMP, TRANSMISSION (1,100LM X 2"Ø PE PIPE SDR11) AND DISTRIBUTION (650 X 2"Ø PE PIPE SDR11) PIPELINES AND WATER METER (FOR 80 HOUSEHOLDS) <i>For 3rd Post Qualification Conference on 7/9/24</i>

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2024
CIVIL WORKS - JANUARY TO JUNE, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertiseme nt/Posting of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221106114000	24FH0068 – Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Barangay Road and Drainage System at Barangay Bigaa, Palnab Del Sur and Sitio Mislagan, Barangay Capilihan, Virac, Catanduanes	Construction Section	NO	Competitive Bidding	05/10/2024 to 05/16/2024	5/30/24			GoP	5,938,759.11		5,938,759.11	BIGAA - CONSTRUCTION OF 0.6 LANE - KM X 5M X 0.20M THK CARRIAGEWAY PALNAB DEL SUR - CONSTRUCTION OF 77 L.M. REINFORCED CONCRETE RECTANGULAR LINED CANAL AND RECONSTRUCTION OF 0.16 LANE - KM X 6.1 X 0.23M THK. PCCP SITIO MISLAGAN - CONSTRUCTION OF 0.14 LANE - KM X 5M X 0.20 M THK. CARRIAGEWAY <i>For 2nd Post Qualification Conference on 7/2/24</i>
300203102769000	24FH0043 (re-invitation) – Construction (Completion) of San Miguel - Puraran Tourism Road, Baras, Catanduanes (Phase II)	Construction Section	NO	Competitive Bidding	05/10/2024 to 05/16/2024	5/30/24			GoP	48,998,760.00		48,998,760.00	CONSTRUCTION OF 974 LINEAR METER 0.23M THICK PCCP WITH 6.10M WIDTH ROAD <i>For 2nd Post Qualification Conference on 7/2/24</i>

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2024
CIVIL WORKS - JANUARY TO JUNE, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertiseme nt/Posting of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300205100009000	24FH0065 – Construction of Rainwater Collectors System (RWCS) @ 6 Various Sites: a. Cabuyoan Elementary School, Panganiban, Catanduanes b. Mabini Elementary School, Panganiban, Catanduanes c. Panganiban Central Elementary School, Panganiban, Catanduanes d. Panganiban National High School, Panganiban, Catanduanes e. San Miguel Elementary School, Panganiban, Catanduanes f. San Roque Elementary School, Viga, Catanduanes	Construction Section	NO	Competitive Bidding	05/10/2024 to 05/16/2024	-	-	-	GoP	2,895,000.00		2,895,000.00	CONSTRUCTION OF RAIN WATER COLLECTION IN PUBLIC FACILITIES <i>Failure of Bidding as per BAC Resolution No. 0065 CW S. 2024 dated June 4, 2024. For Re-bid.</i>
300226113639000	24FH0055 – Basic Infrastructure Programs (BIP) - Multi-Purpose Building / Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Binaanuhan, Bato, Catanduanes	Construction Section	NO	Competitive Bidding	05/10/2024 to 05/16/2024	5/30/24	-	-	GoP	3,918,760.00		3,918,760.00	EXTENSION OF BARANGAY HALL <i>Failure of Bidding as per BAC Resolution No. 0066 CW S. 2024 dated June 10, 2024.</i> <i>Cancelled Bid.</i>
24FH0045	24FH0045 – WC 18 Traffic Service Maintenance Act. 711 Special Maintenance, Sign Maintenance along Catanduanes National Secondary and Tertiary Roads, Catanduanes Circumferential and Junction Roads	Construction Section	NO	Competitive Bidding	3/22-28/24	-	-	-	GoP	296,361.84		296,361.84	FABRICATION AND INSTALLATION OF ROAD SIGNAGES ALONG CATANDUANES CIRCUMFERENTIAL AND JUNCTION <i>Failure of Bidding as per BAC Resolution No. 0046 CW S. 2024 dated April 3, 2024.</i> <i>Cancelled Bid.</i>

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2024
CIVIL WORKS - JANUARY TO JUNE, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertiseme nt/Posting of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24FH0046	24FH0046 – WC 10 Pavement Maintenance Activity 411 Emergency Repair/Maintenance of Slope Protection along San Andres – Virac Road Section, K0168+200 – K0168+400, Puting Baybay, San Andres, Catanduanes	Construction Section	NO	Competitive Bidding	3/22-28/24	-	-	-	GoP	819,729.66		819,729.66	15.00 L.M. SLOPE PROTECTION WITH A HEIGHT OF 3.70M. WITH SHOULDER <i>Failure of Bidding as per BAC Resolution No. 0046 CW S. 2024 dated April 3, 2024.</i> <i>Cancelled Bid</i>
24FH0047	24FH0047 – WC 10 Traffic Pavement Maintenance Act. 711 Special Maintenance along CCR Virac – Bato – San Miguel – Viga Road Section and San Andres – Virac Road Section (K0003+000 – K0009+000 and K0190+000 – K0191+000 at Intermittent Section)	Construction Section	NO	Competitive Bidding	3/22-28/24	-	-	-	GoP	864,833.45		864,833.45	16 BLOCKS / 72.00 L.M. TO BE REBLOCKED <i>Failure of Bidding as per BAC Resolution No. 0046 CW S. 2024 dated April 3, 2024.</i> <i>Cancelled Bid.</i>
300203102769000	24FH0043 - Construction (Completion) of San Miguel - Puraran Tourism Road, Baras, Catanduanes (Phase II)	Construction Section	NO	Competitive Bidding	03/14/2024 to 03/20/2023	-	-	-	GoP	48,998,760.00		48,998,760.00	CONSTRUCTION OF 974 LINEAR METER 0.23M THICK PCCP WITH 6.10M WIDTH ROAD <i>Failure of Bidding. 3 bidders found to be non-responsive and LCRB was post disqualified.</i> <i>For Re-bid.</i>

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2024
CIVIL WORKS - JANUARY TO JUNE, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertiseme nt/Posting of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221106111000	24FH0008 – Basic Infrastructure Program (BIP) – Access Roads and/or Bridges to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay Magsaysay to Barangay Bugao, Bagamanoc, Catanduanes	Construction Section	YES	Competitive Bidding	12/02-08/2023	12/27/23	2/15/24	2/22/24	GoP	P 4,949,999.92		P 4,949,999.92	CONSTRUCTION OF 0.422 LANE-KM X 2M X 0.20M THK. CARRIAGEWAY AND CONSTRUCTION OF 475 L.M. RECTANGULAR CHB LINED CANAL <i>Bid Opening was rescheduled to 12/27/23 due to Special Non - Working Holiday as per Supplemental Bid Bulletin No. 13.</i>
300226109881000	24FH0009 – Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Maculiw, Panganiban, Catanduanes	Construction Section	YES	Competitive Bidding	12/02-08/2023	12/27/23	5/3/24	5/9/24	GoP	P 4,950,000.00		P 4,950,000.00	CONSTRUCTION OF 10X12 MULTI-PURPOSE BUILDING WITH SLAB ON FILL <i>Bid Opening was rescheduled to 12/27/23 due to Special Non - Working Holiday as per Supplemental Bid Bulletin No. 13.</i>
300230100117000	24FH0010 – Basic Infrastructure Program (BIP) – Public Water Supply System (Level II or III) – Construction (Completion) of Water System, Barangay Tambongon, Viga, Catanduanes	Construction Section	YES	Competitive Bidding	12/02-08/2023	12/27/23	2/5/24	2/13/24	GoP	P 2,969,999.70		P 2,969,999.70	INSTALLATION OF TRANSMISSION PIPELINES (1,488.0 L.M.) <i>Bid Opening was rescheduled to 12/27/23 due to Special Non - Working Holiday as per Supplemental Bid Bulletin No. 13.</i>

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2024
CIVIL WORKS - JANUARY TO JUNE, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertiseme nt/Posting of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300230100113000	24FH0011 – Basic Infrastructure Program (BIP) – Public Water Supply System (Level II or III) – Construction (Completion) of Water System, Barangay Ogbong, Viga, Catanduanes	Construction Section	YES	Competitive Bidding	12/02-08/2023	12/27/23	2/5/24	2/19/24	GoP	P 1,979,999.71		P 1,979,999.71	CONSTRUCTION AND INSTALLATION OF INTAKE TANK, WEIR, RESERVOIR, TRANSMISSION (366.0 L.M.) AND DISTRIBUTION (288.0 LM) PIPELINES <i>Bid Opening was rescheduled to 12/27/23 due to Special Non - Working Holiday as per Supplemental Bid Bulletin No. 13.</i>
300230100114000	24FH0012 – Basic Infrastructure Program (BIP) – Public Water Supply System (Level II or III) – Construction (Completion) of Water System, Barangay Paniquihan, Baras, Catanduanes	Construction Section	YES	Competitive Bidding	12/02-08/2023	12/27/23	2/5/24	2/13/24	GoP	P 1,979,999.70		P 1,979,999.70	CONSTRUCTION AND INSTALLATION OF INTAKE TANK, WEIR, TRANSMISSION (294.0 L.M.) AND DISTRIBUTION (378.0 L.M.) PIPELINES <i>Bid Opening was rescheduled to 12/27/23 due to Special Non - Working Holiday as per Supplemental Bid Bulletin No. 13.</i>
300226113645000	24FH0013 – Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Rawis, Virac, Catanduanes	Construction Section	YES	Competitive Bidding	12/02-08/2023	12/27/23	2/5/24	2/13/24	GoP	P 1,980,000.00		P 1,980,000.00	EXTENSION OF BARANGAY HALL <i>Bid Opening was rescheduled to 12/27/23 due to Special Non - Working Holiday as per Supplemental Bid Bulletin No. 13.</i>

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2024
CIVIL WORKS - JANUARY TO JUNE, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertiseme nt/Posting of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226113642000	24FH0014 – Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Oco, Viga, Catanduanes	Construction Section	YES	Competitive Bidding	12/02-08/2023	12/27/23	2/5/24	2/13/24	GoP	P 1,980,000.00		P 1,980,000.00	EXTENSION OF BARANGAY HALL <i>Bid Opening was rescheduled to 12/27/23 due to Special Non - Working Holiday as per Supplemental Bid Bulletin No. 13.</i>
300226113633000	24FH0015 – Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services – Completion of Multi-Purpose Building at Barangay Tamburan (Yopit), Bato, Catanduanes	Construction Section	YES	Competitive Bidding	12/02-08/2023	12/27/23	2/5/24	2/13/24	GoP	P 2,475,000.00		P 2,475,000.00	EXTENSION OF BARANGAY HALL <i>Bid Opening was rescheduled to 12/27/23 due to Special Non - Working Holiday as per Supplemental Bid Bulletin No. 13.</i>
30022611364000	24FH0001 – Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Bon-ot, San Andres, Catanduanes	Construction Section	YES	Competitive Bidding	11/21-27/23	12/12/23	2/5/24	2/13/24	GoP	P 3,960,000.00		P 3,960,000.00	RETROFITTING/REPAIR /REHABILITATION OF 10X18 MULTI-PURPOSE BUILDING INCLUDING COMPLETION OF STAGE
300226113646000	24FH0002 – Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Rizal, Viga, Catanduanes	Construction Section	YES	Competitive Bidding	11/21-27/23	12/12/23	2/5/24	2/13/24	GoP	P 2,970,000.00		P 2,970,000.00	COMPLETION OF TWO STOREY MULTI-PURPOSE BUILDING (BARANGAY HALL & STAGE)
300226113651000	24FH0003 – Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Poblacion, District 1, Gigmoto, Catanduanes	Construction Section	YES	Competitive Bidding	11/21-27/23	12/12/23	2/5/24	2/13/24	GoP	P 1,980,000.00		P 1,980,000.00	EXTENSION OF BARANGAY HALL

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2024
CIVIL WORKS - JANUARY TO JUNE, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertiseme nt/Posting of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226113641000	24FH0004 – Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Hicming, Virac, Catanduanes	Construction Section	YES	Competitive Bidding	11/21-27/23	12/12/23	2/5/24	2/13/24	GoP	P 1,980,000.00		P 1,980,000.00	COMPLETION OF TWO STOREY MULTI-PURPOSE BUILDING (BARANGAY HEALTH STATION)
300226113643000	24FH0005 – Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Pagsangahan, San Miguel, Catanduanes	Construction Section	YES	Competitive Bidding	11/21-27/23	12/12/23	2/5/24	2/13/24	GoP	P 1,980,000.00		P 1,980,000.00	COMPLETION OF TWO STOREY MULTI-PURPOSE BUILDING (BARANGAY HALL)
300230100112000	24FH0006 – Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III) – Construction (Completion) of Water System, Barangay Genitligan, Baras, Catanduanes	Construction Section	YES	Competitive Bidding	11/21-27/23	12/12/23	2/5/24	2/22/24	GoP	P 1,979,999.71		P 1,979,999.71	CONSTRUCTION AND INSTALLATION OF WATER TANK, INTAKE TANK, WEIR, TRANSMISSION PIPELINES (804.0 L.M.)
300230100115000	24FH0007 – Basic Infrastructure Program (BIP) - Public Water Supply System (Level II Or III) - Construction (Completion) of Water System, Barangay Sabloyon, Caramoran, Catanduanes	Construction Section	YES	Competitive Bidding	11/21-27/23	12/12/23	2/5/24	2/13/24	GoP	P 1,979,999.71		P 1,979,999.71	CONSTRUCTION AND INSTALLATION OF WATER TANK, TRANSMISSION (24.0 L.M.) AND DISTRIBUTION (822.0 L.M.) PIPELINES
300215101789000	23FH0099 – Sustainable Infrastructure Projects Alleviating GAPS (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Infrastructures/Facilities, Construction of Tilis-Tamburan By-Pass Road, Bato, Catanduanes	Construction Section	NO	Competitive Bidding	11/21-27/23	12/12/23	12/28/23	1/4/24	GoP	P 29,399,998.33		P 29,399,998.33	CONSTRUCTION OF 684 L.M. X 10M ROADWAY AND IMPROVEMENT OF PROFILE DESIGN GRADE, APPLICATION OF VETIVER GRASS SYSTEM

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2024
CIVIL WORKS - JANUARY TO JUNE, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
409900000054000	23FH0100 – Sustainable Infrastructure Projects Alleviating Gaps (Sipag) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road Barangay Batalay to Sitio Banago, Bato, Catanduanes	Construction Section	NO	Competitive Bidding	12/2-8/23	12/27/23	2/7/24	3/6/24	GoP	P 9,800,000.00		P 9,800,000.00	CONSTRUCTION OF 655M X 6.10M X 0.23 THK PCCP <i>Bid Opening was rescheduled to 12/27/23 due to Special Non - Working Holiday as per Supplemental Bid Bulletin No. 13.</i>
409900000054000	23FH0101 – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Mitigation Structure – Construction of Seawall at Barangay Mayngaway, San Andres, Catanduanes	Construction Section	NO	Competitive Bidding	12/2-8/23	12/27/23	2/1/24	2/9/24	GoP	9,800,000.00		9,800,000.00	CONSTRUCTION OF 50 L.M. SEAWALL WITH STEEL SHEET PILES <i>Bid Opening was rescheduled to 12/27/23 due to Special Non - Working Holiday as per Supplemental Bid Bulletin No. 13.</i>
409900000054000	23FH0102 – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Mitigation Structure – Construction of River Control at Barangay Lourdes, Pandan, Catanduanes	Construction Section	NO	Competitive Bidding	12/2-8/23	12/27/23	2/1/24	2/9/24	GoP	9,800,000.00		9,800,000.00	CONSTRUCTION OF 68 L.M. RIVER CONTROL WITH STEEL SHEET PILES <i>Bid Opening was rescheduled to 12/27/23 due to Special Non - Working Holiday as per Supplemental Bid Bulletin No. 13.</i>

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2024
CIVIL WORKS - JANUARY TO JUNE, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertiseme nt/Posting of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
409900000054000	23FH0103 – Sustainable Infrastructure Projects Alleviating Gaps (Sipag) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Gravel Road Barangay Quigaray to Barangay Suchan to Sitio Palestina, Bagamanoc, Catanduanes	Construction Section	NO	Competitive Bidding	12/2-8/23	12/27/23	2/1/24	2/9/24	GoP	P 4,900,000.00		P 4,900,000.00	CONSTRUCTION OF 260MX6.1M WIDTH GRAVEL ROAD <i>Bid Opening was rescheduled to 12/27/23 due to Special Non - Working Holiday as per Supplemental Bid Bulletin No. 13.</i>
409900000054000	23FH0104 – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Mitigation Structure – Construction of River Control at Barangay Dugui Too, Virac, Catanduanes	Construction Section	NO	Competitive Bidding	12/2-8/23	12/27/23	2/1/24	2/9/24	GoP	P 4,900,000.00		P 4,900,000.00	CONSTRUCTION OF 36 L.M. RIVER CONTROL WITH STEEL SHEET PILES <i>Bid Opening was rescheduled to 12/27/23 due to Special Non - Working Holiday as per Supplemental Bid Bulletin No. 13.</i>
409900000054000	23FH0105 – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Mitigation Structure – Construction of River Control at Barangay Dugui Wala, Virac, Catanduanes	Construction Section	NO	Competitive Bidding	12/2-8/23	12/27/23	2/1/24	2/9/24	GoP	P 4,900,000.00		P 4,900,000.00	CONSTRUCTION OF 33L.M. RIVER CONTROL WITH STEEL SHEET PILES <i>Bid Opening was rescheduled to 12/27/23 due to Special Non - Working Holiday as per Supplemental Bid Bulletin No. 13.</i>

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2024
 CIVIL WORKS - JANUARY TO JUNE, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertiseme nt/Posting of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
409900000054000	23FH0106 – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Mitigation Structure – Construction of Seawall at Barangay Sabangan, Caramoran, Catanduanes	Construction Section	NO	Competitive Bidding	12/2-8/23	12/27/23	2/1/24	2/9/24	GoP	P 4,900,000.00		P 4,900,000.00	CONSTRUCTION OF 21 L.M. SEAWALL WITH STEEL SHEET PILES <i>Bid Opening was rescheduled to 12/27/23 due to Special Non - Working Holiday as per Supplemental Bid Bulletin No. 13.</i>
300101200001000	23FH0073 (re-invitation) – Construction of Two (2) Storey Four (4) Classroom School Building, Batalay Elementary School, Bato, Catanduanes (Phase 1)	Construction Section	NO	Competitive Bidding	11/21-27/23	12/12/23			GoP	P 11,352,474.25		P 11,352,474.25	CONSTRUCTION OF TWO STOREY FOUR (4) CLASSROOM SCHOOL BUILDING WITH STAIRWALL 5M WIDTH, STEEL CASEMENT WINDOW AT REAR PORTION WITH SECURITY GRILLES FOR THE FRONT WINDOWS <i>Awaiting for the approval of modification from DPWH Central Office.</i>
300101200001000	23FH0070 (re-invitation) – Construction of Two (2) Storey Six (6) Classroom School Building, Palumbanes Integrated School, Caramoran, Catanduanes (Phase 1)	Construction Section	NO	Competitive Bidding	10/16-22/23	11/7/23			GoP	P 18,262,675.97		P 18,262,675.97	CONSTRUCTION OF TWO STOREY SIX (6) CLASSROOM SCHOOL BUILDING WITH STAIRWALL 5M WIDTH, STEEL CASEMENT WINDOW AT REAR PORTION WITH SECURITY GRILLES FOR THE FRONT WINDOWS AND CISTERN TANK <i>Awaiting for the approval of modification from DPWH Central Office.</i>

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2024
CIVIL WORKS - JANUARY TO JUNE, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (brief description of Project)
					Advertiseme nt/Posting of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
300101200001000	23FH0085 – Repair of Nineteen (19) Units Classroom, San Miguel Central Elementary School, San Miguel, Catanduanes	Construction Section	NO	Competitive Bidding	9/15-21/23	10/10/23			P 20,539,051.03		P 20,539,051.03	REPAIR OF 8 UNITS SCHOOL BUILDING (19 CLASSROOMS – 4 UNITS OF SINGLE STOREY – THREE CLASSROOMS, 3 UNITS OF SINGLE STOREY – TWO CLASSROOM AND 1 UNIT SINGLE STOREY ONE CLASSROOM) <i>Awaiting for the approval of modification from DPWH Central Office.</i>

Prepared by:


ELSIE R. GANAN
Head, BAC Secretariat

Recommended by:


MAXIMO C. ELEDA
BAC Chairperson

Approved by:


SIMON N. ARIAS
District Engineer

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2024
GOODS - JANUARY TO JUNE, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101109084000 320102105458000 300201100105000 300215102609000 300215102612000 300205100245000 300205100247000	24GFH0012 – Supply and Delivery of Fuels and Lubricants for Basic Highway Maintenance Equipment assigned at the Maintenance Section for 2nd Quarter C.Y. 2024 (PR#24-03-037 dtd 3/21/24)	Maintenance Section	NO	Competitive Bidding	4/25/2024- 5/01/2024	05/14/2024	06/03/2024	06/07/2024	GoP	2,499,704.64		2,499,704.64	SUPPLY AND DELIVERY OF FUELS AND LUBRICANTS FOR BASIC HIGHWAY MAINTENANCE EQUIPMENT
100000100001000 310108101367000 310112100431000 310202101424000	24GFH0011 – Supply and Delivery of Fuels and Lubricants for the Service Vehicles and Two Sets of Standby Generators assigned to the Construction Section, Planning & Design section, and Quality Assurance Section for 2nd Quarter C.Y. 2024 (PR#24-03-039 dtd 3/26/24)	Construction , Planning & Design and Quality & Assurance Sections	NO	Competitive Bidding	4/11/2024- 4/17/2024	04/30/2024	05/10/2024	05/14/2024	GoP	955,208.00		955,208.00	SUPPLY AND DELIVERY OF FUELS AND LUBRICANTS FOR THE SERVICE VEHICLES AND TWO SETS OF STANDBY GENERATORS
200000100491000	24GFH0010 – Supply and Delivery of Additional Motorized Brush Cutter to be utilized in the Maintenance of National Roads (PR#24-03-036 dtd 3/13/24)	Maintenance Section	NO	Competitive Bidding	3/23/2024- 3/29/2024	04/02/2024	04/15/2024	04/23/2024	GoP	519,200.00		519,200.00	SUPPLY AND DELIVERY OF ADDITIONAL MOTORIZED BRUSH CUTTER
24GFH0009	24GFH0009 (re-invitation) – Supply and Delivery of Load Limit Signage for WC12 Bridge Structure Maintenance, 711 Special Maintenance Along Catanduanes National Secondary and Tertiary Roads (PR#24-02-027 dtd. 2/21/24)	Maintenance Section	NO	Competitive Bidding	3/23/2024- 3/29/2024	-	-	-	GoP	188,299.96		188,299.96	SUPPLY AND DELIVERY FOR THE REPAIR OF HI-5042 HILUX PICK- UP AND H3-6567 ISUZU ELF MINI DUMP TRUCK Failure of Bidding. No Bidder drop its bid. Cancelled Bid.

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2024
GOODS - JANUARY TO JUNE, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24GFH0009	24GFH0009 – Supply and Delivery of Load Limit Signage for WC12 Bridge Structure Along Catanduanes National Secondary and Tertiary Roads (PR#24-02-027 dtd. 2/21/24)	Maintenance Section	NO	Competitive Bidding	3/5/2024- 3/11/2024	-	-	-	GoP	188,299.96		188,299.96	SUPPLY AND DELIVERY OF LOAD LIMIT SIGNAGE FOR WC12 BRIDGE STRUCTURE MAINTENANCE, 711 SPECIAL MAINTENANCE
													Failure of Bidding. No Bidder drop its bid.
													For re-advertisement.
200000100491000	24GFH0008 – Supply and Delivery of Materials for the Repainting of Guardrails along Catanduanes National Secondary and Tertiary Roads (1st Quarter) (PR#24-02-023 dtd. 2/21/24)	Maintenance Section	NO	Competitive Bidding	3/5/2024- 3/11/2024	03/21/2024	4/5/24	4/15/2024	GoP	200,000.00		200,000.00	SUPPLY AND DELIVERY OF MATERIALS FOR THE REPAINTING OF GUARDRAILS
200000100017000 200000100491000	24GFH0007 – Supply and Delivery of Nylon Line in the Operation of Motorized Brushcutter in the Maintenance of Catanduanes National Secondary and Tertiary Roads (CY 2024-1st Quarter) (PR#24-02-022 dtd. 2/21/24)	Maintenance Section	NO	Competitive Bidding	3/5/2024- 3/11/2024	03/21/2024	4/5/24	4/15/2024	GoP	340,000.00		340,000.00	SUPPLY AND DELIVERY OF NYLON LINE IN THE OPERATION OF MOTORIZED BRUSHCUTTER
200000100018000	24GFH0006 – Supply and Delivery of Materials for the Repainting of RCDG Bridges and Kilometer Post along Catanduanes National Secondary and Tertiary Roads (1st Quarter) (PR#24-02-024 dtd. 2/21/24)	Maintenance Section	NO	Competitive Bidding	3/5/2024- 3/11/2024	03/21/2024	4/5/24	4/15/2024	GoP	650,000.00		650,000.00	SUPPLY AND DELIVERY OF MATERIALS FOR THE REPAINTING OF RCDG BRIDGES AND KILOMETER POST

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2024
GOODS - JANUARY TO JUNE, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	24GFH0005 – Supply and Delivery of Oxidized Asphalt for the Use in WC 10 Activity 122 Crack and Joint Sealing of Concrete Pavement along Catanduanes National Secondary and Tertiary Roads at Intermittent Section (1st Quarter) (PR#24-02-026 dtd. 2/21/24)	Maintenance Section	NO	Competitive Bidding	3/5/2024- 3/11/2024	03/21/2024	4/5/24	4/15/2024	GoP	950,000.00		950,000.00	SUPPLY AND DELIVERY OF OXIDIZED ASPHALT FOR THE USE IN WC 10 ACTIVITY 122 CRACK AND JOINT SEALING OF CONCRETE PAVEMENT
200000100491000	24GFH0004 – Supply and Delivery of Thermoplastic Paints for the Use in Repainting of Centerline and Lane Line along Catanduanes National Secondary and Tertiary Roads at Intermittent Section 1st Quarter (PR#24-02-025 dtd. 2/21/24)	Maintenance Section	NO	Competitive Bidding	3/5/2024- 3/11/2024	03/21/2024	4/5/24	4/15/2024	GoP	951,000.00		951,000.00	SUPPLY AND DELIVERY OF THERMOPLASTIC PAINTS FOR THE USE IN REPAINTING OF CENTERLINE AND LANE LINE
300205100795000 300205100796000 300205100797000 300205100798000	24GFH0003 – Supply and Delivery of IT Equipment for use in DPWH Catanduanes DEO, Virac, Catanduanes (PR#24-02-014 dtd 2/6/24)	DPWH CatDEO	NO	Competitive Bidding	2/16/2024- 2/22/2024	03/07/2024	3/18/24	3/21/2024	GoP	1,412,000.00		1,412,000.00	SUPPLY AND DELIVERY OF I.T. EQUIPMENT
300219101520000 300205100009000 300226107184000 300215102674000 300203102274000 300205100799000 300229100263000 310202101424000	24GFH0002 – Supply and Delivery of Office Equipment, Furniture and Fixture, Office Supplies, I.T. Consumables, Janitorial and Electrical Supplies for use in DPWH Catanduanes District Engineering Office, San Isidro Village, Virac, Catanduanes (PR#24-02-012 dtd 2/2/24)	DPWH CatDEO	NO	Competitive Bidding	2/16/2024- 2/22/2024	03/07/2024	3/18/24	3/21/2024	GoP	3,500,640.00		3,500,640.00	SUPPLY AND DELIVERY OF EQUIPMENT, FURNITURE AND OFFICE SUPPLIES, I.T. CONSUMABLES, JANITORIAL AND ELECTRICAL SUPPLIES

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2024
GOODS - JANUARY TO JUNE, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
2000000100017000	24GFH0001 – Supply and Delivery of Fuel and Lubricants for Service Vehicles and Heavy Equipment assigned at the Construction Section, Planning & Design Section, Quality Assurance Section, and Maintenance Section for 1st Quarter CY 2024 (PR#24-01-007 dtd 1/22/24)	Construction , Planning & Design and Quality & Assurance Sections	NO	Competitive Bidding	2/16/2024- 2/22/2024	03/07/2024	3/18/24	3/21/2024	GoP	2,499,920.00		2,499,920.00	SUPPLY AND DELIVERY OF FUEL AND LUBRICANTS FOR SERVICE VEHICLES AND HEAVY EQUIPMENT
300105201060000 300205100250000 300205100252000 300201100106000	23GFH0016 – Supply and Delivery of Spare Parts and PM Consumables for Service Vehicles and Generator assigned to Construction Section, Planning & Design Section and Quality Assurance Section for the 4th Quarter 2023 (PR#23-10-086 dtd 10/24/23)	Construction , Planning & Design and Quality & Assurance Sections	NO	Competitive Bidding	11/22-28/23	12/14/23	12/28/23	12/29/2023	GoP	1,481,821.00		1,481,821.00	SUPPLY AND DELIVERY OF SPARE PARTS AND PM CONSUMABLES FOR SERVICE VEHICLES AND GENERATOR
2000000100491000	23GFH0015 (re-invitation) – Supply and Delivery for the Repair of HI-5042 Hilux Pick-Up and H3-6567 Isuzu Elf Mini Dump Truck assigned at Maintenance Section for the 4th Quarter 2023 (PR#23-10-075 dtd 10/4/23)	Maintenance Section	NO	Competitive Bidding	11/22-28/23	12/14/23	12/28/23	12/29/2023	GoP	P 150,827.00		P 150,827.00	SUPPLY AND DELIVERY FOR THE REPAIR OF HI-5042 HILUX PICK-UP AND H3-6567 ISUZU ELF MINI DUMP TRUCK

Prepared by:


ELSIE R. GANAN
Head, BAC Secretariat

Recommended by:


MAXIMO C. ELEDA
BAC Chairperson

Approved by:


SIMON N. ARIAS
District Engineer


DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2024
CONSULTANCY - JANUARY TO JUNE, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20000010082000	24CSFH01 – Sub-Surface Exploration @ Various Sites (Buyo Bridge, San Miguel Bridge, Bato MPB), Province of Catanduanes	Planning & Design Section	NO	Competitive Bidding	4/13-19/24	5/2/24 (Technical) 5/8/24 (Financial)	5/27/24	5/29/24	GoP	875,880.00		875,880.00	Sub-Surface Exploration

Prepared by:


ELSIE R. GANAN
Head, BAC Secretariat

Recommended by:


MAXIMO C. ELEDA
BAC Chairperson

Approved by:


SIMON N. ARIAS
District Engineer

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2024
SMALL VALUE PROCUREMENT - JANUARY TO JUNE, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102106473000	Supply and Delivery of Full Sublimation T-Shirt (V-Neck Type) to be used during the DPWH-126th Anniversary Celebration CY 2024	DPWH CATDEO	NO	NP-53.9 - Small Value Procurement	RFQ: 6/6/24 Ads: 6/7-9/24 P.R. No. 2024-06-044 dtd 6/4/24	6/11/24	6/13/24	P.O. No. 24-06-018 dtd 6/14/24	GoP	143,000.00		143,000.00	Supply and Delivery of Full Sublimation T-Shirt
200000100023000	Purchase of Customized Polo Shirts w/ DPWH Logo for use in the Conduct of Fieldworks required uniform for (RBIA ,BMS & RTIA),DPWH-Catanduanes District Engineering Office, Virac, Catanduanes	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	RFQ: 2/1/24 Ads: 2/2-4/24 (conspicuous places only) (P.R. No. 2024-01-001 dtd 1/8/24)	2/5/24	2/8/24	P.O. No. 24-02-001 dtd 2/12/24	GoP	47,500.00		47,500.00	Purchase of Customized Polo Shirts w/ DPWH Logo
300203101673000	Request to Undertake the Repair due to Uneven Tie Wear of Toyota Hilux with DPWH No. H1-7588 Assigned at Construction Section for CY-2024,DPWH-Catanduanes District Engineering Office, San Isidro Village, Virac, Catanduanes	Maintenance Section	NO	NP-53.9 - Small Value Procurement	RFQ: 2/27/24 Ads: 2/28-3/1/24 (conspicuous places only) P.R. No. 2024-02-029 dtd 2/22/24	3/4/24	3/7/24	P.O. No. 24-03-002 dtd 3/8/24	GoP	45,855.75		45,855.75	Request to Undertake the Repair due to Uneven Tie Wear

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2024
SMALL VALUE PROCUREMENT - JANUARY TO JUNE, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215101785000	Purchase and Installation of Aircon Outdoor Main Board (KV36FM-ARF 21C2) for use in Finance Section,DPWH Catanduanes District Engineering Office,San Isidro Village, Virac,Catanduanes	Finance Section	NO	NP-53.9 - Small Value Procurement	RFQ: 3/11/24 Ads: 3/12-14/24 (conspicuous places only) P.R. No. 2024-02-030 dtd 2/2/23	3/15/24	3/20/24	P.O. No. 24-03-003 dtd 3/19/24	GoP	48,500.00		48,500.00	Purchase and Installation of Aircon Outdoor Main Board
300221103619000	Supply and Delivery for the Repair of Air-Conditioning Blower,Front and Rear Brakes,Uneven Tie Wear of Toyota Hiluxwith DPWH No. H1-7591 Assigned at Construction Section, DPWH-Catanduanes District Engineering Office, Virac, Catanduanes	Construction Section	NO	NP-53.9 - Small Value Procurement	RFQ: 4/2/24 Ads: 4/3-5/24 (conspicuous places only) P.R. No. 2024-03-035 dtd 3/12/24	4/8/24	4/16/24	P.O. No. 24-04-012 dtd 4/18/24	GoP	48,496.02		48,496.02	Supply and Delivery for the Repair of Air-Conditioning Blower

Prepared by:

Recommended by:

Approved by:


ELSIE R. GANAN
Head, BAC Secretariat


MAXIMINO Q. ELEDA
BAC Chairperson


SIMON N. ARIAS
District Engineer


DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2024
DIRECT CONTRACTING - JANUARY TO JUNE, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300219101563000	Calibration of Survey Equipment used by Survey Team Assigned in Planning & Design Section, DPWH Catanduanes District Engineering Office, San Isidro Village, Virac, Catanduanes	Planning & Design Section	NO	Direct Contracting	RFQ: 5/14/24 Ads: 5/15- 17/24 (for conspicuous places only) P.R. No. 2024-03-033 dtd 3/7/24	05/23/2024	5/28/24	P.O. No. 24- 05-016 dtd 5/29/24	GoP	120,000.00		120,000.00	Calibration of Survey Equipment

Prepared by:

Approved by:


ELSIE R. GIANAN
Head, BAC Secretariat


MAXIMO C. ELEDA
BAC Chairperson


SIMON N. ARIAS
District Engineer

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2024
AGENCY-TO-AGENCY - JANUARY TO JUNE, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
300221103619000	Purchase of Accountable Form No. 51-C (Carbonless Official Receipts), DPWH- Catanduanes District Engineering Office, Virac, Catanduanes (A.P.R. No. 2024-03- 035 dtd 3/12/24)	DPWH CATDEO	NO	NP-53.5 Agency-to- Agency	RFQ: 4/17/24 Ads: 4/18- 20/24 (conspicuous places only) P.R. No. 2024- 04-041 dtd 4/11/24	4/22/24	4/23/24	P.O. No. 24- 04-014 dtd 4/23/24	5,000.00		5,000.00	Purchase of Accountable Form No. 51-C (Carbonless Official Receipts)

Prepared by:

Recommended by:

Approved by:


ELSIE R. GANAN
Head, BAC Secretariat


MAXIMO C. ELEDA
BAC Chairperson


SIMON N. ARIAS
District Engineer