

(Davao del Norte District Engineering Office) Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
300226108937000	23L.C0038 - Construction of Multi-Purpose Building (Barangay Hall), Barangay Cabildanan, New Corella, Davao del Norte	Construction	NO	Competitive Bidding	24-Feb-23	16-Mar-23	30-Mar-23	11-Apr-23	GoP		5,940,000.00		5,940,000.00	Multi-Purpose Building
300226108947000	23L.C0038 - Construction of Multi-Purpose Building (Command Center), Barangay Poblacion, New Corella, Davao del Norte	Construction	YES	Competitive Bidding	23-Nov-22	13-Dec-22	31-Jan-23	10-Feb-23	GoP		5,940,000.00		5,940,000.00	Multi-Purpose Building
300226108948000	23L.C0040 - Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Tiburda, Kapalong, Davao del Norte	Construction	YES	Competitive Bidding	23-Nov-22	13-Dec-22	31-Jan-23	10-Feb-23	GoP		2,970,000.00		2,970,000.00	Multi-Purpose Building
300226108949000	23L.C0041 - Construction of Multi-Purpose Building (Covered Court) at Purok 2A, Barangay Sempao, Kapalong Davao del Norte	Construction	YES	Competitive Bidding	07-Dec-22	27-Dec-22	31-Jan-23	10-Feb-23	GoP		5,940,000.00		5,940,000.00	Multi-Purpose Building
300226108950000	23L.C0042 - Construction of Multi-Purpose Building (Barangay Hall), Barangay Capungangan, Kapalong Davao del Norte	Construction	NO	Competitive Bidding	10-Mar-23	30-Mar-23	24-Apr-23	05-May-23	GoP		5,940,000.00		5,940,000.00	Multi-Purpose Building
300226108951000	23L.C0043 - Construction of Multi-Purpose Building (Covered Court) at Purok 2, Barangay Florida, Kapalong, Davao del Norte	Construction	NO	Competitive Bidding	24-Feb-23	16-Mar-23	31-Mar-23	11-Apr-23	GoP		5,940,000.00		5,940,000.00	Multi-Purpose Building
300226108952000	23L.C0044 - Construction of Multi-Purpose Building (Covered Court) at Sue-on National High School, Barangay Sue-on Kapalong Davao del Norte	Construction	YES	Competitive Bidding	18-Oct-22	08-Nov-22	31-Jan-23	10-Feb-23	GoP		5,940,000.00		5,940,000.00	Multi-Purpose Building
300226108953000	23L.C0045 - Construction of 2-Storey Multi-Purpose Building (Provincial Director's Building at DNPRO), Barangay Visayan Village Tagum City Davao del Norte	Construction	YES	Competitive Bidding	02-Dec-22	22-Dec-22	31-Jan-23	10-Feb-23	GoP		5,940,000.00		5,940,000.00	Multi-Purpose Building
300226108954000	23L.C0046 - Construction of Multi-Purpose Building (IAS, Internal Affairs Service), Barangay Mantikam, Tagum City Davao del Norte	Construction	YES	Competitive Bidding	07-Dec-22	27-Dec-22	31-Jan-23	10-Feb-23	GoP		5,940,000.00		5,940,000.00	Multi-Purpose Building
300226108955000	23L.C0047 - Construction of Multi-Purpose Building (Hall of Justice), Tagum City, Davao del Norte	Construction	NO	Competitive Bidding	05-May-23	30-May-23	16-Jun-23	26-Jun-23	GoP		5,940,000.00		5,940,000.00	Multi-Purpose Building
300226108956000	23L.C0048 - Construction of Multi-Purpose Building (Child Development Center), Barangay Poblacion, Tagum City Davao del Norte	Construction	YES	Competitive Bidding	28-Oct-22	17-Nov-22	31-Jan-23	10-Feb-23	GoP		4,950,000.00		4,950,000.00	Multi-Purpose Building

300226108957000	23LC0049 - Construction of Multi-Purpose Building (Barangay Hall), Barangay Sorlon, Asuncion, Davao del Norte	Construction	YES	Competitive Bidding	23-Nov-22	13-Dec-22	31-Jan-23	10-Feb-23	GoP	5,940,000.00		5,940,000.00	Multi-Purpose Building
300226108958000	23LC0050 - Construction of Multi-Purpose Building (Barangay Hall), Barangay Bucbad, Asuncion, Davao del Norte	Construction	YES	Competitive Bidding	21-Oct-22	10-Nov-22	31-Jan-23	10-Feb-23	GoP	5,940,000.00		5,940,000.00	Multi-Purpose Building
300226108959000	23LC0051 - Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay San Vicente, Asuncion, Davao del Norte	Construction	YES	Competitive Bidding	04-Nov-22	24-Nov-22	31-Jan-23	10-Feb-23	GoP	3,960,000.00		3,960,000.00	Multi-Purpose Building
300226108960000	23LC0052 - Construction of Multi-Purpose Building (Child Development Center), Barangay Canalan, Asuncion Davao del Norte	Construction	YES	Competitive Bidding	23-Nov-22	13-Dec-22	31-Jan-23	10-Feb-23	GoP	4,950,000.00		4,950,000.00	Multi-Purpose Building
300226108961000	23LC0053 - Construction of 2-Storey Multi-Purpose Building (DSWD Building), San Isidro, Davao del Norte	Construction	YES	Competitive Bidding	23-Nov-22	13-Dec-22	31-Jan-23	10-Feb-23	GoP	4,950,000.00		4,950,000.00	Multi-Purpose Building
300226108962000	23LC0054 - Construction of Multi-Purpose Building (Barangay Hall), Barangay Sabangan, San Isidro, Davao del Norte	Construction	NO	Competitive Bidding	24-Feb-23	16-Mar-23	30-Mar-23	11-Apr-23	GoP	5,940,000.00		5,940,000.00	Multi-Purpose Building
300226108963000	23LC0055 - Construction of Multi-Purpose Building (Barangay Hall), Barangay Mamanagan, San Isidro, Davao del Norte	Construction	YES	Competitive Bidding	25-Nov-22	15-Dec-22	31-Jan-23	10-Feb-23	GoP	5,940,000.00		5,940,000.00	Multi-Purpose Building
300226108964000	23LC0056 - Construction of Multi-Purpose Building (Barangay Hall), Barangay San Roque, New Corella, Davao del Norte	Construction	YES	Competitive Bidding	23-Nov-22	13-Dec-22	31-Jan-23	10-Feb-23	GoP	5,940,000.00		5,940,000.00	Multi-Purpose Building
300226108965000	23LC0057 - Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Macgum, New Corella, Davao del Norte	Construction	YES	Competitive Bidding	21-Oct-22	10-Nov-22	31-Jan-23	10-Feb-23	GoP	2,970,000.00		2,970,000.00	Multi-Purpose Building
300226108969000	23LC0058 - Construction of Multi-Purpose Building, Barangay Mankilam, Tagum City, Davao Del Norte	Construction	YES	Competitive Bidding	07-Dec-22	27-Dec-22	31-Jan-23	10-Feb-23	GoP	4,950,000.00		4,950,000.00	Multi-Purpose Building
300226100496000	23LC0059 - Construction (Completion) of Water System - Level II at Purok 8, Barangay Napungas, Asuncion Davao del Norte	Construction	YES	Competitive Bidding	04-Nov-22	24-Nov-22	31-Jan-23	10-Feb-23	GoP	1,980,000.00		1,980,000.00	Water System
300226100498000	23LC0060 - Construction of Water System - Level II at Barangay San Miguel, Barangay Igaron, Barangay Dacudo, Barangay Sabangan and Barangay Mamanagan, San Isidro, Davao del Norte	Construction	YES	Competitive Bidding	04-Nov-22	24-Nov-22	31-Jan-23	10-Feb-23	GoP	8,910,000.00		8,910,000.00	Water System
300105200844000	23LC0061 - Construction (Completion) of DPVH Davao Del Norte DEO Building, Tagum City, Davao del Norte	Construction	YES	Competitive Bidding	18-Oct-22	08-Nov-22	31-Jan-23	07-Feb-23	GoP	37,240,000.00		37,240,000.00	Building
310102101423000	23LC0063 - Tagum-Panabo Circum Rd - K1468 + 000.00 - K1468 + 1048.00, Davao del Norte	Construction	NO	Competitive Bidding	24-Feb-23	30-Mar-23	19-May-23	30-May-23	GoP	49,000,000.00		49,000,000.00	Roads

300205101164000	23L.C0064 - Construction of Solar Water System, Municipality of San Isidro, Davao del Norte	Construction	NO	Competitive Bidding	27-Jul-23	17-Aug-23	25-Aug-23	28-Aug-23	GoP	9,800,000.00	9,800,000.00	Water System
300220101192000	23L.C0065 - Construction of Two-Storey Multi-Purpose Building (City Health Office), City Hall Grounds, Tagum City, Davao Del Norte	Construction	NO	Competitive Bidding	05-May-23	30-May-23	26-Jun-23	27-Jun-23	GoP	96,500,000.00	96,500,000.00	Building
300220101812000	23L.C0066 - Construction of Two-Storey Multi-Purpose Building (Social Services Office), City Hall Grounds, Tagum City, Davao Del Norte	Construction	NO	Competitive Bidding	19-Apr-23	30-May-23	26-Jun-23	27-Jun-23	GoP	49,000,000.00	49,000,000.00	Building
300226108845000	23L.C0067 - Construction of Multi-Purpose Building (Covered Court with stage & bleachers) at Barangay Cuambogan, Tagum City	Construction	NO	Competitive Bidding	19-Apr-23	09-May-23	26-May-23	09-Jun-23	GoP	4,950,000.00	4,950,000.00	Building
300226108869000	23L.C0068 - Construction (Completion) of Multi-Purpose Facility in Tagum City, Davao Del Norte	Construction	NO	Competitive Bidding	19-Apr-23	09-May-23	26-May-23	09-Jun-23	GoP	2,970,000.00	2,970,000.00	Building
300221104388000	23L.C0069 - Construction of Road from Pk. 18 to Pk. 19 to Park 19-A, Brgy. Mesaay, New Corella, Davao del Norte	Construction	NO	Competitive Bidding	10-Mar-23	30-Mar-23	24-Apr-23	05-May-23	GoP	9,900,000.00	9,900,000.00	Building
300221104391000	23L.C0070 - Construction of Road with Drainage Component at Pk.A-Suaybagua, Brgy. Maguapo North, Tagum City	Construction	NO	Competitive Bidding	10-Mar-23	30-Mar-23	26-Apr-23	05-May-23	GoP	9,900,000.00	9,900,000.00	Roads
300225100866000	23L.C0071 - Construction of Hijo River Flood Control Structure along Brgy. Madam, Tagum City, Davao del Norte	Construction	NO	Competitive Bidding	24-Feb-23	16-Mar-23	30-Mar-23	11-Apr-23	GoP	148,500,000.00	148,500,000.00	Flood Control
310101100896000	23L.C0072 - Rehabilitation of Daang Maharika (MN) K1452 +252 - K1453 +397, K1454 +599-K1453+754, Tagum City, Davao del Norte	Construction	NO	Competitive Bidding	24-Feb-23	04-May-23	29-May-23	09-Jun-23	GoP	96,500,000.00	96,500,000.00	Roads
310101100898000	23L.C0073 - Rehabilitation of Daang Maharika (MN) K1453 + 387 - K1453+972.50, K1454 + 023.5-K1454+599, K1459 + 162 - K1458 + 326, K1458 + (326) - K1458 + (-162), Tagum City, Davao del Norte	Construction	NO	Competitive Bidding	24-Feb-23	04-May-23	29-May-23	09-Jun-23	GoP	50,180,000.00	50,180,000.00	Roads
300206100015000	23L.C0074 - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System	Maintenance	NO	Competitive Bidding	10-Mar-23	30-Mar-23	24-Apr-23	05-May-23	GoP	2,316,000.00	2,316,000.00	Rain Water Collection System
300116201297000	23L.C0075 - Concreting of Brgy. Palma Gil FMR, Brgy. Palma Gil, Talangod, Davao Del Norte	Construction	NO	Competitive Bidding	24-Mar-23	18-Apr-23	27-Apr-23	05-May-23	GoP	11,940,000.00	11,940,000.00	Roads
300116201297000	23L.C0076 - Concreting of Mambing FMR Phase II, Brgy. Mambing, New Corella, Davao Del Norte	Construction	NO	Competitive Bidding	24-Mar-23	18-Apr-23	27-Apr-23	05-May-23	GoP	11,940,000.00	11,940,000.00	Roads
300116201297000	23L.C0077 - Concreting of Brgy. Pamacaun FMR, Brgy. Pamacaun, Asuncion, Davao del Norte	Construction	NO	Competitive Bidding	24-Mar-23	27-Apr-23	05-May-23	19-May-23	GoP	14,925,000.00	14,925,000.00	Roads

200000100020000	23LC0080-Repair/Maintenance of Drainage Structure along Kapalong-Talingod-Valencia-Bukidnon Road K1515+800 - K1515+873.5 (R/S), Brgy. Sto. Niño, Talingod, Davao del Norte	Maintenance	NO	Competitive Bidding	23-Jun-23	13-Jul-23	03-Aug-23	11-Aug-23	GoP	2,793,000.00		2,793,000.00	Drainage Structure
300101200001000	23LC0081 - Construction of 1sty2cd with toilet attached, Sabangan ES, San Isidro, Davao del Norte	Construction	NO	Competitive Bidding	23-Jun-23	13-Jul-23	31-Jul-23	11-Aug-23	GoP	6,650,000.00		6,650,000.00	School Building
300101200001000	23LC0082 - Construction of 1sty2cd with toilet attached, Dacdao ES, San Isidro, Davao del Norte	Construction	NO	Competitive Bidding	23-Jun-23	13-Jul-23	31-Jul-23	11-Aug-23	GoP	6,899,400.00		6,899,400.00	School Building
300101200001000	23LC0083 - Construction of 2sty6cd attach to 3sty School Building, Rizal Integrated School, Asuncion, Davao del Norte	Construction	NO	Competitive Bidding	12-Jul-23	01-Aug-23	17-Aug-23	28-Aug-23	GoP	30,000,000.00		30,000,000.00	School Building
300101200001000	23LC0084-Repair of 7 Classrooms, San Miguel ES, San Isidro, Davao del Norte	Construction	NO	Competitive Bidding	05-Jan-24	25-Jan-24	31-Jan-24	08-Feb-24	GoP	5,800,574.37		5,800,574.37	Repair of Classrooms
	23LC0085 - Construction of Multi-Purpose Building (Brgy Hall)Brgy. Dacdao, San Isidro, Davao del Norte	Construction	NO	Competitive Bidding	26-Jan-24	15-Feb-24	22-Feb-24	28-Feb-24	GoP	5,790,000.00		5,790,000.00	Multi-Purpose Building
	23LC0086 - Construction of Multi-Purpose Building (Brgy Hall)Brgy. Datu Balong, San Isidro, Davao del Norte	Construction	NO	Competitive Bidding	02-Feb-24	22-Feb-24	05-Mar-24	14-Mar-24	GoP	5,790,000.00		5,790,000.00	Multi-Purpose Building
409900000054000	23LC0087 - Construction of Multi-Purpose Building (Brgy Hall)Brgy. Monte Dujali, San Isidro, Davao del Norte	Construction	NO	Competitive Bidding	30-Nov-23	21-Dec-23	28-Dec-23	05-Jan-24	GoP	5,790,000.00		5,790,000.00	Multi-Purpose Building
409900000054000	23LC0088 - Construction of Multi-Purpose Building (Covered Court)Brgy. San Isidro, Tagum City, Davao del Norte	Construction	NO	Competitive Bidding	17-Nov-23	07-Dec-23	21-Dec-23	29-Dec-23	GoP	5,790,000.00		5,790,000.00	Multi-Purpose Building
409900000054000	23LC0089 - Completion of Water System, Brgy. Mamacao Ptk. 6, Kapalong, Davao del Norte	Construction	NO	Competitive Bidding	30-Nov-23	21-Dec-23	09-Jan-24	19-Jan-24	GoP	1,930,000.00		1,930,000.00	Construction of Water Supply System
409900000054000	23LC0090 - Completion of Water System, Brgy. New Balamban, Tagum City, Davao del Norte	Construction	NO	Competitive Bidding	17-Nov-23	07-Dec-23	21-Dec-23	29-Dec-23	GoP	2,000,000.00		1,930,000.00	Construction of Water Supply System
	23LC0091 - Completion of Water System, Brgy. Sonlon, Asuncion, Davao del Norte	Construction	NO	Competitive Bidding	30-Nov-23	21-Dec-23	09-Jan-24	19-Jan-24	GoP	1,930,000.00		1,930,000.00	Construction of Water Supply System
	23LC0092 - Construction of Multi-Purpose Building (Covered Court, Evacuation Bldg.)Brgy. Canoning, Asuncion, Davao del Norte	Construction	NO	Competitive Bidding	16-Feb-24	07-Mar-24	19-Mar-24	29-Mar-24	GoP	4,825,000.00		4,825,000.00	Multi-Purpose Building

	23L.C0094 - Construction of Multi-Purpose Building (Health Center)Brgy.Maguigo Poblacion, Tagum, Davao del Norte	Construction	NO	Competitive Bidding	28-Jan-24	15-Feb-24	22-Feb-24	28-Feb-24	GoP	4,825,000.00	4,825,000.00	Multi-Purpose Building
409900000054000	23L.C0095 - Construction of Multi-Purpose Building (PTA Bldg.)Kapalong NHS, Kapalong, Davao del Norte	Construction	NO	Competitive Bidding	17-Nov-23	07-Dec-23	21-Dec-23	29-Dec-23	GoP	4,825,000.00	4,825,000.00	Multi-Purpose Building
2000007100017000	23L.C0098- Repair and Maintenance of National Roads & Bridges along Tagum-Panabo-Circum Road K1460+739 - K1460+787 (R/S) (SO1359MM), Davao del Norte (Rebidding)	Maintenance	NO	Competitive Bidding	30-Nov-23	21-Dec-23	28-Dec-23	05-Jan-24	GoP	1,536,199.17	1,536,199.17	Repair and Maintenance of National Roads & Bridges
2000007100017000	23L.C0100- Repair and Maintenance of National Roads & Bridges along Tagum City Diversion Road K1457+000 - K1464+197 and Agusan Davao (Daang Maharlika) K1452+234 - K1465+176, Davao del Norte (All Intermittent Section) (Rebidding)	Maintenance	NO	Competitive Bidding	30-Nov-23	21-Dec-23	28-Dec-23	05-Jan-24	GoP	1,546,964.41	1,546,964.41	Repair and Maintenance of National Roads & Bridges
3002007100003000	22L.C0299-Emergency Response on Road Slip along Kapalong-Talagud-Valencia (Bukidnon) Road	Maintenance	NO	Competitive Bidding	24-Feb-23	21-Mar-23	30-Mar-23	11-Apr-23	Others	11,589,650.00	11,589,650.00	Construction of Cribwall and Gabions

Prepared by:

Checked by:

Approved by:


GRACE JOY S. RACHO
 OIC-Head, Procurement Unit


LED ALEXANDER MABANGLO
 Chief, Maintenance Section
 BAC Chairperson


LIBERATO S. JAN, JR.
 District Engineer