

Davao del Norte District Engineering Office Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
	25LC0057 - Construction (Completion) of DPWH Employees Quarters, Tagum City, Davao del Norte, Phase II	Construction	NO	Competitive Bidding	24-Jan-25	13-Feb-25	26-Feb-25	07-Mar-25 GoP	20,000,000.00		20,000,000.00	Construction (Completion) of DPWH Employees Quarters
	25LC0058 - Construction (Completion) of DPWH Building, Tagum City, Davao del Norte	Construction	YES	Competitive Bidding	08-Nov-24	28-Nov-24	30-Jan-25	09-Feb-25 GoP	10,000,000.00		10,000,000.00	Construction (Completion) of DPWH Building
	25LC0059 - Construction (Completion) of DENR Office Building, Tagum City, Davao del Norte	Construction	YES	Competitive Bidding	22-Nov-24	12-Dec-24	30-Jan-25	09-Feb-25 GoP	20,000,000.00		20,000,000.00	Construction (Completion) of DENR Office Building
	25LC0060 - Construction (Completion) of DPWH Building, Davao del Norte 1st DEO, Tagum City, Davao del Norte	Construction	NO	Competitive Bidding	24-Jan-25	13-Feb-25	26-Feb-25	07-Mar-25 GoP	20,000,000.00		20,000,000.00	Construction (Completion) of DPWH Building
	25LC0066 - Construction of Multi-Purpose Building, 60th Infantry Battalion, Barangay, Doña Andrea, Asuncion, Davao del Norte	Construction	NO	Competitive Bidding	21-Feb-25	13-Mar-25	27-Mar-25	04-Apr-25 GoP	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
	25LC0067 - Construction of Multi-Purpose Building (Gymnasium) at Purok 4A, Brgy. Canocotan, Tagum City, Davao Del Norte	Construction	NO	Competitive Bidding	21-Feb-25	13-Mar-25	27-Mar-25	04-Apr-25 GoP	38,000,000.00		38,000,000.00	Construction of Multi-Purpose Building (Gymnasium)
	25LC0068 - Construction of Concrete Road including Drainage at Purok 4A, Brgy. Canocotan, Tagum City, Davao del Norte	Construction	NO	Competitive Bidding	21-Feb-25	13-Mar-25	27-Mar-25	04-Apr-25 GoP	75,000,000.00		75,000,000.00	Construction of Concrete Road including Drainage
	25LC0069 - Construction of Multi-Purpose Building at Purok 4A, Brgy. Canocotan, Tagum City, Davao Del Norte	Construction	NO	Competitive Bidding	14-Mar-25	03-Apr-25	13-May-25	23-May-25 GoP	150,000,000.00		150,000,000.00	Construction of Multi-Purpose Building
	25LC0070 - Construction of Multi-Purpose Building (Day Care Center) at Purok 4A, Brgy. Canocotan, Tagum City, Davao Del Norte	Construction	NO	Competitive Bidding	14-Mar-25	03-Apr-25	13-May-25	23-May-25 GoP	6,500,000.00		6,500,000.00	Construction of Multi-Purpose Building (Day Care Center)
	25LC0071 - Construction of Multi-Purpose Building (Purok Center) at Purok 4A, Brgy. Canocotan, Tagum City, Davao Del Norte	Construction	NO	Competitive Bidding	14-Mar-25	03-Apr-25	13-May-25	23-May-25 GoP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building (Purok Center)
	25LC0072 - Construction of Multi-Purpose Building (Health Care Center) at Purok 4A, Brgy. Canocotan, Tagum City, Davao Del Norte	Construction	NO	Competitive Bidding	14-Mar-25	03-Apr-25	13-May-25	23-May-25 GoP	6,500,000.00		6,500,000.00	Construction of Multi-Purpose Building (Health Care Center)
	25LC0073 - Construction of Water Supply System at Purok 4A, Brgy. Canocotan, Tagum City, Davao del Norte	Construction	NO	Competitive Bidding	21-Feb-25	13-Mar-25	27-Mar-25	04-Apr-25 GoP	15,000,000.00		15,000,000.00	Construction of Water Supply System
	25LC0074 - Completion of Tagum City Diagnostic Social Services Complex, City Hall Grounds, Tagum City, Davao del Norte	Construction	NO	Competitive Bidding	21-Feb-25	13-Mar-25	27-Mar-25	04-Apr-25 GoP	150,000,000.00		150,000,000.00	Completion of Tagum City Diagnostic Social Services Complex
	25LC0075 - Construction of Multi-Purpose Building (Administrative Building) in Barangay San Agustin, Tagum City, Davao del Norte	Construction	NO	Competitive Bidding	21-Feb-25	13-Mar-25	27-Mar-25	04-Apr-25 GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Administrative Building)
	25LC0076 - Construction of Municipal Gym, Kapalong, Davao del Norte	Construction	NO	Competitive Bidding	31-Jan-25	25-Feb-25	10-Mar-25	20-Mar-25 GoP	60,000,000.00		60,000,000.00	Construction of Municipal Gym

Prepared by:

Recommended by:

Approved by:

GRACE JOY S. RACHO
OIC-Head, Procurement Unit

CHIRWEN P. NAZARENO
Chief, Planning and Design Section
BAC Chairperson

EDITHA B. MONTILDE
District Engineer