



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cotabato City District Engineering Office
 008 Ramon Rabago Sr. Street, Cotabato City

CY 2020 UPDATED FINAL ANNUAL PROCUREMENT PLAN

| Standard Coding Procurement ID/ CONTRACT ID) | Procurement Project (Contract Name) | PMO/ End-User (IU) | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program) |
|--|---|--------------------|---|---------------------|---------------------------------------|-------------------|-----------------|------------------|-----------------|------------------------|------|----|--|
| | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20-MA0001 | Construction of Multi-Purpose Building, Brgy. Balong (E/S) Northern Kabuntalan, Maguindanao | CCDEO | Yes | Public Bidding | October 29 - November 04, 2019 | November 19, 2019 | Feb. 4, 2020 | Feb. 14, 2020 | GAA FY 2020 | 2,470,000.00 | | | |
| 20-MA0002 | Construction of Multi-Purpose Building, Brgy. Bulalo, Sultan Kudarat, Maguindanao | CCDEO | Yes | Public Bidding | December 5- December 10, 2019 | December 19, 2019 | Feb. 4, 2020 | Feb. 14, 2020 | GAA FY 2020 | 2,474,130.02 | | | |
| 20-MA0003 | Constructio of Multi-Purpose Building, Brgy. Lower Tahiran, Kabuntalan Maguindanao | CCDEO | Yes | Public Bidding | October 29 - November 04, 2019 | November 19, 2019 | Feb. 4, 2020 | Feb. 14, 2020 | GAA FY 2020 | 2,475,000.00 | | | |
| 20-MA0004 | Construction of Multi-Purpose Building, Brgy. Niketan, Datu Odin Sinsuat Maguindanao | CCDEO | Yes | Public Bidding | October 29 - November 04, 2019 | November 19, 2019 | Feb. 4, 2020 | Feb. 14, 2020 | GAA FY 2020 | 2,475,000.00 | | | |
| 20-MA0005 | Construction of Multi-Purpose Building, Brgy. Nuyo Buldon, Maguindanao | CCDEO | Yes | Public Bidding | October 29 - November 04, 2019 | November 19, 2019 | Feb. 4, 2020 | Feb. 14, 2020 | GAA FY 2020 | 2,475,000.00 | | | |
| 20-MA0006 | Construction of Multi-Purpose Building, Brgy. Pilar, South Upi Maguindanao | CCDEO | Yes | Public Bidding | October 29 - November 04, 2019 | November 19, 2019 | Feb. 4, 2020 | Feb. 14, 2020 | GAA FY 2020 | 2,970,000.00 | | | |
| 20-MA0007 | Construction of Multi-Purpose Building, Brgy. Poblacion Matanog, Maguindanao | CCDEO | Yes | Public Bidding | October 29 - November 04, 2019 | November 19, 2019 | Feb. 4, 2020 | Feb. 14, 2020 | GAA FY 2020 | 2,475,000.00 | | | |
| 20-MA0008 | Construction of of Multi-Purpose Building, Brgy. Poblacion Pandag, Maguindanao | CCDEO | Yes | Public Bidding | October 29 - November 04, 2019 | November 19, 2019 | Feb. 4, 2020 | Feb. 14, 2020 | GAA FY 2020 | 2,970,000.00 | | | |
| 20-MA0009 | Construction of Multi-Purpose Building, Brgy. Poblacion Parang, Maguindanao | CCDEO | Yes | Public Bidding | October 29 - November 04, 2019 | November 19, 2019 | Feb. 4, 2020 | Feb. 14, 2020 | GAA FY 2020 | 2,475,000.00 | | | |
| 20-MA0010 | Construction of Multi-Purpose Building, Brgy. Poblacion Salipada K. Pendatun, Maguindanao | CCDEO | Yes | Public Bidding | November 5 - November 12, 2019 | November 26, 2019 | Feb. 4, 2020 | Feb. 14, 2020 | GAA FY 2020 | 2,870,777.38 | | | |
| 20-MA0011 | Construction of Multi-Purpose Building, Brgy. Poblacion Shariff Aguak, Maguindanao | CCDEO | Yes | Public Bidding | November 5 - November 12, 2019 | November 26, 2019 | Feb. 4, 2020 | Feb. 14, 2020 | GAA FY 2020 | 2,969,228.66 | | | |
| 20-MA0012 | Construction of Multi-Purpose Building, Brgy. Poblacion Sultan Mastura, Maguindanao | CCDEO | Yes | Public Bidding | December 5- December 10, 2019 | December 19, 2019 | Feb. 4, 2020 | Feb. 14, 2020 | GAA FY 2020 | 2,474,130.02 | | | |
| 20-MA0013 | Construction of Multi-Purpose Building, Brgy. Poblacion-Dalican, Datu Odin Sinsuat, Maguindanao | CCDEO | Yes | Public Bidding | November 5 - November 12, 2019 | November 26, 2019 | Feb. 4, 2020 | Feb. 14, 2020 | GAA FY 2020 | 2,474,721.73 | | | |


Submitted by:

Recommended by:

Approved by:


SAMSUDIN A. SALIK
 Head, Procurement Unit


ABDEL RODEN A. AMPATUAN, CSEE
 BAC Chairman


ABDEL RODEN A. AMPATUAN, CSEE
 OIC-Assistant District Engineer
 "For and in the absence of the
 OIC-District Engineer"


LUGAYA A. AMPATUAN
 OIC-District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cotabato City District Engineering Office
 008 Ramon Rabago Sr. Street, Cotabato City

CY 2020 UPDATED FINAL ANNUAL PROCUREMENT PLAN

| Standard Coding Procurement ID/ CONTRACT ID) | Procurement Project (Contract Name) | PMO/ End-User (IU) | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program) |
|--|---|--------------------|---|---------------------|---------------------------------------|-------------------|-----------------|------------------|-----------------|------------------------|------|----|--|
| | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20-MA0014 | Construction of Multi-Purpose Building, Brgy. Resa, Datu Blah Sinsuat Maguindanao | CCDEO | Yes | Public Bidding | November 5 - November 12, 2019 | November 26, 2019 | Feb. 4, 2020 | Feb. 14, 2020 | GAA FY 2020 | 2,474,130.02 | | | |
| 20-MA0015 | Construction of Multi-Purpose Building, Brgy. Sefegepen North Upi, Maguindanao | CCDEO | Yes | Public Bidding | November 5 - November 12, 2019 | November 26, 2019 | Feb. 4, 2020 | Feb. 14, 2020 | GAA FY 2020 | 2,474,794.56 | | | |
| 20-MA0016 | Construction of Multi-Purpose Building, Brgy. Tamontaka 1, Kalanganan II, Cotabato City | CCDEO | Yes | Public Bidding | November 5 - November 12, 2019 | November 26, 2019 | Feb. 4, 2020 | Feb. 14, 2020 | GAA FY 2020 | 2,969,757.60 | | | |
| 20-MA0017 | Construction of Multi-Purpose Building, Brgy. Tamontaka, Cotabato City | CCDEO | No | Public Bidding | February 12, - February 18, 2020 | March 3, 2020 | March 9, 2020 | March 11, 2020 | GAA FY 2020 | 2,474,646.40 | | | |
| 20-MA0018 | Construction of Multi-Purpose Building, Brgy. Tumbao Mangudadatu, Maguindanao | CCDEO | Yes | Public Bidding | November 5 - November 12, 2019 | November 26, 2019 | Feb. 4, 2020 | Feb. 14, 2020 | GAA FY 2020 | 4,949,610.74 | | | |
| 20-MA0019 | Rehabilitation of Materials Quality Control Office Building of Cotabato City District Engineering Office, Ramon H. Rabago Sr. St. Cotabato City | CCDEO | Yes | Public Bidding | November 5 - November 12, 2019 | November 26, 2019 | Feb. 4, 2020 | Feb. 14, 2020 | GAA FY 2020 | 1,776,657.37 | | | |
| 20-MA0021 | Concreting of Cotabato -Lanao Road (Sultan Mastura & Parang Section, Km 1869+850 - Km 1875+000) | CCDEO | Yes | Public Bidding | November 27 - December 2, 2019 | December 18, 2019 | Feb. 4, 2020 | Feb. 14, 2020 | GAA FY 2020 | 48,999,957.36 | | | |
| 20-MA0022 | Reconstruction of Awang-Upi-Lebak Road with exception (Km 1845+215 - Km 1882+362) | CCDEO | Yes | Public Bidding | December 09 - December 13, 2019 | December 23, 2019 | Feb. 4, 2020 | Feb. 14, 2020 | GAA FY 2020 | 48,999,920.32 | | | |
| 20-MA0023 | Widening of Awang-Upi-Lebak Road (Km 1845+215 - Km 1882+362) | CCDEO | Yes | Public Bidding | December 5- December 10, 2019 | December 19, 2019 | Feb. 4, 2020 | Feb. 14, 2020 | GAA FY 2020 | 48,999,977.84 | | | |
| 20-MA0024 | Widening of Cotabato-Lanao Road with exception (Km 1854 + 902 - Km 1905 + 988.40) | CCDEO | Yes | Public Bidding | November 27 - December 2, 2019 | December 18, 2019 | Feb. 4, 2020 | Feb. 14, 2020 | GAA FY 2020 | 48,999,755.69 | | | |
| 20-MA0025 | Widening of Davao-Cotabato Road with exception (km 1716 + 050 - Km 1724 + 803.20) | CCDEO | Yes | Public Bidding | November 27 - December 2, 2019 | December 18, 2019 | Feb. 4, 2020 | Feb. 14, 2020 | GAA FY 2020 | 48,999,863.04 | | | |
| 20-MA0026 | Widening of Lamsan-Simuay Junction (Km 1862 + 9760 - Km 1863 + 736) | CCDEO | Yes | Public Bidding | November 27 - December 2, 2019 | December 18, 2019 | Feb. 4, 2020 | Feb. 14, 2020 | GAA FY 2020 | 25,123,177.83 | | | |

Submitted by:

Recommended by:

Approved by:


SAMSUDIN A. SALIK
 Head, Procurement Unit


ABDEL RODEN A. AMPATUAN, CSEE
 BAC Chairman


LUGAYA A. AMPATUAN
 OIC-District Engineer
 For and in the absence of the OIC-District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cotabato City District Engineering Office
 008 Ramon Rabago Sr. Street, Cotabato City

CY 2020 UPDATED FINAL ANNUAL PROCUREMENT PLAN

| Standard Coding Procurement ID/ CONTRACT ID) | Procurement Project (Contract Name) | PMO/ End-User (IU) | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program) |
|--|--|--------------------|---|---------------------|---------------------------------------|-------------------|-----------------|------------------|-----------------|------------------------|------|----|--|
| | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20-MA0027 | Widening of Marbel-Ala-Cotabato Road with exception (Km 1821 + 108.41 - Km 1847 + 478.09) | CCDEO | Yes | Public Bidding | December 09 - December 13, 2019 | December 23, 2019 | Feb. 4, 2020 | Feb. 14, 2020 | GAA FY 2020 | 48,999,054.60 | | | |
| 20-MA0028 | Widening of Simuay-Landasan-Parang Road with exception (Km 1865 + 553.40 - Km 1878 + 7442) | CCDEO | Yes | Public Bidding | November 27 - December 2, 2019 | December 18, 2019 | Feb. 4, 2020 | Feb. 14, 2020 | GAA FY 2020 | 48,999,381.72 | | | |
| 20-MA0029 | Concreting of Road Brgy. Poblacion Paglas, Maguindanao | CCDEO | Yes | Public Bidding | November 27 - December 2, 2019 | December 18, 2019 | Feb. 4, 2020 | Feb. 14, 2020 | GAA FY 2020 | 8,414,892.92 | | | |
| 20-MA0030 | Concreting of Road Brgy. Poblacion Paglat, Maguindanao | CCDEO | Yes | Public Bidding | November 27 - December 2, 2019 | December 18, 2019 | Feb. 4, 2020 | Feb. 14, 2020 | GAA FY 2020 | 8,414,989.98 | | | |
| 20-MA0031 | Concreting of Road Brgy. Poblacion Rajah Buayan, Maguindanao | CCDEO | Yes | Public Bidding | November 27 - December 2, 2019 | December 18, 2019 | Feb. 4, 2020 | Feb. 14, 2020 | GAA FY 2020 | 10,493,365.60 | | | |
| 20-MA0032 | Concreting of Road Brgy. Poblacion Sultan Sa Barongis, Maguindanao | CCDEO | Yes | Public Bidding | November 27 - December 2, 2019 | December 18, 2019 | Feb. 4, 2020 | Feb. 14, 2020 | GAA FY 2020 | 8,414,859.37 | | | |
| 20-MA0033 | Concreting of Road Brgy. Popol, Buluan Maguindanao | CCDEO | Yes | Public Bidding | November 27 - December 2, 2019 | December 18, 2019 | Feb. 4, 2020 | Feb. 14, 2020 | GAA FY 2020 | 16,829,885.58 | | | |
| 20-MA0034 | Concreting of Samberen Road, Brgy. Samberen Parang, Maguindanao | CCDEO | Yes | Public Bidding | November 27 - December 2, 2019 | December 18, 2019 | Feb. 4, 2020 | Feb. 14, 2020 | GAA FY 2020 | 29,699,993.69 | | | |
| 20-MA0035 | Concreting of Drainage Canal, Brgy. Poblacion Mother, Cotabato City | CCDEO | Yes | Public Bidding | December 09 - December 13, 2019 | December 23, 2019 | Feb. 4, 2020 | Feb. 14, 2020 | GAA FY 2020 | 3,959,510.94 | | | |
| 20-MA0036 | Road from Datu Balabaran Bonsain Footbridge, Tamontaka Mother near the Special Economic Zone Passing to the Proposed Septage Treatment Plant Facility to Left Side of City Hall (People's Palace) and Children's Park, Barangay Rosary Heights 10 leading to Junction of Cotabato-Ala Valley-Marbel Road (Sinsuat Avenue, Cotabato City) | CCDEO | Yes | Public Bidding | December 5- December 10, 2019 | December 19, 2019 | Feb. 4, 2020 | Feb. 14, 2020 | GAA FY 2020 | 18,325,816.74 | | | |
| 20-MA0037 | Road from the Junction of Kalanganan Mother Main Road Passing thru the City Government Resettlement Project and Shared Service Facilities (SSF) leading to West Circumferential Road at Barangay Kalanganan 2, Cotabato City | CCDEO | Yes | Public Bidding | December 09 - December 13, 2019 | December 23, 2019 | Feb. 4, 2020 | Feb. 14, 2020 | GAA FY 2020 | 9,899,991.51 | | | |
| 20-MA0043 | Construction of Multi-Purpose Building, Brgy. Poblacion, Datu Odin Sinsuat, Maguindanao | CCDEO | Yes | Public Bidding | November 5 - November 12, 2019 | November 26, 2019 | Feb. 4, 2020 | Feb. 14, 2020 | GAA FY 2020 | 9,899,679.93 | | | |
| 20-MA0044 | Access Road Leadn to Old City Hall - Cotabato City Information Center, Cotabato City | CCDEO | Yes | Public Bidding | December 09 - December 13, 2019 | December 23, 2019 | Feb. 4, 2020 | Feb. 14, 2020 | GAA FY 2020 | 9,799,435.59 | | | |


Submitted by:

Recommended by:

Approved by:


SAMSUDIN A. SALIK
 Head, Procurement Unit


ABDEL RODEN A. AMPATUAN, CSEE
 BAC Chairman


LUGAYA A. AMPATUAN
 OIC-District Engineer
 in the absence of the
 OIC-District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cotabato City District Engineering Office
 008 Ramon Rabago Sr. Street, Cotabato City

CY 2020 UPDATED FINAL ANNUAL PROCUREMENT PLAN


| Standard Coding Procurement ID/ CONTRACT ID) | Procurement Project (Contract Name) | PMO/ End-User (IU) | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program) |
|--|---|--------------------------|---|------------------------|---------------------------------------|-------------------|-----------------|------------------|--------------------|------------------------|------|----|--|
| | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20-MA0045 | Construction of Riverbank Protection (Revetment) along Tamontaka River, (Neogen River to Kinagatan River Section- Phase III), Kalanganan II, Cotabato City | CCDEO | Yes | Public Bidding | December 5- December 10, 2019 | December 19, 2019 | Feb. 4, 2020 | Feb. 14, 2020 | GAA FY 2020 | 48,999,382.02 | | | |
| 20-MA0046 | Construction of Riverbank Protection (Revetment) Along Tamontaka River, (Neogen River to Kinagatan River Section-Phase IV), Kalanganan II, Cotabato City | CCDEO | Yes | Public Bidding | December 5- December 10, 2019 | December 19, 2019 | Feb. 4, 2020 | Feb. 14, 2020 | GAA FY 2020 | 48,999,264.50 | | | |
| 20-MA0047 | Construction of Riverbank Protection (Revetment) Along Tamontaka River, (Neogen River to Kinagatan River Section-Phase V), Kalanganan II, Cotabato City | CCDEO | Yes | Public Bidding | December 5- December 10, 2019 | December 19, 2019 | Feb. 4, 2020 | Feb. 14, 2020 | GAA FY 2020 | 48,999,063.73 | | | |
| 20-MA0048 | Construction of Riverbank Protection (Revetment) Along Tamontaka River, (Tamontaka I to Tamontaka II Section, Phase VI), Cotabato City | CCDEO | Yes | Public Bidding | December 5- December 10, 2019 | December 19, 2019 | Feb. 4, 2020 | Feb. 14, 2020 | GAA FY 2020 | 48,996,864.46 | | | |
| 20-MA0049 | Construction of Riverbank Protection (Revetment) Along Tamontaka River, (Tamontaka II to Tamontaka III, Phase I), Cotabato City | CCDEO | Yes | Public Bidding | December 5- December 10, 2019 | December 19, 2019 | Feb. 4, 2020 | Feb. 14, 2020 | GAA FY 2020 | 48,989,150.27 | | | |
| 20-MA0050 | Construction of Riverbank Protection (Revetment) Along Tamontaka River, (Tamontaka II to Tamontaka III, Phase II) Cotabato City | CCDEO | c Yes | Public Bidding | December 5- December 10, 2019 | December 19, 2019 | Feb. 4, 2020 | Feb. 14, 2020 | GAA FY 2020 | 48,998,220.48 | | | |
| 20-MA0051 | Construction of Simuay Flood Control (River Bank Protection with revetment), Sta. 0+000 - Sta. 0 + 940, Sta. 1+440- Sta. 2+460, Macagulling, Sultan Kudarat, Maguindanao | CCDEO | Yes | Public Bidding | December 09 - December 13, 2019 | December 23, 2019 | Feb. 4, 2020 | Feb. 14, 2020 | GAA FY 2020 | 48,989,076.82 | | | |
| 20-MA0052 | Reconstruction of Midsayap-Dulawan-Makar Road with Slope Protection, Phase I, Maguindanao | CCDEO | Yes | Public Bidding | December 09 - December 13, 2019 | December 23, 2019 | Feb. 21, 2020 | Feb. 24, 2020 | GAA FY 2020 | 86,849,620.72 | | | |
| 20-MA0053 | Reconstruction of Midsayap-Dulawan-Makar Road with Slope Protection, Phase II, Maguindanao | CCDEO | Yes | Public Bidding | December 09 - December 13, 2019 | December 23, 2019 | Feb. 21, 2020 | Feb. 24, 2020 | GAA FY 2020 | 62,724,869.56 | | | |
| 20-MA0054 | Reconstruction of Midsayap-Dulawan-Makar Road with Slope Protection, Phase III, Maguindanao | CCDEO | Yes | Public Bidding | December 09 - December 13, 2019 | December 23, 2019 | Feb. 21, 2020 | Feb. 24, 2020 | GAA FY 2020 | 86,849,648.84 | | | |
| 20-MA0055 | Reconstruction of Midsayap-Dulawan-Makar Road with Slope Protection, Phase III, Maguindanao | CCDEO | Yes | Public Bidding | December 09 - December 13, 2019 | December 23, 2019 | Feb. 21, 2020 | Feb. 24, 2020 | GAA FY 2020 | 62,724,652.37 | | | |

Submitted by:

Recommended by:

Approved by:


SAMSUDIN A. SALIK
 Head, Procurement Unit


ABDEL RODEN A. AMPATUAN, CSEE
 BAC Chairman


ABDEL RODEN A. AMPATUAN, CSEE
LUGAYA A. AMPATUAN, District Engineer
 OIC-District Engineer in the absence of the
 OIC-District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cotabato City District Engineering Office
 008 Ramon Rabago Sr. Street, Cotabato City

CY 2020 UPDATED FINAL ANNUAL PROCUREMENT PLAN

| Standard Coding Procurement ID/ CONTRACT ID) | Procurement Project (Contract Name) | PMO/ End-User (IU) | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/ |
|--|--|--------------------|---|---------------------|---------------------------------------|-------------------|--------------------|------------------|-----------------|------------------------|------|----|--|
| | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20-MA0056 | Reconstruction of Midsayap-Dulawan-Makar Road with Slope Protection, Phase V, Datu Salibo, Maguindanao | CCDEO | Yes | Public Bidding | December 09 - December 13, 2019 | December 23, 2019 | Feb. 21, 2020 | Feb. 24, 2020 | GAA FY 2020 | 86,849,680.44 | | | |
| 20-MA0057 | Construction of Flood Control Simuay Bridge, Along Cotabato City -Lanao National Road, Sultan Mastura, Maguindanao | CCDEO | Yes | Public Bidding | December 09 - December 13, 2019 | December 23, 2019 | Feb. 21, 2020 | Feb. 24, 2020 | GAA FY 2020 | 69,235,593.34 | | | |
| 20-MA0058 | Construction of 2-Storey 4 CL School Building @ Don E. Sero Elementary School, Cotabato City | CCDEO | Yes | Public Bidding | December 09 - December 13, 2019 | December 23, 2019 | August 6, 2020 | August 14, 2020 | GAA FY 2020 | 13,572,234.27 | | | |
| 20-MA0059 | Construction of Covered Court, Brgy. Lipa, Barira, Maguindanao | CCDEO | No | Public Bidding | January 21 - January 28, 2020 | February 11, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 2,969,405.84 | | | FLR |
| 20-MA0060 | Construction of Covered Court, Brgy. Making, Parang, Maguindanao | CCDEO | No | Public Bidding | January 21 - January 28, 2020 | February 11, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 2,969,736.24 | | | FLR |
| 20-MA0061 | Construction of Covered Court, Brgy. Central Langkong, Matanog, Maguindanao | CCDEO | No | Public Bidding | January 21 - January 28, 2020 | February 11, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 2,969,405.84 | | | FLR |
| 20-MA0062 | Construction of Covered Court, Brgy. Nara, Sultan Kudarat, Maguindanao | CCDEO | No | Public Bidding | January 21 - January 28, 2020 | February 11, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 2,969,960.38 | | | FLR |
| 20-MA0063 | Construction of Multi - purpose Building, Brgy. Calaan, Buldon, Maguindanao | CCDEO | No | Public Bidding | January 21 - January 28, 2020 | February 11, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 2,969,736.49 | | | FLR |
| 20-MA0064 | Construction of Covered Court, Brgy. Rifao, Upi, Maguindanao | CCDEO | No | Public Bidding | January 21 - January 28, 2020 | February 11, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 2,969,921.77 | | | FLR |
| 20-MA0065 | Construction of Covered Court, Brgy. Butilen, Datu Salibo, Maguindanao | CCDEO | No | Public Bidding | January 27, 2020 - February 3, 2020 | February 18, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 2,968,203.20 | | | FLR |
| 20-MA0066 | Construction of Multi - Purpose Building, Brgy. Poblacion Dalican, Datu Odin Sinsuat, Maguindanao | CCDEO | No | Public Bidding | January 27, 2020 - February 3, 2020 | February 18, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 2,969,736.49 | | | FLR |
| 20-MA0067 | Construction of Covered court, Brgy. Quipilot, Gen Salipada K. Pendatun, Maguindanao | CCDEO | No | Public Bidding | January 27, 2020 - February 3, 2020 | February 18, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 2,969,405.84 | | | FLR |
| 20-MA0068 | Construction of Covered court, Brgy. Malingao, Shariff Aguak, Maguindanao | CCDEO | No | Public Bidding | January 27, 2020 - February 3, 2020 | February 18, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 2,969,405.84 | | | FLR |
| 20-MA0069 | Construction of Covered court, Brgy. Nabundas, Shariff Saydona Mustapha, Aquak, Maguindanao | CCDEO | No | Public Bidding | January 27, 2020 - February 3, 2020 | February 18, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 2,969,405.84 | | | FLR |
| 20-MA0070 | Construction of Multi - Purpose Building, Brgy. Meta, Datu Unsay, Maguindanao | CCDEO | No | Public Bidding | January 27, 2020 - February 3, 2020 | February 18, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 2,969,405.84 | | | FLR |

Submitted by:

Recommended by:

Approved by:


SAMSUDIN A. SALIK
 Head, Procurement Unit


ABDEL RODEN A. AMPATUAN, CSEE
 BAC Chairman


LUGAYA A. AMPATUAN, CSEE
 OIC-District Engineer
 For and in the presence of the
 OIC-District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cotabato City District Engineering Office
 008 Ramon Rabago Sr. Street, Cotabato City

CY 2020 UPDATED FINAL ANNUAL PROCUREMENT PLAN

| Standard Coding Procurement ID/ CONTRACT ID) | Procurement Project (Contract Name) | PMO/ End-User (IU) | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Program) |
|--|---|--------------------|---|---------------------|---------------------------------------|-------------------|--------------------|------------------|-----------------|------------------------|------|----|--|
| | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20-MA0071 | Construction of Covered court, Brgy. Poblacion Talayan, Talayan, Maguindanao | CCDEO | No | Public Bidding | January 27, 2020 - February 3, 2020 | February 18, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 2,969,405.84 | | | FLR |
| 20-MA0072 | Construction of Covered court, Brgy. Romongaob, South Upi, Maguindanao | CCDEO | No | Public Bidding | January 27, 2020 - February 3, 2020 | February 18, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 2,969,678.19 | | | FLR |
| 20-MA0073 | Repair/ Rehabilitation/ Improvement of Multi - purpose Building (HeadQuarters Building, Camp Bgen Salipada K. Pendatun) Parang, Maguindanao | CCDEO | No | Public Bidding | June 5, 2020 - June 12, 2020 | June 23, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 4,474,466.20 | | | FLR |
| 20-MA0074 | Construction of Multi - Purpose Building (School Building), Brgy. Tapayan, Sultan Mastura, Maguindanao | CCDEO | No | Public Bidding | January 29 - February 4, 2020 | February 26, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 2,969,913.26 | | | FLR |
| 20-MA0075 | Construction of Multi - Purpose Building (School Building Senior High School), Brgy. Pura, Datu Bla T. Sinsuat, Maguindanao | CCDEO | No | Public Bidding | January 29 - February 4, 2020 | February 18, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 2,969,913.26 | | | FLR |
| 20-MA0076 | Construction of Covered court, Brgy. Damabalas, Datu Piang, Maguindanao | CCDEO | No | Public Bidding | February 10 - February 17 | February 18, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 2,969,405.84 | | | FLR |
| 20-MA0077 | Construction of a Multi - purpose Building at the municipal compound at the Datu Unsay, Maguindanao | CCDEO | No | Public Bidding | February 10 - February 17 | February 18, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 2,969,923.67 | | | FLR |
| 20-MA0078 | Construction of Evacuation Center in the Province of Maguindanao | CCDEO | No | Public Bidding | February 24, 2020 - March 1, 2020 | May 26, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 4,949,982.03 | | | FLR |
| 20-MA0079 | Construction of a Multi - purpose Building (Municipal Museum) in the Datu Abdullah Sangki, Maguindanao | CCDEO | No | Public Bidding | February 12, 2020 - February 19, 2020 | March 5, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 2,958,053.12 | | | FLR |
| 20-MA0080 | Construction of a Multi - purpose Building (Women's Building Center in the Guindulungan, Maguindanao | CCDEO | No | Public Bidding | February 10 - February 17 | February 18, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 2,969,923.67 | | | FLR |
| 20-MA0081 | Renovation of the Talayan Municipal hall in the Municipality of Talayan, Maguindanao | CCDEO | No | Public Bidding | March 5, 2020 - March 11, 2020 | June 4, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 2,969,989.79 | | | FLR |
| 20-MA0082 | Construction of Covered court, Brgy. Poblacion Dicalongan, Ampatuan, Maguindanao | CCDEO | No | Public Bidding | January 29 - February 4, 2020 | February 18, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 2,969,405.84 | | | FLR |
| 20-MA0083 | Construction of Covered court, Brgy. Talisawa, Datu Abdullah Sangki, Maguindanao | CCDEO | No | Public Bidding | March 5, 2020 - March 11, 2020 | June 4, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 2,969,405.84 | | | FLR |
| 20-MA0084 | Construction of Multi - Purpose Building, Brgy. Adaon, Datu Anggal Midtimbang, Maguindanao | CCDEO | No | Public Bidding | June 5, 2020 - June 12, 2020 | June 23, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 2,969,094.70 | | | FLR |
| 20-MA0085 | Construction of Multi - purpose Building, Brgy. Limpingo, Datu Hoffer, Maguindanao | CCDEO | No | Public Bidding | February 10 - February 17 | February 18, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 2,969,923.67 | | | FLR |

Submitted by:

Recommended by:

Approved by:


SAMSUDIN A. SALIK
 Head, Procurement Unit


ABDEL RODEN A. AMPATUAN, CSEE
 BAC Chairman


ABDEL RODEN A. AMPATUAN, CSEE
LUGAYA A. AMPATUAN
 OIC-District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cotabato City District Engineering Office
 008 Ramon Rabago Sr. Street, Cotabato City


CY 2020 UPDATED FINAL ANNUAL PROCUREMENT PLAN

| Standard Coding Procurement ID/ CONTRACT ID) | Procurement Project (Contract Name) | PMO/ End-User (IU) | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program) |
|--|---|--------------------|---|---------------------|---------------------------------------|-------------------|--------------------|------------------|-----------------|------------------------|------|----|--|
| | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20-MA00086 | Construction of covered court, Brgy. Malala, Datu Paglas Maguindanao | CCDEO | No | Public Bidding | February 10 - February 17 | February 18, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 2,969,405.84 | | | FLR |
| 20-MA00087 | Construction of covered court at National High School, Brgy. Buayan, Datu Piang, Maguindanao | CCDEO | No | Public Bidding | February 10 - February 17 | February 18, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 2,969,405.84 | | | FLR |
| 20-MA00088 | Construction of Covered court, Brgy. Damatog, Northern Kabuntalan, Maguindanao | CCDEO | No | Public Bidding | February 12, 2020 - February 19, 2020 | March 5, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 2,969,405.84 | | | FLR |
| 20-MA00089 | Construction of MDRMO Office, Brgy. Salibu, Datu Saudi Ampatuan, Maguindanao | CCDEO | No | Public Bidding | February 5, - February 11, 2020 | February 25, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 2,969,736.49 | | | FLR |
| 20-MA00090 | Construction of Covered court, Brgy. Bagan, Guindulungan, Maguindanao | CCDEO | No | Public Bidding | February 12, 2020 - February 19, 2020 | March 5, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 2,969,405.84 | | | FLR |
| 20-MA00091 | Construction of Multi - purpose Building, Brgy. Manungkaling (Sitio Poblacion), Mamasapano, Maguindanao | CCDEO | No | Public Bidding | February 5, - February 11, 2020 | February 25, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 2,969,736.49 | | | FLR |
| 20-MA00092 | Rehabilitation of Covered court, Poblacion Tumbao, Mangudadatu, Maguindanao | CCDEO | No | Public Bidding | March 5, 2020 - March 11, 2020 | June 4, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 2,969,976.98 | | | FLR |
| 20-MA00093 | Construction of Multi - purpose Building, Brgy. Tunggol, Datu Montawal, Pagagawan, Maguindanao | CCDEO | No | Public Bidding | February 12, 2020 - February 19, 2020 | March 5, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 2,969,405.84 | | | FLR |
| 20-MA00094 | Construction of Multi - Purpose Building, (School Building), Brgy. Campo, Paglat, Maguindanao | CCDEO | No | Public Bidding | February 5, - February 11, 2020 | February 25, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 2,969,913.26 | | | FLR |
| 20-MA00095 | Rehabilitation of Mamalinta Elementary School, Brgy. Lepak, Pandag, Maguindanao | CCDEO | No | Public Bidding | February 24, 2020 - March 1, 2020 | May 26, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 2,969,955.22 | | | FLR |
| 20-MA00096 | Construction of Multi - Purpose Building, Brgy. Zapakan, Rajah Buayan, Maguindanao | CCDEO | No | Public Bidding | February 12, 2020 - February 19, 2020 | March 5, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 2,969,736.49 | | | FLR |
| 20-MA00097 | Construction of Multi - Purpose Building (School Building), Brgy. Papakan, Sultan sa Barongis, Maguindanao | CCDEO | No | Public Bidding | February 5, - February 11, 2020 | February 25, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 2,969,913.26 | | | FLR |
| 20-MA00098 | Construction of Multi - Purpose Building at Cotabato City District Engineering Office, Barangay Rosary Heights, Cotabato City | CCDEO | No | Public Bidding | February 12, 2020 - February 19, 2020 | March 5, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 19,799,666.60 | | | FLR |
| 20-MA00099 | Concreting of Road with Line Canal and Concrete Box Culvert, Macapagal Street, Brgy. Rosary Heights, Cotabato City | CCDEO | No | Public Bidding | March 5, 2020 - March 11, 2020 | June 4, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 14,849,977.25 | | | FLR |
| 20-MA0100 | Concreting of Road with Line Canal and Concrete Box Culvert, Brgy. Rosary Heights 11, Cotabato City | CCDEO | No | Public Bidding | March 5, 2020 - March 11, 2020 | June 4, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 14,849,734.64 | | | FLR |


Submitted by:

Recommended by:

Approved by:


SAMSUDIN A. SALIK
 Head, Procurement Unit


ABDEL RODEN A. AMPATUAN, CSCE
 BAC Chairman


ABDEL RODEN A. AMPATUAN, CSCE
LUGAYA A. AMPATUAN
 OIC-District Engineer
 in the absence of the OIC-District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cotabato City District Engineering Office
 008 Ramon Rabago Sr. Street, Cotabato City

CY 2020 UPDATED FINAL ANNUAL PROCUREMENT PLAN

| Standard Coding Procurement ID/ CONTRACT ID) | Procurement Project (Contract Name) | PMO/ End-User (IU) | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Program) |
|--|--|--------------------|---|---------------------|---------------------------------------|-------------------|--------------------|------------------|-----------------|------------------------|------|----|--|
| | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20-MA0101 | Concreting of Access Road from Junction of Kalanganan Mother to the West Circumferential, Cotabato City | CCDEO | No | Public Bidding | June 5, 2020 - June 12, 2020 | June 23, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 4,949,959.33 | | | FLR |
| 20-MA0102 | Rehabilitation of Tantawan Park and Construction of Pasalubong Center in Tantawan Park, RH 1, Cotabato City | CCDEO | No | Public Bidding | February 24, 2020 - March 1, 2020 | May 26, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 4,946,534.75 | | | FLR |
| 20-MA0103 | Construction of Covered court, Brgy. Lower Taviran, Kabuntalan, Maguindanao | CCDEO | No | Public Bidding | February 7, - February 13, 2020 | February 27, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 2,969,405.84 | | | FLR |
| 20-MA0104 | Construction/ Concreting of Narra-Katiduan Road, Brgy. Narra, Sultan Kudarat, Maguindanao | CCDEO | No | Public Bidding | June 5, 2020 - June 12, 2020 | June 23, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 9,900,000.00 | | | FLR |
| 20-MA0105 | Construction of Slope Protection Dike, Brgy. Maslabeng, Buluan, Maguindanao | CCDEO | No | Public Bidding | March 19, 2020 - March 25, 2020 | April 28, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 48,995,449.04 | | | FLR |
| 20-MA0106 | Construction of Evaluation Centers for Buluan, Maguindanao Province | CCDEO | No | Public Bidding | March 5, 2020 - March 11, 2020 | June 4, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 9,899,686.15 | | | FLR |
| 20-MA0107 | Construction/ Rehabilitation of Multi - purpose Building old Capitol Compound, Shariff Aguak, Maguindanao | CCDEO | No | Public Bidding | February 24, 2020 - March 1, 2020 | May 26, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 4,949,905.98 | | | FLR |
| 20-MA0108 | Construction of an elevated Multi - purpose Building, Brgy. Hall compound, Brgy. Maslabeng, Buluan, Maguindanao | CCDEO | No | Public Bidding | February 12, 2020 - February 19, 2020 | March 5, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 4,949,795.49 | | | FLR |
| 20-MA0109 | Construction of Multi - purpose Building (Evacuation Center), Brgy. Poblacion Badak, Gen. SK Pendatun Maguindanao | CCDEO | No | Public Bidding | March 5, 2020 - March 11, 2020 | June 4, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 9,899,686.15 | | | FLR |
| 20-MA0110 | Construction of Multi - purpose Building (Youth Development Center), Brgy. Taliwasa, Datu Bla Sangki, Maguindanao | CCDEO | No | Public Bidding | February 12, 2020 - February 19, 2020 | March 5, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 4,949,320.76 | | | FLR |
| 20-MA0111 | Construction of Covered court, Brgy. Poblacion Limpongo, Datu Hoffer, Maguindanao | CCDEO | No | Public Bidding | March 5, 2020 - March 11, 2020 | June 4, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 4,949,795.49 | | | FLR |
| 20-MA0112 | Construction/Rehabilitation of the Provincial Tourism Office/ Multi - purpose Building, Old Maguindanao Capitol Site, Shariff Aguak, Maguindanao | CCDEO | Yes | Public Bidding | June 5, 2020 - June 12, 2020 | June 23, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 9,820,318.14 | | | FLR |
| 20-MA0113 | Construction of Multi - Purpose Building (Provincial Government Center) Shariff Aguak, Maguindanao | CCDEO | No | Public Bidding | February 24, 2020 - March 1, 2020 | May 26, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 4,949,905.98 | | | FLR |


Submitted by:

Recommended by:

Approved by:


SAMSUDIN A. SALIK
 Head, Procurement Unit


ABDEL RODEN A. AMPATUAN, CSEE
 BAC Chairman


ABDEL RODEN A. AMPATUAN, CSEE
 Assistant District Engineer
LUGAYA A. AMPATUAN
 OIC-District Engineer
 in the absence of the
 OIC-District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Cotabato City District Engineering Office
008 Ramon Rabago Sr. Street, Cotabato City


CY 2020 UPDATED FINAL ANNUAL PROCUREMENT PLAN

| Standard Coding Procurement ID/ CONTRACT ID) | Procurement Project (Contract Name) | PMO/ End-User (IU) | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program) |
|--|---|--------------------|---|---------------------|---------------------------------------|-------------------|--------------------|--------------------|-----------------|------------------------|------|----|--|
| | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20-MA0114 | Construction of Multi - Purpose Building (Public Terminal) Guindulungan, Maguindanao | CCDEO | No | Public Bidding | June 5, 2020 - June 12, 2020 | June 23, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 1,979,917.31 | | | FLR |
| 20-MA0115 | Construction of Multi - Purpose Building (Covered Court) Datu Piang, Maguindanao | CCDEO | No | Public Bidding | February 12, 2020 - February 19, 2020 | March 5, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 1,890,000.00 | | | FLR |
| 20-MA0116 | Construction of Sultan Kudarat (Nuling) Sports Complex, Brgy. Dalumangcob, Sultan Kudarat, Maguindanao | CCDEO | No | Public Bidding | February 10 - February 17 | February 18, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 24,749,373.37 | | | FLR |
| 20-MA0118 | Construction of Pigcalangan-Todok Palao Road, Brgy. Pigcalangan, Sultan Kudarat, Maguindanao | CCDEO | No | Public Bidding | March 5, 2020 - March 11, 2020 | June 4, 2020 | September 10, 2020 | September 18, 2020 | GAA FY 2020 | 48,198,855.26 | | | |
| 20-MA0119 | Construction of Slope Protection Dike, Brgy. Maslabeng, Buluan, Maguindanao | CCDEO | No | Public Bidding | March 19, 2020 - March 25, 2020 | April 28, 2020 | May 5, 2020 | August 14, 2020 | GAA FY 2020 | 48,998,194.27 | | | |
| 20-MA0120 | Construction of Multi-Purpose Building, (Public Terminal) Guindulungan, Maguindanao | CCDEO | No | Public Bidding | June 5, 2020 - June 12, 2020 | June 23, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 2,969,913.26 | | | FLR |
| 20-MA0121 | Opening of Road, Brgy. Poblacion, Buluan, Maguindanao | CCDEO | No | Public Bidding | June 5, 2020 - June 12, 2020 | June 23, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 48,999,924.16 | | | FLR |
| 20-MA0122 | Pulangi Bank Protection, Right Bank of Tunggol Floodway, Package A-Phase 2, Pagalungan, Maguindanao | CCDEO | No | Public Bidding | March 19, 2020 - March 25, 2020 | April 28, 2020 | April 30, 2020 | May 5, 2020 | GAA FY 2020 | 48,238,477.03 | | | |
| 20-MA0123 | Pulangi Bank Protection, Right Bank of Tunggol Floodway, Package A-Phase 4, Pagalungan, Maguindanao | CCDEO | No | Public Bidding | March 19, 2020 - March 25, 2020 | April 28, 2020 | April 30, 2020 | May 5, 2020 | GAA FY 2020 | 48,224,497.44 | | | |
| 20-MA0124 | Repair and Upgrading of Department of Public Works and Highways - Cotabato City District Engineering Office Repair and Maintenance of Datumanong Hall (DPWH-CCDEO Building) | CCDEO | No | Public Bidding | May 5, 2020 - May 12, 2020 | May 28, 2020 | May 30, 2020 | June 4, 2020 | GAA FY 2020 | 1,499,299.70 | | | |
| 20-MA0125 | Repair/Maintenance of Drainage Along Cotabato -Alla-Marbel Road, Cotabato City(K1851+600 - K1851+900 RS) | CCDEO | No | Public Bidding | May 5, 2020 - May 12, 2020 | May 28, 2020 | May 30, 2020 | June 4, 2020 | GAA FY 2020 | 2,743,995.07 | | | |
| 20-MA0126 | Repair/Maintenance of Drainage Along Cotabato -Alla-Marbel Road, Cotabato City(K1851+190 - K1851+102 LS) | CCDEO | No | Public Bidding | May 5, 2020 - May 12, 2020 | May 28, 2020 | May 30, 2020 | June 4, 2020 | GAA FY 2020 | 2,253,864.25 | | | |
| 20-MA0127 | Repair/Maintenance of Drainage Along Cotabato -Alla-Marbel Road, Cotabato City(K1850+300 - K1850+600 RS) | CCDEO | No | Public Bidding | May 5, 2020 - May 12, 2020 | May 28, 2020 | May 30, 2020 | June 4, 2020 | GAA FY 2020 | 2,743,995.07 | | | |

Submitted by:

Recommended by:

Approved by:


SAMSUDIN A. SALIK
Head, Procurement Unit


ABDEL RODEN A. AMPATUAN, CSEE
BAC Chairman


LUGAYA A. AMPATUAN, CSEE
Assistant District Engineer
in the absence of the
OIC-District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cotabato City District Engineering Office
 008 Ramon Rabago Sr. Street, Cotabato City


CY 2020 UPDATED FINAL ANNUAL PROCUREMENT PLAN

| Standard Coding Procurement ID/ CONTRACT ID) | Procurement Project (Contract Name) | PMO/ End-User (IU) | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Program) |
|--|---|--------------------|---|---------------------|---------------------------------------|------------------|-----------------|-------------------|-----------------|------------------------|------|----|--|
| | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20-MA0128 | Repair and Extension of the Existing Drainage Along Cotabato City-Ala-Marbel Road (Jct San Isidro St. - Pansacala St.), Cotabato City | CCDEO | No | Public Bidding | May 5, 2020 - May 12, 2020 | May 28, 2020 | May 30, 2020 | June 4, 2020 | GAA FY 2020 | 3,135,899.02 | | | |
| 20-MA0129 | Repair and Maintenance 12th Regional Community Defence Unit 6th Infantry(Kampilan) Division, Philippine Army Headquarters, Cotabato City | CCDEO | No | Public Bidding | May 5, 2020 - May 12, 2020 | May 28, 2020 | May 30, 2020 | June 4, 2020 | GAA FY 2020 | 1,499,962.15 | | | |
| 20-MA0130 | Cluster "A" : Construction of Rainwater Collection System (RWCS) 1.) Barangay Day Care Center, Barangay Poblacion 1, 2.) Barangay Hall, Barangay Poblacion VII, 3.) Barangay Hall, Barangay Poblacion VII,Barangay Health Center, Barangay Poblacion VII,Barangay Community Center, Barangay Poblacion VIII,Barangay Day Care Center, Barangay Poblacion VIII,Barangay Hall, Barangay Poblacion IX, 8.) Barangay Hall, Barangay Poblacion Mother, 9.) Barangay Hall, Barangay Tamontaka Mother, 10.) Barangay Health Station, Barangay Tamontaka Mother, 11.) Barangay Day Care Center, Barangay Tamontaka Mother, 12.) Barangay Hall, Barangay Tamontaka II, 13.) Barangay Health Center, Barangay Tamontaka IV, 14.) Barangay Health Center, Barangay Tamontaka IV, 15.) Barangay Health Center, Barangay Tamontaka V, 16.) Barangay Day Care Center, Barangay Tamontaka V, 17.) Barangay Hall, Barangay Rosary Heights IV, 18.) Barangay Health Center, Barangay Rosary Heights IV, 19.) Barangay Hall, Barangay Rosary Heights VI, 20.) Barangay Hall, Barangay Rosary Heights XII, Cotabato City | CCDEO | No | Public Bidding | June 5, 2020 - June 12, 2020 | June 23, 2020 | June 26, 2020 | July 14, 2020 | GAA FY 2020 | 3,677,366.69 | | | |
| 20-MA0131 | Concreting of Brgy. Bugasan Sur FMR, Brgy. Bugasan Sur, Matanog, Maguindanao | CCDEO | No | Public Bidding | Aug. 4, 2020 - Aug. 10, 2020 | August 25, 2020 | August 28, 2020 | September 3, 2020 | GAA FY 2020 | 12,405,890.37 | | | |
| 20-MA0132 | Concreting of Brgy. Bulod FMR, Brgy. Bulod, Datu Paglas, Maguindanao | CCDEO | No | Public Bidding | Aug. 4, 2020 - Aug. 10, 2020 | August 25, 2020 | August 28, 2020 | September 3, 2020 | GAA FY 2020 | 11,930,350.14 | | | |
| 20-MA0133 | Concreting of Brgy. Kitango to Brgy. Udsudan (Phase II) FMR, Brgy. Kitango and Brgy. Udsudan, Datu Saudi-Ampatuan, Maguindanao | CCDEO | No | Public Bidding | Aug. 4, 2020 - Aug. 10, 2020 | August 25, 2020 | August 28, 2020 | September 3, 2020 | GAA FY 2020 | 12,432,449.96 | | | |
| 20-MA0134 | Concreting of Sitio Pinaginuman, Brgy. Elian to Sitio kapulen, Brgy. Gawang FMR, Brgy. Elian and Brgy. Gawang, Datu Saudi-Ampatuan, Maguindanao | CCDEO | No | Public Bidding | Aug. 4, 2020 - Aug. 10, 2020 | August 25, 2020 | August 28, 2020 | September 3, 2020 | GAA FY 2020 | 12,432,070.79 | | | |

Submitted by:

Recommended by:

Approved by:


SAMSUDIN A. SALIK
 Head, Procurement Unit


ABDEL RODEN A. AMPATUAN, CSEE
 BAC Chairman


LUGAYA A. AMPATUAN
 OIC-District Engineer
 In the absence of the
 OIC-District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Cotabato City District Engineering Office
008 Ramon Rabago Sr. Street, Cotabato City

CY 2020 UPDATED FINAL ANNUAL PROCUREMENT PLAN

| Standard Coding Procurement ID/ CONTRACT ID) | Procurement Project (Contract Name) | PMO/ End-User (IU) | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of) |
|--|--|--------------------|---|---------------------|---------------------------------------|------------------|--------------------|-------------------|-----------------|------------------------|------|----|--------------------------------|
| | | | | | Ads/ Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20-MA0135 | Concreting of Crossing Borongotan to Kabalo Road FMR, Brgy. Borongotan and Brgy. Kabalo, Upi, Maguindanao | CCDEO | No | Public Bidding | Aug. 4, 2020 - Aug. 10, 2020 | August 25, 2020 | September 30, 2020 | October 9, 2020 | GAA FY 2020 | 11,939,282.67 | | | FLR |
| 20-MA0136 | Concreting of Sitio Sucob to Sitio Saramuray (Phase I), Brgy. Pilar FMR, Brgy. Pilar, South Upi, Maguindanao | CCDEO | No | Public Bidding | Aug. 4, 2020 - Aug. 10, 2020 | August 25, 2020 | August 28, 2020 | September 3, 2020 | GAA FY 2020 | 11,924,459.50 | | | |
| 20-MA0137 | Concreting of Brgy. Panda FMR, Brgy. Panda, South Upi, Maguindanao | CCDEO | No | Public Bidding | Aug. 4, 2020 - Aug. 10, 2020 | August 25, 2020 | August 28, 2020 | September 3, 2020 | GAA FY 2020 | 11,924,387.88 | | | |
| 20-MA0138 | Concreting of Brgy. Oring FMR, Brgy. Oring, Buldon, Maguindanao | CCDEO | No | Public Bidding | Aug. 4, 2020 - Aug. 10, 2020 | August 25, 2020 | August 28, 2020 | September 3, 2020 | GAA FY 2020 | 12,405,890.37 | | | |

Submitted by:

Recommended by:

Approved by:


SAMSUDIN A. SALIK
Head, Procurement Unit


ABDEL RODEN A. AMPATUAN, CSEE
BAC Chairman


ABDEL RODEN A. AMPATUAN, CSEE
LUGAYA A. AMPATUAN
District Engineer
OIC-District Engineer
in the absence of the
OIC-District Engineer



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 COTABATO CITY
 DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XII
 008 Ramon H. Rabago Sr. St., Cotabato City

DPWH - Cotabato City DEO Updated Annual Procurement Plan for CY 2020

| Code (PAP) | Procurement Project | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Approved Budget of Contract (ABC) | | | Remarks (brief description of Program/Project) |
|--------------|---|--------------|---|-------------------------|--|------------------|-----------------|------------------|-----------------|-----------------------------------|------|----|--|
| | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | INFORMATION TECHNOLOGY PARTS AND ACCESSORIES | DPWH, CCDEO | YES | Public Bidding | Nov-19 | Nov-19 | Jan-20 | Jan-20 | GAA FY 2020 | 1,922,250.00 | | | |
| | COMMON OFFICE SUPPLIES | DPWH, CCDEO | NO | PS-DBM | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 677,880.95 | | | |
| | COMMON OFFICE EQUIPMENT | ADMIN. SEC. | NO | PS-DBM | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 76,662.39 | | | |
| | COMMON OFFICE DEVICE | ADMIN. SEC. | NO | PS-DBM | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 4,709.78 | | | |
| | COMMON OFFICE INK SUPPLIES | MAINT. SEC. | NO | PS-DBM | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 148,636.80 | | | |
| | COMMON JANITORIAL SUPPLIES | DPWH, CCDEO | NO | PS-DBM | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 42,772.17 | | | |
| | BATTERIES AND CELLS AND ACCESSORIES | DPWH, CCDEO | NO | PS-DBM | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 5,977.29 | | | |
| | APPLIANCES | MAINT. SEC. | NO | PS-DBM | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 3,961.73 | | | |
| | INFORMATION TECHNOLOGY PARTS AND ACCESSORIES | MAINT. SEC. | NO | PS-DBM | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 350,337.52 | | | |
| | FIRE FIGHTING EQUIPMENT | MAINT. SEC. | NO | PS-DBM | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 6,864.00 | | | |
| | ELECTRONICS | DPWH, CCDEO | NO | PS-DBM | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 16,298.14 | | | |
| | FURNITURE | MAINT. SEC. | NO | PS-DBM | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 2,652.00 | | | |
| | PASSENGER AIR TRANSPORTATION | MAINT. SEC. | NO | PS-DBM | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 100,000.00 | | | |
| | OFFICE INK SUPPLIES | DPWH, CCDEO | NO | Direct Contracting | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 1,688,678.10 | | | |
| | OFFICE SUPPLIES | QAS. SEC. | NO | Shopping | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 2,501.10 | | | |
| | INFORMATION TECHNOLOGY PARTS AND ACCESSORIES | DPWH, CCDEO | NO | Public Bidding | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 3,935,493.60 | | | |
| | FUEL | DPWH, CCDEO | NO | Public Bidding | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 1,267,200.00 | | | |
| | VEHICLE RENTAL | DPWH, CCDEO | NO | Small Value Procurement | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 630,000.00 | | | |
| | COMMUNICATION EQUIPMENT | CONST. SEC. | NO | Small Value Procurement | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 300,000.00 | | | |
| | OFFICE INK SUPPLIES | DPWH, CCDEO | NO | Shopping | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 154,902.00 | | | |
| | OFFICE EQUIPMENT AND ACCESSORIES | DPWH, CCDEO | NO | Small Value Procurement | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 36,500.00 | | | |
| | ELECTRICAL EQUIPMENT, COMPONENTS AND SUPPLIES | DPWH, CCDEO | NO | Small Value Procurement | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 11,065.00 | | | |
| | REPAIR, MAINTENANCE AND OTHER SERVICES | ADMIN. SEC. | NO | Small Value Procurement | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 12,950.00 | | | |
| 2020-01-0005 | SECURITY SERVICES | ADMIN. SEC. | NO | Public Bidding | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 2,813,732.83 | | | |
| | APPLIANCES | DPWH, CCDEO | NO | Small Value Procurement | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 1,279,000.00 | | | |
| | OTHER CATEGORIES | ADMIN. SEC. | NO | Small Value Procurement | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 90,000.00 | | | |

| | | | | | | | | | | | | | |
|--------------|--|--------------|----|-------------------------|---------|---------|---------|---------|-------------|--------------|--|--|--|
| | PHOTOGRAPHIC EQUIPMENT | PDS | NO | Small Value Procurement | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | FY 2020 | 258,800.00 | | | |
| | OCCUPATIONAL SUPPLIES | DPWH, CCDEO | NO | Small Value Procurement | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 333,200.00 | | | |
| | SURVEILLANCE CAMERA | MAINT. SEC. | NO | Small Value Procurement | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 160,000.00 | | | |
| | FURNITURE | DPWH, CCDEO | NO | Small Value Procurement | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 188,900.00 | | | |
| | HARDWARE AND CONSTRUCTION SUPPLIES | DPWH, CCDEO | NO | Small Value Procurement | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 1,029,420.00 | | | |
| 2020-01-0006 | REIMBURSEMENT OF ADMINISTRATIVE SECTION | DPWH, CCDEO | NO | Emergency Purchase | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 1,025.50 | | | |
| 2020-01-0009 | REIMBURSEMENT OF CONSTRUCTION SECTION | CONST. SEC. | NO | Emergency Purchase | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 34,765.00 | | | |
| 2020-01-0011 | REIMBURSEMENT OF ADMINISTRATIVE SECTION | DPWH, CCDEO | NO | Emergency Purchase | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 15,000.00 | | | |
| 2020-01-0012 | REIMBURSEMENT OF ADMINISTRATIVE SECTION | DPWH, CCDEO | NO | Emergency Purchase | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 36,000.00 | | | |
| 2020-01-0013 | REIMBURSEMENT OF ADMINISTRATIVE SECTION | DPWH, CCDEO | NO | Emergency Purchase | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 2,560.00 | | | |
| 2020-02-0014 | REIMBURSEMENT OF ADMINISTRATIVE SECTION | DPWH, CCDEO | NO | Emergency Purchase | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 1,428.60 | | | |
| 2020-02-0015 | REIMBURSEMENT OF PLANNING AND DESIGN SECTION | DPWH, CCDEO | NO | Emergency Purchase | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 12,000.00 | | | |
| 20GMA0002 | AIRCONDITIONING SYSTEM | DPWH, CCDEO | NO | Small Value Procurement | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 900,000.00 | | | |
| 20GMA0004 | REPAIR, MAINTENANCE AND OTHER SERVICES | FINANCE SEC. | NO | Direct Contracting | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 19,420.00 | | | |
| 2020-03-0023 | OCCUPATIONAL SUPPLIES | DPWH, CCDEO | NO | Small Value Procurement | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 50,000.00 | | | |
| 2020-03-0026 | KYOCERA MAINTENANCE KIT | PLAN. SEC. | NO | Direct Contracting | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 40,080.00 | | | |
| 2020-03-0027 | AUDIO VISUAL AND ACCESSORIES | ADMIN. SEC. | NO | Small Value Procurement | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 260,000.00 | | | |
| 2020-03-0032 | REIMBURSEMENT OF ADMINISTRATIVE SECTION | ADMIN. SEC. | NO | Emergency Purchase | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 5,616.00 | | | |
| 2020-03-0035 | REIMBURSEMENT OF ADMINISTRATIVE SECTION | ADMIN. SEC. | NO | Emergency Purchase | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 1,575.00 | | | |
| 2020-03-0036 | REIMBURSEMENT OF ADMINISTRATIVE SECTION | ADMIN. SEC. | NO | Emergency Purchase | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 1,471.15 | | | |
| 2020-03-0037 | REIMBURSEMENT OF ADMINISTRATIVE SECTION | ADMIN. SEC. | NO | Emergency Purchase | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 14,039.00 | | | |
| 2020-03-0038 | REIMBURSEMENT OF ADMINISTRATIVE SECTION | ADMIN. SEC. | NO | Emergency Purchase | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 14,515.00 | | | |
| 2020-03-0039 | REIMBURSEMENT OF ADMINISTRATIVE SECTION | ADMIN. SEC. | NO | Emergency Purchase | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 9,915.55 | | | |
| 2020-03-0040 | REIMBURSEMENT OF ADMINISTRATIVE SECTION | ADMIN. SEC. | NO | Emergency Purchase | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 22,333.00 | | | |
| 2020-03-0041 | REIMBURSEMENT OF ADMINISTRATIVE SECTION | ADMIN. SEC. | NO | Emergency Purchase | 1ST QTR | 1ST QTR | 1ST QTR | 1ST QTR | GAA FY 2020 | 14,139.00 | | | |
| 2020-04-0050 | OCCUPATIONAL SUPPLIES | DPWH, CCDEO | NO | Small Value Procurement | 2ND QTR | 2ND QTR | 2ND QTR | 2ND QTR | GAA FY 2020 | 50,000.00 | | | |
| 2020-01-0003 | VEHICLE RENTAL | PLAN. SEC. | NO | Shopping | 2ND QTR | 2ND QTR | 2ND QTR | 2ND QTR | GAA FY 2020 | 270,000.00 | | | |
| | COMMON OFFICE SUPPLIES | DPWH, CCDEO | NO | PS-DBM | 2ND QTR | 2ND QTR | 2ND QTR | 2ND QTR | GAA FY 2020 | 101,794.89 | | | |
| | COMMON OFFICE EQUIPMENT | ADMIN. SEC. | NO | PS-DBM | 2ND QTR | 2ND QTR | 2ND QTR | 2ND QTR | GAA FY 2020 | 3,500.00 | | | |

| | | | | | | | | | | | | | |
|--------------|--|--------------|----|-------------------------|---------|---------|------------|---------|-------------|--------------|--|--|--|
| | COMMON JANITORIAL SUPPLIES | DPWH, CCDEO | NO | >S-DBM | 2ND QTR | 2ND QTR | 2ND QTR | 2ND QTR | . FY 2020 | 4,048.49 | | | |
| | OFFICE INK SUPPLIES | DPWH, CCDEO | NO | Direct Contracting | 2ND QTR | 2ND QTR | 2ND QTR | 2ND QTR | GAA FY 2020 | 397,000.00 | | | |
| | OFFICE SUPPLIES | DPWH, CCDEO | NO | Shopping | 2ND QTR | 2ND QTR | 2ND QTR | 2ND QTR | GAA FY 2020 | 13,799.80 | | | |
| | INFORMATION TECHNOLOGY PARTS AND ACCESSORIES | DPWH, CCDEO | NO | Small Value Procurement | 2ND QTR | 2ND QTR | 2020-08-24 | 2ND QTR | GAA FY 2020 | 402,284.00 | | | |
| | FUEL | MAINT. SEC. | NO | Small Value Procurement | 2ND QTR | 2ND QTR | 2ND QTR | 2ND QTR | GAA FY 2020 | 376,500.00 | | | |
| | VEHICLE RENTAL | CONST. SEC. | NO | Small Value Procurement | 2ND QTR | 2ND QTR | 2ND QTR | 2ND QTR | GAA FY 2020 | 180,000.00 | | | |
| | OFFICE INK SUPPLIES | DPWH, CCDEO | NO | Shopping | 2ND QTR | 2ND QTR | 2ND QTR | 2ND QTR | GAA FY 2020 | 43,720.00 | | | |
| | REPAIR, MAINTENANCE AND OTHER SERVICES | ADMIN. SEC. | NO | Small Value Procurement | 2ND QTR | 2ND QTR | 2ND QTR | 2ND QTR | GAA FY 2020 | 12,950.00 | | | |
| | OTHER CATEGORIES | ADMIN. SEC. | NO | Small Value Procurement | 2ND QTR | 2ND QTR | 2ND QTR | 2ND QTR | GAA FY 2020 | 90,000.00 | | | |
| | OCCUPATIONAL SUPPLIES | ADMIN. SEC. | NO | Small Value Procurement | 2ND QTR | 2ND QTR | 2ND QTR | 2ND QTR | GAA FY 2020 | 38,200.00 | | | |
| | HARDWARE AND CONSTRUCTION SUPPLIES | MAINT. SEC. | NO | Small Value Procurement | 2ND QTR | 2ND QTR | 2ND QTR | 2ND QTR | GAA FY 2020 | 883,225.00 | | | |
| 2020-04-0045 | REIMBURSEMENT OF ADMINISTRATIVE SECTION | ADMIN. SEC. | NO | Emergency Purchase | 2ND QTR | 2ND QTR | 2ND QTR | 2ND QTR | GAA FY 2020 | 22,500.00 | | | |
| 2020-04-0046 | JANITORIAL SUPPLIES | ADMIN. SEC. | NO | Small Value Procurement | 2ND QTR | 2ND QTR | 2ND QTR | 2ND QTR | GAA FY 2020 | 118,406.00 | | | |
| 2020-04-0048 | REIMBURSEMENT OF ADMINISTRATIVE SECTION | ADMIN. SEC. | NO | Emergency Purchase | 2ND QTR | 2ND QTR | 2ND QTR | 2ND QTR | GAA FY 2020 | 2,067.25 | | | |
| 2020-04-0049 | REIMBURSEMENT OF ADMINISTRATIVE SECTION | ADMIN. SEC. | NO | Emergency Purchase | 2ND QTR | 2ND QTR | 2ND QTR | 2ND QTR | GAA FY 2020 | 4,200.00 | | | |
| 2020-04-0053 | REIMBURSEMENT OF ADMINISTRATIVE SECTION | ADMIN. SEC. | NO | Emergency Purchase | 2ND QTR | 2ND QTR | 2ND QTR | 2ND QTR | GAA FY 2020 | 11,875.00 | | | |
| 2020-05-0054 | REIMBURSEMENT OF ADMINISTRATIVE SECTION | ADMIN. SEC. | NO | Emergency Purchase | 2ND QTR | 2ND QTR | 2ND QTR | 2ND QTR | GAA FY 2020 | 11,394.25 | | | |
| 2020-05-0055 | REIMBURSEMENT OF ADMINISTRATIVE SECTION | ADMIN. SEC. | NO | Emergency Purchase | 2ND QTR | 2ND QTR | 2ND QTR | 2ND QTR | GAA FY 2020 | 1,660.00 | | | |
| 2020-05-0060 | OTHER OFFICE SUPPLIES | FINANCE SEC. | NO | Emergency Purchase | 2ND QTR | 2ND QTR | 2ND QTR | 2ND QTR | GAA FY 2020 | 4,695.00 | | | |
| 2020-05-0061 | HARDWARE AND CONSTRUCTION SUPPLIES | MAINT. SEC. | NO | Small Value Procurement | 2ND QTR | 2ND QTR | 2ND QTR | 2ND QTR | GAA FY 2020 | 180,060.00 | | | |
| 2020-05-0062 | FUEL | MAINT. SEC. | NO | Small Value Procurement | 2ND QTR | 2ND QTR | 2ND QTR | 2ND QTR | GAA FY 2020 | 510,210.00 | | | |
| 2020-05-0063 | HARDWARE AND CONSTRUCTION SUPPLIES | MAINT. SEC. | NO | Public Bidding | 2ND QTR | 2ND QTR | 2ND QTR | 2ND QTR | GAA FY 2020 | 1,993,100.00 | | | |
| 2020-05-0064 | CONSTRUCTION MATERIALS | ADMIN. SEC. | NO | Emergency Purchase | 2ND QTR | 2ND QTR | 2ND QTR | 2ND QTR | GAA FY 2020 | 48,000.00 | | | |
| 2020-05-0065 | REIMBURSEMENT OF FINANCE SECTION | FINANCE SEC. | NO | Emergency Purchase | 2ND QTR | 2ND QTR | 2ND QTR | 2ND QTR | GAA FY 2020 | 282.00 | | | |
| 2020-05-0066 | CONSTRUCTION MATERIALS | ADMIN. SEC. | NO | Emergency Purchase | 2ND QTR | 2ND QTR | 2ND QTR | 2ND QTR | GAA FY 2020 | 13,500.00 | | | |
| 2020-05-0069 | REIMBURSEMENT OF MAINTENANCE SECTION | MAINT. SEC. | NO | Emergency Purchase | 2ND QTR | 2ND QTR | 2ND QTR | 2ND QTR | GAA FY 2020 | 3,400.00 | | | |
| 2020-06-0082 | REIMBURSEMENT OF ADMINISTRATIVE SECTION | ADMIN. SEC. | NO | Emergency Purchase | 2ND QTR | 2ND QTR | 2ND QTR | 2ND QTR | GAA FY 2020 | 4,390.00 | | | |
| 2020-07-0083 | REIMBURSEMENT OF FINANCE SECTION | FINANCE SEC. | NO | Emergency Purchase | 3RD QTR | 3RD QTR | 3RD QTR | 3RD QTR | GAA FY 2020 | 12,764.59 | | | |
| 2020-07-0085 | SAFETY DEVICES/GEAR | PLAN. SEC. | NO | Shopping | 3RD QTR | 3RD QTR | 3RD QTR | 3RD QTR | GAA FY 2020 | 51,600.00 | | | |
| 2020-07-0088 | REIMBURSEMENT OF ADMINISTRATIVE SECTION | ADMIN. SEC. | NO | Emergency Purchase | 3RD QTR | 3RD QTR | 3RD QTR | 3RD QTR | GAA FY 2020 | 6,207.25 | | | |

| | | | | | | | | | | | | | |
|---------------------|---|--------------|----|-------------------------|---------|---------|---------|---------|-------------|----------------------|--|--|--|
| 2020-07-0089 | CONSUMABLE SUPPLIES | ADMIN. SEC. | NO | Direct Contracting | 3RD QTR | 3RD QTR | 3RD QTR | 3RD QTR | FY 2020 | 94,200.00 | | | |
| 2020-07-0090 | REIMBURSEMENT OF MAINTENANCE SECTION | MAINT. SEC. | NO | Emergency Purchase | 3RD QTR | 3RD QTR | 3RD QTR | 3RD QTR | GAA FY 2020 | 1,150.00 | | | |
| 2020-07-0094 | HARDWARE AND CONSTRUCTION SUPPLIES | MAINT. SEC. | NO | Small Value Procurement | 3RD QTR | 3RD QTR | 3RD QTR | 3RD QTR | GAA FY 2020 | 246,700.00 | | | |
| 2020-07-0095 | COMMON OFFICE SUPPLIES | DPWH, CCDEO | NO | Shopping | 3RD QTR | 3RD QTR | 3RD QTR | 3RD QTR | GAA FY 2020 | 146,631.00 | | | |
| 2020-07-0102 | REIMBURSEMENT OF MAINTENANCE SECTION | MAINT. SEC. | NO | Emergency Purchase | 3RD QTR | 3RD QTR | 3RD QTR | 3RD QTR | GAA FY 2020 | 220.00 | | | |
| 2020-08-0107 | REIMBURSEMENT OF FINANCE SECTION | FINANCE SEC. | NO | Emergency Purchase | 3RD QTR | 3RD QTR | 3RD QTR | 3RD QTR | GAA FY 2020 | 1,589.00 | | | |
| 2020-08-0108 | COMMON OFFICE SUPPLIES | DPWH, CCDEO | NO | Shopping | 3RD QTR | 3RD QTR | 3RD QTR | 3RD QTR | GAA FY 2020 | 5,144.90 | | | |
| 20GMA0006 | OFFICE INK SUPPLIES | DPWH, CCDEO | NO | Direct Contracting | 3RD QTR | 3RD QTR | 3RD QTR | 3RD QTR | GAA FY 2020 | 556,160.00 | | | |
| 20GMA0007 | OFFICE INK SUPPLIES | DPWH, CCDEO | NO | Direct Contracting | 3RD QTR | 3RD QTR | 3RD QTR | 3RD QTR | GAA FY 2020 | 117,120.00 | | | |
| | COMMON OFFICE SUPPLIES | DPWH, CCDEO | NO | PS-DBM | 3RD QTR | 3RD QTR | 3RD QTR | 3RD QTR | GAA FY 2020 | 25,573.63 | | | |
| 20GMA0008 | FUEL | CONST. SEC. | NO | Small Value Procurement | 3RD QTR | 3RD QTR | 3RD QTR | 3RD QTR | GAA FY 2020 | 498,800.00 | | | |
| 20GMA0009 | SAFETY DEVICES/GEAR | PLAN. SEC. | NO | Small Value Procurement | 3RD QTR | 3RD QTR | 3RD QTR | 3RD QTR | GAA FY 2020 | 520,442.00 | | | |
| 20GMA0010 | COMMON COMPUTER SULLIES & EQUIPMENT | PLAN. SEC. | NO | Small Value Procurement | 3RD QTR | 3RD QTR | 3RD QTR | 3RD QTR | GAA FY 2020 | 93,083.00 | | | |
| | OFFICE SUPPLIES | DPWH, CCDEO | NO | Shopping | 3RD QTR | 3RD QTR | 3RD QTR | 3RD QTR | GAA FY 2020 | 13,799.80 | | | |
| | INFORMATION TECHNOLOGY PARTS AND ACCESSORIES | FINANCE SEC. | NO | Small Value Procurement | 3RD QTR | 3RD QTR | 3RD QTR | 3RD QTR | GAA FY 2020 | 7,190.00 | | | |
| | FUEL | MAINT. SEC. | NO | Small Value Procurement | 3RD QTR | 3RD QTR | 3RD QTR | 3RD QTR | GAA FY 2020 | 376,500.00 | | | |
| | VEHICLE RENTAL | CONST. SEC. | NO | Small Value Procurement | 3RD QTR | 3RD QTR | 3RD QTR | 3RD QTR | GAA FY 2020 | 180,000.00 | | | |
| | OFFICE INK SUPPLIES | FINANCE SEC. | NO | Shopping | 3RD QTR | 3RD QTR | 3RD QTR | 3RD QTR | GAA FY 2020 | 18,990.00 | | | |
| | ELECTRICAL EQUIPMENT, COMPONENTS AND SUPPLIES | FINANCE SEC. | NO | Small Value Procurement | 3RD QTR | 3RD QTR | 3RD QTR | 3RD QTR | GAA FY 2020 | 2,560.00 | | | |
| | REPAIR, MAINTENANCE AND OTHER SERVICES | FINANCE SEC. | NO | Small Value Procurement | 3RD QTR | 3RD QTR | 3RD QTR | 3RD QTR | GAA FY 2020 | 24,000.00 | | | |
| | OCCUPATIONAL SUPPLIES | MAINT. SEC. | NO | Small Value Procurement | 3RD QTR | 3RD QTR | 3RD QTR | 3RD QTR | GAA FY 2020 | 38,200.00 | | | |
| | HARDWARE AND CONSTRUCTION SUPPLIES | MAINT. SEC. | NO | Small Value Procurement | 3RD QTR | 3RD QTR | 3RD QTR | 3RD QTR | GAA FY 2020 | 883,225.00 | | | |
| | COMMON OFFICE SUPPLIES | DPWH, CCDEO | NO | PS-DBM | 4TH QTR | 4TH QTR | 4TH QTR | 4TH QTR | GAA FY 2020 | 16,341.44 | | | |
| | COMMON JANITORIAL SUPPLIES | DPWH, CCDEO | NO | PS-DBM | 4TH QTR | 4TH QTR | 4TH QTR | 4TH QTR | GAA FY 2020 | 1,724.15 | | | |
| | OFFICE INK SUPPLIES | DPWH, CCDEO | NO | Direct Contracting | 4TH QTR | 4TH QTR | 4TH QTR | 4TH QTR | GAA FY 2020 | 232,600.00 | | | |
| | OFFICE SUPPLIES | DPWH, CCDEO | NO | Shopping | 4TH QTR | 4TH QTR | 4TH QTR | 4TH QTR | GAA FY 2020 | 635.65 | | | |
| | FUEL | MAINT. SEC. | NO | Small Value Procurement | 4TH QTR | 4TH QTR | 4TH QTR | 4TH QTR | GAA FY 2020 | 376,500.00 | | | |
| | VEHICLE RENTAL | CONST. SEC. | NO | Small Value Procurement | 4TH QTR | 4TH QTR | 4TH QTR | 4TH QTR | GAA FY 2020 | 180,000.00 | | | |
| | OFFICE INK SUPPLIES | FINANCE SEC. | NO | Shopping | 4TH QTR | 4TH QTR | 4TH QTR | 4TH QTR | GAA FY 2020 | 18,990.00 | | | |
| | OCCUPATIONAL SUPPLIES | MAINT. SEC. | NO | Small Value Procurement | 4TH QTR | 4TH QTR | 4TH QTR | 4TH QTR | GAA FY 2020 | 38,200.00 | | | |
| | HARDWARE AND CONSTRUCTION SUPPLIES | MAINT. SEC. | NO | Small Value Procurement | 4TH QTR | 4TH QTR | 4TH QTR | 4TH QTR | GAA FY 2020 | 883,225.00 | | | |
| TOTAL BUDGET | | | | | | | | | | 30,474,056.29 | | | |


Prepared by:



SAMSUDIN A. SALIK
 Engineer II
 OIC-Head, Procurement Unit

Recommending Approval:


ABDEL RODEN A. AMPATUAN, CSEE
 OIC-Assistant District Engineer
 BAC Chairman

Approved by:


LUGAYA A. AMPATUAN
 OIC-District Engineer


ABDEL RODEN A. AMPATUAN, CSEE
 OIC-Assistant District Engineer
 "For and in the absence of the
 OIC-District Engineer"

PLEASE SLIP




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO CITY
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
008 Ramon H. Rabago St., Cotato City

UPDATED ANNUAL PROCUREMENT PLAN CY 2020 FOR CONSULTANCY SERVICES

| Standard Coding Procurement ID/Contract ID | Procurement Project (Contract Name) | PMO/End User (IU) | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity | | | | Source of Funds | Estimated Budget | | | Remarks(Brief Description of Program/Project) |
|---|---|---|---|---------------------|---------------------------------------|------------------------|-----------------|------------------|-----------------|------------------|------|----|---|
| | | | | | Advt/Posting if IB/REOI | Submn/Open ing of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20MA0001-CONSULTANCY | Cluster "A", Geotechnical Investigation (Soil Analysis) for the: 1) Proposed Construction of Riverbank Protection (Revetment) along Tamontaka River, (Neogen River to Kinagatan River Section-Phase III), Kalanganan II, Cotabato City, 2) Proposed Construction of River Bank Protection (Revetment) along Tamontaka River, (Neogen River to Kinagatan River Section-Phase IV), Kalanganan II, Cotabato City, 3) Proposed Construction of River bank Protection (Revetment) along Tamontaka River, (Neogen River to Kinagatan River Section-Phase V), Kalanganan II, Cotabato City, 4) Proposed Construction of Riverbank Protection (Revetment) along Tamontaka River, (Tamontaka I to Tamontaka II Section, Phase VI), Cotabato City, 5) Proposed Construction of Riverbank Protection (Revetment) along Tamontaka River, (Tamontaka II to Tamontaka III Section, Phase I), Cotabato City, 6) Proposed Construction of Riverbank Protection (Revetment) along Tamontaka River, (Tamontaka II to Tamontaka III Section, Phase II), Cotabato City, 7) Proposed Construction of Simuay Flood Control (Riverbank Protection with Revetment), Sta. 0 + 000 - Sta. 0 + 940, Sta. 1 + 440 - Sta. 2 + 460, Macaguiling, Sultan Kudarat, Maguindanao | Cotabato City District Engineering Office | Yes | Public Bidding | 11/25-12/02/2019 | 12/18/2019 | 02/26/2020 | 02/27/2020 | GAA FY 2020 | 2,660,000.00 | | | |

Prepared By:


SAMSUDIN A. SALIK
Acting-Head, Procurement Unit

Recommended By:


ABDEL RODEN A. AMPATUAN, CSEE
OIC- Assistant District Engineer

Approved By:


LUGAYA A. AMPATUAN
OIC-District Engineer