

DPWH Isabela Third District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan (APP NON-CSE) for FY 2024
for Civil Works

	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	310103101529000	Organizational Outcome 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Naguilian-Sn Mariano Rd - K0404 + 1354 - K0406 + 011	Construction Section	YES	Competitive Bidding	12/01/2023	12/21/2023	01/31/2024	02/07/2024	GoP	11,395,000.00		11,395,000.00	Asphalt Overlay
2	310109101555000	Organizational Outcome 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Naguilian-Sn Mariano Rd - (S04770LZ) Chainage 9038 - Chainage 9068	Construction Section	NO	Competitive Bidding	02/22/2024	03/13/2024	03/20/2024	03/27/2024	GoP	3,000,000.00		3,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
3	310112100487000	Organizational Outcome 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads - Gamu-Roxas Rd - K0391 + (-281) - K0391 + (-201)	Construction Section	NO	Competitive Bidding	02/08/2024	02/28/2024	03/06/2024	03/13/2024	GoP	2,700,000.00		2,700,000.00	Construction / Upgrading / Rehabilitation of Drainage
4		Organizational Outcome 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads - Gamu-Roxas Rd - K0393 + 343 - K0394 + 630	Construction Section	NO	Competitive Bidding	02/08/2024	02/28/2024	03/06/2024	03/13/2024	GoP	85,188,000.00		85,188,000.00	Road Widening
5	310203100801000	Organizational Outcome 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads - Alicia-San Mateo Rd - K0354 + 384 - K0354 + 711	Construction Section	NO	Competitive Bidding	02/08/2024	02/28/2024	03/06/2024	03/13/2024	GoP	21,474,000.00		21,474,000.00	Road Widening
6	310204101302000	Organizational Outcome 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Benito Soliven Bypass Road, Isabela	Construction Section	NO	Competitive Bidding	02/01/2024	02/21/2024	02/28/2024	03/06/2024	GoP	50,000,000.00		50,000,000.00	Construction of By-Pass and Diversion Roads
7		Organizational Outcome 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Alicia-Angadanan-San Guillermo-Cauayan City-Naguilian Alternate Route, San Guillermo, Package 1, Isabela	Construction Section	NO	Competitive Bidding	05/07/2024	05/29/2024	06/05/2024	06/12/2024	GoP	50,000,000.00		50,000,000.00	Construction of By-Pass and Diversion Roads
8		Organizational Outcome 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Cauayan City-Cabatuan Diversion Road, Cabatuan Section, Isabela	Construction Section	NO	Competitive Bidding	02/08/2024	02/28/2024	03/06/2024	03/13/2024	GoP	100,000,000.00		100,000,000.00	Construction of Concrete Road

DPWH Isabela Third District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan (APP NON-CSE) for FY 2024
for Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
9	Organizational Outcome 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Naguilian (Jct. CVR)-Palanan Road, Isabela	Construction Section	NO	Competitive Bidding	05/07/2024	05/29/2024	06/05/2024	06/12/2024	GoP	100,000,000.00		100,000,000.00	Construction of Concrete Road
10	Organizational Outcome 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Naguilian (Jct. CVR)-Palanan Road, Package 2, Isabela	Construction Section	NO	Competitive Bidding	05/07/2024	05/29/2024	06/05/2024	06/12/2024	GoP	100,000,000.00		100,000,000.00	Construction of Concrete Road
11	310302100366000 Organizational Outcome 1 : Ensure Safe and Reliable National Road System - Bridge Program - Replacement of Permanent Weak Bridges - Saraga Br. (B01175LZ) along Naguilian-Sn Mariano Rd	Construction Section	NO	Competitive Bidding	04/25/2024	05/16/2024	05/23/2024	05/30/2024	GoP	20,000,000.00		20,000,000.00	Replacement of Permanent Weak Bridge
12	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Pinacanauan River Control, Barangay Yeban Sur-Maluno Norte, Benito Soliven, Isabela	Construction Section	NO	Competitive Bidding	12/07/2023	01/25/2024	03/05/2024	03/12/2024	GoP	100,000,000.00		100,000,000.00	Construction of River Control
13	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of Cagayan River Flood Control, Barangay Dicabisagan West (Aguinaldo Shrine) Sta 0 + 635 - Sta 0 + 1094, Palanan, Isabela	Construction Section	NO	Competitive Bidding	03/20/2024	04/17/2024	04/24/2024	04/30/2024	GoP	100,000,000.00		100,000,000.00	Rehabilitation of River Flood Control - Construction of Concrete Revetment
14	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Barangay Paraiso, Cabatuan, Isabela	Construction Section	NO	Competitive Bidding	02/09/2024	03/08/2024	03/15/2024	03/22/2024	GoP	80,000,000.00		80,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment
15	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Barangay Saranay, Cabatuan, Isabela	Construction Section	NO	Competitive Bidding	02/21/2024	03/20/2024	03/27/2024	04/03/2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment

DPWH Isabela Third District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan (APP NON-CSE) for FY 2024
for Civil Works

	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
16		Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Cagayan River Flood Control, Barangay Marupoc, San Mateo, Isabela	Construction Section	NO	Competitive Bidding	02/09/2024	03/08/2024	03/15/2024	03/22/2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment
17	320101111776000	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Magat River Flood Control Project, Barangay Rang - Ay (Sta. 0+000 - Sta. 1+330), Cabatuan, Isabela	Construction Section	NO	Competitive Bidding	02/09/2024	03/02/2024	03/08/2024	03/15/2024	GoP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure - Construction of Gabion Protection
18	320101111775000	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Magat RIS, Magat River Slope Protection Works, Ramon, Isabela	Construction Section	NO	Competitive Bidding	01/18/2024	02/27/2024	03/05/2024	03/12/2024	GoP	3,500,000.00		3,500,000.00	Construction of Flood Mitigation Structure
19		Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project, Brgy. Yeban Sur (Sta. 0+000 - Sta. 0+580), Benito Soliven, Isabela	Construction Section	NO	Competitive Bidding	02/09/2024	03/08/2024	03/15/2024	03/22/2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure - Construction of Gabion Protection
20		Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Pinacanauan River Flood Control Project, Barangay Maluno Norte (Upstream), Benito Soliven, Isabela	Construction Section	NO	Competitive Bidding	12/07/2023	01/25/2024	03/05/2024	03/12/2024	GoP	65,000,000.00		65,000,000.00	Construction of River Flood Control Project
21		Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Pinacanauan River Flood Control Project, Barangay Maluno, Sta. 0+000 - Sta. 0+229, Benito Soliven, Isabela	Construction Section	NO	Competitive Bidding	03/04/2024	03/26/2024	04/02/2024	04/09/2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure - Construction of Gabion Protection

DPWH Isabela Third District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan (APP NON-CSE) for FY 2024
for Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Pinacanauan River Flood Control Project, Barangay Maluno, Sta. 0+000 - Sta. 0+658, Benito Soliven, Isabela	Construction Section	NO	Competitive Bidding	03/04/2024	03/26/2024	04/02/2024	04/09/2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure - Construction of Gabion Protection
23	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Pinacanauan River Flood Control Project, Barangay Yeban, Sta.0+329 - Sta. 0+987, Benito Soliven, Isabela	Construction Section	NO	Competitive Bidding	03/04/2024	03/26/2024	04/02/2024	04/09/2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure - Construction of Gabion Protection
24	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control Structure, Barangay Dammao (Package 1), Gamu, Isabela	Construction Section	NO	Competitive Bidding	03/04/2024	03/26/2024	04/02/2024	04/09/2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment
25	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control Structure, Barangay Dammao (Package 2), Gamu, Isabela	Construction Section	NO	Competitive Bidding	03/04/2024	03/26/2024	04/02/2024	04/09/2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment
26	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control Structure, Barangay Dammao (Package 3), Gamu, Isabela	Construction Section	NO	Competitive Bidding	03/12/2024	04/10/2024	04/17/2024	04/24/2024	GoP	75,000,000.00		75,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment

DPWH Isabela Third District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan (APP NON-CSE) for FY 2024
for Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
27	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure along Cagayan River, Damiao Section, Gamu, Isabela	Construction Section	NO	Competitive Bidding	03/20/2024	04/17/2024	04/24/2024	04/30/2024	GoP	150,000,000.00		150,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment
28	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure along Cagayan River, Package 1, Barangay District 2, Gamu, Isabela	Construction Section	NO	Competitive Bidding	01/16/2024	02/15/2024	03/07/2024	03/14/2024	GoP	150,000,000.00		150,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment
29	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure along Cagayan River, Package 2, Barangay District 2, Gamu, Isabela	Construction Section	NO	Competitive Bidding	01/16/2024	02/15/2024	03/07/2024	03/14/2024	GoP	150,000,000.00		150,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment
30	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project, Barangay Fura, Gamu, Isabela	Construction Section	NO	Competitive Bidding	02/21/2024	03/20/2024	03/27/2024	04/03/2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment
31	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure along Cagayan River, Package 2, Guibang Section, Gamu, Isabela	Construction Section	NO	Competitive Bidding	03/04/2024	04/02/2024	04/09/2024	04/16/2024	GoP	150,000,000.00		150,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment
32	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project, Barangay Lenson, Sta. 0+000 - Sta. 0+408, Gamu, Isabela	Construction Section	NO	Competitive Bidding	02/21/2024	03/20/2024	03/27/2024	04/03/2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment

DPWH Isabela Third District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan (APP NON-CSE) for FY 2024
for Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
33	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project, Brgy. Upi (Sta. 0+000 - Sta. 0+490), Gamu, Isabela	Construction Section	NO	Competitive Bidding	02/09/2024	03/08/2024	03/15/2024	03/22/2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment
34	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure along Cagayan River, Buenavista Section, Gamu, Isabela	Construction Section	NO	Competitive Bidding	02/09/2024	03/08/2024	03/15/2024	03/22/2024	GoP	150,000,000.00		150,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment
35	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project at Barangay Minanga, Naguilian, Isabela	Construction Section	NO	Competitive Bidding	01/18/2024	02/27/2024	03/05/2024	03/12/2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment
36	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project, Barangay Minanga Upstream, Sta.0+000 - Sta. 0+600, Naguilian, Isabela	Construction Section	NO	Competitive Bidding	03/12/2024	04/10/2024	04/17/2024	04/24/2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment
37	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project, Barangay Magsaysay, Naguilian, Isabela, Phase I	Construction Section	YES	Competitive Bidding	10/17/2023	11/21/2023	03/05/2024	03/12/2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Project
38	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project, Barangay Magsaysay, Naguilian, Isabela, Phase II	Construction Section	NO	Competitive Bidding	01/16/2024	02/15/2024	03/07/2024	03/14/2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment

DPWH Isabela Third District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan (APP NON-CSE) for FY 2024
for Civil Works

	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
39	320102106900000	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure along Cagayan River, Roxas Section, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	12/01/2023	12/21/2023	01/31/2024	02/07/2024	GoP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
40	320102106902000	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Pinacanauan River Flood Control Project, Sitio Ditubong, Barangay Culasi, Palanan, Isabela	Construction Section	NO	Competitive Bidding	03/20/2024	04/17/2024	04/24/2024	04/30/2024	GoP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure
41		Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project, Barangay District 1 Continuation (Sta. 0+204 - Sta. 0+612), Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	01/16/2024	02/15/2024	03/07/2024	03/14/2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment
42		Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project, Brgy. Malalatang Grande (Sta. 0+000 - Sta. 0+580), Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	01/16/2024	02/15/2024	03/07/2024	03/14/2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment
43		Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure along Cagayan River, Napaccu Section, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	10/17/2023	12/07/2023	03/05/2024	03/12/2024	GoP	150,000,000.00		150,000,000.00	Construction of Flood Mitigation Structure

DPWH Isabela Third District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan (APP NON-CSE) for FY 2024
for Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
44	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure along Cagayan River, Tallungan Section, Reina Mercedes, Isabela Package 1	Construction Section	NO	Competitive Bidding	03/12/2024	04/10/2024	04/17/2024	04/24/2024	GoP	150,000,000.00		150,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment
45	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure along Cagayan River, Tallungan Section, Reina Mercedes, Isabela Package 2	Construction Section	NO	Competitive Bidding	03/12/2024	04/10/2024	04/17/2024	04/24/2024	GoP	150,000,000.00		150,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment
46	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project, Barangay Tallungan (Sta.0+000 - Sta. 0+408), Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	03/20/2024	04/17/2024	04/24/2024	04/30/2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment
47	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure along Magat River, Turod Section, Reina Mercedes, Isabela Package 1	Construction Section	NO	Competitive Bidding	12/30/2023	01/30/2024	02/06/2024	02/13/2024	GoP	150,000,000.00		150,000,000.00	Construction of Flood Mitigation Structure
48	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure along Magat River, Turod Section, Reina Mercedes, Isabela Package 2	Construction Section	NO	Competitive Bidding	01/16/2024	02/15/2024	03/07/2024	03/14/2024	GoP	150,000,000.00		150,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment
49	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Magat River Flood Control Project, Barangay Turod, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	01/18/2024	02/27/2024	03/05/2024	03/12/2024	GoP	150,000,000.00		150,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment

DPWH Isabela Third District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan (APP NON-CSE) for FY 2024
for Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
50	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Magat River Flood Control Project, Barangay Mallalatang Grande, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	12/07/2023	12/28/2023	03/05/2024	03/12/2024	GoP	100,000,000.00		100,000,000.00	Construction of River Flood Control Project
51	320102106898000 Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Disabungan to Catalangan River Flood Control Project, Barangay Disusuan, San Mariano, Isabela	Construction Section	NO	Competitive Bidding	01/16/2024	02/15/2024	02/22/2024	02/29/2024	GoP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure - Construction of Gabion Protection
52	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Pinacanauan River Flood Control Project, Barangay Marannao, San Mariano, Isabela (Phase 1)	Construction Section	NO	Competitive Bidding	01/31/2024	03/07/2024	03/14/2024	03/21/2024	GoP	75,000,000.00		75,000,000.00	Construction of Flood Control Structure - Construction of Gabion Protection
53	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Pinacanauan River Flood Control Project, Barangay Marannao, San Mariano, Isabela (Phase 2)	Construction Section	NO	Competitive Bidding	02/09/2024	03/08/2024	03/15/2024	03/22/2024	GoP	75,000,000.00		75,000,000.00	Construction of Flood Control Structure - Construction of Gabion Protection
54	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Ganano River Flood Control Project, Barangay Apanay Downstream (Sta. 0+000 - Sta. 0+400), Alicia, Isabela	Construction Section	NO	Competitive Bidding	01/31/2024	03/07/2024	03/14/2024	03/21/2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment
55	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Ganano River Flood Control Project, Barangay Apanay Downstream (Sta. 0+400 - Sta. 0+800), Alicia, Isabela	Construction Section	NO	Competitive Bidding	01/31/2024	03/07/2024	03/14/2024	03/21/2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment

DPWH Isabela Third District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan (APP NON-CSE) for FY 2024
for Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
56	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of River Flood Control Project along Ganano River Bank, Barangay San Antonio Upstream (Sta. 0+000 - Sta. 0+477.60), Alicia, Isabela	Construction Section	NO	Competitive Bidding	01/18/2024	02/27/2024	03/05/2024	03/12/2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment
57	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of River Flood Control Project along Ganano River Bank, Barangay San Antonio Upstream (Sta. 0+477.60 - Sta. 0+950.80), Alicia, Isabela	Construction Section	NO	Competitive Bidding	01/18/2024	02/27/2024	03/05/2024	03/12/2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment
58	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of River Flood Control Project along Ganano River Bank, Barangay San Maria (Sta. 0+000 - Sta. 0+472.20), Alicia, Isabela	Construction Section	NO	Competitive Bidding	01/31/2024	03/07/2024	03/14/2024	03/21/2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment
59	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of River Flood Control Project along Ganano River Bank, Barangay San Maria (Sta. 0+472.20 - Sta. 0+938.00), Alicia, Isabela	Construction Section	NO	Competitive Bidding	01/31/2024	03/07/2024	03/14/2024	03/21/2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment
60	320102106901000 Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Ganano River Flood Control Project, Barangay Apanay (Sta 0 + 398 - Sta 0 + 796, Alicia, Isabela	Construction Section	NO	Competitive Bidding	01/31/2024	03/07/2024	03/14/2024	03/21/2024	GoP	40,000,000.00		40,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment

DPWH Isabela Third District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan (APP NON-CSE) for FY 2024
for Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
61	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project, Brgy. Aniog, Angadanan, Isabela	Construction Section	NO	Competitive Bidding	11/14/2023	01/04/2024	03/05/2024	03/12/2024	GoP	100,000,000.00		100,000,000.00	Construction of River Flood Control Project
62	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Cagayan River, Barangay Calaccab, Angadanan, Isabela	Construction Section	NO	Competitive Bidding	02/21/2024	03/20/2024	03/27/2024	04/03/2024	GoP	80,000,000.00		80,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment
63	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Cagayan River, Barangay Centro 3, Angadanan, Isabela	Construction Section	NO	Competitive Bidding	02/21/2024	03/20/2024	03/27/2024	04/03/2024	GoP	80,000,000.00		80,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment
64	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Cagayan River, Phase 2, Barangay Cumu, Angadanan, Isabela	Construction Section	NO	Competitive Bidding	01/18/2024	02/27/2024	03/05/2024	03/12/2024	GoP	80,000,000.00		80,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment
65	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Cagayan River, Phase 2, Barangay Dalenat, Angadanan, Isabela	Construction Section	NO	Competitive Bidding	03/04/2024	04/01/2024	04/08/2024	04/15/2024	GoP	80,000,000.00		80,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment
66	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Cagayan River, Phase 3, Barangay Pappat, Angadanan, Isabela	Construction Section	NO	Competitive Bidding	02/21/2024	03/20/2024	03/27/2024	04/03/2024	GoP	80,000,000.00		80,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment

DPWH Isabela Third District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan (APP NON-CSE) for FY 2024
for Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
67	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Cagayan River, Barangays PISBAKAL, Angadanan, Isabela	Construction Section	NO	Competitive Bidding	03/12/2024	04/10/2024	04/17/2024	04/24/2024	GoP	80,000,000.00		80,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment
68	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project, Brgy. San Guillermo (Phase II), Angadanan, Isabela	Construction Section	NO	Competitive Bidding	01/18/2024	02/27/2024	03/05/2024	03/12/2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment
69	320102106899000 Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project, Barangay San Guillermo (Phase III), Angadanan, Isabela	Construction Section	NO	Competitive Bidding	01/31/2024	03/07/2024	03/14/2024	03/21/2024	GoP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment
70	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Magat River Flood Control Project, Barangay Ambatali (Sta. 0+000 - Sta. 1+500), Ramon, Isabela	Construction Section	NO	Competitive Bidding	01/18/2024	02/27/2024	03/05/2024	03/12/2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment
71	300201100070000 Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Access Road leading to Palanan Airport, Palanan, Isabela	Construction Section	NO	Competitive Bidding	05/29/2024	06/21/2024	06/28/2024	07/05/2024	GoP	50,000,000.00		50,000,000.00	Construction of Bridge
72	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Construction of Access Road leading to Amisan Falls, Brgy. Del Pilar, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	10/14/2023	11/07/2023	03/06/2024	03/13/2024	GoP	20,000,000.00		20,000,000.00	Construction of Road

DPWH Isabela Third District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan (APP NON-CSE) for FY 2024
for Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
67	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Cagayan River, Barangays PISBAKAL, Angadanan, Isabela	Construction Section	NO	Competitive Bidding	03/12/2024	04/09/2024	04/16/2024	04/23/2024	GoP	80,000,000.00		80,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment
68	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project, Brgy. San Guillermo (Phase II), Angadanan, Isabela	Construction Section	NO	Competitive Bidding	01/18/2024	02/27/2024	03/05/2024	03/12/2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment
69	320102106899000 Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Control Project, Barangay San Guillermo (Phase III), Angadanan, Isabela	Construction Section	NO	Competitive Bidding	01/31/2024	03/07/2024	03/14/2024	03/21/2024	GoP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment
70	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Magat River Flood Control Project, Barangay Ambatali (Sta. 0+000 - Sta. 1+500), Ramon, Isabela	Construction Section	NO	Competitive Bidding	01/18/2024	02/27/2024	03/05/2024	03/12/2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment
71	300201100070000 Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Access Road leading to Palanan Airport, Palanan, Isabela	Construction Section	NO	Competitive Bidding	05/29/2024	06/21/2024	06/28/2024	07/05/2024	GoP	50,000,000.00		50,000,000.00	Construction of Bridge
72	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Construction of Access Road leading to Amisan Falls, Brgy. Del Pilar, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	10/14/2023	11/07/2023	03/06/2024	03/13/2024	GoP	20,000,000.00		20,000,000.00	Construction of Road

DPWH Isabela Third District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan (APP NON-CSE) for FY 2024
for Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
73	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Construction of Access Road leading to Rolling Hills, Brgy. Planas-San Miguel Aquinaldo, Ramon, Isabela	Construction Section	YES	Competitive Bidding	10/17/2023	11/14/2023	03/06/2024	03/13/2024	GoP	20,000,000.00		20,000,000.00	Construction of Road
74	300204101375000 Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Barangay Balagan - Macayucayu Road leading to Sugarcane, Rice and Corn Production Areas connecting to Bio-Ethanol Plant, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	10/14/2023	11/21/2023	01/31/2024	02/07/2024	GoP	5,000,000.00		5,000,000.00	Construction of Road
75	300204101377000 Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Marasat Pequeño road connecting to Munggo Processing and Packaging Center to National Highway in support of Agri-Business Industry, San Mateo, Isabela	Construction Section	YES	Competitive Bidding	10/14/2023	11/07/2023	01/31/2024	02/07/2024	GoP	5,000,000.00		5,000,000.00	Construction of Road
76	300204101378000 Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - San Ignacio Daramuangan Sur and Daramuangan Norte Roads connecting Munggo Processing and Packaging Center to National Highway in support of Agri-Business Industry, San Mateo, Isabela	Construction Section	NO	Competitive Bidding	12/30/2023	01/18/2024	01/31/2024	02/07/2024	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
77	300204101380000 Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Sinamar Norte Villa Fuente and San Marcos Roads connecting Munggo Production Areas to Munggo Processing and Packaging Center in support of High-Value Crops Industry (Mungbean), San Mateo, Isabela	Construction Section	YES	Competitive Bidding	11/14/2023	12/05/2023	01/31/2024	02/07/2024	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road

DPWH Isabela Third District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan (APP NON-CSE) for FY 2024
for Civil Works

	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
78	300204101379000	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Villa Gamiao, San Antonio, Daramuangan Sur and Salinungan East Roads connecting to Munggo Processing and Packaging Center to National Highway in support of Agri-Business Industry, San Mateo, Isabela	Construction Section	NO	Competitive Bidding	12/30/2023	01/18/2024	01/31/2024	02/07/2024	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
79	300214100977000	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar Street Lights along National Roads, Cauayan- Cabatuan Road (S00822LZ) - K0378 + (-542) - K0380 + 329, Isabela	Construction Section	NO	Competitive Bidding	05/07/2024	05/29/2024	06/05/2024	06/12/2024	GoP	17,559,000.00		17,559,000.00	Installation of Solar Street Lights
80	300214100978000	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar Street Lights along National Roads, STR By-Pass Road - K0363 + (-827) - K0363 + 027, K0364 + (-1036) - K0364 + 374, K0365 + (-554) - K0365 + 346, Isabela	Construction Section	NO	Competitive Bidding	05/07/2024	05/29/2024	06/05/2024	06/12/2024	GoP	21,206,000.00		21,206,000.00	Installation of Solar Street Lights
81		Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar Street Lights along National Roads, Santiago - Tuguegarao Road - K0332 + (-242) - K0341 + 964 (S00825LZ), Isabela	Construction Section	NO	Competitive Bidding	05/07/2024	05/29/2024	06/05/2024	06/12/2024	GoP	63,208,000.00		63,208,000.00	Installation of Solar Street Lights
82		Convergence and Special Support Program - Sustainable Infrastructure Projects - Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction (Completion) of Turod-Banquero Bridge, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	05/15/2024	06/06/2024	06/13/2024	06/20/2024	GoP	200,000,000.00		200,000,000.00	Construction (Completion) of Bridge
83	300215103124000	Convergence and Special Support Program - Sustainable Infrastructure Projects - Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Magat River Irrigation System - Reina Mercedes Main Canal Service Road, Reina Mercedes, Isabela (KATUBIGAN - Kalsada Tungo sa Patubigan)	Construction Section	NO	Competitive Bidding	03/05/2024	03/26/2024	04/02/2024	04/09/2024	GoP	30,700,000.00		30,700,000.00	Construction of Concrete Road

DPWH Isabela Third District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan (APP NON-CSE) for FY 2024
for Civil Works

	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
84	300215104495000	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road with Drainage Canal at Municipal Government Center, Barangay Napaccu Pequeno, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	03/12/2024	04/02/2024	04/09/2024	04/16/2024	GoP	20,000,000.00		20,000,000.00	Construction of Road with Drainage Canal
85	300215104496000	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay San Pedro to Barangay Gangalan, San Mariano, Isabela	Construction Section	NO	Competitive Bidding	03/12/2024	04/02/2024	04/09/2024	04/16/2024	GoP	20,000,000.00		20,000,000.00	Construction of Concrete Road
86		Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bridge, Barangay Disulap, San Mariano, Isabela	Construction Section	NO	Competitive Bidding	05/15/2024	06/06/2024	06/13/2024	06/20/2024	GoP	75,000,000.00		75,000,000.00	Construction of Bridge
87	300215103122000	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Magat River Irrigation System, Lateral D2b Service Road, Barangay Mabini, Alicia, Isabela (KATUBIGAN - Kalsada Tungo sa Patubigan)	Construction Section	NO	Competitive Bidding	12/30/2023	01/18/2024	01/31/2024	02/07/2024	GoP	14,700,000.00		14,700,000.00	Construction of Concrete Road
88	300215103121000	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Magat River Irrigation System, Main Canal Service Road, Alicia, Isabela (KATUBIGAN - Kalsada Tungo sa Patubigan)	Construction Section	NO	Competitive Bidding	02/01/2024	02/21/2024	02/28/2024	03/06/2024	GoP	25,300,000.00		25,300,000.00	Construction of Concrete Road

DPWH Isabela Third District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan (APP NON-CSE) for FY 2024
for Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)	
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
89	300215103123000	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Magat River Irrigation System, A2a12 Service Road, Barangay Luzon, Cabatuan, Isabela (KATUBIGAN - Kalsada Tungo sa Patubigan)	Construction Section	NO	Competitive Bidding	12/30/2023	01/18/2024	01/31/2024	02/07/2024	GoP	26,600,000.00		26,600,000.00	Construction of Concrete Road
90	300215103120000	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Villa Carmen Irrigation Service Road, Ramon, Isabela (KATUBIGAN - Kalsada Tungo sa Patubigan)	Construction Section	NO	Competitive Bidding	12/30/2023	01/18/2024	01/31/2024	02/07/2024	GoP	37,700,000.00		37,700,000.00	Construction of Concrete Road
91	300215103126000	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Magat River Irrigation System, Lateral D Service Road, Barangay San Marcos, San Mateo, Isabela (KATUBIGAN - Kalsada Tungo sa Patubigan)	Construction Section	NO	Competitive Bidding	12/30/2023	01/18/2024	01/31/2024	02/07/2024	GoP	13,000,000.00		13,000,000.00	Construction of Concrete Road
92		Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Minanga Flood Control Project, Sta. 0+000 - Sta. 0+330, Naquillian, Isabela	Construction Section	NO	Competitive Bidding	03/12/2024	04/10/2024	04/17/2024	04/24/2024	GoP	100,000,000.00		100,000,000.00	Rehabilitation of River Flood Control - Construction of Concrete Revetment
93		Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction (Completion) of Evacuation Center, Barangay Minanga, San Mariano, Isabela	Construction Section	NO	Competitive Bidding	04/18/2024	05/14/2024	05/21/2024	05/28/2024	GoP	55,000,000.00		55,000,000.00	Construction (Continuation/ Completion) of Evacuation center
94	300221105296000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Andabuen Purok 1, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	11/30/2023	12/19/2023	01/31/2024	02/07/2024	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road

DPWH Isabela Third District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan (APP NON-CSE) for FY 2024
for Civil Works

	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
95	300221105307000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Lucban, Benito Soliven, Isabela (Phase 2)	Construction Section	YES	Competitive Bidding	12/02/2023	12/21/2023	01/31/2024	02/07/2024	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
96	300221105316000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Yeban Norte Purok 1, Benito Soliven, Isabela	Construction Section	YES	Competitive Bidding	11/14/2023	12/05/2023	01/31/2024	02/07/2024	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
97	300221105288000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Local Access Road, Brgy. Lucban, Benito Soliven, Isabela (Phase 1)	Construction Section	NO	Competitive Bidding	12/30/2023	01/18/2024	01/31/2024	02/07/2024	GoP	10,000,000.00		10,000,000.00	Construction of Concrete Road
98	300221105289000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Danipa Bridge, Brgy. Danipa, Benito Soliven, Isabela	Construction Section	NO	Competitive Bidding	03/13/2024	04/10/2024	04/17/2024	04/24/2024	GoP	10,000,000.00		10,000,000.00	Construction of Local Bridge
99	300221105286000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Maluno Sur Bridge, Brgy. Maluno Sur, Benito Soliven, Isabela	Construction Section	NO	Competitive Bidding	04/25/2024	05/22/2024	05/29/2024	06/05/2024	GoP	15,000,000.00		15,000,000.00	Construction of Local Bridge
100	300221105299000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Barcolan, Gamu, Isabela	Construction Section	YES	Competitive Bidding	12/02/2023	12/21/2023	01/31/2024	02/07/2024	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
101	300221105304000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Guibang, Gamu, Isabela	Construction Section	NO	Competitive Bidding	01/09/2024	01/30/2024	02/06/2024	02/13/2024	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road

DPWH Isabela Third District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan (APP NON-CSE) for FY 2024
for Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
102 300221105317000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Crismoon Street, Barangay Magsaysay, Naquilian, Isabela	Construction Section	YES	Competitive Bidding	12/02/2023	12/21/2023	01/31/2024	02/07/2024	GoP	6,000,000.00		6,000,000.00	Construction of Concrete Road
103 300221105295000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Road, Barangay Rizal, Naquilian, Isabela	Construction Section	NO	Competitive Bidding	02/27/2024	03/19/2024	03/26/2024	04/02/2024	GoP	15,000,000.00		15,000,000.00	Concreting of Road
104 300221105321000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Road, Barangay Rizal, Naquilian, Isabela	Construction Section	NO	Competitive Bidding	02/27/2024	03/19/2024	03/26/2024	04/02/2024	GoP	10,000,000.00		10,000,000.00	Construction of Road
105 300221105285000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Aguinaldo-Rangayan Bridge (Phase 2), Naquilian, Isabela	Construction Section	NO	Competitive Bidding	03/14/2024	04/04/2024	04/11/2024	04/18/2024	GoP	16,000,000.00		16,000,000.00	Construction (Completion) of Local Bridge
106 300221105302000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Dicabisagan West-Villa Robles, Palanan, Isabela	Construction Section	NO	Competitive Bidding	04/09/2024	04/30/2024	05/07/2024	05/14/2024	GoP	10,000,000.00		10,000,000.00	Construction of Concrete Road
107 300221105303000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Dimaliculico-Dimasari, Palanan, Isabela	Construction Section	NO	Competitive Bidding	04/09/2024	04/30/2024	05/07/2024	05/14/2024	GoP	15,000,000.00		15,000,000.00	Construction of Concrete Road
108 300221105308000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Mallalatang Tungui, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	11/14/2023	12/05/2023	01/31/2024	02/07/2024	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road

DPWH Isabela Third District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan (APP NON-CSE) for FY 2024
for Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
109 300221105322000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Santiago, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	02/08/2024	02/28/2024	03/06/2024	03/13/2024	GoP	10,000,000.00		10,000,000.00	Construction of Concrete Road
110 300221105287000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Salucong Bridge (with retaining wall), Brgy. Salucong, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	04/04/2024	04/25/2024	05/02/2024	05/09/2024	GoP	15,000,000.00		15,000,000.00	Construction of Local Bridge
111 300221105320000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Libertad Proper-Sitio Dinuman Road, Libertad Road Section, Barangay Libertad, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	12/02/2023	12/21/2023	01/31/2024	02/07/2024	GoP	20,000,000.00		20,000,000.00	Construction of Concrete Road
112	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Sitio Diviguen to Sitio Villa Ancheta, Barangay Minanga, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	11/14/2023	12/05/2023	03/06/2024	03/13/2024	GoP	20,000,000.00		20,000,000.00	Construction of Concrete Road
113	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Zamora to Barangay Minanga, San Mariano, Isabela	Construction Section	YES	Competitive Bidding	11/14/2023	12/05/2023	03/06/2024	03/13/2024	GoP	20,000,000.00		20,000,000.00	Construction of Concrete Road
114 300221105323000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Disulap to San Isidro Road, Disulap Road Section, Barangay San Isidro, San Mariano, Isabela	Construction Section	NO	Competitive Bidding	02/15/2024	03/06/2024	03/13/2024	03/20/2024	GoP	20,000,000.00		20,000,000.00	Construction of Concrete Road
115 300221105297000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Antonino, Alicia, Isabela	Construction Section	NO	Competitive Bidding	02/15/2024	03/06/2024	03/13/2024	03/20/2024	GoP	10,000,000.00		10,000,000.00	Construction of Concrete Road

DPWH Isabela Third District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan (APP NON-CSE) for FY 2024
for Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
116 300221105300000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Burgos-San Francisco, Alicia, Isabela	Construction Section	NO	Competitive Bidding	01/09/2024	01/30/2024	02/06/2024	02/13/2024	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
117 300221105290000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Road, Barangay Aurora - Callao, Alicia, Isabela	Construction Section	NO	Competitive Bidding	01/09/2024	01/30/2024	02/06/2024	02/13/2024	GoP	5,000,000.00		5,000,000.00	Concreting of Road
118 300221105284000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Allangigan-Aniog, Angadanan, Isabela	Construction Section	NO	Competitive Bidding	01/09/2024	01/30/2024	02/06/2024	02/13/2024	GoP	6,000,000.00		6,000,000.00	Construction of Concrete Road
119 300221105301000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Centro II - Barangay Centro I, Angadanan, Isabela	Construction Section	NO	Competitive Bidding	02/29/2024	03/20/2024	03/27/2024	04/03/2024	GoP	10,000,000.00		10,000,000.00	Construction of Concrete Road
120 300221105318000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road, Barangay Calaccab-Dalenat, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	11/30/2023	12/19/2023	01/31/2024	02/07/2024	GoP	7,000,000.00		7,000,000.00	Rehabilitation of Concrete Road
121 300221105319000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road, Barangay Loria-Calaccab, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	12/02/2023	12/21/2023	01/31/2024	02/07/2024	GoP	7,000,000.00		7,000,000.00	Rehabilitation of Concrete Road
122 300221105291000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation/Concreting of Road, Barangay Centro 1 - Centro 2, Angadanan, Isabela	Construction Section	NO	Competitive Bidding	02/29/2024	03/20/2024	03/27/2024	04/03/2024	GoP	5,000,000.00		5,000,000.00	Rehabilitation/Concreting of Road

DPWH Isabela Third District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan (APP NON-CSE) for FY 2024
for Civil Works

	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
123	300221105306000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Lapaz (Sitio Villa Garcia), Cabatuan, Isabela	Construction Section	NO	Competitive Bidding	02/29/2024	03/20/2024	03/27/2024	04/03/2024	GoP	6,000,000.00		6,000,000.00	Construction of Concrete Road
124	300221105309000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Namnama, Cabatuan, Isabela	Construction Section	YES	Competitive Bidding	11/30/2023	12/19/2023	01/31/2024	02/07/2024	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
125	300221105314000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Tandul, Cabatuan, Isabela	Construction Section	YES	Competitive Bidding	11/14/2023	12/05/2023	01/31/2024	02/07/2024	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
126	300221105292000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Road, Barangay Canan (Purok 4) Cabatuan, Isabela	Construction Section	NO	Competitive Bidding	01/11/2024	01/30/2024	02/06/2024	02/13/2024	GoP	5,000,000.00		5,000,000.00	Concreting of Road
127		Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay General Aguinaldo, Ramon, Isabela	Construction Section	YES	Competitive Bidding	11/14/2023	12/05/2023	03/06/2024	03/13/2024	GoP	10,000,000.00		10,000,000.00	Construction of Concrete Road
128	300221105310000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Pagrang-ayan, Ramon, Isabela	Construction Section	YES	Competitive Bidding	11/30/2023	12/19/2023	01/31/2024	02/07/2024	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
129	300221105311000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Planas, Phase 1, Ramon, Isabela	Construction Section	YES	Competitive Bidding	11/14/2023	12/05/2023	01/31/2024	02/07/2024	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road

DPWH Isabela Third District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan (APP NON-CSE) for FY 2024
for Civil Works

	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
130	300221105312000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Planas, Phase 2, Ramon, Isabela	Construction Section	YES	Competitive Bidding	11/14/2023	12/05/2023	01/31/2024	02/07/2024	GoP	10,000,000.00		10,000,000.00	Construction of Concrete Road
131	300221102790000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay San Miguel, Ramon, Isabela	Construction Section	NO	Competitive Bidding	03/14/2024	04/03/2024	04/10/2024	04/17/2024	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
132	300221105293000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Road, Barangay Oscariz, Ramon, Isabela	Construction Section	NO	Competitive Bidding	03/14/2024	04/03/2024	04/10/2024	04/17/2024	GoP	5,000,000.00		5,000,000.00	Concreting of Road
133	300221105305000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay IV - Barangay II, San Mateo, Isabela	Construction Section	NO	Competitive Bidding	03/14/2024	04/03/2024	04/10/2024	04/17/2024	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
134	300221105298000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay IV, San Mateo, Isabela	Construction Section	NO	Competitive Bidding	03/21/2024	04/10/2024	04/17/2024	04/24/2024	GoP	10,000,000.00		10,000,000.00	Construction of Concrete Road
135	300221105313000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay San Roque, San Mateo, Isabela	Construction Section	NO	Competitive Bidding	03/21/2024	04/10/2024	04/17/2024	04/24/2024	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
136	300221105294000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Villafuerte, San Mateo, Isabela (Phase 1)	Construction Section	NO	Competitive Bidding	03/28/2024	04/17/2024	04/24/2024	04/30/2024	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road

DPWH Isabela Third District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan (APP NON-CSE) for FY 2024
for Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
137 300221105315000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Road, Barangay Villa Fuerte, San Mateo, Isabela (Phase 2)	Construction Section	NO	Competitive Bidding	03/28/2024	04/17/2024	04/24/2024	04/30/2024	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
138	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction (Completion) of Cagayan River Flood Control Project, Brgy. District I, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	03/20/2024	04/17/2024	04/24/2024	04/30/2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment
139	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction (Continuation) of Cagayan River Flood Control Project, Brgy. District I, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	01/16/2024	02/15/2024	03/07/2024	03/14/2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment
140	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Magat River Flood Control Project, Brgy. Banquero, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	03/04/2024	03/26/2024	04/02/2024	04/09/2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment
141 300225101845000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Magat River Flood Control Structure, Brgy. Mallalatang Grande, Reina Mercedes, Isabela (Phase III)	Construction Section	NO	Competitive Bidding	01/16/2024	02/15/2024	03/07/2024	03/14/2024	GoP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure - Construction of Concrete Revetment
142 300226111590000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Ara, Benito Soliven, Isabela	Construction Section	NO	Competitive Bidding	02/29/2024	03/21/2024	03/28/2024	04/04/2024	GoP	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building
143 300226111591000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Balliao, Benito Soliven, Isabela	Construction Section	NO	Competitive Bidding	02/07/2024	02/28/2024	03/06/2024	03/13/2024	GoP	4,000,000.00		4,000,000.00	Construction (Completion) of Multi-Purpose Building
144 300226111593000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Binogtungan, Benito Soliven, Isabela	Construction Section	NO	Competitive Bidding	02/22/2024	03/15/2024	03/22/2024	03/29/2024	GoP	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building

DPWH Isabela Third District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan (APP NON-CSE) for FY 2024
for Civil Works

	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
145	300226111639000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay District 2, Benito Soliven, Isabela	Construction Section	NO	Competitive Bidding	04/03/2024	04/25/2024	05/02/2024	05/09/2024	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building
146	300226111659000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Municipal Hall, Barangay District 2, Benito Soliven, Isabela	Construction Section	NO	Competitive Bidding	04/03/2024	04/25/2024	05/02/2024	05/09/2024	GoP	8,000,000.00		8,000,000.00	Construction (Completion) of Multi-Purpose Building
147	300226111607000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Municipal Hall, Brgy. District 2, Benito Soliven, Isabela	Construction Section	NO	Competitive Bidding	04/03/2024	04/24/2024	04/30/2024	05/07/2024	GoP	15,000,000.00		15,000,000.00	Construction (Completion) of Multi-Purpose Building
148	300226111610000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Municipal Hall), Barangay District 2, Benito Soliven, Isabela	Construction Section	NO	Competitive Bidding	04/03/2024	04/24/2024	04/30/2024	05/07/2024	GoP	20,000,000.00		20,000,000.00	Construction (Completion) of Multi-Purpose Building
149	300226111608000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Barangay Hall), Brgy. San Francisco, Benito Soliven, Isabela	Construction Section	NO	Competitive Bidding	03/08/2024	04/02/2024	04/09/2024	04/16/2024	GoP	7,000,000.00		7,000,000.00	Constructon of Multi-Purpose Building (Barangay Hall)
150	300226111602000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Sta. Cruz, Benito Soliven, Isabela	Construction Section	NO	Competitive Bidding	02/14/2024	03/06/2024	03/13/2024	03/20/2024	GoP	7,000,000.00		7,000,000.00	Construction (Completion) of Multi-Purpose Building
151	300226111589000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building at Villa Lucban Elementary School, Brgy. Villa Lucban, Benito Soliven, Isabela	Construction Section	NO	Competitive Bidding	03/07/2024	04/01/2024	04/08/2024	04/15/2024	GoP	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building
152	300226111592000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Barcolan, Gamu, Isabela	Construction Section	NO	Competitive Bidding	02/22/2024	03/14/2024	03/21/2024	03/28/2024	GoP	6,000,000.00		6,000,000.00	Construction (Completion) of Multi-Purpose Building

DPWH Isabela Third District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan (APP NON-CSE) for FY 2024
for Civil Works

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
153 300226111605000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Buenavista, Gamu, Isabela	Construction Section	NO	Competitive Bidding	03/13/2024	04/03/2024	04/10/2024	04/17/2024	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
154 300226111640000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay District 2, Gamu, Isabela	Construction Section	NO	Competitive Bidding	03/01/2024	03/26/2024	04/02/2024	04/09/2024	GoP	4,500,000.00		4,500,000.00	Construction (Completion) of Multi-Purpose Building
155 300226111641000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Furao, Gamu, Isabela	Construction Section	NO	Competitive Bidding	01/23/2024	02/22/2024	02/29/2024	03/07/2024	GoP	3,500,000.00		3,500,000.00	Construction (Completion) of Multi-Purpose Building
156 300226111606000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Rizal, Gamu, Isabela	Construction Section	NO	Competitive Bidding	03/21/2024	04/11/2024	04/18/2024	04/25/2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Barangay Hall)
157 300226111655000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Songsong, Gamu, Isabela	Construction Section	NO	Competitive Bidding	03/20/2024	04/11/2024	04/18/2024	04/25/2024	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building (Barangay Hall)
158 300226111642000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay La Union, Naguilian, Isabela	Construction Section	YES	Competitive Bidding	11/30/2023	12/19/2023	01/31/2024	02/07/2024	GoP	4,000,000.00		4,000,000.00	Construction (Completion) of Multi-Purpose Building
159 300226105654000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Minanga, Naguilian, Isabela	Construction Section	NO	Competitive Bidding	02/23/2024	03/19/2024	03/26/2024	04/02/2024	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building
160 300226111586000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Naguilian Community Center), Brgy. Quezon, Naguilian, Isabela	Construction Section	NO	Competitive Bidding	03/01/2024	03/26/2024	04/02/2024	04/09/2024	GoP	13,000,000.00		13,000,000.00	Construction (Completion) of Multi-Purpose Building

DPWH Isabela Third District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan (APP NON-CSE) for FY 2024
for Civil Works

	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
161	300226111644000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Quinalabasa, Naguilian, Isabela	Construction Section	NO	Competitive Bidding	02/07/2024	02/28/2024	03/06/2024	03/13/2024	GoP	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building
162	300226111645000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Roxas, Naguilian, Isabela	Construction Section	NO	Competitive Bidding	02/15/2024	03/07/2024	03/14/2024	03/21/2024	GoP	5,000,000.00		5,000,000.00	Construction (Completion) of Multi-Purpose Building
163	300226111647000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Tomines, Naguilian, Isabela	Construction Section	NO	Competitive Bidding	12/07/2023	01/04/2024	01/31/2024	02/07/2024	GoP	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building
164	300226111648000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Naguilian Central School, Barangay Quezon, Naguilian, Isabela	Construction Section	NO	Competitive Bidding	03/01/2024	03/26/2024	04/02/2024	04/09/2024	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building
165	300226111628000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Continuation) of Multi-Purpose Building, Brgy. Alomanav, Palanan, Isabela	Construction Section	NO	Competitive Bidding	03/15/2024	04/10/2024	04/17/2024	04/24/2024	GoP	2,500,000.00		2,500,000.00	Construction (Completion) of Multi-Purpose Building
166	300226111594000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Culasi, Palanan, Isabela	Construction Section	NO	Competitive Bidding	03/15/2024	04/10/2024	04/17/2024	04/24/2024	GoP	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building
167	300226111595000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Dicabisagan East, Palanan, Isabela	Construction Section	NO	Competitive Bidding	03/22/2024	04/16/2024	04/23/2024	04/30/2024	GoP	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building
168	300226111596000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Dicadyuan, Palanan, Isabela	Construction Section	NO	Competitive Bidding	04/19/2024	05/14/2024	05/21/2024	05/28/2024	GoP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building

DPWH Isabela Third District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan (APP NON-CSE) for FY 2024
for Civil Works

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
169 300226111629000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Continuation) of Multi-Purpose Building, Brgy. Didian, Palanan, Isabela	Construction Section	NO	Competitive Bidding	03/22/2024	04/16/2024	04/23/2024	04/30/2024	GoP	2,500,000.00		2,500,000.00	Construction (Continuation) of Multi-Purpose Building
170 300226111597000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Dimalicuicu, Palanan, Isabela	Construction Section	NO	Competitive Bidding	03/27/2024	04/18/2024	04/25/2024	05/02/2024	GoP	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building
171 300226111598000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Dimatican, Palanan, Isabela	Construction Section	NO	Competitive Bidding	04/05/2024	04/30/2024	05/07/2024	05/14/2024	GoP	4,000,000.00		4,000,000.00	Construction (Completion) of Multi-Purpose Building
172 300226111599000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Isidro, Palanan, Isabela	Construction Section	NO	Competitive Bidding	04/26/2024	05/21/2024	05/28/2024	06/04/2024	GoP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
173 300226111630000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Continuation) of Multi-Purpose Building, Brgy. Sta. Jacinta, Palanan, Isabela	Construction Section	NO	Competitive Bidding	04/04/2024	04/25/2024	05/02/2024	05/09/2024	GoP	2,500,000.00		2,500,000.00	Construction (Continuation) of Multi-Purpose Building
174 300226111604000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Villa Robles, Palanan, Isabela	Construction Section	NO	Competitive Bidding	04/12/2024	05/03/2024	05/10/2024	05/17/2024	GoP	4,000,000.00		4,000,000.00	Construction (Completion) of Multi-Purpose Building
175 300226111635000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Binarsang, Reina Mercedes, Isabela	Construction Section	YES	Competitive Bidding	11/25/2023	12/21/2023	01/31/2024	02/07/2024	GoP	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building
176 300226111638000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay District 1, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	02/08/2024	02/29/2024	03/07/2024	03/14/2024	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building

DPWH Isabela Third District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan (APP NON-CSE) for FY 2024
for Civil Works

	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
177	300226111600000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Labinab Grande, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	03/07/2024	04/02/2024	04/09/2024	04/16/2024	GoP	8,000,000.00		8,000,000.00	Construction of Multi-Purpose Building
178	300226111643000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Nappaccu Pequeno, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	01/23/2024	02/22/2024	02/29/2024	03/07/2024	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building
179	300226111621000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Municipal Government Center, Barangay Napaccu Pequeno, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	04/11/2024	05/07/2024	05/14/2024	05/21/2024	GoP	15,000,000.00		15,000,000.00	Construction (Completion) of Multi-Purpose Building (Municipal Building)
180	300226111646000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Tallungan, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	02/08/2024	03/05/2024	03/12/2024	03/19/2024	GoP	4,000,000.00		4,000,000.00	Construction (Completion) of Multi-Purpose Building
181	300226111603000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. Tallungan, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	03/27/2024	04/18/2024	04/25/2024	05/02/2024	GoP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
182	300226111609000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building at Turod High School, Brgy. Turod, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	02/23/2024	03/15/2024	03/22/2024	03/29/2024	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building (2 Sty 4 CL Sch Bldg)
183	300226111622000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Municipal Government Center, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	04/11/2024	05/02/2024	05/09/2024	05/16/2024	GoP	15,000,000.00		15,000,000.00	Construction (Continuation) of Multi-Purpose Building (Terminal Building)
184	300226111587000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building at Alibadabad National High School, Brgy. Alibadabad, San Mariano, Isabela	Construction Section	NO	Competitive Bidding	02/08/2024	03/01/2024	03/08/2024	03/15/2024	GoP	8,000,000.00		8,000,000.00	Construction (Completion) of Multi-Purpose Building

DPWH Isabela Third District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan (APP NON-CSE) for FY 2024
for Civil Works

	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
185	300226111588000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building at Daragutan East National High School, Brgy. Daragutan East, San Mariano, Isabela	Construction Section	NO	Competitive Bidding	02/15/2024	03/08/2024	03/15/2024	03/22/2024	GoP	8,000,000.00		8,000,000.00	Construction (Completion) of Multi-Purpose Building
186	300226111653000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Del Pilar, San Mariano, Isabela	Construction Section	NO	Competitive Bidding	02/16/2024	03/12/2024	03/19/2024	03/26/2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
187	300226111631000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Continuation) of Multi-Purpose Building, Brgy. Gangalan, San Mariano, Isabela	Construction Section	NO	Competitive Bidding	02/14/2024	03/06/2024	03/13/2024	03/20/2024	GoP	2,500,000.00		2,500,000.00	Construction (Continuation) of Multi-Purpose Building
188	300226111601000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Brgy. San Pedro, San Mariano, Isabela	Construction Section	NO	Competitive Bidding	03/13/2024	04/05/2024	04/12/2024	04/19/2024	GoP	8,000,000.00		8,000,000.00	Construction (Completion) of Multi-Purpose Building
189	300226111649000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Community Center), Barangay Linglingay, Alicia, Isabela	Construction Section	YES	Competitive Bidding	12/07/2023	12/28/2023	01/31/2024	02/07/2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Community Center)
190	300226111612000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Alicia National High School Annex, Barangay Mabini, Alicia, Isabela	Construction Section	NO	Competitive Bidding	03/15/2024	04/09/2024	04/16/2024	04/23/2024	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building (1 Sty3 CL Sch Bldg)
191	300226111654000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Magsaysay, Alicia, Isabela	Construction Section	NO	Competitive Bidding	12/07/2023	01/25/2024	02/01/2024	02/08/2024	GoP	9,000,000.00		9,000,000.00	Construction of Multi-Purpose Building
192	300226111611000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Alicia Central School, Barangay Magsaysay, Alicia, Isabela	Construction Section	NO	Competitive Bidding	01/23/2024	02/15/2024	02/22/2024	02/29/2024	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building (1 Sty3 CL Sch Bldg)

DPWH Isabela Third District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan (APP NON-CSE) for FY 2024
for Civil Works

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
193 300226111624000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Santo Tomas Elementary School, Barangay Santo Tomas, Alicia, Isabela	Construction Section	NO	Competitive Bidding	01/23/2024	02/15/2024	02/22/2024	02/29/2024	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building (1 Sty 3 CL Sch Bldg)
194 300226111650000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Community Center), Barangay Zamora, Alicia, Isabela	Construction Section	YES	Competitive Bidding	12/02/2023	12/21/2023	01/31/2024	02/07/2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Community Center)
195 300226111585000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Community Center), Barangay Bannawag, Angadanan, Isabela	Construction Section	YES	Competitive Bidding	12/07/2023	12/28/2023	01/31/2024	02/07/2024	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building (Community Center)
196 300226111620000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Lunac Primary School, East District, Barangay Duroc, Angadanan, Isabela	Construction Section	NO	Competitive Bidding	01/30/2024	02/29/2024	03/07/2024	03/14/2024	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building (1 Sty 3 CL Sch Bldg)
197 300226111615000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Calaoan Elementary School, Barangay Calaoan, Angadanan, Isabela	Construction Section	NO	Competitive Bidding	01/30/2024	02/29/2024	03/07/2024	03/14/2024	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building (1 Sty 3 CL Sch Bldg)
198 300226111634000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Community Center), Barangay San Marcelo, Angadanan, Isabela	Construction Section	NO	Competitive Bidding	02/29/2024	03/21/2024	03/28/2024	04/04/2024	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building
199 300226111625000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Sinabbaran Elementary School, Barangay Sinabbaran, Angadanan, Isabela	Construction Section	NO	Competitive Bidding	01/30/2024	02/29/2024	03/07/2024	03/14/2024	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building (1 Sty 3 CL Sch Bldg)

DPWH Isabela Third District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan (APP NON-CSE) for FY 2024
for Civil Works

	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200	300226111616000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Canan Elementary School, Barangay Canan, Cabatuan, Isabela	Construction Section	NO	Competitive Bidding	01/30/2024	02/29/2024	03/07/2024	03/14/2024	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building (1 Sty3 CL Sch Bldg)
201	300226111656000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Evacuation Center, Barangay Culing East, Cabatuan, Isabela	Construction Section	NO	Competitive Bidding	03/21/2024	04/11/2024	04/18/2024	04/25/2024	GoP	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
202	300226111657000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Evacuation Center, Barangay Diamantina, Cabatuan, Isabela	Construction Section	NO	Competitive Bidding	03/20/2024	04/10/2024	04/17/2024	04/24/2024	GoP	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
203	300226111658000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Evacuation Center, Barangay Paraiso, Cabatuan, Isabela	Construction Section	NO	Competitive Bidding	03/21/2024	04/11/2024	04/18/2024	04/25/2024	GoP	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
204	300226111614000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Cabatuan East Central School, Barangay Sampaloc, Cabatuan, Isabela	Construction Section	NO	Competitive Bidding	01/30/2024	02/29/2024	03/07/2024	03/14/2024	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building (1 Sty3 CL Sch Bldg)
205	300226111619000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, L.B.G. Tandul Elementary School, Barangay Tandul, Cabatuan, Isabela	Construction Section	NO	Competitive Bidding	01/23/2024	02/15/2024	02/22/2024	02/29/2024	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building (1 Sty3 CL Sch Bldg)
206	300226111613000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Ambatali Elementary School, Barangay Ambatali, Ramon, Isabela	Construction Section	NO	Competitive Bidding	01/23/2024	02/15/2024	02/22/2024	02/29/2024	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building (1 Sty3 CL Sch Bldg)
207	300226111623000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Planas Elementary School, Barangay Planas, Ramon, Isabela	Construction Section	NO	Competitive Bidding	02/01/2024	02/22/2024	02/29/2024	03/07/2024	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building (1 Sty3 CL Sch Bldg)

DPWH Isabela Third District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan (APP NON-CSE) for FY 2024
for Civil Works


	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
208	300226111632000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Evacuation Center), Barangay San Miguel, Ramon, Isabela	Construction Section	NO	Competitive Bidding	03/12/2024	04/05/2024	04/12/2024	04/19/2024	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building
209	300226111633000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Community Center), Barangay San Sebastian, Ramon, Isabela	Construction Section	NO	Competitive Bidding	03/14/2024	04/04/2024	04/11/2024	04/18/2024	GoP	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building
210	300226111637000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Community Center, Barangay San Sebastian, Ramon, Isabela	Construction Section	YES	Competitive Bidding	12/02/2023	12/28/2023	01/31/2024	02/07/2024	GoP	2,000,000.00		2,000,000.00	Construction (Continuation) of Multi-Purpose Building (Barangay Community Center)
211	300226111652000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Community Center, Barangay Raniga, Ramon, Isabela	Construction Section	NO	Competitive Bidding	01/23/2024	02/22/2024	02/29/2024	03/07/2024	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building (Barangay Hall)
212	300226111618000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, General Aguinaldo Elementary School-Isa Verde PS Annex, Barangay General Aguinaldo, Ramon, Isabela	Construction Section	NO	Competitive Bidding	01/30/2024	02/29/2024	03/07/2024	03/14/2024	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building (1 Sty3 CL Sch Bldg)
213		Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building (Old Municipal Building), Ramon, Isabela	Construction Section	NO	Competitive Bidding	04/17/2024	05/08/2024	05/15/2024	05/22/2024	GoP	10,000,000.00		10,000,000.00	Rehabilitation of Multi-Purpose Building (Old Municipal Building)
214	300226111651000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Community Center, Barangay Daramuangan Sur, San Mateo, Isabela	Construction Section	NO	Competitive Bidding	02/22/2024	03/14/2024	03/21/2024	03/28/2024	GoP	6,000,000.00		6,000,000.00	Construction (Continuation) of Multi-Purpose Building

DPWH Isabela Third District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan (APP NON-CSE) for FY 2024
for Civil Works

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
215 300226111617000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Daramuangan Sur Elementary School, Barangay Daramuangan Sur, San Mateo, Isabela	Construction Section	NO	Competitive Bidding	02/01/2024	02/22/2024	02/29/2024	03/07/2024	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building (1 Sty 3 CL Sch Bldg)
216 300226111636000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Community Center, Barangay San Antonio, San Mateo, Isabela	Construction Section	YES	Competitive Bidding	12/02/2023	12/21/2023	01/31/2024	02/07/2024	GoP	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building (Barangay Community Center)
217 300226111626000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Sinamar Sur Elementary School, Barangay Sinamar Sur, San Mateo, Isabela	Construction Section	NO	Competitive Bidding	02/01/2024	02/22/2024	02/29/2024	03/07/2024	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building (1 Sty 3 CL Sch Bldg)
218 300226111627000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Victoria Integrated School, Barangay Victoria, San Mateo, Isabela	Construction Section	NO	Competitive Bidding	02/01/2024	02/22/2024	02/29/2024	03/07/2024	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building (1 Sty 3 CL Sch Bldg)
219 300227100126000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Major/ Strategic Public Buildings/ Facilities Structural and Resilience Program - Rehabilitation of Multi-Purpose Building (Judge Manuel T. Respicio), Barangay Tallungan, Reina Mercedes, Isabela	Construction Section	NO	Competitive Bidding	04/17/2024	05/08/2024	05/15/2024	05/22/2024	GoP	9,000,000.00		9,000,000.00	Rehabilitation of Multi-Purpose Building

TOTAL 8,407,230,000.00


Prepared By:


FEDERICO R. PARAOAN, JR.
 Engineer III
 Head, BAC Secretariat

Recommended Approval By:


ORLANDO B. AGCAOILI
 Chief, Planning and Design Section
 BAC Chairman

Approved By:


ADONIS A. ASIS
 District Engineer

DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan (APP NON-CSE) for FY 2024
for Goods & Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1 5020301000	Office Supplies and Consumables for the 1st Quarter	Isabela 3rd DEO	NO	NP-53.5 Agency-to-Agency	02/05/2024	N/A	02/12/2024	02/12/2024	GoP	800,000.00		800,000.00	For the operation of the Office
2 5020301000	Office Supplies and Consumables for the 2nd Quarter	Isabela 3rd DEO	NO	Competitive Bidding	04/02/2024	04/23/2024	04/26/2024	04/29/2024	GoP	3,000,000.00		3,000,000.00	For the operation of the Office
3 5020301000	Office Supplies and Consumables for the 3rd Quarter	Isabela 3rd DEO	NO	Competitive Bidding	06/03/2024	06/24/2024	06/26/2024	06/29/2024	GoP	3,000,000.00		3,000,000.00	For the operation of the Office
4 5020301000	Office Supplies and Consumables for the 4th Quarter	Isabela 3rd DEO	NO	Competitive Bidding	09/02/2024	09/23/2024	09/26/2024	09/30/2024	GoP	3,000,000.00		3,000,000.00	For the operation of the Office
5 5020301000	IT Equipments for the 1st Quarter	Isabela 3rd DEO	NO	Competitive Bidding	02/05/2024	02/26/2024	02/29/2024	03/04/2024	GoP	3,000,000.00		3,000,000.00	For the operation of the Office
6 5020301000	IT Equipments for the 2nd Quarter	Isabela 3rd DEO	NO	NP-53.9 - Small Value Procurement	04/02/2024	04/08/2024	04/11/2024	04/11/2024	GoP	995,000.00		995,000.00	For the operation of the Office
7 5020301000	IT Equipments for the 3rd Quarter	Isabela 3rd DEO	NO	Competitive Bidding	06/03/2024	06/24/2024	06/26/2024	06/29/2024	GoP	3,000,000.00		3,000,000.00	For the operation of the Office
8 5020301000	IT Equipments for the 4th Quarter	Isabela 3rd DEO	NO	NP-53.9 - Small Value Procurement	09/02/2024	09/06/2024	09/10/2024	09/10/2024	GoP	995,000.00		995,000.00	For the operation of the Office
9 5020301000	Repair/Maintenance of IT Equipment/Office Equipment/Services for the 1st Quarter	Isabela 3rd DEO	NO	NP-53.9 - Small Value Procurement	02/05/2024	02/09/2024	02/12/2024	02/12/2024	GoP	500,000.00		500,000.00	For the operation of the Office
10 5020301000	Repair/Maintenance of IT Equipment/Office Equipment/Services for the 2nd Quarter	Isabela 3rd DEO	NO	NP-53.9 - Small Value Procurement	04/02/2024	04/08/2024	04/11/2024	04/11/2024	GoP	500,000.00		500,000.00	For the operation of the Office
11 5020301000	Repair/Maintenance of IT Equipment/Office Equipment/Services for the 3rd Quarter	Isabela 3rd DEO	NO	NP-53.9 - Small Value Procurement	06/03/2024	06/07/2024	06/11/2024	06/11/2024	GoP	500,000.00		500,000.00	For the operation of the Office
12 5020301000	Repair/Maintenance of IT Equipment/Office Equipment/Services for the 4th Quarter	Isabela 3rd DEO	NO	NP-53.9 - Small Value Procurement	09/23/2024	09/27/2024	09/30/2024	09/30/2024	GoP	500,000.00		500,000.00	For the operation of the Office

DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan (APP NON-CSE) for FY 2024
for Goods & Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
13 5020399000	Janitorial Supplies/Equipment for the 1st Quarter	Isabela 3rd DEO	NO	Shopping	02/05/2024	02/09/2024	02/12/2024	02/12/2024	GoP	450,000.00		450,000.00	For the operation of the Office
14 5020399000	Janitorial Supplies/Equipment for the 2nd Quarter	Isabela 3rd DEO	NO	Shopping	04/02/2024	04/08/2024	04/11/2024	04/11/2024	GoP	450,000.00		450,000.00	For the operation of the Office
15 5020399000	Janitorial Supplies/Equipment for the 3rd Quarter	Isabela 3rd DEO	NO	Shopping	06/03/2024	06/07/2024	06/11/2024	06/11/2024	GoP	450,000.00		450,000.00	For the operation of the Office
16 5020399000	Janitorial Supplies/Equipment for the 4th Quarter	Isabela 3rd DEO	NO	Shopping	09/23/2024	09/27/2024	09/30/2024	09/30/2024	GoP	450,000.00		450,000.00	For the operation of the Office
17 5020301000	Purchase/Delivery of Computer Supplies for 1st Quarter	Isabela 3rd DEO	NO	NP-53.9 - Small Value Procurement	02/05/2024	02/09/2024	02/12/2024	02/12/2024	GoP	1,000,000.00		1,000,000.00	For the operation of the Office
18 5020301000	Purchase/Delivery of Computer Supplies for 2nd Quarter	Isabela 3rd DEO	NO	NP-53.9 - Small Value Procurement	04/02/2024	04/08/2024	04/11/2024	04/11/2024	GoP	1,000,000.00		1,000,000.00	For the operation of the Office
19 5020301000	Purchase/Delivery of Computer Supplies for 3rd Quarter	Isabela 3rd DEO	NO	NP-53.9 - Small Value Procurement	06/03/2024	06/07/2024	06/11/2024	06/11/2024	GoP	1,000,000.00		1,000,000.00	For the operation of the Office
20 5020301000	Purchase/Delivery of Computer Supplies for 4th Quarter	Isabela 3rd DEO	NO	NP-53.9 - Small Value Procurement	09/23/2024	09/27/2024	09/30/2024	09/30/2024	GoP	1,000,000.00		1,000,000.00	For the operation of the Office
21 5020301000	Office Equipments/Laboratory Equipments/Survey Equipment for the 1st Quarter	Isabela 3rd DEO	NO	Competitive Bidding	02/05/2024	02/26/2024	02/29/2024	03/04/2024	GoP	3,000,000.00		3,000,000.00	For the operation of the Office
22 5020301000	Office Equipments/Laboratory Equipments/Survey Equipment for the 2nd Quarter	Isabela 3rd DEO	NO	Competitive Bidding	04/02/2024	04/23/2024	04/26/2024	04/29/2024	GoP	3,000,000.00		3,000,000.00	For the operation of the Office
23 5020301000	Office Equipments/Laboratory Equipments/Survey Equipment for the 3rd Quarter	Isabela 3rd DEO	NO	Competitive Bidding	06/03/2024	06/24/2024	06/26/2024	06/29/2024	GoP	3,000,000.00		3,000,000.00	For the operation of the Office
24 5020301000	Office Equipments/Laboratory Equipments/Survey Equipment for the 4th Quarter	Isabela 3rd DEO	NO	Competitive Bidding	09/02/2024	09/23/2024	09/26/2024	09/30/2024	GoP	3,000,000.00		3,000,000.00	For the operation of the Office

DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan (APP NON-CSE) for FY 2024
for Goods & Services

	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25	5020301000	Office Furniture/Fixtures for the 1st Quarter	Isabela 3rd DEO	NO	NP-53.9 - Small Value Procurement	02/05/2024	02/09/2024	02/12/2024	02/12/2024	GoP	950,000.00		950,000.00	For the operation of the Office
26	5020301000	Office Furniture/Fixtures for the 2nd Quarter	Isabela 3rd DEO	NO	NP-53.9 - Small Value Procurement	04/02/2024	04/08/2024	04/11/2024	04/11/2024	GoP	950,000.00		950,000.00	For the operation of the Office
27	5020301000	Office Furniture/Fixtures for the 3rd Quarter	Isabela 3rd DEO	NO	NP-53.9 - Small Value Procurement	06/03/2024	06/07/2024	06/11/2024	06/11/2024	GoP	950,000.00		950,000.00	For the operation of the Office
28	5020301000	Office Furniture/Fixtures for the 4th Quarter	Isabela 3rd DEO	NO	NP-53.9 - Small Value Procurement	09/23/2024	09/27/2024	09/30/2024	09/30/2024	GoP	950,000.00		950,000.00	For the operation of the Office
29	5020309000	Fuel for the 1st Quarter	Isabela 3rd DEO	NO	Competitive Bidding	02/05/2024	02/26/2024	02/29/2024	03/04/2024	GoP	3,000,000.00	1,500,000.00	1,500,000.00	For the operation of various service vehicles & equipments
30	5020309000	Fuel for the 2nd Quarter	Isabela 3rd DEO	NO	Competitive Bidding	04/02/2024	04/23/2024	04/26/2024	04/29/2024	GoP	3,000,000.00	1,500,000.00	1,500,000.00	For the operation of various service vehicles & equipments
31	5020309000	Fuel for the 3rd Quarter	Isabela 3rd DEO	NO	Competitive Bidding	06/03/2024	06/24/2024	06/26/2024	06/29/2024	GoP	3,000,000.00	1,500,000.00	1,500,000.00	For the operation of various service vehicles & equipments
32	5020309000	Fuel for the 4th Quarter	Isabela 3rd DEO	NO	Competitive Bidding	09/02/2024	09/23/2024	09/26/2024	09/30/2024	GoP	3,000,000.00	1,500,000.00	1,500,000.00	For the operation of various service vehicles & equipments
33	5020309000	Purchase of Vehicle Parts and Accessories for 1st Quarter	Isabela 3rd DEO	NO	NP-53.9 - Small Value Procurement	02/05/2024	02/09/2024	02/12/2024	02/12/2024	GoP	1,000,000.00	500,000.00	500,000.00	For the operation of various service vehicles & equipments
34	5020309000	Purchase of Vehicle Parts and Accessories for 2nd Quarter	Isabela 3rd DEO	NO	NP-53.9 - Small Value Procurement	04/02/2024	04/08/2024	04/11/2024	04/11/2024	GoP	1,000,000.00	500,000.00	500,000.00	For the operation of various service vehicles & equipments
35	5020309000	Purchase of Vehicle Parts and Accessories for 3rd Quarter	Isabela 3rd DEO	NO	NP-53.9 - Small Value Procurement	06/03/2024	06/07/2024	06/11/2024	06/11/2024	GoP	1,000,000.00	500,000.00	500,000.00	For the operation of various service vehicles & equipments
36	5020309000	Purchase of Vehicle Parts and Accessories for 4th Quarter	Isabela 3rd DEO	NO	NP-53.9 - Small Value Procurement	09/23/2024	09/27/2024	09/30/2024	09/30/2024	GoP	1,000,000.00	500,000.00	500,000.00	For the operation of various service vehicles & equipments

DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan (APP NON-CSE) for FY 2024
for Goods & Services


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
37 5020309000	Repair and Maintenance of Service Vehicles and Equipments for the 1st Quarter	Isabela 3rd DEO	NO	NP-53.9 - Small Value Procurement	02/05/2024	02/09/2024	02/12/2024	02/12/2024	GoP	1,000,000.00	500,000.00	500,000.00	For the operation of the Office
38 5020309000	Repair and Maintenance of Service Vehicles and Equipments 2nd Quarter	Isabela 3rd DEO	NO	NP-53.9 - Small Value Procurement	04/02/2024	04/08/2024	04/11/2024	04/11/2024	GoP	1,000,000.00	500,000.00	500,000.00	For the operation of the Office
39 5020309000	Repair and Maintenance of Service Vehicles and Equipments for the 3rd Quarter	Isabela 3rd DEO	NO	NP-53.9 - Small Value Procurement	06/03/2024	06/07/2024	06/11/2024	06/11/2024	GoP	1,000,000.00	500,000.00	500,000.00	For the operation of the Office
40 5020309000	Repair and Maintenance of Service Vehicles and Equipments for the 4th Quarter	Isabela 3rd DEO	NO	NP-53.9 - Small Value Procurement	09/23/2024	09/27/2024	09/30/2024	09/30/2024	GoP	1,000,000.00	500,000.00	500,000.00	For the operation of the Office
41 5020301000	Electrical Supplies and Materials for the 1st Quarter	Isabela 3rd DEO	NO	Competitive Bidding	02/05/2024	02/26/2024	02/29/2024	03/04/2024	GoP	2,000,000.00		2,000,000.00	For the improvement of the Office
42 5020301000	Electrical Supplies and Materials for the 2nd Quarter	Isabela 3rd DEO	NO	NP-53.9 - Small Value Procurement	04/02/2024	04/08/2024	04/11/2024	04/11/2024	GoP	1,000,000.00		1,000,000.00	For the improvement of the Office
43 5020301000	Electrical Supplies and Materials for the 3rd Quarter	Isabela 3rd DEO	NO	NP-53.9 - Small Value Procurement	06/03/2024	06/07/2024	06/11/2024	06/11/2024	GoP	1,000,000.00		1,000,000.00	For the improvement of the Office
44 5020301000	Electrical Supplies and Materials for the 4th Quarter	Isabela 3rd DEO	NO	NP-53.9 - Small Value Procurement	09/23/2024	09/27/2024	09/30/2024	09/30/2024	GoP	1,000,000.00		1,000,000.00	For the improvement of the Office
45 5020301000	Construction Materials Hardware and Supplies for the 1st Quarter	Isabela 3rd DEO	NO	Competitive Bidding	02/05/2024	02/26/2024	02/29/2024	03/04/2024	GoP	2,000,000.00		2,000,000.00	For the improvement of the Office
46 5020301000	Construction Materials Hardware and Supplies for the 2nd Quarter	Isabela 3rd DEO	NO	Competitive Bidding	04/02/2024	04/23/2024	04/26/2024	04/29/2024	GoP	2,000,000.00		2,000,000.00	For the improvement of the Office
47 5020301000	Construction Materials Hardware and Supplies for the 3rd Quarter	Isabela 3rd DEO	NO	Competitive Bidding	06/03/2024	06/24/2024	06/26/2024	06/29/2024	GoP	2,000,000.00		2,000,000.00	For the improvement of the Office
48 5020301000	Construction Materials Hardware and Supplies for the 4th	Isabela 3rd DEO	NO	Competitive Bidding	09/02/2024	09/23/2024	09/26/2024	09/30/2024	GoP	2,000,000.00		2,000,000.00	For the improvement of the Office

DPWH-Isabela 3rd District Engineering Office, Tagaran, Cauayan City, Isabela
Final Annual Procurement Plan (APP NON-CSE) for FY 2024
for Goods & Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
49 5020309000	41X Furnishing of ReflectORIZED Traffic Paint along National Roads for the 2nd Quarter	Isabela 3rd DEO	NO	Competitive Bidding	04/02/2024	04/23/2024	04/26/2024	04/29/2024	GoP	820,000.00	820,000.00		Repair/Maintenance of National Roads and Bridges (AMWP)
50 5020309000	71X Furnishing of Asphaltic Materials along National Roads for the 2nd Quarter	Isabela 3rd DEO	NO	NP-53.9 - Small Value Procurement	04/12/2024	05/03/2024	05/06/2024	05/10/2024	GoP	441,801.80	441,801.80		Repair/Maintenance of National Roads and Bridges (AMWP)
51 5020309000	41X Furnishing of Thermoplastic Paint along National Roads for the 2nd Quarter	Isabela 3rd DEO	NO	NP-53.9 - Small Value Procurement	05/08/2024	05/29/2024	05/31/2024	06/03/2024	GoP	300,000.00	300,000.00		Repair/Maintenance of National Roads and Bridges (AMWP)
52 5020309000	41X Furnishing of Quick Drying Enamel (QDE) International Orange along National Roads for the 2nd Quarter	Isabela 3rd DEO	NO	NP-53.9 - Small Value Procurement	05/08/2024	05/29/2024	05/31/2024	06/04/2024	GoP	200,000.00	200,000.00		Repair/Maintenance of National Roads and Bridges (AMWP)
53 5020309000	71X Furnishing of ReflectORIZED Traffic Paint along National Roads for the 3rd Quarter	Isabela 3rd DEO	NO	NP-53.9 - Small Value Procurement	08/05/2024	08/26/2024	08/29/2024	09/02/2024	GoP	196,215.00	196,215.00		Repair/Maintenance of National Roads and Bridges (AMWP)
54 5020309000	71X Furnishing of Thermoplastic Paint along National Roads for the 3rd Quarter	Isabela 3rd DEO	NO	NP-53.9 - Small Value Procurement	08/05/2024	08/26/2024	08/29/2024	09/02/2024	GoP	307,744.00	307,744.00		Repair/Maintenance of National Roads and Bridges (AMWP)

Total 76,655,760.80


Prepared By:


FEDERICO E. PARAOAN, JR.
 Engineer III
 Head, BAC Secretariat

Recommended Approval By:


ORLANDO B. AGCAOILI
 Chief, Planning and Design Section
 BAC Chairman

Approved By:


ADONIS A. ASIS
 District Engineer