



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PANGASINAN 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE I
Alvear St., Lingayen, Pangasinan

January 31, 2023

PERFORMANCE MONITORING DIVISION

Government Procurement Policy Board
Technical Support Office

Unit 2504 Raffles Corporate Center

F. Ortigas Jr. Rd.,

Ortigas Center, Pasig City

monitoring@gppb.gov.ph

Sir/Madam:

Submitting herewith is the Final Annual Procurement Plan (APP) FY 2023 for Civil Works, Consulting Services and Goods & Services using the prescribed format.

It is also informed that the electronic copy was e-mailed to app@gppb.gov.ph.

For your information and ready reference.

Very truly yours,


EDITA L. MANUEL
District Engineer

RO1.16.5 CRDE/MPP
Ende



DPWH Pangasinan 2nd District Engineering Office Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Pos ting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AH0001	Asset Preservation - Preventive Maintenance along Pangasinan-La Union Inter-Provl Rd - K0382 + 332 - K0382 + 957, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/16-22/2022	12/6/2022	01/30/2023	02/09/2023	GoP	₱12,653,760.00	-	₱12,653,760.00	Preventive Maintenance of Road: Asphalt Overlay
23AH0002	Asset Preservation - Preventive Maintenance along Pangasinan-La Union Inter-Provl Rd - K0384 + 700 - K0385 + 832, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/5-11/2022	12/29/2022	01/30/2023	02/09/2023	GoP	₱20,580,000.00	-	₱20,580,000.00	Preventive Maintenance of Road: Asphalt Overlay
23AH0003	Asset Preservation - Preventive Maintenance along Pangasinan-La Union Inter-Provl Rd - K0386+555 - K0386 + 748, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/19-25/2022	11/8/2022	03/24/2023	03/31/2023	GoP	₱1,891,400.00	-	₱1,891,400.00	Preventive Maintenance of Road: Asphalt Overlay
23AH0004	Asset Preservation - Preventive Maintenance along Urdaneta Jct-Lingayen Rd via Zambales - K0375 + 388 - K0376 + 377, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/5-11/2023	12/29/2022	01/31/2023	02/10/2023	GoP	₱19,600,000.00	-	₱19,600,000.00	Preventive Maintenance of Road: Asphalt Overlay
23AH0006	Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Pangasinan-La Union Inter-Provl Rd - K0401+632 - K0402+332, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/4-10/2023	1/24/2023	03/24/2023	03/31/2023	GoP	₱14,700,000.00	-	₱14,700,000.00	Reconstruction to Concrete Pavement
23AH0007	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along Pangasinan-La Union Inter-Provl Rd - K0390 + 415 - K0390 + 883, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/18-24/2022	12/9/2022	01/31/2023	02/10/2023	GoP	₱14,700,000.00	-	₱14,700,000.00	Construction of Drainage Structure along Road
23AH0008	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along Pangasinan-La Union Inter-Provl Rd - K0395 + 871 - K0396 + 492, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/24-30/2022	12/28/2022	01/30/2023	02/09/2023	GoP	₱14,700,000.00	-	₱14,700,000.00	Construction of Drainage Structure along Road
23AH0010	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along Mangaldan-Manaoag-Binalonan Rd - K0207 + 236 - K0207 + 600, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/1-7/2022	12/21/2022	01/31/2023	02/10/2023	GoP	₱9,800,000.00	-	₱9,800,000.00	Construction of Drainage Structure along Road
23AH0011	Network Development - Off-Carriageway Improvement along Mangaldan-Manaoag-Binalonan Rd - K0198 + (-054) - K0198 + 186, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/20-26/2023	1/9/2023	01/31/2023	02/10/2023	GoP	₱1,567,020.00	-	₱1,567,020.00	Paving of Shoulder
23AH0012	Network Development - Off-Carriageway Improvement along Mangaldan-Manaoag-Binalonan Rd - K0202 + 404 - K0202 + 422, K0207 + 000 - K0207 + 790, Manaoag & San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	12/20-26/2022	1/9/2023	01/31/2023	02/10/2023	GoP	₱5,542,880.00	-	₱5,542,880.00	Paving of Shoulder
23AH0013	Widening of Permanent Bridges at Bagket Br. (B02153LZ) along Pangasinan-La Union Inter-Provl Rd, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	12/22-28/2022	1/10/2023	01/30/2023	02/09/2023	GoP	₱39,200,000.00	-	₱39,200,000.00	Widening of Bridge
23AH0014	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Pangasinan-Tarlac Rd - K0173 + 842 - K0174 + 000, K0175 + 1034 - K0177 + 023, K0177 + 051 - K0178 + 500, Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/24-30/2022	12/29/2022	03/24/2023	03/31/2023	GoP	₱19,600,000.00	-	₱19,600,000.00	Reconstruction to Concrete Pavement
23AH0015	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along Pangasinan-Tarlac Rd - K0169 + 018, Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	11/23-29/2022	Postponed Indefinitely			GoP	₱4,042,500.00	-	₱4,042,500.00	Widening of Box Culvert
23AH0016	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along Pangasinan-Tarlac Rd - K0178 + 315, Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/23-29/2022	12/14/2022	01/31/2023	02/09/2023	GoP	₱4,274,760.00	-	₱4,274,760.00	Widening of Box Culvert
23AH0017	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along Pangasinan-Tarlac Rd - K0178 + 861, Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/23-29/2022	12/14/2022	03/24/2023	03/31/2023	GoP	₱4,802,000.00	-	₱4,802,000.00	Widening of Box Culvert

DPWH Pangasinan 2nd District Engineering Office Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Pos ting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AH0018	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along Pangasinan-Tarlac Rd - K0180 + 606, Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/23-29/2022	12/14/2022	01/31/2023	02/09/2023	GoP	₱4,042,500.00	-	₱4,042,500.00	Widening of Box Culvert
23AH0023	Widening of Permanent Bridges at Bongalon Br. (B02137LZ) along Pangasinan-Zambales Rd, Labrador, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/7-13/2022	12/28/2022	02/06/2023	02/14/2023	GoP	₱33,947,200.00	-	₱33,947,200.00	Widening of Bridge
23AH0024	Widening of Permanent Bridges at Curambeng Br. (B02147LZ) along Pangasinan-Zambales Rd, Binmaley, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/3-9/2023	2/23/2023	03/09/2023	03/10/2023	GoP	₱32,060,700.00	-	₱32,060,700.00	Widening of Bridge
23AH0025	Widening of Permanent Bridges at Dumoloc Br. (B00682LZ) along Pangasinan-Tarlac Rd (Phase II), Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/3-9/2023	2/23/2023	03/09/2023	03/10/2023	GoP	₱9,800,000.00	-	₱9,800,000.00	Widening of Bridge
23AH0029	Construction/Improvement of Access Road leading to Kanding and Timmangguyob Falls, Brgy. Cabaluyan 2nd-Brgy. Cacaolten, Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/3-9/2023	2/23/2023	03/09/2023	03/10/2023	GoP	₱4,950,000.00	-	₱4,950,000.00	Construction of Concrete Road
23AH0030	Construction/Improvement of Access Road leading to Maniboc-Pangaspisan North Road Connecting Alvear St. (Provincial road) and Maramba Blvd. (National road) in support to Bagoong Industry, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/3-9/2023	2/23/2023	03/09/2023	03/10/2023	GoP	₱4,950,000.00	-	₱4,950,000.00	Construction of Concrete Road
23AH0031	Construction of Bridge at Barangay Mamalindang, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/4-10/2023	1/24/2023	01/30/2023	02/09/2023	GoP	₱5,940,000.00	-	₱5,940,000.00	Construction of Bridge
23AH0032	Construction of Road at Barangay Bisal, Mangaog, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/11-17/2022	12/2/2022	03/24/2023	03/31/2023	GoP	₱4,950,000.00	-	₱4,950,000.00	Construction of Concrete Road
23AH0033	Construction of Road at Barangay Gomot, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/26-11/1/2022	11/8/2022	03/24/2023	03/31/2023	GoP	₱4,950,000.00	-	₱4,950,000.00	Construction of Concrete Road
23AH0034	Construction of Road at Barangay Lucao, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/4-10/2022	11/28/2022	01/31/2023	02/09/2023	GoP	₱4,950,000.00	-	₱4,950,000.00	Construction of Concrete Road
23AH0035	Construction of Road at Barangay Nibaliw East, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/8-14/2022	11/28/2022	01/31/2023	02/09/2023	GoP	₱4,950,000.00	-	₱4,950,000.00	Construction of Concrete Road
23AH0036	Construction of Road at Barangay Pao, Mangaog, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/28-11/3/2022	11/18/2022	01/31/2023	02/09/2023	GoP	₱4,950,000.00	-	₱4,950,000.00	Construction of Concrete Road
23AH0037	Construction of Road at Barangay Pogo Chico, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/18-24/2022	12/9/2022	01/31/2023	02/09/2023	GoP	₱4,950,000.00	-	₱4,950,000.00	Construction of Concrete Road
23AH0038	Construction of Road at Barangay Salaan, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/4-10/2022	11/28/2022	01/30/2023	02/09/2023	GoP	₱4,950,000.00	-	₱4,950,000.00	Construction of Concrete Road
23AH0039	Construction of Drainage System at Barangay Anold, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/28-11/3/2022	11/18/2022	01/30/2023	02/09/2023	GoP	₱4,950,000.00	-	₱4,950,000.00	Construction of Drainage Structure
23AH0040	Construction of Drainage System at Barangay Bagong Pag-asa, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/26-11/1/2022	11/15/2022	01/31/2023	02/09/2023	GoP	₱4,950,000.00	-	₱4,950,000.00	Construction of Drainage Structure
23AH0041	Construction of Drainage System at Barangay Cavanga, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/26-11/1/2022	11/15/2022	01/31/2023	02/09/2023	GoP	₱4,950,000.00	-	₱4,950,000.00	Construction of Drainage Structure
23AH0042	Construction of Drainage System at Barangay Maasin, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/26-11/1/2022	11/8/2022	01/31/2023	02/09/2023	GoP	₱4,950,000.00	-	₱4,950,000.00	Construction of Drainage Structure
23AH0043	Construction of Slope Protection at Barangay Bantayan, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/13-19/2023	2/2/2023	03/07/2023	03/14/2023	GoP	₱4,950,000.00	-	₱4,950,000.00	Construction of Drainage Structure
23AH0044	Construction (Completion) of Multi-Purpose Building (Covered Court) at Barangay Alacan, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/3-9/2023	2/23/2023	03/09/2023	03/10/2023	GoP	₱3,960,000.00	-	₱3,960,000.00	Construction of Multi- Purpose Building
23AH0045 (republished)	Construction (Completion) of Multi-Purpose Building (Covered Court) at Barangay Baritao, Mangaog, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	12/22-28/2022	1/10/2023	01/30/2023	02/09/2023	GoP	₱1,980,000.00	-	₱1,980,000.00	Construction of Multi- Purpose Building
23AH0046	Construction (Completion) of Multi-Purpose Building (Covered Court) at Barangay Cabanbanan, Mangaog, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/11-17/2022	12/6/2022	01/30/2023	02/09/2023	GoP	₱1,980,000.00	-	₱1,980,000.00	Construction of Multi- Purpose Building
23AH0047	Construction (Completion) of Multi-Purpose Building (Covered Court) at Barangay Longos Central, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/3-9/2023	2/23/2023	03/09/2023	03/10/2023	GoP	₱3,960,000.00	-	₱3,960,000.00	Construction of Multi- Purpose Building
23AH0048	Construction (Completion) of Multi-Purpose Building (Covered Court) at Barangay Naisian, Mangaog, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/8-14/2022	11/28/2022	01/30/2023	02/09/2023	GoP	₱1,980,000.00	-	₱1,980,000.00	Construction of Multi- Purpose Building

DPWH Pangasinan 2nd District Engineering Office Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Pos ting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AH0049	Construction (Completion) of Multi-Purpose Building (Covered Court) at Barangay Pugaro, <u>Manaoag, Pangasinan</u>	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/11-17/2022	12/2/2022	01/30/2023	02/09/2023	GoP	₱1,980,000.00	-	₱1,980,000.00	Construction of Multi-Purpose Building
23AH0050	Construction (Completion) of Multi-Purpose Building (Covered Court) at Barangay Sta. Maria, <u>San Jacinto, Pangasinan</u>	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	11/4-10/2022	Postponed Indefinitely			GoP	₱3,960,000.00	-	₱3,960,000.00	Construction of Multi-Purpose Building
23AH0051	Construction (Completion) of Multi-Purpose Building (Covered Court) at Barangay Tebag, <u>Mangaldan, Pangasinan</u>	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/28-11/3/2022	11/22/2022	01/30/2023	02/09/2023	GoP	₱1,980,000.00	-	₱1,980,000.00	Construction of Multi-Purpose Building
23AH0052	Construction (Completion) of Multi-Purpose Building (Covered Court) at Barangay Tebuel, <u>Manaoag, Pangasinan</u>	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/8-14/2023	2/28/2023	03/07/2023	03/14/2023	GoP	₱3,960,000.00	-	₱3,960,000.00	Construction of Multi-Purpose Building
23AH0053	Construction (Completion) of Multi-Purpose Building (Day Care Center) at Barangay Sta Cruz, <u>San Jacinto, Pangasinan</u>	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/8-14/2023	2/28/2023	03/07/2023	03/14/2023	GoP	₱1,980,000.00	-	₱1,980,000.00	Construction of Multi-Purpose Building
23AH0054	Construction (Completion) of Multi-Purpose Building (Health Center) at Barangay David, <u>Mangaldan, Pangasinan</u>	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/8-14/2023	2/28/2023	03/07/2023	03/14/2023	GoP	₱1,980,000.00	-	₱1,980,000.00	Construction of Multi-Purpose Building
23AH0055	Construction (Completion) of Multi-Purpose Building, Barangay Amansabina, <u>Mangaldan, Pangasinan</u>	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/8-14/2023	2/28/2023	03/07/2023	03/14/2023	GoP	₱3,960,000.00	-	₱3,960,000.00	Construction of Multi-Purpose Building
23AH0056	Construction (Completion) of Multi-Purpose Building, Barangay Bacayao Sur, Dagupan City, <u>Pangasinan</u>	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/11-17/2022	12/2/2022	01/30/2023	02/09/2023	GoP	₱2,970,000.00	-	₱2,970,000.00	Construction of Multi-Purpose Building
23AH0057	Construction (Completion) of Multi-Purpose Building, Barangay Bonuan Binloc, Dagupan City, <u>Pangasinan</u>	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/24-30/2022	12/15/2022	01/30/2023	02/09/2023	GoP	₱1,980,000.00	-	₱1,980,000.00	Construction of Multi-Purpose Building
23AH0059	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, San Jacinto, <u>Pangasinan</u>	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/8-14/2023	2/28/2023	03/07/2023	03/14/2023	GoP	₱2,970,000.00	-	₱2,970,000.00	Construction of Multi-Purpose Building
23AH0060	Construction of Multi-Purpose Building (Covered Court) at Barangay Pantal, Dagupan City, <u>Pangasinan</u>	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/8-14/2023	2/28/2023	03/07/2023	03/14/2023	GoP	₱4,950,000.00	-	₱4,950,000.00	Construction of Multi-Purpose Building
23AH0061	Construction of Multi-Purpose Building (Covered Court) at San Jacinto National High School, San Jacinto, <u>Pangasinan</u>	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	11/4-10/2022	Postponed Indefinitely			GoP	₱4,950,000.00	-	₱4,950,000.00	Construction of Multi-Purpose Building
23AH0062	Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Pangasinan-La Union Inter-Provl Rd - K0379 + 229 - K0379 + 582, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/26-2/1/2023	2/14/2023	03/07/2023	03/14/2023	GoP	₱13,336,820.00	-	₱13,336,820.00	Asset Preservation Program-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads
23AH0063	Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Pangasinan-La Union Inter-Provl Rd - K0394 + 492 - K0394 + 991, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/20-26/2023	2/9/2023	03/07/2023	03/14/2023	GoP	₱14,700,000.00	-	₱14,700,000.00	Asset Preservation Program-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads
23AH0064	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along Urdaneta Jct-Lingayen Rd via Zambales - K0375 + 163 - K0375 + 706, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/13-19/2023	2/2/2023	03/07/2023	03/14/2023	GoP	₱14,700,000.00	-	₱14,700,000.00	Asset Preservation Program-Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads
23AH0065	Asset Preservation Program-Construction/Upgrading/Rehabilitation of Drainage Along National Roads - Primary Roads, Urdaneta Jct - Lingayen Road via Zambales Road K0377+1500- K0377+1744, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/8-14/2023	2/28/2023	03/07/2023	03/14/2023	GoP	₱24,500,000.00	-	₱24,500,000.00	Asset Preservation Program-Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads

DPWH Pangasinan 2nd District Engineering Office Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Pos ting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AH0066	Asset Preservation Program- Construction/Upgrading/Rehabilitation of Drainage Along National Roads – Secondary Roads, Dagupan – Bonuan – San Fabian Road K0379 + (-400) – K0379+(- 200), Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/8-14/2023	2/28/2023	03/07/2023	03/14/2023	GoP	₱15,680,000.00	-	₱15,680,000.00	Asset Preservation Program-Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads
23AH0067	Asset Preservation Program- Construction/Upgrading/Rehabilitation of Drainage Along National Roads – Secondary Roads, Dagupan – Bonuan – San Fabian Road K0379+470-K0380+083, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/8-14/2023	2/28/2023	03/07/2023	03/14/2023	GoP	₱39,200,000.00	-	₱39,200,000.00	Asset Preservation Program-Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads
23AH0068	Asset Preservation Program- Construction/Upgrading/Rehabilitation of Drainage Along National Roads – Tertiary Roads, Urdaneta Jct – Lingayen Diversion Road K0209+ (-069) – K0209+285, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/8-14/2023	2/28/2023	03/07/2023	03/14/2023	GoP	₱23,520,000.00	-	₱23,520,000.00	Asset Preservation Program-Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads
23AH0069	Construction of Riverbank Protection, Brgy. Pugaro, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/10-16/2023	3/2/2023	03/09/2023	03/16/2023	GoP	₱29,400,000.00	-	₱29,400,000.00	Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23AH0070	Construction of Riverbank Protection, Brgy. Lelamaan, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/10-16/2023	3/2/2023	03/09/2023	03/16/2023	GoP	₱49,000,000.00	-	₱49,000,000.00	Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23AH0071	Construction of Riverbank Protection Pantar River, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/10-16/2023	3/2/2023	03/09/2023	03/16/2023	GoP	₱49,000,000.00	-	₱49,000,000.00	Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23AH0072	Construction of Riverbank Protection Sinucalan River, Brgy. Lasip Grande, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/10-16/2023	3/2/2023	03/09/2023	03/16/2023	GoP	₱49,000,000.00	-	₱49,000,000.00	Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23AH0073	Construction of Riverbank Protection, Brgy. Poblacion, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/10-16/2023	3/2/2023	03/09/2023	03/16/2023	GoP	₱19,600,000.00	-	₱19,600,000.00	Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23AH0074	Construction of Riverbank Protection, Brgy. Oran East, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/10-16/2023	3/2/2023	03/09/2023	03/16/2023	GoP	₱19,600,000.00	-	₱19,600,000.00	Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23AH0075	Construction of Riverbank Protection, Brgy. Lipit Sur, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/10-16/2023	3/2/2023	03/09/2023	03/16/2023	GoP	₱29,400,000.00	-	₱29,400,000.00	Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23AH0076	Construction of Riverbank Protection, Brgy. Lipit Norte, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/10-16/2023	3/2/2023	03/09/2023	03/16/2023	GoP	₱29,400,000.00	-	₱29,400,000.00	Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23AH0077	Construction of Riverbank Protection, Brgy. Embarcadero, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/10-16/2023	3/2/2023	03/09/2023	03/16/2023	GoP	₱26,937,260.00	-	₱26,937,260.00	Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems

DPWH Pangasinan 2nd District Engineering Office Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Pos ting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AH0078	Construction of Solar Water System in the Municipality of San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/10-16/2023	3/2/2023	03/09/2023	03/16/2023	GoP	₱9,800,000.00	-	₱9,800,000.00	Convergence and Special Support Program-Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors Water Supply System
23AH0079	Construction of Solar Water System in the Municipality of Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/15-21/2023	3/7/2023	03/13/2023	03/20/2023	GoP	₱9,800,000.00	-	₱9,800,000.00	Convergence and Special Support Program-Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors Water Supply System
23AH0080	Construction of Solar Water System in the Municipality of San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/15-21/2023	3/7/2023	03/13/2023	03/20/2023	GoP	₱9,800,000.00	-	₱9,800,000.00	Convergence and Special Support Program-Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors Water Supply System
23AH0081	Construction of Solar Water System in the Municipality of Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/15-21/2023	3/7/2023	03/13/2023	03/20/2023	GoP	₱9,800,000.00	-	₱9,800,000.00	Convergence and Special Support Program-Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors Water Supply System
23AH0082	Construction (Concreting) of Road, Brgy. Caloocan Norte, Binmaley, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/15-21/2023	3/7/2023	03/13/2023	03/20/2023	GoP	₱9,900,000.00	-	₱9,900,000.00	Basic Infrastructure Program-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
23AH0083	Construction of Road, Brgy. Anglo, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/13-19/2023	2/2/2023	03/13/2023	03/20/2023	GoP	₱4,950,000.00	-	₱4,950,000.00	Basic Infrastructure Program-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
23AH0084	Construction of road in Barangay Palapad, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/16-22/2023	2/6/2023	03/13/2023	03/20/2023	GoP	₱4,950,000.00	-	₱4,950,000.00	Basic Infrastructure Program-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
23AH0085	Rehabilitation of roads from Barangay Cabanbanan to Sta. Ines Road, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/20-26/2023	2/9/2023	03/13/2023	03/20/2023	GoP	₱4,950,000.00	-	₱4,950,000.00	Basic Infrastructure Program-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities

DPWH Pangasinan 2nd District Engineering Office Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AH0086	Improvement of Judge Jose De Venecia Road Extension, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/20-26/2023	2/9/2023	03/13/2023	03/20/2023	GoP	₱19,800,000.00	-	₱19,800,000.00	Basic Infrastructure Program-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
23AH0087	Improvement/Rehabilitation of existing road along Barangay Palapad-Binday Road Network, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/13-19/2023	2/2/2023	03/13/2023	03/20/2023	GoP	₱9,900,000.00	-	₱9,900,000.00	Basic Infrastructure Program-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
23AH0088	Construction of Slope Protection at Brgy. Sto. Tomas, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/16-22/2023	2/6/2023	03/13/2023	03/20/2023	GoP	₱21,780,000.00	-	₱21,780,000.00	Basic Infrastructure Program-Flood Mitigation Structures protecting Public Infrastructures/Facilities
23AH0089	Construction for the completion of Multi-purpose Bldg. (Covered Court) at Brgy. Bateng, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/15-21/2023	3/7/2023	03/13/2023	03/20/2023	GoP	₱2,970,000.00	-	₱2,970,000.00	Basic Infrastructure Program-Multi-Purpose Buildings/ Facilities to support Social Services
23AH0090	Construction of Multi-purpose Bldg (Barangay Hall) at Brgy. Matulong, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/15-21/2023	3/7/2023	03/13/2023	03/20/2023	GoP	₱4,950,000.00	-	₱4,950,000.00	Basic Infrastructure Program-Multi-Purpose Buildings/ Facilities to support Social Services
23AH0091	Construction of Multi-purpose Bldg (Covered Court). at Brgy. Poblacion, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/15-21/2023	3/7/2023	03/13/2023	03/20/2023	GoP	₱9,900,000.00	-	₱9,900,000.00	Basic Infrastructure Program-Multi-Purpose Buildings/ Facilities to support Social Services
23AH0092	Construction of Multi-purpose Bldg at Mangaldan National High School, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/15-21/2023	3/7/2023	03/13/2023	03/20/2023	GoP	₱4,950,000.00	-	₱4,950,000.00	Basic Infrastructure Program-Multi-Purpose Buildings/ Facilities to support Social Services
23AH0093	Construction of Multi-purpose Bldg at Brgy. Bonoan Boquilg, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/15-21/2023	3/7/2023	03/13/2023	03/20/2023	GoP	₱4,950,000.00	-	₱4,950,000.00	Basic Infrastructure Program-Multi-Purpose Buildings/ Facilities to support Social Services
23AH0094	Construction (Completion) of Multipurpose Building Covered Court at Brgy Bateng, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/13-19/2023	2/2/2023	03/13/2023	03/20/2023	GoP	₱1,980,000.00	-	₱1,980,000.00	Basic Infrastructure Program-Multi-Purpose Buildings/ Facilities to support Social Services
23AH0095	Construction of Multi-Purpose Building, Brgy Poblacion, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/17-23/2023	3/9/2023	03/15/2023	03/22/2023	GoP	₱8,910,000.00	-	₱8,910,000.00	Basic Infrastructure Program-Multi-Purpose Buildings/ Facilities to support Social Services
23AH0096	Construction of Multi-Purpose Building (Tourist Rest Area at Manaoag Church), Brgy. Poblacion, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/17-23/2023	3/9/2023	03/15/2023	03/22/2023	GoP	₱9,900,000.00	-	₱9,900,000.00	Basic Infrastructure Program-Multi-Purpose Buildings/ Facilities to support Social Services
23AH0097	Construction of Multi-Purpose Building (City Pavillion), Brgy. Bonuan, Dagupan, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/17-23/2023	3/9/2023	03/15/2023	03/22/2023	GoP	₱19,800,000.00	-	₱19,800,000.00	Basic Infrastructure Program-Multi-Purpose Buildings/ Facilities to support Social Services
23AH0098	Construction of road in Brgy. Basing, Binmaley, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/17-23/2023	3/9/2023	03/15/2023	03/22/2023	GoP	₱4,950,000.00	-	₱4,950,000.00	Basic Infrastructure Program-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities

DPWH Pangasinan 2nd District Engineering Office Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Pos ting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AH0099	Construction of Multi-Purpose Building, Brgy. Bonuan Boquig, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/17-23/2023	3/9/2023	03/15/2023	03/22/2023	GoP	₱19,800,000.00	-	₱19,800,000.00	Basic Infrastructure Program-Multi-Purpose Buildings/ Facilities to support Social Services
23AH0100	Construction of Multi-Purpose Building (Center for Cancer Patients), Region 1 Medical Center, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/17-23/2023	3/9/2023	03/15/2023	03/22/2023	GoP	₱49,500,000.00	-	₱49,500,000.00	Basic Infrastructure Program-Evacuation Centers/ Quarantine Facilities/ Public Health Facilities
23AH0101	Rehabilitation of Road in Brgy. San Isidro Norte, Binmaley, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/26-2/1/2023	2/14/2023	03/13/2023	03/20/2023	GoP	₱24,166,800.00	-	₱24,166,800.00	Sustainable Infrastructure Projects Alleviating Gaps -Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
23AH0102	Rehabilitation of Road in Brgy. Caloocan Norte, Binmaley, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/16-22/2023	2/6/2023	03/13/2023	03/20/2023	GoP	₱18,722,900.00	-	₱18,722,900.00	Sustainable Infrastructure Projects Alleviating Gaps -Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
23AH0103	Rehabilitation of Road, Brgy. Gayaman, Binmaley, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/26-2/1/2023	2/14/2023	03/13/2023	03/20/2023	GoP	₱41,993,980.00	-	₱41,993,980.00	Sustainable Infrastructure Projects Alleviating Gaps -Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
23AH0104	Construction of Road, Brgy. Nagullayan, Binmaley, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/17-23/2023	3/9/2023	03/15/2023	03/22/2023	GoP	₱9,800,000.00	-	₱9,800,000.00	Sustainable Infrastructure Projects Alleviating Gaps -Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
-	Construction of Multi-Purpose Building (Dagupan City Museum), Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/17-23/2023	3/9/2023	03/15/2023	03/22/2023	GoP	₱49,500,000.00	-	₱49,500,000.00	Basic Infrastructure Program-Multi-Purpose Buildings/ Facilities to support Social Services
-	Construction of Solar Water System, Barangay Hacienda, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/17-23/2023	3/9/2023	03/15/2023	03/22/2023	GoP	₱9,800,000.00	-	₱9,800,000.00	Convergence and Special Support Program- Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors Water Supply System
-	Construction of Solar Water System, Barangay Gueset, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/17-23/2023	3/9/2023	03/15/2023	03/22/2023	GoP	₱9,800,000.00	-	₱9,800,000.00	Convergence and Special Support Program- Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors Water Supply System

DPWH Pangasinan 2nd District Engineering Office Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement t Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		Civil Works	
					Advertisement/Pos ting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	Remarks (brief description of Project)
-	Construction of Solar Water System, Barangay Malabobo, Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/17-23/2023	3/9/2023	03/15/2023	03/22/2023	GoP	₱9,800,000.00	-	₱9,800,000.00	Convergence and Special Support Program-Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors Water Supply System
-	Construction of Solar Water System, Barangay Tobuan, Labrador, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/17-23/2023	3/9/2023	03/15/2023	03/22/2023	GoP	₱9,800,000.00	-	₱9,800,000.00	Convergence and Special Support Program-Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors Water Supply System
-	Construction of Road, Poblacion, Labrador, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/21-27/2023	3/14/2023	03/21/2023	03/28/2023	GoP	₱4,950,000.00	-	₱4,950,000.00	Basic Infrastructure Program-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
-	Construction of Road, Calsib, Aguilar, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/21-27/2023	3/14/2023	03/21/2023	03/28/2023	GoP	₱4,950,000.00	-	₱4,950,000.00	Basic Infrastructure Program-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
-	Construction of Bridge, Pacalat, Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/21-27/2023	3/14/2023	03/21/2023	03/28/2023	GoP	₱4,950,000.00	-	₱4,950,000.00	Basic Infrastructure Program-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
-	Construction of Road in Brgy. Dorongan Valerio to Brgy. CBN, Mangatarem, Pangasinan (Phase II)	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/21-27/2023	3/14/2023	03/21/2023	03/28/2023	GoP	₱4,950,000.00	-	₱4,950,000.00	Basic Infrastructure Program-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
-	Construction of road from Brgy. Dorongan Valerio to Barangay CBN, Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/21-27/2023	3/14/2023	03/21/2023	03/28/2023	GoP	₱4,950,000.00	-	₱4,950,000.00	Basic Infrastructure Program-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
-	Construction of Bridge, Barangay Pacalat, Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/21-27/2023	3/14/2023	03/21/2023	03/28/2023	GoP	₱4,950,000.00	-	₱4,950,000.00	Basic Infrastructure Program-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
-	Construction of Labrador Multi-Purpose Building (Municipal Hall), Barangay Poblacion, Labrador, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/21-27/2023	3/14/2023	03/21/2023	03/28/2023	GoP	₱17,820,000.00	-	₱17,820,000.00	Basic Infrastructure Program-Multi-Purpose Buildings/ Facilities to support Social Services
-	Construction of Multi-Purpose Building, Barangay Poblacion, Labrador, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/21-27/2023	3/14/2023	03/21/2023	03/28/2023	GoP	₱9,900,000.00	-	₱9,900,000.00	Basic Infrastructure Program-Multi-Purpose Buildings/ Facilities to support Social Services

DPWH Pangasinan 2nd District Engineering Office Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction of Multi-Purpose Building, Barangay San Gonzalo, Labrador, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/21-27/2023	3/14/2023	03/21/2023	03/28/2023	GoP	₱4,950,000.00	-	₱4,950,000.00	Basic Infrastructure Program-Multi-Purpose Buildings/ Facilities to support Social Services
-	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Maniboc, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/21-27/2023	3/14/2023	03/21/2023	03/28/2023	GoP	₱4,950,000.00	-	₱4,950,000.00	Basic Infrastructure Program-Multi-Purpose Buildings/ Facilities to support Social Services
-	Construction of Multi-Purpose Building (Sangguniang Bayan Building), Poblacion, Lingayen Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/21-27/2023	3/14/2023	03/21/2023	03/28/2023	GoP	₱9,900,000.00	-	₱9,900,000.00	Basic Infrastructure Program-Multi-Purpose Buildings/ Facilities to support Social Services
-	Construction of Multi-Purpose Building, Quibaol, Lingayen Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/21-27/2023	3/14/2023	03/21/2023	03/28/2023	GoP	₱4,950,000.00	-	₱4,950,000.00	Basic Infrastructure Program-Multi-Purpose Buildings/ Facilities to support Social Services
-	Construction of Multi-Purpose Building (Covered Court), Torre-2nd, Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/21-27/2023	3/14/2023	03/21/2023	03/28/2023	GoP	₱4,950,000.00	-	₱4,950,000.00	Basic Infrastructure Program-Multi-Purpose Buildings/ Facilities to support Social Services
-	Rehabilitation of Multi-Purpose Building (Municipal Hall), Barangay Poblacion, Aguilar, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/21-27/2023	3/14/2023	03/21/2023	03/28/2023	GoP	₱9,900,000.00	-	₱9,900,000.00	Basic Infrastructure Program-Multi-Purpose Buildings/ Facilities to support Social Services
-	Rehabilitation/Completion of Aguilar Multi-Purpose Building (Municipal Hall), Poblacion, Aguilar, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/21-27/2023	3/14/2023	03/21/2023	03/28/2023	GoP	₱3,415,500.00	-	₱3,415,500.00	Basic Infrastructure Program-Multi-Purpose Buildings/ Facilities to support Social Services
-	Construction of Multi-Purpose Building, Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/21-27/2023	3/14/2023	03/21/2023	03/28/2023	GoP	₱9,702,000.00	-	₱9,702,000.00	Basic Infrastructure Program-Multi-Purpose Buildings/ Facilities to support Social Services
-	Construction of Multi-Purpose Building (Gym), Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/21-27/2023	3/14/2023	03/21/2023	03/28/2023	GoP	₱13,612,500.00	-	₱13,612,500.00	Basic Infrastructure Program-Multi-Purpose Buildings/ Facilities to support Social Services
-	Construction of Multi-Purpose Building, Tombor, Binmaley, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/21-27/2023	3/14/2023	03/21/2023	03/28/2023	GoP	₱4,950,000.00	-	₱4,950,000.00	Basic Infrastructure Program-Multi-Purpose Buildings/ Facilities to support Social Services
-	Construction of Level II Water Supply System at Barangay Pangapisan North, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/21-27/2023	3/14/2023	03/21/2023	03/28/2023	GoP	₱9,900,000.00	-	₱9,900,000.00	Basic Infrastructure Program-Public Water Supply System (Level II or III)
-	Improvement of PCC Pavement and Drainage System at Don Jose Calimlim Road (Callejon St.), Brgy. Pogo Chico, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/21-27/2023	3/14/2023	03/21/2023	03/28/2023	GoP	₱19,800,000.00	-	₱19,800,000.00	Basic Infrastructure Program-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities

P1,440,972,480.00

P1,440,972,480.00

Prepared By:

MANUEL P. PABAYNO
Engineer III
Head, Procurement Unit
Date: 1/31/2023

Recommended By:

ERICSON A. PAZ
Assistant District Engineer
BAC Chairperson
Date: 1/31/2023

Approved By:

EDITA L. MANUEL
District Engineer
Date: 1/31/2023

DPWH Pangasinan 2nd District Engineering Office Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Pos ting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply and Delivery of Common Office Supplies and Equipment	Procurement Unit	NO	NP-53.5 Agency-to-Agency					GoP	₱300,000.00		₱300,000.00	Supply and Delivery
	Supply and Delivery of Consumables for Photo Copier Machine												Supply and Delivery
1st Quarter			NO	NP-53.9 - Small Value Procurement	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱240,000.00		₱240,000.00	
2nd Quarter			NO	NP-53.9 - Small Value Procurement	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱360,000.00		₱360,000.00	
3rd Quarter			NO	NP-53.9 - Small Value Procurement	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱240,000.00		₱240,000.00	
4th Quarter			NO	NP-53.9 - Small Value Procurement	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱360,000.00		₱360,000.00	
	Supply and Delivery of Consumables for Photo Copier Machine	Accounting Section											Supply and Delivery
1st Quarter			NO	NP-53.9 - Small Value Procurement	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱650,000.00		₱650,000.00	
2nd Quarter			NO	NP-53.9 - Small Value Procurement	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱570,000.00		₱570,000.00	
3rd Quarter			NO	NP-53.9 - Small Value Procurement	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱650,000.00		₱650,000.00	
4th Quarter			NO	NP-53.9 - Small Value Procurement	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱570,000.00		₱570,000.00	
	Supply and Delivery of Customized Project Logbook with DPWH Logo	Construction Section											Supply and Delivery
1st Quarter			NO	NP-53.9 - Small Value Procurement	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱250,000.00		₱250,000.00	
	Supply and Delivery of Various Computer Desktop												Supply and Delivery
1st Quarter			NO	Competitive Bidding	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱1,150,000.00		₱1,150,000.00	
2nd Quarter			NO	Competitive Bidding	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱1,150,000.00		₱1,150,000.00	
3rd Quarter			NO	Competitive Bidding	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱1,150,000.00		₱1,150,000.00	
4th Quarter			NO	Competitive Bidding	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱1,150,000.00		₱1,150,000.00	
	Supply and Delivery of Consumables for Photo Copier Machine	Planning & Design Section											Supply and Delivery
1st Quarter			NO	NP-53.9 - Small Value Procurement	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱502,800.00		₱502,800.00	
2nd Quarter			NO	NP-53.9 - Small Value Procurement	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱242,800.00		₱242,800.00	
3rd Quarter			NO	NP-53.9 - Small Value Procurement	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱487,800.00		₱487,800.00	
4th Quarter			NO	NP-53.9 - Small Value Procurement	10/11-15/1923	10/19/2023	11/6/2023	11/14/2023	GoP	₱242,800.00		₱242,800.00	
	Supply and Delivery of Common IT Equipment, Printing Machine and Smart Phones	Planning & Design Section											Supply and Delivery

DPWH Pangasinan 2nd District Engineering Office Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Pos- ting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱540,000.00		₱540,000.00	
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱735,000.00		₱735,000.00	
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱540,000.00		₱540,000.00	
	Supply and Delivery of Common Used Supplies for RBJA	Planning & Design Section											Supply and Delivery
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱765,000.00		₱765,000.00	
	Supply and Delivery of Common Used Supplies for RMS	Planning & Design Section											Supply and Delivery
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱576,500.00		₱576,500.00	
	Repair/Maintenance/Calibration of Surveying Equipment	Planning & Design Section											Repair/Maintenance and Calibration
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱215,000.00		₱215,000.00	
	Supply and Delivery of Fuel (Automotive Diesel, Automotive Premium and Automotive Kerosene), Lubricant, Motor Oil, Fuel Additive and Anti Corrosive	Planning & Design Section											Supply and Delivery
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱750,000.00		₱750,000.00	
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱750,000.00		₱750,000.00	
	Supply and Delivery of Customized Material Project Logbook	Quality Assurance Section											Supply and Delivery
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱250,000.00		₱250,000.00	
	Supply and Delivery of Common Consumables for Photo Copier Machine	Quality Assurance Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱300,000.00		₱300,000.00	
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱300,000.00		₱300,000.00	
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱300,000.00		₱300,000.00	
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱300,000.00		₱300,000.00	
	Supply and Delivery of Common IT Equipment and Printing Machine	Quality Assurance Section											Supply and Delivery
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱416,000.00		₱416,000.00	
	Repair/Maintenance/Calibration of Materials Instrument	Quality Assurance Section											Repair/Maintenance and Calibration

DPWH Pangasinan 2nd District Engineering Office Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Pos ting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱350,000.00		₱350,000.00	
	Supply and Delivery of Common Office and Computer Supplies	Administrative Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱792,262.00		₱792,262.00	
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱792,262.00		₱792,262.00	
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱792,262.00		₱792,262.00	
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱792,262.00		₱792,262.00	
	Supply and Delivery of Fuel (Automotive Diesel, Automotive Premium and Automotive Kerosene), Lubricant, Motor Oil, Fuel Additive and Anti Corrosive	Administrative Section											Supply and Delivery
	1st Quarter		NO	Competitive Bidding	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱3,317,500.00		₱3,317,500.00	
	3rd Quarter		NO	Competitive Bidding	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱3,317,500.00		₱3,317,500.00	
	Supply and Delivery of Vehicle Spare Parts and Accessories	Administrative Section	NO	NP-53.9 - Small Value Procurement	- as the need arises-				GoP	₱100,000.00		₱100,000.00	Supply and Delivery
	Repair/Repainting and Upkeep of Service Vehicle Spare Parts, Tires, Batteries and Upholsteries Including Labor	Administrative Section											Repair/Repainting and Upkeep of Service Vehicle
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱375,000.00		₱375,000.00	
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱375,000.00		₱375,000.00	
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱375,000.00		₱375,000.00	
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱375,000.00		₱375,000.00	
	Air-conditioning Maintenance Services, Parts, Freons, Wires and Capacitors	Administrative Section											Maintenance Services
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱75,000.00		₱75,000.00	
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱75,000.00		₱75,000.00	
	Supply and Delivery of Medical Supplies	Administrative Section											
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱100,000.00		₱100,000.00	
	Supply and Delivery of Common Consumables for Photo Copier Machine	Administrative Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱837,000.00		₱837,000.00	

DPWH Pangasinan 2nd District Engineering Office Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Pos- ting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱837,000.00		₱837,000.00	
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱837,000.00		₱837,000.00	
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱837,000.00		₱837,000.00	
	Supply and Delivery of Customized File Data Box	Administrative Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱50,000.00		₱50,000.00	
	Supply and Delivery of Disaster Rescue Kit and Protective Gear	Administrative Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱301,250.00		₱301,250.00	
	Supply and Delivery of Janitorial Supplies	Administrative Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱150,000.00		₱150,000.00	
	Supply and Delivery of Electrical Supplies	Administrative Section											Supply and Delivery
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/11-15/1923	10/19/2023	11/6/2023	11/14/2023	GoP	₱100,000.00		₱100,000.00	
	Supply and Delivery of Common Office Supplies Customized Binder	Administrative Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱750,000.00		₱750,000.00	
	Supply and Delivery of Various Equipment	Administrative Section											Supply and Delivery
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱240,000.00		₱240,000.00	
	Refill of Fire Extinguishers	Administrative Section											Refill of Fire Extinguishers
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱100,000.00		₱100,000.00	
	Supply and Delivery of Various Supplies PPE, Sanitation and Disinfection	Administrative Section											Supply and Delivery
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/11-15/1923	10/19/2023	11/6/2023	11/14/2023	GoP	₱1,000,000.00		₱1,000,000.00	
	Supply and Delivery of Construction/Maintenance Materials and Supplies Asphalt Premix	Maintenance Section											Supply and Delivery
	1st Quarter		NO	Competitive Bidding	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱2,500,000.00	₱2,500,000.00		
	2nd Quarter		NO	Competitive Bidding	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱2,500,000.00	₱2,500,000.00		
	3rd Quarter		NO	Competitive Bidding	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱2,500,000.00	₱2,500,000.00		

DPWH Pangasinan 2nd District Engineering Office Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Goods and Services			
					Advertisement/Pos ting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Remarks (brief description of Project)
	4th Quarter		NO	Competitive Bidding	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱2,500,000.00	₱2,500,000.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Hot Asphalt 60/70	Maintenance Section											Supply and Delivery
	1st Quarter		NO	Competitive Bidding	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱1,500,000.00	₱1,500,000.00		
	2nd Quarter		NO	Competitive Bidding	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱1,500,000.00	₱1,500,000.00		
	3rd Quarter		NO	Competitive Bidding	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱1,500,000.00	₱1,500,000.00		
	4th Quarter		NO	Competitive Bidding	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱1,500,000.00	₱1,500,000.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Emulsified Asphalt CSS-1	Maintenance Section											Supply and Delivery
	1st Quarter		NO	Competitive Bidding	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱1,500,000.00	₱1,500,000.00		
	2nd Quarter		NO	Competitive Bidding	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱1,500,000.00	₱1,500,000.00		
	3rd Quarter		NO	Competitive Bidding	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱1,500,000.00	₱1,500,000.00		
	4th Quarter		NO	Competitive Bidding	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱1,500,000.00	₱1,500,000.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Asphalt Sealant	Maintenance Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱900,000.00	₱900,000.00		
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱900,000.00	₱900,000.00		
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱900,000.00	₱900,000.00		
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱900,000.00	₱900,000.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Reflectorized Traffic Paint, CRB Reducer and Paint Brush 4"	Maintenance Section											Supply and Delivery
	1st Quarter		NO	Competitive Bidding	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱1,500,000.00	₱1,500,000.00		
	2nd Quarter		NO	Competitive Bidding	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱1,500,000.00	₱1,500,000.00		
	3rd Quarter		NO	Competitive Bidding	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱1,500,000.00	₱1,500,000.00		
	4th Quarter		NO	Competitive Bidding	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱1,500,000.00	₱1,500,000.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Bridge Paint International Orange, Paint Thinner and Paint Roller 4"	Maintenance Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱250,000.00	₱250,000.00		
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱250,000.00	₱250,000.00		

DPWH Pangasinan 2nd District Engineering Office Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Pos ting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱250,000.00	₱250,000.00		
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱250,000.00	₱250,000.00		
	Supply and Delivery of Fuel (Automotive Diesel, Automotive Premium and Automotive Kerosene), Lubricant, Motor Oil, Fuel Additive and Anti Corrosive	Maintenance Section											Supply and Delivery
	1st Quarter		NO	Competitive Bidding	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱1,500,000.00	₱1,500,000.00		
	2nd Quarter		NO	Competitive Bidding	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱1,500,000.00	₱1,500,000.00		
	3rd Quarter		NO	Competitive Bidding	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱1,500,000.00	₱1,500,000.00		
	4th Quarter		NO	Competitive Bidding	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱1,500,000.00	₱1,500,000.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Rubber Cone and Plastic Barrier with DPWH Logo	Maintenance Section											Supply and Delivery
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱350,000.00	₱350,000.00		
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱350,000.00	₱350,000.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Aluminum Paint, Epoxy Primer and Rust Converter	Maintenance Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱150,000.00	₱150,000.00		
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱150,000.00	₱150,000.00		
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱150,000.00	₱150,000.00		
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱150,000.00	₱150,000.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Quick Dry Enamel Paint, Paint Roller 4" and Lacquer Thinner	Maintenance Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱650,000.00	₱650,000.00		
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱650,000.00	₱650,000.00		
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱650,000.00	₱650,000.00		
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱650,000.00	₱650,000.00		

DPWH Pangasinan 2nd District Engineering Office Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Goods and Services			
					Advertisement/Pos ting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	Estimated Budget (PhP) MOOE	CO	Remarks (brief description of Project)
	Supply and Delivery of Construction/Maintenance Materials and Supplies <u>Latex Paint and Paint Brush 4"</u>	Maintenance Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱900,000.00	₱900,000.00		
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱900,000.00	₱900,000.00		
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱900,000.00	₱900,000.00		
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱900,000.00	₱900,000.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies <u>Thermoplastic Powder, Glass Beads and Primer</u>	Maintenance Section											Supply and Delivery
	1st Quarter		NO	Competitive Bidding	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱2,500,000.00	₱2,500,000.00		
	2nd Quarter		NO	Competitive Bidding	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱2,500,000.00	₱2,500,000.00		
	3rd Quarter		NO	Competitive Bidding	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱2,500,000.00	₱2,500,000.00		
	4th Quarter		NO	Competitive Bidding	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱2,500,000.00	₱2,500,000.00		
	Supply and Delivery of Construction/Maintenance Signages	Maintenance Section											Supply and Delivery
	1st Quarter		NO	Competitive Bidding	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱1,750,000.00	₱1,750,000.00		
	2nd Quarter		NO	Competitive Bidding	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱1,750,000.00	₱1,750,000.00		
	3rd Quarter		NO	Competitive Bidding	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱1,750,000.00	₱1,750,000.00		
	4th Quarter		NO	Competitive Bidding	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱1,750,000.00	₱1,750,000.00		
	Supply and Delivery of Common Road Side <u>Workers Material Tools and Equipment</u>	Maintenance Section											Supply and Delivery
	2nd Quarter		NO	Competitive Bidding	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱1,500,000.00	₱1,500,000.00		
	4th Quarter		NO	Competitive Bidding	10/11-15/1923	10/19/2023	11/6/2023	11/14/2023	GoP	₱1,500,000.00	₱1,500,000.00		
	Supply and Delivery of Common Road Side <u>Workers Uniform and Protective Gear</u>	Maintenance Section											Supply and Delivery
	2nd Quarter		NO	Competitive Bidding	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱1,150,000.00	₱1,150,000.00		
	4th Quarter		NO	Competitive Bidding	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱1,150,000.00	₱1,150,000.00		
	Supply and Delivery of Fabricated Steel Manhole <u>Cover</u>	Maintenance Section											Supply and Delivery
	1st Quarter		NO	Competitive Bidding	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱1,200,000.00	₱1,200,000.00		
	2nd Quarter		NO	Competitive Bidding	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱1,200,000.00	₱1,200,000.00		
	3rd Quarter		NO	Competitive Bidding	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱1,200,000.00	₱1,200,000.00		
	4th Quarter		NO	Competitive Bidding	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱1,200,000.00	₱1,200,000.00		
	Supply and Delivery of Preventive Maintenance <u>Aggregate Base Course</u>	Maintenance Section											Supply and Delivery

DPWH Pangasinan 2nd District Engineering Office Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱250,000.00	₱250,000.00		
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱250,000.00	₱250,000.00		
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱250,000.00	₱250,000.00		
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱250,000.00	₱250,000.00		
	Supply and Delivery of Preventive Maintenance Washed Sand, Crushed Gravel	Maintenance Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱200,000.00	₱200,000.00		
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱200,000.00	₱200,000.00		
	Supply and Delivery of Heavy Equipment and Service Vehicle Preventive/Corrective Maintenance	Maintenance Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱230,000.00	₱230,000.00		
	Supply and Delivery of IT Equipment and Printing Supplies	Maintenance Section											Supply and Delivery
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱200,000.00	₱200,000.00		
										₱110,076,998.00	₱75,030,000.00	₱35,046,998.00	

Prepared By:

MANUEL P. PARAYNO
Engineer III
Head, Procurement Unit
Date: 1/31/2023

Recommended By:

ERICSON A. PAZ
Assistant District Engineer
BAC Chairperson
Date: 1/31/2023


Approved By:

EDITHA L. MANUEL
District Engineer
Date: 1/31/2023

DPWH Pangasinan 2nd District Engineering Office Final Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Pos ting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CSAH01	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation for Various Bridge Projects for CY 2023	Planning and Design Section	No	Competitive Bidding	2/21-27/2023	3/14/2023	03/21/2023	03/28/2023	GoP	10,000,000.00	-	10,000,000.00	Soil Exploration and/or Geotechnical Investigation
23CSAH02	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation for Various Flood Control Projects for CY 2023	Planning and Design Section	No	Competitive Bidding	2/21-27/2023	3/14/2023	03/21/2023	03/28/2023	GoP	10,000,000.00	-	10,000,000.00	Soil Exploration and/or Geotechnical Investigation
23CSAH03	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation for Various Building Projects for CY 2023	Planning and Design Section	No	Competitive Bidding	2/21-27/2023	3/14/2023	03/21/2023	03/28/2023	GoP	10,000,000.00	-	10,000,000.00	Soil Exploration and/or Geotechnical Investigation
										30,000,000.00		30,000,000.00	


Prepared By:


MANUEL P. PARAYNO
 Engineer III
 Head, Procurement Unit
 Date: 1/31/2023

Recommended By:


ERICSON A. PAZ
 Assistant District Engineer
 BAC Chairperson
 Date: 1/31/2023

Approved By:


EDITA L. MANUEL
 District Engineer
 Date: 1/31/2023