




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PANGASINAN 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE I
Alvear St., Lingayen, Pangasinan



September 14, 2022

MEMORANDUM

FOR : Dir. RONNEL M. TAN, CESO III
Regional Director
DPWH Regional Office I
Aguila Road, Sevilla, San Fernando City, La Union

ATTENTION : Head, Procurement Staff

**SUBJECT : Submission of Indicative Annual Procurement Plan (APPs) FY 2023
for Civil Works Projects, Consulting Services, and Goods & Services
– Non CSE**

We are respectfully submitting our Indicative Annual Procurement Plan (APPs) FY 2023 for Civil Works Projects, Consulting Services, and Goods & Services – Non CSE done in the prescribed form.


EDITA L. MANUEL
District Engineer

R01.16.5 CRDE/MPP
ade

DPWH Pangasinan 2nd District Engineering Office Indicative Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posti ng of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AH0001	Asset Preservation - Preventive Maintenance along Pangasinan-La Union Inter-Provl Rd - K0382 + 332 - K0382 + 957, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/21-09/27/2022	10/11/2022	02/06/2023	02/07-02/13/2023	GoP	P12,912,000.00	-	P12,912,000.00	Preventive Maintenance of Road: Asphalt Overlay
23AH0002	Asset Preservation - Preventive Maintenance along Pangasinan-La Union Inter-Provl Rd - K0384 + 700 - K0385 + 832, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/21-09/27/2022	10/11/2022	02/06/2023	02/07-02/13/2023	GoP	P21,000,000.00	-	P21,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
23AH0003	Asset Preservation - Preventive Maintenance along Pangasinan-La Union Inter-Provl Rd - K0386+555 - K0386 + 748, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/21-09/27/2022	10/11/2022	02/06/2023	02/07-02/13/2023	GoP	P1,930,000.00	-	P1,930,000.00	Preventive Maintenance of Road: Asphalt Overlay
23AH0004	Asset Preservation - Preventive Maintenance along Urdaneta Jct-Lingayen Rd via Zambales - K0375 + 388 - K0376 + 377	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/21-09/27/2022	10/11/2022	02/06/2023	02/07-02/13/2023	GoP	P20,000,000.00	-	P20,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
23AH0005	Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Urdaneta Jct-Dagupan-Lingayen Rd - K0207 + (-077) - K0207 + 390, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/21-09/27/2022	10/11/2022	02/06/2023	02/07-02/13/2023	GoP	P28,609,000.00	-	P28,609,000.00	Reconstruction to Concrete Pavement
23AH0006	Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Pangasinan-La Union Inter-Provl Rd - K0401+632 - K0402+332, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/23-09/29/2022	10/13/2022	02/07/2023	02/08-02/14/2023	GoP	P15,000,000.00	-	P15,000,000.00	Reconstruction to Concrete Pavement
23AH0007	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along Pangasinan-La Union Inter-Provl Rd - K0390 + 415 - K0390 + 883, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/23-09/29/2022	10/13/2022	02/07/2023	02/08-02/14/2023	GoP	P15,000,000.00	-	P15,000,000.00	Construction of Drainage Structure along Road
23AH0008	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along Pangasinan-La Union Inter-Provl Rd - K0395 + 871 - K0396 + 492, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/23-09/29/2022	10/13/2022	02/07/2023	02/08-02/14/2023	GoP	P15,000,000.00	-	P15,000,000.00	Construction of Drainage Structure along Road
23AH0009	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along Urdaneta Jct-Lingayen Rd via Zambales - K0373 + 501 - K0374 + 119 (RS), K0374+140 - K0374 + 680 (BS), Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/23-09/29/2022	10/13/2022	02/07/2023	02/08-02/14/2023	GoP	P15,000,000.00	-	P15,000,000.00	Construction of Drainage Structure along Road
23AH0010	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along Mangaldan-Manaoag-Binalonan Rd - K0207 + 236 - K0207 + 600, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/23-09/29/2022	10/13/2022	02/07/2023	02/08-02/14/2023	GoP	P10,000,000.00	-	P10,000,000.00	Construction of Drainage Structure along Road
23AH0011	Network Development - Off-Carriageway Improvement along Mangaldan-Manaoag-Binalonan Rd - K0198 + (-054) - K0198 + 186, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/28-10/04/2022	10/18/2022	02/08/2022	02/09-02/15/2023	GoP	P1,599,000.00	-	P1,599,000.00	Paving of Shoulder
23AH0012	Network Development - Off-Carriageway Improvement along Mangaldan-Manaoag-Binalonan Rd - K0202 + 404 - K0202 + 422, K0207 + 000 - K0207 + 790, Manaoag & San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/28-10/04/2022	10/18/2022	02/08/2022	02/09-02/15/2023	GoP	P5,656,000.00	-	P5,656,000.00	Paving of Shoulder
23AH0013	Widening of Permanent Bridges at Bagket Br. (B02153LZ) along Pangasinan-La Union Inter-Provl Rd, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/28-10/04/2022	10/18/2022	02/08/2022	02/09-02/15/2023	GoP	P40,000,000.00	-	P40,000,000.00	Widening of Bridge

DPWH Pangasinan 2nd District Engineering Office Indicative Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AH0014	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Pangasinan-Tarlac Rd - K0173 + 842 - K0174 + 000, K0175 + 1034 - K0177 + 023, K0177 + 051 - K0178 + 500, Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/28-10/04/2022	10/18/2022	02/08/2022	02/09-02/15/2023	GoP	P20,000,000.00	-	P20,000,000.00	Reconstruction to Concrete Pavement
23AH0015	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along Pangasinan-Tarlac Rd - K0169 + 018, Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/28-10/04/2022	10/18/2022	02/08/2022	02/09-02/15/2023	GoP	P4,125,000.00	-	P4,125,000.00	Widening of Box Culvert
23AH0016	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along Pangasinan-Tarlac Rd - K0178 + 315, Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/30-10/06/2022	10/20/2022	02/10/2023	002/11-02/16/2023	GoP	P4,362,000.00	-	P4,362,000.00	Widening of Box Culvert
23AH0017	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along Pangasinan-Tarlac Rd - K0178 + 861, Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/30-10/06/2022	10/20/2022	02/10/2023	002/11-02/16/2023	GoP	P4,900,000.00	-	P4,900,000.00	Widening of Box Culvert
23AH0018	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along Pangasinan-Tarlac Rd - K0180 + 606, Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/30-10/06/2022	10/20/2022	02/10/2023	002/11-02/16/2023	GoP	P4,125,000.00	-	P4,125,000.00	Widening of Box Culvert
23AH0019	Network Development - Road Widening along Pangasinan-Tarlac Rd - K0170 + 000 - K0172 + 602, Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/30-10/06/2022	10/20/2022	02/10/2023	002/11-02/16/2023	GoP	P100,000,000.00	-	P100,000,000.00	Road Widening
23AH0020	Network Development - Road Widening along Pangasinan-Tarlac Rd - K0172 + 602 - K0173 + 451, K0173 + 490 - K0174 + 000	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/30-10/06/2022	10/20/2022	02/10/2023	002/11-02/16/2023	GoP	P75,000,000.00	-	P75,000,000.00	Road Widening
23AH0021	Network Development - Road Widening along Pangasinan-Tarlac Rd - K0174 + 067 - K0175 + 543	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/05-10/11/2022	10/25/2022	02/13/2023	02/14-02/19/2023	GoP	P75,000,000.00	-	P75,000,000.00	Road Widening
23AH0022	Network Development - Road Widening along Pangasinan-Tarlac Rd - K0175 + 1034 - K0177 + 023	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/05-10/11/2022	10/25/2022	02/13/2023	02/14-02/19/2023	GoP	P75,000,000.00	-	P75,000,000.00	Road Widening
23AH0023	Widening of Permanent Bridges at Bongalon Br. (B02137LZ) along Pangasinan-Zambales Rd, Labrador, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/05-10/11/2022	10/25/2022	02/13/2023	02/14-02/19/2023	GoP	P34,640,000.00	-	P34,640,000.00	Widening of Bridge
23AH0024	Widening of Permanent Bridges at Curambeng Br. (B02147LZ) along Pangasinan-Zambales Rd, Binmaley, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/05-10/11/2022	10/25/2022	02/13/2023	02/14-02/19/2023	GoP	P32,715,000.00	-	P32,715,000.00	Widening of Bridge
23AH0025	Widening of Permanent Bridges at Dumoloc Br. (B00682LZ) along Pangasinan-Tarlac Rd (Phase II), Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/05-10/11/2022	10/25/2022	02/13/2023	02/14-02/19/2023	GoP	P10,000,000.00	-	P10,000,000.00	Widening of Bridge
23AH0026	Construction of Flood Mitigation Facilities at Brgy. Pangapisan Norte, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/07-10/13/2022	10/27/2022	02/14/2023	02/15-02/20/2023	GoP	P139,000,000.00	-	P139,000,000.00	Construction of Flood Mitigation Facility
23AH0027	Construction of Flood Mitigation Facilities at Brgy. Poblacion, Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/07-10/13/2022	10/27/2022	02/14/2023	02/15-02/20/2023	GoP	P139,000,000.00	-	P139,000,000.00	Construction of Flood Mitigation Facility
23AH0028	Construction of Riverbank Protection, Barangay Takipan, Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/07-10/13/2022	10/27/2022	02/14/2023	02/15-02/20/2023	GoP	P100,000,000.00	-	P100,000,000.00	Construction of Flood Mitigation Structure
23AH0029	Construction/Improvement of Access Road leading to Kanding and Timmangguayob Falls, Brgy. Cabaluyan 2nd-Brgy. Cacaoiten, Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/07-10/13/2022	10/27/2022	02/14/2023	02/15-02/20/2023	GoP	P5,000,000.00	-	P5,000,000.00	Construction of Concrete Road
23AH0030	Construction/Improvement of Access Road leading to Maniboc-Pangapisan North Road Connecting Alvear St. (Provincial road) and Maramba Blvd. (National road) in support to Bagoong Industry, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/07-10/13/2022	10/27/2022	02/14/2023	02/15-02/20/2023	GoP	P5,000,000.00	-	P5,000,000.00	Construction of Concrete Road


DPWH Pangasinan 2nd District Engineering Office Indicative Annual Procurement Plan for FY 2023

Civil Works													
Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posti ng of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AH0031	Construction of Bridge at Barangay Mamalingling, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/14-10/20/2022	11/03/2022	02/15/2023	02/16-02/21/2023	GoP	P6,000,000.00	-	P6,000,000.00	Construction of Bridge
23AH0032	Construction of Road at Barangay Bisai, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/14-10/20/2022	11/03/2022	02/15/2023	02/16-02/21/2023	GoP	P5,000,000.00	-	P5,000,000.00	Construction of Concrete Road
23AH0033	Construction of Road at Barangay Gomot, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/14-10/20/2022	11/03/2022	02/15/2023	02/16-02/21/2023	GoP	P5,000,000.00	-	P5,000,000.00	Construction of Concrete Road
23AH0034	Construction of Road at Barangay Lucao, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/14-10/20/2022	11/03/2022	02/15/2023	02/16-02/21/2023	GoP	P5,000,000.00	-	P5,000,000.00	Construction of Concrete Road
23AH0035	Construction of Road at Barangay Nibaliw East, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/14-10/20/2022	11/03/2022	02/15/2023	02/16-02/21/2023	GoP	P5,000,000.00	-	P5,000,000.00	Construction of Concrete Road
23AH0036	Construction of Road at Barangay Pao, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/19-10/25/2022	11/08/2022	02/16/2023	02/17-02/22/2023	GoP	P5,000,000.00	-	P5,000,000.00	Construction of Concrete Road
23AH0037	Construction of Road at Barangay Pogo Chico, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/19-10/25/2022	11/08/2022	02/16/2023	02/17-02/22/2023	GoP	P5,000,000.00	-	P5,000,000.00	Construction of Concrete Road
23AH0038	Construction of Road at Barangay Salaan, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/19-10/25/2022	11/08/2022	02/16/2023	02/17-02/22/2023	GoP	P5,000,000.00	-	P5,000,000.00	Construction of Concrete Road
23AH0039	Construction of Drainage System at Barangay Anolid, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/19-10/25/2022	11/08/2022	02/16/2023	02/17-02/22/2023	GoP	P5,000,000.00	-	P5,000,000.00	Construction of Drainage Structure
23AH0040	Construction of Drainage System at Barangay Bagong Pag-asa, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/19-10/25/2022	11/08/2022	02/16/2023	02/17-02/22/2023	GoP	P5,000,000.00	-	P5,000,000.00	Construction of Drainage Structure
23AH0041	Construction of Drainage System at Barangay Cayanga, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/21-10/27/2022	11/10/2022	02/17/2023	02/20-02/25/2023	GoP	P5,000,000.00	-	P5,000,000.00	Construction of Drainage Structure
23AH0042	Construction of Drainage System at Barangay Maasin, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/21-10/27/2022	11/10/2022	02/17/2023	02/20-02/25/2023	GoP	P5,000,000.00	-	P5,000,000.00	Construction of Drainage Structure
23AH0043	Construction of Slope Protection at Barangay Bantayan, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/21-10/27/2022	11/10/2022	02/17/2023	02/20-02/25/2023	GoP	P5,000,000.00	-	P5,000,000.00	Construction of Drainage Structure
23AH0044	Construction (Completion) of Multi-Purpose Building (Covered Court) at Barangay Alacan, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/21-10/27/2022	11/10/2022	02/17/2023	02/20-02/25/2023	GoP	P4,000,000.00	-	P4,000,000.00	Construction of Multi-Purpose Building
23AH0045	Construction (Completion) of Multi-Purpose Building (Covered Court) at Barangay Bantao, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/21-10/27/2022	11/10/2022	02/17/2023	02/20-02/25/2023	GoP	P2,000,000.00	-	P2,000,000.00	Construction of Multi-Purpose Building
23AH0046	Construction (Completion) of Multi-Purpose Building (Covered Court) at Barangay Cabanbanan, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/26-11/01/2022	11/15/2022	02/20/2023	02/21-02/26/2023	GoP	P2,000,000.00	-	P2,000,000.00	Construction of Multi-Purpose Building
23AH0047	Construction (Completion) of Multi-Purpose Building (Covered Court) at Barangay Longos Central, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/26-11/01/2022	11/15/2022	02/20/2023	02/21-02/26/2023	GoP	P4,000,000.00	-	P4,000,000.00	Construction of Multi-Purpose Building
23AH0048	Construction (Completion) of Multi-Purpose Building (Covered Court) at Barangay Nalsian, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/26-11/01/2022	11/15/2022	02/20/2023	02/21-02/26/2023	GoP	P2,000,000.00	-	P2,000,000.00	Construction of Multi-Purpose Building
23AH0049	Construction (Completion) of Multi-Purpose Building (Covered Court) at Barangay Pugaro, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/26-11/01/2022	11/15/2022	02/20/2023	02/21-02/26/2023	GoP	P2,000,000.00	-	P2,000,000.00	Construction of Multi-Purpose Building
23AH0050	Construction (Completion) of Multi-Purpose Building (Covered Court) at Barangay Sta. Mana, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/26-11/01/2022	11/15/2022	02/20/2023	02/21-02/26/2023	GoP	P4,000,000.00	-	P4,000,000.00	Construction of Multi-Purpose Building
23AH0051	Construction (Completion) of Multi-Purpose Building (Covered Court) at Barangay Tebag, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/28-11/03/2022	11/17/2022	02/21/2023	02/22-02/27/2023	GoP	P2,000,000.00	-	P2,000,000.00	Construction of Multi-Purpose Building
23AH0052	Construction (Completion) of Multi-Purpose Building (Covered Court) at Barangay Tebuel, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/28-11/03/2022	11/17/2022	02/21/2023	02/22-02/27/2023	GoP	P4,000,000.00	-	P4,000,000.00	Construction of Multi-Purpose Building
23AH0053	Construction (Completion) of Multi-Purpose Building (Day Care Center) at Barangay Sta Cruz, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/28-11/03/2022	11/17/2022	02/21/2023	02/22-02/27/2023	GoP	P2,000,000.00	-	P2,000,000.00	Construction of Multi-Purpose Building
23AH0054	Construction (Completion) of Multi-Purpose Building (Health Center) at Barangay David, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/28-11/03/2022	11/17/2022	02/21/2023	02/22-02/27/2023	GoP	P2,000,000.00	-	P2,000,000.00	Construction of Multi-Purpose Building


DPWH Pangasinan 2nd District Engineering Office Indicative Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23AH0055	Construction (Completion) of Multi-Purpose Building, Barangay Amansabina, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/28-11/03/2022	11/17/2022	02/21/2023	02/22-02/27/2023	GoP	₱4,000,000.00	-	₱4,000,000.00	Construction of Multi-Purpose Building
23AH0056	Construction (Completion) of Multi-Purpose Building, Barangay Bacayao Sur, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/02-11/8/2022	11/22/2022	02/22/2023	02/23-02/28/2023	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi-Purpose Building
23AH0057	Construction (Completion) of Multi-Purpose Building, Barangay Bonuan Binloc, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/02-11/8/2022	11/22/2022	02/22/2023	02/23-02/28/2023	GoP	₱2,000,000.00	-	₱2,000,000.00	Construction of Multi-Purpose Building
23AH0058	Construction (Completion) of Multi-Purpose Building, Barangay Malabago, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/02-11/8/2022	11/22/2022	02/22/2023	02/23-02/28/2023	GoP	₱2,000,000.00	-	₱2,000,000.00	Construction of Multi-Purpose Building
23AH0059	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/02-11/8/2022	11/22/2022	02/22/2023	02/23-02/28/2023	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi-Purpose Building
23AH0060	Construction of Multi-Purpose Building (Covered Court) at Barangay Pantar, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/02-11/8/2022	11/22/2022	02/22/2023	02/23-02/28/2023	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Multi-Purpose Building
23AH0061	Construction of Multi-Purpose Building (Covered Court) at San Jacinto National High School, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/02-11/8/2022	11/22/2022	02/22/2023	02/23-02/28/2023	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Multi-Purpose Building
										₱1,149,573,000.00		₱1,149,573,000.00	


Prepared By:


MANUEL P. PARAYNO
 Engineer III
 Head, Procurement Unit
 Date: September 14, 2022

Recommended By:


ERICSON A. PAZ
 Assistant District Engineer
 BAC Chairperson
 Date: September 14, 2022


Approved By:


EDNA L. MANUEL
 District Engineer
 Date: September 14, 2022


DPWH Pangasinan 2nd District Engineering Office Indicative Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posti ng of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CSAH01	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation for Various Bridge Projects for CY 2023	Planning and Design Section	No	Competitive Bidding	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	10,000,000.00	-	10,000,000.00	Soil Exploration and/or Geotechnical Investigation
23CSAH02	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation for Various Flood Control Projects for CY 2023	Planning and Design Section	No	Competitive Bidding	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	10,000,000.00	-	10,000,000.00	Soil Exploration and/or Geotechnical Investigation
23CSAH03	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation for Various Building Projects for CY 2023	Planning and Design Section	No	Competitive Bidding	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	10,000,000.00	-	10,000,000.00	Soil Exploration and/or Geotechnical Investigation
										30,000,000.00		30,000,000.00	


Prepared By:


MANUEL P. PARAYNO
 Engineer III
 Head, Procurement Unit
 Date: September 14, 2022

Recommended By:


ERICSON A. PAZ
 Assistant District Engineer
 BAC Chairperson
 Date: September 14, 2022

Approved By:


EDITA L. MANUEL
 District Engineer
 Date: September 14, 2022

DPWH Pangasinan 2nd District Engineering Office Indicative Annual Procurement Plan for FY 2023

Goods and Services													
Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posti ng of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply and Delivery of Common Office Supplies and Equipment	Procurement Unit	NO	NP-53.5 Agency-to-Agency					GoP	₱300,000.00		₱300,000.00	Supply and Delivery
	Supply and Delivery of Consumables for Photo Copier Machine												Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱240,000.00		₱240,000.00	
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱360,000.00		₱360,000.00	
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱240,000.00		₱240,000.00	
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱360,000.00		₱360,000.00	
	Supply and Delivery of Consumables for Photo Copier Machine	Accounting Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱650,000.00		₱650,000.00	
	2nd Quarter		NO	Value Procurement	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱570,000.00		₱570,000.00	
	3rd Quarter		NO	Value Procurement	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱650,000.00		₱650,000.00	
	4th Quarter		NO	NP-53.9 - Small	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱570,000.00		₱570,000.00	
	Supply and Delivery of Customized Project Logbook with DPWH Logo	Construction Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱250,000.00		₱250,000.00	
	Supply and Delivery of Various Computer Desktop	Construction Section											Supply and Delivery
	1st Quarter		NO	Competitive Bidding	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱1,150,000.00		₱1,150,000.00	
	2nd Quarter		NO	Competitive Bidding	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱1,150,000.00		₱1,150,000.00	
	3rd Quarter		NO	Competitive Bidding	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱1,150,000.00		₱1,150,000.00	
	4th Quarter		NO	Competitive Bidding	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱1,150,000.00		₱1,150,000.00	
	Supply and Delivery of Consumables for Photo Copier Machine	Planning & Design Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱502,800.00		₱502,800.00	
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱242,800.00		₱242,800.00	
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱487,800.00		₱487,800.00	
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱242,800.00		₱242,800.00	
	Supply and Delivery of Common IT Equipment, Printing Machine and Smart Phones	Planning & Design Section											Supply and Delivery

DPWH Pangasinan 2nd District Engineering Office Indicative Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱540,000.00		₱540,000.00	
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱735,000.00		₱735,000.00	
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱540,000.00		₱540,000.00	
	Supply and Delivery of Common Used Supplies for RBIA	Planning & Design Section											Supply and Delivery
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱765,000.00		₱765,000.00	
	Supply and Delivery of Common Used Supplies for BMS	Planning & Design Section											Supply and Delivery
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱576,500.00		₱576,500.00	
	Repair/Maintenance/Calibration of Surveying Equipment	Planning & Design Section											Repair/Maintenance and Calibration
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱215,000.00		₱215,000.00	
	Supply and Delivery of Fuel (Automotive Diesel, Automotive Premium and Automotive Kerosene), Lubricant, Motor Oil, Fuel Additive and Anti Corrosive	Planning & Design Section											Supply and Delivery
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱750,000.00		₱750,000.00	
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱750,000.00		₱750,000.00	
	Supply and Delivery of Customized Material Project Logbook	Quality Assurance Section											Supply and Delivery
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱250,000.00		₱250,000.00	
	Supply and Delivery of Common Consumables for Photo Copier Machine	Quality Assurance Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱300,000.00		₱300,000.00	
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱300,000.00		₱300,000.00	
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱300,000.00		₱300,000.00	
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱300,000.00		₱300,000.00	
	Supply and Delivery of Common IT Equipment and Printing Machine	Quality Assurance Section											Supply and Delivery

DPWH Pangasinan 2nd District Engineering Office Indicative Annual Procurement Plan for FY 2023

Goods and Services													
Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posti ng of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱416,000.00		₱416,000.00	
	Repair/Maintenance/Calibration of Materials Instrument	Quality Assurance Section											Repair/Maintenance and Calibration
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱350,000.00		₱350,000.00	
	Supply and Delivery of Common Office and Computer Supplies	Administrative Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱792,262.00		₱792,262.00	
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱792,262.00		₱792,262.00	
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱792,262.00		₱792,262.00	
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱792,262.00		₱792,262.00	
	Supply and Delivery of Fuel (Automotive Diesel, Automotive Premium and Automotive Kerosene), Lubricant, Motor Oil, Fuel Additive and Anti Corrosive	Administrative Section											Supply and Delivery
	1st Quarter		NO	Competitive Bidding	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱3,317,500.00		₱3,317,500.00	
	3rd Quarter		NO	Competitive Bidding	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱3,317,500.00		₱3,317,500.00	
	Supply and Delivery of Vehicle Spare Parts and Accessories	Administrative Section	NO	NP-53.9 - Small Value Procurement	- as the need arises-				GoP	₱100,000.00		₱100,000.00	Supply and Delivery
	Repair/Repainting and Upkeep of Service Vehicle Spare Parts, Tires, Batteries and Upholsteries including Labor	Administrative Section											Repair/Repainting and Upkeep of Service Vehicle
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱375,000.00		₱375,000.00	
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱375,000.00		₱375,000.00	
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱375,000.00		₱375,000.00	
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱375,000.00		₱375,000.00	
	Air-conditioning Maintenance Services, Parts, Freons, Wires and Capacitors	Administrative Section											Maintenance Services
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱75,000.00		₱75,000.00	
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱75,000.00		₱75,000.00	

DPWH Pangasinan 2nd District Engineering Office Indicative Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posti ng of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply and Delivery of Medical Supplies	Administrative Section											
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱100,000.00		₱100,000.00	
	Supply and Delivery of Common Consumables for Photo Copier Machine	Administrative Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱837,000.00		₱837,000.00	
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱837,000.00		₱837,000.00	
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱837,000.00		₱837,000.00	
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱837,000.00		₱837,000.00	
	Supply and Delivery of Customized File Data Box	Administrative Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱50,000.00		₱50,000.00	
	Supply and Delivery of Disaster Rescue Kit and Protective Gear	Administrative Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱301,250.00		₱301,250.00	
	Supply and Delivery of Janitorial Supplies	Administrative Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱150,000.00		₱150,000.00	
	Supply and Delivery of Electrical Supplies	Administrative Section											Supply and Delivery
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/11-15/1923	10/19/2023	11/6/2023	11/14/2023	GoP	₱100,000.00		₱100,000.00	
	Supply and Delivery of Common Office Supplies Customized Binder	Administrative Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱750,000.00		₱750,000.00	
	Supply and Delivery of Various Equipment	Administrative Section											Supply and Delivery
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱240,000.00		₱240,000.00	
	Refill of Fire Extinguishers	Administrative Section											Refill of Fire Extinguishers

DPWH Pangasinan 2nd District Engineering Office Indicative Annual Procurement Plan for FY 2023

Goods and Services													
Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posti ng of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱100,000.00		₱100,000.00	
	Supply and Delivery of Various Supplies PPE, Sanitation and Disinfection	Administrative Section											Supply and Delivery
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/11-15/1923	10/19/2023	11/6/2023	11/14/2023	GoP	₱1,000,000.00		₱1,000,000.00	
	Supply and Delivery of Construction/Maintenance Materials and Supplies Asphalt Premix	Maintenance Section											Supply and Delivery
	1st Quarter		NO	Competitive Bidding	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱2,500,000.00	₱2,500,000.00		
	2nd Quarter		NO	Competitive Bidding	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱2,500,000.00	₱2,500,000.00		
	3rd Quarter		NO	Competitive Bidding	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱2,500,000.00	₱2,500,000.00		
	4th Quarter		NO	Competitive Bidding	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱2,500,000.00	₱2,500,000.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Hot Asphalt 60/70	Maintenance Section											Supply and Delivery
	1st Quarter		NO	Competitive Bidding	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱1,500,000.00	₱1,500,000.00		
	2nd Quarter		NO	Competitive Bidding	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱1,500,000.00	₱1,500,000.00		
	3rd Quarter		NO	Competitive Bidding	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱1,500,000.00	₱1,500,000.00		
	4th Quarter		NO	Competitive Bidding	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱1,500,000.00	₱1,500,000.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Emulsified Asphalt CSS-1	Maintenance Section											Supply and Delivery
	1st Quarter		NO	Competitive Bidding	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱1,500,000.00	₱1,500,000.00		
	2nd Quarter		NO	Competitive Bidding	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱1,500,000.00	₱1,500,000.00		
	3rd Quarter		NO	Competitive Bidding	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱1,500,000.00	₱1,500,000.00		
	4th Quarter		NO	Competitive Bidding	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱1,500,000.00	₱1,500,000.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Asphalt Sealant	Maintenance Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱900,000.00	₱900,000.00		
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱900,000.00	₱900,000.00		
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱900,000.00	₱900,000.00		
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱900,000.00	₱900,000.00		

DPWH Pangasinan 2nd District Engineering Office Indicative Annual Procurement Plan for FY 2023

Goods and Services													
Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply and Delivery of Construction/Maintenance Materials and Supplies Reflectorized Traffic Paint, CRB Reducer and Paint Brush 4"	Maintenance Section											Supply and Delivery
	1st Quarter		NO	Competitive Bidding	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱1,500,000.00	₱1,500,000.00		
	2nd Quarter		NO	Competitive Bidding	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱1,500,000.00	₱1,500,000.00		
	3rd Quarter		NO	Competitive Bidding	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱1,500,000.00	₱1,500,000.00		
	4th Quarter		NO	Competitive Bidding	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱1,500,000.00	₱1,500,000.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Bridge Paint International Orange, Paint Thinner and Paint Roller 4"	Maintenance Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱250,000.00	₱250,000.00		
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱250,000.00	₱250,000.00		
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱250,000.00	₱250,000.00		
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱250,000.00	₱250,000.00		
	Supply and Delivery of Fuel (Automotive Diesel, Automotive Premium and Automotive Kerosene), Lubricant, Motor Oil, Fuel Additive and Anti Corrosive	Maintenance Section											Supply and Delivery
	1st Quarter		NO	Competitive Bidding	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱1,500,000.00	₱1,500,000.00		
	2nd Quarter		NO	Competitive Bidding	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱1,500,000.00	₱1,500,000.00		
	3rd Quarter		NO	Competitive Bidding	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱1,500,000.00	₱1,500,000.00		
	4th Quarter		NO	Competitive Bidding	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱1,500,000.00	₱1,500,000.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Rubber Cone and Plastic Barrier with DPWH Logo	Maintenance Section											Supply and Delivery
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱350,000.00	₱350,000.00		
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱350,000.00	₱350,000.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Aluminum Paint, Epoxy Primer and Rust Converter	Maintenance Section											Supply and Delivery

DPWH Pangasinan 2nd District Engineering Office Indicative Annual Procurement Plan for FY 2023

Goods and Services													
Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posti ng of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱150,000.00	₱150,000.00		
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱150,000.00	₱150,000.00		
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱150,000.00	₱150,000.00		
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱150,000.00	₱150,000.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Quick Dry Enamel Paint, Paint Roller 4" and Lacquer Thinner	Maintenance Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱650,000.00	₱650,000.00		
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱650,000.00	₱650,000.00		
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱650,000.00	₱650,000.00		
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱650,000.00	₱650,000.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Latex Paint, and Paint Brush 4"	Maintenance Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱900,000.00	₱900,000.00		
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱900,000.00	₱900,000.00		
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱900,000.00	₱900,000.00		
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱900,000.00	₱900,000.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Thermoplastic Powder, Glass Beads and Primer	Maintenance Section											Supply and Delivery
	1st Quarter		NO	Competitive Bidding	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱2,500,000.00	₱2,500,000.00		
	2nd Quarter		NO	Competitive Bidding	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱2,500,000.00	₱2,500,000.00		
	3rd Quarter		NO	Competitive Bidding	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱2,500,000.00	₱2,500,000.00		
	4th Quarter		NO	Competitive Bidding	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱2,500,000.00	₱2,500,000.00		
	Supply and Delivery of Construction/Maintenance Signages	Maintenance Section											Supply and Delivery


DPWH Pangasinan 2nd District Engineering Office Indicative Annual Procurement Plan for FY 2023

Goods and Services													
Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posti ng of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	1st Quarter		NO	Competitive Bidding	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱1,750,000.00	₱1,750,000.00		
	2nd Quarter		NO	Competitive Bidding	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱1,750,000.00	₱1,750,000.00		
	3rd Quarter		NO	Competitive Bidding	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱1,750,000.00	₱1,750,000.00		
	4th Quarter		NO	Competitive Bidding	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱1,750,000.00	₱1,750,000.00		
	Supply and Delivery of Common Road Side Workers Material Tools and Equipment	Maintenance Section											Supply and Delivery
	2nd Quarter		NO	Competitive Bidding	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱1,500,000.00	₱1,500,000.00		
	4th Quarter		NO	Competitive Bidding	10/11-15/1923	10/19/2023	11/6/2023	11/14/2023	GoP	₱1,500,000.00	₱1,500,000.00		
	Supply and Delivery of Common Road Side Workers Uniform and Protective Gear	Maintenance Section											Supply and Delivery
	2nd Quarter		NO	Competitive Bidding	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱1,150,000.00	₱1,150,000.00		
	4th Quarter		NO	Competitive Bidding	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱1,150,000.00	₱1,150,000.00		
	Supply and Delivery of Fabricated Steel Manhole Cover	Maintenance Section											Supply and Delivery
	1st Quarter		NO	Competitive Bidding	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱1,200,000.00	₱1,200,000.00		
	2nd Quarter		NO	Competitive Bidding	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱1,200,000.00	₱1,200,000.00		
	3rd Quarter		NO	Competitive Bidding	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱1,200,000.00	₱1,200,000.00		
	4th Quarter		NO	Competitive Bidding	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱1,200,000.00	₱1,200,000.00		
	Supply and Delivery of Preventive Maintenance Aggregate Base Course	Maintenance Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱250,000.00	₱250,000.00		
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2023	5/4/2023	5/12/2023	5/19/2023	GoP	₱250,000.00	₱250,000.00		
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱250,000.00	₱250,000.00		
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/11-15/2023	10/19/2023	11/6/2023	11/14/2023	GoP	₱250,000.00	₱250,000.00		
	Supply and Delivery of Preventive Maintenance Washed Sand, Crushed Gravel	Maintenance Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱200,000.00	₱200,000.00		
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱200,000.00	₱200,000.00		
	Supply and Delivery of Heavy Equipment and Service Vehicle Preventive/Corrective Maintenance	Maintenance Section											Supply and Delivery


DPWH Pangasinan 2nd District Engineering Office Indicative Annual Procurement Plan for FY 2023

Goods and Services													
Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/18-22/2023	1/26/2023	2/8/2023	2/16/2023	GoP	₱230,000.00	₱230,000.00		
	Supply and Delivery of IT Equipment and Printing Supplies	Maintenance Section											Supply and Delivery
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/12-16/2023	7/20/2023	7/31/2023	8/7/2023	GoP	₱200,000.00	₱200,000.00		
										₱110,076,998.00	₱75,030,000.00	₱35,046,998.00	


Prepared By:


MANUEL P. PARAYNO
 Engineer III
 Head, Procurement Unit
 Date: September 14, 2022

Recommended By:


ERICSON A. PAZ
 Assistant District Engineer
 BAC Chairperson
 Date: September 14, 2022

Approved By:


EDRAL L. MANUEL
 District Engineer
 Date: September 14, 2022