

(DPWH South Cotabato 1st District Engineering Office, General Santos City) FY 2025 Indicative Annual Procurement Plan (Non-Common-Use Supplies and Equipment (Non-CSE)

for Civil Works, Goods and Services

(September 26, 2024)

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Project) |
|------------|---|----------------------|---|---------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|--|
| | | | | | Advertisement /Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| CIVIL WORK | | | | | | | | | | | | | |
| | 25MB0001-Preventive Maintenance - Secondary Roads - Jct Digos-Buayan Airport Rd - K1650 + 457 - K1652 + 473 | Construction Section | YES | Competitive Bidding | 31-10-2024 | 19-11-2024 | 04-02-2025 | 17-02-2025 | GoP | 59,948,695.00 | | 59,948,695.00 | Asphalt Overlay |
| | 25MB0002-Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Makar-Kiamba Rd - K1660 + 646 - K1662 + 000 | Construction Section | YES | Competitive Bidding | 31-10-2024 | 19-11-2024 | 04-02-2025 | 17-02-2025 | GoP | 64,539,200.00 | | 64,539,200.00 | Construction of Drainage |
| | 25MB0003-Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Makar-Kiamba Rd - K1663 + 800 - K1664 + 219 | Construction Section | YES | Competitive Bidding | 31-10-2024 | 19-11-2024 | 04-02-2025 | 17-02-2025 | GoP | 11,421,900.00 | | 11,421,900.00 | Construction of Drainage |
| | 25MB0004-Construction of Siluay CIS Protection Works , Polomolok, South Cotabato | Construction Section | YES | Competitive Bidding | 31-10-2024 | 19-11-2024 | 04-02-2025 | 17-02-2025 | GoP | 14,700,000.00 | | 14,700,000.00 | Construction of Concrete Revetment |
| | 25MB0005-Construction of LMT CIS Protection Works , Tampakan, South Cotabato | Construction Section | YES | Competitive Bidding | 31-10-2024 | 19-11-2024 | 04-02-2025 | 17-02-2025 | GoP | 14,700,000.00 | | 14,700,000.00 | Construction of Concrete Revetment |
| | 25MB0006-Construction of Concrete Revetment, Makar River, (Downstream of Upper Makar Bridge) Phase 2, General Santos City | Construction Section | YES | Competitive Bidding | 31-10-2024 | 19-11-2024 | 04-02-2025 | 17-02-2025 | GoP | 48,020,000.00 | | 48,020,000.00 | Construction of Concrete Revetment |
| | 25MB0007-Construction of Concrete Revetment, Downstream of Upper Sinawal Bridge, Sinawal River, Barangay Sinawal, General Santos City, South Cotabato | Construction Section | YES | Competitive Bidding | 31-10-2024 | 19-11-2024 | 04-02-2025 | 17-02-2025 | GoP | 98,000,000.00 | | 98,000,000.00 | Construction of Concrete Revetment |

| | | | | | | | | | | | | |
|--|-------------------------|-----|------------------------|------------|------------|------------|------------|-----|---------------|--|---------------|---|
| 25MB0008-Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Jainal Abedin St., Brgy. Buayan Road in support to in support to Milkfish, Salt, Coconut, and Banana Industries, General Santos City, South Cotabato | Construction Section | YES | Competitive Bidding | 31-10-2024 | 19-11-2024 | 04-02-2025 | 17-02-2025 | GoP | 34,300,000.00 | | 34,300,000.00 | Construction of Concrete Road |
| 25MB0009-Construction of Concrete Road with Drainage including Facilities from junction Albert Morrow Blvd. to South Cotabato San Isidro-Mabuhay Bridge Phase II, General Santos City, South Cotabato | Construction Section | YES | Competitive Bidding | 31-10-2024 | 19-11-2024 | 04-02-2025 | 17-02-2025 | GoP | 24,500,000.00 | | 24,500,000.00 | Construction of Concrete Road with Drainage |
| 25MB0010-Construction of Silway River Boulevard, Phase III, General Santos City, South Cotabato | Construction Section | YES | Competitive Bidding | 31-10-2024 | 19-11-2024 | 04-02-2025 | 17-02-2025 | GoP | 78,592,495.00 | | 78,592,495.00 | Construction of Concrete Revetment |
| 25MB0011-Construction of Road, Purok 18 Paglangan, Barangay Apopong, General Santos City | Construction Section | YES | Competitive Bidding | 29-10-2024 | 26-11-2024 | 04-02-2025 | 17-02-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Concrete Road |
| 25MB0012-Construction of Road with Drainage Structure, Purok 1 and 2, Barangay Batomelong, General Santos City | Construction Section | YES | Competitive Bidding | 07-11-2024 | 26-11-2024 | 04-02-2025 | 17-02-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Concrete Road with Drainage |
| 25MB0013-Construction of Road with Drainage Structure, Purok Masunurin, Barangay Buayan, General Santos City | Construction Section | YES | Competitive Bidding | 07-11-2024 | 26-11-2024 | 04-02-2025 | 17-02-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Concrete Road with Drainage |
| 25MB0014-onstruction of Road with Drainage Structure, Purok 17A and Purok 17B, Barangay Fatima, General Santos City | Construction Section | YES | Competitive Bidding | 07-11-2024 | 26-11-2024 | 04-02-2025 | 17-02-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Concrete Road with Drainage |
| 25MB0015-Construction of Road with Drainage Structure, Purok Balunto, Barangay Labangal, General Santos City | Construction Section | YES | Competitive Bidding | 07-11-2024 | 26-11-2024 | 04-02-2025 | 17-02-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Concrete Road with Drainage |
| 25MB0016-Construction of Road with Drainage Structure, Purok Changco Phase 1, Barangay Siguel, General Santos City | Construction Section | YES | Competitive Bidding | 07-11-2024 | 26-11-2024 | 04-02-2025 | 17-02-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Concrete Road with Drainage |
| 25MB0017-Construction of Road with Drainage Structure, National Highway to Purok Upper London, Barangay Siguel, General Santos City | Construction Section | YES | Competitive Bidding | 07-11-2024 | 26-11-2024 | 04-02-2025 | 17-02-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Concrete Road with Drainage |

| | | | | | | | | | | | | | |
|--|---|----------------------|-----|---------------------|------------|------------|------------|------------|-----|--------------|--|--------------|--|
| | 25MB0018-Construction of Road with Drainage Structure, Purok Magsaysay A, Barangay Labangal, General Santos City | Construction Section | YES | Competitive Bidding | 07-11-2024 | 26-11-2024 | 04-02-2025 | 17-02-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Concrete Road with Drainage |
| | 25MB0019-Construction of Road with Drainage Structure, Purok Bulaong, Barangay Labangal, General Santos City | Construction Section | YES | Competitive Bidding | 07-11-2024 | 26-11-2024 | 04-02-2025 | 17-02-2025 | GoP | 9,900,000.00 | | 9,900,000.00 | Construction of Concrete Road with Drainage |
| | 25MB0020-Construction of Road with Drainage Structure, Purok Lower Malakas, Barangay San Isidro, General Santos City | Construction Section | YES | Competitive Bidding | 07-11-2024 | 26-11-2024 | 04-02-2025 | 17-02-2025 | GoP | 9,900,000.00 | | 9,900,000.00 | Construction of Concrete Road with Drainage |
| | 25MB0021-Construction of Road with Drainage Structure, Molave Street, Rosario Village, Barangay Lagao, General Santos City | Construction Section | YES | Competitive Bidding | 07-11-2024 | 26-11-2024 | 04-02-2025 | 17-02-2025 | GoP | 9,900,000.00 | | 9,900,000.00 | Construction of Concrete Road with Drainage |
| | 25MB0022-Construction of Drainage Structure, Purok Pantay-Pantay, Barangay Baluan, General Santos City | Construction Section | YES | Competitive Bidding | 14-11-2024 | 03-12-2024 | 04-02-2025 | 17-02-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Drainage |
| | 25MB0023-Construction of Drainage Structure, Camia Street, Barangay Dadiangas East, General Santos City | Construction Section | YES | Competitive Bidding | 14-11-2024 | 03-12-2024 | 04-02-2025 | 17-02-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Drainage |
| | 25MB0024-Construction of Drainage Structure, Tindalo Street to Arradaza Street, Barangay Lagao, General Santos City | Construction Section | YES | Competitive Bidding | 14-11-2024 | 03-12-2024 | 04-02-2025 | 17-02-2025 | GoP | 9,900,000.00 | | 9,900,000.00 | Construction of Drainage |
| | 25MB0025-Construction of Multi-Purpose Building (Covered Court), Purok 10, Barangay Kinilis, Polomolok, South Cotabato | Construction Section | YES | Competitive Bidding | 14-11-2024 | 03-12-2024 | 04-02-2025 | 17-02-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| | 25MB0026-Construction of Multi-Purpose Building (Covered Court), Purok Faustino Javier, Barangay Poblacion, Polomolok, South Cotabato | Construction Section | YES | Competitive Bidding | 14-11-2024 | 03-12-2024 | 04-02-2025 | 17-02-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| | 25MB0027-Construction of Multi-Purpose Building (Covered Court), Purok Abrea KPS, Barangay Cannery Site, Polomolok, South Cotabato | Construction Section | YES | Competitive Bidding | 14-11-2024 | 03-12-2024 | 04-02-2025 | 17-02-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| | 25MB0028-Construction (Completion) of Multi-Purpose Building, Purok 3, Barangay Ligaya, General Santos City | Construction Section | YES | Competitive Bidding | 14-11-2024 | 03-12-2024 | 04-02-2025 | 17-02-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Multi-Purpose Building |

| | | | | | | | | | | | | |
|--|----------------------|-----|---------------------|------------|------------|------------|------------|-----|---------------|--|---------------|--|
| 25MB0029-Construction of Multi-Purpose Building (Covered Court), Barangay Development Center VARBC Compound, Barangay San Jose, General Santos City | Construction Section | YES | Competitive Bidding | 14-11-2024 | 03-12-2024 | 04-02-2025 | 17-02-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| 25MB0030-Construction of Multi-Purpose Building (Covered Court), Purok Banisil, Barangay Tambler, General Santos City | Construction Section | YES | Competitive Bidding | 14-11-2024 | 03-12-2024 | 04-02-2025 | 17-02-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| 25MB0031-Construction (Completion) of Multi-Purpose Building (Barangay Gymnasium), Barangay Upper Labay, General Santos City | Construction Section | YES | Competitive Bidding | 14-11-2024 | 03-12-2024 | 04-02-2025 | 17-02-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Multi-Purpose Building |
| 25MB0032-Construction of Multi-Purpose Building (Covered Court), Barangay San Isidro, General Santos City | Construction Section | YES | Competitive Bidding | 14-11-2024 | 03-12-2024 | 04-02-2025 | 17-02-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| 25MB0033-Construction of Multi-Purpose Building (Covered Court), Purok Acharon, Barangay Calumpang, General Santos City | Construction Section | YES | Competitive Bidding | 14-11-2024 | 03-12-2024 | 04-02-2025 | 17-02-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| 25MB0034-Construction of Multi-Purpose Building (Covered Court), Purok 19 Promiseland 2, Barangay Mabuhay, General Santos City | Construction Section | YES | Competitive Bidding | 21-11-2024 | 10-12-2024 | 04-02-2025 | 17-02-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| 25MB0035-Construction of Road with Drainage including Facilities from junction Digos Makar Road to Albert Morrow Blvd. (NLSA Road), General Santos City, South Cotabato | Construction Section | YES | Competitive Bidding | 14-11-2024 | 03-12-2024 | 04-02-2025 | 17-02-2025 | GoP | 70,309,900.00 | | 70,309,900.00 | Construction of Concrete Road with Drainage |
| 25MB0036-Construction of Concrete Road with Drainage including Facilities, Dacera Avenue connecting to Silway 8-Upper Labay Bypass Road, Barangay Mabuhay, General Santos City, South Cotabato | Construction Section | YES | Competitive Bidding | 21-11-2024 | 10-12-2024 | 04-02-2025 | 17-02-2025 | GoP | 86,850,000.00 | | 86,850,000.00 | Construction of Concrete Road with Drainage |
| 25MB0037-Construction of Road, People's Village, Barangay Canner Site, Polomolok, South Cotabato | Construction Section | YES | Competitive Bidding | 21-11-2024 | 10-12-2024 | 04-02-2025 | 17-02-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Concrete Road |
| 25MB0038-Construction of Road, Purok 5 and Purok 7 of Barangay Polo, Polomolok, South Cotabato | Construction Section | YES | Competitive Bidding | 21-11-2024 | 10-12-2024 | 04-02-2025 | 17-02-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Concrete Road |
| 25MB0039-Construction of Road, Purok Makugihon, Barangay Upper Klinan, Polomolok, South Cotabato | Construction Section | YES | Competitive Bidding | 21-11-2024 | 10-12-2024 | 04-02-2025 | 17-02-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Concrete Road |

| | | | | | | | | | | | | | |
|--|--|----------------------|-----|---------------------|------------|------------|------------|------------|-----|--------------|--|--------------|--|
| | 25MB0040-Rehabilitation of Road Section, P. Acharon Boulevard, Barangay Dadiangas West, General Santos City | Construction Section | YES | Competitive Bidding | 21-11-2024 | 10-12-2024 | 04-02-2025 | 17-02-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Concrete Road |
| | 25MB0041-Construction of Road, Barangay Dadiangas West, General Santos City | Construction Section | YES | Competitive Bidding | 21-11-2024 | 10-12-2024 | 04-02-2025 | 17-02-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Concrete Road |
| | 25MB0042-Construction of Drainage Structure, Bulaong Avenue, Barangay Dadiangas North, General Santos City | Construction Section | YES | Competitive Bidding | 21-11-2024 | 10-12-2024 | 04-02-2025 | 17-02-2025 | GoP | 9,900,000.00 | | 9,900,000.00 | Construction of Drainage |
| | 25MB0043-Construction of Drainage Structure, Marcos Avenue, Barangay Apopong, General Santos City | Construction Section | YES | Competitive Bidding | 28-11-2024 | 17-12-2024 | 04-02-2025 | 17-02-2025 | GoP | 9,900,000.00 | | 9,900,000.00 | Construction of Drainage |
| | 25MB0044-Construction of Multi-Purpose Building (Covered Court), Polo Creek Integrated School, Barangay Magsaysay, Polomolok, South Cotabato | Construction Section | YES | Competitive Bidding | 28-11-2024 | 17-12-2024 | 04-02-2025 | 17-02-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| | 25MB0045-Construction of Multi-Purpose Building (Covered Court), Purok 11A, Barangay Poblacion, Tupi, South Cotabato | Construction Section | YES | Competitive Bidding | 28-11-2024 | 17-12-2024 | 04-02-2025 | 17-02-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| | 25MB0046-Construction of Multi-Purpose Building (Covered Court), Sitio KB, Barangay Bololmala, Tupi, South Cotabato | Construction Section | YES | Competitive Bidding | 28-11-2024 | 17-12-2024 | 04-02-2025 | 17-02-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| | 25MB0047-Rehabilitation of Multi-Purpose Building (Covered Court), Jose Divinagracia Sr. Elementary School, Barangay Bula, General Santos City | Construction Section | YES | Competitive Bidding | 28-11-2024 | 17-12-2024 | 04-02-2025 | 17-02-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| | 25MB0048-Construction of Multi-Purpose Building (Covered Court), Purok 4, Barangay Conel, General Santos City | Construction Section | YES | Competitive Bidding | 28-11-2024 | 17-12-2024 | 04-02-2025 | 17-02-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| | 25MB0049-Rehabilitation of Multi-Purpose Building (Covered Court), Irineo Santiago National High School, Barangay Dadiangas South, General Santos City | Construction Section | YES | Competitive Bidding | 28-11-2024 | 17-12-2024 | 04-02-2025 | 17-02-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| | 25MB0050-Construction of Multi-Purpose Building (Covered Court), Johnny Ang National High School, Barangay Katangawan, General Santos City | Construction Section | YES | Competitive Bidding | 28-11-2024 | 17-12-2024 | 04-02-2025 | 17-02-2025 | GoP | 9,900,000.00 | | 9,900,000.00 | Construction of Multi-Purpose Building (Covered Court) |

| | | | | | | | | | | | | | |
|--|--|----------------------|-----|---------------------|------------|------------|------------|------------|-----|---------------|--|---------------|---|
| | 25MB0051-Construction (Completion) of Multi-Purpose Building (Covered Court), J. Lansang Elementary School, Barangay Lagao, General Santos City | Construction Section | YES | Competitive Bidding | 28-11-2024 | 17-12-2024 | 04-02-2025 | 17-02-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| | 25MB0052-Construction (Completion) of Multi-Purpose Building (Covered Court), Purok 8 Habitat, Barangay Mabuhay, General Santos City | Construction Section | YES | Competitive Bidding | 28-11-2024 | 17-12-2024 | 04-02-2025 | 17-02-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| | 25MB0053-Construction of Multi-Purpose Building (Covered Court), Barangay Sinawal, General Santos City | Construction Section | YES | Competitive Bidding | 28-11-2024 | 17-12-2024 | 04-02-2025 | 17-02-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| | 25MB0054-Construction of Luay RIS Protection Works at Downstream and Upstream of NIA Diversion Works, General Santos City | Construction Section | NO | Competitive Bidding | 23-01-2025 | 11-02-2025 | 26-02-2025 | 27-02-2025 | GoP | 14,700,000.00 | | 14,700,000.00 | Construction of Concrete Revetment |
| | 25MB0055-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Blagan-Datal Laguh San Jose-Pao Pao Sinawal Road connecting to Gensan Diversion Road in support of the Agribusiness industry, General Santos City, South Cotabato | Construction Section | NO | Competitive Bidding | 23-01-2025 | 11-02-2025 | 26-02-2025 | 27-02-2025 | GoP | 34,300,000.00 | | 34,300,000.00 | Construction of Concrete Road |
| | 25MB0056-Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Off-carriageway Improvement, Road Signs, Pavement Markings) along Filipino-American Friendship Ave. - K1662 + 850 - K1663 + 850 | Construction Section | NO | Competitive Bidding | 23-01-2025 | 11-02-2025 | 26-02-2025 | 27-02-2025 | GoP | 4,214,000.00 | | 4,214,000.00 | Installation/Application of Road Safety Facilities (Off-carriageway Improvement, Road Signs, Pavement Markings) |
| | 25MB0057-Construction of Road from Purok 2, Barangay Rubber to Barangay Lumakil, Polomolok, South Cotabato | Construction Section | NO | Competitive Bidding | 23-01-2025 | 11-02-2025 | 26-02-2025 | 27-02-2025 | GoP | 14,850,000.00 | | 14,850,000.00 | Construction of Concrete Road |
| | 25MB0058-Construction of Road of Purok 1 to Purok Kalyong, Barangay Landan, Polomolok, South Cotabato | Construction Section | NO | Competitive Bidding | 23-01-2025 | 11-02-2025 | 26-02-2025 | 27-02-2025 | GoP | 11,880,000.00 | | 11,880,000.00 | Construction of Concrete Road |

| | | | | | | | | | | | | |
|--|----------------------|----|---------------------|------------|------------|------------|------------|-----|--------------|--|--------------|--|
| 25MB0059-Construction of Road from National Highway to Lasedeco Road, Purok 3, Barangay Crossing Rubber, Tupi, South Cotabato | Construction Section | NO | Competitive Bidding | 23-01-2025 | 11-02-2025 | 26-02-2025 | 27-02-2025 | GoP | 6,930,000.00 | | 6,930,000.00 | Construction of Concrete Road |
| 25MB0060-Construction of Road, Purok Tinio, Barangay Poblacion, Polomolok, South Cotabato | Construction Section | NO | Competitive Bidding | 23-01-2025 | 11-02-2025 | 26-02-2025 | 27-02-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Concrete Road |
| 25MB0061-Construction of Road, Purok Anthurium, Barangay Buto, Tampakan, South Cotabato | Construction Section | NO | Competitive Bidding | 23-01-2025 | 11-02-2025 | 26-02-2025 | 27-02-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Concrete Road |
| 25MB0062-Construction of Road, Purok Santos, Barangay Kipalbig, Tampakan, South Cotabato | Construction Section | NO | Competitive Bidding | 23-01-2025 | 11-02-2025 | 26-02-2025 | 27-02-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Concrete Road |
| 25MB0063-Construction of Road of Agapay Canico Road, Barangay Poblacion, Tampakan, South Cotabato | Construction Section | NO | Competitive Bidding | 23-01-2025 | 11-02-2025 | 26-02-2025 | 27-02-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Concrete Road |
| 25MB0064-Construction of Road, Purok Estrada to Purok Roxas, Barangay Santa Cruz, Tampakan, South Cotabato | Construction Section | NO | Competitive Bidding | 31-01-2025 | 19-02-2025 | 06-03-2025 | 17-03-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Concrete Road |
| 25MB0065-Construction of Road, Barangay Kalkam, Tupi, South Cotabato | Construction Section | NO | Competitive Bidding | 31-01-2025 | 19-02-2025 | 06-03-2025 | 17-03-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Concrete Road |
| 25MB0066-Construction of Road, Purok 1 to Purok Bagong Silang, Barangay Palian, Tupi, South Cotabato | Construction Section | NO | Competitive Bidding | 31-01-2025 | 19-02-2025 | 06-03-2025 | 17-03-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Concrete Road |
| 25MB0067-Construction (Completion) of Multi-Purpose Building (Covered Court), Purok 5, Barangay Lamacaliaf, Polomolok, South Cotabato | Construction Section | NO | Competitive Bidding | 31-01-2025 | 19-02-2025 | 06-03-2025 | 17-03-2025 | GoP | 2,970,000.00 | | 2,970,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| 25MB0068-Construction (Completion) of Multi-Purpose Building (Covered Court), Purok Alnamang, Barangay Palkan, Polomolok, South Cotabato | Construction Section | NO | Competitive Bidding | 31-01-2025 | 19-02-2025 | 06-03-2025 | 17-03-2025 | GoP | 2,970,000.00 | | 2,970,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| 25MB0069-Construction (Completion) of Multi-Purpose Building (Covered Court), Purok 6, Barangay Glamang, Polomolok, South Cotabato | Construction Section | NO | Competitive Bidding | 31-01-2025 | 19-02-2025 | 06-03-2025 | 17-03-2025 | GoP | 2,970,000.00 | | 2,970,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| 25MB0070-Construction of Multi-Purpose Building (Covered Court), Purok Placida, Barangay Calumpang, General Santos City | Construction Section | NO | Competitive Bidding | 31-01-2025 | 19-02-2025 | 06-03-2025 | 17-03-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Multi-Purpose Building (Covered Court) |

| | | | | | | | | | | | | |
|---|----------------------|----|---------------------|------------|------------|------------|------------|-----|--------------|--|--------------|--|
| 25MB0071-Construction (Completion) of Multi-Purpose Building (Barangay Gymnasium), Barangay Olympog, General Santos City | Construction Section | NO | Competitive Bidding | 31-01-2025 | 19-02-2025 | 06-03-2025 | 17-03-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Multi-Purpose Building |
| 25MB0072-Construction of Multi-Purpose Building, Purok Perez, Barangay San Isidro, General Santos City | Construction Section | NO | Competitive Bidding | 31-01-2025 | 19-02-2025 | 06-03-2025 | 17-03-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Multi-Purpose Building |
| 25MB0073-Construction (Completion) of Multi-Purpose Building (Covered Court), NASA Elementary School, Barangay Fatima, General Santos City | Construction Section | NO | Competitive Bidding | 31-01-2025 | 19-02-2025 | 06-03-2025 | 17-03-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| 25MB0074-Construction (Completion) of Multi-Purpose Building (Barangay Gymnasium), Barangay Baluan, General Santos City | Construction Section | NO | Competitive Bidding | 06-02-2025 | 26-02-2025 | 13-03-2025 | 24-03-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Multi-Purpose Building |
| 25MB0075-Rehabilitation of Water Supply System, Purok Masipag, Barangay Klinan 6, Polomolok, South Cotabato | Construction Section | NO | Competitive Bidding | 06-02-2025 | 26-02-2025 | 13-03-2025 | 24-03-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Multi-Purpose Building |
| 25MB0076-Rehabilitation (Completion) of IP's Water Supply System, Purok Gumamela, Barangay Pulabato, Tampakan, South Cotabato | Construction Section | NO | Competitive Bidding | 06-02-2025 | 26-02-2025 | 13-03-2025 | 24-03-2025 | GoP | 2,475,000.00 | | 2,475,000.00 | Rehabilitation of Water Supply System |
| 25MB0077-Construction of Road, Sitio Acfaon to Tinago Road, Barangay Bunao, Tupi, South Cotabato | Construction Section | NO | Competitive Bidding | 06-02-2025 | 26-02-2025 | 13-03-2025 | 24-03-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Concrete Road |
| 25MB0078-Construction of Multi-Purpose Building, Landan MPC, Barangay Landan, Polomolok, South Cotabato | Construction Section | NO | Competitive Bidding | 06-02-2025 | 26-02-2025 | 13-03-2025 | 24-03-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Multi-Purpose Building |
| 25MB0079-Construction (Completion) of Multi-Purpose Building (Senior Citizen Association Building Extension), Barangay Lampitak, Tampakan, South Cotabato | Construction Section | NO | Competitive Bidding | 06-02-2025 | 26-02-2025 | 13-03-2025 | 24-03-2025 | GoP | 3,960,000.00 | | 3,960,000.00 | Construction of Multi-Purpose Building |
| 25MB0080-Construction (Completion) of Multi-Purpose Building (Old Barangay Hall Building (SK Office)), Barangay Tubeng, Tupi, South Cotabato | Construction Section | NO | Competitive Bidding | 06-02-2025 | 26-02-2025 | 13-03-2025 | 24-03-2025 | GoP | 2,790,000.00 | | 2,790,000.00 | Construction of Multi-Purpose Building |
| 25MB0081-Construction (Completion) of Multi-Purpose Building (IP's Tribal Hall), Barangay Tablu, Tampakan, South Cotabato | Construction Section | NO | Competitive Bidding | 06-02-2025 | 26-02-2025 | 13-03-2025 | 24-03-2025 | GoP | 2,475,000.00 | | 2,475,000.00 | Construction of Multi-Purpose Building |

| | | | | | | | | | | | | |
|--|-------------------------|----|------------------------|------------|------------|------------|------------|-----|---------------|--|---------------|---|
| 25MB0082-Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Albert Morrow Blvd - K1645 + (-783) - K1646 + 000 | Construction Section | NO | Competitive Bidding | 06-02-2025 | 26-02-2025 | 13-03-2025 | 24-03-2025 | GoP | 94,155,050.00 | | 94,155,050.00 | Construction of Drainage |
| 25MB0083-Construction of Conel CIS Protection Works of Main Canal along bank, General Santos City | Construction Section | NO | Competitive Bidding | 06-02-2025 | 26-02-2025 | 13-03-2025 | 24-03-2025 | GoP | 14,700,000.00 | | 14,700,000.00 | Construction of Concrete Revetment |
| 25MB0084-Construction of Sinawal Bridge, Barangay Sinawal, General Santos City, South Cotabato | Construction Section | NO | Competitive Bidding | 13-02-2025 | 04-03-2025 | 19-03-2025 | 01-04-2025 | GoP | 50,180,000.00 | | 50,180,000.00 | Construction of Bridge |
| 25MB0085-Construction of Daan Banwang Bridge I, Barangay Upper Labay, General Santos City, South Cotabato | Construction Section | NO | Competitive Bidding | 13-02-2025 | 04-03-2025 | 19-03-2025 | 01-04-2025 | GoP | 25,480,000.00 | | 25,480,000.00 | Construction of Bridge |
| 25MB0086-Construction of Daan Banwang Bridge II, Barangay Upper Labay, General Santos City, South Cotabato | Construction Section | NO | Competitive Bidding | 13-02-2025 | 04-03-2025 | 19-03-2025 | 01-04-2025 | GoP | 25,480,000.00 | | 25,480,000.00 | Construction of Bridge |
| 25MB0087-Construction of Cone- Olympog Bridge, General Santos City, South Cotabato | Construction Section | NO | Competitive Bidding | 13-02-2025 | 04-03-2025 | 19-03-2025 | 01-04-2025 | GoP | 25,480,000.00 | | 25,480,000.00 | Construction of Bridge |
| 25MB0088-Construction of Purok New Paradise Bridge, Barangay Upper Labay, General Santos City, South Cotabato | Construction Section | NO | Competitive Bidding | 13-02-2025 | 04-03-2025 | 19-03-2025 | 01-04-2025 | GoP | 25,480,000.00 | | 25,480,000.00 | Construction of Bridge |
| 25MB0089-Construction of Concrete Road connecting to Public Cemetery, Barangay Mabuhay, General Santos City, South Cotabato | Construction Section | NO | Competitive Bidding | 13-02-2025 | 04-03-2025 | 19-03-2025 | 01-04-2025 | GoP | 24,500,000.00 | | 24,500,000.00 | Construction of Concrete Road |
| 25MB0090-Construction of Multi- Purpose Building (Covered Court), Purok Oringo, Barangay City Heights, General Santos City | Construction Section | NO | Competitive Bidding | 13-02-2025 | 04-03-2025 | 19-03-2025 | 01-04-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Multi- Purpose Building (Covered Court) |
| 25MB0091-Rehabilitation of Multi- Purpose Building (Hall of Justice), Barangay Lagao, General Santos City | Construction Section | NO | Competitive Bidding | 13-02-2025 | 04-03-2025 | 19-03-2025 | 01-04-2025 | GoP | 24,750,000.00 | | 24,750,000.00 | Rehabilitation of Multi- Purpose Building (Covered Court) |
| 25MB0092-Construction of Multi- Purpose Building (SK Building), Barangay Bula, General Santos City | Construction Section | NO | Competitive Bidding | 13-02-2025 | 04-03-2025 | 19-03-2025 | 01-04-2025 | GoP | 4,950,000.00 | | 4,950,000.00 | Construction of Multi- Purpose Building |
| 25MB0093-Construction of Multi- Purpose Building (Barangay Hall Compound), Barangay Labangal, General Santos City | Construction Section | NO | Competitive Bidding | 13-02-2025 | 04-03-2025 | 19-03-2025 | 01-04-2025 | GoP | 9,900,000.00 | | 9,900,000.00 | Construction of Multi- Purpose Building |
| 25MB0094-Construction (Completion) of DPWH South Cotabato 1st DEO Building, Tupi, South Cotabato | Construction Section | NO | Competitive Bidding | 13-02-2025 | 04-03-2025 | 19-03-2025 | 01-04-2025 | GoP | 49,000,000.00 | | 49,000,000.00 | Construction (Completion) of Office Building |

| | | | | | | | | | | | | | |
|---------------------------|--|---------------------|-----|-----------------------------------|---------------------|--------------|--------------|--------------|-----|------------------|------------|------------------|--|
| | | | | | | | | | | 1,404,221,240.00 | | 1,404,221,240.00 | |
| GOODS AND SERVICES | | | | | | | | | | | | | |
| | Supply and Delivery of Construction Materials & Accessories for 1st Quarter of CY 2025 | Maintenance Section | Yes | Competitive Bidding | Oct 31-Nov 19, 2024 | Nov 19, 2024 | Feb 4, 2025 | Feb 18, 2025 | GoP | 951,560.00 | 951,560.00 | | Construction Materials & Accessories |
| | Supply and Delivery of Asphalt Materials for Work Category 10 - Pavement Maintenance (Patching and Sealing of Pavement) for 1st Quarter of CY 2025 | Maintenance Section | Yes | Competitive Bidding | Oct 31-Nov 19, 2024 | Nov 19, 2024 | Feb 4, 2025 | Feb 18, 2025 | GoP | 909,600.00 | 909,600.00 | | Asphalt Materials for Work Category 10 - Pavement Maintenance (Patching and Sealing of Pavement) |
| | Supply and Delivery of Minor Tools for 1st Quarter of CY 2025 | Maintenance Section | Yes | Competitive Bidding | Oct 31-Nov 19, 2024 | Nov 19, 2024 | Feb 4, 2025 | Feb 18, 2025 | GoP | 345,100.00 | 345,100.00 | | Minor Tools |
| | Supply and Delivery of fuel for 1st Quarter of CY 2025 | Maintenance Section | Yes | Competitive Bidding | Oct 31-Nov 19, 2024 | Nov 19, 2024 | Feb 4, 2025 | Feb 18, 2025 | GoP | 990,224.00 | 990,224.00 | | fuel |
| | Supply and Delivery of Painting Materials for 1st Quarter of CY 2025 | Maintenance Section | Yes | Competitive Bidding | Oct 31-Nov 19, 2024 | Nov 19, 2024 | Feb 4, 2025 | Feb 18, 2025 | GoP | 580,000.00 | 580,000.00 | | Painting Materials |
| | Supply and Delivery of Thermoplastic Paint Powder and Glass Beads for repainting of Centerline, Laneline & Pedestrian Lanes for 1st Quarter of CY 2025 | Maintenance Section | Yes | Competitive Bidding | Oct 31-Nov 19, 2024 | Nov 19, 2024 | Feb 4, 2025 | Feb 18, 2025 | GoP | 542,280.00 | 542,280.00 | | Thermoplastic Paint Powder and Glass Beads |
| | Supply and Delivery of Plant Mix for 1st Quarter of CY 2025 | Maintenance Section | Yes | Competitive Bidding | Oct 31-Nov 19, 2024 | Nov 19, 2024 | Feb 4, 2025 | Feb 18, 2025 | GoP | 390,000.00 | 390,000.00 | | Plant Mix |
| | Rental of Service Vehicle for the 1st Quarter of CY 2025 | PDS | No | Competitive Bidding | Oct 31-Nov 19, 2024 | Nov 19, 2024 | Dec 9, 2024 | Dec 12, 2024 | GoP | 296,274.00 | | 296,274.00 | Rental of Service Vehicle |
| | Supply of DPWH Security Services Requirements for 6 Security Personnel of DPWH South Cotabato 1st DEO, GSC | HRAS | No | Competitive Bidding | Oct 31-Nov 19, 2024 | Nov 19, 2024 | Dec 9, 2024 | Dec 12, 2024 | GoP | 761,399.88 | | 761,399.88 | Security Services Requirements |
| | Booklet for 1st Quarter | HRAS | No | NP-53.5 Agency-to-Agency | N/A | N/A | N/A | N/A | GoP | 5,000.00 | | 5,000.00 | Booklet |
| | Supply and Delivery of Construction Materials & Accessories for 2nd Quarter of CY 2025 | Maintenance Section | No | NP-53.9 - Small Value Procurement | Apr 1-8, 2025 | Apr 8, 2025 | Apr 14, 2025 | Apr 16, 2025 | GoP | 938,352.50 | 938,352.50 | | Construction Materials & Accessories |
| | Repair and Maintenance of Office Equipmet (Aircon Cleaning) for 2nd Quarter of CY 2025 | Maintenance Section | No | NP-53.9 - Small Value Procurement | Apr 1-8, 2025 | Apr 8, 2025 | Apr 14, 2025 | Apr 16, 2025 | GoP | 20,860.00 | 20,860.00 | | Construction Materials & Accessories |
| | Supply and Delivery of Maintenance Equipment for 2nd Quarter of CY 2025 | Maintenance Section | No | NP-53.9 - Small Value Procurement | Apr 1-8, 2025 | Apr 8, 2025 | Apr 14, 2025 | Apr 16, 2025 | GoP | 240,000.00 | 240,000.00 | | Maintenance Equipment |
| | Supply and Delivery of Maintenance Equipment for 2nd Quarter of CY 2025 | Maintenance Section | No | NP-53.9 - Small Value Procurement | Apr 1-8, 2025 | Apr 8, 2025 | Apr 14, 2025 | Apr 16, 2025 | GoP | 63,300.00 | 63,300.00 | | Maintenance Equipment |

| | | | | | | | | | | | | | |
|--|--|---|-----|-----------------------------------|----------------|--------------|--------------|--------------|-----|--------------|------------|--------------|--|
| | Supply and Delivery of Asphalt Materials for Work Category 10 - Pavement Maintenance (Patching and Sealing of Pavement) for 2nd Quarter of CY 2025 | Maintenance Section | No | NP-53.9 - Small Value Procurement | Apr 1-8, 2025 | Apr 8, 2025 | Apr 14, 2025 | Apr 16, 2025 | GoP | 400,000.00 | 400,000.00 | | Asphalt Materials for Work Category 10 - Pavement Maintenance (Patching and Sealing of Pavement) |
| | Supply and Delivery of Minor Tools for 2nd Quarter of CY 2025 | Maintenance Section | No | NP-53.9 - Small Value Procurement | Apr 1-8, 2025 | Apr 8, 2025 | Apr 14, 2025 | Apr 16, 2025 | GoP | 205,400.00 | 205,400.00 | | Minor Tools |
| | Supply and Delivery of Signages for 2nd Quarter of CY 2025 | Maintenance Section | No | NP-53.9 - Small Value Procurement | Apr 1-8, 2025 | Apr 8, 2025 | Apr 14, 2025 | Apr 16, 2025 | GoP | 898,120.00 | 898,120.00 | | Signages |
| | Supply and Delivery of Guardrail Parts for 2nd Quarter of CY 2025 | Maintenance Section | No | NP-53.9 - Small Value Procurement | Apr 1-8, 2025 | Apr 8, 2025 | Apr 14, 2025 | Apr 16, 2025 | GoP | 257,500.00 | 257,500.00 | | Guardrail Parts |
| | Supply and Delivery of Thermoplastic Paint Powder and Glass Beads for Work Category 18- Traffic Service Maintenance (Repainting of Centerline and Laneline) for 2nd Quarter of CY 2025 | Maintenance Section | No | NP-53.9 - Small Value Procurement | Apr 1-8, 2025 | Apr 8, 2025 | Apr 14, 2025 | Apr 16, 2025 | GoP | 494,000.00 | 494,000.00 | | heremoplastic Paint Powder and Glass Beads |
| | Supply and Delivery of Painting Materials for Category 12 -Bridge Maintenance for 2nd Quarter of CY 2025 | Maintenance Section | No | NP-53.9 - Small Value Procurement | Apr 1-8, 2025 | Apr 8, 2025 | Apr 14, 2025 | Apr 16, 2025 | GoP | 496,140.00 | 496,140.00 | | Painting Materials for Category 12 -Bridge Maintenance |
| | Supply and Delivery of fuel for 2nd Quarter of CY 2025 | Maintenance Section | Yes | Competitive Bidding | Apr 1-8, 2025 | Apr 8, 2025 | Apr 14, 2025 | Apr 16, 2025 | GoP | 990,916.50 | 990,916.50 | | fuel |
| | Supply and Delivery of Common Office Supplies, Janitorial and Electrical Supplies for 2nd Quarter of CY 2025 | Office of the DE, ADE, Const. Section, PDS, QAS, FS & PrU | No | Competitive Bidding | Apr 1-22, 2025 | Apr 22, 2025 | Apr 28, 2025 | Apr 29, 2025 | GoP | 1,557,428.59 | | 1,557,428.59 | Common Office Supplies, Janitorial and Electrical Supplies |
| | Supply and Delivery of Furnitures and Fixtures for 2nd Quarter of CY 2025 | Const Section & PrU | No | NP-53.9 - Small Value Procurement | Apr 1-10, 2025 | Apr 10, 2025 | Apr 14, 2025 | Apr 16, 2025 | GoP | 56,000.00 | | 56,000.00 | Furnitures and Fixtures |
| | Supply and Delivery of IT Consumables for 2nd Quarter of CY 2025 | Office of the DE, ADE, Const Section, PDS, QAS, FS & PrU | No | Competitive Bidding | Apr 1-22, 2025 | Apr 22, 2025 | Apr 28, 2025 | Apr 29, 2025 | GoP | 995,235.00 | | 995,235.00 | IT Consumables |
| | Supply and Delivery of IT Equipment & Accessories for 2nd Quarter of CY 2025 | Office of the DE, PDS, QAS, FS & PrU | No | NP-53.9 - Small Value Procurement | Apr 1-10, 2025 | Apr 10, 2025 | Apr 21, 2025 | Apr 23, 2025 | GoP | 561,023.20 | | 561,023.20 | IT Equipment & Accessories |
| | Supply and Delivery of Office Equipment for 2nd Quarter of CY 2025 | Office of the DE, Const. Section & PrU | No | NP-53.9 - Small Value Procurement | Apr 1-10, 2025 | Apr 10, 2025 | Apr 21, 2025 | Apr 23, 2025 | GoP | 377,750.00 | | 377,750.00 | Office Equipment |
| | Supply and Delivery of fuel, oil & lubricants for 2nd Quarter of CY 2025 | Office of the DE, ADE, Const. Section, PDS & QAS | No | Competitive Bidding | Apr 1-22, 2025 | Apr 22, 2025 | Apr 28, 2025 | Apr 29, 2025 | GoP | 1,650,311.50 | | 1,650,311.50 | fuel, oil & lubricats |

| | | | | | | | | | | | | | |
|--|--|--|----|-----------------------------------|-----------------|---------------|---------------|---------------|-----|--------------|------------|--------------|--|
| | Supply and Delivery of spare parts for 2nd Quarter of CY 2025 | Office of the DE, ADE, Const. Section, PDS & QAS | No | NP-53.9 - Small Value Procurement | Apr 1-10, 2025 | Apr 10, 2025 | Apr 21, 2025 | Apr 23, 2025 | GoP | 693,580.00 | | 693,580.00 | fuel, oil & lubricats |
| | Supply and Delivery of spare parts for 2nd Quarter of CY 2025 | Office of the DE, ADE, Const. Section, PDS & QAS | No | NP-53.9 - Small Value Procurement | Apr 1-10, 2025 | Apr 10, 2025 | Apr 21, 2025 | Apr 23, 2025 | GoP | 693,580.00 | | 693,580.00 | fuel, oil & lubricats |
| | Supply and Delivery of Construction Materias and Accessories for 2nd Quarter of CY 2025 | Office of the DE | No | NP-53.9 - Small Value Procurement | Apr 1-10, 2025 | Apr 10, 2025 | Apr 21, 2025 | Apr 23, 2025 | GoP | 875.00 | | 875.00 | Construction Materials and Accessories |
| | Rental of Service Vehicle for the 2nd Quarter of CY 2025 | PDS | No | Competitive Bidding | Apr 1-22, 2025 | Apr 22, 2025 | Apr 28, 2025 | Apr 29, 2025 | GoP | 296,274.00 | | 296,274.00 | Rental of Service Vehicle |
| | Repair and Maintenance of Office Equipmet (Aircon Cleaning) for 2nd Quarter of CY 2025 | Office of the DE, PDS, QAS & PrU | No | NP-53.9 - Small Value Procurement | Apr 1-10, 2025 | Apr 10, 2025 | Apr 21, 2025 | Apr 23, 2025 | GoP | 66,600.00 | | 66,600.00 | (Aircon Cleaning) |
| | Supply and Delivery of General Merchandise for 2nd Quarter of CY 2025 | PDS | No | NP-53.9 - Small Value Procurement | Apr 1-10, 2025 | Apr 10, 2025 | Apr 21, 2025 | Apr 23, 2025 | GoP | 170,500.00 | | 170,500.00 | General Merchandise |
| | Supply and Delivery of Office Equipment for 2nd Quarter of CY 2025 | Office of the DE, Const. Section, QAS, FS & PrU | No | NP-53.9 - Small Value Procurement | Apr 1-10, 2025 | Apr 10, 2025 | Apr 21, 2025 | Apr 23, 2025 | GoP | 853,260.00 | | 853,260.00 | Office Equipment |
| | Supply and Delivery of Office Equipment Parts and Accessories (Photocopier) for 2nd Quarter of CY 2025 | Const. Section | No | NP-53.9 - Small Value Procurement | Apr 1-10, 2025 | Apr 10, 2025 | Apr 21, 2025 | Apr 23, 2025 | GoP | 272,789.00 | | 272,789.00 | Office Equipment Parts and Accessories (Photocopier) |
| | Supply and Delivery of Office Equipment Consumables (Fuji Xerox 7855) | Const. Section | No | Competitive Bidding | Apr 1-22, 2025 | Apr 22, 2025 | Apr 28, 2025 | Apr 29, 2025 | GoP | 1,039,680.00 | | 1,039,680.00 | Office Equipment Consumables |
| | Supply and Delivery of IT Consumables for 3rd Quarter of CY 2025 | Const Section, QAS, HRAS & FS | No | Shopping | July 1-10, 2025 | July 10, 2025 | July 14, 2025 | July 16, 2025 | GoP | 623,210.00 | | 623,210.00 | IT Consumables |
| | Supply and Delivery of IT Equipment & Accessories for 3rd Quarter of CY 2025 | Const. Section, & QAS | No | NP-53.9 - Small Value Procurement | July 1-10, 2025 | July 10, 2025 | July 14, 2025 | July 16, 2025 | GoP | 822,209.20 | | 822,209.20 | IT Equipment & Accessories |
| | Supply and Delivery of Construction Materials & Accessories for 3rd Quarter of CY 2025 | Maintenance Section | No | NP-53.9 - Small Value Procurement | July 1-10, 2025 | July 10, 2025 | July 14, 2025 | July 16, 2025 | GoP | 429,500.00 | 429,500.00 | | Construction Materials & Accessories |
| | Supply and Delivery of Common Office Supplies, Janitorial and Electrical Supplies for 3rd Quarter of CY 2025 | Office of the DE, ADE, Const, Section QAS, FS & HRAS | No | Competitive Bidding | July 1-22, 2025 | July 22, 2025 | July 28, 2025 | July 30, 2025 | GoP | 1,015,294.89 | | 1,015,294.89 | Common Office Supplies, Janitorial and Electrical Supplies |
| | Supply and Delivery of Garments for 3rd Quarter of CY 2025 | Maintenance Section | No | NP-53.9 - Small Value Procurement | July 1-10, 2025 | July 10, 2025 | July 14, 2025 | July 16, 2025 | GoP | 627,900.00 | 627,900.00 | | Garments |

| | | | | | | | | | | | | | |
|--|--|--|-----|-----------------------------------|-----------------|---------------|---------------|---------------|-----|--------------|--------------|--------------|--|
| | Supply and Delivery of oil & lubricants for 3rd Quarter of CY 2025 | Maintenance Section | No | NP-53.9 - Small Value Procurement | July 1-10, 2025 | July 10, 2025 | July 14, 2025 | July 16, 2025 | GoP | 500,000.00 | 500,000.00 | | oil & lubricants |
| | Supply and Delivery of spare parts for 3rd Quarter of CY 2025 | Maintenance Section | No | NP-53.9 - Small Value Procurement | July 1-10, 2025 | July 10, 2025 | July 14, 2025 | July 16, 2025 | GoP | 798,327.50 | 798,327.50 | | spare parts |
| | Supply and Delivery of Asphalt Materials for Work Category 10 - Pavement Maintenance (Patching and Sealing of Pavement) for 3rd Quarter of CY 2025 | Maintenance Section | No | NP-53.9 - Small Value Procurement | July 1-10, 2025 | July 10, 2025 | July 14, 2025 | July 16, 2025 | GoP | 920,000.00 | 920,000.00 | | Asphalt Materials for Work Category 10 - Pavement Maintenance (Patching and Sealing of Pavement) |
| | Supply and Delivery of Minor Tools for 3rd Quarter of CY 2025 | Maintenance Section | No | Competitive Bidding | July 1-10, 2025 | July 10, 2025 | July 14, 2025 | July 16, 2025 | GoP | 731,850.00 | 731,850.00 | | Minor Tools |
| | Supply and Delivery of Chemical Products for 3rd Quarter of CY 2025 | Maintenance Section | No | NP-53.9 - Small Value Procurement | July 1-10, 2025 | July 10, 2025 | July 14, 2025 | July 16, 2025 | GoP | 138,300.00 | 138,300.00 | | Chemical Products |
| | Supply and Delivery of Painting Materials for 3rd Quarter of CY 2025 | Maintenance Section | Yes | Competitive Bidding | July 1-22, 2025 | July 22, 2025 | July 25, 2025 | July 28, 2025 | GoP | 1,984,305.00 | 1,984,305.00 | | Painting Materials |
| | Supply and Delivery of Tires for 3rd Quarter of CY 2025 | Maintenance Section | No | NP-53.9 - Small Value Procurement | July 1-10, 2025 | July 10, 2025 | July 14, 2025 | July 16, 2025 | GoP | 960,620.00 | 960,620.00 | | Tires |
| | Supply and Delivery of Thermoplastic Paint Powder and Glass Beads for repainting of Centerline, Laneline & Pedestrian Lanes for 3rd Quarter of CY 2025 | Maintenance Section | No | Competitive Bidding | July 1-22, 2025 | July 22, 2025 | July 28, 2025 | July 29, 2025 | GoP | 4,997,800.00 | 4,997,800.00 | | Thermoplastic Paint Powder and Glass Beads |
| | Supply and Delivery of fuel, oil & lubricats for 3rd Quarter of CY 2025 | Office of the DE, Const. Section & QAS | No | Competitive Bidding | July 1-22, 2025 | July 22, 2025 | July 28, 2025 | July 29, 2025 | GoP | 1,423,897.00 | | 1,423,897.00 | fuel, oil & lubricats |
| | Supply and Delivery of spare parts for 3rd Quarter of CY 2025 | Office of the DE, & Const. Section | No | NP-53.9 - Small Value Procurement | July 1-10, 2025 | July 10, 2025 | July 14, 2025 | July 16, 2025 | GoP | 48,692.50 | | 48,692.50 | spare parts |
| | Repair and Maintenance of Office Equipmet (Aircon Cleaning) for 3rd Quarter of CY 2025 | Const. Section, HRAS, & FS | No | NP-53.9 - Small Value Procurement | July 1-10, 2025 | July 10, 2025 | July 14, 2025 | July 16, 2025 | GoP | 33,750.00 | | 33,750.00 | (Aircon Cleaning) |
| | Supply of DPWH Security Services Requirements for 6 Security Personnel of DPWH South Cotbato 1st DEO, GSC for 3rd Quarter of CY 2025 | HRAS | No | Competitive Bidding | July 1-22, 2025 | July 22, 2025 | July 28, 2025 | July 29, 2025 | GoP | 391,020.00 | | 391,020.00 | Security Services Requirements |
| | Supply and Delivery of General Merchandise for 3rd Quarter of CY 2025 | Const. Section | No | NP-53.9 - Small Value Procurement | July 1-10, 2025 | July 10, 2025 | July 14, 2025 | July 16, 2025 | GoP | 285,600.00 | | 285,600.00 | General Merchandise |
| | Supply and Delivery of Office Equipment for 3rd Quarter of CY 2025 | QAS & HRAS | No | NP-53.9 - Small Value Procurement | July 1-10, 2025 | July 10, 2025 | July 14, 2025 | July 16, 2025 | GoP | 117,000.00 | | 117,000.00 | Office Equipment |

| | | | | | | | | | | | | | |
|--|--|---|----|-----------------------------------|-----------------|---------------|---------------|---------------|-----|------------------|---------------|------------------|--|
| | Supply and Delivery of Office Equipment Parts and Accessories (Photocopier) for 3rd Quarter of CY 2025 | Const. Section | No | NP-53.9 - Small Value Procurement | July 1-10, 2025 | July 10, 2025 | July 14, 2025 | July 16, 2025 | GoP | 370,879.00 | | 370,879.00 | Office Equipment Parts and Accessories (Photocopier) |
| | Supply and Delivery of Office Equipment Consumables (Fuji Xerox 7855) for 3rd Quarter of CY 2025 | Const. Section | No | Competitive Bidding | July 1-22, 2025 | July 22, 2025 | July 28, 2025 | July 29, 2025 | GoP | 1,039,680.00 | | 1,039,680.00 | Office Equipment Consumables |
| | Supply and Delivery of Common Office Supplies, Janitorial and Electrical Supplies for 4th Quarter of CY 2025 | FS | No | Shopping | Oct 1-9, 2025 | Oct 9, 2025 | Oct 14, 2025 | Oct 15, 2025 | GoP | 55,232.00 | | 55,232.00 | Common Office Supplies, Janitorial and Electrical Supplies |
| | Supply and Delivery of IT Consumables for 4th Quarter of CY 2025 | Office of the DE, & FS | No | Shopping | Oct 1-9, 2025 | Oct 9, 2025 | Oct 14, 2025 | Oct 15, 2025 | GoP | 29,885.00 | | 29,885.00 | IT Consumables |
| | Supply and Delivery of IT Equipment & Accessories for 4th Quarter of CY 2025 | Office of the DE | No | NP-53.9 - Small Value Procurement | Oct 1-9, 2025 | Oct 9, 2025 | Oct 14, 2025 | Oct 15, 2025 | GoP | 54,522.50 | | 54,522.50 | IT Equipment & Accessories |
| | Supply and Delivery of fuel, oil & lubricats for 4th Quarter of CY 2025 | Office of the DE | No | NP-53.9 - Small Value Procurement | Oct 1-9, 2025 | Oct 9, 2025 | Oct 14, 2025 | Oct 15, 2025 | GoP | 214,832.00 | | 214,832.00 | fuel, oil & lubricats |
| | Supply and Delivery of spare parts for 4th Quarter of CY 2025 | Office of the DE | No | NP-53.9 - Small Value Procurement | Oct 1-9, 2025 | Oct 9, 2025 | Oct 14, 2025 | Oct 15, 2025 | GoP | 14,535.00 | | 14,535.00 | spare parts |
| | Repair and Maintenance of Office Equipmet (Aircon Cleaning) for 4th Quarter of CY 2025 | Office of the Assistant District Engineer | No | NP-53.9 - Small Value Procurement | Oct 1-9, 2025 | Oct 9, 2025 | Oct 14, 2025 | Oct 15, 2025 | GoP | 4,500.00 | | 4,500.00 | (Aircon Cleaning) |
| | Publication for 4th Quarter of CY 2025 | Office of the District Engineer | No | NP-53.9 - Small Value Procurement | Oct 1-9, 2025 | Oct 9, 2025 | Oct 14, 2025 | Oct 15, 2025 | GoP | 150,000.00 | | 150,000.00 | Publication |
| | | | | | | | | | | 38,844,254.76 | 21,801,955.50 | 17,042,299.26 | |
| | | | | | | | | | | 1,443,065,494.76 | 21,801,955.50 | 1,421,263,539.26 | |
| | | | | | | | | | | | | | |

Prepared by:

-SGD-

RODEL B. TANDUGON
Engineer II
OIC- Procurement Unit

Recommended for Approval by:

-SGD-

ADRIANO N. NOGODULA III
OIC-Assistant District Engineer
BAC Chairperson

Approved:

-SGD-

JONATHAN G. BANTUG
District Engineer


R12.11-jms



C E R T I F I C A T I O N

THIS IS TO CERTIFY that no Consulting Services projects are included in the List of Projects for FY 2025 DPWH Infrastructure Program for South Cotabato 1st District Engineering Office, hence Submission of FY 2025 Indicative Annual Procurement Plan (Non-Common-Use Supplies and Equipment (Non-CSE) for Consulting Services is not necessary.

Done this 26th day of September 2024, General Santos City.



JONATHAN G. BANTUG
District Engineer
Head of Procuring Entity

R12.11-jms/RBT