



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
Aparri, Cagayan

July 28, 2022

ROWENA CANDICE M. RUIZ

Executive Director V

Government Procurement Policy Board – Technical Support Office

Unit 2506 Raffles Corporate Center

F. Ortigas Jr. Road Ortigas Center, Pasig City

Madam:

Respectfully submitted our Updated Final Annual Procurement Plan (APP) FY 2022 for Civil Works, Goods and Services and Consulting Services (First Semester).

For your information and reference.


Very truly yours,

JAMES P. FERRER

District Engineer

R02.11.5 asv/AHB

By Authority of the District Engineer


PEDRITO R. BAUTISTA

Assistant District Engineer

Cc: **ARDELIZA R. MEDENILLA, MNSA, CESO I**

Undersecretary for Support Services

DPWH – Central Office

Bonifacio Drive Port Area, Manila

LORETA M. MALALUAN, CESO IV

Regional Director

DPWH-Regional Office 02

Carig Sur, Tuguegarao City, Cagayan



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1 310109100966000	CIVIL WORKS 22BB0123 - OO1: Ensure Safe and Reliable National Road System Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads – Construction of Roadslope Protection Structure Port Irene Access Road K0623 + (-262) – K0623 + (-102) Casambalangan, Sta. Ana, Cagayan	Construction Section	No	Competitive Bidding	03/02/2022	03/02/2022	07/25/2022	07/26/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	50,000,000.00	-	50,000,000.00	Construction of Concrete Road
2 310109100967000	22BB0124 - OO1: Ensure Safe and Reliable National Road System Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads – Construction of Roadslope Protection Structure Port Irene Access Road K0623 + 157 – K0623 + 457 Casambalangan, Sta. Ana, Cagayan	Construction Section	No	Competitive Bidding	03/02/2022	03/02/2022	07/25/2022	07/26/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	50,000,000.00	-	50,000,000.00	Construction of Concrete Road
3 310202101081000	22BB0002 - OO1: Ensure Safe and Reliable National Road System – Network Development Program – Road Widening – Secondary Roads - Magapit-Mission Rd. – K0571+(-10.79) – K571+772 Buguey, Cagayan	Construction Section	Yes	Competitive Bidding	09/10/2021	09/30/2021	03/24/2022	03/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	15,922,000.00	-	15,922,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/R/E	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
4 310202101082000	22BB0003 - OO1: Ensure Safe and Reliable National Road System – Network Development Program – Road Widening – Secondary Roads - Magapit-Mission Rd. - K0587 + 000 - K0587 + 589.5 Buguey, Cagayan	Construction Section	Yes	Competitive Bidding	09/10/2021	09/30/2021	03/24/2022	03/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	25,200,000.00	-	25,200,000.00	Construction of Concrete Road
5 310204101482000	22BB0004 - OO1: Ensure Safe and Reliable National Road System – Network Development – Construction of By – Pass and Diversion Roads – Construction of Concrete Road – Gattaran Diversion Road (Package I), Cagayan Gattaran, Cagayan	Construction Section	No	Competitive Bidding	03/02/2022	03/22/2022	03/24/2022	03/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	60,000,000.00	-	60,000,000.00	Construction of Concrete Road
6 310204101733000	22BB0005 - OO1: Ensure Safe and Reliable National Road System – Network Development Program – Construction of By-Pass and Diversion Roads – Construction of Concrete Road and ROW Acquisition – Alcala By Pass Road, Cagayan	Construction Section	Yes	Competitive Bidding	09/10/2021	09/30/2021	03/24/2022	03/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	50,000,000.00	-	50,000,000.00	Construction of Concrete Road
7 310302100338000	22BB0009 - OO1: Ensure Safe and Reliable National Road System – Bridge – Replacement of Permanent Weak Bridges – Replacement of Bridge – Masisit Br. 1 (B04252LZ) along Baybayog – Baggao – Dalin – Sta. Margarita Rd	Construction Section	No	Competitive Bidding	03/02/2022	03/22/2022	03/24/2022	03/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	35,000,000.00	-	35,000,000.00	Replacement of Bridges



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
8 310302100314000	22BB0007 - OO1: Ensure Safe and Reliable National Road System – Bridge – Replacement of Permanent Weak Bridges – Replacement of Bridge – Replacement of Bridge – Bitag Grande Br. 2 (B04257LZ) along Baybayog – Baggao – Dalin – Sta. Margarita Rd Baggao, Cagayan	Construction Section	No	Competitive Bidding	03/02/2022	03/02/2022	03/24/2022	03/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	60,000,000.00	-	60,000,000.00	Construction of Bridge
9 310302100316000	22BB0008 - OO1: Bridge Program – Replacement of Permanent Weak Bridges – Replacement of Bridge – Danak Br. (B02046LZ) along Dugo – San Vicente Rd (Mission – Sta. Ana Sect) Gonzaga, Cagayan	Construction Section	No	Competitive Bidding	03/02/2022	03/22/2022	05/30/2022	05/31/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	60,000,000.00	-	60,000,000.00	Replacement of Bridges
10 310306300023000	22BB0132 - OO1: Ensure Safe and Reliable National Road System – Bridges Program – Construction of New Bridges – Construction of Concrete Bridge – Tallang Br. 1 along Baybayog – Baggao – Dalin – Sta. Margarita Rd	Construction Section	No	Competitive Bidding	03/02/2022	03/22/2022	03/28/2022	03/29/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	50,805,000.00	-	50,805,000.00	Replacement of Bridges
11 310302100337000	22BB0133 - OO1: Bridge Program – Replacement of Permanent Weak Bridges – Replacement of Bridge – Alaguia Br. (B0114LZ) along Jct. Logac – Magapit Road	Construction Section	No	Competitive Bidding	03/02/2022	3/12/2022	03/24/2022	03/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	37,000,000.00	-	37,000,000.00	Replacement of Bridges
12 310305101570000	22BB0011 - OO1: Ensure Safe and Reliable National Road System – Bridge - Widening of Permanent Bridges - Widening of Bridge – Lalafugan Br. (B00115LZ) along Jct. Logac, Magapit Rd	Construction Section	No	Competitive Bidding	03/02/2022	03/22/2022	03/24/2022	03/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	28,000,000.00	-	28,000,000.00	Replacement of Bridges



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
13 320102104898000	22BB0015 - OO2: Protect Lives and Properties Against Major Floods – Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure – Construction of Flood Control Structure along Cagayan River, Centro Norte Section 1, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	12/08/2021	12/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	25,000,000.00	-	25,000,000.00	Construction of Flood Control
14 320102104899000	22BB0016 - OO2: Protect Lives and Properties Against Major Floods – Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure – Construction of Flood Control Structure along Cagayan River, Centro Norte Section 2, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	12/08/2021	12/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	25,000,000.00	-	25,000,000.00	Construction of Flood Control
15 320102104895000	22BB0012 - OO2: Protect Lives and Properties Against Major Floods – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure – Construction of Flood Control at Nangalanan, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	12/08/2021	12/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	30,000,000.00	-	30,000,000.00	Construction of Flood Mitigation Structure



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
 Regional Office 02
 Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
16 320102104896000	22BB0013 - OO2: Protect Lives and Properties Against Major Floods – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure – Construction of Flood Control at Zone 1 along National Road of Barangay Barsat East, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	12/08/2021	12/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	50,000,000.00	-	50,000,000.00	Construction of Flood Control
17 320102104897000	22BB0014 - OO2: Protect Lives and Properties Against Major Floods – Construction /Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Pricipal Rivers – Construction of Flood Mitigation Structure – Construction of Flood Control Project along Cagayan River Basin, Brgy. Centro 9 to Brgy. Punta River Control, Aparri, Cagayan	Construction Section	Yes	Competitive Bidding	09/22/2021	10/12/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	20,000,000.00	-	20,000,000.00	Construction of Flood Control
18 320102104900000	22BB0017 - OO2: Protect Lives and Properties Against Major Floods – Construction /Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Pricipal Rivers – Construction of Flood Mitigation Structure – Construction of Flood Control System, Pared River Basin, Brgy. San Miguel, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	12/08/2021	12/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	20,000,000.00	-	20,000,000.00	Construction of Flood Control



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19 320102104901000	22BB0018 - OO2: Protect Lives and Properties Against Major Floods - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure – Construction of Flood Control, Zone 4 Lasilat, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	12/08/2021	12/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	35,000,000.00	-	35,000,000.00	Construction of Flood Control
20 320102104902000	22BB0019 - OO2: Protect Lives and Properties Against Major Floods - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure – Construction of Flood Control, Tueg, Bitag Grande, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	12/08/2021	12/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure
21 320102104903000	22BB0020 -OO2: Protect Lives and Properties Against Major Floods – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure – Construction of Flood Mitigation Structure along Apagonan River, Aparri, Cagayan	Construction Section	Yes	Competitive Bidding	12/08/2021	12/28/2021	03/14/2022	03/15/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	20,000,000.00	-	20,000,000.00	Construction of Flood Mitigation Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22 320102104904000	22BB0021 - OO2: Protect Lives and Properties Against Major Floods - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of River Control along Cagayan River in Centro Norte - Zone 1 and Zone 2 in Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	09/10/2021	09/21/2021	02/21/2022	02/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	50,000,000.00	-	50,000,000.00	Construction of River Control
23 300226100720000	22BB0023 - OO2: Protect Lives and Properties Against Major Floods – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure – Construction of River Control at Dalla, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	12/08/2021	12/28/2021	03/22/2022	03/23/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	25,000,000.00	-	25,000,000.00	Construction of River Control
24 320102104906000	22BB0022 - OO2: Protect Lives and Properties Against Major Floods – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure – Construction of River Flood Control System at Zone 2 and Zone 3 Dalla, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	10/08/2021	10/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	15,000,000.00	-	15,000,000.00	Construction of River Flood Control System



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25 320102104907000	22BB0024 - OO2: Protect Lives and Properties Against Major Floods – Construction /Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure – Construction of Seawall Centro Norte, Buguey, Cagayan	Construction Section	Yes	Competitive Bidding	09/22/2021	10/12/2021	03/24/2022	03/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	50,000,000.00	-	50,000,000.00	Construction of Seawall
26 300219100051000	22BB0125 - Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of Flood Mitigation Structure – Construction of Waterway Structure along Riverbanks, Barangay Catayauan (Upstream), Lal-lo, Cagayan	Construction Section	No	Competitive Bidding	02/23/2022	03/15/2022	03/24/2022	03/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	50,000,000.00	-	50,000,000.00	Construction of Waterway Structure along Riverbanks
27 300219100052000	22BB0126 - Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of Flood Mitigation Structure – Construction of Waterway Structure along Riverbanks, Barangay Catayauan (Downstream), Lal-lo, Cagayan	Construction Section	No	Competitive Bidding	02/23/2022	03/15/2022	03/24/2022	03/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	50,000,000.00	-	50,000,000.00	Construction of Waterway Structure along Riverbanks



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
28 300201100040000	22BB0025 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Airports – Construction of Concrete Road - Bagumbayan-Cambong-Dagupan leading to Cagayan North International Airport, Lal-lo, Cagayan	Construction Section	Yes	Competitive Bidding	09/10/2021	09/30/2021	03/24/2022	03/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,500,000.00	-	7,500,000.00	Construction of Concrete Road
29 300203101521000	22BB0026 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Construction of Concrete Road – Access Road leading to Arindar Cave, Bgry. Pateng, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	11/05/2021	11/25/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
30 300203101522000	22BB0027 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destination – Construction of Concrete Road – Access Road Leading to Bagsang Falls, Brgy. Santa Clara, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	01/21/2022	02/10/2022	03/22/2022	03/23/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
31 300203101523000	22BB0099 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Completion of Multi-Purpose Building at Purok 3 of Barangay Amunitan, Gonzaga, Cagayan	Construction Section	No	Competitive Bidding	09/10/2021	09/30/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32 300203101524000	22BB0029 - Convergence and Special Support Program – Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Cabanbanan Cave, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	09/10/2021	09/30/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,500,000.00	-	7,500,000.00	Construction of Concrete Road
33 300203101525000	22BB0030 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destination – Construction of Concrete Road – Access Road Leading to Hotspring Falls and Caves, Asinga-Via, Brgy. Asinga-Via, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	10/22/2021	11/05/2021	03/14/2022	03/15/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
34 300203101526000	22BB0031 -Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations – (Tourism Road Infrastructure Program – TRIP) – Construction of Concrete Road – Access Road leading to Manaring Hotspring, Bgry. Cabiraoan, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	01/21/2022	02/10/2022	03/22/2022	03/23/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/R/E	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
35 300203101527000	22BB0032 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) – Construction of Concrete Road – Access Road leading to Mt. Cagua Santa Clara, Gonzaga, Cagayan Brgy. Santa Clara, Gonzaga, Cagayan	Construction Section	No	Competitive Bidding	02/02/2022	02/22/2022	02/21/2022	02/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,500,000.00	-	7,500,000.00	Construction of Concrete Road
36 300203102103000	22BB0033 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Construction of Concrete Road – Access Road leading to Tallag Beach Resort, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	11/05/2021	11/25/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,500,000.00	-	7,500,000.00	Construction of Concrete Road
37 300203102103000	22BB0034 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Construction of Concrete Road – Access Road leading to Tallag Beach Resort, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	11/17/2021	12/07/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
38 300203101166000	22BB0035 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destination – Construction of Concrete Road – Alucan – Luga Road, Sta. Teresita, Cagayan	Construction Section	Yes	Competitive Bidding	10/22/2021	11/05/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
 Regional Office 02
 Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)	
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
39	300203101534000	22BB0036 - Convergence and Special Support Program (CSSP) – Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) – Construction of Concrete Road – Bucale – Tagcar Road leading to Bucale Cave, Sta. Teresita, Cagayan	Construction Section	Yes	Competitive Bidding	11/24/2021	12/14/2021	03/14/2022	03/15/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,500,000.00	-	7,500,000.00	Construction of Concrete Road
40	300203102106000	22BB0037 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destination – Construction of Concrete Road – Callao Bayview Boulevard including Access Road, Callao, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	09/22/2021	10/12/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	25,000,000.00	-	25,000,000.00	Construction of Concrete Road
41	300203102107000	22BB0038 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Construction of Concrete Road – Luga – Palagao Road, Sta. Teresita, Cagayan	Construction Section	Yes	Competitive Bidding	11/05/2021	11/25/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
42	300203102108000	22BB0039 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Construction of Concrete Road – Masi – Aridowen – Luga Road leading Bangalao Lake & Caves, Brgy. Masi, Santa Teresita, Cagayan	Construction Section	Yes	Competitive Bidding	01/21/2022	02/10/2022	03/14/2022	03/15/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RfE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
43 300203101534000	22BB0040 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Construction of Concrete Road – Mission – Bucale – Tagcar Road leading to Bucale Cave, Sta. Teresita, Cagayan	Construction Section	Yes	Competitive Bidding	01/21/2022	02/10/2022	03/14/2022	03/15/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
44 300203102109000	22BB0041 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Construction of Concrete Road – Poblacion Sta. Ana – Marede – Sta. Clara – Patunungan – Sinago Road leading to Boacag Falls & Sinago Coves, Dungeg, Sta. Ana, Cagayan	Construction Section	Yes	Competitive Bidding	01/21/2022	02/10/2022	03/22/2022	03/23/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	12,692,000.00	-	12,692,000.00	Construction of Concrete Road
45 300204100846000	22BB0042 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones – Construction of Concrete Road – Access Road Leading to Cabiraoan – Capadeco Provincial Barangay Roads Leading Dugo-San Vicente Road Connecting to Meat and Milk Production, Watermelon, and Corn Plantation, Cabiraoan Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	10/22/2021	11/05/2021	1/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,500,000.00	-	7,500,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
46 300204100848000	22BB0043 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL-IT) – Construction of Concrete Road – Access Road leading to Caroan Barangay Road leading to Dugo San Vicente Road connecting Agri-Fishery & Sea Weeds Chips Processing, Caroan, Gonzaga, Cagayan	Construction Section	No	Competitive Bidding	02/09/2022	03/01/2022	03/24/2022	03/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,500,000.00	-	7,500,000.00	Construction of Concrete Road
47 300204100849000	22BB0044 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones – Construction of Concrete Road – Access Road leading to Corn Growers to Dugo-San Vicente Road, Sitio Lacub, Tapel, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	10/08/2021	10/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,500,000.00	-	7,500,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
48 300204100850000	22BB0045 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Road Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL-IT) – Construction of Concrete Road – Access Road leading to Dragon Fruit Plantation to Dugo-San Vicente Road, Hudong, Gonzaga, Cagayan	Construction Section	No	Competitive Bidding	02/02/2022	02/22/2022	02/21/2022	02/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,500,000.00	-	7,500,000.00	Construction of Concrete Road
49 300204101194000	22BB0046 - Convergence and Special Support Program – Construction/ Improvement of Access Roads leading to Trades, Industries, and Economics Zone – Construction of Concrete Road – Access Road leading to Meat and Dairy Stations, Dagupan, Lal-lo, Cagayan	Construction Section	Yes	Competitive Bidding	01/21/2022	02/10/2022	03/22/2022	03/23/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
50 300204100852000	22BB0047 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL-IT) – Construction of Concrete Road – Access Road leading to Sta. Clara Tourism and High Agricultural and Processing, Gonzaga, Cagayan	Construction Section	No	Competitive Bidding	02/02/2022	02/22/2022	02/21/2022	02/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,500,000.00	-	7,500,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/R/E	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
51 300204100853000	22BB0048 - Convergence and Special Support Program (CSSP) – Construction/Improvement of Access Roads leading to Trades, Industries, and Economic Zones – Construction of Concrete Road – Alcala-Afusing-Cataruan-La Suerte – Warat – Sampaguita Road leading to Cagayan Apayao Road in Support of Agribusiness: Process Fruits & Nuts & Dairy, Alcala, Cagayan	Construction Section	Yes	Competitive Bidding	11/24/2021	12/14/2021	-	-	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,500,000.00	-	7,500,000.00	Construction of Concrete Road
52 300204100854000	22BB0049 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones – Construction of Concrete Road – Diora-Zinungan Barangay Road leading to Dugo San Vicente Road in support of Agribusiness (Pineapple Growers), Santa Ana, Cagayan	Construction Section	Yes	Competitive Bidding	09/10/2021	09/30/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Drainage System
53 300204100855000	22BB0050 - Convergence and Special Support Program – Construction/Improvement/ of Access Roads leading to Trades, Industries, and Economic Zones – Construction of Concrete Road – Jct. Gattaran Cumao Capissayan Sta. Margarita Bolos Point to Cappisayan Norte-Sibuga leading to Banana Plantation, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	10/08/2021	10/28/2021	-	-	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,500,000.00	-	7,500,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
54 300204100856000	22BB0051 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones – Construction of Concrete Road – Jct. Gattaran Cumao Capissayan Sta. Margarita Bolos Point Road to Capissayan Sur-Sibuga leading to Banana Plantation, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	09/10/2021	09/30/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,500,000.00	-	7,500,000.00	Construction of Multi-Purpose Building
55 300204100857000	22BB0052 - Convergence and Special Support Program – Construction/Improvement/ of Access Roads leading to Trades, Industries, and Economic Zones – Construction of Concrete Road – Jct. Gattaran Cumao Capissayan Sta. Margarita Bolos Point Road to Piña Weste leading to Banana Plantation, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	09/22/2021	10/12/2021	-	-	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,500,000.00	-	7,500,000.00	Construction of Concrete Road
56 300204100858000	22BB0053 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL-IT) – Construction of Concrete Road – Jct. Gattaran Cumao Capissayan Sta. Margarita Bolos Point to Sitio Batangan leading to Banana Plantation, Piña Este, Gattaran, Cagayan	Construction Section	No	Competitive Bidding	02/02/2022	02/22/2022	02/21/2022	02/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,500,000.00	-	7,500,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/R/E	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
57 300207100711000	22BB0064 - Convergence and Special Support Program (CSSP) – Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program – TIKAS) – Construction of Multi-Purpose Building, 17TH Infantry Battalion, Nolcom, Bangag, Lal-lo, Cagayan	Construction Section	No	Competitive Bidding	02/02/2022	02/22/2022			FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	8,600,000.00	-	8,600,000.00	Construction of Administration Building
58 300207100708000	22BB0054 - Convergence and Special Support Program (CSSP) – Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program – TIKAS) – Construction of Administration Building, 17TH IB, Nolcom, Bangag, Lal-lo, Cagayan	Construction Section	No	Competitive Bidding	02/02/2022	02/22/2022	03/14/2022	03/15/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	10,000,000.00	-	10,000,000.00	Construction of Administration Building
59 300207100453000	22BB0055 - Convergence and Special Support Program – Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program – TIKAS) – Construction of Ammunition Storage (IGLOO), Lal-lo, Cagayan	Construction Section	Yes	Competitive Bidding	11/24/2021	12/14/2021	03/14/2022	03/15/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,000,000.00	-	7,000,000.00	Construction of Base Operating Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
60 300207100454000	22BB0056 - Convergence and Special Support Program (CSSP) – Construction/Improvement of various Infrastructure in support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) – Construction of Base Operating Building, Lal-lo, Cagayan	Construction Section	No	Competitive Bidding	02/02/2022	02/22/2022	03/22/2022	03/23/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	12,000,000.00	-	12,000,000.00	Construction of Base Operating Building
61 300207100709000	22BB0057 - Convergence and Special Support Program – Construction/Improvement of Various Infrastructure in Support of National Security – Construction of other Facilities – Construction of Connecting Taxiway, Lal-lo, CNIA, Cagayan	Construction Section	No	Competitive Bidding	02/02/2022	02/22/2022	03/22/2022	03/23/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	29,500,000.00	-	29,500,000.00	Construction of Concrete Road
62 300207100710000	22BB0058 - Convergence and Special Support Program (CSSP) – Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program – TIKAS) – Construction of Enlisted Personnel Barracks 1, 17TH IB, Bangag, Lal-lo, Cagayan	Construction Section	No	Competitive Bidding	02/02/2022	02/22/2022	03/22/2022	03/23/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	15,000,000.00	-	15,000,000.00	Construction of Enlisted Personnel Barracks



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
63 300207100456000	22BB0060 - Convergence and Special Support Program – Construction/ Improvement of Various Infrastructure in support of National Security – Construction of Other Facilities - Construction of Fuel Storage Facility, PAF Forward Operating Base (FOB) at Cagayan North International Airport, Lal-lo, Cagayan	Construction Section	No	Competitive Bidding	02/02/2022	02/22/2022	03/14/2022	03/15/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	1,000,000.00	-	1,000,000.00	Construction of Slope Protection
64 300207100457000	22BB0061 - Convergence and Special Support Program – (CSSP) – Construction / Improvement of Various Infrastructure in support of National Security (Tatag ng Imprastruktura Para sa Kapayapaan at Seguridad Program – TIKAS) – Construction of Heaquaters, Lal-lo, Cagayan	Construction Section	No	Competitive Bidding	01/21/2022	02/10/2022	03/22/2022	03/23/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	14,985,000.00	-	14,985,000.00	Construction of Headquarters Building
65 300207100712000	22BB0065 - Convergence and Special Support Program (CSSP) – Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program – TIKAS) – Construction of Perimeter Fence with Guard Post, 17TH IB, Bangag, Lal-lo, Cagayan	Construction Section	No	Competitive Bidding	02/02/2022	02/22/2022	03/14/2022	03/15/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	10,000,000.00	-	10,000,000.00	Construction of Perimeter Fence



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
66 300207100713000	22BB0066 - Convergence and Special Support Program – Construction / Improvement of Various Infrastructure in Support of National Security – Construction of Gravel Road – Construction of Road Network with Drainage at Mt. Leson, San Vicente, Sta. Ana, Cagayan	Construction Section	No	Competitive Bidding	02/02/2022	02/22/2022	03/24/2022	03/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	50,000,000.00	-	50,000,000.00	Construction of Road Network with Drainage
67 300207100460000	22BB0067 - Convergence and Special Support Program – Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program – TIKAS) – Construction of Supply Storage, Standard, Lal-lo, Cagayan	Construction Section	Yes	Competitive Bidding	11/24/2021	12/14/2021	02/21/2022	02/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	1,100,000.00	-	1,100,000.00	Construction of Supply Storage
68 300215101119000	22BB0071 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Road at Barangay Bacagan, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	12/08/2021	12/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	10,000,000.00	-	10,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/R/E	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
69 300215101120000	22BB0072 - Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Road at Barangay Isca, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	10/08/2021	10/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	9,000,000.00	-	9,000,000.00	Construction of Concrete Road
70 300215101122000	22BB0074 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Road and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road at Barangay Navagan to Binalan, Aparri, Cagayan	Construction Section	Yes	Competitive Bidding	09/22/2021	10/12/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
71 300215101124000	22BB0076 - Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road at Villa Caniugan Road, Barangay Caniugan, Sta. Teresita, Cagayan	Construction Section	Yes	Competitive Bidding	11/05/2021	11/25/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	6,000,000.00	-	6,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/R/E	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
72 300215101117000	22BB0069 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Alucao – Bigoc Road, Sta. Teresita, Cagayan	Construction Section	Yes	Competitive Bidding	12/08/2021	12/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	20,000,000.00	-	20,000,000.00	Construction of Concrete Road
73 300215101118000	22BB0070 - Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Concrete Road – Construction of Concrete Road, Zone 4, Brgy. Naddungan, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	11/15/2021	11/05/2021	-	-	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
74 300215101121000	22BB0073 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Road at Barangay Joaquin Dela Cruz to Barangay Felipe Tuzon, Camalaniugan, Cagayan	Construction Section	Yes	Competitive Bidding	12/08/2021	12/28/2021	03/14/2022	03/15/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	50,000,000.00	-	50,000,000.00	Construction of Concrete Road



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
 Regional Office 02
 Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
75 300215101123000	22BB0075 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Road at Bukig National Agricultural and Technical Schools (BNATS), Brgy. Bukig, Aparri, Cagayan	Construction Section	Yes	Competitive Bidding	12/08/2021	12/28/2021	03/22/2022	03/23/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	30,000,000.00	-	30,000,000.00	Construction of Multi-Purpose Building
76 300215101125000	22BB0077 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Road and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Rosario-Abagao, Lal-Lo, Cagayan	Construction Section	Yes	Competitive Bidding	09/22/2021	10/12/2021	07/25/2022	07/26/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	50,000,000.00	-	50,000,000.00	Construction (Completion) of Water Supply
77 300219100576000	22BB0078 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures protecting Public Infrastructures / Facilities – Construction of Drainage Structure – Construction of Drainage System 1 at Centro, Santa Ana, Cagayan	Construction Section	No	Competitive Bidding	02/09/2022	03/01/2022	03/24/2022	03/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	42,995,000.00	-	42,995,000.00	Construction of Drainage System



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
 Regional Office 02
 Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
78 300219100577000	22BB0079 - Convergence and Special Support Program - Sustainable Infrastruture Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructure Facilities – Construction of Flood Mitigation Structure – Construction of Revetment along Cagayan River, Barangay Tucalana, Lal-lo, Cagayan	Construction Section	Yes	Competetive Bidding	09/22/2021	10/12/2021	07/25/2022	07/26/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	30,000,000.00	-	30,000,000.00	Construction of Drainage System
79 300220100461000	22BB0080 - Convergence and Special Support Program (CSSP) – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building – Construction of the Legislative Multi-Purpose Hall Building, Aparri, Cagayan	Construction Section	No	Competetive Bidding	02/09/2022	03/01/2022	03/22/2022	03/23/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	4,000,000.00	-	4,000,000.00	Construction of Multi-Purpose Building
80 300220100462000	22BB0081 - Convergence and Special Support Program (CSSP) – Sustanable Infrastructure Projects Alleviating Gaps (Sipag) – Multi – Purpose Buildings / Facilities to Support Social Services – Construction (Completion) of Multi – Purpose Building (Legislative Building), Sta. Teresita, Cagayan	Construction Section	No	Competetive Bidding	01/21/2022	02/10/2022	02/21/2022	02/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	8,000,000.00	-	8,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
81 300220100465000	22BB0084 - Convergence and Special Support Program – Multi-Purpose Building/Facilities to Support Social Services – Construction (Continuation) of Multi-Purpose Building at Gonzaga South Central School at Brgy Smart, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	09/10/2021	09/30/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	8,000,000.00	-	8,000,000.00	Construction of Multi-Purpose Building
82 300220100466000	22BB0085 - Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Multi-Purpose Building / Facilities to Support Social Services – Construction (Continuation) of Multi-Purpose Building for Baggao National School of Arts and Trades, at Barangay Dabbac Grande, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	09/10/2021	09/30/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
83 300220100467000	22BB0086 - Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Multi-Purpose Building / Facilities to Support Social Services - Completion of Multi-Purpose Building, Mabuno Elementary School, Barangay Mabuno, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	09/10/2021	09/30/2021	03/14/2022	03/15/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	15,000,000.00	-	15,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
84 300220100463000	22BB0082 - Convergence and Special Support Program – Sustainable Infrastructure Projects Allevaiting Gaps (SIPAG) – Multi-Purpose Buildings / Facilities to Support Social Services - Completion of Multi-Purpose Building (Red Cross Building) at Brgy. Pattao, Buguey, Cagayan	Construction Section	Yes	Competetive Bidding	09/10/2021	09/30/2021	03/22/2022	03/23/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,000,000.00	-	7,000,000.00	Construction (Completion) of Multi-Purpose Building
85 300220100464000	22BB0083 - Convergence and Special Support Program - Sustainable Infrastruture Projects Alleviating Gaps (SIPAG) – Multi – Purpose Building/ Facilities to Support Social Services – Construction of Multi – Purpose Building (Sport Complex) at Camalanuigan, Cagayan	Construction Section	Yes	Competetive Bidding	09/22/2021	10/12/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,000,000.00	-	7,000,000.00	Construction of Multi-Purpose Building (Sport Complex)
86 300221100455000	22BB0087 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Concreting of San Vicente Barangay Road at Sitio Cagnasol (Zone 4 to Zone 5 connecting National Highway (CVR)) of Barangay San Vicente, Gattaran, Cagayan	Construction Section	Yes	Competetive Bidding	09/10/2021	09/30/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)	
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
87	300221100456000	22BB0088 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Barangay Road at Barangay Bacagan, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	11/24/2021	12/14/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
88	300221100457000	22BB0089 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Barangay Road at Barangay Basao, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	11/24/2021	12/14/2021	-	-	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
89	300221100458000	22BB0090 - Convergence and Special Support Program – Basic Infrastructure Program – Access Road and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Barangay Road at Barangay Calamegatan, Buguey, Cagayan	Construction Section	No	Competitive Bidding	02/09/2022	03/01/2022	02/21/2022	02/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
90 300221100459000	22BB0091 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Barangay Road at Barangay Catugay, Baggao, Cagayan	Construction Section	No	Competitive Bidding	02/09/2022	03/01/2022	02/21/2022	02/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
91 300221100460000	22BB0092 - Convergence and Special Support Program – Basic Infrastructure Program – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Barangay Road at Barangay Malanao, La-Ilo, Cagayan	Construction Section	No	Competitive Bidding	02/09/2022	03/01/2022	02/21/2022	02/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
92 300221100461000	22BB0093 - Convergence and Special Support Program – Basic Infrastructure Program – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Barangay Road at Barangay San Lorenzo, Buguey, Cagayan	Construction Section	No	Competitive Bidding	02/09/2022	03/01/2022	03/14/2022	03/15/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
93 300221100462000	22BB0094 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Barangay Road at Zone 3 of Barangay Taguing, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	10/15/2021	11/05/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
94 300221100463000	22BB0095 - Convergence and Special Support Program – Basic Infrastructure Program – Access Road and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Barangay Road from Zone 4 to Zone 5 Barangay Bangag, Aparri, Cagayan	Construction Section	Yes	Competitive Bidding	11/05/2021	11/25/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
95 300221100464000	22BB0096 - Convergence and Special Support Program – Basic Infrastructure Program – Access Road and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Barangay Road from Zone 4 to Zone 5 of Barangay Sta. Margarita, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	10/15/2021	11/05/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
96 300221100465000	22BB0127 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Rehabilitation of Dungeg Road, Sta. Teresita, Cagayan	Construction Section	No	Competitive Bidding	02/18/2022	03/10/2022	03/24/2022	03/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	20,000,000.00	-	20,000,000.00	Rehabilitation of Road
97 300221100466000	22BB0097 - Convergence and Special Support Program – Basic Infrastructure program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay Mission-Caniugan, Sta. Teresita, Cagayan	Construction Section	Yes	Competitive Bidding	11/05/2021	11/25/2021	03/22/2022	03/23/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
98 300225100194000	22BB0098 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of Slope Protection Structure – Construction of Slope Protection at Calaoagan Dackel National High School – Capissayan Annex, Barangay Capissayan Sur, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	11/24/2021	12/14/2021	-	-	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Slope Protection



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)	
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
99	300225100195000	22BB0128 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of Flood Mitigation Structure – Construction of Flood Control Structure along Cagayan River, Brgy. Centro, Lal-lo, Cagayan	Construction Section	No	Competitive Bidding	02/04/2022	02/28/2022	03/24/2022	03/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	50,000,000.00	-	50,000,000.00	Construction (Completion) of Water Supply
100	300225100195000	22BB0129 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of Flood Mitigation Structure – Construction of Flood Control Structure along Cagayan River, Brgy. Bagumbayan, Lal-lo, Cagayan	Construction Section	No	Competitive Bidding	02/09/2022	03/01/2022	03/24/2022	03/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structure
101	300219100577000	22BB0130 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of Flood Mitigation Structure – Construction of Flood Control Structure along Cagayan River, Tocalana, Lal-lo, Cagayan	Construction Section	No	Competitive Bidding	02/09/2022	03/01/2022	03/24/2022	03/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
102 300225100198000	22BB0131 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Flood Mitigation Structures protecting Public Infrastructure/ Facilities – Construction of Flood Mitigation Structure – Rehabilitation of Seawall at the Crab Hotel, Centro, Buguey, Cagayan	Construction Section	No	Competitive Bidding	03/02/2022	03/22/2022	03/24/2022	03/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	25,000,000.00	-	25,000,000.00	Rehabilitation of Seawall
103 300226100712000	22BB0099 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Completion of Multi-Purpose Building at Purok 3 of Barangay Amunitan, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	09/10/2021	09/30/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction (Completion) of Multi-Purpose Building
104 300226100713000	22BB0100 - Basic Infrastructure Program – Multi-Purpose Buildings/Facilities to Support Social Services – Continuation of Multi-Purpose Building, Phase II of Gattaran, East Central School, Gattaran East District, at Barangay Barracaoit, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	09/10/2021	09/30/2021	03/14/2022	03/15/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction (Completion) of Multi-Purpose Building
105 300226100714000	22BB0101 - Convergence and Special Support Program – Basic Infrastructure Program – (BIP) Multi – Purpose Buildings / Facilities to Support Social Services – Construction of Multi – Purpose Building (Evacuation Center) at Barangay Annayatan, Baggao, Cagayan	Construction Section	No	Competitive Bidding	01/21/2022	02/10/2022	02/21/2022	02/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)	
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
106	300226100715000	22BB0102 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building – Construction of Multi-Purpose Building in Barangay Rapuli, Sta. Ana, Cagayan	Construction Section	No	Competitive Bidding	02/18/2022	03/10/2022	03/14/2022	03/15/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
107	300226100716000	22BB0103 - Convergence and Special Support Program – Basic Infrastructure Program – Multi - Purpose Buildings/Facilities to Support Social Services – Construction of Multi – Purpose Building – Construction of Multi Purpose Building (Evacuation Center) at Brgy. Tucalana, Lal-lo, Cagayan	Construction Section	Yes	Competitive Bidding	10/15/2021	11/05/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
108	300226100717000	22BB0104 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building – Construction of Multi-Purpose Building (Evacuation Center) at Brgy. Cullit, Lal-lo, Cagayan	Construction Section	Yes	Competitive Bidding	11/17/2021	12/07/2021	03/22/2022	03/23/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
109	300226100718000	22BB0105 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building – Construction of Multi-Purpose Building at Barangay Bantay, Camalaniugan, Cagayan	Construction Section	No	Competitive Bidding	02/18/2022	03/10/2022	03/14/2022	03/15/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
110 300226100719000	22BB0106 - Convergence and Special Support Program – Basic Infrastructure Program – (BIP) – Multi – Purpose Buildings/Facilities to Support Social Services – Construction of Multi – Purpose Building – Construction of Multi – Purpose Building at Barangay Casili, Camalaniugan, Cagayan	Construction Section	Yes	Competitive Bidding	10/15/2021	11/05/2021	02/21/2022	02/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
111 300226100720000	22BB0107 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building at Barangay Dalla, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	10/08/2021	10/28/2021	02/21/2022	02/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
112 300226100721000	22BB0108 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Multi-Purpose Building/Facilities to Support Social Services – Construction of Multi-Purpose Building at Barangay Paruddun Sur, Aparri, Cagayan	Construction Section	Yes	Competitive Bidding	10/08/2021	10/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
113 300226100722000	22BB0110 - Convergence and Special Support Program - Basic Infrastructure Program – Multi – Purpose / Facilities to Support Social Services – Construction of Multi – Purpose Building at Barangay Tuluttuging, Camalaniugan, Cagayan	Construction Section	Yes	Competitive Bidding	09/22/2021	10/12/2021	02/21/2022	02/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
114 300226100725000	22BB0114 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building – Construction of Multi-Purpose Building in Brgy. Capissayan Norte, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	11/17/2021	12/07/2021	03/22/2022	03/23/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
115 300226100726000	22BB0115 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Palagao Sur, Gattaran, Cagayan	Construction Section	No	Competitive Bidding	11/05/2021	11/25/2021	03/22/2022	03/23/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
116 300226100727000	22BB0117 - Convergence and Special Support Program – Basic Infrastructure Program – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building Barangay Tagumay, Gattaran, Cagayan	Construction Section	No	Competitive Bidding	11/05/2021	11/25/2022	03/22/2022	03/23/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
117 300226100723000	22BB0111 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building – Construction of Multi-Purpose Building in Barangay Binag, Lal-lo, Cagayan	Construction Section	No	Competitive Bidding	01/05/2022	01/25/2022	02/21/2022	02/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
118 300226100724000	22BB0112 - Convergence and Special Support Program – Basic Infrastructure Program – (BIP) Multi – Purpose Buildings / Facilities to Support Social Services – Construction of Multi – Purpose Building – Construction of Multi – Purpose Building in Barangay Cullit, Lal-lo, Cagayan	Construction Section	No	Competitive Bidding	01/21/2022	02/10/2022	02/21/2022	02/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
119 300229100021000	22BB0118 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Public Water Supply System (Level II or III), - Construction of Water Supply Level II at Baranagay Calantac Alcala, Cagayan	Construction Section	No	Competitive Bidding	03/02/2022	03/22/2022	03/24/2022	03/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction (Completion) of Water Supply
120 300215100081000	22BB0134 - Convergence and Special Support Program: Sustainable Infrastructure Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road Leading to Convention/Expo and Sports Center, Dora Zinungan, Sta. Ana, Cagayan	Construction Section	No	Competitive Bidding	03/04/2022	03/24/2022	05/30/2022	05/31/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	100,000,000.00	-	100,000,000.00	Construction of Road
GRAND TOTAL										2,183,299,000.00		2,183,299,000.00	
GRAND TOTAL ('000)										2,183,299.00		2,183,299.00	
Submitted by:				Recommending Approval:				APPROVED:					
ALFONSO H. BACIG JR. Engineer III Head, BAC Secretariat				FELISA M. SALVADOR Engineer III BAC Chairperson				JAMES P. FERRER District Engineer By Authority of the District Engineer					

PEDRITO R. BAUTISTA
Assistant District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSULTING SERVICES												
1	Subsurface Exploration For Replacement Of Permanent Of Bridges – Bitag Grande Br. 2 (B04257Iz) Along Baybayog-Baggao-Dalin-Sta. Margarita Rd., Baggao, Cagayan	PDS	No	Competitive Bidding	08/09/2022	08/30/2022	09/14/2022	09/15/2022	FY 2022 PDS Fund	620,000.00	-	620,000.00	Subsurface Exploration For Replacement Of Permanent Of Bridges
2	Subsurface Exploration For Replacement Of Permanent Of Bridges – Masisit Br. 1 (B04252Iz) Along Baybayog-Baggao-Dalin-Sta. Margarita Rd., Baggao, Cagayan	PDS	No	Competitive Bidding	08/09/2022	08/30/2022	09/14/2022	09/15/2022	FY 2022 PDS Fund	465,000.00	-	465,000.00	Subsurface Exploration For Replacement Of Permanent Of Bridges
3	Subsurface Exploration For Widening Of Permanent Of Bridges – Alaguia Bridge (B01114Iz) Along Jct Logac-Magapit Road, Lal-Lo, Cagayan	PDS	No	Competitive Bidding	08/09/2022	08/30/2022	09/14/2022	09/15/2022	FY 2022 PDS Fund	310,000.00	-	310,000.00	Subsurface Exploration For Widening Of Permanent Of Bridges
4	Subsurface Exploration For Widening Of Permanent Of Bridges – Lalafugan Br. (B01115Iz) Along Jct Logac-Magapit Road., Lal-Lo, Cagayan	PDS	No	Competitive Bidding	08/09/2022	08/30/2022	09/14/2022	09/15/2022	FY 2022 PDS Fund	310,000.00	-	310,000.00	Subsurface Exploration For Widening Of Permanent Of Bridges
5	Subsurface Exploration For Construction Of Flood Control At Nangalinan, Baggao, Cagayan	PDS	No	Competitive Bidding	08/09/2022	08/30/2022	09/14/2022	09/15/2022	FY 2022 PDS Fund	250,000.00	-	250,000.00	Subsurface Exploration For Construction Of Flood Control
6	Subsurface Exploration For Construction Of Flood Control At Zone 1 Along National Road Of Barangay Barsat East, Baggao, Cagayan	PDS	No	Competitive Bidding	08/09/2022	08/30/2022	09/14/2022	09/15/2022	FY 2022 PDS Fund	250,000.00	-	250,000.00	Subsurface Exploration For Construction Of Flood Control
7	Subsurface Exploration For Construction Of Flood Control Structure Along Cagayan River, Centro Norte Section 1, Gattaran, Cagayan	PDS	No	Competitive Bidding	08/09/2022	08/30/2022	09/14/2022	09/15/2022	FY 2022 PDS Fund	250,000.00	-	250,000.00	Subsurface Exploration For Construction Of Flood Control



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
 Regional Office 02
 Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
8	Subsurface Exploration For Construction Of Flood Control Structure Along Cagayan River, Centro Norte Section 2, Gattaran, Cagayan	PDS	No	Competitive Bidding	08/09/2022	08/30/2022	09/14/2022	09/15/2022	FY 2022 PDS Fund	250,000.00	-	250,000.00	Subsurface Exploration For Construction Of Flood Control
9	Subsurface Exploration For Construction Of Flood Control, Zone 4 Lasilat, Baggao, Cagayan	PDS	No	Competitive Bidding	08/09/2022	08/30/2022	09/14/2022	09/15/2022	FY 2022 PDS Fund	250,000.00	-	250,000.00	Subsurface Exploration For Construction Of Flood Control
10	Subsurface Exploration For Construction Of Flood Control, Tueg, Bitag Grande, Baggao, Cagayan	PDS	No	Competitive Bidding	08/09/2022	08/30/2022	09/14/2022	09/15/2022	FY 2022 PDS Fund	250,000.00	-	250,000.00	Subsurface Exploration For Construction Of Flood Control
11	Subsurface Exploration For Construction Of Flood Mitigation Structure Along Apagonan River, Aparri, Cagayan	PDS	No	Competitive Bidding	08/09/2022	08/30/2022	09/14/2022	09/15/2022	FY 2022 PDS Fund	250,000.00	-	250,000.00	Subsurface Exploration For Construction Of Flood Mitigation Structure
12	Subsurface Exploration For Construction Of River Control Along Cagayan River In Centro Norte Zone 1 And Zone 2 In Gattaran, Cagayan	PDS	No	Competitive Bidding	08/09/2022	08/30/2022	09/14/2022	09/15/2022	FY 2022 PDS Fund	250,000.00	-	250,000.00	Construction of River Control
13	Subsurface Exploration For Construction Of River Control At Dalla, Baggao, Cagayan	PDS	No	Competitive Bidding	08/09/2022	08/30/2022	09/14/2022	09/15/2022	FY 2022 PDS Fund	250,000.00	-	250,000.00	Subsurface Exploration For Construction Of River Control
14	Subsurface Exploration For Construction Of River Flood Control System At Zone 2 And Zone 3 Dalla, Baggao, Cagayan	PDS	No	Competitive Bidding	08/09/2022	08/30/2022	09/14/2022	09/15/2022	FY 2022 PDS Fund	250,000.00	-	250,000.00	Subsurface Exploration For Construction Of River Control
15	Subsurface Exploration For Construction Of Seawall Centro Norte, Buguey, Cagayan	PDS	No	Competitive Bidding	08/09/2022	08/30/2022	09/14/2022	09/15/2022	FY 2022 PDS Fund	250,000.00	-	250,000.00	Subsurface Exploration For Construction
16	Subsurface Exploration For Construction Of Revetment Along Cagayan River, Barangay Tualana, Lal-lo, Cagayan	PDS	No	Competitive Bidding	08/09/2022	08/30/2022	09/14/2022	09/15/2022	FY 2022 PDS Fund	250,000.00	-	250,000.00	Subsurface Exploration For Construction Of Revetment



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17	Subsurface Exploration For Replacement Of Permanent Bridges – Banurbur Br. (B020271z) Along Dugo-San Vicente Rd (Dugo-Mission Sect.), Buguey, Cagayan	PDS	No	Competitive Bidding	08/09/2022	08/30/2022	09/14/2022	09/15/2022	FY 2022 PDS Fund	620,000.00	-	620,000.00	Subsurface Exploration For Replacement Of Permanent Bridges
18	Subsurface Exploration for Construction of Waterways Structure along Riverbanks, Barangay Catayauan (Downstream), La-lo, Cagayan	PDS	No	Competitive Bidding	08/09/2022	08/30/2022	09/14/2022	09/15/2022	FY 2022 PDS Fund	250,000.00	-	250,000.00	Subsurface Exploration For Construction Of River Control
19	Subsurface Exploration for Construction of Waterways Structure along Riverbanks, Barangay Catayauan (Upstream), La-lo, Cagayan	PDS	No	Competitive Bidding	08/09/2022	08/30/2022	09/14/2022	09/15/2022	FY 2022 PDS Fund	250,000.00	-	250,000.00	Subsurface Exploration For Construction Of River Control
20	Subsurface Exploration for Construction of Flood Control Structure along Cagayan River,	PDS	No	Competitive Bidding	08/09/2022	08/30/2022	09/14/2022	09/15/2022	FY 2022 PDS Fund	250,000.00	-	250,000.00	Subsurface Exploration For Construction
21	Subsurface Exploration for Rehabilitation of Seawall at the Crab Hotel, Centro, Buguey, Cagayan	PDS	No	Competitive Bidding	08/09/2022	08/30/2022	09/14/2022	09/15/2022	FY 2022 PDS Fund	250,000.00	-	250,000.00	Subsurface Exploration For Construction Of Revetment
22	Subsurface Exploration for Construction of Flood Control Structure along Cagayan River, Barangay Tucalana, Lal-lo, Cagayan	PDS	No	Competitive Bidding	08/09/2022	08/30/2022	09/14/2022	09/15/2022	FY 2022 PDS Fund	250,000.00	-	250,000.00	Subsurface Exploration For Replacement Of Permanent Bridges
					GRAND TOTAL					6,575,000.00		6,575,000.00	
					GRAND TOTAL ('000)					6,575.00		6,575.00	
Submitted by:				Recommending Approval:					APPROVED:				
ALFONSO H. BACLIG, JR Engineer III Head, BAC Secretariat				FELISA M. SALVADOR Engineer III BAC Chairperson					JAMES P. FERRER District Engineer				

By Authority of the District Engineer

PEDRITO R. BAUTISTA
 Assistant District Engineer



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
 Regional Office 02
 Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
GOODS NON - CSE													
A. AVAILABLE AT PROCUREMENT SERVICE STORES													
	INFORMATION & COMMUNICATION TECHNOLOGY (ICT) EQUIPMENT AND DEVICES AND ACCESSORIES			Competetive Bidding					EAO				
	First Quarter									3,225,000.00			
	Second Quarter									535,000.00			
	Third Quarter									1,185,000.00			
	Fourth Quarter									325,000.00			
	OFFICE EQUIPMENT & ACCESSORIES AND SUPPLIES			- do-					EAO				
	First Quarter												
	Second Quarter												
	Third Quarter												
	Fourth Quarter												
	PRINTER OR FASCIMILE OR PHOTOCOPIER SUPPLIES			- do-					EAO				
	First Quarter												
	Second Quarter												
	Third Quarter												
	Fourth Quarter												
	ARTS AND CRAFTS EQUIPMENT AND ACCESSORIES AND SUPPLIES			- do-					EAO				
	First Quarter												
	Second Quarter												
	Third Quarter												
	Fourth Quarter												
	OTHER SOFTWARE			- do-					EAO				
	First Quarter												
	Second Quarter									-			
	Third Quarter									-			
	Fourth Quarter									-			



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
 Regional Office 02
 Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
PART II. OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES													
	COMMON OFFICE SUPPLIES			Small Value									
	First Quarter			Procurement	1/14-20/2021	02/04/2021	02/20/2021	03/01/2021		302,910.29			
	Second Quarter				3/3-9/2021	03/23/2021	04/15/2021	04/25/2021		409,739.43			
	Third Quarter				5/6-12/2021	05/27/2021	06/17/2021	06/27/2021		267,620.86			
	Fourth Quarter				9/2-8/2021	09/23/2021	10/14/2021	10/24/2021		261,909.43			
	OFFICE EQUIPMENT & ACCESSORIES			Competetive					EAO				
	First Quarter			Bidding	1/14-20/2021	02/04/2021	02/20/2021	03/01/2021		245,650.00			
	Second Quarter				3/3-9/2021	03/23/2021	04/15/2021	04/25/2021		222,950.00			
	Third Quarter				5/6-12/2021	05/27/2021	06/17/2021	06/27/2021		80,300.00			
	Fourth Quarter				5/6-12/2021	05/27/2021	06/17/2021	06/27/2021		60,400.00			
	OFFICE FURNITURES & ACCESSORIES			Competetive					EAO				
	First Quarter			Bidding	1/14-20/2021	02/04/2021	02/20/2021	03/01/2021		248,287.12			
	Second Quarter				3/3-9/2021	03/23/2021	04/15/2021	04/25/2021		524,860.94			
	Third Quarter				5/6-12/2021	05/27/2021	06/17/2021	06/27/2021		126,184.28			
	Fourth Quarter				5/6-12/2021	05/27/2021	06/17/2021	06/27/2021		249,297.61			
	PAPER MATERIALS & PRODUCTS			Competetive					EAO				
	First Quarter			Bidding	1/14-20/2021	02/04/2021	02/20/2021	03/01/2021		295,488.65			
	Second Quarter				3/3-9/2021	03/23/2021	04/15/2021	04/25/2021		133,376.35			
	Third Quarter				5/6-12/2021	05/27/2021	06/17/2021	06/27/2021		272,813.65			
	Fourth Quarter				9/2-8/2021	09/23/2021	10/14/2021	10/24/2021		128,751.35			
	LIGHTING AND FIXTURES AND ACCESSORIES			Competetive					EAO				
	First Quarter			Bidding	1/14-20/2021	02/04/2021	02/20/2021	03/01/2021		6,255.00			
	Second Quarter				3/3-9/2021	03/23/2021	04/15/2021	04/25/2021		19,500.00			
	Third Quarter				5/6-12/2021	05/27/2021	06/17/2021	06/27/2021		6,255.00			
	Fourth Quarter				9/2-8/2021	09/23/2021	10/14/2021	10/24/2021		900.00			
	ELECTRICAL EQUIPMENT & COMPONENTS & SUPPLIES			Shopping					EAO				
	First Quarter				1/14-20/2021	02/04/2021	02/20/2021	03/01/2021		3,692.86			
OTHER CATEGORY	Second Quarter				3/3-9/2021	03/23/2021	04/15/2021	04/25/2021		2,954.29			
	Third Quarter				5/6-12/2021	05/27/2021	06/17/2021	06/27/2021		2,215.71			
	Fourth Quarter				9/2-8/2021	09/23/2021	10/14/2021	10/24/2021		1,477.14			
	COMPUTER SUPPLIES			Shopping					EAO				



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
 Regional Office 02
 Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	First Quarter				1/14-20/2021	02/04/2021	02/20/2021	03/01/2021		1,483,393.04			
	Second Quarter				3/3-9/2021	03/23/2021	04/15/2021	04/25/2021		1,527,253.28			
	Third Quarter				5/6-12/2021	05/27/2021	06/17/2021	06/27/2021		1,338,913.28			
	Fourth Quarter				9/2-8/2021	09/23/2021	10/14/2021	10/24/2021		1,371,827.40			
	COMMON ICT EQUIPMENT			Competitive					EAO				
	First Quarter			Bidding	1/14-20/2021	02/04/2021	02/20/2021	03/01/2021		2,082,580.96			
	Second Quarter				3/3-9/2021	03/23/2021	04/15/2021	04/25/2021		441,636.93			
	Third Quarter				5/6-12/2021	05/27/2021	06/17/2021	06/27/2021		501,960.09			
	Fourth Quarter				9/2-8/2021	09/23/2021	10/14/2021	10/24/2021		269,547.02			
	CLEANING EQUIPMENT & SUPPLIES			Competitive					EAO				
	First Quarter			Bidding	1/14-20/2021	02/04/2021	02/20/2021	03/01/2021		71,020.71			
	Second Quarter				3/3-9/2021	03/23/2021	04/15/2021	04/25/2021		78,036.78			
	Third Quarter				5/6-12/2021	05/27/2021	06/17/2021	06/27/2021		100,846.66			
	Fourth Quarter				9/2-8/2021	09/23/2021	10/14/2021	10/24/2021		83,088.80			
	CONSUMABLES			Shopping					EAO				
	ASPHALT			Competitive					Maintenance Fund 2019				
	First Quarter			Bidding	1/14-20/2021	02/04/2021	02/20/2021	03/01/2021			4,730,970.00		
	Second Quarter				5/6-12/2021	05/27/2021	06/17/2021	06/27/2021			6,942,321.00		
	Third Quarter				7/1-7/2021	07/22/2021	08/15/2021	08/25/2021			5,683,165.00		
	Fourth Quarter				9/2-8/2021	09/23/2021	10/14/2021	10/24/2021			2,588,730.00		
	SPARE PARTS/MAINTENANCE OF VEHICLES/EQUIPMENT/BUILDING			Competitive Bidding					EAO				
	First Quarter				1/14-20/2021	02/04/2021	02/20/2021	03/01/2021		1,363,940.58			
	Second Quarter				5/6-12/2021	05/27/2021	06/17/2021	06/27/2021		610,259.42			
	Third Quarter				7/1-7/2021	07/22/2021	08/15/2021	08/25/2021		1,269,140.58			
	Fourth Quarter				9/2-8/2021	09/23/2021	10/14/2021	10/24/2021		620,459.42			
	MAINTENANCE EQUIPMENT & SAFETY DEVICES			Competitive					Maintenance Fund 2019				
	First Quarter			Bidding	1/14-20/2021	02/04/2021	02/20/2021	03/01/2021			1,649,625.00		
	Second Quarter				5/6-12/2021	05/27/2021	06/17/2021	06/27/2021			2,849,900.00		
	Third Quarter				7/1-7/2021	07/22/2021	08/15/2021	08/25/2021			3,853,848.00		
	Fourth Quarter				9/2-8/2021	09/23/2021	10/14/2021	10/24/2021			278,875.00		
	FUEL & LUBRICANTS			Shopping					EAO				



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
 Regional Office 02
 Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/R/E	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	First Quarter				1/14-20/2021	02/04/2021	02/20/2021	03/01/2021		2,799,892.35			
	Second Quarter				5/6-12/2021	05/27/2021	06/17/2021	06/27/2021		2,797,892.35			
	Third Quarter				7/1-7/2021	07/22/2021	08/15/2021	08/25/2021		2,797,892.35			
	Fourth Quarter				9/2-8/2021	09/23/2021	10/14/2021	10/24/2021		2,797,892.35			
	LABORATORY EQUIPMENT			Competitive					EAO				
	First Quarter			Bidding	1/14-20/2021	02/04/2021	02/20/2021	03/01/2021		465,000.00			
	Second Quarter				5/6-12/2021	05/27/2021	06/17/2021	06/27/2021		165,000.00			
	Third Quarter				7/1-7/2021	07/22/2021	08/15/2021	08/25/2021		165,000.00			
	Fourth Quarter				9/2-8/2021	09/23/2021	10/14/2021	10/24/2021		165,000.00			
	AIR CONDITIONING UNIT			Competitive					EAO				
	First Quarter			Bidding	1/14-20/2021	02/04/2021	02/20/2021	03/01/2021		331,720.00			
	Second Quarter				5/6-12/2021	05/27/2021	06/17/2021	06/27/2021		383,860.00			
	Third Quarter				7/1-7/2021	07/22/2021	08/15/2021	08/25/2021		82,930.00			
	Fourth Quarter				9/2-8/2021	09/23/2021	10/14/2021	10/24/2021		165,860.00			
	MEDICAL/ DISASTER SUPPLIES			Competitive					EAO				
	First Quarter			Bidding	1/14-20/2021	02/04/2021	02/20/2021	03/01/2021		136,800.00			
	Second Quarter				5/6-12/2021	05/27/2021	06/17/2021	06/27/2021		15,300.00			
Submitted by:	Third Quarter				7/1-7/2021	07/22/2021	08/15/2021	08/25/2021		16,300.00			
	Fourth Quarter				9/2-8/2021	09/23/2021	10/14/2021	10/24/2021		33,300.00			
	HANDTOOLS AND SAFETY GADGETS			Competitive					Maintenance				
	First Quarter			Bidding	1/14-20/2021	02/04/2021	02/20/2021	03/01/2021			1,142,050.00		
	Second Quarter				5/6-12/2021	05/27/2021	06/17/2021	06/27/2021			2,197,450.00		
	Third Quarter				7/1-7/2021	07/22/2021	08/15/2021	08/25/2021			3,000.00		
	Fourth Quarter				9/2-8/2021	09/23/2021	10/14/2021	10/24/2021			1,644,660.00		
	AGGREGATE SUB SURFACE COURSE			Competitive					Maintenance				
	First Quarter			Bidding	1/14-20/2021	02/04/2021	02/20/2021	03/01/2021			173,408.00		
	Second Quarter				5/6-12/2021	05/27/2021	06/17/2021	06/27/2021			364,608.00		
	Third Quarter				7/1-7/2021	07/22/2021	08/15/2021	08/25/2021			2,414,013.00		
	Fourth Quarter				9/2-8/2021	09/23/2021	10/14/2021	10/24/2021			657,600.00		
	PAINTS/ REFLECTORIZED PAINTS AND ACCESSORIES			Competitive Bidding					Maintenance Fund 2019				
	First Quarter				1/14-20/2021	02/04/2021	02/20/2021	03/01/2021			1,026,411.60		
	Second Quarter				5/6-12/2021	05/27/2021	06/17/2021	06/27/2021			3,529,856.60		
	Third Quarter				7/1-7/2021	07/22/2021	08/15/2021	08/25/2021			1,177,856.60		
	Fourth Quarter				9/2-8/2021	09/23/2021	10/14/2021	10/24/2021			1,101,161.60		




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
									TOTAL	35,677,334.31	44,009,499.40		
	CONTINGENCY 10%				For consolidation					3,567,733.43	4,400,949.94		
									GRAND TOTAL	79,686,833.71			
Submitted by:				Recommending Approval:				APPROVED:					
 ALFONSO H. BACLIG, JR Procurement Officer				 FELISA M. SALVADOR Engineer III BAC Chairperson				JAMES P. FERRER District Engineer					

By Authority of the District Engineer


PEDRITO R. BAUTISTA
Assistant District Engineer