



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Masbate City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2023 (for Civil Works)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (Brief description of Program/ Activity/ Project) |
|------------|---|-------------------------|---|---------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|-----------------|--|
| | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 1 | 23FI0001 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program- Construction of Missing Links/New Roads, Malubi-Cabangcalan- Dayhagan- Tinigban-Mataba Road, Masbate | DPWH Masbate 2nd DEO | Yes | Competitive Bidding | 10/10/2022 - 10/16/2022 | 11/03/2022 | 02/16/2023 | 02/26/2023 | GoP | ₱ 50,000,000.00 | - | ₱ 50,000,000.00 | Construction of Missing Links/ New Roads. |
| 2 | 23FI0002 ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Poblacion East Seawall, Sta. 0+250 - Sta. 0+322, Milagros, Masbate | DPWH Masbate 2nd DEO | Yes | Competitive Bidding | 10/10/2022 - 10/16/2022 | 11/03/2022 | 02/16/2023 | 02/26/2023 | GoP | ₱ 60,000,000.00 | - | ₱ 60,000,000.00 | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems. |
| 3 | 23FI0003 ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Control System along Bangon River, Sta. 0+217.00- Sta.0+307.00 (Upstream, Right Side), Sta. 0+244.00- Sta. 0+307 (Upstream, Left Side), Aroroy, Masbate | DPWH Masbate 2nd DEO | Yes | Competitive Bidding | 10/10/2022 - 10/16/2022 | 11/03/2022 | 02/01/2023 | 02/11/2023 | GoP | ₱ 25,000,000.00 | - | ₱ 25,000,000.00 | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems. |
| 4 | 23FI0004 ORGANIZATION OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Secondary Roads- Jct Tawad- Balud Rd. K0065+564 - K0065+800 | DPWH Masbate 2nd DEO | Yes | Competitive Bidding | 10/10/2022 - 10/16/2022 | 11/03/2022 | 02/02/2023 | 02/12/2023 | GoP | ₱ 33,375,000.00 | - | ₱ 33,375,000.00 | Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads. |



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
 DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Masbate City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2023 (for Civil Works)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/ Activity/ Project) |
|------------|--|-------------------------|---|---------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|-----------------|--|
| | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 5 | 23FI0005 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program- Widening of Permanent Bridges- Sagawsawan Br. (B00003MT) along Masbate-Cataingan-Placer Rd. | DPWH Masbate 2nd DEO | Yes | Competitive Bidding | 10/10/2022 - 10/16/2022 | 11/03/2022 | 02/16/2023 | 02/26/2023 | GoP | ₱ 10,000,000.00 | - | ₱ 10,000,000.00 | Asphalt Overlay on Bridge |
| 6 | 23FI0006 LOCAL PROGRAM- National Building Program- Buildings and Other Structures- Multipurpose/facilities, Construction of DPWH Masbate 2nd DEO Building (Phase III), Masbate City | DPWH Masbate 2nd DEO | Yes | Competitive Bidding | 10/10/2022 - 10/16/2022 | 11/03/2022 | 02/16/2023 | 02/26/2023 | GoP | ₱ 40,000,000.00 | - | ₱ 40,000,000.00 | Construction of Building. |
| 7 | 23FI0007 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System- Network Development Program- Construction of Missing Links/ New Roads- Mandaon-Dayhagan Road, Masbate | DPWH Masbate 2nd DEO | Yes | Competitive Bidding | 10/14/2022 - 10/20/2022 | 11/08/2022 | 02/16/2023 | 02/26/2023 | GoP | ₱ 50,000,000.00 | - | ₱ 50,000,000.00 | Construction of Missing Links/ New Roads. |
| 8 | 23FI0008 ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control System along Lumbang River, Sta. 4+185.00- Sta. 4+360.00 (Upstream, Both Sides), Masbate City, Masbate | DPWH Masbate 2nd DEO | Yes | Competitive Bidding | 10/14/2022 - 10/20/2022 | 11/08/2022 | 02/06/2023 | 02/16/2023 | GoP | ₱ 50,000,000.00 | - | ₱ 50,000,000.00 | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems. |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Masbate City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2023 (for Civil Works)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/ Activity/ Project) |
|------------|--|-------------------------|---|---------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|-----------------|---|
| | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 9 | 23FI0009 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road- Junction National Road, Barangay Mapitogo to Barangay Panguiranan, Balud, Masbate | DPWH Masbate 2nd DEO | Yes | Competitive Bidding | 10/14/2022 - 10/20/2022 | 11/08/2022 | 02/16/2023 | 02/26/2023 | GoP | ₱ 5,000,000.00 | - | ₱ 5,000,000.00 | Construction of Road. |
| 10 | 23FI0010 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road- Junction National Road to Barangay Calumpang, Milagros, Masbate | DPWH Masbate 2nd DEO | Yes | Competitive Bidding | 10/14/2022 - 10/20/2022 | 11/08/2022 | 02/16/2023 | 02/26/2023 | GoP | ₱ 30,000,000.00 | - | ₱ 30,000,000.00 | Construction of Road. |
| 11 | 23FI0011 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road, Jct. Brgy. Jamorawon- Brgy. Cagay, Masbate City | DPWH Masbate 2nd DEO | Yes | Competitive Bidding | 10/20/2022 - 10/26/2022 | 11/17/2022 | 02/16/2023 | 02/26/2023 | GoP | ₱ 20,000,000.00 | - | ₱ 20,000,000.00 | Construction of Road. |



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
 DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Masbate City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2023 (for Civil Works)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/ Activity/ Project) |
|------------|---|-------------------------|---|---------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|-----------------|---|
| | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 12 | 23FI0012 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Road-Junction National Road to Barangay Canomoy, Mandaon, Masbate | DPWH Masbate 2nd DEO | Yes | Competitive Bidding | 10/20/2022 - 10/26/2022 | 11/17/2022 | 02/16/2023 | 02/26/2023 | GoP | ₱ 10,000,000.00 | - | ₱ 10,000,000.00 | Construction of Road. |
| 13 | 23FI0013 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Road-Junction National Road to Barangay Jamorawon to Barangay Cagay, Masbate City, Masbate | DPWH Masbate 2nd DEO | Yes | Competitive Bidding | 10/20/2022 - 10/26/2022 | 11/17/2022 | 02/16/2023 | 02/26/2023 | GoP | ₱ 5,000,000.00 | - | ₱ 5,000,000.00 | Construction of Road. |
| 14 | 23FI0014 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities - Construction of Road - Sitio San Jose, Barangay Jamorawon, Milagros to Barangay Sta. Maria, Mobo, Masbate | DPWH Masbate 2nd DEO | Yes | Competitive Bidding | 10/20/2022 - 10/26/2022 | 11/17/2022 | 02/16/2023 | 02/26/2023 | GoP | ₱ 10,000,000.00 | - | ₱ 10,000,000.00 | Construction of Road. |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Masbate City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2023 (for Civil Works)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/ Activity/ Project) |
|------------|---|-------------------------|---|---------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|-----------------|--|
| | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 15 | 23FI0015 ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods- Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Protection Measures along Sinalogan River, Brgy. Asid, Masbate City | DPWH Masbate 2nd DEO | Yes | Competitive Bidding | 10/20/2022 - 10/26/2022 | 11/17/2022 | 02/16/2023 | 02/26/2023 | GoP | ₱ 50,000,000.00 | - | ₱ 50,000,000.00 | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems. |
| 16 | 23FI0016 ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods- Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control System along Baniadero River, Sta. 4+222.00 - Sta. 4+550.00 (Upstream, Right Side), Mobo, Masbate | DPWH Masbate 2nd DEO | Yes | Competitive Bidding | 11/09/2022 - 11/15/2022 | 11/29/2022 | 02/07/2023 | 02/17/2023 | GoP | ₱ 50,000,000.00 | - | ₱ 50,000,000.00 | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems. |
| 17 | 23FI0017 ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods- Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control System along Batula River, Sta. 0+143.40 - Sta. 0+323.40 (Upstream, Both Sides), Baleno, Masbate | DPWH Masbate 2nd DEO | Yes | Competitive Bidding | 11/09/2022 - 11/15/2022 | 11/29/2022 | 02/07/2023 | 02/17/2023 | GoP | ₱ 53,000,000.00 | - | ₱ 53,000,000.00 | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems. |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Masbate City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2023 (for Civil Works)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/ Activity/ Project) |
|------------|--|-------------------------|---|---------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|-----------------|---|
| | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 18 | 23FI0018 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Jct. National Road Mapitogo- Brgy. Panguiranan, Balud, Masbate | DPWH Masbate 2nd DEO | Yes | Competitive Bidding | 11/09/2022 - 11/15/2022 | 11/29/2022 | 02/16/2023 | 02/26/2023 | GoP | ₱ 20,000,000.00 | - | ₱ 20,000,000.00 | Construction of Road. |
| 19 | 23FI0019 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Sitio San Jose Brgy. Jamorawon Millagros, Masbate - Brgy. Sta. Maria, Mobo, Masbate | DPWH Masbate 2nd DEO | Yes | Competitive Bidding | 11/09/2022 - 11/15/2022 | 11/29/2022 | 02/16/2023 | 02/26/2023 | GoP | ₱ 20,000,000.00 | - | ₱ 20,000,000.00 | Construction of Road. |
| 20 | 23FI0020 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road- Junction National Road to Barangay Managanaga to Barangay Macabug, Aroroy, Masbate | DPWH Masbate 2nd DEO | Yes | Competitive Bidding | 11/09/2022 - 11/15/2022 | 11/29/2022 | 02/16/2023 | 02/26/2023 | GoP | ₱ 50,000,000.00 | - | ₱ 50,000,000.00 | Construction of Road. |
| 21 | 23FI0021 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road- Purok 6, Barangay Tinapián, Baleno, Masbate | DPWH Masbate 2nd DEO | Yes | Competitive Bidding | 11/09/2022 - 11/15/2022 | 11/29/2022 | 02/16/2023 | 02/26/2023 | GoP | ₱ 5,000,000.00 | - | ₱ 5,000,000.00 | Construction of Road. |



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
 DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Masbate City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2023 (for Civil Works)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/ Activity/ Project) |
|------------|---|-------------------------|---|---------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|-----------------|--|
| | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 22 | 23FI0022 ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods- Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Poblacion West Seawall, Sta.0+114.00 - Sta.0+217.00, Milagros, Masbate | DPWH Masbate 2nd DEO | Yes | Competitive Bidding | 11/09/2022 - 11/15/2022 | 11/29/2022 | 02/16/2023 | 02/26/2023 | GoP | ₱ 65,000,000.00 | - | ₱ 65,000,000.00 | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems. |
| 23 | 23FI0023 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System- Network Development Program- Construction of Missing Links/ New Roads- Asid- Tigbao- Bara Malbug Road, Masbate | DPWH Masbate 2nd DEO | Yes | Competitive Bidding | 11/23/2022 - 11/29/2022 | 12/13/2022 | 02/16/2023 | 02/26/2023 | GoP | ₱ 50,000,000.00 | - | ₱ 50,000,000.00 | Construction of Missing Links/ New Roads. |
| 24 | 23FI0024 ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Calasuche Seawall, Sta. 1+286.90 - Sta. 1+361.90, Milagros, Masbate | DPWH Masbate 2nd DEO | Yes | Competitive Bidding | 11/23/2022 - 11/29/2022 | 12/13/2022 | 02/16/2023 | 02/26/2023 | GoP | ₱ 60,000,000.00 | - | ₱ 60,000,000.00 | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems. |
| 25 | 23FI0025 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Junction National Road Sitio Calulod - B. Titong - Ubongan Dacu Section leading to various Tourism Sites, Masbate City, Masbate | DPWH Masbate 2nd DEO | Yes | Competitive Bidding | 11/23/2022 - 11/29/2022 | 12/13/2022 | 02/16/2023 | 02/26/2023 | GoP | ₱ 40,000,000.00 | - | ₱ 40,000,000.00 | Construction/ Improvement of Access Roads. |



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
 DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Masbate City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2023 (for Civil Works)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/ Activity/ Project) |
|------------|---|-------------------------|---|---------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|-----------------|--|
| | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 26 | 23FI0026 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program- TRIP) - San Juan Alas - Tagpu - Dayao Road leading to Mandaon Ecotourism Sites, Mandaon, Masbate | DPWH Masbate 2nd DEO | Yes | Competitive Bidding | 11/23/2022 - 11/29/2022 | 12/13/2022 | 02/16/2023 | 02/26/2023 | GoP | ₱ 10,000,000.00 | - | ₱ 10,000,000.00 | Construction/ Improvement of Access Roads. |
| 27 | 23FI0027 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Masbate - Milagros Rd - K0003+250 - K0003+420 | DPWH Masbate 2nd DEO | Yes | Competitive Bidding | 12/06/2022 - 12/12/2022 | 12/27/2022 | 02/09/2023 | 02/19/2023 | GoP | ₱ 30,000,000.00 | - | ₱ 30,000,000.00 | Construction/ Upgrading/ Rehabilitation of Drainage along National Roads |
| 28 | 23FI0028 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Bridge Program - Replacement of Permanent Weak Bridges - Cabulan Br. 1 (B00016MT) along Jct. Milagros - Baleno - Lagta Rd | DPWH Masbate 2nd DEO | Yes | Competitive Bidding | 12/06/2022 - 12/12/2022 | 12/27/2022 | 02/16/2023 | 02/26/2023 | GoP | ₱ 24,500,000.00 | - | ₱ 24,500,000.00 | Replacement of Permanent Weak Bridges |
| 29 | 23FI0029 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Bridge Program - Construction of New Permanent Bridges - Looc Br. Along Jct. Tawad - Balud Rd | DPWH Masbate 2nd DEO | Yes | Competitive Bidding | 12/06/2022 - 12/12/2022 | 12/27/2022 | 02/16/2023 | 02/26/2023 | GoP | ₱ 30,000,000.00 | - | ₱ 30,000,000.00 | Construction of New Permanent Bridges |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Masbate City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2023 (for Civil Works)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/ Activity/ Project) |
|------------|--|-------------------------|---|---------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|-----------------|---|
| | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 30 | 23FI0030 ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Milagros Seawall, Sta. 0+217.00 - Sta. 0+340.50, Milagros, Masbate | DPWH Masbate 2nd DEO | Yes | Competitive Bidding | 12/06/2022 - 12/12/2022 | 12/27/2022 | 02/16/2023 | 02/26/2023 | GoP | ₱ 95,000,000.00 | - | ₱ 95,000,000.00 | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems |
| 31 | 23FI0031 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Bridge Program - Replacement of Permanent Weak Bridges - Agoro Br. (B00014MT) along Jct Milagros-Baleno-Lagta Rd | DPWH Masbate 2nd DEO | Yes | Competitive Bidding | 12/08/2022 - 12/14/2023 | 12/28/2022 | 02/16/2023 | 02/26/2023 | GoP | ₱ 45,000,000.00 | - | ₱ 45,000,000.00 | Replacement of Permanent Weak Bridges |
| 32 | 23FI0032 ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Protection Measures along Sinalogan River, Brgy. Cayabon, Milagros, Masbate | DPWH Masbate 2nd DEO | Yes | Competitive Bidding | 12/08/2022 - 12/14/2023 | 01/12/2023 | 03/04/2023 | 03/14/2023 | GoP | ₱ 50,000,000.00 | - | ₱ 50,000,000.00 | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems |
| 33 | 23FI0033 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road- Purok 1, Barangay Jaboyaan, Aroroy, Masbate | DPWH Masbate 2nd DEO | Yes | Competitive Bidding | 12/08/2022 - 12/14/2023 | 01/12/2023 | 03/04/2023 | 03/14/2023 | GoP | ₱ 5,000,000.00 | - | ₱ 5,000,000.00 | Construction of Road. |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Masbate City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2023 (for Civil Works)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/ Activity/ Project) |
|------------|---|-------------------------|---|---------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|-----------------|---|
| | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 34 | 23FI0034 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Secondary Roads – Masbate – Milagros Rd (S00015MT) K0014+360 – K0014+693 | DPWH Masbate 2nd DEO | Yes | Competitive Bidding | 12/08/2022 - 12/14/2023 | 01/12/2023 | 02/03/2023 | 02/13/2023 | GoP | ₱ 25,630,000.00 | - | ₱ 25,630,000.00 | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide |
| 35 | 23FI0035 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Secondary Roads – Masbate – Milagros Rd (S00015MT) K0002+(-380) – K0002+(-080) | DPWH Masbate 2nd DEO | Yes | Competitive Bidding | 12/08/2022 - 12/14/2023 | 01/31/2023 | 03/06/2023 | 03/16/2023 | GoP | ₱ 30,000,000.00 | - | ₱ 30,000,000.00 | Construction/ Upgrading/ Rehabilitation of Drainage along National Roads |
| 36 | 23FI0036 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Construction / Upgrading / Rehabilitation of Drainage along National Roads – Secondary Roads – Jct. Milagros – Baleno -Lagta Rd (S00016MT) K0025+(-115) – K0025+533 | DPWH Masbate 2nd DEO | Yes | Competitive Bidding | 12/08/2022 - 12/14/2022 | 12/28/2022 | 02/01/2023 | 02/11/2023 | GoP | ₱ 43,342,000.00 | - | ₱ 43,342,000.00 | Construction/ Upgrading/ Rehabilitation of Drainage along National Roads |
| 37 | 23FI0037 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Bridge Program – Widening of Permanent Bridges – Mabuya Br. (B00013MT) along Jct. Milagros-Baleno-Lagta Rd. | DPWH Masbate 2nd DEO | Yes | Competitive Bidding | 12/08/2022 - 12/14/2023 | 01/19/2023 | 03/11/2023 | 03/21/2023 | GoP | ₱ 22,919,000.00 | - | ₱ 22,919,000.00 | Widening of Permanent Bridge. |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Masbate City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2023 (for Civil Works)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/ Activity/ Project) |
|------------|--|-------------------------|---|---------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|------------------|--|
| | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 38 | 23FI0038 LOCAL PROGRAM – National Building Program – Buildings and Other Structures – Multipurpose/ Facilities – Construction of LTO Building, Masbate Field Office, Masbate City | DPWH Masbate 2nd DEO | Yes | Competitive Bidding | 12/08/2022 - 12/14/2023 | 01/19/2023 | 03/11/2023 | 03/21/2023 | GoP | ₱ 30,000,000.00 | - | ₱ 30,000,000.00 | Construction of Building. |
| 39 | 23FI0039 ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods- Flood Management Program – Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Poblacion Aroroy Seawall, Sta. 0+058.00 – Sta. 0+104.00, Aroroy, Masbate | DPWH Masbate 2nd DEO | Yes | Competitive Bidding | 12/08/2022 - 12/14/2023 | 01/12/2023 | 03/04/2023 | 03/14/2023 | GoP | ₱ 55,000,000.00 | - | ₱ 55,000,000.00 | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems. |
| 40 | 23FI0040 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL IT) – Balud National Road connecting Barangay Danao in Support of Agribusiness, Balud, Masbate | DPWH Masbate 2nd DEO | Yes | Competitive Bidding | 12/08/2022 - 12/14/2023 | 01/31/2023 | 03/06/2023 | 03/16/2023 | GoP | ₱ 140,000,000.00 | - | ₱ 140,000,000.00 | Construction of Road. |
| 41 | 23FI0041 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program- TRIP) – Balud – Palani – Panubigan – Pajo – Talisay Road leading to Palani Beaches, Panubigan Pajo and Talisay Mangrove Area, Brgy. Talisay, Balud, Masbate | DPWH Masbate 2nd DEO | Yes | Competitive Bidding | 12/08/2022 - 12/14/2023 | 01/19/2023 | 03/11/2023 | 03/21/2023 | GoP | ₱ 120,000,000.00 | - | ₱ 120,000,000.00 | Construction of Road. |



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
 DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Masbate City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2023 (for Civil Works)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/ Activity/ Project) |
|------------|--|-------------------------|---|---------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|------------------|---|
| | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 42 | 2023-42 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program- Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Cayabon, Milagros, Masbate | DPWH Masbate 2nd DEO | No | Competitive Bidding | 02/08/2023 - 02/14/2023 | 02/28/2023 | 04/19/2023 | 04/29/2023 | GoP | ₱ 5,000,000.00 | - | ₱ 5,000,000.00 | Construction of Building |
| 43 | 2023-43 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program- Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Bldg. (Training and Instructional Facility/ Meetings Incentives Conferences for Education, Sports Building (Mices) and Primary Health Center), Masbate | DPWH Masbate 2nd DEO | No | Competitive Bidding | 02/08/2023 - 02/14/2023 | 02/28/2023 | 04/19/2023 | 04/29/2023 | GoP | ₱ 100,000,000.00 | - | ₱ 100,000,000.00 | Construction of Building |
| 44 | 2023-44 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Construction of Solar Water System, Municipality of Baleno, Province of Masbate | DPWH Masbate 2nd DEO | No | Competitive Bidding | 02/08/2023 - 02/14/2023 | 02/28/2023 | 04/19/2023 | 04/29/2023 | GoP | ₱ 10,000,000.00 | - | ₱ 10,000,000.00 | Construction of Water Supply |
| 45 | 2023-45 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Construction of Solar Water System, Municipality of Milagros, Province of Masbate | DPWH Masbate 2nd DEO | No | Competitive Bidding | 02/08/2023 - 02/14/2023 | 02/28/2023 | 04/19/2023 | 04/29/2023 | GoP | ₱ 10,000,000.00 | - | ₱ 10,000,000.00 | Construction of Water Supply |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Masbate City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2023 (for Civil Works)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/ Activity/ Project) |
|------------|---|-------------------------|---|---------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|-----------------|---|
| | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 46 | 2023-46 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Construction of Solar Water System, Municipality of Balud, Province of Masbate | DPWH Masbate 2nd DEO | No | Competitive Bidding | 02/08/2023 - 02/14/2023 | 02/28/2023 | 04/19/2023 | 04/29/2023 | GoP | ₱ 10,000,000.00 | - | ₱ 10,000,000.00 | Construction of Water Supply |
| 47 | 2023-47 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Construction of Solar Water System Level II, Mobo, Masbate | DPWH Masbate 2nd DEO | No | Competitive Bidding | 02/08/2023 - 02/14/2023 | 02/28/2023 | 04/19/2023 | 04/29/2023 | GoP | ₱ 10,000,000.00 | - | ₱ 10,000,000.00 | Construction of Water Supply |
| 48 | 2023-48 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Construction of Solar Water System Level II, Mandaon, Masbate | DPWH Masbate 2nd DEO | No | Competitive Bidding | 02/08/2023 - 02/14/2023 | 02/28/2023 | 04/19/2023 | 04/29/2023 | GoP | ₱ 10,000,000.00 | - | ₱ 10,000,000.00 | Construction of Water Supply |
| 49 | 2023-49 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Construction of Solar Water System Level II, Baleno, Masbate | DPWH Masbate 2nd DEO | No | Competitive Bidding | 02/08/2023 - 02/14/2023 | 02/28/2023 | 04/19/2023 | 04/29/2023 | GoP | ₱ 10,000,000.00 | - | ₱ 10,000,000.00 | Construction of Water Supply |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Masbate City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2023 (for Civil Works)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/ Activity/ Project) |
|------------------------------|---|----------------------------|---|---------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|-----------------|---|
| | | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 50 | 2023-50 CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Construction of Solar Water System Level II, Masbate City, Masbate | DPWH Masbate 2nd DEO | No | Competitive Bidding | 02/08/2023 - 02/14/2023 | 02/28/2023 | 04/19/2023 | 04/29/2023 | GoP | ₱ 10,000,000.00 | - | ₱ 10,000,000.00 | Construction of Water Supply |
| Total Estimated Budget (₱) | | | | | | | | | | 1,792,766,000.00 | | | |

Prepared by:



DONALD L. ARGUELLES
OIC-Head, Procurement Unit

Recommending Approval:


MARIA ARRA PAZ G. SELLAR
Chief, Construction Section
BAC, Chairman

Approved by:

SIMON N. ARIAS
District Engineer


ELVIRA S. INFANTE
Assistant District Engineer