

**(Dinagat Islands District Engineering Office San Jose, Dinagat Islands) FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS (APP Non-CSE) for FY 2024**

| Code (PAP) | Procurement Project                                                                                                                                                                                                              | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                  |                   | Source of Funds | Estimated Budget (PhP) |      |              | Remarks (brief description of Project) |
|------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-------------------------------------------------|---------------------|----------------------------------------|----------------------------|------------------|-------------------|-----------------|------------------------|------|--------------|----------------------------------------|
|            |                                                                                                                                                                                                                                  |                      |                                                 |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award  | Contract Signing  |                 | Total                  | MOOE | CO           |                                        |
| 24NE00-01  | Construction/Improvement of Access Roads leading to Declared Tourism Destinations Matingbe(San Jose)-Gomez(Dinagat)-Luna(San Jose)-Cayetano(Dinagat) Coastal Road leading to Resorts and Tourism Area, San Jose, Dinagat Islands | Construction Section | YES                                             | Competitive Bidding | September 14-20, 2023                  | October 3, 2023            | February 5, 2024 | February 16, 2024 | GoP             | 5,000,000.00           | N/A  | 5,000,000.00 | Construction of Roads                  |
| 24NE00-02  | Construction of Multi-Purpose Building, Barangay Del Pilar, Cagdianao, Dinagat Islands                                                                                                                                           | Construction Section | YES                                             | Competitive Bidding | September 14-20, 2023                  | October 3, 2023            | February 5, 2024 | February 16, 2024 | GoP             | 5,000,000.00           | N/A  | 5,000,000.00 | Construction of Multi-Purpose Building |
| 24NE00-03  | Construction of Multi-Purpose Building, Barangay Cab-ilan, Dinagat Islands                                                                                                                                                       | Construction Section | YES                                             | Competitive Bidding | September 14-20, 2023                  | October 3, 2023            | February 5, 2024 | February 16, 2024 | GoP             | 5,000,000.00           | N/A  | 5,000,000.00 | Construction of Multi-Purpose Building |
| 24NE00-05  | Construction/Improvement of Access Roads leading to Declared Tourism Destinations Diegas-Rita Glenda-Benglen Road leading to Gaas Inlet, Basilisa, Dinagat Islands                                                               | Construction Section | YES                                             | Competitive Bidding | September 14-20, 2023                  | October 3, 2023            | February 5, 2024 | February 16, 2024 | GoP             | 3,780,000.00           | N/A  | 3,780,000.00 | Construction of Roads                  |
| 24NE00-06  | Construction/Improvement of Access Roads leading to Declared Tourism Destinations Municipal Coastal Road from Ferdinand-Melgar leading to the nearest point to Lake Bababu, Basilisa (Rizal), Dinagat Islands                    | Construction Section | YES                                             | Competitive Bidding | September 14-20, 2023                  | October 3, 2023            | February 5, 2024 | February 16, 2024 | GoP             | 5,000,000.00           | N/A  | 5,000,000.00 | Construction of Roads                  |

|          |                                                                                                                                                                                   |                      |     |                     |                       |                  |                  |                   |     |              |     |              |                                        |
|----------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-----|---------------------|-----------------------|------------------|------------------|-------------------|-----|--------------|-----|--------------|----------------------------------------|
| 24NE0007 | Construction/Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Loreto Landing Stie/Campintac Black Beach No. 2, Loreto, Dinagat Islands | Construction Section | YES | Competitive Bidding | September 14-20, 2023 | October 3, 2023  | February 5, 2024 | February 16, 2024 | GoP | 5,000,000.00 | N/A | 5,000,000.00 | Construction of Roads                  |
| 24NE0009 | Construction of Multi-Purpose Building at Barangay Arellano, Libjo, Dinagat Islands                                                                                               | Construction Section | YES | Competitive Bidding | October 3-9, 2023     | October 23, 2023 | February 7, 2024 | February 20, 2024 | GoP | 5,000,000.00 | N/A | 5,000,000.00 | Construction of Multi-Purpose Building |
| 24NE0010 | Construction/Improvement of Access Roads leading to Declared Tourism Destinations Brgy. Bayanihan via Brgy. San Jose Road leading to Mount Palhi, Lijo(Albor), Dinagat Islands    | Construction Section | YES | Competitive Bidding | October 3-9, 2023     | October 23, 2023 | February 7, 2024 | February 20, 2024 | GoP | 5,000,000.00 | N/A | 5,000,000.00 | Construction of Roads                  |
| 24NE0011 | Construction of Multi-Purpose Building, Barangay Boa, Cagdianao, Dinagat Islands                                                                                                  | Construction Section | YES | Competitive Bidding | October 3-9, 2023     | October 23, 2023 | February 7, 2024 | February 20, 2024 | GoP | 5,000,000.00 | N/A | 5,000,000.00 | Construction of Multi-Purpose Building |
| 24NE0013 | Construction of Road at Barangay Imelda, Tubajon, Dinagat Islands                                                                                                                 | Construction Section | YES | Competitive Bidding | October 3-9, 2023     | October 23, 2023 | February 7, 2024 | February 20, 2024 | GoP | 5,000,000.00 | N/A | 5,000,000.00 | Construction of Roads                  |
| 24NE0014 | Construction of Multi-Purpose Building (Evacuation Center) at Barangay Diegas, Basilisa, Dinagat Islands                                                                          | Construction Section | YES | Competitive Bidding | October 3-9, 2023     | October 23, 2023 | February 7, 2024 | February 20, 2024 | GoP | 5,000,000.00 | N/A | 5,000,000.00 | Construction of Multi-Purpose Building |
| 24NE0015 | Construction of Multi-Purpose Building (Evacuation Center) at Barangay Benglen, Basilisa, Dinagat Islands                                                                         | Construction Section | YES | Competitive Bidding | October 3-9, 2023     | October 23, 2023 | February 7, 2024 | February 20, 2024 | GoP | 5,000,000.00 | N/A | 5,000,000.00 | Construction of Multi-Purpose Building |
| 24NE0016 | Construction of Multi-Purpose Building (Evacuation Center) at Barangay Sombrado, Basilisa, Dinagat Islands                                                                        | Construction Section | YES | Competitive Bidding | October 3-9, 2023     | October 23, 2023 | February 7, 2024 | February 20, 2024 | GoP | 5,000,000.00 | N/A | 5,000,000.00 | Construction of Multi-Purpose Building |

|          |                                                                                                                                                                                                                                                                                                                                                                              |                      |     |                     |                     |                   |                  |                   |     |               |     |               |                                        |
|----------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-----|---------------------|---------------------|-------------------|------------------|-------------------|-----|---------------|-----|---------------|----------------------------------------|
| 24NE0017 | Construction/Improvement of Access Roads leading to Declared Tourism Destinations Mahayahay (San Jose) - Gomez(Dinagat) Road leading to Tagbuyakhaw Tourism Area, Dinagat Islands                                                                                                                                                                                            | Construction Section | YES | Competitive Bidding | October 3-9, 2023   | October 23, 2023  | February 7, 2024 | February 20, 2024 | GoP | 5,000,000.00  | N/A | 5,000,000.00  | Construction of Roads                  |
| 24NE0018 | Construction of Multi-Purpose Building (Barangay Hall) at Barangay Navarro, Tubajon, Dinagat Islands                                                                                                                                                                                                                                                                         | Construction Section | YES | Competitive Bidding | October 17-23, 2023 | November 6, 2023  | February 7, 2024 | February 20, 2024 | GoP | 5,000,000.00  | N/A | 5,000,000.00  | Construction of Multi-Purpose Building |
| 24NE0019 | Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Sitio Busay National Road to La Justiniana Road in support to Agricultural Production and Processing Industries, Handicraft Industries, SSF on Bamboo Hat and Rombon/Pandan Mat Weaving , Eco-Tourism and Agri-Tourism Industries in Brgy. La Justiniana, Dinagat, Dinagat Islands | Construction Section | YES | Competitive Bidding | October 17-23, 2023 | November 6, 2023  | February 9, 2024 | February 22, 2024 | GoP | 23,100,000.00 | N/A | 23,100,000.00 | Construction of Roads                  |
| 24NE0020 | Preventive Maintenance - Dinagat-Loreto RD-K0052+000-K0052+150, Libjo, Dinagat Islands                                                                                                                                                                                                                                                                                       | Construction Section | YES | Competitive Bidding | December 4-10, 2023 | December 28, 2023 | February 9, 2024 | February 22, 2024 | GoP | 4,917,000.00  | N/A | 4,917,000.00  | Preventive Maintenance                 |
| 24NE0021 | Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Sitio Maraguino to General Aguinaldo to National Road in support to Agri-Industries and Industrial Zone, Libjo, Dinagat                                                                                                                                                            | Construction Section | YES | Competitive Bidding | October 17-23, 2023 | November 6, 2023  | February 9, 2024 | February 22, 2024 | GoP | 15,000,000.00 | N/A | 15,000,000.00 | Construction of Roads                  |

|          |                                                                                                                                                        |                      |     |                     |                             |                   |                   |                   |     |               |     |               |                                          |
|----------|--------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-----|---------------------|-----------------------------|-------------------|-------------------|-------------------|-----|---------------|-----|---------------|------------------------------------------|
| 24NE0022 | Rehabilitation of Multi-Purpose Building (Gymnasium) at Barangay Mahayahay, San Jose, Dinagat Islands                                                  | Construction Section | YES | Competitive Bidding | October 30-November 5, 2023 | November 20, 2023 | February 9, 2024  | February 22, 2024 | GoP | 5,000,000.00  | N/A | 5,000,000.00  | Rehabilitation of Multi-Purpose Building |
| 24NE0023 | Construction of Magsaysay River Revetment, Barangay Magsaysay, Dinagat, Dinagat Islands                                                                | Construction Section | YES | Competitive Bidding | November 23-29, 2023        | December 13, 2023 | February 9, 2024  | February 22, 2024 | GoP | 75,000,000.00 | N/A | 75,000,000.00 | Construction of River Revetment          |
| 24NE0024 | Construction of Flood Control Structure Protecting Balinao Br., Dinagat, Dinagat Islands, Brgy. Cayetano, Dinagat, Dinagat Islands                     | Construction Section | YES | Competitive Bidding | November 23-29, 2023        | December 19, 2023 | Feb. 9, 2024      | Feb. 22, 2024     | GoP | 70,000,000.00 | N/A | 70,000,000.00 | Construction of Flood Control Structure  |
| 24NE0025 | Construction of Flood Control Structure at Tag-Iho Bridge, Tag-abaca, Basilisa, Dinagat Islands                                                        | Construction Section | YES | Competitive Bidding | November 23-29, 2023        | December 19, 2023 | February 13, 2024 | February 26, 2024 | GoP | 60,000,000.00 | N/A | 60,000,000.00 | Construction of Flood Control Structure  |
| 24NE0026 | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide, Dinagat-Loreto Road, K0060+650-K0060+750, Libjo, Dinagat Islands      | Construction Section | YES | Competitive Bidding | November 23-29, 2023        | December 19, 2023 | February 13, 2024 | February 26, 2024 | GoP | 20,000,000.00 | N/A | 20,000,000.00 | Construction of Roads                    |
| 24NE0027 | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Dinagat-Loreto Rd.-K0001+560-K0001+763, Dinagat, Dinagat Islands | Construction Section | YES | Competitive Bidding | November 23-29, 2023        | December 19, 2023 | February 13, 2024 | February 26, 2024 | GoP | 65,000,000.00 | N/A | 65,000,000.00 | Construction of Roads                    |
| 24NE0030 | Construction of Shore Protection at Barangay Poblacion-Barangay San Juan, San Jose, Dinagat Islands                                                    | Construction Section | YES | Competitive Bidding | November 27-Dec. 3, 2023    | December 18, 2023 | February 13, 2024 | February 26, 2024 | GoP | 75,000,000.00 | N/A | 75,000,000.00 | Construction of Shore Protection         |
| 24NE0031 | Preventive Maintenance - Dinagat-Loreto Rd-K0018+522-K0019+000, San Jose, Dinagat Islands                                                              | Construction Section | YES | Competitive Bidding | December 4-10, 2023         | December 28, 2023 | February 13, 2024 | February 26, 2024 | GoP | 13,703,000.00 | N/A | 13,703,000.00 | Preventive Maintenance                   |

|          |                                                                                                                                                                                                                                                    |                      |     |                     |                     |                   |                   |                   |     |               |     |               |                                        |
|----------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-----|---------------------|---------------------|-------------------|-------------------|-------------------|-----|---------------|-----|---------------|----------------------------------------|
| 24NE0032 | Construction of Multi-Purpose Building at Barangay Albor, Libjo, Dinagat Islands                                                                                                                                                                   | Construction Section | NO  | Competitive Bidding | December 4-10, 2023 | December 28, 2023 | February 13, 2024 | February 26, 2024 | GoP | 5,000,000.00  | N/A | 5,000,000.00  | Construction of Multi-Purpose Building |
| 24NE0033 | Construction of Multi-Purpose Building (Evacuation Center) at Barangay Quezon, Libjo, Dinagat Islands                                                                                                                                              | Construction Section | YES | Competitive Bidding | December 4-10, 2023 | December 28, 2023 | February 13, 2024 | February 26, 2024 | GoP | 5,000,000.00  | N/A | 5,000,000.00  | Construction of Multi-Purpose Building |
| 24NE0034 | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Dinagat-Loreto Rd - K0067+030-K0067+340, Libjo, Dinagat Islands                                                                                             | Construction Section | NO  | Competitive Bidding | February 1-7, 2024  | February 26, 2024 | March 7, 2024     | March 18, 2024    | GoP | 33,355,000.00 | N/A | 33,355,000.00 | Construction of Roads                  |
| 24NE0035 | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Dinagat-Loreto Rd- K0065+860-K0066+320                                                                                                                       | Construction Section | NO  | Competitive Bidding | February 1-7, 2024  | February 26, 2024 | March 7, 2024     | March 18, 2024    | GoP | 54,250,000.00 | N/A | 54,250,000.00 | Construction of Roads                  |
| 24NE0036 | Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Road Connecting Rita Glenda to Sombrado to Villa Ecleo National Highway in support to Agri-Industrial and Aquamarine Industry, Basilisa, Dinagat Islands | Construction Section | NO  | Competitive Bidding | February 1-7, 2024  | February 26, 2024 | March 7, 2024     | March 18, 2024    | GoP | 15,000,000.00 | N/A | 15,000,000.00 | Construction of Roads                  |
| 24NE0037 | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Dinagat-Loreto Rd- K0008+463-K0008+547, Dinagat Islands                                                                                                      | Construction Section | NO  | Competitive Bidding | February 1-7, 2024  | February 26, 2024 | March 7, 2024     | March 18, 2024    | GoP | 15,000,000.00 | N/A | 15,000,000.00 | Construction of Roads                  |

|          |                                                                                                                                                    |                      |    |                     |                     |                   |                |                |     |               |     |               |                                        |
|----------|----------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----|---------------------|---------------------|-------------------|----------------|----------------|-----|---------------|-----|---------------|----------------------------------------|
| 24NE0038 | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Dinagat-Loreto Rd- K0011+(-020) - K0011+050, Dinagat Islands | Construction Section | NO | Competitive Bidding | February 1-7, 2024  | February 26, 2024 | March 7, 2024  | March 18, 2024 | GoP | 12,000,000.00 | N/A | 12,000,000.00 | Construction of Roads                  |
| 24NE0039 | Construction of Multi-Purpose Building at Barangay San Juan (Pob), Loreto, Dinagat Islands                                                         | Construction Section | NO | Competitive Bidding | February 1-7, 2024  | February 26, 2024 | March 7, 2024  | March 18, 2024 | GoP | 5,000,000.00  | N/A | 5,000,000.00  | Construction of Multi-Purpose Building |
| 24NE0040 | Construction of Multi-Purpose Building, Barangay Wilson, San Jose, Dinagat Islands                                                                 | Construction Section | NO | Competitive Bidding | February 1-7, 2024  | February 26, 2024 | March 7, 2024  | March 18, 2024 | GoP | 5,000,000.00  | N/A | 5,000,000.00  | Construction of Multi-Purpose Building |
| 24NE0041 | Rehabilitation of Multi-Purpose Building at Purok-9, Barangay Rita Glenda, Basilisa, Dinagat Islands                                               | Construction Section | NO | Competitive Bidding | February 5-13, 2024 | March 7, 2024     | March 15, 2024 | March 25, 2024 | GoP | 5,000,000.00  | N/A | 5,000,000.00  | Construction of Multi-Purpose Building |
| 24NE0042 | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse Dinagat-Loreto Rd- K0060+250-K0060+500, Dinagat Islands                          | Construction Section | NO | Competitive Bidding | February 5-13, 2024 | March 7, 2024     | March 15, 2024 | March 25, 2024 | GoP | 25,000,000.00 | N/A | 25,000,000.00 | Construction of Roads                  |
| 24NE0043 | Construction of Multi-Purpose Building (Gymnasium) at Barangay Liberty, Loreto, Dinagat Islands                                                    | Construction Section | NO | Competitive Bidding | February 5-13, 2024 | March 7, 2024     | March 15, 2024 | March 25, 2024 | GoP | 5,000,000.00  | N/A | 5,000,000.00  | Construction of Multi-Purpose Building |
| 24NE0044 | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse Dinagat-Loreto Rd- K0064+580-K0064+780, Dinagat Islands                          | Construction Section | NO | Competitive Bidding | February 5-13, 2024 | March 7, 2024     | March 15, 2024 | March 25, 2024 | GoP | 25,000,000.00 | N/A | 25,000,000.00 | Construction of Roads                  |
| 24NE0045 | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide Dinagat-Loreto Rd- K0065+400-K0065+740, Dinagat Islands            | Construction Section | NO | Competitive Bidding | February 5-13, 2024 | March 7, 2024     | March 15, 2024 | March 25, 2024 | GoP | 42,500,000.00 | N/A | 42,500,000.00 | Construction of Roads                  |

|              |                                                                                                                                                                                                                               |                         |    |                        |                        |                  |                   |                   |     |               |     |               |                                                              |
|--------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------|----|------------------------|------------------------|------------------|-------------------|-------------------|-----|---------------|-----|---------------|--------------------------------------------------------------|
| 24NE00<br>46 | Rehabilitation/Reconstruct<br>on of Roads with Slips,<br>Slope Collapse, and<br>Landslide Dinagat-Loreto<br>Rd- K0043+000-<br>K0043+330, Dinagat                                                                              | Construction<br>Section | NO | Competitive<br>Bidding | February 5-13,<br>2024 | March 7,<br>2024 | March 15,<br>2024 | March 25,<br>2024 | GoP | 60,000,000.00 | N/A | 60,000,000.00 | Construction of<br>Roads                                     |
| 24NE00<br>47 | Construction/Improvement<br>of Access Roads leading to<br>Declared Tourism<br>Destinations Brgy. Del Pilar<br>Via Brgy. Nueva Estrella<br>Road leading to Del Pilar<br>Dam and Hinabayan Beach,<br>Cagdianao, Dinagat Islands | Construction<br>Section | NO | Competitive<br>Bidding | February 5-13,<br>2024 | March 7,<br>2024 | March 15,<br>2024 | March 25,<br>2024 | GoP | 5,000,000.00  | N/A | 5,000,000.00  | Construction of<br>Roads                                     |
| 24NE00<br>48 | Rehabilitation of DPWH<br>Dinagat Islands DEO<br>Building, San Jose, Dinagat<br>Islands                                                                                                                                       | Construction<br>Section | NO | Competitive<br>Bidding | February 5-13,<br>2024 | March 7,<br>2024 | March 15,<br>2024 | March 25,<br>2024 | GoP | 20,000,000.00 | N/A | 20,000,000.00 | Rehabilitation of<br>DPWH Building                           |
| 24NE00<br>49 | Construction of Drainage<br>System at Poblacion San<br>Jose, Dinagat Islands                                                                                                                                                  | Construction<br>Section | NO | Competitive<br>Bidding | February 5-13,<br>2024 | March 7,<br>2024 | March 15,<br>2024 | March 25,<br>2024 | GoP | 75,000,000.00 | N/A | 75,000,000.00 | Construction of<br>Drainage                                  |
| 24NE00<br>50 | Concreting of Road from<br>Purok 8 to Purok 10,<br>Barangay Tag-abaca,<br>Basilisa, Dinagat Islands                                                                                                                           | Construction<br>Section | NO | Competitive<br>Bidding | February 5-13,<br>2024 | March 7,<br>2024 | March 15,<br>2024 | March 25,<br>2024 | GoP | 10,000,000.00 | N/A | 10,000,000.00 | Concreting of Road                                           |
| 24NE00<br>51 | Construction (Completion)<br>of Multi-purpose Building<br>(Dieko Compound) in Brgy.<br>Justiniana, San Jose,<br>Dinagat Islands                                                                                               | Construction<br>Section | NO | Competitive<br>Bidding | February 7-13,<br>2024 | March 8,<br>2024 | March 18,<br>2024 | March 29,<br>2024 | GoP | 3,000,000.00  | N/A | 3,000,000.00  | Construction<br>(Completion) of<br>Multi-purpose<br>Building |
| 24NE00<br>52 | Rehabilitation of Multi-<br>purpose Building at Brgy.<br>Jacquez, San Jose, Dinagat<br>Islands                                                                                                                                | Construction<br>Section | NO | Competitive<br>Bidding | February 7-13,<br>2024 | March 8,<br>2024 | March 18,<br>2024 | March 29,<br>2024 | GoP | 5,000,000.00  | N/A | 5,000,000.00  | Rehabilitation of<br>Multi-purpose<br>Building               |

|              |                                                                                                                         |                      |    |                     |                     |               |                |                |     |              |     |              |                                        |
|--------------|-------------------------------------------------------------------------------------------------------------------------|----------------------|----|---------------------|---------------------|---------------|----------------|----------------|-----|--------------|-----|--------------|----------------------------------------|
| 24NE00<br>53 | Construction of Multi-purpose Building (Gymnasium) at Brgy. Legaspi, Cagdianao, Dinagat Islands                         | Construction Section | NO | Competitive Bidding | February 7-13, 2024 | March 8, 2024 | March 18, 2024 | March 29, 2024 | GoP | 5,000,000.00 | N/A | 5,000,000.00 | Construction of Multi-purpose Building |
| 24NE00<br>54 | Construction of Multi-Purpose Building (Gymnasium) at Brgy. Sering, Basilisa, Dinagat Islands                           | Construction Section | NO | Competitive Bidding | February 7-13, 2024 | March 8, 2024 | March 18, 2024 | March 29, 2024 | GoP | 5,000,000.00 | N/A | 5,000,000.00 | Construction of Multi-purpose Building |
| 24NE00<br>55 | Construction of Multi-Purpose Building (Barangay Convention Hall) at Barangay San Antonio, Libjo, Dinagat Islands       | Construction Section | NO | Competitive Bidding | February 7-13, 2024 | March 8, 2024 | March 18, 2024 | March 29, 2024 | GoP | 5,000,000.00 | N/A | 5,000,000.00 | Construction of Multi-purpose Building |
| 24NE00<br>56 | Construction of Multi-Purpose Building (Brgy. Hall) at Brgy. Osmeña, Libjo, Dinagat Islands                             | Construction Section | NO | Competitive Bidding | February 7-13, 2024 | March 8, 2024 | March 18, 2024 | March 29, 2024 | GoP | 5,000,000.00 | N/A | 5,000,000.00 | Construction of Multi-purpose Building |
| 24NE00<br>57 | Construction of Multi-Purpose Building at Brgy. San Vicente, Tubajon, Dinagat Islands                                   | Construction Section | NO | Competitive Bidding | February 7-13, 2024 | March 8, 2024 | March 18, 2024 | March 29, 2024 | GoP | 5,000,000.00 | N/A | 5,000,000.00 | Construction of Multi-purpose Building |
| 24NE00<br>58 | Construction of Multi-Purpose Building at Brgy. Carmen, Loreto, Dinagat Islands                                         | Construction Section | NO | Competitive Bidding | February 7-13, 2024 | March 8, 2024 | March 18, 2024 | March 29, 2024 | GoP | 5,000,000.00 | N/A | 5,000,000.00 | Construction of Multi-purpose Building |
| 24NE00<br>59 | Construction of Multi-Purpose Building (Covered Court) at Sitio Lajagon, Brgy. Del Pilar, Cagdianao, Dinagat Islands    | Construction Section | NO | Competitive Bidding | February 7-13, 2024 | March 8, 2024 | March 18, 2024 | March 29, 2024 | GoP | 5,000,000.00 | N/A | 5,000,000.00 | Construction of Multi-purpose Building |
| 24NE00<br>60 | Construction of Multi-Purpose Building, ECCD Learning Center at Sitio Looc, Barangay Mabini, Cagdianao, Dinagat Islands | Construction Section | NO | Competitive Bidding | February 7-13, 2024 | March 8, 2024 | March 18, 2024 | March 29, 2024 | GoP | 5,000,000.00 | N/A | 5,000,000.00 | Construction of Multi-purpose Building |

|              |                                                                                                         |                      |         |                     |                     |               |                |                |     |                |     |              |                                          |
|--------------|---------------------------------------------------------------------------------------------------------|----------------------|---------|---------------------|---------------------|---------------|----------------|----------------|-----|----------------|-----|--------------|------------------------------------------|
| 24NE00<br>61 | Rehabilitation of Multi-purpose Building (Barangay Hall) at Barangay Kanihaan, Libjo, Dinagat Islands   | Construction Section | NO      | Competitive Bidding | February 7-13, 2024 | March 8, 2024 | March 18, 2024 | March 29, 2024 | GoP | 5,000,000.00   | N/A | 5,000,000.00 | Rehabilitation of Multi-purpose Building |
| 24NE00<br>62 | Rehabilitation of Multi-Purpose Building (Barangay Hall) at Barangay Doña Helen, Libjo, Dinagat Islands | Construction Section | NO      | Competitive Bidding | February 7-13, 2024 | March 8, 2024 | March 18, 2024 | March 29, 2024 | GoP | 5,000,000.00   | N/A | 5,000,000.00 | Rehabilitation of Multi-purpose Building |
| 24NE00<br>63 | Rehabilitation of Multi-Purpose Building, Barangay Mauswagon, Dinagat, Dinagat Islands                  | Construction Section | NO<br>+ | Competitive Bidding | February 7-13, 2024 | March 8, 2024 | March 18, 2024 | March 29, 2024 | GoP | 5,000,000.00   | N/A | 5,000,000.00 | Rehabilitation of Multi-purpose Building |
| TOTAL        |                                                                                                         |                      |         |                     |                     |               |                |                |     | 985,605,000.00 |     |              |                                          |

Prepared by:

Recommending Approval:

Approval:

  
**JACINTO G. EDERASAS, JR.**  
 Engineer III/Chief, Procurement Unit  
 BAC - Secretariat Head

  
**CHARLEMAGNE L. ORIGENES**  
 Chief, Construction Section  
 BAC Chairperson

  
**RODOLFO A. LIBAY, EnP.**  
 Assistant District Engineer  
 For and in the Absence of DE

# FINAL ANNUAL PROCUREMENT PLAN GOODS & SERVICES (NON CSE) FY 2024 (Dinagat Islands District Engineering Office)


| Code<br>(PAP) | Procurement Program/Project<br>(Contract Name)                                                                                          | PMO/IU/<br>End-User | Is this an<br>Early<br>Procurem-<br>ent<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                     |                 |                  | Source<br>of<br>Funds | Estimated Budget (Php) |      |              | Remarks<br>(Brief<br>description of<br>Program/Proj-<br>ect) |
|---------------|-----------------------------------------------------------------------------------------------------------------------------------------|---------------------|------------------------------------------------------------------|------------------------|----------------------------------------|---------------------|-----------------|------------------|-----------------------|------------------------|------|--------------|--------------------------------------------------------------|
|               |                                                                                                                                         |                     |                                                                  |                        | Ads/Post of<br>IAEB                    | Sub/Open of<br>Bids | Notice of Award | Contract Signing |                       | Total                  | MOOE | CO           |                                                              |
|               | 1st Quarter                                                                                                                             |                     |                                                                  |                        |                                        |                     |                 |                  |                       |                        |      |              |                                                              |
| 2024-CS-001   | Office Supplies                                                                                                                         | CS                  | No                                                               | Shopping               | Feb. 2-12, 2024                        | Feb. 12, 2024       | Feb. 18, 2024   | Feb. 19, 2024    |                       | 140,000.00             |      | 140,000.00   |                                                              |
| 2024-ODE-001  |                                                                                                                                         | ODE                 | No                                                               | Shopping               | Feb. 2-12, 2024                        | Feb. 12, 2024       | Feb. 18, 2024   | Feb. 19, 2024    |                       | 119,947.00             |      | 119,947.00   |                                                              |
| 2024-PDS-001  |                                                                                                                                         | PDS                 | No                                                               | Shopping               | Feb. 2-12, 2024                        | Feb. 12, 2024       | Feb. 18, 2024   | Feb. 19, 2024    |                       | 139,500.00             |      | 139,500.00   |                                                              |
| 2024-AS-G-001 | Other Supplies & Materials                                                                                                              | AS-G                | No                                                               | Small Value            | Jan. 15-23, 2024                       | Jan. 23, 2024       | Jan. 28, 2024   | Jan. 29, 2024    |                       | 65,000.00              |      | 65,000.00    |                                                              |
| 2024-AS-001   | Office Supplies/IT Accessories                                                                                                          | AS                  | No                                                               | Shopping               | Feb. 2-12, 2024                        | Feb. 12, 2024       | Feb. 18, 2024   | Feb. 19, 2024    |                       | 120,000.00             |      | 120,000.00   |                                                              |
| 2024-AS-G-002 | Supplies/Deliveries of Spareparts and accessories for Corrective/Preventive maintenance of Various Service Vehicles and Heavy Equipment | AS-G                | No                                                               | Small Value            | Jan. 15-23, 2024                       | Jan. 23, 2024       | Jan. 28, 2024   | Jan. 29, 2024    |                       | 998,570.00             |      | 998,570.00   |                                                              |
| 2024-AS-G-003 | Supplies/Deliveries of Fuel, Oil, and Lubricants for consumption of various Service Vehicles and Heavy Equipment                        | AS-G                | No                                                               | Competitive            | Jan. 15-23, 2024                       | Jan. 23, 2024       | Jan. 28, 2024   | Jan. 29, 2024    |                       | 3,122,500.00           |      | 3,122,500.00 |                                                              |
|               | 2nd Quarter                                                                                                                             |                     |                                                                  |                        |                                        |                     |                 |                  |                       |                        |      |              |                                                              |
| 2024-PDS-002  | Calibration Survey Equipment                                                                                                            | PDS                 | No                                                               | Small Value            | March 1-7, 2024                        | March 07, 2024      | March 12, 2024  | March 15, 2024   |                       | 155,000.00             |      | 155,000.00   |                                                              |
| 2024-FS-002   | ICT Supplies                                                                                                                            | FS                  | No                                                               | Shopping               | March 1-7, 2024                        | March 07, 2024      | March 12, 2024  | March 15, 2024   |                       | 85,600.00              |      | 85,600.00    |                                                              |
| 2024-FS-001   | Office Supplies                                                                                                                         | FS                  | No                                                               | Shopping               | March 1-7, 2024                        | March 07, 2024      | March 12, 2024  | March 15, 2024   |                       | 34,400.00              |      | 34,400.00    |                                                              |
| 2024-QAS-001  |                                                                                                                                         | QAS                 | No                                                               | Shopping               | March 1-7, 2024                        | March 07, 2024      | March 12, 2024  | March 15, 2024   |                       | 74,059.00              |      | 74,059.00    |                                                              |

|                     |                                                                                                                                         |      |    |             |                    |                  |                  |                  |  |              |              |              |  |
|---------------------|-----------------------------------------------------------------------------------------------------------------------------------------|------|----|-------------|--------------------|------------------|------------------|------------------|--|--------------|--------------|--------------|--|
| 2024-AS-G-004       | Supplies/Deliveries of Spareparts and accessories for Corrective/Preventive maintenance of Various Service Vehicles and Heavy Equipment | AS-G | No | Small Value | March 1-7, 2024    | March 07, 2024   | March 12, 2024   | March 15, 2024   |  | 962,500.00   |              | 962,500.00   |  |
| 3rd Quarter         |                                                                                                                                         |      |    |             |                    |                  |                  |                  |  |              |              |              |  |
| 2024-PDS-003        | Calibration Survey Equipment                                                                                                            | PDS  | No | Small Value | March 1-7, 2024    | March 07, 2024   | March 12, 2024   | March 15, 2024   |  | 130,000.00   |              | 130,000.00   |  |
| 2024-PDS-001        | Office Supplies                                                                                                                         | QAS  | No | Shopping    | July 2-8, 2024     | July 08, 2024    | July 13, 2024    | July 16, 2024    |  | 38,100.00    |              | 38,100.00    |  |
| 2024-PDS-002        | Supplies/Deliveries of Fuel, Oil, and Lubricants for consumption of various Service Vehicles and Heavy Equipment                        | AS-G | No | Small Value | July 2-8, 2024     | July 08, 2024    | July 13, 2024    | July 16, 2024    |  | 2,877,500.00 |              | 2,877,500.00 |  |
| 4th Quarter         |                                                                                                                                         |      |    |             |                    |                  |                  |                  |  |              |              |              |  |
| 2024-AS-G-001       | Supplies/Deliveries of Spareparts and accessories for Corrective/Preventive maintenance of Various Service Vehicles and Heavy Equipment | AS-G | No | Small Value | October 7-14, 2024 | October 14, 2024 | October 19, 2024 | October 21, 2024 |  | 513,500.00   |              | 513,500.00   |  |
| Total budget amount |                                                                                                                                         |      |    |             |                    |                  |                  |                  |  |              | 9,576,176.00 |              |  |

Prepared by:

Recommending Approval:

Approved:

  
**JACINTO G. EDEROSAS JR.**  
Head, Procurement Unit  
Head, BAC Secretariat

  
**CYRIL T. ARANAS JR.**  
Chief, Planning & Design Section  
BAC Vice Chairperson

  
**NOEL C. BASANES**  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DINAGAT ISLANDS DISTRICT ENGINEERING OFFICE**  
San Jose, Dinagat Islands, Region XIII



## CERTIFICATION

TO WHOM IT MAY CONCERN:

This is to certify that **DPWH-Dinagat Islands District Engineering Office** has no procurement for Consulting Services for FY 2024.

Issued this 23<sup>rd</sup> day of January 2024 for whatever legal purpose it may serve.

  
**RODOLFO A. LIBAY, EnP.**  
Assistant District Engineer  
For and in the absence of the District Engineer