

DPWH- Davao City II District Engineering Office- Final Annual Procurement Plan based on GAA Infrastructure Projects for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310104100782000	24LH0001 Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Davao-Bukidnon Rd- K1671+000-K1671+261, Marilog District, Davao City	Const. Section	YES	Competitive Bidding	16-Nov-23	7-Dec-23	6-Feb-24	16-Feb-24	GoP	5,115,600.00	0	5,115,600.00	Reconstruction to Concrete Pavement
310104100783000	24LH0002 Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Davao-Bukidnon Rd- K1692+846-K1693+300, Tugbok District, Davao City	Const. Section	YES	Competitive Bidding	9-Nov-23	29-Nov-23	6-Feb-24	16-Feb-24	GoP	8,918,000.00	0	8,918,000.00	Reconstruction to Concrete Pavement
310104100784000	24LH0003 Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Davao-Bukidnon Rd- K1694+000-K1695+300, Tugbok District, Davao City	Const. Section	YES	Competitive Bidding	9-Nov-23	29-Nov-23	6-Feb-24	16-Feb-24	GoP	25,499,600.00	0	25,499,600.00	Reconstruction to Concrete Pavement
310104100785000	24LH0004 Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Davao-Bukidnon Rd- K1695+967-K1696+642, Tugbok District, Davao City	Const. Section	YES	Competitive Bidding	9-Nov-23	29-Nov-23	6-Feb-24	16-Feb-24	GoP	13,092,800.00	0	13,092,800.00	Reconstruction to Concrete Pavement
	24LH0005 Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Davao-Bukidnon Rd- K1638+803-K1638+886, Marilog District, Davao City	Const. Section	YES	Competitive Bidding	16-Nov-23	7-Dec-23	19-Feb-24	1-Mar-24	GoP	56,770,950.00	0	56,770,950.00	Construction of Road Slope Protection Structure
310107100703000	24LH0006 Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Davao-Bukidnon Rd- K1651+800-K1651+837, Marilog District, Davao City	Const. Section	YES	Competitive Bidding	16-Nov-23	7-Dec-23	6-Feb-24	16-Feb-24	GoP	28,165,200.00	0	28,165,200.00	Construction of Road Slope Protection Structure
	24LH0007 Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Davao-Bukidnon Rd- K1632+360-K1632+480, Marilog District, Davao City	Const. Section	NO	Competitive Bidding	12-Feb-24	5-Mar-24	19-Mar-24	29-Mar-24	GoP	64,481,300.00	0	64,481,300.00	Construction of Road Slope Protection Structure

310101101568000	24LH0008 Preventive Maintenance (Asphalt Overlay) along Davao-Bukidnon Rd- K1639+380-K1639+768, Marilog District, Davao City	Const. Section	YES	Competitive Bidding	16-Nov-23	7-Dec-23	6-Feb-24	16-Feb-24	GoP	9,956,800.00	0	9,956,800.00	Preventive Maintenance of Road: Asphalt Overlay
310207100378000	24LH0009 Off-Carriageway Improvement along Davao-Bukidnon Rd- K1638+1008-K1643+115, Marilog District, Davao City	Const. Section	YES	Competitive Bidding	16-Nov-23	7-Dec-23	6-Feb-24	16-Feb-24	GoP	23,896,320.00	0	23,896,320.00	Off-Carriageway Improvement: Paving of Shoulder
310201101464000	24LH0010 Road Widening along Davao-Bukidnon Rd- K1634+960-K1635+646, Marilog District, Davao City	Const. Section	YES	Competitive Bidding	9-Nov-23	29-Nov-23	6-Feb-24	16-Feb-24	GoP	6,855,100.00	0	6,855,100.00	Road Widening
310201101465000	24LH0011 Road Widening along Davao-Bukidnon Rd- K1636+440-K1637+218, Marilog District, Davao City	Const. Section	YES	Competitive Bidding	9-Nov-23	29-Nov-23	6-Feb-24	16-Feb-24	GoP	8,505,420.00	0	8,505,420.00	Road Widening
	24LH0012 Construction of Concrete Revetment along Lipadas River, Lizada-Sirawan Section- Sta. 0+000-Sta. 0+750, Davao City	Const. Section	YES	Competitive Bidding	17-Oct-23	7-Nov-23	19-Feb-24	1-Mar-24	GoP	67,550,000.00	0	67,550,000.00	Construction of Revetment
	24LH0013 Construction of Concrete Revetment along Lipadas River, Crossing Bayabas Section, Sta. 0+000-Sta. 0+750, Davao City	Const. Section	YES	Competitive Bidding	17-Oct-23	7-Nov-23	19-Feb-24	1-Mar-24	GoP	67,779,670.00	0	67,779,670.00	Construction of Revetment
	24LH0014 Construction of Revetment along Lipadas River (Lobogan-Batulosa Section) - Sta. 0+000-Sta. 0+900, Toril District, Davao City	Const. Section	YES	Competitive Bidding	9-Nov-23	29-Nov-23	19-Feb-24	1-Mar-24	GoP	77,200,000.00	0	77,200,000.00	Construction of Revetment
	24LH0015 Construction of Concrete Revetment along Talomo River (Balite Section), Calinan District, Davao City	Const. Section	YES	Competitive Bidding	17-Oct-23	7-Nov-23	19-Feb-24	1-Mar-24	GoP	86,850,000.00	0	86,850,000.00	Construction of Revetment
320102107011000	24LH0016 Construction of Concrete Revetment along Talomo River (Los Amigos Section), Davao City	Const. Section	YES	Competitive Bidding	17-Oct-23	7-Nov-23	6-Feb-24	16-Feb-24	GoP	49,000,000.00	0	49,000,000.00	Construction of Revetment

	24LH0017 Construction of Concrete Revetment along Davao River (Pangyan Section), Calinan District, Davao City	Const. Section	YES	Competitive Bidding	30-Nov-23	21-Dec-23			GoP	86,850,000.00	0	86,850,000.00	Construction of Revetment
300203102524000	24LH0018 Improvement of Access Roads leading to Declared Tourism Destinations at Jct. Davao-Bukidnon Road (Datu Salumay Section) to Sitio Patag leading to Hills View Mountain Resort, Marilog District, Davao City	Const. Section	NO	Competitive Bidding	8-Jan-24	30-Jan-24	15-Feb-24	26-Feb-24	GoP	9,800,000.00	0	9,800,000.00	Construction of Concrete Road
300204101475000	24LH0019 Improvement of Access Roads leading to Trades, Industries and Economic Zones at Brgy. Tagluno-Brgy. Tungkalan Road connecting to Coco Colr Facility in support to Coco Coir Industry, Toril District, Davao City, Davao del Sur	Const. Section	YES	Competitive Bidding	30-Nov-23	21-Dec-23	6-Feb-24	16-Feb-24	GoP	39,200,000.00	0	39,200,000.00	Construction of Concrete Road
300204101474000	24LH0020 Improvement of Access Roads leading to Trades, Industries and Economic Zones at Sitio Baracayo-Sitio San Agustin Road connecting to Banana Processing area and Veggie Noodle Processing Facility in support to Banana and Vegetables Industries, Toril District, Davao City, Davao del Sur	Const. Section	NO	Competitive Bidding	5-Feb-24	27-Feb-24	12-Mar-24	22-Mar-24	GoP	16,170,000.00	0	16,170,000.00	Construction of Concrete Road
300215105080000	24LH0021 Construction of Road along Purok 5 (Barangay Buda) to Puting Bato to Camp Bagani (Baganlhan), Marilog District, Davao City	Const. Section	YES	Competitive Bidding	16-Nov-23	7-Dec-23	6-Feb-24	16-Feb-24	GoP	49,000,000.00	0	49,000,000.00	Construction of Concrete Road
	24LH0022 Improvement of Road, Brgy. Bayabas, Toril District, Davao City	Const. Section	NO	Competitive Bidding	5-Feb-24	27-Feb-24	12-Mar-24	22-Mar-24	GoP	9,800,000.00	0	9,800,000.00	Construction of Concrete Road
	24LH0023 Construction of Road, Purok 4, Brgy. Tungkalan, Toril District, Davao City	Const. Section	NO	Competitive Bidding	5-Feb-24	27-Feb-24	12-Mar-24	22-Mar-24	GoP	14,700,000.00	0	14,700,000.00	Construction of Concrete Road
300215105081000	24LH0024 Construction of Road, Tibuloy to Catigan-Baracatan-Eden-Davao-Cotabato Highway, Davao City	Const. Section	NO	Competitive Bidding	12-Feb-24	5-Mar-24	19-Mar-24	29-Mar-24	GoP	49,000,000.00	0	49,000,000.00	Construction of Concrete Road

	24LH0025 Construction of Road from Brgy. Suawan to Brgy. Salaysay, Marilog District, Davao City	Const. Section	YES	Competitive Bidding	30-Nov-23	21-Dec-23			GoP	49,000,000.00	0	49,000,000.00	Construction of Concrete Road
	24LH0028 Construction of Concrete Revetment along Mintal Creek, Sitio Basak (Mintal Section), Sta. 0+000-Sta. 0+750, Davao City	Const. Section	YES	Competitive Bidding	30-Nov-23	21-Dec-23			GoP	68,515,000.00	0	68,515,000.00	Construction of Revetment
	24LH0029 Construction of Cut-Off Wall at Calinan Creek, Sta. 0+000-Sta. 0+250, Brgy. Calinan Poblacion, Calinan District, Davao City	Const. Section	NO	Competitive Bidding	5-Feb-24	27-Feb-24	12-Mar-24	22-Mar-24	GoP	24,500,000.00	0	24,500,000.00	Construction of Cut-Off Wall
300214101310000	24LH0030 Installation/Application of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings along Davao-Cotabato Old Rd-K1526+400-K1526+600, Barangay Lubogan, Toril, Davao City	Const. Section	NO	Competitive Bidding	12-Feb-24	5-Mar-24	19-Mar-24	29-Mar-24	GoP	400,000.00	0	400,000.00	Road Safety: Pavement Markings
300221106851000	24LH0031 Construction of Bridge, Sitio Bonggan, Barangay Talandang, Tugbok District, Davao City, Davao del Sur	Const. Section	NO	Competitive Bidding	12-Feb-24	5-Mar-24	19-Mar-24	29-Mar-24	GoP	4,950,000.00	0	4,950,000.00	Construction of Bridge
300221106853000	24LH0032 Construction of Road with Drainage Structure, Barangay Angalan, Tugbok District, Davao City, Davao del Sur	Const. Section	NO	Competitive Bidding	12-Feb-24	5-Mar-24	19-Mar-24	29-Mar-24	GoP	5,940,000.00	0	5,940,000.00	Construction of Concrete Road
300221106854000	24LH0033 Construction of Road, Barangay Lamanan to Barangay Dominga, Calinan District, Davao City, Davao del Sur	Const. Section	YES	Competitive Bidding	30-Nov-23	21-Dec-23	6-Feb-24	16-Feb-24	GoP	9,900,000.00	0	9,900,000.00	Construction of Concrete Road
300221106855000	24LH0034 Construction of Road, Barangay Lampianao to Barangay Callawa, Barangay Lampianao Section, Calinan District, Davao City, Davao del Sur	Const. Section	NO	Competitive Bidding	5-Feb-24	27-Feb-24	12-Mar-24	22-Mar-24	GoP	9,900,000.00	0	9,900,000.00	Construction of Concrete Road
300221106856000	24LH0035 Construction of Road, Barangay Lubogan, Toril District, Davao City, Davao del Sur	Const. Section	NO	Competitive Bidding	12-Feb-24	5-Mar-24	19-Mar-24	29-Mar-24	GoP	4,950,000.00	0	4,950,000.00	Construction of Concrete Road

300221106857000	24LH0036 Construction of Road, from Barangay Tibuloy to Barangay Binugao, Toril District, Davao City	Const. Section	NO	Competitive Bidding	12-Feb-24	5-Mar-24	19-Mar-24	29-Mar-24	GoP	9,900,000.00	0	9,900,000.00	Construction of Concrete Road
300221106858000	24LH0037 Construction of Road, Purok 19, Barangay Tugbok Proper, Tugbok District, Davao City, Davao del Sur	Const. Section	NO	Competitive Bidding	12-Feb-24	5-Mar-24	19-Mar-24	29-Mar-24	GoP	4,950,000.00	0	4,950,000.00	Construction of Concrete Road
300221106859000	24LH0038 Construction of Road, Purok 21 and Purok 22, Barangay Sirib to Purok 6, Barangay Tamayong, Davao City, Davao del Sur	Const. Section	NO	Competitive Bidding	5-Feb-24	27-Feb-24	12-Mar-24	22-Mar-24	GoP	9,900,000.00	0	9,900,000.00	Construction of Concrete Road
300221106860000	24LH0039 Construction of Road, Purok 3B, Barangay Talomo River, Calinan District, Davao City, Davao del Sur	Const. Section	NO	Competitive Bidding	8-Jan-24	30-Jan-24	15-Feb-24	26-Feb-24	GoP	9,900,000.00	0	9,900,000.00	Construction of Concrete Road
300221106861000	24LH0040 Construction of Road, Sitio Banarao leading to Talandang Elementary School, Barangay Talandang, Tugbok District, Davao City, Davao del Sur	Const. Section	YES	Competitive Bidding	30-Nov-23	21-Dec-23	6-Feb-24	16-Feb-24	GoP	4,950,000.00	0	4,950,000.00	Construction of Concrete Road
300221106862000	24LH0041 Construction of Road, Sitio Campo Santos along Davao-Bukidnon Highway to Sitio Magwawa, Barangay Marilog Proper, Marilog District, Davao City, Davao del Sur	Const. Section	NO	Competitive Bidding	5-Feb-24	27-Feb-24	12-Mar-24	22-Mar-24	GoP	9,900,000.00	0	9,900,000.00	Construction of Concrete Road
300221106863000	24LH0042 Construction of Road, Sitio Macareng, Barangay Catigan, Toril District, Davao City, Davao del Sur	Const. Section	NO	Competitive Bidding	19-Feb-24	12-Mar-24	26-Mar-24	5-Apr-24	GoP	4,950,000.00	0	4,950,000.00	Construction of Concrete Road
	24LH0043 Construction of Road, Barangay Lubogan, Davao City	Const. Section	NO	Competitive Bidding	5-Feb-24	27-Feb-24	12-Mar-24	22-Mar-24	GoP	4,950,000.00	0	4,950,000.00	Construction of Concrete Road
	24LH0044 Construction of Road, Catigan-Baracatan, Purok 11, Upper Catigan, Toril, Davao City	Const. Section	NO	Competitive Bidding	8-Jan-24	30-Jan-24	20-Feb-24	1-Mar-24	GoP	99,000,000.00	0	99,000,000.00	Construction of Concrete Road

300226115589000	24LH0045 Construction of Multi-Purpose Building-Phase 1, Barangay Santo Niño, Tugbok District, Davao City, Davao del Sur	Const. Section	YES	Competitive Bidding	30-Nov-23	21-Dec-23	6-Feb-24	16-Feb-24	GoP	4,950,000.00	0	4,950,000.00	Construction of Multi-Purpose Building
300226115593000	24LH0046 Construction of Multi-Purpose Building, Barangay Baracatan, Toril District, Davao City, Davao del Sur	Const. Section	YES	Competitive Bidding	17-Oct-23	7-Nov-23	6-Feb-24	16-Feb-24	GoP	6,930,000.00	0	6,930,000.00	Construction of Multi-Purpose Building
300226115594000	24LH0047 Construction of Multi-Purpose Building, Barangay Lizada, Toril District, Davao City, Davao del Sur	Const. Section	YES	Competitive Bidding	16-Nov-23	7-Dec-23	6-Feb-24	16-Feb-24	GoP	9,900,000.00	0	9,900,000.00	Construction of Multi-Purpose Building
300226115595000	24LH0048 Construction of Multi-Purpose Building, Barangay Malagos, Bagulo District, Davao City	Const. Section	NO	Competitive Bidding	12-Feb-24	3/5/2023/4	19-Mar-24	29-Mar-24	GoP	6,930,000.00	0	6,930,000.00	Construction of Multi-Purpose Building
300226115596000	24LH0049 Construction of Multi-Purpose Building, Barangay New Carmen, Tugbok District, Davao City, Davao del Sur	Const. Section	YES	Competitive Bidding	17-Oct-23	7-Nov-23	6-Feb-24	16-Feb-24	GoP	6,930,000.00	0	6,930,000.00	Construction of Multi-Purpose Building
300226115597000	24LH0050 Construction of Multi-Purpose Building, Calinan Poblacion, Calinan District, Davao City Phase 1	Const. Section	NO	Competitive Bidding	19-Feb-24	12-Mar-24	26-Mar-24	5-Apr-24	GoP	4,950,000.00	0	4,950,000.00	Construction of Multi-Purpose Building
300226115598000	24LH0051 Construction of Multi-Purpose Building, Calinan Poblacion, Calinan District, Davao City, Davao del Sur Phase 2	Const. Section	NO	Competitive Bidding	19-Feb-24	12-Mar-24	26-Mar-24	5-Apr-24	GoP	9,900,000.00	0	9,900,000.00	Construction of Multi-Purpose Building
	24LH0052 Construction of Multi-Purpose Building, Davao City UP, Barangay Mintal, Tugbok District, Davao City	Const. Section	YES	Competitive Bidding	9-Nov-23	29-Nov-23	19-Feb-24	1-Mar-24	GoP	99,000,000.00	0	99,000,000.00	Construction of Multi-Purpose Building
300226115599000	24LH0053 Construction of Multi-Purpose Building, Gumalang National High School, Barangay Gumalang, Bagulo District, Davao City	Const. Section	NO	Competitive Bidding	19-Feb-24	12-Mar-24	26-Mar-24	5-Apr-24	GoP	6,930,000.00	0	6,930,000.00	Construction of Multi-Purpose Building


300226115601000	24LH0055 Construction of Multi-Purpose Building, Purok 3 Sto. Niño, Barangay Marapangi, Toril District, Davao City	Const. Section	YES	Competitive Bidding	17-Oct-23	7-Nov-23	6-Feb-24	16-Feb-24	GoP	6,930,000.00	0	6,930,000.00	Construction of Multi-Purpose Building
300226115602000	24LH0056 Construction of Multi-Purpose Building, Sirib National High School, Barangay Sirib, Calinan District, Davao City	Const. Section	YES	Competitive Bidding	17-Oct-23	7-Nov-23	6-Feb-24	16-Feb-24	GoP	6,930,000.00	0	6,930,000.00	Construction of Multi-Purpose Building
	24LH0057 Construction (Completion) of Multi-Purpose Building, Barangay Atan-Awe, Davao City, Davao del Sur	Const. Section	NO	Competitive Bidding	19-Feb-24	12-Mar-24	26-Mar-24	5-Apr-24	GoP	1,980,000.00	0	1,980,000.00	Construction of Multi-Purpose Building
	24LH0058 Construction (Completion) of Multi-Purpose Building, Barangay Bago-Oshiro, Davao City, Davao del Sur	Const. Section	NO	Competitive Bidding	4-Mar-24	26-Mar-24	15-Apr-24	25-Apr-24	GoP	1,980,000.00	0	1,980,000.00	Construction of Multi-Purpose Building
	24LH0059 Construction (Completion) of Multi-Purpose Building, Barangay Bato, Davao City, Davao del Sur	Const. Section	NO	Competitive Bidding	8-Jan-24	30-Jan-24	20-Feb-24	1-Mar-24	GoP	1,980,000.00	0	1,980,000.00	Construction of Multi-Purpose Building
	24LH0060 Construction (Completion) of Multi-Purpose Building, Barangay Mullig, Davao City, Davao del Sur	Const. Section	NO	Competitive Bidding	4-Mar-24	26-Mar-24	15-Apr-24	25-Apr-24	GoP	1,980,000.00	0	1,980,000.00	Construction of Multi-Purpose Building
	24LH0061 Construction (Completion) of Multi-Purpose Building, Barangay Pangyan, Davao City, Davao del Sur	Const. Section	NO	Competitive Bidding	19-Feb-24	12-Mar-24	26-Mar-24	5-Apr-24	GoP	1,980,000.00	0	1,980,000.00	Construction of Multi-Purpose Building
	24LH0062 Construction (Completion) of Multi-Purpose Building, Barangay Riverside, Davao City, Davao del Sur	Const. Section	NO	Competitive Bidding	8-Jan-24	30-Jan-24	20-Feb-24	1-Mar-24	GoP	1,980,000.00	0	1,980,000.00	Construction of Multi-Purpose Building
	24LH0063 Construction (Completion) of Multi-Purpose Building, Barangay Salaysay, Davao City, Davao del Sur	Const. Section	YES	Competitive Bidding	30-Nov-23	21-Dec-23			GoP	1,980,000.00	0	1,980,000.00	Construction of Multi-Purpose Building

24LH0064	Construction (Completion) of Multi-Purpose Building, Barangay Talandang, Davao City, Davao del Sur	Const. Section	NO	Competitive Bidding	19-Feb-24	12-Mar-24	26-Mar-24	5-Apr-24	GoP	1,980,000.00	0	1,980,000.00	Construction of Multi-Purpose Building
24LH0065	Construction (Completion) of Multi-Purpose Building, Barangay Tamugan, Davao City, Davao del Sur	Const. Section	NO	Competitive Bidding	5-Feb-24	27-Feb-24	12-Mar-24	22-Mar-24	GoP	1,980,000.00	0	1,980,000.00	Construction of Multi-Purpose Building
24LH0066	Construction (Completion) of Multi-Purpose Building, Barangay Tungkalan, Davao City, Davao del Sur	Const. Section	NO	Competitive Bidding	19-Feb-24	12-Mar-24	26-Mar-24	5-Apr-24	GoP	1,980,000.00	0	1,980,000.00	Construction of Multi-Purpose Building
24LH0067	Construction of Multi-Purpose Building (Covered Court), Barangay Saloy, Callnan District, Davao City	Const. Section	YES	Competitive Bidding	9-Nov-23	29-Nov-23	19-Feb-24	1-Mar-24	GoP	4,950,000.00	0	4,950,000.00	Construction of Multi-Purpose Building
24LH0068	Construction of Multi-Purpose Building, Bagulo Proper, Davao City	Const. Section	NO	Competitive Bidding	8-Jan-24	30-Jan-24	20-Feb-24	1-Mar-24	GoP	4,950,000.00	0	4,950,000.00	Construction of Multi-Purpose Building
24LH0069	Construction of Multi-Purpose Building, Barangay Malagos, Davao City	Const. Section	NO	Competitive Bidding	5-Feb-24	27-Feb-24	12-Mar-24	22-Mar-24	GoP	4,950,000.00	0	4,950,000.00	Construction of Multi-Purpose Building
24LH0070	Construction of Multi-Purpose Building, Barangay Megkawayan, Davao City	Const. Section	NO	Competitive Bidding	27-Feb-24	19-Mar-24	8-Apr-24	19-Apr-24	GoP	4,950,000.00	0	4,950,000.00	Construction of Multi-Purpose Building
24LH0071	Preventive Maintenance (Asphalt Overlay) along Davao-Bukidnon Rd- K1621+280-K1623+068, Marilog District, Davao City	Const. Section	NO	Competitive Bidding	27-Feb-24	19-Mar-24	8-Apr-24	19-Apr-24	GoP	98,000,000.00	0	98,000,000.00	Asphalt Overlay
24LH0072	Installation of Road Safety Facilities (Solar Lights) along Davao-Bukidnon Rd- K1671+000-K1675+430, Marilog District, Davao City	Const. Section	NO	Competitive Bidding	27-Feb-24	19-Mar-24	8-Apr-24	19-Apr-24	GoP	49,000,000.00	0	49,000,000.00	Installation of Safety Devices


300221106852000	24LH0073 Construction of Road, Mintal (Toril Dist), Davao City	Const. Section	NO	Competitive Bidding	27-Feb-24	19-Mar-24	8-Apr-24	19-Apr-24	GoP	9,900,000.00	0	9,900,000.00	Construction of Concrete Road
300226115603000	24LH0074 Construction of Multi-Purpose Building at Ampon National High School, Barangay Wines, Bagulo District, Davao City	Const. Section	NO	Competitive Bidding	27-Feb-24	19-Mar-24	8-Apr-24	19-Apr-24	GoP	6,930,000.00	0	6,930,000.00	Construction of Multi-Purpose Building
300226115604000	24LH0075 Construction of Multi-Purpose Building at Barangay Subasta, Calinan District, Davao City	Const. Section	NO	Competitive Bidding	27-Feb-24	19-Mar-24	8-Apr-24	19-Apr-24	GoP	6,930,000.00	0	6,930,000.00	Construction of Multi-Purpose Building
300226115605000	24LH0076 Rehabilitation/Completion of Multi-Purpose Building at Barangay Dallaon Plantation, Toril District, Davao City	Const. Section	NO	Competitive Bidding	27-Feb-24	19-Mar-24	8-Apr-24	19-Apr-24	GoP	2,970,000.00	0	2,970,000.00	Construction of Multi-Purpose Building
300226115606000	24LH0077 Rehabilitation/Completion of Multi-Purpose Building at Barangay Manambulan, Tugbok District, Davao City	Const. Section	NO	Competitive Bidding	27-Feb-24	19-Mar-24	8-Apr-24	19-Apr-24	GoP	2,970,000.00	0	2,970,000.00	Construction of Multi-Purpose Building
300226115607000	24LH0078 Construction of Multi-Purpose Building (Two-Storey) Regional Training Center 11, Mintal, Davao City, Davao del Sur	Const. Section	NO	Competitive Bidding	4-Mar-24	26-Mar-24	15-Apr-24	25-Apr-24	GoP	19,800,000.00	0	19,800,000.00	Construction of Multi-Purpose Building
300230100189000	24LH0079 Rehabilitation of Water System at Barangay Sirawan, Toril District, Davao City	Const. Section	NO	Competitive Bidding	4-Mar-24	26-Mar-24	15-Apr-24	25-Apr-24	GoP	3,960,000.00	0	3,960,000.00	Rehabilitation of Water System
	24LH0080 Installation of Road Safety Devices along Davao-Bukidnon Rd- K1624+724-K1625+321, K1625+773-K1626+231, K1626+750-K1627+168, K1627+558-K1627+781, Marilog District, Davao City	Const. Section	NO	Competitive Bidding	4-Mar-24	26-Mar-24	15-Apr-24	25-Apr-24	GoP	49,000,000.00	0	49,000,000.00	Installation of Safety Devices

300226115590000	24LH0081 Completion of Multi-Purpose Building (SOM Building) Phase 1 and 2, University of the Philippines (UP) Mindanao, Davao City	Const. Section	NO	Competitive Bidding	4-Mar-24	26-Mar-24	15-Apr-24	25-Apr-24	GoP	9,900,000.00	0	9,900,000.00	Construction of Multi-Purpose Building
300226115590000	24LH0082 Completion of Multi-Purpose Building (CARIM Building) Phase 2 and 3, University of the Philippines (UP) Mindanao, Davao City	Const. Section	NO	Competitive Bidding	4-Mar-24	26-Mar-24	15-Apr-24	25-Apr-24	GoP	9,900,000.00	0	9,900,000.00	Construction of Multi-Purpose Building
300226115590000	24LH0083 Construction of Multi-Purpose Bldg. at Villafuerte Elementary School, Calinan Poblacion, Calinan District, Davao City	Const. Section	NO	Competitive Bidding	4-Mar-24	26-Mar-24	15-Apr-24	25-Apr-24	GoP	6,930,000.00	0	6,930,000.00	Construction of Multi-Purpose Building
300230100190000	24LH0084 Construction of Water System at Brgy. Tagakpan, Tugbok District, Davao City	Const. Section	NO	Competitive Bidding	4-Mar-24	26-Mar-24	15-Apr-24	25-Apr-24	GoP	5,940,000.00	0	5,940,000.00	Construction of Water System
	24LH0085 Construction (Completion) of Maritime Industry Authority (MARINA) Regional Office, Reg. 11, Regional Government Center, Bago Oshiro, Davao City	Const. Section	NO	Competitive Bidding	19-Feb-24	12-Mar-24	26-Mar-24	5-Apr-24	GoP	118,800,000.00	0	118,800,000.00	Construction of Multi-Purpose Building
	24LH0086 Construction of Davao City UP Sports Complex, Barangay Bago Oshiro, Tugbok District, Davao City	Const. Section	NO	Competitive Bidding	4-Mar-24	26-Mar-24	15-Apr-24	25-Apr-24	GoP	297,000,000.00	0	297,000,000.00	Construction of Sports Complex

Prepared by:


MONAROGONG D. AMEROL
 Engineer III, Head, Procurement Unit

Recommended by:


FERDINAND B. DALLO, DPA
 Assistant District Engineer
 BAS Chairperson

Approved by:


EDWARD R. SEVILLA
 District Engineer
 Head of Procuring Entity


DPWH- Davao City II District Engineering Office- Final Annual Procurement Plan Consulting Services for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CSLH0001	Consultancy Services for the Geotechnical Exploration for A) Construction of Multi-Purpose Building, Barangay Malagos, Baguio District, Davao City B) Construction of Multi-Purpose Building, Gumalang National High School, Barangay Gumalang, Baguio District, Davao City C) Construction of Multi-Purpose Building, Baguio Proper, Davao City D) Construction of Multi-Purpose Building, Barangay Malagos, Davao City	PDS Section	YES	NP-53.9 - Small Value Procurement	26-Dec-23	29-Dec-23	1-Feb-24	5-Feb-24	GoP	780,000.00	0	780,000.00	Soil Exploration
24CSLH0002	Consultancy Services for the Geotechnical Exploration for A) Construction of Multi-Purpose Building, Calinan Poblacion, Calinan District, Davao City B) Construction of Multi-Purpose Building, Calinan Poblacion, Calinan District, Davao City, Davao del Sur C) Construction of Multi-Purpose Building, Joaquin Elementary School, Barangay Biao Joaquin, Calinan District, Davao City D) Construction of Multi-Purpose Building, Sirib National High School, Barangay Sirib, Calinan District, Davao City E) Construction of Multi-Purpose Building, Barangay Megkawayan, Davao City	PDS Section	YES	NP-53.9 - Small Value Procurement	26-Dec-23	29-Dec-23	1-Feb-24	5-Feb-24	GoP	960,000.00	0	960,000.00	Soil Exploration
24CSLH0003	Consultancy Services for the Geotechnical Exploration for A) Construction of Multi-Purpose Building, Barangay Uzada, Toril District, Davao City, Davao del Sur B) Construction of Multi-Purpose Building, Purok 3 Sto. Niño, Barangay Marapang, Toril District, Davao City C) Construction of Multi-Purpose Building, Barangay Baracaban, Toril District, Davao City, Davao del Sur	PDS Section	YES	NP-53.9 - Small Value Procurement	26-Dec-23	29-Dec-23	1-Feb-24	5-Feb-24	GoP	600,000.00	0	600,000.00	Soil Exploration
24CSLH0004	Consultancy Services for the Geotechnical Exploration for A) Construction of Multi-Purpose Building- Phase 1, Barangay Santo Niño, Tugbok District, Davao City, Davao del Sur B) Construction of Multi-Purpose Building, Barangay New Carmen, Tugbok District, Davao City, Davao del Sur C) Construction of Multi-Purpose Building, Davao City UP, Barangay Mintal, Tugbok District, Davao City	PDS Section	YES	NP-53.9 - Small Value Procurement	28-Dec-23	29-Dec-23	1-Feb-24	5-Feb-24	GoP	600,000.00	0	600,000.00	Soil Exploration


24CSLH0005 Consultancy Services for the Geotechnical Exploration for A) Construction of Concrete Revetment along Davao River (Pangyan Section), Calinan District, Davao City	PDS Section	NO	NP-53.9 - Small Value Procurement	26-Jan-24	1-Feb-24	8-Feb-24	15-Feb-24	GoP	560,000.00	0	560,000.00	Soil Exploration
24CSLH0006 Consultancy Services for the Geotechnical Exploration for A) Construction of Concrete Revetment along Lipadas River Crossing Bayabas Section- Sta. 0+000-Sta. 0+750, Davao City B) Construction of Concrete Revetment along Lipadas River, Lizada-Sirawan Section- Sta. 0+000-Sta. 0+750, Davao City	PDS Section	NO	NP-53.9 - Small Value Procurement	26-Jan-24	1-Feb-24	8-Feb-24	15-Feb-24	GoP	980,000.00	0	980,000.00	Soil Exploration
24CSLH0007 Consultancy Services for the Geotechnical Exploration for Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Davao-Bukidnon Road A) K1638+803-K1638+886 B) K1651+600-K1651+837 C) K1653+392-K1653+433 d) K1662+367-K1662+417 E) K1632+360-K1632+400	PDS Section	YES	NP-53.9 - Small Value Procurement	28-Dec-23	29-Dec-23	1-Feb-24	5-Feb-24	GoP	980,000.00	0	980,000.00	Soil Exploration
24CSLH0008 Consultancy Services for the Geotechnical Exploration for A) Construction of Revetment along Lipadas River (Lobogan-Batulosa Section)- Sta. 0+000-Sta. 0+900, Toril District, Davao City	PDS Section	NO	NP-53.9 - Small Value Procurement	28-Jan-24	1-Feb-24	8-Feb-24	15-Feb-24	GoP	560,000.00	0	560,000.00	Soil Exploration
24CSLH0009 Consultancy Services for the Geotechnical Exploration for A) Construction of Concrete Revetment along Talomo River (Balite Section), Calinan District, Davao City B) Construction of Concrete Revetment along Talomo River (Los Amigos Section), Davao City	PDS Section	NO	NP-53.9 - Small Value Procurement	28-Jan-24	1-Feb-24	8-Feb-24	15-Feb-24	GoP	980,000.00	0	980,000.00	Soil Exploration
24CSLH0010 Consultancy Services for the Geotechnical Exploration for A) Construction of Concrete Revetment along Mintal Creek, Sitio Basak (Mintal Section), Sta. 0+000-Sta. 0+750, Davao City B) Construction of Cut-Off Wall at Calinan Creek, Sta. 0+000-Sta. 0+250, Barangay Calinan Poblacion, Calinan District, Davao City	PDS Section	NO	NP-53.9 - Small Value Procurement	26-Jan-24	1-Feb-24	8-Feb-24	15-Feb-24	GoP	650,000.00	0	650,000.00	Soil Exploration

24CSLH0011 Consultancy Services for the Geotechnical Exploration for A) Construction of Multi-Purpose Building at Ampon National High School, Barangay Wines, Bagulo District, Davao City B) Construction of Multi-Purpose Building at Barangay Subasta, Calinan District, Davao City C) Construction of Multi Purpose Building (Two-Storey), TRegional Training Center 11, Mintal, Davao City, Davao del Sur	PDS Section	NO	NP-53.9 - Small Value Procurement	28-Jan-24	1-Feb-24	8-Feb-24	15-Feb-24	GoP	540,000.00	0	540,000.00	Soil Exploration
---	-------------	----	-----------------------------------	-----------	----------	----------	-----------	-----	------------	---	------------	------------------


Prepared by:


MONAROGONG O. AMEROL
Engineer III, Head, Procurement Unit

Recommended by:


FERDINAND R. DALLO, DPA
Assistant District Engineer
BAC Chairperson

Approved by:


EDWARD R. SEVILLA
District Engineer
Head of Procuring Entity


DPWH-Davao City II District Engineering Office Final Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Fund 101	Procurement of Common Supplies and Equipment for use in the various offices of DPWH-Davao City II DEO for the first quarter	DPWH-DCI/DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	03/13/2024	03/27/2023	GoP	5000	0	5000	Common Supplies and Equipment
Fund 101	Procurement of Common Supplies and Equipment for use in the various offices of DPWH-Davao City II DEO for the second quarter	DPWH-DCI/DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	06/14/2024	06/28/2024	GoP	5000	0	5000	Common Supplies and Equipment
Fund 101	Procurement of Common Supplies and Equipment for use in the various offices of DPWH-Davao City II DEO for the third quarter	DPWH-DCI/DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	09/13/2024	09/30/2024	GoP	5000	0	5000	Common Supplies and Equipment
Fund 101	Procurement of Common Supplies and Equipment for use in the various offices of DPWH-Davao City II DEO for the fourth quarter	DPWH-DCI/DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	12/04/2024	12/18/2024	GoP	5000	0	5000	Common Supplies and Equipment
Fund 101	Procurement of Office Supplies and Equipment for use in the various offices of DPWH-Davao City II DEO (1st quarter, 2024)	DPWH-DCI/DEO	NO	Competitive Bidding	02/02/2024	02/22/2024	03/07/2024	03/14/2024	GoP	2000000	0	2000000	Various Office Supplies and Equipment
Fund 101	Procurement of Office Supplies and Equipment for use in the various offices of DPWH-Davao City II DEO (2nd quarter, 2024)	DPWH-DCI/DEO	NO	Competitive Bidding	03/01/2024	03/21/2024	04/11/2024	04/18/2024	GoP	2000000	0	2000000	Various Office Supplies and Equipment
Fund 101	Procurement of Office Supplies and Equipment for use in the various offices of DPWH-Davao City II DEO (3rd quarter, 2024)	DPWH-DCI/DEO	NO	Competitive Bidding	06/07/2024	06/27/2024	07/17/2024	07/24/2024	GoP	2000000	0	2000000	Various Office Supplies and Equipment
Fund 101	Procurement of Office Supplies and Equipment for use in the various offices of DPWH-Davao City II DEO (4th quarter, 2024)	DPWH-DCI/DEO	NO	Competitive Bidding	09/06/2024	09/26/2024	10/16/2024	10/23/2024	GoP	2000000	0	2000000	Various Office Supplies and Equipment
Fund 101	Procurement of Janitorial Supplies for use in the various offices of DPWH-Davao City II DEO (1st quarter, 2024)	Admin. Section	NO	NP-53.9 - Small Value Procurement	02/02/2024	N/A	03/07/2024	03/14/2024	GoP	50000	0	50000	Janitorial Supplies
Fund 101	Procurement of Janitorial Supplies for use in the various offices of DPWH-Davao City II DEO (2nd quarter, 2024)	Admin. Section	NO	NP-53.9 - Small Value Procurement	03/01/2024	N/A	04/11/2024	04/18/2024	GoP	50000	0	50000	Janitorial Supplies
Fund 101	Procurement of Janitorial Supplies for use in the various offices of DPWH-Davao City II DEO (3rd quarter, 2024)	Admin. Section	NO	NP-53.9 - Small Value Procurement	06/07/2024	N/A	07/17/2024	07/24/2024	GoP	50000	0	50000	Janitorial Supplies
Fund 101	Procurement of Janitorial Supplies for use in the various offices of DPWH-Davao City II DEO (4th quarter, 2024)	Admin. Section	NO	NP-53.9 - Small Value Procurement	09/06/2024	N/A	10/16/2024	10/23/2024	GoP	50000	0	50000	Janitorial Supplies
Fund 101	Procurement of Construction Materials/Supplies for use in the operations of the Maintenance Section (1st Quarter, 2024)	DPWH-DCI/DEO	YES	Competitive Bidding	11/09/2023	11/29/2023	02/12/2024	12/26/2024	GoP	2000000	0	2,000,000.00	Construction Materials and Supplies


Fund 101	Procurement of Construction Materials/Supplies for use in the operations of the Maintenance Section (2nd Quarter, 2024)	Maint. Section	NO	Competitive Bidding	03/01/2024	03/21/2024	04/11/2024	04/18/2024	GoP	600000	0	600000	Construction Materials and Supplies
Fund 101	Procurement of Construction Materials/Supplies for use in the operations of the Maintenance Section (3rd Quarter, 2024)	Maint. Section	NO	Competitive Bidding	06/07/2024	06/27/2024	07/17/2024	07/24/2024	GoP	600000	0	600000	Construction Materials and Supplies
Fund 101	Procurement of Construction Materials/Supplies for use in the operations of the Maintenance Section (4th Quarter, 2024)	Maint. Section	NO	Competitive Bidding	09/06/2024	09/26/2024	10/16/2024	10/23/2024	GoP	600000	0	600000	Construction Materials and Supplies
Fund 101	Procurement of Fuel and Lubricants for use in the various vehicles assigned in this office (1st Quarter, 2024)	DPWH-DCI/DEC	YES	Competitive Bidding	11/09/2023	11/29/2023	02/12/2024	12/26/2024	GoP	4459950	0	4459950	Fuel and Fuel Additives
Fund 101	Procurement of Fuel and Lubricants for use in the various vehicles assigned in this office (2nd Quarter, 2024)	DPWH-DCI/DEC	NO	Competitive Bidding	03/01/2024	03/21/2024	04/11/2024	04/18/2024	GoP	2500000	0	2500000	Fuel and Fuel Additives
Fund 101	Procurement of Fuel and Lubricants for use in the various vehicles assigned in this office (3rd Quarter, 2024)	DPWH-DCI/DEC	NO	Competitive Bidding	06/07/2024	06/27/2024	07/17/2024	07/24/2024	GoP	2500000	0	2500000	Fuel and Fuel Additives
Fund 101	Procurement of Fuel and Fuel Lubricants for use in the various vehicles assigned in this office (4th Quarter, 2024)	DPWH-DCI/DEC	NO	Competitive Bidding	09/06/2024	09/26/2024	10/16/2024	10/23/2024	GoP	2500000	0	2500000	Fuel and Fuel Additives
Fund 101	Procurement of Fuel for use in the Maintenance Section in connection with the Repair/Maintenance of National Roads, 3rd Congressional District, Davao City (2nd Quarter, 2024)	Maint. Section	NO	Competitive Bidding	03/01/2024	03/21/2024	04/11/2024	04/18/2024	GoP	1000000	0	1000000	Fuel and Fuel Additives
Fund 101	Procurement of Fuel for use in the Maintenance Section in connection with the Repair/Maintenance of National Roads, 3rd Congressional District, Davao City (3rd Quarter, 2024)	Maint. Section	NO	Competitive Bidding	06/07/2024	06/27/2024	07/17/2024	07/24/2024	GoP	1000000	0	1000000	Fuel and Fuel Additives
Fund 101	Procurement of Fuel for use in the Maintenance Section in connection with the Repair/Maintenance of National Roads, 3rd Congressional District, Davao City (4th Quarter, 2024)	Maint. Section	NO	Competitive Bidding	09/06/2024	09/26/2024	10/16/2024	10/23/2024	GoP	1000000	0	1000000	Fuel and Fuel Additives
Fund 101	Procurement of various services for DPWH-DCI/DEC (1st Quarter, 2024)	DPWH-DCI/DEC	YES	Competitive Bidding	11/09/2023	11/29/2023	02/12/2024	12/26/2024	GoP	1047600	0	1047600	Services
Fund 101	Procurement of various services for DPWH-DCI/DEC (2nd Quarter, 2024)	DPWH-DCI/DEC	NO	Competitive Bidding	03/01/2024	03/21/2024	04/11/2024	04/18/2024	GoP	1000000	0	1000000	Services
Fund 101	Procurement of various services for DPWH-DCI/DEC (3rd Quarter, 2024)	DPWH-DCI/DEC	NO	Competitive Bidding	06/07/2024	06/27/2024	07/17/2024	07/24/2024	GoP	1000000	0	1000000	Services
Fund 101	Procurement of various services for DPWH-DCI/DEC (4th Quarter, 2024)	DPWH-DCI/DEC	NO	Competitive Bidding	09/06/2024	09/26/2024	10/16/2024	10/23/2024	GoP	1000000	0	1000000	Services

Fund 101	Procurement of Heavy Equipment for use in the operations of the Maintenance Section	Maint. Section	NO	Competitive Bidding	06/07/2024	06/27/2024	07/17/2024	07/24/2024	GoP	5000000	0	5000000	Heavy Equipment
Fund 101	Procurement of Laboratory Equipment for use in the Quality Assurance Section	QA Section	NO	Competitive Bidding	06/07/2024	06/27/2024	07/17/2024	07/24/2024	GoP	1000000	0	1000000	Laboratory Equipment
Fund 101	Procurement of Service Vehicle for use in DPWH-DCI/DEO	DPWH-DCI/DEC	NO	Competitive Bidding	06/07/2024	06/27/2024	07/17/2024	07/24/2024	GoP	3000000	0	3000000	Service Vehicle
Fund 101	Unforeseen Expenditure	DPWH-DCI/DEC	NO	Competitive Bidding	06/07/2024	06/27/2024	07/17/2024	07/24/2024	GoP	1000000	0	1000000	Unforeseen Expenditure


Prepared by:


MONAR GONG D. AMEROL
 Engineer III, Head, Procurement Unit

Recommended by:


FERDINAND B. BALLO, DPA
 Assistant District Engineer
 BAC Chairperson

Approved by:


EDWARD R. SEVILLA
 District Engineer
 Head of Procuring Entity