

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL NORTE
1ST DISTRICT ENGINEERING OFFICE
Segabe, Pilián, Zamboanga del Norte, Region IX



INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement Bidding	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Preventive Maintenance Dipolog-Oroquieta National Road K1795+(-437)-K1795+737, K1795+768-K1796+1028	Construction	Yes	Competitive Bidding	10/17/2023	11/6/2023	1/14/2024	1/22/2024	GAA 2024	136,308,180.00		136,308,180.00	Asphalt Overlay
2	Preventive Maintenance Jct. Polo-Dapitan Port National Road K1827+672.30-K1829+009	Construction	Yes	Competitive Bidding	10/17/2023	11/6/2023	1/14/2024	1/22/2024	GAA 2024	32,505,620.00		32,505,620.00	Asphalt Overlay
3	Preventive Maintenance Jct. Pulaan Port Road K1827+000-K1827+450	Construction	Yes	Competitive Bidding	10/17/2023	11/6/2023	1/14/2024	1/22/2024	GAA 2024	25,290,860.00		25,290,860.00	Asphalt Overlay
4	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Rizal-Dakak-Dapitan Coastal Loop Road K1820+683-K1820+771	Construction	Yes	Competitive Bidding	10/17/2023	11/6/2023	1/14/2024	1/22/2024	GAA 2024	2,007,040.00		2,007,040.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
5	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide, Dipolog-Punta-Dansulan- Sergio Osmeña Zamboanga del Norte/Sur Bdry. Road K1857+070-K1857+140	Construction	Yes	Competitive Bidding	10/17/2023	11/6/2023	1/14/2024	1/22/2024	GAA 2024	5,086,200.00		5,086,200.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
6	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide, Polanco-Macleodas Road K1840+350-K1840+500	Construction	Yes	Competitive Bidding	10/17/2023	11/6/2023	1/14/2024	1/22/2024	GAA 2024	26,316,000.00		26,316,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
7	Construction/Upgrading/Rehabilitation of Drainage along National Roads Dipolog-Punta-Dansulan-S. Osmeña-Zamboanga del Norte/Sur Bdry. Road K1866+525	Construction	Yes	Competitive Bidding	10/17/2023	11/6/2023	1/14/2024	1/22/2024	GAA 2024	1,000,000.00		1,000,000.00	Construction/Upgrading/Rehabilitation of Drainage
8	Construction/Upgrading/Rehabilitation of Drainage along National Roads Rizal-Dakak-Dapitan Coastal Loop Road K1816+425, K1816+463, K1817+468	Construction	Yes	Competitive Bidding	10/17/2023	11/6/2023	1/14/2024	1/22/2024	GAA 2024	2,940,000.00		2,940,000.00	Construction/Upgrading/Rehabilitation of Drainage
9	Construction/Upgrading/Rehabilitation of Drainage along National Roads Dipolog-Polanco-Pilián-Jct. Oroquieta Road K1810+100, K1810+300, K1812+050-K1812+242	Construction	Yes	Competitive Bidding	10/17/2023	11/6/2023	1/14/2024	1/22/2024	GAA 2024	10,931,860.00		10,931,860.00	Construction/Upgrading/Rehabilitation of Drainage
10	Road Widening Dipolog-Oroquieta National Road K1826+679-K1826+996	Construction	Yes	Competitive Bidding	10/17/2023	11/6/2023	1/14/2024	1/22/2024	GAA 2024	20,218,380.00		20,218,380.00	Road Widening
11	Construction of By-Pass and Diversion Roads Brgy. Alwenda, Mula-Pob. Sergio Osmeña Sr. Diversion Road, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/17/2023	11/6/2023	1/14/2024	1/22/2024	GAA 2024	48,400,000.00		48,400,000.00	Construction of By-Pass and Diversion Roads

Signatories of APP for Projects to be Procured in District

NADMI M. CORRE
Engineer III
Chief, Procurement Unit
Head, BAC-Secretariat

Date : **9-28-2023**

CHRISTOPHER L. EBAL
Asst. District Engineer

Date : **9-28-2023**

VERONICA O. MICARANDAYO
District Engineer

Date : **9-28-2023**

Department of Public Works and Highways

Procurement/Contract ID:

Contract Name:

Preventive Maintenance

Dipolog-Oroquieta National Road

K1795+(-437)-K1795+737, K1795+768-K1796+1028

Contract Location:

Zamboanga del Norte

DPWH-ZN 1st District Engineering Office, Segabe, Piñan, ZN

Name of Procuring Entity

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE

1. Brief Scope of Work: Asphalt Overlay

2. Approved Budget for the Contract: **Php 136,308,180.00**

3. Readiness of the Contract for Procurement

3.1 Availability of Fund; If NEP: PAP No. _____ Amount: Php 136,308,180.00

If GAA: Project Procurement ID _____ Amount _____

3.2 Completed Detailed Engineering, including EIS: Yes _____ No _____

3.2 Completed Bidding Documents: Yes _____ No _____

3.2 Right-of-Way Acquisition Plan: Yes _____ No _____

4. Contract Implementation Schedule

4.1 Contract Duration 152 calendar days

4.2 Target Start Date _____

4.3 Target Completion Date _____

5. Proposed Procurement Method

Public Bidding

Others (Specify Justification) _____

6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN	Dates		
	From	To	No. of Days
6 Pre-procurement Conference	10/10/2023	10/10/2023	1
6 Advertisement of Invitation to Bid	10/17/2023	10/23/2023	7
6 Issuance of Bidding Documents	10/17/2023	11/6/2023	21
6 Pre-Bid Conference	10/14/2020	10/14/2020	1
7 Receipt and Opening of Bids	11/6/2023	11/6/2023	1
7 Eligibility Check	11/6/2023	11/6/2023	1
7 Evaluation of Bids	11/7/2023	11/13/2023	7
7 Post Qualification	11/14/2023	12/27/2023	44
7 Notice of Award	12/28/2023	1/14/2024	15

7. Contract Processing

ACTIVITY	From	To	No. of Days
7 Perfection and Signing of Contract	1/15/2024	1/22/2024	7
6 Approval of Contract	1/23/2024	1/29/2024	7
6 Notice to Proceed	1/30/2024	2/5/2024	7

Submitted by:

ROSE V. LEGARA

Engineer III

Chief, Construction Section

Date: 9-28-2023

Evaluated by:

CLENIO A. SALDON

Administrative Officer IV (Budget Officer II)

Date: 9-28-2023

Department of Public Works and Highways

Procurement/Contract ID:

Contract Name:

Preventive Maintenance
Jct. Polo-Dapitan Park National Road
K1827+672.30-K1829+009
Zamboanga del Norte

Contract Location:

DPWH-ZN 1st District Engineering Office, Segabe, Piñan, ZN

Name of Procuring Entity

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE

1. Brief Scope of Work: Asphalt Overlay

2. Approved Budget for the Contract: **Php 32,505,620.00**

3. Readiness of the Contract for Procurement

3.1 Availability of Fund; If NEP: PAP No. _____ Amount: Php 32,505,620.00

If GAA: Project Procurement ID _____ Amount _____

3.2 Completed Detailed Engineering, including EIS: Yes _____ No _____

3.2 Completed Bidding Documents: Yes _____ No _____

3.2 Right-of-Way Acquisition Plan: Yes _____ No _____

4. Contract Implementation Schedule

4.1 Contract Duration 83 calendar days

4.2 Target Start Date _____

4.3 Target Completion Date _____

5. Proposed Procurement Method

Public Bidding

Others (Specify Justification) _____

6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN		Dates	
ACTIVITY	From	To	No. of Days
6 Pre-procurement Conference	10/10/2023	10/10/2023	1
6 Advertisement of Invitation to Bid	10/17/2023	10/23/2023	7
6 Issuance of Bidding Documents	10/17/2023	11/6/2023	21
6 Pre-Bid Conference	10/14/2020	10/14/2020	1
7 Receipt and Opening of Bids	11/6/2023	11/6/2023	1
7 Eligibility Check	11/6/2023	11/6/2023	1
7 Evaluation of Bids	11/7/2023	11/13/2023	7
7 Post Qualification	11/14/2023	12/27/2023	44
7 Notice of Award	12/28/2023	1/14/2024	15

7. Contract Processing

ACTIVITY	From	To	No. of Days
7 Perfection and Signing of Contract	1/15/2024	1/22/2024	7
6 Approval of Contract	1/23/2024	1/29/2024	7
6 Notice to Proceed	1/30/2024	2/5/2024	7

Submitted by:

ROSE V. LEGARA

Engineer III

Chief, Construction Section

Date: 9-28-2023

Evaluated by:

CLENIO A. BALDON

Administrative Officer IV (Budget Officer II)

Date: 9-28-2023

Department of Public Works and Highways

Procurement/Contract ID:

Contract Name:

**Preventive Maintenance
Jct. Pulauan Port Road
K1827+000-K1827+450**

Contract Location:

Zamboanga del Norte

DPWH-ZN 1st District Engineering Office, Segabe, Piñan, ZN

Name of Procuring Entity

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE

1. Brief Scope of Work: Asphalt Overlay

2. Approved Budget for the Contract: **Php 25,290,860.00**

3. Readiness of the Contract for Procurement

3.1 Availability of Fund; If NEP: PAP No. _____ Amount: Php 25,290,860.00

If GAA: Project Procurement ID _____ Amount _____

3.2 Completed Detailed Engineering, including EIS: Yes _____ No _____

3.2 Completed Bidding Documents: Yes _____ No _____

3.2 Right-of-Way Acquisition Plan: Yes _____ No _____

4. Contract Implementation Schedule

4.1 Contract Duration 77 calendar days

4.2 Target Start Date _____

4.3 Target Completion Date _____

5. Proposed Procurement Method

Public Bidding

Others (Specify Justification) _____

6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN	Dates		
	From	To	No. of Days
6 Pre-procurement Conference	10/10/2023	10/10/2023	1
6 Advertisement of Invitation to Bid	10/17/2023	10/23/2023	7
6 Issuance of Bidding Documents	10/17/2023	11/6/2023	21
6 Pre-Bid Conference	10/14/2020	10/14/2020	1
7 Receipt and Opening of Bids	11/6/2023	11/6/2023	1
7 Eligibility Check	11/6/2023	11/6/2023	1
7 Evaluation of Bids	11/7/2023	11/13/2023	7
7 Post Qualification	11/14/2023	12/27/2023	44
7 Notice of Award	12/28/2023	1/14/2024	15

7. Contract Processing

ACTIVITY	From	To	No. of Days
7 Perfection and Signing of Contract	1/15/2024	1/22/2024	7
6 Approval of Contract	1/23/2024	1/29/2024	7
6 Notice to Proceed	1/30/2024	2/5/2024	7

Submitted by:

ROSE V. LEGARA

Engineer III

Chief, Construction Section

Date: 9-28-2023

Evaluated by:

CLENIO A. SALDON

Administrative Officer IV (Budget Officer II)

Date: 9-28-2023

Department of Public Works and Highways

Procurement/Contract ID:

Contract Name:

**Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
Rizal-Dakak-Dapitan Coastal Loop Road
K1820+683-K1820+771**

Contract Location:

Zamboanga del Norte

DPWH-ZN 1st District Engineering Office, Segabe, Piñan, ZN

Name of Procuring Entity

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE

1. Brief Scope of Work: Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
2. Approved Budget for the Contract: **Php 2,007,040.00**
3. Readiness of the Contract for Procurement
- 3.1 Availability of Fund; If NEP: PAP No. _____ Amount: Php 2,007,040.00
If GAA: Project Procurement ID _____ Amount _____
- 3.2 Completed Detailed Engineering, including EIS: Yes _____ No _____
- 3.2 Completed Bidding Documents: Yes _____ No _____
- 3.2 Right-of-Way Acquisition Plan: Yes _____ No _____
4. Contract Implementation Schedule
- 4.1 Contract Duration 24 calendar days
- 4.2 Target Start Date _____
- 4.3 Target Completion Date _____
5. Proposed Procurement Method Public Bidding
Others (Specify Justification) _____
6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN	Dates		
	From	To	No. of Days
6 Pre-procurement Conference	10/10/2023	10/10/2023	1
6 Advertisement of Invitation to Bid	10/17/2023	10/23/2023	7
6 Issuance of Bidding Documents	10/17/2023	11/6/2023	21
6 Pre-Bid Conference	10/14/2020	10/14/2020	1
7 Receipt and Opening of Bids	11/6/2023	11/6/2023	1
7 Eligibility Check	11/6/2023	11/6/2023	1
7 Evaluation of Bids	11/7/2023	11/13/2023	7
7 Post Qualification	11/14/2023	12/27/2023	44
7 Notice of Award	12/28/2023	1/14/2024	15

7. Contract Processing

ACTIVITY	From	To	No. of Days
7 Perfection and Signing of Contract	1/15/2024	1/22/2024	7
6 Approval of Contract	1/23/2024	1/29/2024	7
6 Notice to Proceed	1/30/2024	2/5/2024	7

Submitted by:

Evaluated by:

ROSE V. LEGARA

Engineer III

Chief, Construction Section

Date: 9-28-2023

CLENIO A. SALDON

Administrative Officer IV (Budget Officer II)

Date: 9-28-2023

Department of Public Works and Highways

Procurement/Contract ID:

Contract Name:

**Rehabilitation/Reconstruction of Roads with Slips,
Slope Collapse and Landslide, Dipolog-Punta-Dansullan-
Sergio Osmeña Zamboanga del Norte/Sur Bdry. Road
K1857+070-K1857+140
Zamboanga del Norte**

Contract Location:

DPWH-ZN 1st District Engineering Office, Segabe, Piñan, ZN

Name of Procuring Entity

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE

1. Brief Scope of Work: Rehabilitation/Reconstruction of Roads with Slips,
Slope Collapse and Landslide

2. Approved Budget for the Contract: **Php 5,086,200.00**

3. Readiness of the Contract for Procurement

3.1 Availability of Fund; If NEP: PAP No. _____ Amount: Php 5,086,200.00

If GAA: Project Procurement ID _____ Amount _____

3.2 Completed Detailed Engineering, including EIS: Yes _____ No _____

3.2 Completed Bidding Documents: Yes _____ No _____

3.2 Right-of-Way Acquisition Plan: Yes _____ No _____

4. Contract Implementation Schedule

4.1 Contract Duration 76 calendar days

4.2 Target Start Date _____

4.3 Target Completion Date _____

5. Proposed Procurement Method

Public Bidding

Others (Specify Justification) _____

6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN		Dates	
ACTIVITY	From	To	No. of Days
6 Pre-procurement Conference	10/10/2023	10/10/2023	1
6 Advertisement of Invitation to Bid	10/17/2023	10/23/2023	7
6 Issuance of Bidding Documents	10/17/2023	11/6/2023	21
6 Pre-Bid Conference	10/14/2020	10/14/2020	1
7 Receipt and Opening of Bids	11/6/2023	11/6/2023	1
7 Eligibility Check	11/6/2023	11/6/2023	1
7 Evaluation of Bids	11/7/2023	11/13/2023	7
7 Post Qualification	11/14/2023	12/27/2023	44
7 Notice of Award	12/28/2023	1/14/2024	15

7. Contract Processing

ACTIVITY	From	To	No. of Days
7 Perfection and Signing of Contract	1/15/2024	1/22/2024	7
6 Approval of Contract	1/23/2024	1/29/2024	7
6 Notice to Proceed	1/30/2024	2/5/2024	7

Submitted by:

Evaluated by:

ROSE V. LEGARA

Engineer III

Chief, Construction Section

Date: 9-28-2023

CLENIO A. SALDON

Administrative Officer IV (Budget Officer II)

Date: 9-28-2023

Department of Public Works and Highways

Procurement/Contract ID:

Contract Name:

**Rehabilitation/Reconstruction of Roads with Slips,
Slope Collapse and Landslide, Polanco-Macleodes Road
K1840+350-K1840+500**

Contract Location:

Zamboanga del Norte

DPWH-ZN 1st District Engineering Office, Segabe, Piñan, ZN

Name of Procuring Entity

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE

1. Brief Scope of Work: Rehab./Reconst./Upgrading of Damaged Paved Roads
2. Approved Budget for the Contract: **Php 26,316,000.00**
3. Readiness of the Contract for Procurement
- 3.1 Availability of Fund; If NEP: PAP No. _____ Amount: Php 26,316,000.00
If GAA: Project Procurement ID _____ Amount _____
- 3.2 Completed Detailed Engineering, including EIS: Yes _____ No _____
- 3.2 Completed Bidding Documents: Yes _____ No _____
- 3.2 Right-of-Way Acquisition Plan: Yes _____ No _____
4. Contract Implementation Schedule
- 4.1 Contract Duration 157 calendar days
- 4.2 Target Start Date _____
- 4.3 Target Completion Date _____
5. Proposed Procurement Method Public Bidding
Others (Specify Justification) _____
6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN		Dates		
ACTIVITY		From	To	No. of Days
6	Pre-procurement Conference	10/10/2023	10/10/2023	1
6	Advertisement of Invitation to Bid	10/17/2023	10/23/2023	7
6	Issuance of Bidding Documents	10/17/2023	11/6/2023	21
6	Pre-Bid Conference	10/14/2020	10/14/2020	1
7	Receipt and Opening of Bids	11/6/2023	11/6/2023	1
7	Eligibility Check	11/6/2023	11/6/2023	1
7	Evaluation of Bids	11/7/2023	11/13/2023	7
7	Post Qualification	11/14/2023	12/27/2023	44
7	Notice of Award	12/28/2023	1/14/2024	15

7. Contract Processing

ACTIVITY	From	To	No. of Days
7 Perfection and Signing of Contract	1/15/2024	1/22/2024	7
6 Approval of Contract	1/23/2024	1/29/2024	7
6 Notice to Proceed	1/30/2024	2/5/2024	7

Submitted by:

Evaluated by:

ROSE V. LEGARA

Engineer III

Chief, Construction Section

Date: 9-28-2023

CLENIO A. SALDON

Administrative Officer IV (Budget Officer II)

Date: 9-28-2023

Department of Public Works and Highways

Procurement/Contract ID:

Contract Name:

**Construction/Upgrading/Rehabilitation of Drainage along National Roads
Dipolog-Punta-Dansullan-S. Osmeña-Zamboanga del Norte/Sur Bdry. Road
K1866+525**

Contract Location:

Zamboanga del Norte

DPWH-ZN 1st District Engineering Office, Segabe, Piñan, ZN

Name of Procuring Entity

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE

1. Brief Scope of Work: Construction/Upgrading/Rehabilitation of Drainage

2. Approved Budget for the Contract: **Php 1,000,000.00**

3. Readiness of the Contract for Procurement

3.1 Availability of Fund; If NEP: PAP No. _____ Amount: Php 1,000,000.00

If GAA: Project Procurement ID _____ Amount _____

3.2 Completed Detailed Engineering, including EIS: Yes _____ No _____

3.2 Completed Bidding Documents: Yes _____ No _____

3.2 Right-of-Way Acquisition Plan: Yes _____ No _____

4. Contract Implementation Schedule

4.1 Contract Duration 21 calendar days

4.2 Target Start Date _____

4.3 Target Completion Date _____

5. Proposed Procurement Method

Public Bidding

Others (Specify Justification) _____

6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN		Dates	
ACTIVITY	From	To	No. of Days
6 Pre-procurement Conference	10/10/2023	10/10/2023	1
6 Advertisement of Invitation to Bid	10/17/2023	10/23/2023	7
6 Issuance of Bidding Documents	10/17/2023	11/6/2023	21
6 Pre-Bid Conference	10/14/2020	10/14/2020	1
7 Receipt and Opening of Bids	11/6/2023	11/6/2023	1
7 Eligibility Check	11/6/2023	11/6/2023	1
7 Evaluation of Bids	11/7/2023	11/13/2023	7
7 Post Qualification	11/14/2023	12/27/2023	44
7 Notice of Award	12/28/2023	1/14/2024	15

7. Contract Processing

ACTIVITY	From	To	No. of Days
7 Perfection and Signing of Contract	1/15/2024	1/22/2024	7
6 Approval of Contract	1/23/2024	1/29/2024	7
6 Notice to Proceed	1/30/2024	2/5/2024	7

Submitted by:

ROSE V. LEGARA

Engineer III

Chief, Construction Section

Date: 9-28-2023

Evaluated by:

CLENIO A. SALDON

Administrative Officer IV (Budget Officer II)

Date: 9-28-2023

Department of Public Works and Highways

Procurement/Contract ID:

Contract Name:

Construction/Upgrading/Rehabilitation of Drainage along National Roads
Rizal-Dakak-Dapitan Coastal Loop Road
K1816+425, K1816+463, K1817+468

Contract Location:

Zamboanga del Norte

DPWH-ZN 1st District Engineering Office, Segabe, Piñan, ZN

Name of Procuring Entity

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE

1. Brief Scope of Work: Construction/Upgrading/Rehabilitation of Drainage

2. Approved Budget for the Contract: **Php 2,940,000.00**

3. Readiness of the Contract for Procurement

3.1 Availability of Fund; If NEP: PAP No. _____ Amount: Php 2,940,000.00

If GAA: Project Procurement ID _____ Amount _____

3.2 Completed Detailed Engineering, including EIS: Yes _____ No _____

3.2 Completed Bidding Documents: Yes _____ No _____

3.2 Right-of-Way Acquisition Plan: Yes _____ No _____

4. Contract Implementation Schedule

4.1 Contract Duration 44 calendar days

4.2 Target Start Date _____

4.3 Target Completion Date _____

5. Proposed Procurement Method

Public Bidding

Others (Specify Justification) _____

6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN	Dates		
	From	To	No. of Days
6 Pre-procurement Conference	10/10/2023	10/10/2023	1
6 Advertisement of Invitation to Bid	10/17/2023	10/23/2023	7
6 Issuance of Bidding Documents	10/17/2023	11/6/2023	21
6 Pre-Bid Conference	10/14/2020	10/14/2020	1
7 Receipt and Opening of Bids	11/6/2023	11/6/2023	1
7 Eligibility Check	11/6/2023	11/6/2023	1
7 Evaluation of Bids	11/7/2023	11/13/2023	7
7 Post Qualification	11/14/2023	12/27/2023	44
7 Notice of Award	12/28/2023	1/14/2024	15

7. Contract Processing

ACTIVITY	From	To	No. of Days
7 Perfection and Signing of Contract	1/15/2024	1/22/2024	7
6 Approval of Contract	1/23/2024	1/29/2024	7
6 Notice to Proceed	1/30/2024	2/5/2024	7

Submitted by:

Evaluated by:

ROSE V. VEGARA

Engineer III

Chief, Construction Section

Date: 9-28-2023

CLENIO A. SALDON

Administrative Officer IV (Budget Officer II)

Date: 9-28-2023

Department of Public Works and Highways

Procurement/Contract ID:

Contract Name:

**Construction/Upgrading/Rehabilitation of Drainage along National Roads
Dipolog-Polanco-Piñan-Jct. Oroquieta Road
K1810+100, K1810+300, K1812+050-K1812+242**

Contract Location:

Zamboanga del Norte

DPWH-ZN 1st District Engineering Office, Segabe, Piñan, ZN

Name of Procuring Entity

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE

1. Brief Scope of Work: Construction/Upgrading/Rehabilitation of Drainage

2. Approved Budget for the Contract: **Php 10,931,860.00**

3. Readiness of the Contract for Procurement

3.1 Availability of Fund; If NEP: PAP No. _____ Amount: Php 10,931,860.00

If GAA: Project Procurement ID _____ Amount _____

3.2 Completed Detailed Engineering, including EIS: Yes _____ No _____

3.2 Completed Bidding Documents: Yes _____ No _____

3.2 Right-of-Way Acquisition Plan: Yes _____ No _____

4. Contract Implementation Schedule

4.1 Contract Duration 142 calendar days

4.2 Target Start Date _____

4.3 Target Completion Date _____

5. Proposed Procurement Method

Public Bidding

Others (Specify Justification) _____

6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN	Dates		
	From	To	No. of Days
6 Pre-procurement Conference	10/10/2023	10/10/2023	1
6 Advertisement of Invitation to Bid	10/17/2023	10/23/2023	7
6 Issuance of Bidding Documents	10/17/2023	11/6/2023	21
6 Pre-Bid Conference	10/14/2020	10/14/2020	1
7 Receipt and Opening of Bids	11/6/2023	11/6/2023	1
7 Eligibility Check	11/6/2023	11/6/2023	1
7 Evaluation of Bids	11/7/2023	11/13/2023	7
7 Post Qualification	11/14/2023	12/27/2023	44
7 Notice of Award	12/28/2023	1/14/2024	15

7. Contract Processing

ACTIVITY	From	To	No. of Days
7 Perfection and Signing of Contract	1/15/2024	1/22/2024	7
6 Approval of Contract	1/23/2024	1/29/2024	7
6 Notice to Proceed	1/30/2024	2/5/2024	7

Submitted by:

Evaluated by:

ROSE V. LEGARA
Engineer III

Chief, Construction Section

Date: 9-28-2023

CLENIO A. SALDON
Administrative Officer IV (Budget Officer II)

Date: 9-28-2023

Department of Public Works and Highways

Procurement/Contract ID:

Contract Name:

**Road Widening
Dipolog-Oroquieta National Road
K1826+679-K1826+996**

Contract Location:

Zamboanga del Norte

DPWH-ZN 1st District Engineering Office, Segabe, Piñan, ZN

Name of Procuring Entity

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE

1. Brief Scope of Work: Road Widening

2. Approved Budget for the Contract: **Php 20,218,380.00**

3. Readiness of the Contract for Procurement

3.1 Availability of Fund; If NEP: PAP No. _____ Amount: Php 20,218,380.00

If GAA: Project Procurement ID _____ Amount _____

3.2 Completed Detailed Engineering, including EIS: Yes _____ No _____

3.2 Completed Bidding Documents: Yes _____ No _____

3.2 Right-of-Way Acquisition Plan: Yes _____ No _____

4. Contract Implementation Schedule

4.1 Contract Duration 126 calendar days

4.2 Target Start Date _____

4.3 Target Completion Date _____

5. Proposed Procurement Method

Public Bidding

Others (Specify Justification) _____

6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN	Dates		
	From	To	No. of Days
6 Pre-procurement Conference	10/10/2023	10/10/2023	1
6 Advertisement of Invitation to Bid	10/17/2023	10/23/2023	7
6 Issuance of Bidding Documents	10/17/2023	11/6/2023	21
6 Pre-Bid Conference	10/14/2020	10/14/2020	1
7 Receipt and Opening of Bids	11/6/2023	11/6/2023	1
7 Eligibility Check	11/6/2023	11/6/2023	1
7 Evaluation of Bids	11/7/2023	11/13/2023	7
7 Post Qualification	11/14/2023	12/27/2023	44
7 Notice of Award	12/28/2023	1/14/2024	15

7. Contract Processing

ACTIVITY	From	To	No. of Days
7 Perfection and Signing of Contract	1/15/2024	1/22/2024	7
6 Approval of Contract	1/23/2024	1/29/2024	7
6 Notice to Proceed	1/30/2024	2/5/2024	7

Submitted by:

ROSE V. LEGARA

Engineer III

Chief, Construction Section

Date: 9-28-2023

Evaluated by:

CLENIO A. SILDON

Administrative Officer IV (Budget Officer II)

Date: 9-28-2023

Department of Public Works and Highways

Procurement/Contract ID:

Contract Name:

Construction of By-Pass and Diversion Roads
Brgy. Alvenda, Mutia-Pob. Sergio Osmeña Sr. Diversion Road,
Zamboanga del Norte
Zamboanga del Norte

Contract Location:

DPWH-ZN 1st District Engineering Office, Segabe, Piñan, ZN

Name of Procuring Entity

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE

1. Brief Scope of Work: Construction of By-Pass and Diversion Roads
2. Approved Budget for the Contract: **Php 48,400,000.00**
3. Readiness of the Contract for Procurement
- 3.1 Availability of Fund; If NEP: PAP No. _____ Amount: Php 48,400,000.00
If GAA: Project Procurement ID _____ Amount _____
- 3.2 Completed Detailed Engineering, including EIS: Yes _____ No _____
- 3.2 Completed Bidding Documents: Yes _____ No _____
- 3.2 Right-of-Way Acquisition Plan: Yes _____ No _____
4. Contract Implementation Schedule
- 4.1 Contract Duration 151 calendar days
- 4.2 Target Start Date _____
- 4.3 Target Completion Date _____
5. Proposed Procurement Method Public Bidding
Others (Specify Justification) _____
6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN	Dates		
	From	To	No. of Days
6 Pre-procurement Conference	10/10/2023	10/10/2023	1
6 Advertisement of Invitation to Bid	10/17/2023	10/23/2023	7
6 Issuance of Bidding Documents	10/17/2023	11/6/2023	21
6 Pre-Bid Conference	10/14/2020	10/14/2020	1
7 Receipt and Opening of Bids	11/6/2023	11/6/2023	1
7 Eligibility Check	11/6/2023	11/6/2023	1
7 Evaluation of Bids	11/7/2023	11/13/2023	7
7 Post Qualification	11/14/2023	12/27/2023	44
7 Notice of Award	12/28/2023	1/14/2024	15

7. Contract Processing

ACTIVITY	From	To	No. of Days
7 Perfection and Signing of Contract	1/15/2024	1/22/2024	7
6 Approval of Contract	1/23/2024	1/29/2024	7
6 Notice to Proceed	1/30/2024	2/5/2024	7

Submitted by:

ROSE V. LEGARA

Engineer III

Chief, Construction Section

Date: 9-28-2023

Evaluated by:

CLENIO A. SALDON

Administrative Officer IV (Budget Officer II)

Date: 9-28-2023