



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL NORTE
1ST DISTRICT ENGINEERING OFFICE
Segabe, Pilián, Zamboanga del Norte



INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award		Total	MOOE	CO	
12	Construction of By-Pass and Diversion Roads Brgy. Banonog, Dapitan City-Pob, Sibutad Diversion Road, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/17/2023	11/6/2023	1/14/2024	GAA 2024	48,800,000.00		48,800,000.00	Construction of By-Pass and Diversion Roads
13	Construction of By-Pass and Diversion Roads Brgy. Banonog, Dapitan City-Pob, Sibutad Diversion Road, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/17/2023	11/6/2023	1/14/2024	GAA 2024	61,084,240.00		61,084,240.00	Construction of By-Pass and Diversion Roads
14	Replacement of Permanent Weak Bridges Isis Br. (BO0419MN) along Ilaya-Isis-Polanco Road	Construction	Yes	Competitive Bidding	10/17/2023	11/6/2023	1/14/2024	GAA 2024	33,980,000.00		33,980,000.00	Replacement of Permanent Weak Bridges
15	Replacement of Permanent Weak Bridges Tutua Br. (BO0587MN) along Dipolog-Oroquieta National Road	Construction	Yes	Competitive Bidding	10/17/2023	11/6/2023	1/14/2024	GAA 2024	28,890,000.00		28,890,000.00	Replacement of Permanent Weak Bridges
16	Rehabilitation/Major Repair of Permanent Bridges Pulauan Br. (BO0588MN) along Dipolog-Oroquieta National Road	Construction	Yes	Competitive Bidding	10/17/2023	11/6/2023	1/14/2024	GAA 2024	5,880,000.00		5,880,000.00	Rehab./Major Repair of Permanent Bridges
17	Rehabilitation/Major Repair of Permanent Bridges Tolon Br. (BO0581MN) along Dipolog-Oroquieta National Road	Construction	Yes	Competitive Bidding	10/17/2023	11/6/2023	1/14/2024	GAA 2024	9,800,000.00		9,800,000.00	Rehab./Major Repair of Permanent Bridges
18	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Layawan River (Batoblit Section) along Dipolog-Punta-Dansulan-S. Osmeña-Zamboanga del Norte/Sur Bdry. Road, Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/17/2023	11/6/2023	1/14/2024	GAA 2024	20,580,000.00		20,580,000.00	Construction of Flood Control Structure
19	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Ma Uray CDS Protection Works, Dapitan City, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/17/2023	11/6/2023	1/14/2024	GAA 2024	19,600,000.00		19,600,000.00	Construction of CDS Protection Works
20	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) Construction of Access Road Leading to Manivay Peaks, Ritai, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/17/2023	11/6/2023	1/14/2024	GAA 2024	28,950,000.00		28,950,000.00	Construction/Improvement of Access Roads
21	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) Construction/Concreting of G. Bergado-G. Bergado Road Leading to Bergado Falls, Mia, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/17/2023	11/6/2023	1/14/2024	GAA 2024	43,425,000.00		43,425,000.00	Construction/Improvement of Access Roads

Signatories of APP for Projects to be Procured in District

MAOMI M. CORRE
Engineer III
Chief, Procurement Unit
Head, BAC-Secretariat

Date : 9-28-2023

CHRISTOPHER L. EBAL
Asst. District Engineer

Date : 9-28-2023

VERONICO O. MICAPANDAYO
District Engineer

Date : 9-28-2023

Department of Public Works and Highways

Procurement/Contract ID:

Contract Name:

**Construction of By-Pass and Diversion Roads
Brgy. Banonong, Dapitan City-Pob. Sibutad Diversion Road,
Zamboanga del Norte
Zamboanga del Norte**

Contract Location:

DPWH-ZN 1st District Engineering Office, Segabe, Piñan, ZN

Name of Procuring Entity

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE

1. Brief Scope of Work: Construction of By-Pass and Diversion Roads

2. Approved Budget for the Contract: **Php 48,800,000.00**

3. Readiness of the Contract for Procurement

3.1 Availability of Fund; If NEP: PAP No. _____ Amount: Php 48,800,000.00

If GAA: Project Procurement ID _____ Amount _____

3.2 Completed Detailed Engineering, including EIS: Yes _____ No _____

3.2 Completed Bidding Documents: Yes _____ No _____

3.2 Right-of-Way Acquisition Plan: Yes _____ No _____

4. Contract Implementation Schedule

4.1 Contract Duration 151 calendar days

4.2 Target Start Date _____

4.3 Target Completion Date _____

5. Proposed Procurement Method

Public Bidding

Others (Specify Justification) _____

6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN	Dates		
	From	To	No. of Days
6 Pre-procurement Conference	10/10/2023	10/10/2023	1
6 Advertisement of Invitation to Bid	10/17/2023	10/23/2023	7
6 Issuance of Bidding Documents	10/17/2023	11/6/2023	21
6 Pre-Bid Conference	10/14/2020	10/14/2020	1
7 Receipt and Opening of Bids	11/6/2023	11/6/2023	1
7 Eligibility Check	11/6/2023	11/6/2023	1
7 Evaluation of Bids	11/7/2023	11/13/2023	7
7 Post Qualification	11/14/2023	12/27/2023	44
7 Notice of Award	12/28/2023	1/14/2024	15

7. Contract Processing

ACTIVITY	From	To	No. of Days
7 Perfection and Signing of Contract	1/15/2024	1/22/2024	7
6 Approval of Contract	1/23/2024	1/29/2024	7
6 Notice to Proceed	1/30/2024	2/5/2024	7

Submitted by:

Evaluated by:

ROSE V. LEGARA

Engineer III

Chief, Construction Section

Date: 9-28-2023

CLENIO A. SALDON

Administrative Officer IV (Budget Officer II)

Date: 9-28-2023

Department of Public Works and Highways

Procurement/Contract ID:

Contract Name:

Construction of By-Pass and Diversion Roads Sicayab Bucana-Dapitan Port Diversion Road, Zamboanga del Norte

Contract Location:

Zamboanga del Norte

DPWH-ZN 1st District Engineering Office, Segabe, Piñan, ZN

Name of Procuring Entity

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE

1. Brief Scope of Work: Construction of By-Pass and Diversion Roads

2. Approved Budget for the Contract: **Php 61,084,240.00**

3. Readiness of the Contract for Procurement

3.1 Availability of Fund; If NEP: PAP No. _____ Amount: Php 61,084,240.00

If GAA: Project Procurement ID _____ Amount _____

3.2 Completed Detailed Engineering, including EIS: Yes _____ No _____

3.2 Completed Bidding Documents: Yes _____ No _____

3.2 Right-of-Way Acquisition Plan: Yes _____ No _____

4. Contract Implementation Schedule

4.1 Contract Duration 162 calendar days

4.2 Target Start Date _____

4.3 Target Completion Date _____

5. Proposed Procurement Method

Public Bidding

Others (Specify Justification) _____

6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN	Dates		
	From	To	No. of Days
6 Pre-procurement Conference	10/10/2023	10/10/2023	1
6 Advertisement of Invitation to Bid	10/17/2023	10/23/2023	7
6 Issuance of Bidding Documents	10/17/2023	11/6/2023	21
6 Pre-Bid Conference	10/14/2020	10/14/2020	1
7 Receipt and Opening of Bids	11/6/2023	11/6/2023	1
7 Eligibility Check	11/6/2023	11/6/2023	1
7 Evaluation of Bids	11/7/2023	11/13/2023	7
7 Post Qualification	11/14/2023	12/27/2023	44
7 Notice of Award	12/28/2023	1/14/2024	15

7. Contract Processing

ACTIVITY	From	To	No. of Days
7 Perfection and Signing of Contract	1/15/2024	1/22/2024	7
6 Approval of Contract	1/23/2024	1/29/2024	7
6 Notice to Proceed	1/30/2024	2/5/2024	7

Submitted by:

ROSE V. LEGARA

Engineer III

Chief, Construction Section

Date: 9-28-2023

Evaluated by:

CLENIO A. SALDON

Administrative Officer IV (Budget Officer II)

Date: 9-28-2023

Department of Public Works and Highways

Procurement/Contract ID:

Contract Name:

**Replacement of Permanent Weak Bridges
Isis Br. (BO0419MN) along Ilaya-Isis-Polanco Road**

Contract Location:

Zamboanga del Norte

DPWH-ZN 1st District Engineering Office, Segabe, Piñan, ZN

Name of Procuring Entity

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE

1. Brief Scope of Work: Replacement of Permanent Weak Bridges

2. Approved Budget for the Contract: **Php 33,980,000.00**

3. Readiness of the Contract for Procurement

3.1 Availability of Fund; If NEP: PAP No. _____

Amount: Php 33,980,000.00

If GAA: Project Procurement ID _____

Amount _____

3.2 Completed Detailed Engineering, including EIS: Yes _____ No _____

3.2 Completed Bidding Documents: Yes _____ No _____

3.2 Right-of-Way Acquisition Plan: Yes _____ No _____

4. Contract Implementation Schedule

4.1 Contract Duration 189 calendar days

4.2 Target Start Date _____

4.3 Target Completion Date _____

5. Proposed Procurement Method

Public Bidding

Others (Specify Justification) _____

6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN	Dates		
	From	To	No. of Days
6 Pre-procurement Conference	10/10/2023	10/10/2023	1
6 Advertisement of Invitation to Bid	10/17/2023	10/23/2023	7
6 Issuance of Bidding Documents	10/17/2023	11/6/2023	21
6 Pre-Bid Conference	10/14/2020	10/14/2020	1
7 Receipt and Opening of Bids	11/6/2023	11/6/2023	1
7 Eligibility Check	11/6/2023	11/6/2023	1
7 Evaluation of Bids	11/7/2023	11/13/2023	7
7 Post Qualification	11/14/2023	12/27/2023	44
7 Notice of Award	12/28/2023	1/14/2024	15

7. Contract Processing

ACTIVITY	From	To	No. of Days
7 Perfection and Signing of Contract	1/15/2024	1/22/2024	7
6 Approval of Contract	1/23/2024	1/29/2024	7
6 Notice to Proceed	1/30/2024	2/5/2024	7

Submitted by:

Evaluated by:

ROSE V. LEGARA

Engineer III

Chief, Construction Section

Date: 9-28-2023

CLENIO A. SALDON

Administrative Officer IV (Budget Officer II)

Date: 9-28-2023

Department of Public Works and Highways

Procurement/Contract ID:

Contract Name:

**Replacement of Permanent Weak Bridges
Tutua Br. (BO0587MN) along Dipolog-Oroquieta National Road**

Contract Location:

Zamboanga del Norte

DPWH-ZN 1st District Engineering Office, Segabe, Piñan, ZN

Name of Procuring Entity

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE

1. Brief Scope of Work: Replacement of Permanent Weak Bridges

2. Approved Budget for the Contract: **Php 28,890,000.00**

3. Readiness of the Contract for Procurement

3.1 Availability of Fund; If NEP: PAP No. _____ Amount: Php 28,890,000.00

If GAA: Project Procurement ID _____ Amount _____

3.2 Completed Detailed Engineering, including EIS: Yes _____ No _____

3.2 Completed Bidding Documents: Yes _____ No _____

3.2 Right-of-Way Acquisition Plan: Yes _____ No _____

4. Contract Implementation Schedule

4.1 Contract Duration 182 calendar days

4.2 Target Start Date _____

4.3 Target Completion Date _____

5. Proposed Procurement Method

Public Bidding

Others (Specify Justification) _____

6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN ACTIVITY	Dates		
	From	To	No. of Days
6 Pre-procurement Conference	10/10/2023	10/10/2023	1
6 Advertisement of Invitation to Bid	10/17/2023	10/23/2023	7
6 Issuance of Bidding Documents	10/17/2023	11/6/2023	21
6 Pre-Bid Conference	10/14/2020	10/14/2020	1
7 Receipt and Opening of Bids	11/6/2023	11/6/2023	1
7 Eligibility Check	11/6/2023	11/6/2023	1
7 Evaluation of Bids	11/7/2023	11/13/2023	7
7 Post Qualification	11/14/2023	12/27/2023	44
7 Notice of Award	12/28/2023	1/14/2024	15

7. Contract Processing

ACTIVITY	From	To	No. of Days
7 Perfection and Signing of Contract	1/15/2024	1/22/2024	7
6 Approval of Contract	1/23/2024	1/29/2024	7
6 Notice to Proceed	1/30/2024	2/5/2024	7

Submitted by:

Evaluated by:

ROSE V. LEGARA

Engineer III

Chief, Construction Section

Date: 9-28-2023

CLENIO A. SALDON

Administrative Officer IV (Budget Officer II)

Date: 9-28-2023

Department of Public Works and Highways

Procurement/Contract ID:

Contract Name:

**Rehabilitation/Major Repair of Permanent Bridges
Pulauan Br. (BO0588MN) along Dipolog-Oroquieta National Road**

Contract Location:

Zamboanga del Norte

DPWH-ZN 1st District Engineering Office, Segabe, Piñan, ZN

Name of Procuring Entity

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE

1. Brief Scope of Work: Rehab./Major Repair of Permanent Bridges

2. Approved Budget for the Contract: **Php 5,880,000.00**

3. Readiness of the Contract for Procurement

3.1 Availability of Fund; If NEP: PAP No. _____ Amount: Php 5,880,000.00

If GAA: Project Procurement ID _____ Amount _____

3.2 Completed Detailed Engineering, including EIS: Yes _____ No _____

3.2 Completed Bidding Documents: Yes _____ No _____

3.2 Right-of-Way Acquisition Plan: Yes _____ No _____

4. Contract Implementation Schedule

4.1 Contract Duration 80 calendar days

4.2 Target Start Date _____

4.3 Target Completion Date _____

5. Proposed Procurement Method

Public Bidding

Others (Specify Justification) _____

6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN ACTIVITY	Dates		
	From	To	No. of Days
6 Pre-procurement Conference	10/10/2023	10/10/2023	1
6 Advertisement of Invitation to Bid	10/17/2023	10/23/2023	7
6 Issuance of Bidding Documents	10/17/2023	11/6/2023	21
6 Pre-Bid Conference	10/14/2020	10/14/2020	1
7 Receipt and Opening of Bids	11/6/2023	11/6/2023	1
7 Eligibility Check	11/6/2023	11/6/2023	1
7 Evaluation of Bids	11/7/2023	11/13/2023	7
7 Post Qualification	11/14/2023	12/27/2023	44
7 Notice of Award	12/28/2023	1/14/2024	15

7. Contract Processing

ACTIVITY	From	To	No. of Days
7 Perfection and Signing of Contract	1/15/2024	1/22/2024	7
6 Approval of Contract	1/23/2024	1/29/2024	7
6 Notice to Proceed	1/30/2024	2/5/2024	7

Submitted by:

Evaluated by:

ROSE V. LEGARA

Engineer III

Chief, Construction Section

Date: 9-28-2023

CLENIO A. SALDON

Administrative Officer IV (Budget Officer II)

Date: 9-28-2023

Department of Public Works and Highways

Procurement/Contract ID:

Contract Name:

**Rehabilitation/Major Repair of Permanent Bridges
Tolon Br. (BO0581MN) along Dipolog-Oroquieta National Road**

Contract Location:

Zamboanga del Norte

DPWH-ZN 1st District Engineering Office, Segabe, Piñan, ZN

Name of Procuring Entity

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE

1. Brief Scope of Work: Rehab./Major Repair of Permanent Bridges

2. Approved Budget for the Contract: **Php 9,800,000.00**

3. Readiness of the Contract for Procurement

3.1 Availability of Fund; If NEP: PAP No. _____ Amount: Php 9,800,000.00

If GAA: Project Procurement ID _____ Amount _____

3.2 Completed Detailed Engineering, including EIS: Yes _____ No _____

3.2 Completed Bidding Documents: Yes _____ No _____

3.2 Right-of-Way Acquisition Plan: Yes _____ No _____

4. Contract Implementation Schedule

4.1 Contract Duration 87 calendar days

4.2 Target Start Date _____

4.3 Target Completion Date _____

5. Proposed Procurement Method

Public Bidding

Others (Specify Justification) _____

6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN	Dates		
	From	To	No. of Days
6 Pre-procurement Conference	10/10/2023	10/10/2023	1
6 Advertisement of Invitation to Bid	10/17/2023	10/23/2023	7
6 Issuance of Bidding Documents	10/17/2023	11/6/2023	21
6 Pre-Bid Conference	10/14/2020	10/14/2020	1
7 Receipt and Opening of Bids	11/6/2023	11/6/2023	1
7 Eligibility Check	11/6/2023	11/6/2023	1
7 Evaluation of Bids	11/7/2023	11/13/2023	7
7 Post Qualification	11/14/2023	12/27/2023	44
7 Notice of Award	12/28/2023	1/14/2024	15

7. Contract Processing

ACTIVITY	From	To	No. of Days
7 Perfection and Signing of Contract	1/15/2024	1/22/2024	7
6 Approval of Contract	1/23/2024	1/29/2024	7
6 Notice to Proceed	1/30/2024	2/5/2024	7

Submitted by:

Evaluated by:

ROSE V. LEGARA

Engineer III

Chief, Construction Section

Date: 9-28-2023

CLENIO A. SALDON

Administrative Officer IV (Budget Officer II)

Date: 9-28-2023

Department of Public Works and Highways

Procurement/Contract ID:

Contract Name:

**Construction/Maintenance of Flood Mitigation Structures and Drainage Systems -
Construction of Flood Control Structure along Layawan River (Batotilt Section)
along Dipolog-Punta-Dansullan-S. Osmeña-Zamboanga del Norte/Sur Bdry.
Road, Sergio Osmeña, Zamboanga del Norte
Zamboanga del Norte**

Contract Location:

DPWH-ZN 1st District Engineering Office, Segabe, Piñan, ZN

Name of Procuring Entity

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE

1. Brief Scope of Work: Construction of Flood Control Structure

2. Approved Budget for the Contract: **Php 20,580,000.00**

3. Readiness of the Contract for Procurement

3.1 Availability of Fund; If NEP: PAP No. _____ Amount: Php 20,580,000.00

If GAA: Project Procurement ID _____ Amount _____

3.2 Completed Detailed Engineering, including EIS: Yes _____ No _____

3.2 Completed Bidding Documents: Yes _____ No _____

3.2 Right-of-Way Acquisition Plan: Yes _____ No _____

4. Contract Implementation Schedule

4.1 Contract Duration 181 calendar days

4.2 Target Start Date _____

4.3 Target Completion Date _____

5. Proposed Procurement Method

Public Bidding

Others (Specify Justification) _____

6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN	Dates		
	From	To	No. of Days
6 Pre-procurement Conference	10/10/2023	10/10/2023	1
6 Advertisement of Invitation to Bid	10/17/2023	10/23/2023	7
6 Issuance of Bidding Documents	10/17/2023	11/6/2023	21
6 Pre-Bid Conference	10/14/2020	10/14/2020	1
7 Receipt and Opening of Bids	11/6/2023	11/6/2023	1
7 Eligibility Check	11/6/2023	11/6/2023	1
7 Evaluation of Bids	11/7/2023	11/13/2023	7
7 Post Qualification	11/14/2023	12/27/2023	44
7 Notice of Award	12/28/2023	1/14/2024	15

7. Contract Processing

ACTIVITY	From	To	No. of Days
7 Perfection and Signing of Contract	1/15/2024	1/22/2024	7
6 Approval of Contract	1/23/2024	1/29/2024	7
6 Notice to Proceed	1/30/2024	2/5/2024	7

Submitted by:

Evaluated by:

ROSE V. LEGARA

Engineer III

Chief, Construction Section

Date: 9-28-2023

CLENIO A. SALDON

Administrative Officer IV (Budget Officer II)

Date: 9-28-2023

Department of Public Works and Highways

Procurement/Contract ID:

Contract Name:

**Construction/Maintenance of Flood Mitigation Structures and Drainage Systems -
Construction of Ma Uray CIS Protection Works, Dapitan City, Zamboanga del Norte**

Contract Location:

Zamboanga del Norte

DPWH-ZN 1st District Engineering Office, Segabe, Piñan, ZN

Name of Procuring Entity

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE

1. Brief Scope of Work: Construction of CIS Protection Works

2. Approved Budget for the Contract: **Php 19,600,000.00**

3. Readiness of the Contract for Procurement

3.1 Availability of Fund; If NEP: PAP No. _____ Amount: Php 19,600,000.00
If GAA: Project Procurement ID _____ Amount _____

3.2 Completed Detailed Engineering, including EIS: Yes _____ No _____

3.2 Completed Bidding Documents: Yes _____ No _____

3.2 Right-of-Way Acquisition Plan: Yes _____ No _____

4. Contract Implementation Schedule

4.1 Contract Duration 180 calendar days

4.2 Target Start Date _____

4.3 Target Completion Date _____

5. Proposed Procurement Method

Public Bidding

Others (Specify Justification) _____

6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN	Dates		
	From	To	No. of Days
6 Pre-procurement Conference	10/10/2023	10/10/2023	1
6 Advertisement of Invitation to Bid	10/17/2023	10/23/2023	7
6 Issuance of Bidding Documents	10/17/2023	11/6/2023	21
6 Pre-Bid Conference	10/14/2020	10/14/2020	1
7 Receipt and Opening of Bids	11/6/2023	11/6/2023	1
7 Eligibility Check	11/6/2023	11/6/2023	1
7 Evaluation of Bids	11/7/2023	11/13/2023	7
7 Post Qualification	11/14/2023	12/27/2023	44
7 Notice of Award	12/28/2023	1/14/2024	15

7. Contract Processing

ACTIVITY	From	To	No. of Days
7 Perfection and Signing of Contract	1/15/2024	1/22/2024	7
6 Approval of Contract	1/23/2024	1/29/2024	7
6 Notice to Proceed	1/30/2024	2/5/2024	7

Submitted by:

Evaluated by:

ROSE V. LEGARA

Engineer III

Chief, Construction Section

Date: 9-28-2023

CLENIO A. SALDON

Administrative Officer IV (Budget Officer II)

Date: 9-28-2023

Department of Public Works and Highways

Procurement/Contract ID:
Contract Name:

Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP)
Construction of Access Road Leading to Maniway Peaks, Rizal, Zamboanga del Norte

Contract Location: Zamboanga del Norte

DPWH-ZN 1st District Engineering Office, Segabe, Piñan, ZN
Name of Procuring Entity

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE

1. Brief Scope of Work: Construction/Improvement of Access Roads
2. Approved Budget for the Contract: **Php 28,950,000.00**
3. Readiness of the Contract for Procurement
- 3.1 Availability of Fund; If NEP: PAP No. _____ Amount: Php 28,950,000.00
If GAA: Project Procurement ID _____ Amount _____
- 3.2 Completed Detailed Engineering, including EIS: Yes _____ No _____
- 3.2 Completed Bidding Documents: Yes _____ No _____
- 3.2 Right-of-Way Acquisition Plan: Yes _____ No _____
4. Contract Implementation Schedule
- 4.1 Contract Duration 116 calendar days
- 4.2 Target Start Date _____
- 4.3 Target Completion Date _____
5. Proposed Procurement Method Public Bidding
Others (Specify Justification) _____
6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN		Dates		
ACTIVITY		From	To	No. of Days
6	Pre-procurement Conference	10/10/2023	10/10/2023	1
6	Advertisement of Invitation to Bid	10/17/2023	10/23/2023	7
6	Issuance of Bidding Documents	10/17/2023	11/6/2023	21
6	Pre-Bid Conference	10/14/2020	10/14/2020	1
7	Receipt and Opening of Bids	11/6/2023	11/6/2023	1
7	Eligibility Check	11/6/2023	11/6/2023	1
7	Evaluation of Bids	11/7/2023	11/13/2023	7
7	Post Qualification	11/14/2023	12/27/2023	44
7	Notice of Award	12/28/2023	1/14/2024	15

7. Contract Processing

ACTIVITY	From	To	No. of Days
7 Perfection and Signing of Contract	1/15/2024	1/22/2024	7
6 Approval of Contract	1/23/2024	1/29/2024	7
6 Notice to Proceed	1/30/2024	2/5/2024	7

Submitted by:

Evaluated by:

ROSE V. LEGARA

Engineer III

Chief, Construction Section

Date: 9-28-2023

CLENIO A. SALDON

Administrative Officer IV (Budget Officer II)

Date: 9-28-2023

Department of Public Works and Highways

Procurement/Contract ID:

Contract Name:

Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP)
Construction/Concreting of G. Bergado-G. Bergado Road Leading to Bergado Falls, Mutia, Zamboanga del Norte

Contract Location:

Zamboanga del Norte

DPWH-ZN 1st District Engineering Office, Segabe, Piñan, ZN

Name of Procuring Entity

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE

1. Brief Scope of Work: Construction/Improvement of Access Roads

2. Approved Budget for the Contract: **Php 43,425,000.00**

3. Readiness of the Contract for Procurement

3.1 Availability of Fund; If NEP: PAP No. _____ Amount: Php 43,425,000.00

If GAA: Project Procurement ID _____ Amount _____

3.2 Completed Detailed Engineering, including EIS: Yes _____ No _____

3.2 Completed Bidding Documents: Yes _____ No _____

3.2 Right-of-Way Acquisition Plan: Yes _____ No _____

4. Contract Implementation Schedule

4.1 Contract Duration 145 calendar days

4.2 Target Start Date _____

4.3 Target Completion Date _____

5. Proposed Procurement Method

Public Bidding

Others (Specify Justification) _____

6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN		Dates		
ACTIVITY		From	To	No. of Days
6	Pre-procurement Conference	10/10/2023	10/10/2023	1
6	Advertisement of Invitation to Bid	10/17/2023	10/23/2023	7
6	Issuance of Bidding Documents	10/17/2023	11/6/2023	21
6	Pre-Bid Conference	10/14/2020	10/14/2020	1
7	Receipt and Opening of Bids	11/6/2023	11/6/2023	1
7	Eligibility Check	11/6/2023	11/6/2023	1
7	Evaluation of Bids	11/7/2023	11/13/2023	7
7	Post Qualification	11/14/2023	12/27/2023	44
7	Notice of Award	12/28/2023	1/14/2024	15

7. Contract Processing

ACTIVITY		From	To	No. of Days
7	Perfection and Signing of Contract	1/15/2024	1/22/2024	7
6	Approval of Contract	1/23/2024	1/29/2024	7
6	Notice to Proceed	1/30/2024	2/5/2024	7

Submitted by:

Evaluated by:

ROSE V. VEGARA

Engineer III

Chief, Construction Section

Date: 9-28-2023

CLENIO A. SALDON

Administrative Officer IV (Budget Officer II)

Date: 9-28-2023