

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL NORTE
1ST DISTRICT ENGINEERING OFFICE
Segabe, Pilián, Zamboanga del Norte



INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award		Total	MOOE	CO	
31	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Roads Leveraging Linkages for Industry and Trade Infrastructure Program ROLL-IT Sitio Bobonao, Ilaya-Burgos-Tamion-Diva-an Road in support to copra industry, Dapitan City, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/23/2023	11/13/2023	1/18/2024	GAA 2024	4,900,000.00		4,900,000.00	Construction/Improvement of Access Roads
32	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Roads Leveraging Linkages for Industry and Trade Infrastructure Program ROLL-IT Sitio Dunlog-Sitio Janing, Barangay Potungan Road connecting Provincial Road and Bagacay In support of Cacao and Coffee Industries, Sitio Dunlog-Sitio Janing, Dapitan City, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/23/2023	11/13/2023	1/18/2024	GAA 2024	4,900,000.00		4,900,000.00	Construction/Improvement of Access Roads
33	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Roads Leveraging Linkages for Industry and Trade Infrastructure Program ROLL-IT Tinindugan Barangay Road in support of Corn and Vegetables Production, Tinindugan, Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/23/2023	11/13/2023	1/18/2024	GAA 2024	4,900,000.00		4,900,000.00	Construction/Improvement of Access Roads
34	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Roads Leveraging Linkages for Industry and Trade Infrastructure Program ROLL-IT Tubac-New Squilor-Bergado Barangay Road, connecting Provincial Road and El Paraiso In support of Abaca and Coconut Industries, Multia, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/23/2023	11/13/2023	1/18/2024	GAA 2024	4,900,000.00		4,900,000.00	Construction/Improvement of Access Roads
35	Installation/Application/Construction of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Pedestrian Island along Jct Polo-Dapitan Park National Road - K1825 + (-305) - K1828 + 695, Dapitan, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/23/2023	11/13/2023	1/18/2024	GAA 2024	744,800.00		744,800.00	Installation/Application/Construction of Signage
36	Installation/Application/Construction of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, Pedestrian Island, and Pedestrian Fencing along Jct Polo-Dapitan Park National Road - K1827 + 600 - K1828 + 600, Dapitan, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/23/2023	11/13/2023	1/18/2024	GAA 2024	1,176,000.00		1,176,000.00	Installation/Application/Construction of Signage
37	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Dipolog-Oroquieta National Rd - K1827 +064 - K1828 + 000, K1829 + 072 - K1829 + 555	Construction	Yes	Competitive Bidding	10/23/2023	11/13/2023	1/18/2024	GAA 2024	63,113,895.00		63,113,895.00	Rehab./Reconst./Upgrading of Damaged Paved Roads

Signatories of APP for Projects to be Procured in District

NAOMI M. CORRE
Engineer III
Chief, Procurement Unit
Head, BAC-Secretariat

Date: 9-28-2023

CHRISTOPHER L. FBAL
Asst District Engineer

Date: 9-28-2023

VERONICO O. MTSARANDAYO
District Engineer

Date: 9-28-2023

Department of Public Works and Highways

Procurement/Contract ID:

Contract Name:

Construction/Improvement of Access Roads leading to Trades, Industries and Economic Roads Leveraging Linkages for Industry and Trade Infrastructure Program ROLL-IT Sitio Bobonao, Ilaya-Burgos-Tamion-Diwa-an Road in support to copra industry, Dapitan City, Zamboanga del Norte

Contract Location:

Zamboanga del Norte

DPWH-ZN 1st District Engineering Office, Segabe, Piñan, ZN

Name of Procuring Entity

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE

1. Brief Scope of Work: Construction/Improvement of Access Roads

2. Approved Budget for the Contract: **Php 4,900,000.00**

3. Readiness of the Contract for Procurement

3.1 Availability of Fund; If NEP: PAP No. _____

Amount: Php 4,900,000.00

If GAA: Project Procurement ID _____

Amount _____

3.2 Completed Detailed Engineering, including EIS: Yes _____ No _____

3.2 Completed Bidding Documents: Yes _____ No _____

3.2 Right-of-Way Acquisition Plan: Yes _____ No _____

4. Contract Implementation Schedule

4.1 Contract Duration 36 calendar days

4.2 Target Start Date _____

4.3 Target Completion Date _____

5. Proposed Procurement Method

Public Bidding

Others (Specify Justification) _____

6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN	Dates		
	From	To	No. of Days
6 Pre-procurement Conference	10/16/2023	10/16/2023	1
6 Advertisement of Invitation to Bid	10/23/2023	10/29/2023	7
6 Issuance of Bidding Documents	10/23/2023	11/13/2023	21
6 Pre-Bid Conference	10/30/2023	10/30/2023	1
7 Receipt and Opening of Bids	11/13/2023	11/13/2023	1
7 Eligibility Check	11/13/2023	11/13/2023	1
7 Evaluation of Bids	11/14/2023	11/20/2023	7
7 Post Qualification	11/21/2023	1/3/2024	44
7 Notice of Award	1/4/2024	1/18/2024	15

7. Contract Processing

ACTIVITY	From	To	No. of Days
7 Perfection and Signing of Contract	1/19/2024	1/26/2024	7
6 Approval of Contract	1/27/2024	2/2/2024	7
6 Notice to Proceed	2/3/2024	2/9/2024	7

Submitted by:

Evaluated by:

ROSE V. LEGARA

Engineer III

Chief, Construction Section

Date: 9-28-2023

CLENIO A. SALDON

Administrative Officer IV (Budget Officer II)

Date: 9-28-2023

Department of Public Works and Highways

Procurement/Contract ID:

Contract Name:

Construction/Improvement of Access Roads leading to Trades, Industries and Economic Roads Leveraging Linkages for Industry and Trade Infrastructure Program ROLL-IT Sitio Dunlog-Sitio Janing, Barangay Potungan Road connecting Provincial Road and Bagacay in support of Cacao and Coffee Industries, Sitio Dunlog-Sitio Janing, Dapitan City, Zamboanga del Norte

Contract Location:

Zamboanga del Norte

DPWH-ZN 1st District Engineering Office, Segabe, Piñan, ZN

Name of Procuring Entity

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE

1. Brief Scope of Work: Construction/Improvement of Access Roads

2. Approved Budget for the Contract: **Php 4,900,000.00**

3. Readiness of the Contract for Procurement

3.1 Availability of Fund; If NEP: PAP No. _____ Amount: Php 4,900,000.00

If GAA: Project Procurement ID _____ Amount _____

3.2 Completed Detailed Engineering, including EIS: Yes _____ No _____

3.2 Completed Bidding Documents: Yes _____ No _____

3.2 Right-of-Way Acquisition Plan: Yes _____ No _____

4. Contract Implementation Schedule

4.1 Contract Duration 36 calendar days

4.2 Target Start Date _____

4.3 Target Completion Date _____

5. Proposed Procurement Method

Public Bidding

Others (Specify Justification) _____

6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN		Dates		
ACTIVITY	From	To	No. of Days	
6 Pre-procurement Conference	10/16/2023	10/16/2023	1	
6 Advertisement of Invitation to Bid	10/23/2023	10/29/2023	7	
6 Issuance of Bidding Documents	10/23/2023	11/13/2023	21	
6 Pre-Bid Conference	10/30/2023	10/30/2023	1	
7 Receipt and Opening of Bids	11/13/2023	11/13/2023	1	
7 Eligibility Check	11/13/2023	11/13/2023	1	
7 Evaluation of Bids	11/14/2023	11/20/2023	7	
7 Post Qualification	11/21/2023	1/3/2024	44	
7 Notice of Award	1/4/2024	1/18/2024	15	

7. Contract Processing

ACTIVITY	From	To	No. of Days
7 Perfection and Signing of Contract	1/19/2024	1/26/2024	7
6 Approval of Contract	1/27/2024	2/2/2024	7
6 Notice to Proceed	2/3/2024	2/9/2024	7

Submitted by:

Evaluated by:

ROSE V. LEGARA

Engineer III

Chief, Construction Section

Date: 9-28-2023

CLETO A. SALDON

Administrative Officer IV (Budget Officer II)

Date: 9-28-2023

Department of Public Works and Highways

Procurement/Contract ID:

Contract Name:

Construction/Improvement of Access Roads leading to Trades, Industries and Economic Roads Leveraging Linkages for Industry and Trade Infrastructure Program ROLL-IT Tinindugan Barangay Road in support of Corn and Vegetables Production, Tinindugan, Sergio Osmeña, Zamboanga del Norte

Contract Location:

Zamboanga del Norte

DPWH-ZN 1st District Engineering Office, Segabe, Piñan, ZN

Name of Procuring Entity

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE

1. Brief Scope of Work: Construction/Improvement of Access Roads

2. Approved Budget for the Contract: **Php 4,900,000.00**

3. Readiness of the Contract for Procurement

3.1 Availability of Fund; If NEP: PAP No. _____ Amount: Php 4,900,000.00

If GAA: Project Procurement ID _____ Amount _____

3.2 Completed Detailed Engineering, including EIS: Yes _____ No _____

3.2 Completed Bidding Documents: Yes _____ No _____

3.2 Right-of-Way Acquisition Plan: Yes _____ No _____

4. Contract Implementation Schedule

4.1 Contract Duration 75 calendar days

4.2 Target Start Date _____

4.3 Target Completion Date _____

5. Proposed Procurement Method

Public Bidding

Others (Specify Justification) _____

6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN	Dates		
	From	To	No. of Days
6 Pre-procurement Conference	10/16/2023	10/16/2023	1
6 Advertisement of Invitation to Bid	10/23/2023	10/29/2023	7
6 Issuance of Bidding Documents	10/23/2023	11/13/2023	21
6 Pre-Bid Conference	10/30/2023	10/30/2023	1
7 Receipt and Opening of Bids	11/13/2023	11/13/2023	1
7 Eligibility Check	11/13/2023	11/13/2023	1
7 Evaluation of Bids	11/14/2023	11/20/2023	7
7 Post Qualification	11/21/2023	1/3/2024	44
7 Notice of Award	1/4/2024	1/18/2024	15

7. Contract Processing

ACTIVITY	From	To	No. of Days
7 Perfection and Signing of Contract	1/19/2024	1/26/2024	7
6 Approval of Contract	1/27/2024	2/2/2024	7
6 Notice to Proceed	2/3/2024	2/9/2024	7

Submitted by:

ROSE V. LEGARA

Engineer III

Chief, Construction Section

Date: 9-28-2023

Evaluated by:

CLENIO A. SALDON

Administrative Officer IV (Budget Officer II)

Date: 9-28-2023

Department of Public Works and Highways

Procurement/Contract ID:

Contract Name:

Construction/Improvement of Access Roads leading to Trades, Industries and Economic Roads Leveraging Linkages for Industry and Trade Infrastructure Program ROLL-IT Tubac-New Siquijor-Bergado Barangay Road, connecting Provincial Road and El Paraiso in support of Abaca and Coconut Industries, Mutia, Zamboanga del Norte
Zamboanga del Norte

Contract Location:

DPWH-ZN 1st District Engineering Office, Segabe, Piñan, ZN

Name of Procuring Entity

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE

1. Brief Scope of Work: Construction/Improvement of Access Roads

2. Approved Budget for the Contract: **Php 4,900,000.00**

3. Readiness of the Contract for Procurement

3.1 Availability of Fund; If NEP: PAP No. _____

Amount: Php 4,900,000.00

If GAA: Project Procurement ID _____

Amount _____

3.2 Completed Detailed Engineering, including EIS: Yes _____ No _____

3.2 Completed Bidding Documents: Yes _____ No _____

3.2 Right-of-Way Acquisition Plan: Yes _____ No _____

4. Contract Implementation Schedule

4.1 Contract Duration 36 calendar days

4.2 Target Start Date _____

4.3 Target Completion Date _____

5. Proposed Procurement Method

Public Bidding

Others (Specify Justification) _____

6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN		Dates	
ACTIVITY	From	To	No. of Days
6 Pre-procurement Conference	10/16/2023	10/16/2023	1
6 Advertisement of Invitation to Bid	10/23/2023	10/29/2023	7
6 Issuance of Bidding Documents	10/23/2023	11/13/2023	21
6 Pre-Bid Conference	10/30/2023	10/30/2023	1
7 Receipt and Opening of Bids	11/13/2023	11/13/2023	1
7 Eligibility Check	11/13/2023	11/13/2023	1
7 Evaluation of Bids	11/14/2023	11/20/2023	7
7 Post Qualification	11/21/2023	1/3/2024	44
7 Notice of Award	1/4/2024	1/18/2024	15

7. Contract Processing

ACTIVITY	From	To	No. of Days
7 Perfection and Signing of Contract	1/19/2024	1/26/2024	7
6 Approval of Contract	1/27/2024	2/2/2024	7
6 Notice to Proceed	2/3/2024	2/9/2024	7

Submitted by:

Evaluated by:

ROSE V. LEGARA

Engineer III

Chief, Construction Section

Date: 9-28-2023

CLENTIO A. SALDON

Administrative Officer II (Budget Officer II)

Date: 9-28-2023

Department of Public Works and Highways

Procurement/Contract ID:

Contract Name:

Installation/Application/Construction of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Pedestrian Island along Jct Polo-Dapitan Park National Road - K1825 + (-305) - K1828 + 695, Dapitan, Zamboanga del Norte

Contract Location: **Zamboanga del Norte**

DPWH-ZN 1st District Engineering Office, Segabe, Piñan, ZN

Name of Procuring Entity

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE

1. Brief Scope of Work: Installation/Application/Construction of Signage

2. Approved Budget for the Contract: **Php 744,800.00**

3. Readiness of the Contract for Procurement

3.1 Availability of Fund; If NEP: PAP No. _____ Amount: Php 744,800.00

If GAA: Project Procurement ID _____ Amount _____

3.2 Completed Detailed Engineering, including EIS: Yes _____ No _____

3.2 Completed Bidding Documents: Yes _____ No _____

3.2 Right-of-Way Acquisition Plan: Yes _____ No _____

4. Contract Implementation Schedule

4.1 Contract Duration 15 calendar days

4.2 Target Start Date _____

4.3 Target Completion Date _____

5. Proposed Procurement Method

Public Bidding

Others (Specify Justification) _____

6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN ACTIVITY	Dates		
	From	To	No. of Days
6 Pre-procurement Conference	10/16/2023	10/16/2023	1
6 Advertisement of Invitation to Bid	10/23/2023	10/29/2023	7
6 Issuance of Bidding Documents	10/23/2023	11/13/2023	21
6 Pre-Bid Conference	10/30/2023	10/30/2023	1
7 Receipt and Opening of Bids	11/13/2023	11/13/2023	1
7 Eligibility Check	11/13/2023	11/13/2023	1
7 Evaluation of Bids	11/14/2023	11/20/2023	7
7 Post Qualification	11/21/2023	1/3/2024	44
7 Notice of Award	1/4/2024	1/18/2024	15

7. Contract Processing

ACTIVITY	From	To	No. of Days
7 Perfection and Signing of Contract	1/19/2024	1/26/2024	7
6 Approval of Contract	1/27/2024	2/2/2024	7
6 Notice to Proceed	2/3/2024	2/9/2024	7

Submitted by:

Evaluated by:

ROSE V. LEGARA

Engineer III

Chief, Construction Section

Date: 9-28-2023

CLENIO A. BALDON

Administrative Officer IV (Budget Officer II)

Date: 9-28-2023

Department of Public Works and Highways

Procurement/Contract ID:

Contract Name:

Installation/Application/Construction of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, Pedestrian Island, and Pedestrian Fencing along Jct Polo-Dapitan Park National Road - K1827 + 600 - K1828 + 600, Dapitan, Zamboanga del Norte

Contract Location:

Zamboanga del Norte

DPWH-ZN 1st District Engineering Office, Segabe, Piñan, ZN

Name of Procuring Entity

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE

1. Brief Scope of Work: Installation/Application/Construction of Signage

2. Approved Budget for the Contract: **Php 1,176,000.00**

3. Readiness of the Contract for Procurement

3.1 Availability of Fund; If NEP: PAP No. _____

Amount: Php 1,176,000.00

If GAA: Project Procurement ID _____

Amount _____

3.2 Completed Detailed Engineering, including EIS: Yes _____ No _____

3.2 Completed Bidding Documents: Yes _____ No _____

3.2 Right-of-Way Acquisition Plan: Yes _____ No _____

4. Contract Implementation Schedule

4.1 Contract Duration 17 calendar days

4.2 Target Start Date _____

4.3 Target Completion Date _____

5. Proposed Procurement Method

Public Bidding

Others (Specify Justification) _____

6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN		Dates	
ACTIVITY	From	To	No. of Days
6 Pre-procurement Conference	10/16/2023	10/16/2023	1
6 Advertisement of Invitation to Bid	10/23/2023	10/29/2023	7
6 Issuance of Bidding Documents	10/23/2023	11/13/2023	21
6 Pre-Bid Conference	10/30/2023	10/30/2023	1
7 Receipt and Opening of Bids	11/13/2023	11/13/2023	1
7 Eligibility Check	11/13/2023	11/13/2023	1
7 Evaluation of Bids	11/14/2023	11/20/2023	7
7 Post Qualification	11/21/2023	1/3/2024	44
7 Notice of Award	1/4/2024	1/18/2024	15

7. Contract Processing

ACTIVITY	From	To	No. of Days
7 Perfection and Signing of Contract	1/19/2024	1/26/2024	7
6 Approval of Contract	1/27/2024	2/2/2024	7
6 Notice to Proceed	2/3/2024	2/9/2024	7

Submitted by:

Evaluated by:

ROSE V. LEGARA

Engineer III

Chief, Construction Section

Date: 9-28-2023

CLENIO A. SALDON

Administrative Officer IV (Budget Officer II)

Date: 9-28-2023

Department of Public Works and Highways

Procurement/Contract ID:

Contract Name:

Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Dipolog-Oroquieta National Rd - K1827 +064 - K1828 + 000, K1829 + 072 - K1829 + 555

Contract Location:

Zamboanga del Norte

DPWH-ZN 1st District Engineering Office, Segabe, Piñan, ZN

Name of Procuring Entity

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE

1. Brief Scope of Work: Rehab./Reconst./Upgrading of Damaged Paved Roads

2. Approved Budget for the Contract: **Php 63,113,895.00**

3. Readiness of the Contract for Procurement

3.1 Availability of Fund; If NEP: PAP No. _____ Amount: Php 63,113,895.00

If GAA: Project Procurement ID _____ Amount _____

3.2 Completed Detailed Engineering, including EIS: Yes _____ No _____

3.2 Completed Bidding Documents: Yes _____ No _____

3.2 Right-of-Way Acquisition Plan: Yes _____ No _____

4. Contract Implementation Schedule

4.1 Contract Duration 203 calendar days

4.2 Target Start Date _____

4.3 Target Completion Date _____

5. Proposed Procurement Method

Public Bidding

Others (Specify Justification) _____

6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN ACTIVITY	Dates		
	From	To	No. of Days
6 Pre-procurement Conference	10/16/2023	10/16/2023	1
6 Advertisement of Invitation to Bid	10/23/2023	10/29/2023	7
6 Issuance of Bidding Documents	10/23/2023	11/13/2023	21
6 Pre-Bid Conference	10/30/2023	10/30/2023	1
7 Receipt and Opening of Bids	11/13/2023	11/13/2023	1
7 Eligibility Check	11/13/2023	11/13/2023	1
7 Evaluation of Bids	11/14/2023	11/20/2023	7
7 Post Qualification	11/21/2023	1/3/2024	44
7 Notice of Award	1/4/2024	1/18/2024	15

7. Contract Processing

ACTIVITY	From	To	No. of Days
7 Perfection and Signing of Contract	1/19/2024	1/26/2024	7
6 Approval of Contract	1/27/2024	2/2/2024	7
6 Notice to Proceed	2/3/2024	2/9/2024	7

Submitted by:

Evaluated by:

ROSE V. LEGARA

Engineer III

Chief, Construction Section

Date: 9-28-2023

CLENIO A. SALDON

Administrative Officer IV (Budget Officer II)

Date: 9-28-2023