



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL NORTE
1ST DISTRICT ENGINEERING OFFICE
Segabe, Pilián, Zamboanga del Norte



INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award		Total	MOOE	CO	
22	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) Construction/Concreting of Poblacion-Baga Falls Manginod Road, Mutla, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/23/2023	11/13/2023	1/18/2024	GAA 2024	28,950,000.00		28,950,000.00	Construction/Concreting of Road
23	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) Construction/Concreting of Unidos-Bagay Falls Road leading to Bagay Falls, Mutla, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/23/2023	11/13/2023	1/18/2024	GAA 2024	28,950,000.00		28,950,000.00	Construction/Concreting of Road
24	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) Construction/Improvement of Buenasuere-La Parisma Canon Road leading to Canon Falls, Mutla, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/23/2023	11/13/2023	1/18/2024	GAA 2024	28,950,000.00		28,950,000.00	Construction/Concreting of Road
25	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Roads Leveraging Linkages for Industry and Trade Infrastructure Program ROLL-IT Barangay Dampalan-Princesa Lamaya Road, connecting San Juan and Mabuhay in support of Rubber and Coconut Industries, Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/23/2023	11/13/2023	1/18/2024	GAA 2024	4,900,000.00		4,900,000.00	Construction/Improvement of Access Roads
26	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Roads Leveraging Linkages for Industry and Trade Infrastructure Program ROLL-IT Barangay San Juan-Dampalan-San Isidro Road connecting National Road and Marapong in support of Rubber, Coconut and Abaca Industries, Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/23/2023	11/13/2023	1/18/2024	GAA 2024	4,900,000.00		4,900,000.00	Construction/Improvement of Access Roads
27	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Roads Leveraging Linkages for Industry and Trade Infrastructure Program ROLL-IT Barangay San Juan-New Tangub Road, connecting National Road, in support of Coconut and Rubber Industries, Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/23/2023	11/13/2023	1/18/2024	GAA 2024	4,900,000.00		4,900,000.00	Construction/Improvement of Access Roads
28	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Roads Leveraging Linkages for Industry and Trade Infrastructure Program ROLL-IT Barangay Shubo-Antonino-Penacho-Road connecting National Road leading to Shubo, Antonino, Penacho Farmers Association in support of Coconut, Rubber and Abaca Industries, Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/23/2023	11/13/2023	1/18/2024	GAA 2024	4,900,000.00		4,900,000.00	Construction/Improvement of Access Roads
29	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Roads Leveraging Linkages for Industry and Trade Infrastructure Program ROLL-IT Blayon-Wiben-San Jose Road, in support of Blayon Corn and Coconut Production, Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/23/2023	11/13/2023	1/18/2024	GAA 2024	4,900,000.00		4,900,000.00	Construction/Improvement of Access Roads
30	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Roads Leveraging Linkages for Industry and Trade Infrastructure Program ROLL-IT Buenavista-Sinai Barangay Road, in support of Corn and Vegetables Production at Barangay Buenavista, Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/23/2023	11/13/2023	1/18/2024	GAA 2024	4,900,000.00		4,900,000.00	Construction/Improvement of Access Roads

Signatories of APP for Projects to be Procured in District

NAOM M. CORRE
Engineer III
Chief, Procurement Unit
Head, BAC-Secretariat

Date : 9-28-2023

CHRISTOPHA L. EBAL
Asst. District Engineer

Date : 9-28-2023

VERONICO L. MICARANDAYO
District Engineer

Date : 9-28-2023

Department of Public Works and Highways

Procurement/Contract ID:

Contract Name:

**Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP)
Construction/Concreting of Poblacion-Baga Falls Manginod Road, Mutia, Zamboanga del Norte**

Contract Location:

Zamboanga del Norte

DPWH-ZN 1st District Engineering Office, Segabe, Piñan, ZN

Name of Procuring Entity

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE

1. Brief Scope of Work: Construction/Improvement of Access Roads

2. Approved Budget for the Contract: **Php 28,950,000.00**

3. Readiness of the Contract for Procurement

3.1 Availability of Fund; If NEP: PAP No. _____ Amount: Php 28,950,000.00

If GAA: Project Procurement ID _____ Amount _____

3.2 Completed Detailed Engineering, including EIS: Yes _____ No _____

3.2 Completed Bidding Documents: Yes _____ No _____

3.2 Right-of-Way Acquisition Plan: Yes _____ No _____

4. Contract Implementation Schedule

4.1 Contract Duration 116 calendar days

4.2 Target Start Date _____

4.3 Target Completion Date _____

5. Proposed Procurement Method

Public Bidding

Others (Specify Justification) _____

6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN ACTIVITY	Dates		
	From	To	No. of Days
6 Pre-procurement Conference	10/16/2023	10/16/2023	1
6 Advertisement of Invitation to Bid	10/23/2023	10/29/2023	7
6 Issuance of Bidding Documents	10/23/2023	11/13/2023	21
6 Pre-Bid Conference	10/30/2023	10/30/2023	1
7 Receipt and Opening of Bids	11/13/2023	11/13/2023	1
7 Eligibility Check	11/13/2023	11/13/2023	1
7 Evaluation of Bids	11/14/2023	11/20/2023	7
7 Post Qualification	11/21/2023	1/3/2024	44
7 Notice of Award	1/4/2024	1/18/2024	15

7. Contract Processing

ACTIVITY	From	To	No. of Days
7 Perfection and Signing of Contract	1/19/2024	1/26/2024	7
6 Approval of Contract	1/27/2024	2/2/2024	7
6 Notice to Proceed	2/3/2024	2/9/2024	7

Submitted by:

ROSE V. LEGARA

Engineer III

Chief, Construction Section

Date: 9-28-2023

Evaluated by:

CLENIO A. SALDON

Administrative Officer IV (Budget Officer II)

Date: 9-28-2023

Department of Public Works and Highways

Procurement/Contract ID:

Contract Name:

**Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP)
Construction/Concreting of Unidos-Bagay Falls Road leading to Bagay Falls, Mutia, Zamboanga del Norte**

Contract Location:

Zamboanga del Norte

DPWH-ZN 1st District Engineering Office, Segabe, Piñan, ZN

Name of Procuring Entity

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE

1. Brief Scope of Work: Construction/Improvement of Access Roads

2. Approved Budget for the Contract: **Php 28,950,000.00**

3. Readiness of the Contract for Procurement

3.1 Availability of Fund; If NEP: PAP No. _____ Amount: Php 28,950,000.00
If GAA: Project Procurement ID _____ Amount _____

3.2 Completed Detailed Engineering, including EIS: Yes _____ No _____

3.2 Completed Bidding Documents: Yes _____ No _____

3.2 Right-of-Way Acquisition Plan: Yes _____ No _____

4. Contract Implementation Schedule

4.1 Contract Duration 116 calendar days

4.2 Target Start Date _____

4.3 Target Completion Date _____

5. Proposed Procurement Method

Public Bidding

Others (Specify Justification) _____

6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN	Dates		
	From	To	No. of Days
6 Pre-procurement Conference	10/16/2023	10/16/2023	1
6 Advertisement of Invitation to Bid	10/23/2023	10/29/2023	7
6 Issuance of Bidding Documents	10/23/2023	11/13/2023	21
6 Pre-Bid Conference	10/30/2023	10/30/2023	1
7 Receipt and Opening of Bids	11/13/2023	11/13/2023	1
7 Eligibility Check	11/13/2023	11/13/2023	1
7 Evaluation of Bids	11/14/2023	11/20/2023	7
7 Post Qualification	11/21/2023	1/3/2024	44
7 Notice of Award	1/4/2024	1/18/2024	15

7. Contract Processing

ACTIVITY	From	To	No. of Days
7 Perfection and Signing of Contract	1/19/2024	1/26/2024	7
6 Approval of Contract	1/27/2024	2/2/2024	7
6 Notice to Proceed	2/3/2024	2/9/2024	7

Submitted by:

ROSE V. LEGARA

Engineer III

Chief, Construction Section

Date: 9-28-2023

Evaluated by:

CLENIO A. SALDON

Administrative Officer IV (Budget Officer II)

Date: 9-28-2023

DPWH - INFRA - 01 - 2016

Department of Public Works and Highways

Procurement/Contract ID:

Contract Name:

**Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP)
Construction/Improvement of Buenasuerte-La Purisima Canon Road leading to Canon Falls, Mutia, Zamboanga del Norte**

Contract Location:

Zamboanga del Norte

DPWH-ZN 1st District Engineering Office, Segabe, Piñan, ZN

Name of Procuring Entity

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE

1. Brief Scope of Work: Construction/Improvement of Access Roads

2. Approved Budget for the Contract: **Php 28,950,000.00**

3. Readiness of the Contract for Procurement

3.1 Availability of Fund; If NEP: PAP No. _____ Amount: Php 28,950,000.00

If GAA: Project Procurement ID _____ Amount _____

3.2 Completed Detailed Engineering, including EIS: Yes _____ No _____

3.2 Completed Bidding Documents: Yes _____ No _____

3.2 Right-of-Way Acquisition Plan: Yes _____ No _____

4. Contract Implementation Schedule

4.1 Contract Duration 116 calendar days

4.2 Target Start Date _____

4.3 Target Completion Date _____

5. Proposed Procurement Method

Public Bidding

Others (Specify Justification) _____

6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN ACTIVITY	Dates		
	From	To	No. of Days
6 Pre-procurement Conference	10/16/2023	10/16/2023	1
6 Advertisement of Invitation to Bid	10/23/2023	10/29/2023	7
6 Issuance of Bidding Documents	10/23/2023	11/13/2023	21
6 Pre-Bid Conference	10/30/2023	10/30/2023	1
7 Receipt and Opening of Bids	11/13/2023	11/13/2023	1
7 Eligibility Check	11/13/2023	11/13/2023	1
7 Evaluation of Bids	11/14/2023	11/20/2023	7
7 Post Qualification	11/21/2023	1/3/2024	44
7 Notice of Award	1/4/2024	1/18/2024	15

7. Contract Processing

ACTIVITY	From	To	No. of Days
7 Perfection and Signing of Contract	1/19/2024	1/26/2024	7
6 Approval of Contract	1/27/2024	2/2/2024	7
6 Notice to Proceed	2/3/2024	2/9/2024	7

Submitted by:

Evaluated by:

ROSE V. LEGARA

Engineer III

Chief, Construction Section

Date: 9-28-2023

CLENIA A. SALDON

Administrative Officer IV (Budget Officer II)

Date: 9-28-2023

Department of Public Works and Highways

Procurement/Contract ID:
Contract Name:

Construction/Improvement of Access Roads leading to Trades, Industries and Economic Roads Leveraging Linkages for Industry and Trade Infrastructure Program ROLL-IT Barangay Dampalan-Princesa Lamaya Road, connecting San Juan and Mabuhay in support of Rubber and Coconut Industries, Sergio Osmeña, Zamboanga del Norte

Contract Location: **Zamboanga del Norte**

DPWH-ZN 1st District Engineering Office, Segabe, Piñan, ZN

Name of Procuring Entity

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE

1. Brief Scope of Work: Construction/Improvement of Access Roads
2. Approved Budget for the Contract: **Php 4,900,000.00**
3. Readiness of the Contract for Procurement
- 3.1 Availability of Fund; If NEP: PAP No. _____ Amount: Php 4,900,000.00
If GAA: Project Procurement ID _____ Amount _____
- 3.2 Completed Detailed Engineering, including EIS: Yes _____ No _____
- 3.2 Completed Bidding Documents: Yes _____ No _____
- 3.2 Right-of-Way Acquisition Plan: Yes _____ No _____
4. Contract Implementation Schedule
- 4.1 Contract Duration 36 calendar days
- 4.2 Target Start Date _____
- 4.3 Target Completion Date _____
5. Proposed Procurement Method Public Bidding
Others (Specify Justification) _____
6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN		Dates	
ACTIVITY	From	To	No. of Days
6 Pre-procurement Conference	10/16/2023	10/16/2023	1
6 Advertisement of Invitation to Bid	10/23/2023	10/29/2023	7
6 Issuance of Bidding Documents	10/23/2023	11/13/2023	21
6 Pre-Bid Conference	10/30/2023	10/30/2023	1
7 Receipt and Opening of Bids	11/13/2023	11/13/2023	1
7 Eligibility Check	11/13/2023	11/13/2023	1
7 Evaluation of Bids	11/14/2023	11/20/2023	7
7 Post Qualification	11/21/2023	1/3/2024	44
7 Notice of Award	1/4/2024	1/18/2024	15

7. Contract Processing

ACTIVITY	From	To	No. of Days
7 Perfection and Signing of Contract	1/19/2024	1/26/2024	7
6 Approval of Contract	1/27/2024	2/2/2024	7
6 Notice to Proceed	2/3/2024	2/9/2024	7

Submitted by:

Evaluated by:

ROSE V. LEGARA

Engineer III

Chief, Construction Section

Date: 9-28-2023

CLENIO A. SALDON

Administrative Officer IV (Budget Officer II)

Date: 9-28-2023

Department of Public Works and Highways

Procurement/Contract ID:

Contract Name:

Construction/Improvement of Access Roads leading to Trades, Industries and Economic Roads Leveraging Linkages for Industry and Trade Infrastructure Program ROLL-IT Barangay San Juan-Dampalan-San Isidro Road Connecting National Road and Marapong in support of Rubber, Coconut and Abaca Industries, Sergio Osmeña, Zamboanga del Norte

Contract Location:

DPWH-ZN 1st District Engineering Office, Segabe, Piñan, ZN

Name of Procuring Entity

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE

1. Brief Scope of Work: Construction/Improvement of Access Roads

2. Approved Budget for the Contract: **Php 4,900,000.00**

3. Readiness of the Contract for Procurement

3.1 Availability of Fund; If NEP: PAP No. _____ Amount: Php 4,900,000.00

If GAA: Project Procurement ID _____ Amount _____

3.2 Completed Detailed Engineering, including EIS: Yes _____ No _____

3.2 Completed Bidding Documents: Yes _____ No _____

3.2 Right-of-Way Acquisition Plan: Yes _____ No _____

4. Contract Implementation Schedule

4.1 Contract Duration 36 calendar days

4.2 Target Start Date _____

4.3 Target Completion Date _____

5. Proposed Procurement Method

Public Bidding

Others (Specify Justification) _____

6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN		Dates	
ACTIVITY	From	To	No. of Days
6 Pre-procurement Conference	10/16/2023	10/16/2023	1
6 Advertisement of Invitation to Bid	10/23/2023	10/29/2023	7
6 Issuance of Bidding Documents	10/23/2023	11/13/2023	21
6 Pre-Bid Conference	10/30/2023	10/30/2023	1
7 Receipt and Opening of Bids	11/13/2023	11/13/2023	1
7 Eligibility Check	11/13/2023	11/13/2023	1
7 Evaluation of Bids	11/14/2023	11/20/2023	7
7 Post Qualification	11/21/2023	1/3/2024	44
7 Notice of Award	1/4/2024	1/18/2024	15

7. Contract Processing

ACTIVITY	From	To	No. of Days
7 Perfection and Signing of Contract	1/19/2024	1/26/2024	7
6 Approval of Contract	1/27/2024	2/2/2024	7
6 Notice to Proceed	2/3/2024	2/9/2024	7

Submitted by:

Evaluated by:

ROSE V. LEGARA

Engineer III

Chief, Construction Section

Date: 9-28-2023

CLENIO A. SALDON

Administrative Officer IV (Budget Officer II)

Date: 9-28-2023

Department of Public Works and Highways

Procurement/Contract ID:
Contract Name:

Construction/Improvement of Access Roads leading to Trades, Industries and Economic Roads Leveraging Linkages for Industry and Trade Infrastructure Program ROLL-IT Barangay San Juan-New Tangub Road, connecting National Road, in support of Coconut and Rubber Industries, Sergio Osmeña, Zamboanga del Norte

Contract Location: **Zamboanga del Norte**

DPWH-ZN 1st District Engineering Office, Segabe, Piñan, ZN
Name of Procuring Entity

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE

1. Brief Scope of Work: Construction/Improvement of Access Roads
2. Approved Budget for the Contract: **Php 4,900,000.00**
3. Readiness of the Contract for Procurement
- 3.1 Availability of Fund; If NEP: PAP No. _____ Amount: Php 4,900,000.00
If GAA: Project Procurement ID _____ Amount _____
- 3.2 Completed Detailed Engineering, including EIS: Yes _____ No _____
- 3.2 Completed Bidding Documents: Yes _____ No _____
- 3.2 Right-of-Way Acquisition Plan: Yes _____ No _____
4. Contract Implementation Schedule
- 4.1 Contract Duration 36 calendar days
- 4.2 Target Start Date _____
- 4.3 Target Completion Date _____
5. Proposed Procurement Method Public Bidding
Others (Specify Justification) _____
6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN		Dates	
ACTIVITY	From	To	No. of Days
6 Pre-procurement Conference	10/16/2023	10/16/2023	1
6 Advertisement of Invitation to Bid	10/23/2023	10/29/2023	7
6 Issuance of Bidding Documents	10/23/2023	11/13/2023	21
6 Pre-Bid Conference	10/30/2023	10/30/2023	1
7 Receipt and Opening of Bids	11/13/2023	11/13/2023	1
7 Eligibility Check	11/13/2023	11/13/2023	1
7 Evaluation of Bids	11/14/2023	11/20/2023	7
7 Post Qualification	11/21/2023	1/3/2024	44
7 Notice of Award	1/4/2024	1/18/2024	15

7. Contract Processing

ACTIVITY	From	To	No. of Days
7 Perfection and Signing of Contract	1/19/2024	1/26/2024	7
6 Approval of Contract	1/27/2024	2/2/2024	7
6 Notice to Proceed	2/3/2024	2/9/2024	7

Submitted by:

Evaluated by:

ROSE V. LEGARA
Engineer III

Chief, Construction Section

Date: 9-28-2023

CLETON A. SALDON
Administrative Officer IV (Budget Officer II)

Date: 9-28-2023

Department of Public Works and Highways

Procurement/Contract ID:

Contract Name:

Construction/Improvement of Access Roads leading to Trades, Industries and Economic Roads Leveraging Linkages for Industry and Trade Infrastructure Program ROLL-IT Barangay Situbo-Antonino-Penacio-Road connecting National Road leading to Situbo, Antonino, Penacio Farmers Association in support of Coconut, Rubber and Abaca Industries. Sergio Osmeña. Zamboanga del Norte

Contract Location:

DPWH-ZN 1st District Engineering Office, Segabe, Piñan, ZN

Name of Procuring Entity

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE

1. Brief Scope of Work: Construction/Improvement of Access Roads

2. Approved Budget for the Contract: **Php 4,900,000.00**

3. Readiness of the Contract for Procurement

3.1 Availability of Fund; If NEP: PAP No. _____ Amount: Php 4,900,000.00

If GAA: Project Procurement ID _____ Amount _____

3.2 Completed Detailed Engineering, including EIS: Yes _____ No _____

3.2 Completed Bidding Documents: Yes _____ No _____

3.2 Right-of-Way Acquisition Plan: Yes _____ No _____

4. Contract Implementation Schedule

4.1 Contract Duration 36 calendar days

4.2 Target Start Date _____

4.3 Target Completion Date _____

5. Proposed Procurement Method

Public Bidding

Others (Specify Justification) _____

6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN		Dates	
ACTIVITY	From	To	No. of Days
6 Pre-procurement Conference	10/16/2023	10/16/2023	1
6 Advertisement of Invitation to Bid	10/23/2023	10/29/2023	7
6 Issuance of Bidding Documents	10/23/2023	11/13/2023	21
6 Pre-Bid Conference	10/30/2023	10/30/2023	1
7 Receipt and Opening of Bids	11/13/2023	11/13/2023	1
7 Eligibility Check	11/13/2023	11/13/2023	1
7 Evaluation of Bids	11/14/2023	11/20/2023	7
7 Post Qualification	11/21/2023	1/3/2024	44
7 Notice of Award	1/4/2024	1/18/2024	15

7. Contract Processing

ACTIVITY	From	To	No. of Days
7 Perfection and Signing of Contract	1/19/2024	1/26/2024	7
6 Approval of Contract	1/27/2024	2/2/2024	7
6 Notice to Proceed	2/3/2024	2/9/2024	7

Submitted by:

Evaluated by:

ROSE V. LEGARA

Engineer III

Chief, Construction Section

Date: 9-28-

CLENIO A. SALDON

Administrative Officer IV (Budget Officer II)

Date: _____

Department of Public Works and Highways

Procurement/Contract ID:

Contract Name:

Construction/Improvement of Access Roads leading to Trades, Industries and Economic Roads Leveraging Linkages for Industry and Trade Infrastructure Program ROLL-IT Biayon-Wilben-San Jose Road, in support of Biayon Corn and Coconut Production, Sergio Osmeña, Zamboanga del Norte

Contract Location:

Zamboanga del Norte

DPWH-ZN 1st District Engineering Office, Segabe, Piñan, ZN

Name of Procuring Entity

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE

1. Brief Scope of Work: Construction/Improvement of Access Roads
2. Approved Budget for the Contract: **Php 4,900,000.00**
3. Readiness of the Contract for Procurement
- 3.1 Availability of Fund; If NEP: PAP No. _____ Amount: Php 4,900,000.00
If GAA: Project Procurement ID _____ Amount _____
- 3.2 Completed Detailed Engineering, including EIS: Yes _____ No _____
- 3.2 Completed Bidding Documents: Yes _____ No _____
- 3.2 Right-of-Way Acquisition Plan: Yes _____ No _____
4. Contract Implementation Schedule
- 4.1 Contract Duration 51 calendar days
- 4.2 Target Start Date _____
- 4.3 Target Completion Date _____
5. Proposed Procurement Method Public Bidding
Others (Specify Justification) _____

6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN	Dates		
	From	To	No. of Days
6 Pre-procurement Conference	10/16/2023	10/16/2023	1
6 Advertisement of Invitation to Bid	10/23/2023	10/29/2023	7
6 Issuance of Bidding Documents	10/23/2023	11/13/2023	21
6 Pre-Bid Conference	10/30/2023	10/30/2023	1
7 Receipt and Opening of Bids	11/13/2023	11/13/2023	1
7 Eligibility Check	11/13/2023	11/13/2023	1
7 Evaluation of Bids	11/14/2023	11/20/2023	7
7 Post Qualification	11/21/2023	1/3/2024	44
7 Notice of Award	1/4/2024	1/18/2024	15

7. Contract Processing

ACTIVITY	From	To	No. of Days
7 Perfection and Signing of Contract	1/19/2024	1/26/2024	7
6 Approval of Contract	1/27/2024	2/2/2024	7
6 Notice to Proceed	2/3/2024	2/9/2024	7

Submitted by:

Evaluated by:

ROSE V. LEGARA

Engineer III

Chief, Construction Section

Date : _____

CLENIO A. SALDON

Administrative Officer IV (Budget Officer II)

Date : _____

Department of Public Works and Highways

Procurement/Contract ID:

Contract Name:

Construction/Improvement of Access Roads leading to Trades, Industries and Economic Roads Leveraging Linkages for Industry and Trade Infrastructure Program ROLL-IT Buenavista-Sinai Barangay Road, in support of Corn and Vegetables Production at Barangay Buenavista, Sergio Osmeña, Zamboanga del Norte

Contract Location:

**Norte
Zamboanga del Norte**

DPWH-ZN 1st District Engineering Office, Segabe, Piñan, ZN

Name of Procuring Entity

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN FOR INFRASTRUCTURE

1. Brief Scope of Work: Construction/Improvement of Access Roads

2. Approved Budget for the Contract: **Php 4,900,000.00**

3. Readiness of the Contract for Procurement

3.1 Availability of Fund; If NEP: PAP No. _____ Amount: Php 4,900,000.00
If GAA: Project Procurement ID _____ Amount _____

3.2 Completed Detailed Engineering, including EIS: Yes _____ No _____

3.2 Completed Bidding Documents: Yes _____ No _____

3.2 Right-of-Way Acquisition Plan: Yes _____ No _____

4. Contract Implementation Schedule

4.1 Contract Duration 36 calendar days

4.2 Target Start Date _____

4.3 Target Completion Date _____

5. Proposed Procurement Method

Public Bidding

Others (Specify Justification) _____

6. Procurement Schedule

PROJECT PROCUREMENT MANAGEMENT PLAN		Dates		
ACTIVITY		From	To	No. of Days
6	Pre-procurement Conference	10/16/2023	10/16/2023	1
6	Advertisement of Invitation to Bid	10/23/2023	10/29/2023	7
6	Issuance of Bidding Documents	10/23/2023	11/13/2023	21
6	Pre-Bid Conference	10/30/2023	10/30/2023	1
7	Receipt and Opening of Bids	11/13/2023	11/13/2023	1
7	Eligibility Check	11/13/2023	11/13/2023	1
7	Evaluation of Bids	11/14/2023	11/20/2023	7
7	Post Qualification	11/21/2023	1/3/2024	44
7	Notice of Award	1/4/2024	1/18/2024	15

7. Contract Processing

ACTIVITY		From	To	No. of Days
7	Perfection and Signing of Contract	1/19/2024	1/26/2024	7
6	Approval of Contract	1/27/2024	2/2/2024	7
6	Notice to Proceed	2/3/2024	2/9/2024	7

Submitted by:

Evaluated by:

ROSE V. LEGARA
Engineer III

Chief, Construction Section

Date : _____

CLELIO A. SALDON

Administrative Officer IV (Budget Officer II)

Date : _____