

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

(CIVIL WORKS)

Standard Coding (Cont. ID)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Des- cription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
19ND0001	Concreting of Road at Purok Talong, Barangay Golden Ribbon Going to Balantiyong Boundary of Barangay Maon, Barangay Golden Ribbon, Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Sept. 27-Oct. 3, 2018	Oct. 16, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10924	1,959,093.47		1,959,093.47	
19ND0002	Concreting of Road Purok 5-4, Brgy. MJ Santos, Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Sept. 27-Oct. 3, 2018	Oct. 16, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10925	1,959,168.50		1,959,168.50	
19ND0003	Concreting of Road, Purok 8, Brgy. Maug, Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Sept. 27-Oct. 3, 2018	Oct. 16, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10926	1,959,364.26		1,959,364.26	
19ND0004	Concreting of Road, Purok 4, Paula Village, Brgy. Limaha, Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Sept. 27-Oct. 3, 2018	Oct. 16, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10927	1,959,373.30		1,959,373.30	
19ND0005	Concreting of Road, Purok 8, Brgy. Obrero, Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Sept. 27-Oct. 3, 2018	Oct. 16, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10928	1,959,407.80		1,959,407.80	
19ND0006	Concreting of Local Road, Purok 2, Brgy. Lumbucan, Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Sept. 27-Oct. 3, 2018	Oct. 16, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10929	1,959,440.11		1,959,440.11	

Standard Coding (Cont. ID)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Des- cription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
19ND0007	Concreting of Road from Barangay Hall to Purok 5 Boundary of Barangay Pigdaulan, Brgy. Camayahan, Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Sept. 27-Oct. 3, 2018	Oct. 16, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10930	1,959,446.00		1,959,446.00	
19ND0008	Concreting of Local Road in front of the Casiklan Central Elementary School and Casiklan National High School, Brgy. Casiklan, Las Nieves, Agusan del Norte.	DPWH Butuan City DEO	Public Bidding	Sept. 27-Oct. 3, 2018	Oct. 16, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10931	1,959,570.46		1,959,570.46	
19ND0009	Concreting of Local Road from Brgy. EG Montilla road Connecting Brgy. Pinanaan, Brgy. EG Montilla, Las Nieves, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Sept. 27-Oct. 3, 2018	Oct. 16, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10932	4,899,642.82		4,899,642.82	
19ND0010	Road Widening along Daang Maharlika (Surigao-Agusan Section) - K1233 + 199 - K1234 + 448	DPWH Butuan City DEO	Public Bidding	Sept. 27-Oct. 3, 2018	Oct. 16, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10933	39,170,790.35		39,170,790.35	
19ND0011	Concreting of Local Road in front of the Casiklan Central Elementary School and Casiklan National High School, Brgy. Casiklan, Las Nieves, Agusan del Norte.	DPWH Butuan City DEO	Public Bidding	Oct. 24-30, 2018	Nov. 12, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10934	1,959,570.46		1,959,570.46	
19ND0012	Concreting of Local Road, Purok 5, Brgy. De Oro, Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Oct. 24-30, 2018	Nov. 12, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10935	1,469,423.46		1,469,423.46	
19ND0013	Concreting Road, Purok 2, Brgy. Buhangin, Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Oct. 24-30, 2018	Nov. 12, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10936	1,959,402.05		1,959,402.05	

Standard Coding (Cont. ID)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Des- cription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
19ND0014	Concreting of Local Road, Purok 9 and Purok 10 Going to Sitio Mahayag, Brgy. Dumalagan, Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Oct. 24-30, 2018	Nov. 12, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10937	1,959,518.90		1,959,518.90	
19ND0015	Construction of Main Drainage Canal along Jct. Montilla Boulevard - Salvador Calo Street to LADP Main Drainage Canal, Butuan City, Agusan del Norte 1st LD	DPWH Butuan City DEO	Public Bidding	Oct. 24-30, 2018	Nov. 12, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10938	14,624,690.33		14,624,690.33	
19ND0016	Construction/Improvement of Road Network within 402nd Headquarters Philippine Army including Drainage System, Bancasi, Butuan City	DPWH Butuan City DEO	Public Bidding	Oct. 24-30, 2018	Nov. 12, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10939	29,390,284.27		29,390,284.27	
19ND0017	Improvement of Bank Protection along Agusan River Basin, Amparo Section, Butuan City	DPWH Butuan City DEO	Public Bidding	Oct. 24-30, 2018	Nov. 12, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10940	77,157,669.23		77,157,669.23	
19ND0018	Construction of Multi Purpose Building (Brgy. Hall), Barangay Nongnong, Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Oct. 31-Nov. 6, 2018	Nov. 19, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10941	2,445,991.14		2,445,991.14	
19ND0019	Construction of Multi Purpose Building (Brgy. Hall), Barangay Dulag, Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Oct. 31-Nov. 6, 2018	Nov. 19, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10942	2,445,991.14		2,445,991.14	
19ND0020	Construction of Multi Purpose Building (Brgy. Hall), Barangay Florida, Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Oct. 31-Nov. 6, 2018	Nov. 19, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10943	2,445,991.14		2,445,991.14	

Standard Coding (Cont. ID)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Des- cription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
19ND0021	Construction of Multi Purpose Building (Brgy. Hall), Barangay Sumile, Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Oct. 31-Nov. 6, 2018	Nov. 19, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10944	2,445,991.14		2,445,991.14	
19ND0022	Construction/Improvement of Access Road leading to Farmers Producers Cooperative Nursery Demo and Integrated Farm, Brgy. Tungao, Butuan City, Agusan Del Norte	DPWH Butuan City DEO	Public Bidding	Oct. 31-Nov. 6, 2018	Nov. 19, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10945	9,794,760.20		9,794,760.20	
19ND0023	Construction/Improvement of Access Road leading to Sumile Zoological and Botanical Park, Brgy. Sumile, Butuan City, Agusan Del Norte	DPWH Butuan City DEO	Public Bidding	Oct. 31-Nov. 6, 2018	Nov. 19, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10946	9,796,797.77		9,796,797.77	
19ND0024	Widening of Agay Bridge (B01860MN) along Daang Maharlika (Surigao-Agusan Sect), Butuan City	DPWH Butuan City DEO	Public Bidding	Oct. 31-Nov. 6, 2018	Nov. 19, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10947	19,136,680.65		19,136,680.65	
19ND0025	Construction of SABO Dam at Bobon Creek – Taguibo River along Butuan City -Pianing – Tandag Road, Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Oct. 31-Nov. 6, 2018	Nov. 19, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10948	31,767,650.88		31,767,650.88	
19ND0026	Lower Agusan Development Project, Flood Control Component, Stage I, Phase I & II East Bank Drainage, Ampayon River Channel, Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Oct. 31-Nov. 6, 2018	Nov. 19, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10949	48,961,062.90		48,961,062.90	
19ND0027	Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Bonifacio, Las Nieves, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Nov. 8-14, 2018	Nov. 27, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10950	1,958,146.43		1,958,146.43	

Standard Coding (Cont. ID)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Des- cription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
19ND0028	Construction of Multi-Purpose Building (Senior Citizen), Brgy. Ampayon, Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Nov. 8-14, 2018	Nov. 27, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10951	2,448,786.11		2,448,786.11	
19ND0029	Widening of Minalum Bridge (B01861MN) along Daang Maharlika (Surigao-Agusan Sect.), Butuan City	DPWH Butuan City DEO	Public Bidding	Nov. 8-14, 2018	Nov. 27, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10952	22,433,173.91		22,433,173.91	
19ND0030	Construction/Improvement of Access Road Leading to Lawaan Park, Brgy. Tungao, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Nov. 8-14, 2018	Nov. 27, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10953	29,368,396.09		29,368,396.09	
19ND0031	Construction of Butuan City By-Pass Road, (Lemon-NRJ-Antongalon-Pianing Section), Package B, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Nov. 8-14, 2018	Nov. 27, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10954	76,458,789.40		76,458,789.40	
19ND0032	Construction of Leve at Brgy. Matange, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Nov. 15-21, 2018	Dec. 4, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10955	29,346,478.96		29,346,478.96	
19ND0033	Construction of Bank Protection along Butuan City - Malaybalay Rd (Dankias Section), Tungao, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Nov. 15-21, 2018	Dec. 4, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10956	39,163,574.05		39,163,574.05	
19ND0034	Construction/Improvement of Access Road NRJ BCIR-Capitol Bonbon Road in Support of Butuan City IT PARK and Public Utility Transport Terminal, Butuan City, Agusan Del Norte	DPWH Butuan City DEO	Public Bidding	Nov. 15-21, 2018	Dec. 4, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10957	48,983,982.79		48,983,982.79	

Standard Coding (Cont. ID)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Des- cription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
19ND0035	Rehabilitation/Reconstruction of Roads with Slip, Slope Collapse, and Landslide along Butuan City- Pianing-Tandag Road - K1247 + 920 - K1247 + 942, K1248 + 360 - K1248 + 390, K1249 + 080 - K1249 + 110, K1249 + 480 - K1249 + 570.80	DPWH Butuan City DEO	Public Bidding	Nov. 15-21, 2018	Dec. 4, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10958	62,680,249.26		62,680,249.26	
19ND0036	Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Imadejas, Butuan City	DPWH Butuan City DEO	Public Bidding	Dec. 7-13, 2018	Dec. 27, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10959	1,957,650.91		1,957,650.91	
19ND0037	Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Balungagan, Las Nieves, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Dec. 7-13, 2018	Dec. 27, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10960	1,957,823.65		1,957,823.65	
19ND0038	Construction (Completion) of Multi-Purpose Building (Covered Court), Purok Pinya-C Barangay Basag, Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Dec. 7-13, 2018	Dec. 27, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10961	1,468,209.76		1,468,209.76	
19ND0039	Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Mahay, Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Dec. 7-13, 2018	Dec. 27, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10962	1,468,032.63		1,468,032.63	
19ND0040	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Maon, Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Dec. 7-13, 2018	Dec. 27, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10963	1,469,027.75		1,469,027.75	

Standard Coding (Cont. ID)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Des- cription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
19ND0041	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Aupagan, Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Dec. 7-13, 2018	Dec. 27, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10964	1,468,903.60		1,468,903.60	
19ND0042	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Maibu, Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Dec. 7-13, 2018	Dec. 27, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10965	1,957,782.94		1,957,782.94	
19ND0043	Construction/Improvement of Brgy. Lingayao-Interim Brgy. of Lawan-Lawan Road in Support of Las Nieves, Buenavista, Nasipit, Carmen (LASBUENASCAR) Sustainable Agro-Forestry Development Project, Las Nieves, Agusan Del Norte	DPWH Butuan City DEO	Public Bidding	Dec. 7-13, 2018	Dec. 27, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10966	8,997,783.19		8,997,783.19	
19ND0044	Widening of Los Angeles Bridge (B01862MN) along Daang Maharlika (Surigao-Agusan Sect), Butuan City	DPWH Butuan City DEO	Public Bidding	Dec. 7-13, 2018	Dec. 27, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10967	12,721,781.34		12,721,781.34	
19ND0045	Widening of Ngilan Bridge (B00818MN) along Daang Maharlika (Surigao-Agusan Sect), Butuan City	DPWH Butuan City DEO	Public Bidding	Dec. 7-13, 2018	Dec. 27, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10968	18,597,038.55		18,597,038.55	
19ND0046	Construction of Lower Agusan Bank Protection, Golden Ribbon Section, Butuan City	DPWH Butuan City DEO	Public Bidding	Dec. 7-13, 2018	Dec. 27, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10969	19,290,703.73		19,290,703.73	

Standard Coding (Cont. ID)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Des- cription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
19ND0047	Construction/Improvement of Libertad-Ambago Access Road leading to Masao Port, Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Dec. 7-13, 2018	Dec. 27, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10970	19,592,989.80		19,592,989.80	
19ND0048	Road Widening along Butuan City – Malaybalay Road K1263 + 119 - K1264 + 094	DPWH Butuan City DEO	Public Bidding	Dec. 7-13, 2018	Dec. 27, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10971	25,153,125.17		25,153,125.17	
19ND0049	Road Widening along Butuan City – Malaybalay Road K1261 + 841 - K1261 + 952, K1261 + 989 - K1263 + 119	DPWH Butuan City DEO	Public Bidding	Dec. 7-13, 2018	Dec. 27, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10972	38,661,254.55		38,661,254.55	
19ND0050	Road Widening along Butuan City - Malaybalay Rd - K1264+094 - K1264+317, K1264+342 - K1265+618, K1265+636 - K1267+794	DPWH Butuan City DEO	Public Bidding	Dec. 7-13, 2018	Dec. 27, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10973	90,077,881.35		90,077,881.35	
19ND0051	Desilting/ Channel Excavation of Mamaylan Creek, Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Dec. 7-13, 2018	Dec. 27, 2018	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10974	96,467,349.60		96,467,349.60	
19ND0052	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Rajah Soliman, Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Jan. 24-30, 2019	Feb. 12, 2019	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10975	489,431.33		489,431.33	
19ND0053	Construction (Completion) of Multi-Purpose Building (Covered Court), Purok 2, Brgy. Sumilihon, Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Jan. 24-30, 2019	Feb. 12, 2019	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10976	1,957,304.15		1,957,304.15	

Standard Coding (Cont. ID)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Des- cription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
19ND0054	Rehabilitation of Multi-Purpose Building (Brgy. Health Center and Day Care Center), Brgy. Diego Silang, Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Jan. 24-30, 2019	Feb. 12, 2019	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10977	2,934,088.18		2,934,088.18	
19ND0055	Construction of Multi-Purpose Building (Brgy. Health Station), Brgy. Anticala, Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Jan. 24-30, 2019	Feb. 12, 2019	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10978	1,957,599.72		1,957,599.72	
19ND0056	Construction of Multi-Purpose Building (Farmers Training Center), Brgy. Maningalao, Las Nieves, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Jan. 24-30, 2019	Feb. 12, 2019	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10979	2,446,843.14		2,446,843.14	
19ND0057	Construction (Completion) of Multi-Purpose Building (Brgy. Hall), Brgy. Baan, Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Feb. 14-20, 2019	Mar. 5, 2019	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10980	1,468,248.36		1,468,248.36	
19ND0058	Concreting of Road, Purok 3 to Purok 5 to Purok 6, Brgy. Mandamo, Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Feb. 14-20, 2019	Mar. 5, 2019	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10981	1,959,218.10		1,959,218.10	
19ND0059	Concreting of Road, Purok 6A to Purok 5A, Brgy. Mahogany, Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Feb. 14-20, 2019	Mar. 5, 2019	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10982	1,959,186.48		1,959,186.48	
19ND0060	Concreting of Road, Purok 7, Brgy. Bugsukan, Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Feb. 14-20, 2019	Mar. 5, 2019	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10983	1,959,259.48		1,959,259.48	
19ND0061	Construction of Multi Purpose Building (Brgy. Hall), Barangay Antongalon, Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Feb. 14-20, 2019	Mar. 5, 2019	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10984	2,446,796.04		2,446,796.04	

Standard Coding (Cont. ID)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Des- cription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
19ND0062	Construction of Multi Purpose Building (Brgy. Hall), Barangay Bitan - agan, Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Feb. 14-20, 2019	Mar. 5, 2019	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10985	2,446,796.04		2,446,796.04	
19ND0063	Construction of Multi Purpose Building (Brgy. Hall), Barangay Bobon, Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Feb. 14-20, 2019	Mar. 5, 2019	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10986	2,446,796.04		2,446,796.04	
19ND0064	Construction of Multi Purpose Building (Brgy. Hall), Barangay Cabcabon, Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Feb. 14-20, 2019	Mar. 5, 2019	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10987	2,446,796.04		2,446,796.04	
19ND0065	Concreting of Local Road from Brgy. EG Montilla road Connecting Brgy. Pinanaan, Brgy. EG Montilla, Las Nieves, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Feb. 14-20, 2019	Mar. 5, 2019	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10988	2,899,038.27		2,899,038.27	
19ND0066	Concreting of Road, Domayokdok, Brgy. Kinamlutan, Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Feb. 14-20, 2019	Mar. 5, 2019	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10989	2,938,746.61		2,938,746.61	
19ND0067	Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Poblacion, Las Nieves, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Feb. 28-Mar. 6, 2019	Mar. 19, 2019	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10990	1,468,788.20		1,468,788.20	
19ND0068	Construction of Multi-Purpose Building (Senior Citizen's Center), Barangay Dankias, Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Feb. 28-Mar. 6, 2019	Mar. 19, 2019	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10991	1,957,706.79		1,957,706.79	
19ND0069	Construction of Multi-Purpose Building (Senior Citizen's Center), Barangay Don Francisco, Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Feb. 28-Mar. 6, 2019	Mar. 19, 2019	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10992	1,957,706.79		1,957,706.79	

Standard Coding (Cont. ID)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Des- cription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
19ND0070	Construction of Multi-Purpose Building (Senior Citizen's Center), Barangay Salvacion, Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Feb. 28-Mar. 6, 2019	Mar. 19, 2019	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10993	1,957,706.79		1,957,706.79	
19ND0071	Rehabilitation of Multi-Purpose Building (Open Mini Court), Purok 17, Brgy. San Vicente, Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Mar. 8-14, 2019	Mar. 27, 2019	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10994	979,705.19		979,705.19	
19ND0072	Construction of Multi-Purpose Building (Health Center), Barangay Rajah Soliman, Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Mar. 8-14, 2019	Mar. 27, 2019	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10995	1,956,735.95		1,956,735.95	
19ND0073	Construction of Multi-Purpose Building (Day Care Center), Brgy. Santo Niño, Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Mar. 8-14, 2019	Mar. 27, 2019	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10996	1,957,267.07		1,957,267.07	
19ND0074	Rehabilitation of Multi-Purpose Building (Open Mini Court), Brgy. Imadejas, Butuan City	DPWH Butuan City DEO	Public Bidding	Mar. 8-14, 2019	Mar. 27, 2019	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10997	1,957,650.91		1,957,650.91	
19ND0075	Concreting of Road, Purok 6 Brgy. Pigdaulan, Butuan City, Agu. del Norte	DPWH Butuan City DEO	Public Bidding	Mar. 8-14, 2019	Mar. 27, 2019	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10998	1,959,186.14		1,959,186.14	
19ND0076	Concreting of Road, Purok 4, Brgy. Maug, Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Mar. 8-14, 2019	Mar. 27, 2019	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 10999	1,959,364.26		1,959,364.26	
19ND0077	Concreting of Road, Purok Lawaan, Brgy. Pangabugan Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Mar. 8-14, 2019	Mar. 27, 2019	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 11000	2,458,927.70		2,458,927.70	
19ND0078	Off-Carriageway Improvement Along Butuan City- Malaybalay Road - K1241 + 470 - K1241 + 790	DPWH Butuan City DEO	Public Bidding	Mar. 8-14, 2019	Mar. 27, 2019	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 11001	2,938,192.82		2,938,192.82	


Standard Coding (Cont. ID)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Des- cription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
19ND0079	Construction (Completion) of Multi-Purpose Building (Covered Court), Purok 15, Brgy. Pagatpatan, Butuan City	DPWH Butuan City DEO	Public Bidding	Mar. 8-14, 2019	Mar. 27, 2019	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 11002	1,957,533.54		1,957,533.54	
19ND0080	Construction of Multi Purpose Building (Barangay Hall), Barangay Pagatpatan, Butuan City, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Mar. 8-14, 2019	Mar. 27, 2019	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 11003	2,446,787.31		2,446,787.31	
19ND0081	Construction (Completion) of Multi-Purpose Building (Mini Market), Brgy. Lingayao, Las Nieves, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Mar. 8-14, 2019	Mar. 27, 2019	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 11004	489,631.63		489,631.63	
19ND0082	Improvement of Spillway, Marcos Calo, Las Nieves, Agusan del Norte	DPWH Butuan City DEO	Public Bidding	Mar. 8-14, 2019	Mar. 27, 2019	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 11005	1,959,852.00		1,959,852.00	
19ND0083	Construction of Regional Office Building and Operation Center, OFFICE OF THE CIVIL DEFENCE BUILDING	DPWH Butuan City DEO	Public Bidding	Mar. 8-14, 2019	Mar. 27, 2019	Upon Approval of GAA FY 2019	Upon Approval of GAA FY 2019	FY 2019 GAA RA 11006	73,369,080.91		73,369,080.91	

"for and in the absence of the District Engineer"

Prepared by:


EBONY KIRSTIE C. ABOGADO
Engineer II

Checked by:


TERESITA D. LOON
Engineer III
BAC Chairman

Approved:


ERVIN P. SALANG
Assistant District Engineer