



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CATANDUANES
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Virac, Catanduanes

January 30, 2020

ARDELIZA R. MEDENILLA, MNSA, CESO II

Undersecretary for Support Services
DPWH, Central Office
Bonifacio Drive
Port Area, Manila

ATTENTION: **Director, Procurement Service**

Madam:

Submitted herewith is the Final Annual Procurement Plan (APP Non-CSE) for CY 2020 for Civil Works based on GAA, Goods and Consulting Services accomplished in the prescribed format, this district.

Very truly yours,

GIL AUGUSTUS A. BALMADRID
OIC-District Engineer

RO5.18.5 EPGQ/JRNA/ERG/GAAB

DPWH-Catanduanes District Engineering Office Final Annual Procurement Plan for CY 2020
Consulting Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REL	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	19CSFH07 - PROCUREMENT FOR THE ENGAGEMENT OF A CONSULTANT TO CONDUCT FEASIBILITY STUDIES FOR THE SEPTAGE TREATMENT PLANS (STP) FOR VIRAC, WASTEWATER TREATMENT PUBLIC MARKET AND ONE (1) FOR IMELDA BOULEVARD DRAINAGE OUTFALL, VIRAC, CATANDUANES	Planning & Design Section	YES	Competitive Bidding	10/31/2019-11/6/2019	12/13/2019	2/17/2020	2/26/2020	GoP	2,599,800.00	-	2,599,800.00	PROCUREMENT FOR THE ENGAGEMENT OF A CONSULTANT TO CONDUCT FEASIBILITY STUDIES FOR THE SEPTAGE TREATMENT PLANS (STP) FOR VIRAC, WASTEWATER TREATMENT FOR PUBLIC MARKET AND ONE (1) FOR IMELDA BOULEVARD DRAINAGE OUTFALL

Prepared by:


ELSIE R. GANAN
Head, BAC Secretariat

Recommended by:


PEDRO CEFERRINO T. GUERRERO
BAC Chairperson

Approved by:


GIL AUGUSTUS A. BATMADRUD
OIC-District Engineer

DPWH-CATANDUANES DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for CY 2020
GOODS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
15	Supply and Delivery of Personal Protective Equipment for 4th Quarter of FY 2020, DPWH Catanduanes DEO, Virac, Catanduanes	DPWH Catanduanes DEO	No	Competitive Bidding	11/9-15/20	12/1/2020	12/11-18/20	12/21-29/20	GoP	166,500.00	-	166,500.00	Supply and Delivery of Personal Protective Equipment

Prepared by:


ELSTER R. GANAN
Head, BAC Secretariat

Recommended by:


PEDRO CEPERINO T. GUERRERO
BAC Chairperson

Approved by:


GIL AUGUSTUS A. BALMADRIDD
OIC-District Engineer

DPWH-Catanduanes District Engineering Office Final Annual Procurement Plan for CY 2020
Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
80	20FH0081 - ASPHALT OVERLAY ALONG CCR, K0192+000-+K0194+000, VIRAC, SAN ANDRES SECTION, CATANDUANES	Construction Section	NO	Competitive Bidding	2/17-23/2020	3/10/120	3/24/2020-4/1/2020	4/2-15/2020			GoP	24,498,857.08	-	24,498,857.08	ASPHALT OVERLAY ON 2.32 LANE-KM. X 3.35M X PCCP INCLUDING REBLOCKING OF 65 BLOCKS - 4.50M X 3.35 DAMAGED PCCP AND APPLICATION OF 307 SQ.M. REFLECTORIZED THERMOPLASTIC PAVEMENT MARKINGS
81	20FH0082 - ASPHALT OVERLAY ALONG CCR, K0194+000-+K0196+000-K0198+000, VIRAC, SAN ANDRES SECTION, CATANDUANES	Construction Section	NO	Competitive Bidding	2/17-23/2020	3/10/120	3/24/2020-4/1/2020	4/2-15/2020			GoP	24,498,854.62	-	24,498,854.62	ASPHALT OVERLAY ON 2.032 LANE-KM. X 3.35M X PCCP INCLUDING REBLOCKING OF 136 BLOCKS - 4.50M X 3.35 DAMAGED PCCP AND APPLICATION OF 267 SQ.M. REFLECTORIZED THERMOPLASTIC PAVEMENT MARKINGS

Prepared by:

Recommended by:

Approved by:


ELSIE R. GIAMAN
Head, BAC Secretariat


PEDRO CEFERRINO T. GUERRERO
BAC Chairperson


GIL AUGUSTUS A. BALMADRID
OIC-District Engineer