

## Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

### Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
1.	22LH0001 Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Davao- Bukidnon Rd- K1631+987-K1632+974	Const.	Yes	Competitive Bidding	10/04/21- 10/10/21	10/26/21	2/10/22	2/24/22	GAA FY 2022	16,032			Reconstruction to Concrete Pavement
2.	22LH0002 Rehab/Reconst/Upgrading of Damaged Paved Roads along Davao-Bukidnon Rd- K1632+974-K1633+052	Const.	Yes	Competitive Bidding	10/04/21- 10/10/21	10/26/21	2/10/22	2/24/22	GAA FY 2022	1,120			Reconstruction to Concrete Pavement
3.	22LH0003 Rehab/Reconst/Upgrading of Damaged Paved Roads along Davao-Bukidnon Rd- K1633+052-K1633+252	Const.	Yes	Competitive Bidding	10/04/21- 10/10/21	10/26/21	2/10/22	2/24/22	GAA FY 2022	3,200			Reconstruction to Concrete Pavement
4.	22LH0004 Rehab/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Davao- Bukidnon Rd- K1624+071-K1624+129	Const.	Yes	Competitive Bidding	10/04/21- 10/10/21	10/26/21	2/10/22	2/24/22	GAA FY 2022	30,600			Construction of Road Slope Protection Structure

## Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

### Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
5.	22LH0005 Rehab/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Davao- Bukidnon Rd- K1632+055-K1632+142	Const.	Yes	Competitive Bidding	10/04/21- 10/10/21	10/26/21	2/10/22	2/24/22	GAA FY 2022	72,910			Construction of Road Slope Protection Structure
6.	22LH0006 Rehab/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Davao- Bukidnon Rd- K1632+745-K1632+817	Const.	Yes	Competitive Bidding	10/04/21- 10/10/21	10/26/21	2/10/22	2/24/22	GAA FY 2022	18,300			Construction of Road Slope Protection Structure
7.	22LH0007 Rehab/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Davao- Bukidnon Rd- K1633+050-K1633+252	Const.	Yes	Competitive Bidding	10/04/21- 10/10/21	10/26/21	2/10/22	2/24/22	GAA FY 2022	57,431			Reconstruction to Concrete Pavement
8.	22LH0008 Off-Carriageway Improvement along Davao-Bukidnon Rd- K1646+000- K1646+808	Const.	Yes	Competitive Bidding	10/04/21- 10/10/21	10/26/21	2/10/22	2/24/22	GAA FY 2022	4,848			Flaring of Intersections/ Improvements of Intersections
9.	22LH0009 Preventive Maintenance along Davao- Bukidnon Rd- K1677+020-K1678+800	Const.	Yes	Competitive Bidding	10/04/21- 10/10/21	10/26/21	2/10/22	2/24/22	GAA FY 2022	14,000			Preventive Maintenance of Road: Asphalt Overlay

## Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

### Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
10.	22LH0010 Construction of Cut-Off Wall at Calinan Creek, Sta. 0+000-Sta. 1+450, Brgy. Calinan Poblacion, Calinan District, Davao City	Const.	Yes	Competitive Bidding	10/04/21- 10/10/21	10/26/21	2/10/22	2/24/22	GAA FY 2022	52,650			Construction of Flood Mitigation Structure
11.	22LH0011 Preventive Maintenance along Calinan- Baguio-Cadalian Rd- K1684+246-K1686+ 300, K1686+300-K1688+000, K1690+465- K1690+577, K1694+827-K1697+200	Const.	No	Competitive Bidding	1/19/22- 1/25/22	2/8/22	3/1/22	3/14/22	GAA FY 2022	30,000			Preventive Maintenance of Road: Asphalt Overlay
12.	22LH0014 Construction of Revetment along Talomo River (Angalan-Riverside-Calinan Section), Sta. 1+000-Sta. 2+120, Davao City	Const.	Yes	Competitive Bidding	10/08/21- 10/14/21	10/28/21	2/10/22	2/24/22	GAA FY 2022	90,000			Construction of Flood Mitigation Structure
13.	22LH0015 Construction of Concrete Revetment along Talomo River, Calinan District, Davao City	Const.	Yes	Competitive Bidding	10/08/21- 10/14/21	10/28/21	2/10/22	2/24/22	GAA FY 2022	100,000			Construction of Flood Mitigation Structure

## Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

### Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
14.	22LH0016 Construction of Flood Control Structure at Lipadas River, Lizada Section, Davao City	Const.	Yes	Competitive Bidding	10/08/21- 10/14/21	10/28/21	2/10/22	2/24/22	GAA FY 2022	100,000			Construction of Flood Mitigation Structure
15.	22LH0019 Construction of Concrete Revetment along Lipadas River, Alambre-Lobogan Section, Sta. 0+000-Sta. 0+500, Davao City	Const.	Yes	Competitive Bidding	10/08/21- 10/14/21	10/28/21	2/10/22	2/24/22	GAA FY 2022	50,000			Construction of Flood Mitigation Structure
16.	22LH0020 Construction of Concrete Revetment along Davao River, Pangyan, Davao City	Const.	Yes	Competitive Bidding	10/08/21- 10/14/21	10/28/21	2/10/22	2/24/22	GAA FY 2022	100,000			Construction of Flood Mitigation Structure
17.	22LH0021 Construction/Improvement of Access Roads leading to Jct. Davao-Bukidnon Road (Datu Salumay Section) to Sitio Patag leading to Hill's View Mountain Resort, Marilog District, Davao City	Const.	Yes	Competitive Bidding	10/08/21- 10/14/21	10/28/21	2/10/22	2/24/22	GAA FY 2022	7,500			Construction of Road

## Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

### Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
18.	22LH0022 Construction/Improvement of Access Roads leading to Jct. Davao-Bukidnon Road (Lacson Section) through Dacudao-Talomo River-Riverside-Los Amigos-Ula Road to Tacunan leading to DECA Wakeboard, Calinan and Tugbok Districts, Davao City	Const.	Yes	Competitive Bidding	10/13/21-10/19/21	11/04/21	2/10/22	2/24/22	GAA FY 2022	2,500			Construction of Road
19.	22LH0023 Construction/Improvement of Access Roads leading to Brgy. Tagluno-Brgy. Tungkalan Road connecting to Coco Coir Facility in support to Coco Coir Industry, Toril District, Davao City	Const.	Yes	Competitive Bidding	10/08/21-10/14/21	10/28/21	2/10/22	2/24/22	GAA FY 2022	7,500			Construction of Road
20.	22LH0024 Construction/Improvement of Access Roads leading to Sitio Baracayo-Sitio Agustin Road connecting to Banana Processing area and Veggie Noodle Processing Facility in support to Banana and Vegetables Industries, Toril District, Davao City, Davao del Sur	Const.	Yes	Competitive Bidding	10/13/21-10/19/21	11/04/21	2/10/22	2/24/22	GAA FY 2022	2,500			Construction of Road

## Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

### Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
21.	22LH0025 Construction of Road along Purok 5 (Barangay Buda) to Puting Bato to Camp Bagani (Baganihan), Marilog District, D.C.	Const.	Yes	Competitive Bidding	10/13/21- 10/19/21	11/04/21	2/10/22	2/24/22	GAA FY 2022	50,000			Construction of Road
22.	22LH0027 Construction of Multi-Purpose Building at Purok 1, Barangay Eden, Toril District, Davao City	Const.	Yes	Competitive Bidding	10/13/21- 10/19/21	11/04/21	2/10/22	2/24/22	GAA FY 2022	10,000			Construction of Multi- Purpose Building
23.	22LH0028 Construction of Multi-Purpose Building at Bago Oshiro National High School, Barangay Bago Oshiro, Tugbok District, Davao City	Const.	Yes	Competitive Bidding	10/13/21- 10/19/21	11/04/21	2/10/22	2/24/22	GAA FY 2022	7,000			Construction of Multi- Purpose Building
24.	22LH0029 Construction of Multi-Purpose Building at Subasta National High School, Barangay Sbasta, Calinan District, Davao City	Const.	Yes	Competitive Bidding	10/13/21- 10/19/21	11/04/21	2/10/22	2/24/22	GAA FY 2022	7,000			Construction of Multi- Purpose Building
25.	22LH0030 Construction of Multi-Purpose Building at Barangay Sirib, Calinan District, Davao City	Const.	Yes	Competitive Bidding	10/13/21- 10/19/21	11/04/21	2/10/22	2/24/22	GAA FY 2022	7,500			Construction of Multi- Purpose Building

## Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

### Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
26.	22LH0031 Construction of Road at Brgy. Tibuloy to Catigan-Baracatan-Eden-Davao-Cotabato Highway, Davao City	Const.	Yes	Competitive Bidding	11/04/21- 11/10/21	11/25/21	2/10/22	2/24/22	GAA FY 2022	90,000			Construction of Road
27.	22LH0033 Construction of Road with Drainage and Sidewalks, Poblacion, Barangay Mintal, Tugbok District, Davao City	Const.	No	Competitive Bidding	1/19/22- 1/25/22	2/8/22	3/1/22	3/14/22	GAA FY 2022	100,000			Construction of Road
28.	22LH0034 Construction of Multi-Purpose Building at Barangay Tacunan, Tugbok District, Davao City	Const.	Yes	Competitive Bidding	10/13/21- 10/19/21	11/04/21	2/10/22	2/24/22	GAA FY 2022	7,000			Construction of Multi- Purpose Building
29.	22LH0035 Construction of Multi-Purpose Building at Barangay Buda, Marilog District, Davao City	Const.	Yes	Competitive Bidding	10/13/21- 10/19/21	11/04/21	2/10/22	2/24/22	GAA FY 2022	7,000			Construction of Multi- Purpose Building
30.	22LH0036 Construction of New Building for Ruferto Capulong National High School, Purok 2, Tagurano, Toril, Davao City	Const.	Yes	Competitive Bidding	11/04/21- 11/10/21	11/25/21	2/10/22	2/24/22	GAA FY 2022	25,000			Construction of Multi- Purpose Building

## Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

### Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
31.	22LH0037 Construction of Multi-Purpose Building at Barangay Baguio Proper, Baguio District, Davao City	Const.	Yes	Competitive Bidding	11/04/21- 11/10/21	11/25/21	2/10/22	2/24/22	GAA FY 2022	5,000			Construction of Multi- Purpose Building
32.	22LH0038 Construction of Multi-Purpose Building at Purok Lumondao, Marilog Proper, Marilog District, Davao City	Const.	Yes	Competitive Bidding	11/04/21- 11/10/21	11/25/21	2/10/22	2/24/22	GAA FY 2022	10,000			Construction of Multi- Purpose Building
33.	22LH0039 Construction of Multi-Purpose Building at Barangay Crossing Bayabas, Toril District, Davao City	Const.	Yes	Competitive Bidding	11/04/21- 11/10/21	11/25/21	2/10/22	2/24/22	GAA FY 2022	10,000			Construction of Multi- Purpose Building
34.	22LH0040 Construction of Multi-Purpose Building, Purok 3, Barangay Sirawan, Toril District, Davao City	Const.	Yes	Competitive Bidding	11/04/21- 11/10/21	11/25/21	2/10/22	2/24/22	GAA FY 2022	10,000			Construction of Multi- Purpose Building

## Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

### Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
35.	22LH0041 Construction of Water System along Purok 9A Sitio Titugop, Sitio Samabu & Sitio Dumalogdog, Barangay Malamba, Marilog District, Davao City	Const.	Yes	Competitive Bidding	11/26/21-12/02/21	12/16/21	2/14/22	2/28/22	GAA FY 2022	10,000			Construction of Water Supply
36.	22LH0042 Construction of Water System Project, Purok-9A Sitio Titugop, Sitio Samabu, and Sitio Dumalogdog, Barangay Malamba, Marilog District, Davao City	Const.	Yes	Competitive Bidding	11/26/21-12/02/21	12/16/21	2/14/22	2/28/22	GAA FY 2022	10,000			Construction of Water Supply
37.	22LH0043 Construction of Water System, Purok 2 and Purok 4, Barangay New Carmen, Davao City	Const.	No	Competitive Bidding	12/21/21-12/27/21	1/11/22	2/14/22	2/28/22	GAA FY 2022	10,000			Construction of Water Supply
38.	22LH0044 Construction of Multi-Purpose Building, Purok 4 Cadalian, Baguio District, Davao City	Const.	Yes	Competitive Bidding	11/26/21-12/02/21	12/16/21	2/14/22	2/28/22	GAA FY 2022	10,000			Construction of Multi-Purpose Building

## Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

### Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
39.	22LH0045 Construction of Multi-Purpose Building at Purok 6B, Barangay Los Amigos, Tugbok District, Davao City	Const.	Yes	Competitive Bidding	11/26/21-12/02/21	12/16/21	2/14/22	2/28/22	GAA FY 2022	10,000			Construction of Multi-Purpose Building
40.	22LH0046 Construction of Multi-Purpose Building at Sitio Katipunan, Brgy. Magsaysay, Marilog District, Davao City	Const.	Yes	Competitive Bidding	11/04/21-11/10/21	11/25/21	2/10/22	2/24/22	GAA FY 2022	10,000			Construction of Multi-Purpose Building
41.	22LH0047 Improvement of Multi-Purpose Building, Purok 2, Barangay Bago Oshiro, Tugbok District, Davao City	Const.	Yes	Competitive Bidding	11/04/21-11/10/21	11/25/21	2/10/22	2/24/22	GAA FY 2022	10,000			Improvement of Multi-Purpose Building
42.	22LH0048 Construction of Multi-Purpose Building at Barangay Mintal, Tugbok District, Davao City	Const.	Yes	Competitive Bidding	11/26/21-12/02/21	12/16/21	2/14/22	2/28/22	GAA FY 2022	12,000			Construction of Multi-Purpose Building
43.	22LH0049 Construction of Road along Purok 1 to Purok 7, Barangay Tacunan, Tugbok District, Davao City	Const.	Yes	Competitive Bidding	11/26/21-12/02/21	12/16/21	2/14/22	2/28/22	GAA FY 2022	10,000			Construction of Road

## Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

### Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
44.	22LH0050 Construction of Road along Purok 1, Barangay Baracatan, Toril District, Davao City	Const.	Yes	Competitive Bidding	11/26/21- 12/02/21	12/16/21	2/14/22	2/28/22	GAA FY 2022	10,000			Construction of Road
45.	22LH0051 Construction of Road along Carmen to Sitio Tabak to Laling to Tawan-tawan Road, Baguio District, Davao City	Const.	No	Competitive Bidding	01/06/22- 01/12/22	01/27/22	2/14/22	2/28/22	GAA FY 2022	100,000			Construction of Road
46.	22LH0052 Construction of Road along Purok 11 Sitio Angeles, Barangay Catigan, Toril District, Davao City	Const.	Yes	Competitive Bidding	11/04/21- 11/10/21	11/25/21	2/10/22	2/24/22	GAA FY 2022	10,000			Construction of Road
47.	22LH0053 Construction of Road along Purok 3, Barangay Manuel Guianga, Tugbok District, Davao City	Const.	No	Competitive Bidding	12/21/21- 12/27/21	1/11/22	2/14/22	2/28/22	GAA FY 2022	10,000			Construction of Road
48.	22LH0054 Construction of Road along Purok 3A Lower and Purok 4 Adonis, Barangay Talomo River, Calinan District, Davao City	Const.	No	Competitive Bidding	12/21/21- 12/27/21	1/11/22	2/14/22	2/28/22	GAA FY 2022	10,000			Construction of Road

## Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

### Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
49.	22LH0055 Construction of Road along Purok 4 to Boundary of Barangay Dominga, Barangay Dalagdag, Marilog District, Davao City	Const.	No	Competitive Bidding	01/06/22- 01/12/22	01/27/22	2/14/22	2/28/22	GAA FY 2022	10,000			Construction of Road
50.	22LH0056 Construction of Road along Purok 6 Lower Kilate, Barangay Kilate, Toril District, Davao City	Const.	No	Competitive Bidding	12/21/21- 12/27/21	1/11/22	2/14/22	2/28/22	GAA FY 2022	10,000			Construction of Road
51.	22LH0057 Construction of Road along Purok 6, Barangay Tibuloy, Toril District, Davao City	Const.	No	Competitive Bidding	12/21/21- 12/27/21	1/11/22	2/14/22	2/28/22	GAA FY 2022	10,000			Construction of Road
52.	22LH0058 Construction of Road along Purok 8 to Purok 17, Barangay Sibulan, Toril District, Davao City	Const.	No	Competitive Bidding	12/21/21- 12/27/21	1/11/22	2/14/22	2/28/22	GAA FY 2022	10,000			Construction of Road
53.	22LH0059 Construction of Road along Purok Balacan 2 to Purok Mangahan, Barangay Tambobong, Baguio District, Davao City	Const.	No	Competitive Bidding	12/21/21- 12/27/21	1/11/22	2/14/22	2/28/22	GAA FY 2022	10,000			Construction of Road

## Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

### Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
54.	22LH0060 Construction of Road along Purok Mais, Saging, Pinya and Niyog, Barangay Wines, Baguio District, Davao City	Const.	No	Competitive Bidding	12/21/21- 12/27/21	1/11/22	2/14/22	2/28/22	GAA FY 2022	10,000			Construction of Road
55.	22LH0061 Construction of Road along Sitio 2 and Sitio 3, Barangay Marapangi, Toril District, Davao City	Const.	No	Competitive Bidding	01/06/22- 01/12/22	01/27/22	2/14/22	2/28/22	GAA FY 2022	10,000			Construction of Road
56.	22LH0062 Construction of Road along Sitio Lomboy Salutillo, Barangay Binugao, Toril District, Davao City	Const.	No	Competitive Bidding	02/07/22- 02/13/22	03/01/22	03/10/22	3/21/22	GAA FY 2022	10,000			Construction of Road
57.	22LH0063 Construction of Road at Barangay Tamugan, Marilog District, Davao City Davao City	Const.	No	Competitive Bidding	01/06/22- 01/12/22	01/27/22	2/14/22	2/28/22	GAA FY 2022	10,000			Construction of Road
58.	22LH0064 Construction of Road at Brgy. Atan-Awe, Toril District, Davao City	Const.	No	Competitive Bidding	01/06/22- 01/12/22	01/27/22	2/14/22	2/28/22	GAA FY 2022	10,000			Construction of Road

## Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

### Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
59.	22LH0065 Construction of Road at Brgy. Balengaeng Tugbok District, Davao City	Const.	Yes	Competitive Bidding	11/26/21- 12/02/21	12/16/21	2/14/22	2/28/22	GAA FY 2022	10,000			Construction of Road
60.	22LH0066 Construction of Road at Brgy. Biao Guianga, Tugbok District, Davao City	Const.	No	Competitive Bidding	01/06/22- 01/12/22	01/27/22	2/14/22	2/28/22	GAA FY 2022	10,000			Construction of Road
61.	22LH0067 Construction of Road at Brgy. Buda, Marilog District, Davao City	Const.	No	Competitive Bidding	01/06/22- 01/12/22	01/27/22	2/14/22	2/28/22	GAA FY 2022	10,000			Construction of Road
62.	22LH0068 Construction of Road at Brgy. Carmen, Baguio District, Davao City	Const.	No	Competitive Bidding	01/06/22- 01/12/22	01/27/22	2/14/22	2/28/22	GAA FY 2022	10,000			Construction of Road
63.	22LH0069 Construction of Road at Brgy. Gumalang, Baguio District, Davao City	Const.	No	Competitive Bidding	01/06/22- 01/12/22	01/27/22	2/14/22	2/28/22	GAA FY 2022	10,000			Construction of Road
64.	22LH0070 Construction of Road at Brgy. Inayangan, Calinan District, Davao City	Const.	No	Competitive Bidding	01/06/22- 01/12/22	01/27/22	2/14/22	2/28/22	GAA FY 2022	10,000			Construction of Road

## Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

### Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
65.	22LH0071 Construction of Road at Brgy. New Valencia, Tugbok District, Davao City	Const.	No	Competitive Bidding	01/06/22- 01/12/22	01/27/22	2/14/22	2/28/22	GAA FY 2022	10,000			Construction of Road
66.	22LH0072 Construction of Road at Brgy. Pangyan, Calinan District, Davao City	Const.	No	Competitive Bidding	01/06/22- 01/12/22	01/27/22	2/14/22	2/28/22	GAA FY 2022	10,000			Construction of Road
67.	22LH0073 Construction of Road at Brgy. Saloy, Calinan District, Davao City	Const.	No	Competitive Bidding	1/19/22- 1/25/22	2/8/22	3/1/22	3/14/22	GAA FY 2022	10,000			Construction of Road
68.	22LH0074 Construction of Road at Brgy. Sirib, Calinan District, Davao City	Const.	No	Competitive Bidding	1/19/22- 1/25/22	2/8/22	3/1/22	3/14/22	GAA FY 2022	10,000			Construction of Road
69.	22LH0075 Construction of Road at Brgy. Suawan, Marilog District, Davao City	Const.	No	Competitive Bidding	1/19/22- 1/25/22	2/8/22	3/1/22	3/14/22	GAA FY 2022	10,000			Construction of Road
70.	22LH0076 Construction of Road at Brgy. Tagakpan- Sirib-Manuel Guianga leading to Plantations Calinan and Tugbok District, Davao City	Const.	No	Competitive Bidding	1/19/22- 1/25/22	2/8/22	3/1/22	3/14/22	GAA FY 2022	90,000			Construction of Road

# Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

## Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
71.	22LH0077 Construction of Road at Brgy. Talandang, Tugbok District, Davao City	Const.	Yes	Competitive Bidding	11/26/21- 02/12/2021	16/12/2021	#####	#####	GAA FY 2022	10,000			Construction of Road
72.	22LH0078 Construction of Road at Brgy. Ula, Tugbok District, Davao City	Const.	Yes	Competitive Bidding	11/26/21- 02/12/2021	16/12/2021	#####	#####	GAA FY 2022	10,000			Construction of Road
73.	22LH0079 Construction of Road at Brgy. Wangan, Calinan District, Davao City	Const.	No	Competitive Bidding	1/19/22- 1/25/22	2/8/22	3/1/22	3/14/22	GAA FY 2022	10,000			Construction of Road
74.	22LH0080 Construction of Road at Purok 1, Purok 2 and Purok 6, Barangay Balengaeng, Tugbok District, Davao City	Const.	No	Competitive Bidding	1/19/22- 1/25/22	2/8/22	3/1/22	3/14/22	GAA FY 2022	10,000			Construction of Road
75.	22LH0081 Construction of Road at Purok 2A to Purok 4, Barangay Biao Joaquin, Calinan District, Davao City	Const.	No	Competitive Bidding	1/19/22- 1/25/22	2/8/22	3/1/22	3/14/22	GAA FY 2022	10,000			Construction of Road

## Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

### Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
76.	22LH0082 Construction of Road at Sitio Bulan, Barangay Lamanan, Calinan District, Davao City	Const.	No	Competitive Bidding	1/19/22- 1/25/22	2/8/22	3/1/22	3/14/22	GAA FY 2022	20,000			Construction of Road
77.	22LH0083 Construction of Road at Sitio Libungan, Barangay Lamanan, Calinan District, Davao City	Const.	No	Competitive Bidding	1/19/22- 1/25/22	2/8/22	3/1/22	3/14/22	GAA FY 2022	20,000			Construction of Road
78.	22LH0084 Construction of Road at Sitio Sayawan, Barangay Salaysay, Marilog District, Davao City	Const.	No	Competitive Bidding	1/19/22- 1/25/22	2/8/22	3/1/22	3/14/22	GAA FY 2022	10,000			Construction of Road
79.	22LH0085 Construction of Road at Sitio Tabak, Brgy. Carmen, Baguio District, Davao City	Const.	No	Competitive Bidding	01/31/22- 02/06/22	02/22/21	03/08/22	03/18/22	GAA FY 2022	90,000			Construction of Road
80.	22LH0086 Construction of Road from Purok 15 to Purok 16, Barangay Dalag, Marilog District, Davao City	Const.	No	Competitive Bidding	1/19/22- 1/25/22	2/8/22	3/1/22	3/14/22	GAA FY 2022	10,000			Construction of Road

## Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

### Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
81.	22LH0088 Construction of Road from Purok Waling-Waling B to Durian A, Durian B, Buongon and Calamansi, Barangay Baguio Proper, Baguio District, Davao City	Const.	Yes	Competitive Bidding	11/26/21-02/12/2021	16/12/2021	#####	#####	GAA FY 2022	10,000			Construction of Road
82.	22LH0089 Construction of Road including Drainage, Purok 6 and Purok 7, Barangay Tamayong, and Purok 1 to Purok 9, Barangay Cawayan, Calinan District, Davao City	Const.	No	Competitive Bidding	01/21/22-01/27/22	02/10/21	03/08/22	03/18/22	GAA FY 2022	8,000			Construction of Road with Drainage
83.	22LH0090 Construction of Road with Drainage System along Purok 13 Urban, Barangay Bato, Toril District, Davao City	Const.	No	Competitive Bidding	01/21/22-01/27/22	02/10/21	03/08/22	03/18/22	GAA FY 2022	10,000			Construction of Road with Drainage
84.	22LH0091 Construction of Road with Drainage System, Barangay Toril Poblacion, Toril District, Davao City	Const.	No	Competitive Bidding	01/21/22-01/27/22	02/10/21	03/08/22	03/18/22	GAA FY 2022	10,000			Construction of Road with Drainage

## Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

### Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
85.	22LH0092 Construction of Road, Barangay Alambre, Toril District, Davao City	Const.	No	Competitive Bidding	01/21/22- 01/27/22	02/10/21	03/08/22	03/18/22	GAA FY 2022	10,000			Construction of Road
86.	22LH0093 Construction of Road, Brgy. Bangkas Heights, Toril District, Davao City	Const.	No	Competitive Bidding	01/21/22- 01/27/22	02/10/21	03/08/22	03/18/22	GAA FY 2022	10,000			Construction of Road
87.	22LH0094 Construction of Road, Purok 1 and Purok 5, Barangay Lacson, Calinan District, Davao City	Const.	No	Competitive Bidding	01/21/22- 01/27/22	02/10/21	03/08/22	03/18/22	GAA FY 2022	10,000			Construction of Road
88.	22LH0095 Construction of Road, Purok 1 Sto. Niño Barangay Manambulan, Tugbok District, Davao City	Const.	No	Competitive Bidding	01/21/22- 01/27/22	02/10/21	03/08/22	03/18/22	GAA FY 2022	10,000			Construction of Road
89.	22LH0096 Construction of Road, Purok 1, Barangay Camansi, Toril District, Davao City	Const.	No	Competitive Bidding	01/21/22- 01/27/22	02/10/21	03/08/22	03/18/22	GAA FY 2022	10,000			Construction of Road

## Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

### Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
90.	22LH0097 Construction of Road, Purok 1, Barangay Matina Biao, Tugbok District, Davao City	Const.	No	Competitive Bidding	01/21/22- 01/27/22	02/10/21	03/08/22	03/18/22	GAA FY 2022	10,000			Construction of Road
91.	22LH0098 Construction of Road, Purok 10 and Purok 15, Barangay Angalan, Tugbok District, Davao City	Const.	No	Competitive Bidding	01/21/22- 01/27/22	02/10/21	03/08/22	03/18/22	GAA FY 2022	10,000			Construction of Road
92.	22LH0099 Construction of Road, Purok 10 going to Purok 12, Barangay Dominga, Calinan District, Davao City	Const.	No	Competitive Bidding	01/21/22- 01/27/22	02/10/21	03/08/22	03/18/22	GAA FY 2022	10,000			Construction of Road
93.	22LH0100 Construction of Road, Purok 11, Barangay Lubugan, Toril District, Davao City	Const.	No	Competitive Bidding	01/21/22- 01/27/22	02/10/21	03/08/22	03/18/22	GAA FY 2022	10,000			Construction of Road
94.	22LH0101 Construction of Road, Purok 12 to Purok 3, Barangay Dacudao, Calinan District, Davao City	Const.	No	Competitive Bidding	01/24/22- 01/30/22	02/15/22	03/08/22	03/18/22	GAA FY 2022	10,000			Construction of Road

## Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

### Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
95.	22LH0102 Construction of Road, Purok 18 and Purok 38, Barangay Calinan Poblacion, Calinan District, Davao City	Const.	No	Competitive Bidding	01/24/22-01/30/22	02/15/22	03/08/22	03/18/22	GAA FY 2022	10,000			Construction of Road
96.	22LH0103 Construction of Road, Purok 2 to Purok 7, Barangay Bangkas Heights, Toril District, Davao City	Const.	No	Competitive Bidding	01/24/22-01/30/22	02/15/22	03/08/22	03/18/22	GAA FY 2022	10,000			Construction of Road
97.	22LH0104 Construction of Road, Purok 23, Barangay Sto. Niño, Tugbok District, Davao City	Const.	No	Competitive Bidding	01/24/22-01/30/22	02/15/22	03/08/22	03/18/22	GAA FY 2022	10,000			Construction of Road
98.	22LH0105 Construction of Road, Purok 3, Barangay Mulig, Toril District, Davao City	Const.	No	Competitive Bidding	01/24/22-01/30/22	02/15/22	03/08/22	03/18/22	GAA FY 2022	10,000			Construction of Road
99.	22LH0106 Construction of Road, Purok 3, Barangay Subasta, Calinan District, Davao City	Const.	No	Competitive Bidding	01/24/22-01/30/22	02/15/22	03/08/22	03/18/22	GAA FY 2022	10,000			Construction of Road

## Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

### Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
100.	22LH0107 Construction of Road, Purok 4, Barangay Bayabas, Toril District, Davao City	Const.	No	Competitive Bidding	01/24/22-01/30/22	02/15/22	03/08/22	03/18/22	GAA FY 2022	10,000			Construction of Road
101.	22LH0108 Construction of Road, Purok 4, Barangay Tungkalan, Toril District, Davao City	Const.	No	Competitive Bidding	01/24/22-01/30/22	02/15/22	03/08/22	03/18/22	GAA FY 2022	10,000			Construction of Road
102.	22LH0109 Construction of Road, Purok 4A, Barangay Malagos to the boundary of Barangay Wines, Baguio District, Davao City	Const.	No	Competitive Bidding	01/24/22-01/30/22	02/15/22	03/08/22	03/18/22	GAA FY 2022	10,000			Construction of Road
103.	22LH0110 Construction of Road, Purok 6 to Purok 7, Barangay Lampianao, Calinan District, Davao City	Const.	No	Competitive Bidding	01/24/22-01/30/22	02/15/22	03/08/22	03/18/22	GAA FY 2022	10,000			Construction of Road
104.	22LH0111 Construction of Road, Purok 7, Barangay Dalioan Plantation, Toril District, Davao City	Const.	No	Competitive Bidding	01/24/22-01/30/22	02/15/22	03/08/22	03/18/22	GAA FY 2022	10,000			Construction of Road

## Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

### Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
105.	22LH0112 Construction of Road, Purok Mauswagon to Purok Manalac, Barangay Megcauyan, Calinan District, Davao City	Const.	No	Competitive Bidding	01/24/22-01/30/22	02/15/22	03/08/22	03/18/22	GAA FY 2022	10,000			Construction of Road
106.	22LH0113 Construction of Road, Purok Pag-asa to Purok Durian, Barangay Tawan-Tawan, Baguio District, Davao City	Const.	No	Competitive Bidding	02/03/22-02/09/22	02/24/22	03/08/22	03/18/22	GAA FY 2022	10,000			Construction of Road
107.	22LH0114 Construction of Road, Purok San Francisco to Purok Santol, Barangay Tagakpan, Calinan District, Davao City	Const.	No	Competitive Bidding	02/03/22-02/09/22	02/24/22	03/08/22	03/18/22	GAA FY 2022	10,000			Construction of Road
108.	22LH0115 Construction of Road, Sitio Pongot, Barangay Biao Escuela, Tugbok District, Davao City	Const.	No	Competitive Bidding	02/03/22-02/09/22	02/24/22	03/08/22	03/18/22	GAA FY 2022	10,000			Construction of Road
109.	22LH0116 Construction of Road, Sitio Tiago to Sitio Contract, Barangay Datu Salumay, Marilog District, Davao City	Const.	No	Competitive Bidding	02/03/22-02/09/22	02/24/22	03/08/22	03/18/22	GAA FY 2022	10,000			Construction of Road

## Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

### Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
110.	22LH0117 Construction of Road, UP Mindanao, Mintal, Davao City	Const.	No	Competitive Bidding	02/03/22- 02/09/22	02/24/22	03/08/22	03/18/22	GAA FY 2022	20,000			Construction of Road
111.	22LH0118 Construction of Drainage System with Box Culvert in Purok 3, Barangay Tagluno, Toril District, Davao City	Const.	No	Competitive Bidding	02/03/22- 02/09/22	02/24/22	03/08/22	03/18/22	GAA FY 2022	10,000			Construction of Drainage
112.	22LH0119 Construction of Main Canal from Purok Vision, Purok Dacudao, Purok Lawis, Barangay Lizada, Toril District, Davao City	Const.	No	Competitive Bidding	02/03/22- 02/09/22	02/24/22	03/08/22	03/18/22	GAA FY 2022	10,000			Construction of Drainage
113.	22LH0120 Construction of River Dike in Purok 2 Waling Waling, Barangay Gumitan, Marilog District, Davao City	Const.	No	Competitive Bidding	02/03/22- 02/09/22	02/24/22	03/08/22	03/18/22	GAA FY 2022	10,000			Construction of Drainage
114.	22LH0121 Construction of Multi-Purpose Building at Barangay Sto. Niño, Tugbok District, Davao City	Const.	No	Competitive Bidding	02/03/22- 02/09/22	02/24/22	03/08/22	03/18/22	GAA FY 2022	100,000			Construction of Multi- Purpose Building

## Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

### Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
115.	22LH0122 Construction of Multi-Purpose Building at Purok 1, Barangay Baganihan, Marilog District, Davao City	Const.	No	Competitive Bidding	02/03/22-02/09/22	02/24/22	03/08/22	03/18/22	GAA FY 2022	5,000			Construction of Multi-Purpose Building
116.	22LH0123 Construction of Multi-Purpose Building at Purok St. Michael, Barangay Daliao, Toril District, Davao City	Const.	No	Competitive Bidding	02/14/22-02/20/22	03/08/22	03/14/22	03/24/22	GAA FY 2022	10,000			Construction of Multi-Purpose Building
117.	22LH0124 Rehabilitation of Multi-Purpose Building, Barangay Tugbok Proper, Tugbok District, Davao City	Const.	No	Competitive Bidding	02/03/22-02/09/22	02/24/22	03/08/22	03/18/22	GAA FY 2022	10,000			Rehabilitation of Multi-Purpose Building
118.	22LH0125 Construction of Road at (Kristina) Kristoffer Homes, Barangay Lubogan, Toril District, Davao City	Const.	No	Competitive Bidding	02/03/22-02/09/22	02/24/22	03/08/22	03/18/22	GAA FY 2022	7,500			Construction of Road
119.	22LH0126 Construction of Road from Barangay Alambre to Barangay Lubogan, Toril District, Davao City	Const.	No	Competitive Bidding	02/07/22-02/13/22	03/01/22	03/10/22	3/21/22	GAA FY 2022	7,000			Construction of Road

## Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

### Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
120.	22LH0127 Construction of Road from Campo Cuatro, Barangay Talomo River to Sitio Lorenzo, Barangay Pangyan, Calinan District, Davao City	Const.	No	Competitive Bidding	02/07/22-02/13/22	03/01/22	03/10/22	3/21/22	GAA FY 2022	8,000			Construction of Road
121.	22LH0128 Construction of Road from Davao-Bukidnon Highway to Lacson Road, Barangay Lamanan to Sitio Libongan, Calinan District, Davao City	Const.	No	Competitive Bidding	02/07/22-02/13/22	03/01/22	03/10/22	3/21/22	GAA FY 2022	9,000			Construction of Road
122.	22LH0129 Construction of Road from Sitio Sta. Cruz, Barangay Tagakpan, Tugbok District to Barangay Sirib, Calinan District, D.C.	Const.	No	Competitive Bidding	02/07/22-02/13/22	03/01/22	03/10/22	3/21/22	GAA FY 2022	8,000			Construction of Road
123.	22LH0130 Construction of Road from Sitio Villahermosa Barangay Wangan to Barangay Cawayan, Calinan District, Davao City	Const.	No	Competitive Bidding	02/07/22-02/13/22	03/01/22	03/10/22	3/21/22	GAA FY 2022	10,000			Construction of Road

## Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

### Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
124.	22LH0131 Construction of Road, Barangay Dacudao, Calinan District, Davao City	Const.	No	Competitive Bidding	02/07/22- 02/13/22	03/01/22	03/10/22	3/21/22	GAA FY 2022	5,000			Construction of Road
125.	22LH0132 Construction of Road, Barangay Sirawan, Toril District, Davao City	Const.	No	Competitive Bidding	02/07/22- 02/13/22	03/01/22	03/10/22	3/21/22	GAA FY 2022	8,000			Construction of Road
126.	22LH0133 Construction of Multi-Purpose Building at Barangay Marilog Proper, Marilog District, Davao City	Const.	Yes	Competitive Bidding	12/21/21- 12/27/21	1/11/22	2/14/22	2/28/22	GAA FY 2022	5,000			Construction of Multi- Purpose Building
127.	22LH0135 Construction of Drainage Structure along Mintal-Tacunan Road, Tugbok District, Davao City	Const.	No	Competitive Bidding	02/07/22- 02/13/22	03/01/22	03/10/22	3/21/22	GAA FY 2022	30,000			Construction of Flood Mitigation Structure
128.	22LH0136 Rehabilitation of Multi-Purpose Building (Gymnasium) in Barangay Alambre, Toril District, Davao City	Const.	Yes	Competitive Bidding	12/21/21- 12/27/21	1/11/22	2/14/22	2/28/22	GAA FY 2022	2,000			Rehabilitation of Multi- Purpose Building

## Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

### Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
129.	22LH0137 Construction of UP Mindanao Infectious Diseases Laboratory, Mintal, Davao City	Const.	No	Competitive Bidding	02/07/22-02/13/22	03/01/22	03/10/22	3/21/22	GAA FY 2022	25,000			Construction of Multi-Purpose Building
130.	22LH0138 Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Calinan-Baguio Cadalian Rd., K1685+036-K1685+750, Baguio District, Davao City	Const.	No	Competitive Bidding	01/19/22-01/25/22	02/08/22	03/01/22	03/14/22	GAA FY 2022	12,000			Reconstruction of Concrete Pavement
131.	22LH0139 Installation of Road Safety Facilities at Davao-Bukidnon Rd- K1659+883-K1698+371, Davao City	Const.	No	Competitive Bidding	02/09/22-02/15/22	03/03/22	03/10/22	3/21/22	GAA FY 2022	100,000			Installation of Road Safety
132.	22LH0140 Construction of Road at Talandang to Purok 4A, Pangyan, including Slope Protection and Drainage Structure,	Const.	No	Competitive Bidding	02/09/22-02/15/22	03/03/22	03/10/22	3/21/22	GAA FY 2022	100,000			Construction of Concrete Pavement
133.	22LH0141 Construction of Road at Sitio New Calinan to Sitio Tribal Village Purok 15, Barangay Baganihan, Marilog District, Davao City	Const.	No	Competitive Bidding	02/09/22-02/15/22	03/03/22	03/10/22	3/21/22	GAA FY 2022	50,000			Construction of Concrete Pavement

## Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

### Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
134.	22LH0142 Concreting of Road, Barangay Salumay (Hill's View to Sitio Patag), Marilog District, Davao City	Const.	No	Competitive Bidding	02/09/22- 02/15/22	03/03/22	03/10/22	3/21/22	GAA FY 2022	50,000			Construction of Concrete Pavement
135.	22LH0143 Construction of Road along Maguey St., Purok 4, Sitio Basak, Barangay Mintal, Davao City	Const.	No	Competitive Bidding	02/09/22- 02/15/22	03/03/22	03/10/22	3/21/22	GAA FY 2022	50,000			Reconstruction of Concrete Pavement
136.	22LH0144 Rehabilitation of Road along Baguio Proper to Brgy. Tawan Tawan, Davao City, Davao del Sur Sta. 0+000.000-Sta. 7+000.000	Const.	No	Competitive Bidding	02/09/22- 02/15/22	03/03/22	03/10/22	3/21/22	GAA FY 2022	95,000			Rehabilitation of Concrete Road
137.	22LH0145 Improvement of Road, De Guzman St., Toril Proper, Toril District, Davao City	Const.	No	Competitive Bidding	02/09/22- 02/15/22	03/03/22	03/10/22	3/21/22	GAA FY 2022	20,000			Construction of Concrete Pavement
138.	22LH0146 Construction of Hanging Bridge at Sitio Kidali, Barangay Tambobong, Baguio District, Davao City	Const.	No	Competitive Bidding	02/09/22- 02/15/22	03/03/22	03/10/22	3/21/22	GAA FY 2022	6,000			Construction of Hanging Bridge

## Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

### Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
139.	22LH0147 Construction of Steel Bridge at Sitio Marapatac, Barangay Bantol, Marilog District, Davao City	Const.	No	Competitive Bidding	02/09/22-02/15/22	03/03/22	03/10/22	3/21/22	GAA FY 2022	10,000			Construction of Steel Bridge
140.	22LH0148 Rehabilitation of Road at Barangay Baganihan, Marilog District, Davao City	Const.	No	Competitive Bidding	02/09/22-02/15/22	03/03/22	03/10/22	3/21/22	GAA FY 2022	5,000			Rehabilitation of Concrete Pavement
141.	22LH0149 Rehabilitation of Road at Barangay Bantol, Marilog District, Davao City	Const.	No	Competitive Bidding	02/09/22-02/15/22	03/03/22	03/10/22	3/21/22	GAA FY 2022	10,000			Rehabilitation of Concrete Road
142.	22LH0150 Rehabilitation of Road at Barangay Cawayan, Calinan District, Davao City	Const.	No	Competitive Bidding	02/09/22-02/15/22	03/03/22	03/10/22	3/21/22	GAA FY 2022	7,000			Rehabilitation of Concrete Pavement
143.	22LH0151 Rehabilitation of Road at Barangay Malagos, Baguio District, Davao City	Const.	No	Competitive Bidding	02/14/22-02/20/22	03/08/22	03/14/22	03/24/22	GAA FY 2022	10,000			Rehabilitation of Concrete Pavement

## Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

### Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
144.	22LH0152 Rehabilitation of Road at Barangay Riverside, Calinan District, Davao City	Const.	No	Competitive Bidding	02/14/22- 02/20/22	03/08/22	03/14/22	03/24/22	GAA FY 2022	10,000			Rehabilitation of Concrete Pavement
145.	22LH0153 Rehabilitation of Road at Barangay Tamayong, Calinan District, Davao City	Const.	No	Competitive Bidding	02/14/22- 02/20/22	03/08/22	03/14/22	03/24/22	GAA FY 2022	5,000			Rehabilitation of Concrete Pavement
146.	22LH0154 Construction of Multi-Purpose Building (Davao City UP Sports Complex- Phase 7), Barangay Bago Oshiro, Tugbok District, Davao City	Const.	No	Competitive Bidding	02/14/22- 02/20/22	03/08/22	03/14/22	03/24/22	GAA FY 2022	100,000			Construction of Multi- Purpose Building
147.	22LH0155 Construction of Multi-Purpose Building (Davao City UP Sports Complex- Phase 8), Barangay Bago Oshiro, Tugbok District, Davao City	Const.	No	Competitive Bidding	02/14/22- 02/20/22	03/08/22	03/14/22	03/24/22	GAA FY 2022	100,000			Construction of Multi- Purpose Building

## Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

### Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
148.	22LH0156 Rehabilitation of Multi-Purpose Building (Existing Stadium Structures at Davao City UP Sports Complex), Barangay Bago Oshiro Tugbok District, Davao City	Const.	No	Competitive Bidding	02/10/22- 02/16/22	03/03/22	03/17/22	03/28/22	GAA FY 2022	15,000			Rehabilitation of Multi-Purpose Building
149.	22LH0157 Construction of Multi-Purpose Building in Barangay Salaysay (MASAWANG), Marilog District, Davao City	Const.	No	Competitive Bidding	02/10/22- 02/16/22	03/03/22	03/17/22	03/28/22	GAA FY 2022	5,000			Construction of Multi-Purpose Building
150.	22LH0158 Construction of Evacuation Center at Samuel Village, Barangay Lizada, Toril District, Davao City Davao City	Const.	No	Competitive Bidding	02/10/22- 02/16/22	03/03/22	03/17/22	03/28/22	GAA FY 2022	5,000			Construction of Multi- Purpose Building
151.	22LH0159 Construction of Evacuation Center at Belcar National High School, Barangay Tawan Tawan, Baguio District, Davao City	Const.	No	Competitive Bidding	02/10/22- 02/16/22	03/03/22	03/17/22	03/28/22	GAA FY 2022	6,000			Construction of Multi- Purpose Building

# Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

## Final Annual Procurement Plan For Infrastructure FY 2022 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
152.	22LH0160 Construction of Evacuation Center at Wangan National High School, Barangay Wangan, Calinan District, Davao City	Const.	No	Competitive Bidding	02/10/22-02/16/22	03/03/22	03/17/22	03/28/22	GAA FY 2022	6,000			Construction of Multi-Purpose Building
153.	22LH0161 Construction of Evacuation Center at Green Meadows, Barangay Sto. Niño, Tugbok District, Davao City	Const.	No	Competitive Bidding	02/10/22-02/16/22	03/03/22	03/17/22	03/28/22	GAA FY 2022	7,000			Construction of Multi-Purpose Building
154.	22LH0162 Construction of Water System (Level 3), Barangay Carmen, Cadalian and Baguio Proper, Baguio District, Davao City	Const.	No	Competitive Bidding	02/10/22-02/16/22	03/03/22	03/17/22	03/28/22	GAA FY 2022	20,000			Construction of Water System
155.	22LH0163 Construction of Drainage Structure along Angalan Creek, Tugbok District, Davao City	Const.	No	Competitive Bidding	02/10/22-02/16/22	03/03/22	03/17/22	03/28/22	GAA FY 2022	20,000			Construction of Drainage Structure

Prepared by:

  
**MONAROGONG D. AMEROL**  
Procurement Engineer

Recommended by:

  
**LYDIA S. SISON**  
BAC Chairperson

Approved by:

  
**GREGORIO C. YEE**  
OIC-District Engineer

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City II DEO, Tugbok

**Final Annual Procurement Plan (APP) for FY 2022**  
**Consolidated - Goods & Related Services - CY2022**

Code (PAP)	PROCUREMENT PROGRAM / PROJECT	PMO/End User	Mode of Procurement	TENTATIVE PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Pesos)	MOOE	Capital Outlay (EAO)	
				*Procurement of goods and services is conducted on a quarterly basis*								
<b>Fund</b>	<b>A. AVAILABLE AT PROCUREMENT SERVICE STORES</b>	<b>REGION XI</b>										
<b>101</b>	<b>COMMON ELECTRICAL SUPPLIES</b>	<b>DPWH</b>										
<b>01101101</b>	1st Quarter	<b>Davao City II</b>	Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	885.90		885.90	
	2nd Quarter	<b>District</b>	Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	768.90		768.90	
	3rd Quarter	<b>Engineering</b>	Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	946.70		946.70	
	4th Quarter	<b>Office</b>	Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	1,005.89		1,005.89	
									<b>3,607.39</b>	<b>-</b>	<b>3,607.39</b>	
	<b>COMMON OFFICE SUPPLIES</b>	<b>REGION XI</b>										
	1st Quarter	<b>DPWH</b>	Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	712,026.85		712,026.85	
	2nd Quarter	<b>Davao City II</b>	Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	708,244.94		708,244.94	
	3rd Quarter	<b>District</b>	Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	748,470.86		748,470.86	
	4th Quarter	<b>Engineering</b>	Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	717,269.51		717,269.51	
		<b>Office</b>							<b>2,886,012.16</b>	<b>-</b>	<b>2,886,012.16</b>	
	<b>COMMON OFFICE DEVICES</b>	<b>REGION XI</b>										
	1st Quarter	<b>DPWH</b>	Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	17,063.00		17,063.00	
	2nd Quarter	<b>Davao City II</b>	Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	13,469.77		13,469.77	
	3rd Quarter	<b>District</b>	Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	17,237.78		17,237.78	
	4th Quarter	<b>Engineering</b>	Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	11,384.18		11,384.18	
		<b>Office</b>							<b>59,154.73</b>	<b>-</b>	<b>59,154.73</b>	
	<b>COMMON JANITORIAL SUPPLIES</b>	<b>REGION XI</b>										
	1st Quarter	<b>DPWH</b>	Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	21,969.17		21,969.17	
	2nd Quarter	<b>Davao City II</b>	Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	30,927.47		30,927.47	
	3rd Quarter	<b>District</b>	Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	20,329.66		20,329.66	
	4th Quarter	<b>Engineering</b>	Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	491.92		491.92	
		<b>Office</b>							<b>73,738.22</b>	<b>-</b>	<b>73,738.22</b>	
	<b>COMMON OFFICE EQUIPMENT</b>	<b>REGION XI</b>										
	1st Quarter	<b>DPWH</b>	Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	993,694.40		993,694.40	
	2nd Quarter	<b>Davao City II</b>	Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	3,244,366.50		3,244,366.50	
	3rd Quarter	<b>District</b>	Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	1,146,387.20		1,146,387.20	
	4th Quarter	<b>Engineering</b>	Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	2,523,704.06		2,523,704.06	
		<b>Office</b>							<b>7,908,152.16</b>	<b>-</b>	<b>7,908,152.16</b>	
	<b>COMMON COMPUTER SUPPLIES</b>	<b>REGION XI</b>										
	1st Quarter	<b>DPWH</b>	Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	28,799.44		28,799.44	
	2nd Quarter	<b>Davao City II</b>	Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	31,402.92		31,402.92	
	3rd Quarter	<b>District</b>	Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	20,057.40		20,057.40	
	4th Quarter	<b>Engineering</b>	Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	15,926.63		15,926.63	
		<b>Office</b>							<b>96,186.39</b>	<b>-</b>	<b>96,186.39</b>	
			<b>Sub-total Page 1 &gt;&gt;</b>						<b>11,026,851.05</b>	<b>-</b>	<b>11,026,851.05</b>	

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City II DEO, Tugbok

**Final Annual Procurement Plan (APP) for FY 2022**  
**Consolidated - Goods & Related Services - CY2022**

[illegible]

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City II DEO, Tugbok

## Final Annual Procurement Plan (APP) for FY 2022

### Consolidated - Goods & Related Services - CY2022

Code (PAP)	PROCUREMENT PROGRAM / PROJECT	PMO/End User	Mode of Procurement	TENTATIVE PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (PhP)			REMARKS  (Brief Description of Program/ Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total  (In Pesos)	MOOE	Capital Outlay  (EAO)	
				*Procurement of goods and services is conducted on a quarterly basis*								
	<b>B. OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES</b>											
<b>Fund</b>	<b>INVENTORY / COMMON ELECTRICAL EQUIPMENT &amp; SUPPLIES</b>	<b>REGION XI</b>										
<b>101</b>	1st Quarter	<b>DPWH</b>	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	275,000.00		275,000.00	
<b>01101101</b>	2nd Quarter	<b>Regional</b>	Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	200,000.00		200,000.00	
	3rd Quarter	<b>Office XI,</b>	Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	275,000.00		275,000.00	
	4th Quarter	<b>Davao City</b>	Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	200,000.00		200,000.00	
									950,000.00	-	950,000.00	
	<b>INVENTORY / JANITORIAL EQUIPMENT, SUPPLIES &amp; MATERIALS</b>	<b>REGION XI</b>										
	1st Quarter	<b>DPWH</b>	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	7,080.00		7,080.00	
	2nd Quarter	<b>Davao City II</b>	Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	84,580.00		84,580.00	
	3rd Quarter	<b>District</b>	Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	17,080.00		17,080.00	
	4th Quarter	<b>Engineering Office</b>	Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	74,580.00		74,580.00	
									183,320.00	-	183,320.00	
	<b>INVENTORY / COMMON OFFICE EQUIPMENT (Office Equipment &amp; Accessories; Household Equipment &amp; Supplies)</b>	<b>REGION XI</b>										
	1st Quarter	<b>DPWH</b>	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	37,201,473.00		37,201,473.00	
	2nd Quarter	<b>Davao City II</b>	Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	2,570,200.00		2,570,200.00	
	3rd Quarter	<b>District</b>	Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	2,278,375.00		2,278,375.00	
	4th Quarter	<b>Engineering Office</b>	Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	1,350,625.00		1,350,625.00	
									43,400,673.00	-	43,400,673.00	
	<b>INVENTORY / COMMON OFFICE SUPPLIES (Office Supplies; Paper Materials &amp; Products, Devices)</b>	<b>REGION XI</b>										
	1st Quarter	<b>DPWH</b>	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	1,080,466.20		1,080,466.20	
	2nd Quarter	<b>Davao City II</b>	Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	1,440,350.00		1,440,350.00	
	3rd Quarter	<b>District</b>	Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	1,530,420.00		1,530,420.00	
	4th Quarter	<b>Engineering Office</b>	Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	1,490,991.00		1,490,991.00	
									5,542,227.20	-	5,542,227.20	
	<b>AUDIO &amp; VISUAL EQUIPMENT</b>	<b>REGION XI</b>										
	1st Quarter	<b>DPWH</b>	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-	
	2nd Quarter	<b>Davao City II</b>	Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	400,000.00		400,000.00	
	3rd Quarter	<b>District</b>	Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City II DEO, Tugbok

## Final Annual Procurement Plan (APP) for FY 2022

### Consolidated - Goods & Related Services - CY2022

Code (PAP)	PROCUREMENT PROGRAM / PROJECT	PMO/End User	Mode of Procurement	TENTATIVE PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (PhP)			REMARKS  (Brief Description of Program/ Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total  (In Pesos)	MOOE	Capital Outlay  (EAO)	
				"Procurement of goods and services is conducted on a quarterly basis"								
	PHOTOGRAPHIC EQUIPMENT	REGION XI										
	1st Quarter	DPWH	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	25,000.00		25,000.00	
	2nd Quarter	Davao City II	Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	100,000.00		100,000.00	
	3rd Quarter	District	Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	25,000.00		25,000.00	
	4th Quarter	Engineering Office	Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	100,000.00		100,000.00	
									250,000.00	-	250,000.00	
	SECURITY SURVEILLANCE & DETECTION EQUIPMENT	REGION XI										
	1st Quarter	DPWH	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-	
	2nd Quarter	Davao City II	Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	75,000.00		75,000.00	
	3rd Quarter	District	Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	
	4th Quarter	Engineering Office	Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	75,000.00		75,000.00	
									150,000.00	-	150,000.00	
	INVENTORY/COMPUTER SUPPLIES	REGION XI										
	1st Quarter	DPWH	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	282,500.00		282,500.00	
	2nd Quarter	Davao City II	Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	298,100.00		298,100.00	
	3rd Quarter	District	Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	557,500.00		557,500.00	
	4th Quarter	Engineering Office	Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	282,500.00		282,500.00	
									1,420,600.00	-	1,420,600.00	
	COMPUTER / I.T. EQUIPMENT & ACCESSORIES	REGION XI										
	1st Quarter	DPWH	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	4,298,100.00		4,298,100.00	
	2nd Quarter	Davao City II	Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	2,901,000.00		2,901,000.00	
	3rd Quarter	District	Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	886,250.00		886,250.00	
	4th Quarter	Engineering Office	Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	10,159,650.00		10,159,650.00	
									18,245,000.00	-	18,245,000.00	
	HARDWARE / CONSTRUCTION / EXPLORATION SURVEY, SUPPLIES & MATERIALS	REGION XI										
	1st Quarter	DPWH	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	11,000,000.00		11,000,000.00	
	2nd Quarter	Davao City II	Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	11,000,000.00		11,000,000.00	
	3rd Quarter	District	Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	11,000,000.00		11,000,000.00	
	4th Quarter	Engineering Office	Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	11,002,242.50		11,002,242.50	
									44,002,242.50	-	44,002,242.50	
	INVENTORY/COMMON COMMUNICATION SUPPLIES	REGION XI										
	1st Quarter	DPWH	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	5,000.00		5,000.00	
	2nd Quarter	Davao City II	Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	7,400.00		7,400.00	
	3rd Quarter	District	Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	5,000.00		5,000.00	
	4th Quarter	Engineering Office	Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	5,000.00		5,000.00	
									22,400.00	-	22,400.00	
									64,090,242.50	-	64,090,242.50	
				Sub-total Page 4 >>								

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City II DEO, Tugbok

**Final Annual Procurement Plan (APP) for FY 2022**  
**Consolidated - Goods & Related Services - CY2022**

Code (PAP)	PROCUREMENT PROGRAM / PROJECT	PMO/End User	Mode of Procurement	TENTATIVE PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Pesos)	MOOE	Capital Outlay (EAO)	
				"Procurement of goods and services is conducted on a quarterly basis"								
	HEAVY EQUIPMENT	REGION XI										
	1st Quarter	DPWH	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-	
	2nd Quarter	Davao City II	Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-	
	3rd Quarter	District	Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	25,000,000.00		25,000,000.00	
	4th Quarter	Engineering Office	Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
									25,000,000.00	-	25,000,000.00	
	FIRE FIGHTING, RESCUE & SAFETY EQUIPMENT	REGION XI										
	1st Quarter	DPWH	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-	
	2nd Quarter	Davao City II	Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	50,000.00		50,000.00	
	3rd Quarter	District	Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	
	4th Quarter	Engineering Office	Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	50,000.00		50,000.00	
									100,000.00	-	100,000.00	
	FURNITURE and FIXTURES	REGION XI										
	1st Quarter	DPWH	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	37,500.00		37,500.00	
	2nd Quarter	Davao City II	Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	887,500.00		887,500.00	
	3rd Quarter	District	Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	37,500.00		37,500.00	
	4th Quarter	Engineering Office	Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	652,500.00		652,500.00	
									1,615,000.00	-	1,615,000.00	
	SAFETY & OCCUPATIONAL PRODUCTS	REGION XI										
	1st Quarter	DPWH	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	750,000.00		750,000.00	
	2nd Quarter	Davao City II	Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	750,000.00		750,000.00	
	3rd Quarter	District	Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	750,000.00		750,000.00	
	4th Quarter	Engineering Office	Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	750,000.00		750,000.00	
									3,000,000.00	-	3,000,000.00	
	ENGINEERING DEVICE / EQUIPMENT & SUPPLIES	REGION XI										
	1st Quarter	DPWH	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-	
	2nd Quarter	Davao City II	Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	6,425.00		6,425.00	
	3rd Quarter	District	Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	
	4th Quarter	Engineering Office	Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
									6,425.00	-	6,425.00	
	OFFICE EQUIPMENT PARTS/ACCESSORIES, SUPPLIES & CONSUMABLES	REGION XI										
	1st Quarter	DPWH	Direct Contracting	n/a	n/a	n/a	n/a	GOP	2,073,362.50		2,073,362.50	
	2nd Quarter	Davao City II	Direct Contracting	n/a	n/a	n/a	n/a	GOP	1,094,782.50		1,094,782.50	
	3rd Quarter	District	Direct Contracting	n/a	n/a	n/a	n/a	GOP	1,153,312.50		1,153,312.50	
	4th Quarter	Engineering Office	Direct Contracting	n/a	n/a	n/a	n/a	GOP	1,073,842.50		1,073,842.50	
									5,395,300.00	-	5,395,300.00	
									35,116,725.00	-	35,116,725.00	

Sub-total Page 5 >>

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City II DEO, Tugbok

**Final Annual Procurement Plan (APP) for FY 2022**  
**Consolidated - Goods & Related Services - CY2022**

Code (PAP)	PROCUREMENT PROGRAM / PROJECT	PMO/End User	Mode of Procurement	TENTATIVE PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (PhP)			REMARKS  (Brief Description of Program/ Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total  (In Pesos)	MOOE	Capital Outlay  (EAO)	
				"Procurement of goods and services is conducted on a quarterly basis"								
	PRINTER CONSUMABLES (Printer & Fax Machine Consumables)	REGION XI										
	1st Quarter	DPWH	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	170,489.00		170,489.00	
	2nd Quarter	Davao City II	Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	198,089.00		198,089.00	
	3rd Quarter	District	Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	184,289.00		184,289.00	
	4th Quarter	Engineering Office	Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	181,989.00		181,989.00	
									734,856.00	-	734,856.00	
	SURVEYING EQUIPMENT & ACCESSORIES	REGION XI										
	1st Quarter	DPWH	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	114,400.00		114,400.00	
	2nd Quarter	Davao City II	Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	8,280,000.00		8,280,000.00	
	3rd Quarter	District	Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	114,400.00		114,400.00	
	4th Quarter	Engineering Office	Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	8,280,000.00		8,280,000.00	
									16,788,800.00	-	16,788,800.00	
	MEDICAL EQUIPMENT, SUPPLIES & MATERIALS	REGION XI										
	1st Quarter	DPWH	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-	
	2nd Quarter	Davao City II	Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-	
	3rd Quarter	District	Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	
	4th Quarter	Engineering Office	Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
									-	-	-	
	SERVICES (Contract Services, Repair & Maintenance Services and Other Services)	REGION XI										
	1st Quarter	DPWH	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	2,268,750.00		2,268,750.00	
	2nd Quarter	Davao City II	Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	1,641,250.00		1,641,250.00	
	3rd Quarter	District	Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	1,038,750.00		1,038,750.00	
	4th Quarter	Engineering Office	Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	1,046,250.00		1,046,250.00	
									5,995,000.00	-	5,995,000.00	
	FUEL, ADDITIVES, LUBRICANTS & ANTI-CORROSIVE	REGION XI										
	1st Quarter	DPWH	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	1,821,175.00		1,821,175.00	
	2nd Quarter	Davao City II	Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	1,821,175.00		1,821,175.00	
	3rd Quarter	District	Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	1,821,175.00		1,821,175.00	
	4th Quarter	Engineering Office	Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	1,821,175.00		1,821,175.00	
									7,284,700.00	-	7,284,700.00	
	LABORATORY EQUIPMENT, SUPPLIES & MATERIALS	REGION XI										
	1st Quarter	DPWH	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-	
	2nd Quarter	Davao City II	Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	300,000.00		300,000.00	
	3rd Quarter	District	Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	5,000,000.00		5,000,000.00	
	4th Quarter	Engineering Office	Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	10,300,000.00		10,300,000.00	
									15,600,000.00	-	15,600,000.00	
									46,403,356.00	-	46,403,356.00	

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City II DEO, Tugbok

**Final Annual Procurement Plan (APP) for FY 2022**  
**Consolidated - Goods & Related Services - CY2022**

[illegible]

**Final Annual Procurement Plan (APP) for FY 2022**  
**Consolidated - Goods & Related Services - CY2022**

Page 8

## Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

### Final Annual Procurement Plan For Consulting Services FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
1.	22CSLH0001 Consulting Services for the Geotechnical Exploration for Multi-Purpose Building (Baguio District & Calinan District) 1.) Const. of Multi-Purpose Building, Purok 4 Cadalian, Baguio District, Davao City	PDS Section	No	Small Value Procurement	12/08/21- 12/14/21	1/07/22	2/10/22	2/24/22	PDE FY 2022	640			Soil Exploration
2.	22CSLH0002 Consulting Services for the Geotechnical Exploration for Multi-Purpose Building (Tugbok District) 1.) Construction of Multi-Purpose Building, Barangay Sto. Niño, Tugbok District, Davao City	PDS Section	No	Small Value Procurement	12/08/21- 12/14/21	1/07/22	2/10/22	2/24/22	PDE FY 2022	960			Soil Exploration
3.	22CSLH0003 Consulting Services for the Geotechnical Exploration for Multi-Purpose Building (Marilog District) 1.) Construction of Multi-Purpose Building at Purok Lumondao, Marilog Proper, Marilog District, Davao City	PDS Section	No	Small Value Procurement	12/08/21- 12/14/21	1/07/22	2/10/22	2/24/22	PDE FY 2022	800			Soil Exploration

## Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

### Final Annual Procurement Plan For Consulting Services FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
4.	22CSLH0004 Consulting Services for the Geotechnical Exploration for Multi-Purpose Building (Toril District) 1.) Construction of Multi-Purpose Building, Barangay Crossing Bayabas, Toril District, Davao City	PDS Section	No	Small Value Procurement	12/08/21-12/14/21	1/07/22	2/10/22	2/24/22	PDE FY 2022	800			Soil Exploration
5.	22CSLH0005 Consulting Services for the Geotechnical Exploration for A.) Construction of Concrete Revetment along Lipadas River, Alambre-Lobogan Section, Sta. 0+000-Sta. 0+500, B.) Construction of Flood Control	PDS Section	No	Small Value Procurement	12/08/21-12/14/21	1/07/22	2/10/22	2/24/22	PDE FY 2022	780			Soil Exploration
6.	22CSLH0006 Consulting Services for the Geotechnical Exploration for the Construction of Revetment along Lipadas River (Lobogan-Batulosa Section), Sta. 0+200-Sta. 1+250, Toril District, Davao City	PDS Section	No	Small Value Procurement	12/08/21-12/14/21	1/07/22	2/10/22	2/24/22	PDE FY 2022	560			Soil Exploration

## Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

### Final Annual Procurement Plan For Consulting Services FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
7.	22CSLH0007 Consulting Services for the Geotechnical Exploration for the Construction of Revetment along Bato River, Sta. 0+400-Sta. 1+500, Toril District, Davao City	PDS Section	No	Small Value Procurement	12/08/21- 12/14/21	1/07/22	2/10/22	2/24/22	PDE FY 2022	560			Soil Exploration
8.	22CSLH0008 Consulting Services for the Geotechnical Exploration for the Construction of Revetment along Talomo River (Angalan-Riverside-Calinan Section), Sta. 1+000-Sta. 2+120, Davao City	PDS Section	No	Small Value Procurement	12/08/21- 12/14/21	1/07/22	2/10/22	2/24/22	PDE FY 2022	560			Soil Exploration
9.	22CSLH0009 Consulting Services for the Geotechnical Exploration for the Construction of Concrete Revetment along Talomo River, Calinan District, Davao City	PDS Section	No	Small Value Procurement	12/08/21- 12/14/21	1/07/22	2/10/22	2/24/22	PDE FY 2022	560			Soil Exploration

# Department of Public Works and Highways

Davao City II District Engineering Office  
Tirol St., Tugbok, Davao City

## Final Annual Procurement Plan For Consulting Services FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
10.	22CSLH0010 Consulting Services for the Geotechnical Exploration for the Construction of Concrete Revetment along Davao River, Pangyan, Davao City	PDS Section	No	Small Value Procurement	12/08/21-12/14/21	1/07/22	2/10/22	2/24/22	PDE FY 2022	560			Soil Exploration

Prepared by:

**MONAROGONG D. AMEROL**  
Procurement Engineer

Recommended by:

**LYDIA S. SISON**  
BAC Chairperson

Approved by:

**GREGORIO C. YEE**  
OIC-District Engineer