

Republic of the Philippines  
Department of Public Works and Highways  
OFFICE OF THE REGIONAL DIRECTOR  
Region V, Rawis, Legazpi City

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020  
(BASED ON GAA FOR FY 2020)**

Contract ID	Procurement	IO	Is this an Early Procurement Activity? (Yes/No)	PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS
	Program/Project			End- User		Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
20F00001	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - <b>Preventive Maintenance - Primary Roads - Daang Maharlika (LZ) - K0636 + 465 - K0638 + 000, K0638 + 960 - K0640 + 000, K0643 + 500 - K0644 + 222.70</b>	ROV	YES	Construction	Public Bidding	10/25-31/2019	11/18/2019	1/15/2020	1/27/2020	GAA 2020	80,398,000.00		80,398,000.00	NOA pending for approval of GAA
20F00002	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - <b>Preventive Maintenance - Tertiary Roads - Ariman-Casiguran Rd - K0602 + (-832) - K0603 + 000, K0607 + 117 - K0607 + 500, K0608 + 224 - K0609 + 239, K0610 + 000 - K0610 + 580</b>	ROV	YES	Construction	Public Bidding	10/25-31/2019	11/18/2019	1/15/2020	1/27/2020	GAA 2020	67,662,000.00		67,662,000.00	NOA pending for approval of GAA
20F00003	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - <b>Pasacao-Balatan Tourism Coastal Highway leading to Pasacao Port to White Sand Beaches (Pasacao Section), Camarines Sur</b>	ROV	YES	Construction	Public Bidding	10/23/2019-10/29/2019	11/18/2019	1/15/2020	1/27/2020	GAA 2020	55,232,000.00		55,232,000.00	NOA pending for approval of GAA
20F00004	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - <b>Calabanga - Tinambac Road, Calabanga Section, Camarines Sur</b>	ROV	YES	Construction	Public Bidding	10/23/2019-10/29/2019	11/18/2019	1/15/2020	1/27/2020	GAA 2020	120,000,000.00		120,000,000.00	NOA pending for approval of GAA
20F00005	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Nabua Bypass Road, Camarines Sur</b>	ROV	YES	Construction	Public Bidding	10/23/2019-10/29/2019	11/19/2019	1/15/2020	1/27/2020	GAA 2020	41,843,000.00		41,843,000.00	NOA pending for approval of GAA
20F00006	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Replacement of Permanent Weak Bridges - <b>Pawili Br. (B00451LZ) along Daang Maharlika (LZ)</b>	ROV	YES	Construction	Public Bidding	10/23/2019-10/29/2019	12/26/2019	1/15/2020	1/27/2020	GAA 2020	105,000,000.00		105,000,000.00	NOA pending for approval of GAA
20F00007	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - <b>Replacement of Permanent Weak Bridges - Talinga Br. (B00269LZ) along Daang Maharlika (LZ)</b>	ROV	YES	Construction	Public Bidding	10/23/2019-10/29/2019	12/26/2019	1/15/2020	1/27/2020	GAA 2020	55,000,000.00		55,000,000.00	NOA pending for approval of GAA
20F00008	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - <b>Replacement of Permanent Weak Bridges - Tawog Br. (B00182LZ) along Ariman-Jct Bulusan Lake Rd</b>	ROV	YES	Construction	Public Bidding	11/12-18/2019	12/2/2019	1/15/2020	1/27/2020	GAA 2020	75,000,000.00		75,000,000.00	NOA pending for approval of GAA
20F00009	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - <b>Polangui - Albay West Coast Road leading to Beaches (Sitio Balinsasayaw Libon, Sitio Cabugaw Libon, Sitio Imaco Oas, Catburawan Ligao), Maunon, Ligao, Albay</b>	ROV	YES	Construction	Public Bidding	10/23/2019-10/29/2019	11/20/2019	1/15/2020	1/27/2020	GAA 2020	30,000,000.00		30,000,000.00	NOA pending for approval of GAA

Republic of the Philippines  
Department of Public Works and Highways  
**OFFICE OF THE REGIONAL DIRECTOR**  
Region V, Rawis, Legazpi City

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020  
(BASED ON GAA FOR FY 2020)**

Contract ID	Procurement	IO	Is this an Early Procurement Activity? (Yes/No)	PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS
	Program/Project			End- User		Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
20F00010	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - <b>Brgy. 3-Brgy. 4-Brgy. 5 Road connecting Ligao-Pioduran Road and Albay West Coast Road in support to Agribusiness (Food Resource Based Processing), Pio-Duran, Albay</b>	ROV	YES	Construction	Public Bidding	10/23/2019-10/29/2019	11/20/2019	1/15/2020	1/27/2020	GAA 2020	25,000,000.00		25,000,000.00	NOA pending for approval of GAA
20F00011	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - <b>Brgy. 3-Brgy.2-Brgy. 1 Road connecting Ligao-Pioduran Road and Pioduran-Donsol Road in support to Agribusiness (Food Resource Based Processing), Pio-Duran, Albay</b>	ROV	YES	Construction	Public Bidding	10/23/2019-10/29/2019	11/20/2019	1/15/2020	1/27/2020	GAA 2020	25,000,000.00		25,000,000.00	NOA pending for approval of GAA
20F00012	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - <b>Road Widening - Primary Roads - Rolando A Andaya Highway - K0290 + 720 - K0294 + 000</b>	ROV	YES	Construction	Public Bidding	11/6-12/2019	11/25/2019	1/15/2020	1/27/2020	GAA 2020	150,000,000.00		150,000,000.00	NOA pending for approval of GAA
20F00013	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - <b>Road Widening - Primary Roads - Rolando A Andaya Highway - K0300 + 000 - K0302 + 255, K0302 + 283 - K0303 + 000</b>	ROV	YES	Construction	Public Bidding	11/6-12/2019	11/25/2019	1/15/2020	1/27/2020	GAA 2020	150,000,000.00		150,000,000.00	NOA pending for approval of GAA
20F00014	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Camarines Sur - Albay Diversion Road , Camarines Sur 5th District</b>	ROV	YES	Construction	Public Bidding	10/23/2019-10/29/2019		1/15/2020	1/27/2020	GAA 2020	50,000,000.00		50,000,000.00	NOA pending for approval of GAA
20F00015	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - <b>Daang Maharlika (LZ) - K0566 + 680 - K0566 + 957</b>	ROV	YES	Construction	Public Bidding	10/23/2019-10/29/2019	11/25/2019	1/15/2020	1/27/2020	GAA 2020	110,000,000.00		110,000,000.00	NOA pending for approval of GAA
20F00016	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Camarines Sur Expressway Project (San Fernando-Pili), Package 1, Camarines Sur</b>	ROV	YES	Construction	Public Bidding	10/23/2019-10/29/2019	12/4/2019	1/15/2020	1/27/2020	GAA 2020	200,000,000.00		200,000,000.00	NOA pending for approval of GAA
20F00017	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Camarines Sur Expressway Project (San Fernando-Pili), Package 2, Camarines Sur</b>	ROV	YES	Construction	Public Bidding	10/23/2019-10/29/2019	12/4/2019	1/15/2020	1/27/2020	GAA 2020	200,000,000.00		200,000,000.00	NOA pending for approval of GAA

Republic of the Philippines  
Department of Public Works and Highways  
OFFICE OF THE REGIONAL DIRECTOR  
Region V, Rawis, Legazpi City

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020  
(BASED ON GAA FOR FY 2020)**

Contract ID	Procurement	IO	Is this an Early Procurement Activity? (Yes/No)	PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
	Program/Project			End- User		Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
20F00018	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Camarines Sur Expressway Project (San Fernando-Pili), Package 3, Camarines Sur</b>	ROV	YES	Construction	Public Bidding	10/23/2019-10/29/2019	12/4/2019	1/15/2020	1/27/2020	GAA 2020	200,000,000.00		200,000,000.00	NOA pending for approval of GAA
20F00019	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - <b>Ligao-Pioduran Road (Ligao Section), Ligao City</b>	ROV	YES	Construction	Public Bidding	11/6-12/2019	12/9/2019	1/15/2020	1/27/2020	GAA 2020	131,761,000.00		131,761,000.00	NOA pending for approval of GAA
20F00020	Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - <b>Construction Of Road With Seawall Barangay Tabataba Basud, Camarines Norte</b>	ROV	YES	Construction	Public Bidding	10/25/2019-10/31/2019	11/27/2019	1/15/2020	1/27/2020	GAA 2020	150,000,000.00		150,000,000.00	NOA pending for approval of GAA
20F00021	Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - <b>Construction of Road with Seawall Barangay Tabataba to Barangay Mangcamagong, Basud, Camarines Norte</b>	ROV	YES	Construction	Public Bidding	10/25/2019-10/31/2019	11/27/2019	1/15/2020	1/27/2020	GAA 2020	150,000,000.00		150,000,000.00	NOA pending for approval of GAA
20F00022	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - <b>Bacon-Manito Road, Package 2, Sorsogon</b>	ROV	YES	Construction	Public Bidding	10/25/2019-10/31/2019	11/27/2019	1/15/2020	1/27/2020	GAA 2020	150,000,000.00		150,000,000.00	NOA pending for approval of GAA
20F00023	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - <b>Sta. Cruz-Pandan-Upland Central Economic Zone in Busac-Oma oma-Paulba Road connecting Ligao-Pioduran Road in support to Agribusiness (Food Resource Based Processing) Ligao City, Albay</b>	ROV	YES	Construction	Public Bidding	10/25/2019-10/31/2019	11/27/2019	1/15/2020	1/27/2020	GAA 2020	25,000,000.00		25,000,000.00	NOA pending for approval of GAA
20F00024	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - <b>Pasacao-Balatan Tourism Coastal Highway leading to Pasacao Port to White Sand Beaches (Balatan Section), Camarines Sur</b>	ROV	YES	Construction	Public Bidding	11/6-12/2019	11/18/2019	1/15/2020	1/27/2020	GAA 2020	58,579,000.00		58,579,000.00	NOA pending for approval of GAA
20F00025	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - <b>Pasacao-Balatan Tourism Coastal Highway leading to Pasacao Port to White Sand, Camarines Sur</b>	ROV	YES	Construction	Public Bidding	11/6-12/2019	12/4/2019	1/15/2020	1/27/2020	GAA 2020	41,842,000.00		41,842,000.00	NOA pending for approval of GAA

Republic of the Philippines  
Department of Public Works and Highways  
**OFFICE OF THE REGIONAL DIRECTOR**  
Region V, Rawis, Legazpi City

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020  
(BASED ON GAA FOR FY 2020)**

Contract ID	Procurement	IO	Is this an Early Procurement Activity? (Yes/No)	PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS
	Program/Project			End- User		Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
20F00026	Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - <b>Construction Of Bypass Rd Extension Of Cory Aquino Blvd - Mun Of Paracale, San Jose - Del Carmen Section, Talisay - Calangcawan Sur, Vinzons, Camarines Norte</b>	ROV	YES	Construction	Public Bidding	11/12-18/2019	12/2/2019	1/15/2020	1/27/2020	GAA 2020	150,000,000.00		150,000,000.00	NOA pending for approval of GAA
20F00027	Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - <b>Construction Of Bypass Rd Extension Of Cory Aquino Blvd. Aguit-It, Sabang, Vinzon Section</b>	ROV	YES	Construction	Public Bidding	11/12-18/2019	12/2/2019	1/15/2020	1/27/2020	GAA 2020	150,000,000.00		150,000,000.00	NOA pending for approval of GAA
20F00028	Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - <b>Construction Of Bypass Rd Extension Of Cory Aquino Blvd- Municipality Of Paracale, Aguit-It-Bakal-Labnig Section</b>	ROV	YES	Construction	Public Bidding	11/12-18/2019	12/2/2019	1/15/2020	1/27/2020	GAA 2020	150,000,000.00		150,000,000.00	NOA pending for approval of GAA
20F00029	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Seaports - <b>Guinobatan-Jovellar-Donsol Road leading to Pilar Port, Jovellar &amp; Guinobatan, Albay</b>	ROV	YES	Construction	Public Bidding	11/26/2019-12/2/2019	12/16/2019	1/15/2020	1/27/2020	GAA 2020	36,116,000.00		36,116,000.00	NOA pending for approval of GAA
20F00030	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Barcelona-Casiguran Diversion Road, (Barcelona Section), Sorsogon</b>	ROV	YES	Construction	Public Bidding	11/6-12/2019	11/29/2019	1/15/2020	1/27/2020	GAA 2020	50,000,000.00		50,000,000.00	NOA pending for approval of GAA
20F00031	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Legazpi City Coastal Road, Albay</b>	ROV	YES	Construction	Public Bidding	11/26/2019-12/2/2019	2/3/2020	1/15/2020	1/27/2020	GAA 2020	100,000,000.00		100,000,000.00	NOA pending for approval of GAA
20F00032	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - <b>Matnog-Sta. Magdalena-Bulusan Road leading to Bulusan National Park, Sorsogon</b>	ROV	YES	Construction	Public Bidding	11/6-12/2019	11/29/2019	1/15/2020	1/27/2020	GAA 2020	100,000,000.00		100,000,000.00	NOA pending for approval of GAA
20F00033	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - <b>Bacon-Manito Road, Package 1, Sorsogon</b>	ROV	NO	Construction	Public Bidding	12/23-29/2019	1/14/2020	1/15/2020	1/27/2020	GAA 2020	150,000,000.00		150,000,000.00	NOA pending for approval of GAA
20F00034	Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures / Facilities - <b>Construction/ Rehabilitation of Flood Control Along Bonga-Mabinit- Miisi-Salvacion, Daraga, Albay</b>	ROV	YES	Construction	Public Bidding	11/6-12/2019	11/29/2019	1/15/2020	1/27/2020	GAA 2020	116,272,000.00		116,272,000.00	NOA pending for approval of GAA

Republic of the Philippines  
Department of Public Works and Highways  
OFFICE OF THE REGIONAL DIRECTOR  
Region V, Rawis, Legazpi City

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020  
(BASED ON GAA FOR FY 2020)**

Contract ID	Procurement	IO	Is this an Early Procurement Activity? (Yes/No)	PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
	Program/Project			End- User		Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
20F00035	Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures / Facilities - <b>Constructon/Rehabilitation Of Dulong Bayan Flood Control Dike, Sitio Dulong Bayan, Camanitohan, Manito Construction</b>	ROV	YES	Construction	Public Bidding	11/12-18/2019	12/2/2019	1/15/2020	1/27/2020	GAA 2020	162,780,000.00		162,780,000.00	NOA pending for approval of GAA
20F00036	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Camarines Sur - Albay Diversion Road , Camarines Sur 2nd District</b>	ROV	YES	Construction	Public Bidding	11/6-12/2019	11/28/2019	1/15/2020	1/27/2020	GAA 2020	50,000,000.00		50,000,000.00	NOA pending for approval of GAA
20F00037	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Seaports - <b>Guinobatan-Jovellar-Donsol Road leading to Pilar Port, Camalig, Albay</b>	ROV	YES	Construction	Public Bidding	11/6-12/2019	11/28/2019	1/15/2020	1/27/2020	GAA 2020	10,000,000.00		10,000,000.00	NOA pending for approval of GAA
20F00038	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - <b>San Fernando-San Jacinto Monreal Road, Monreal Section, Masbate</b>	ROV	YES	Construction	Public Bidding	12/11-17/2019	1/6/2020	1/15/2020	1/27/2020	GAA 2020	75,000,000.00		75,000,000.00	NOA pending for approval of GAA
20F00039	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - <b>Construction/ Rehabilitation of Purok, Quirangay Flood Control System, Purok 6, Quirangay, Camalig, Albay</b>	ROV	YES	Construction	Public Bidding	11/6-12/2019	11/28/2019	1/15/2020	1/27/2020	GAA 2020	116,272,000.00		116,272,000.00	NOA pending for approval of GAA
20F00040	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - <b>Construction/Improvement Of Talisay River Flood Control System In Oas And Libon, Albay</b>	ROV	YES	Construction	Public Bidding	11/6-12/2019	11/29/2019	1/15/2020	1/27/2020	GAA 2020	131,761,000.00		131,761,000.00	NOA pending for approval of GAA
20F00041	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - <b>Pili-Tigaon-Albay Boundary Road, Camarines Sur</b>	ROV	YES	Construction	Public Bidding	1/7-13/2020	1/27/2020	1/15/2020	1/27/2020	GAA 2020	250,000,000.00		250,000,000.00	NOA pending for approval of GAA
20F00042	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - <b>Cagraray Circumferential Road, Bacacay, Albay</b>	ROV	YES	Construction	Public Bidding	12/11-17/2019	1/6/2020	1/15/2020	1/27/2020	GAA 2020	150,000,000.00		150,000,000.00	NOA pending for approval of GAA
20F00043	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Airports - <b>Jct. DM (Tabon-Tabon)-Mariawa-Homapon-Maslog-Lamba-Puro Road leading to Bicol International Airport, Legazpi City, Albay</b>	ROV	YES	Construction	Public Bidding	1/7-13/2020	1/27/2020	1/15/2020	1/27/2020	GAA 2020	8,892,000.00		8,892,000.00	NOA pending for approval of GAA



Republic of the Philippines  
Department of Public Works and Highways  
OFFICE OF THE REGIONAL DIRECTOR  
Region V, Rawis, Legazpi City

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020  
(BASED ON GAA FOR FY 2020)**

Contract ID	Procurement		IO	Is this an Early Procurement Activity? (Yes/No)	PMO End- User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS				
	Program/Project						Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project				
1. Regional Office No. V																			
20F00044	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - <b>Bulan-Matnog-Sta. Magdalena-Bulusan Road leading to Bulusan National Park, Sorsogon</b>		ROV	YES	Construction	Public Bidding	11-6-12/2019	11/29/2020	1/15/2020	1/27/2020	GAA 2020	104,433,000.00		104,433,000.00	NOA pending for approval of GAA				
20F00045	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Labo Bypass Road, Camarines Norte</b>		ROV	YES	Construction	Public Bidding	12/23-29/2019	1/14/2020	1/15/2020	1/27/2020	GAA 2020	100,000,000.00		100,000,000.00	NOA pending for approval of GAA				
20F00046	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - <b>Daang Maharlika (LZ) - K0553 + 551 - K0554 + 630, K0562 + 660 - K0564 + 000</b>		ROV	YES	Construction	Public Bidding	11/6-12/2019	11/29/2019	1/15/2020	1/27/2020	GAA 2020	105,000,000.00		105,000,000.00	NOA pending for approval of GAA				
20F00047	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Sorsogon City Coastal By-Pass Road, Package 6, Sorsogon</b>		ROV	YES	Construction	Public Bidding	1/7-13/2020	1/27/2020	1/15/2020	1/27/2020	GAA 2020	200,000,000.00		200,000,000.00	NOA pending for approval of GAA				
20F00048	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - <b>Daang Maharlika (LZ) - K0356 + 076 - K0357 + 377, K0357 + 406 - K0357 + 894, K0357 + 920 - K0360 + 111</b>		ROV	YES	Construction	Public Bidding	11/12-18/2019	12/2/2019	1/15/2020	1/27/2020	GAA 2020	150,000,000.00		150,000,000.00	NOA pending for approval of GAA				
20F00049	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Seaports - <b>Imelda Boulevard, Virac, Catanduanes, Package I</b>		ROV	YES	Construction	Public Bidding	1/7-13/2020	1/27/2020	1/15/2020	1/27/2020	GAA 2020	105,000,000.00		105,000,000.00	NOA pending for approval of GAA				
20F00050	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Seaports - <b>Imelda Boulevard, Virac, Catanduanes, Package II</b>		ROV	YES	Construction	Public Bidding	1/7-13/2020	1/27/2020	1/15/2020	1/27/2020	GAA 2020	105,000,000.00		105,000,000.00	NOA pending for approval of GAA				
20F00051	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Seaports - <b>Imelda Boulevard, Virac, Catanduanes, Package III</b>		ROV	YES	Construction	Public Bidding	1/14-20/2020	2/3/2020	1/15/2020	1/27/2020	GAA 2020	105,000,000.00		105,000,000.00	NOA pending for approval of GAA				
20F00052	Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Buildings And Other Structures - Multipurpose / Facilities - <b>Construction Of Provincial Integrated Transport Terminal And Business Complex, Catanduanes</b>		ROV	YES	Construction	Public Bidding	12/11-17/2019	1/6/2020	1/15/2020	1/27/2020	GAA 2020	155,118,000.00		155,118,000.00	NOA pending for approval of GAA				
20F00053	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - <b>Matnog-Bulan-Magallanes Tourism West Coast Highway, Sorsogon, Package I</b>		ROV	YES	Construction	Public Bidding	1/14-20/2020	2/3/2020	1/15/2020	1/27/2020	GAA 2020	100,000,000.00		100,000,000.00	NOA pending for approval of GAA				

Republic of the Philippines  
Department of Public Works and Highways  
OFFICE OF THE REGIONAL DIRECTOR  
Region V, Rawis, Legazpi City

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020  
(BASED ON GAA FOR FY 2020)**

Contract ID	Procurement	IO	Is this an Early Procurement Activity? (Yes/No)	PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
	Program/Project			End- User		Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
20F00054	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - <b>Matnog-Bulan-Magallanes Tourism West Coast Highway, Sorsogon, Package II</b>	ROV	YES	Construction	Public Bidding	11/22/2019-11/28/2019	1/14/2020	1/15/2020	127/2020	GAA 2020	100,000,000.00		100,000,000.00	NOA pending for approval of GAA
20F00055	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - <b>Matnog-Bulan-Magallanes Tourism West Coast Highway, Sorsogon, Package III</b>	ROV	YES	Construction	Public Bidding	11/22/2019-11/28/2019	1/14/2020	1/15/2020	127/2020	GAA 2020	95,000,000.00		95,000,000.00	NOA pending for approval of GAA
20F00056	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Seaports - <b>San Isidro-Bahao Road leading to Bahao Port, Libmanan, Camarines Sur</b>	ROV	YES	Construction	Public Bidding	12/23-29/2019	1/14/2020	1/15/2020	127/2020	GAA 2020	30,000,000.00		30,000,000.00	NOA pending for approval of GAA
20F00057	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - <b>Poblacion Morocborocan-Guinhadap Road, Masbate</b>	ROV	YES	Construction	Public Bidding	12/23-29/2019	1/14/2020	1/15/2020	127/2020	GAA 2020	75,000,000.00		75,000,000.00	Postponed
20F00058	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - <b>Claveria-San Isidro-Peñafrancia Road, Masbate</b>	ROV	YES	Construction	Public Bidding	11/25/2019-12/02/2019		1/15/2020	127/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Missing Links/ New Roads
20F00059	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - <b>Masbate-Cataingan-Placer Rd - K0056 + 300 - K0058 + 000, K0060 + 885 - K0061 + 912, K0064 + 540 - K0066 + 458</b>	ROV	YES	Construction	Public Bidding	11/12-18/2019	12/2/2019	1/15/2020	127/2020	GAA 2020	137,624,000.00		137,624,000.00	NOA pending for approval of GAA
20F00060	Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures / Facilities - <b>Construction/ Improvement of Manapo River Flood Mitigation Structures (Salvacion-Solnopan Section), Caramoan, Camarines Sur</b>	ROV	YES	Construction	Public Bidding	12/11-17/2019	1/6/2020	1/15/2020	127/2020	GAA 2020	150,000,000.00		150,000,000.00	NOA pending for approval of GAA
20F00061	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Camarines Sur - Albay Diversion Road , Albay</b>	ROV	YES	Construction	Public Bidding	12/23-29/2019	1/14/2020	1/15/2020	127/2020	GAA 2020	150,000,000.00		150,000,000.00	cancelled not included in GAA
20F00062	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - <b>Widening of Permanent Bridges - Agos Br. (B00279LZ) along Daang Maharlika (LZ)</b>	ROV	YES	Construction	Public Bidding	12/23-29/2019	1/14/2020	1/15/2020	127/2020	GAA 2020	100,000,000.00		100,000,000.00	Postponed

Republic of the Philippines  
Department of Public Works and Highways  
OFFICE OF THE REGIONAL DIRECTOR  
Region V, Rawis, Legazpi City

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020  
(BASED ON GAA FOR FY 2020)**

Contract ID	Procurement	IO	Is this an Early Procurement Activity? (Yes/No)	PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
	Program/Project			End- User		Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
20F00063	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - <b>Replacement of Permanent Weak Bridges - Tubli Br. (B00030CN) along Catanduanes Cir Rd</b>	ROV	YES	Construction	Public Bidding	11/26/2019-12/2/2019	2/3/2020			GAA 2020	60,000,000.00		60,000,000.00	NOA pending for approval of GAA
20F00064	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - <b>Construction of New Bridges - Viga Br. along Catanduanes Cir Rd</b>	ROV	YES	Construction	Public Bidding	12/23/2019	1/14/2020	1/15/2020	1/27/2020	GAA 2020	90,000,000.00		90,000,000.00	NOA pending for approval of GAA
20F00065	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - <b>Lalud-Garchitorena Road, Camarines Sur</b>	ROV	YES	Construction	Public Bidding	11/27/2019-12/03/2019		1/15/2020	1/27/2020	GAA 2020	110,000,000.00		110,000,000.00	NOA pending for approval of GAA
20F00066	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - <b>Lagonoy-Caramoan Road, Lagonoy Section, Camarines Sur</b>	ROV	YES	Construction	Public Bidding	11/27/2019-12/03/2019		1/15/2020	1/27/2020	GAA 2020	110,000,000.00		110,000,000.00	NOA pending for approval of GAA
20F00067	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - <b>Poblacion-Quintana, San Pascual Road, Masbate</b>	ROV	YES	Construction	Public Bidding	11/27/2019-12/03/2019		1/15/2020	1/27/2020	GAA 2020	50,000,000.00		50,000,000.00	NOA pending for approval of GAA
20F00068	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - <b>Replacement of Permanent Weak Bridges - Camalig Br. (B00195LZ) along Daang Maharlika (LZ)</b>	ROV	YES	Construction	Public Bidding	12/02/2019-12/09/2019		1/15/2020	1/27/2020	GAA 2020	65,500,000.00		65,500,000.00	NOA pending for approval of GAA
20F00069	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - <b>Asid-Tigbao-Bara-Malbug Road, Milagros Section, Masbate</b>	ROV	YES	Construction	Public Bidding	11/26/2019-12/2/2019	12/16/2019	1/15/2020	1/27/2020	GAA 2020	110,000,000.00		110,000,000.00	Postponed
20F00070	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - <b>Asid-Tigbao-Bara-Malbug Road, Cawayan Section, Masbate</b>	ROV	YES	Construction	Public Bidding	11/26/2019-12/2/2019	12/16/2019	1/15/2020	1/27/2020	GAA 2020	140,000,000.00		140,000,000.00	Postponed
20F00071	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Juban-Bulan Diversion Road, Bulan Section, Sorsogon</b>	ROV	YES	Construction	Public Bidding	12/11-17/2019	1/6/2020	1/15/2020	1/27/2020	GAA 2020	50,000,000.00		50,000,000.00	NOA pending for approval of GAA
20F00072	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Daraga Urban Tourism Eco Route (DUTERTE) Project, Albay</b>	ROV	YES	Construction	Public Bidding	1/14-20/2019	2/3/2020	1/15/2020	1/27/2020	GAA 2020	100,000,000.00		100,000,000.00	NOA pending for approval of GAA



Republic of the Philippines  
Department of Public Works and Highways  
OFFICE OF THE REGIONAL DIRECTOR  
Region V, Rawis, Legazpi City

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020  
(BASED ON GAA FOR FY 2020)**

Contract ID	Procurement	IO	Is this an Early Procurement Activity? (Yes/No)	PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
	Program/Project			End- User		Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
20F00073	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - <b>Balud National Road connecting Barangay Danao in support of Agribusiness, Balud, Masbate</b>	ROV	YES	Construction	Public Bidding	11/26/2019-12/2/2019	12/16/2019	1/15/2020	1/27/2020	GAA 2020	125,000,000.00		125,000,000.00	NOA pending for approval of GAA
20F00074	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - <b>Esperanza - Placer Road leading to Pasiagon Beach Front, Balay na Bato and Esperanza Seaport, Masbate</b>	ROV	YES	Construction	Public Bidding	12/11-17/2019	1/6/2020	1/15/2020	1/27/2020	GAA 2020	150,000,000.00		150,000,000.00	NOA pending for approval of GAA
20F00075	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Naga-Jct. Magarao-Canaman-Libmanan Jct. PPH Road (Skybridge), Camarines Sur</b>	ROV	YES	Construction	Public Bidding	12/02/2019-12/09/2019		1/15/2020	1/27/2020	GAA 2020	50,000,000.00		50,000,000.00	NOA pending for approval of GAA
20F00076	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Tagkawayan-Labo Diversion Road, (Labo Section), Camarines Norte</b>	ROV	YES	Construction	Public Bidding	12/10/2019-12/16/2019		1/15/2020	1/27/2020	GAA 2020	130,000,000.00		130,000,000.00	NOA pending for approval of GAA
20F00077	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Pamplona-San Fernando Bypass Road, Burabod,Camarines Sur</b>	ROV	YES	Construction	Public Bidding	12/10/2019-12/16/2019		1/15/2020	1/27/2020	GAA 2020	45,768		45,768	NOA pending for approval of GAA
20F00078	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Pamplona-San Fernando Bypass Road, Camarines Sur</b>	ROV	YES	Construction	Public Bidding	12/10/2019-12/16/2019		1/15/2020	1/27/2020	GAA 2020	45,768,000.00		45,768,000.00	NOA pending for approval of GAA
20F00079	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - <b>Road Widening - Secondary Roads - Buenavista-Kawayan Rd - K0037 + 500 - K0038 + 860, K0040 + 000 - K0041 + 000</b>	ROV	YES	Construction	Public Bidding	11/12-18/2019	12/2/2019	1/15/2020	1/27/2020	GAA 2020	70,000,000.00		70,000,000.00	cancelled
20F00080	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - <b>Network Development Program - Road Widening - Secondary Roads - Buenavista-Kawayan Rd - K0056 + 304 - K0058 + 000, K0062 + 700 - K0064 + 060</b>	ROV	YES	Construction	Public Bidding	11/12-18/2019	12/2/2019	1/15/2020	1/27/2020	GAA 2020	70,000,000.00		70,000,000.00	cancelled
20F00081	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - <b>Concreting of Road, Junction National Road, Barangay San Pedro to Barangay Concepcion, Madamba Aguada Road, Cataingan, Masbate</b>	ROV	YES	Construction	Public Bidding	12/10/2019-12/16/2019		1/15/2020	1/27/2020	GAA 2020	70,000,000.00		70,000,000.00	NOA pending for approval of GAA

Republic of the Philippines  
Department of Public Works and Highways  
OFFICE OF THE REGIONAL DIRECTOR  
Region V, Rawis, Legazpi City

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020  
(BASED ON GAA FOR FY 2020)**

Contract ID	Procurement	IO	Is this an Early Procurement	PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
	Program/Project			End- User		Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
<b>1.</b>	<b>Region</b>													
20F00082	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - <b>Widening of Permanent Bridges - Marcos Br. (B00042CN) along Catanduanes Cir Rd</b>	ROV	YES	Construction	Public Bidding	12/23-29/2019	1/14/2020	1/15/2020	1/27/2020	GAA 2020	75,000,000.00		75,000,000.00	Postponed
20F00083	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - <b>Virac-Bato-Batalay-Bote-Bitaogan-Cororian-Cagraray-Radar Station Roads leading to Maribina Falls, Balongbong Falls, Mangrove Eco-Park, Sacahon Beach, Bote Lightdouse, Japanese Garrison (Mt. Arinawan), Bitaogan Beach, Carorian Wonders, Brgy. Cagraray, Bato, Catanduanes</b>	ROV	YES	Construction	Public Bidding	11/12-18/2019	12/2/2019	1/15/2020	1/27/2020	GAA 2020	35,468,000.00		35,468,000.00	NOA pending for approval of GAA
20F00084	Convergence and Special Support Program - Construction/ Improvement of Various Infrastructure in support of National Security - <b>Construction of Catanduanes Provincial Police Office Building, Camp Francisco Camacho, Virac, Catanduanes</b>	ROV	YES	Construction	Public Bidding	1/14-20/2020	2/3/2020	1/15/2020	1/27/2020	GAA 2020	24,800,000.00		24,800,000.00	NOA pending for approval of GAA
20F00085	Convergence and Special Support Program - Construction/ Improvement of Various Infrastructure in support of National Security - <b>Construction of Masbate Provincial Police Office Building, Camp Bonny Serrano, Masbate City</b>	ROV	YES	Construction	Public Bidding	1/7-13/2020	1/27/2020	1/15/2020	1/27/2020	GAA 2020	24,800,000.00		24,800,000.00	NOA pending for approval of GAA
20F00086	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - <b>Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0572 + 833 - K0572 + 975, K0573 + 573 - K0573 + 623, K0573 + 684 - K0573 + 749, K0574 + 067 - K0574 + 167, K0574 + 941 - K0575 + 420, K0576 + 950 - K0577 + 417, K0578 + 893 - K0578 + 968, K0579 + 120 - K0579 + 180</b>	ROV	YES	Construction	Public Bidding	12/23-29/2019	1/14/2020	1/15/2020	1/27/2020	GAA 2020	110,000,000.00		110,000,000.00	Postponed
20F00087	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - <b>Construction of By-Pass and Diversion Roads - Camalig Bypass Road, Albay</b>	ROV	YES	Construction	Public Bidding	12/13/2019-12/19/2019		1/15/2020	1/27/2020	GAA 2020				NOA pending for approval of GAA
20F00088	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - <b>Daraga, Placer-Divisoria, Cawayan Road, Cawayan, Masbate</b>	ROV	YES	Construction	Public Bidding	12/13/2019-12/19/2019		1/15/2020	1/27/2020	GAA 2020				NOA pending for approval of GAA
20F00089	OO1: Ensure Safe and Reliable National Road System- Network Development Program-Construction of By-Pass and Diversion Roads, Legazpi City Coastal Road (Yawa Bridge 2), Albay Legazpi City, Albay 2nd Legislative District	ROV	YES	Construction	Public Bidding	1/7-13/2020	1/27/2020	1/15/2020	1/27/2020	GAA 2020	73,165,000.00		73,165,000.00	NOA pending for approval of GAA

Republic of the Philippines  
Department of Public Works and Highways  
**OFFICE OF THE REGIONAL DIRECTOR**  
Region V, Rawis, Legazpi City

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020  
(BASED ON GAA FOR FY 2020)**

20F00090	Local Program-Local Roads and Bridges-Local Roads-Construction/Improvement of Regional Government Center Road, Rawis, Legazpi City, Albay 2nd Legislative District	ROV	YES	Construction	Public Bidding	12/23-29/2019	1/14/2020	1/15/2020	1/27/2020	GAA 2020	46,070,000.00		46,070,000.00	
20F00091		ROV	YES	Construction	Public Bidding									
20F00092	Local Program-Buildings and Other Structures Multi-Purpose/Facilities-National Building Program, Construction of Regional Office V-Phase II RES Compound, Airport Site, Legazpi City	ROV	YES	Construction	Public Bidding	12/11-17/2019	1/6/2020	1/15/2020	1/27/2020	GAA 2020	36,292,000.00		36,292,000.00	NOA pending for approval of GAA
20F00093	OO1: Ensure Safe and Reliable National Road System-Bridge Program-Widening of Permanent Bridges-Kilbay Bridge (B00446LZ) along Rolando A. Andaya Highway (Phase II), Del Gallego, Camarines Sur 1st Legislative District	ROV	YES	Construction	Public Bidding	12/11-17/2019	1/6/2020	1/15/2020	1/27/2020	GAA 2020	30,000,000.00		30,000,000.00	NOA pending for approval of GAA
20F00094	Convergence and Special Support Program - Construction/Improvement of Various Infrastructure in Support of National Security-Concreting of Main Road with Cross Drainages, Catch Basins, Curbs and Gutter and Sidewalk inside H91D, Camp Elias Angeles, San Jose, Pili, Camarines Sur, Brgy. San Jose, Pili, Camarines Sur 3rd Legislative District	ROV	YES	Construction	Public Bidding	1/7-13/2020	1/27/2020	1/15/2020	1/27/2020	GAA 2020	100,000,000.00		100,000,000.00	NOA pending for approval of GAA
20F00095	OO1: Ensure Safe and Reliable National Road System-Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Secondary Roads-Pili -Tigaon-Albay Bdry. Rd-K0497+680.44-K0497+744.50 & K0506+080.00-K0506+190.00, Sagñay, Camarines Sur 4th Legislative District	ROV	YES	Construction	Public Bidding	1/7-13/2020	1/27/2020	1/15/2020	2/17/2020	GAA 2020	125,000,000.00		125,000,000.00	NOA pending for approval of GAA
20F00096	Local Program-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Local Roads & Bridges-Improvement of Albay-Camarines Sur, Albay 3rd Legislative District	ROV	YES	Construction	Public Bidding	1/7-13/2020	1/27/2020	1/15/2020	2/18/2020	GAA 2020	80,000,000.00		80,000,000.00	NOA pending for approval of GAA
20F00096	Local Program-Flood Control & Drainage-Flood Control Structures/Facilities-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Construction of Bonga, Legazpi City, Albay, Albay 2nd Legislative District	ROV	YES	Construction	Public Bidding	1/7-13/2020	1/27/2020	1/15/2020	2/18/2020	GAA 2020	105,000,000.00		105,000,000.00	NOA pending for approval of GAA

Prepared by:

**BENJAMIN G. BUITRE, JR.**

Engineer IV  
Head, Procurement

Checked by:

**Atty. OLIVER T. RODULFO**

BAC Chairman

Approved by:

**VIRGILIO C. EDUARTE, CESO IV**

Regional Director