

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final Annual Procurement Plan (APP)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/ Posting of IBB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24AID0001/ 310102101714000	Preventive Maintenance- Secondary Roads- Mangaldan- Manaoag- Binationalan Rd-K0196+370-K0197+525	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/11/2023 to 9/17/2023	11/29/2023	02/07/2024	02/12/2024	GoP	12,444,040.00	0.00	12,444,040.00	Preventive Maintenance; Asphalt Overlay, L=1.134km. Width- 6.10m, Installation of Internally Illuminated (Solar) Pavement Leveled Marker/stud (Flush Type)
24AID0003/ 300228100525000	Construction of Multi-Purpose Building (Evacuation Center), Barangay Nancanalan West, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/11/2023 to 9/17/2023	10/02/2023	02/07/2024	02/12/2024	GoP	5,940,000.00	0.00	5,940,000.00	Construction of Multi-Purpose Building (Evacuation center)
24AID0004/ 300228100523000	Construction of Multi-Purpose Building (Evacuation Center), Barangay San Jose, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/11/2023 to 9/17/2023	10/02/2023	02/07/2024	02/12/2024	GoP	5,940,000.00	0.00	5,940,000.00	Construction of Multi-Purpose Building (Evacuation center)
24AID0005/ 310102101715000	Preventive Maintenance- Secondary Roads- Villasis- Malasiqui-Sn Carlos Rd- K0177+046-K0177+123	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/11/2023 to 9/17/2023	11/30/2023	02/07/2024	02/12/2024	GoP	2,499,980.00	0.00	2,499,980.00	Preventive Maintenance, L=0.77km, 4 lanes, width=12.80m
24AID0006/ 320101111705000	Construction of Flood Control Structure along Aloragat River, Barangay Bugayong- Vacante, Binationalan, Pangasinan (Package 5)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/11/2023 to 9/17/2023	10/02/2023	02/07/2024	02/12/2024	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Revetment
24AID0007/ 320101111704000	Construction of Flood Control Structure along Aloragat River, Barangay Bugayong- Vacante, Binationalan, Pangasinan (Package 4)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/11/2023 to 9/17/2023	10/02/2023	02/07/2024	02/12/2024	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Revetment
24AID0009/ 310102101716000	Preventive Maintenance- Secondary Roads- Villasis- Malasiqui-Sn Carlos Rd- K0178+134-K0180+000, K0182+000-K0182+468	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/16/2023 to 9/22/2023	11/30/2023	02/07/2024	02/12/2024	GoP	47,270,300.00	0.00	47,270,300.00	Preventive Maintenance, Total L=2.340km, 4 lanes(Section 1- L=1.872km, w=12.40 (=50mm)) (Section 2- L=0.468km w=13.60, (=60mm))
24AID0011/ 300228100524000	Construction of Multi-Purpose Building (Evacuation Center), Moreno Elementary School, Binationalan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/16/2023 to 9/22/2023	10/09/2023	02/07/2024	02/12/2024	GoP	5,940,000.00	0.00	5,940,000.00	Construction of Multi-Purpose Building (Evacuation center)
24AID0012/ 320102106827000	Construction of Flood Control Structure along Taganungui and Allied River, Binationalan, Pangasinan (Phase 1)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/16/2023 to 9/22/2023	10/09/2023	02/08/2024	02/13/2024	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Revetment
24AID0013/ 320102106830000	Construction of Flood Control Structure along Taganungui and Allied River, Binationalan, Pangasinan (Phase 2)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/16/2023 to 9/22/2023	10/09/2023	02/08/2024	02/13/2024	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Revetment

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final Annual Procurement Plan (APP)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of project)
					Advertisement/ Posting of Bids	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
24A10014/ 310101101477000	Preventive Maintenance- Primary Roads- Manila North Rd- K0188+680- K0188+815, K0189+073-K0189+234, K0208+552-K0209+791	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/23/2023 to 9/29/2023	11/20/2023	02/08/2024	02/13/2024		GoP	25,937,660.00	0.00	25,937,660.00	Preventive Maintenance L=1472km, 4 lanes, Installation of Solar Led Streets Lights
24A10015/ 310101101476000	Preventive Maintenance- Primary Roads- Manila North Rd- K0186+-781- K0187+646, K0192+-782-K0193+574	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/23/2023 to 9/29/2023	11/29/2023	02/08/2024	02/13/2024		GoP	31,437,420.00	0.00	31,437,420.00	Preventive Maintenance, L=1,781km, 4 lanes, Installation of Solar Led Streets Lights
24A10016/ 320102106831000	Construction of Flood Control Structure along Taganungsing and Allied River, Binalonan, Pangasinan (Phase 3)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/27/2023 to 10/3/2023	10/17/2023	02/08/2024	02/13/2024		GoP	49,000,000.00	0.00	49,000,000.00	Construction of Revetment
24A10017/ 320102106832000	Construction of Flood Control Structure along Taganungsing and Allied River, Binalonan, Pangasinan (Phase 4)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/27/2023 to 10/3/2023	10/17/2023	02/08/2024	02/13/2024		GoP	49,000,000.00	0.00	49,000,000.00	Construction of Revetment
24A10018/ 320102106833000	Construction of Flood Control Structure along Taganungsing and Allied River, Binalonan, Pangasinan (Phase 5)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/27/2023 to 10/3/2023	10/17/2023	02/08/2024	02/13/2024		GoP	49,000,000.00	0.00	49,000,000.00	Construction of Revetment
24A10019/ 320102106834000	Construction of Flood Control Structure along Taganungsing and Allied River, Binalonan, Pangasinan (Phase 6)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/27/2023 to 10/3/2023	10/17/2023	02/08/2024	02/13/2024		GoP	49,000,000.00	0.00	49,000,000.00	Construction of Revetment
24A10020/ 320102106835000	Construction of Flood Control Structure along Taganungsing and Allied River, Binalonan, Pangasinan (Phase 7)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/27/2023 to 10/3/2023	10/17/2023	02/08/2024	02/13/2024		GoP	49,000,000.00	0.00	49,000,000.00	Construction of Revetment
24A10021/ 310206100576000	Off-Carriageway Improvement-Secondary Roads- Mangaldan- Manocog- Binalonan Rd- K0194+868-K0196+113	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/27/2023 to 10/3/2023	10/17/2023	02/09/2024	02/14/2024		GoP	19,060,020.00	0.00	19,060,020.00	Paving of shoulder L=1,246km, w=2.05BS, Construction of Drainage L=318m BS, Installation of warning Signs and Regulatory Signs
24A10022/ 30022611186000	Construction of Multi-Purpose Building at Barangay Pasieng Sur, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/27/2023 to 10/3/2023	10/17/2023	02/09/2024	02/14/2024		GoP	5,940,000.00	0.00	5,940,000.00	Construction of Multi-Purpose Building
24A10023/ 30022611187000	Construction of Multi-Purpose Building at Barangay Pindangan East, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	9/30/2023 to 10/6/2023	10/23/2023	02/09/2024	02/14/2024		GoP	5,940,000.00	0.00	5,940,000.00	Construction of Multi-Purpose Building
24A10024/ 310202101630000	Road Widening-Secondary Roads- Carmen Jct- Manat Rd- K0178+397- K0179+028	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/5/2023 to 10/11/2023	10/24/2023	02/09/2024	02/14/2024		GoP	12,446,000.00	0.00	12,446,000.00	Road widening L=0.635km, w=3.05BS, Construction of Drainage L=145m BS

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final Annual Procurement Plan (APP)

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/ Posting of IBME	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24A10025/ 320102106836000	Construction of Flood Control Structure along Tagamusing and Allied River, Binalonan, Pangasinan (Phase 8)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/11/2023 to 10/17/2023	11/03/2023	02/09/2024	02/14/2024	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Revetment
24A10026/ 320102106837000	Construction of Flood Control Structure along Tagamusing and Allied River, Binalonan, Pangasinan (Phase 9)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/11/2023 to 10/17/2023	11/03/2023	02/09/2024	02/14/2024	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Revetment
24A10027/ 320102106829000	Construction of Flood Control Structure along Tagamusing and Allied River, Binalonan, Pangasinan (Phase 10)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/11/2023 to 10/17/2023	11/03/2023	02/09/2024	02/14/2024	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Revetment
24A10029/ 300221105142000	Construction of Road, Barangay Santa Maria Norte, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/11/2023 to 10/17/2023	11/03/2023	02/09/2024	02/14/2024	GoP	6,930,000.00	0.00	6,930,000.00	Concreting of Road, L=0.720 km, width=6.10m, 6.00m & 4.00m, I=200mm Installation of Solar LED Street Lights
24A10030/ 32010111718000	Construction of Tagamusing and Allied River, Barangay Moreno- Sta. Maria, Binalonan, Pangasinan (Package A)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/13/2023 to 10/19/2023	11/03/2023	02/09/2024	02/14/2024	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Revetment
24A10031/ 32010111719000	Construction of Tagamusing and Allied River, Barangay Moreno- Sta. Maria, Binalonan, Pangasinan (Package B)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/13/2023 to 10/19/2023	11/03/2023	02/12/2024	02/16/2024	GoP	49,000,000.00	0.00	49,000,000.00	Concreting of Road, L=0.640 km, width=4.00m, I=200mm Installation of Solar LED Street Light
24A10032/ 300221105143000	Construction of Road, Barangay Santiago, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/17/2023 to 10/23/2023	11/06/2023	02/12/2024	02/16/2024	GoP	5,940,000.00	0.00	5,940,000.00	Concreting of Road, L=0.788km, width=4.00m, I=200mm Installation of solar LED Street Light
24A10033/ 300221105140000	Construction of Road, Barangay Mangcasay, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/17/2023 to 10/23/2023	11/06/2023	02/12/2024	02/16/2024	GoP	6,930,000.00	0.00	6,930,000.00	Construction of Dike
24A10035/ 32010111708000	Construction of Flood Control Structure along Totonoguen River, brgy. Zone 5, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/17/2023 to 10/23/2023	11/07/2023	02/12/2024	02/16/2024	GoP	22,540,000.00	0.00	22,540,000.00	Construction of Dike
24A10036/ 320102106838000	Construction of Flood Mitigation Structure along Sinuculan River, Barangay San Jose, Urdaneta City, Pangasinan (Package 1)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/17/2023 to 10/23/2023	11/06/2023	02/12/2024	02/16/2024	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Dike
24A10037/ 32010111706000	Construction of Flood Control Structure along Alotrajat River, Barangay Rosario, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/20/2023 to 10/26/2023	11/16/2023	02/12/2024	02/16/2024	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Dike

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final Annual Procurement Plan (APP)

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
24AID0038/ 310112100473000	Construction/Upgrading/Rehabilitation of Drainage along National Roads- Tertiary Roads- Binabunan- Asingan-Santa Maria Rd-K0193+870-K0194+226	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/24/2023 to 10/30/2023	11/13/2023	02/12/2024	02/16/2024	GOP	9,800,000.00	0.00	9,800,000.00	Concreting of Road, L=0.049km, width=6.10m, I=300mm Construction of Concrete Lined Canal BS
24AID0039	Concreting of Road along Coffee Plantation Convergence Project, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/24/2023 to 10/30/2023	03/15/2024	03/20/2024	02/16/2024	GOP	19,600,000.00	0.00	19,600,000.00	Concreting of Road, L=0.748km, width=6.10m Construction of Slope Protection BS, Installation of Pipe Culverts, 610mm dia. Construction of Dike
24AID0040/ 320101111710000	Construction of Flood Control Structure along Ambayaoan River, Brgy. Flanza, San Nicolas, Pangasinan, Phase I	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	10/24/2023 to 10/30/2023	11/13/2023	02/12/2024	02/16/2024	GOP	24,500,000.00	0.00	24,500,000.00	Construction of Dike
24AID0041/ 320102106826000	Construction of Flood Control Structure along Viray-Depalo River, Brgy. Libertad, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/24/2023 to 10/30/2023	11/13/2023	02/13/2024	02/19/2024	GOP	49,000,000.00	0.00	49,000,000.00	Concreting of Road, L=0.996km, width=6.00m, 5.00m & 4.00m, T=200mm, I=230mm Construction of Stone Masonry
24AID0042/ 300221105145000	Construction of Road, San Manuel, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/27/2023 to 11/2/2023	11/15/2023	02/13/2024	02/19/2024	GOP	8,910,000.00	0.00	8,910,000.00	Construction of Road, L=1.494km, w=4.00m, T=200mm Construction of Stone masonry
24AID0043/ 300221105138000	Construction of Road, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	10/27/2023 to 11/2/2023	11/15/2023	02/13/2024	02/19/2024	GOP	11,880,000.00	0.00	11,880,000.00	Concreting of Road, L=0710km, width=6.10m T=200mm, Installation of Pipe culverts, 610mm dia. class II RCP
24AID0044/ 300221105147000	Construction of Road, Sto. Tomas, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/30/2023 to 11/4/2023	11/20/2023	02/13/2024	02/19/2024	GOP	9,900,000.00	0.00	9,900,000.00	Off-Carriageway Improvement: Paving of Shoulder L=0.025km, w=2.20 RS, Installation of warning signs and pavement markings
24AID0045/ 300214100959000	Installation of Signages-Warning advisory and Regulatory Signs, Pavement Markings, and Street Lights along Manila North Rd(S00334LZ)-K0189+700-K0190+685, Binabunan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	11/9/2023 to 11/5/2023	11/28/2023	02/13/2024	02/19/2024	GOP	1,704,220.00	0.00	1,704,220.00	
24AID0046/ 300226111188000	Construction of Multi-Purpose Building at Polibaco, Binabunan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	11/9/2023 to 11/5/2023	11/28/2023	02/13/2024	02/19/2024	GOP	14,850,000.00	0.00	14,850,000.00	Construction of Multi-Purpose Building
24AID0047/ 300214100958000	Installation of Signage and Pavement Markings along Manila North Rd (S00334LZ)- K0204+645- K0205+616, Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/10/2023 to 11/16/2023	11/29/2023	02/13/2024	02/19/2024	GOP	754,600.00	0.00	754,600.00	Installation of Pavement Markings
24AID0048/ 300221105139000	Construction of Road, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/13/2023 to 11/19/2023	12/04/2023	02/13/2024	02/19/2024	GOP	9,900,000.00	0.00	9,900,000.00	Concreting of Road, L=1.178 km width=5.00m & 4.00mm I=200mm Construction of Stone Masonry, Removal of Existing Road
24AID0049/ 300221105140000	Construction of Road, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/13/2023 to 11/19/2023	12/04/2023	02/13/2024	02/19/2024	GOP	8,910,000.00	0.00	8,910,000.00	Concreting of Road, L=0.910km I=200mm

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final Annual Procurement Plan (APP)

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MCOE	CO	
24A10050/ 300221105149000	Construction of Road, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/20/2023 to 11/26/2023	12/14/2023	02/13/2024	02/19/2024	GOP	23,760,000.00	0.00	23,760,000.00	Concreting of Road, L=3.384km, width= varies, f=200mm Removal of existing PCCP, Construction of Stone Masonry
24A10051/ 300226111135000	Construction of Multi-Purpose Building (Senior Citizens) at Poblacion, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/24/2023 to 11/30/2023	12/13/2023	02/14/2024	02/20/2024	GOP	14,850,000.00	0.00	14,850,000.00	Construction of Multi-Purpose Building
24A10052/ 300226111142000	Construction of Multi-Purpose Building (Covered Court) at Barangay Cablong, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/4/2023 to 12/10/2023	12/26/2023	02/14/2024	02/20/2024	GOP	14,850,000.00	0.00	14,850,000.00	Construction of Multi-Purpose Building (Covered Court)
24A10053/ 300226111189000	Construction of Multi-Purpose Building at Poblacion, Sto. Tomas, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/4/2023 to 12/10/2023	12/26/2023	02/14/2024	02/20/2024	GOP	14,850,000.00	0.00	14,850,000.00	Construction of Multi-Purpose Building
24A10054/ 300226111204000	Construction of Multi-Purpose Building, Barangay Poblacion, Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/4/2023 to 12/10/2023	12/26/2023	02/14/2024	02/20/2024	GOP	19,800,000.00	0.00	19,800,000.00	Construction of Multi-Purpose Building
24A10055/ 300221105146000	Concreting of Roads, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/8/2023 to 12/14/2023	12/27/2023	02/14/2024	02/20/2024	GOP	11,880,000.00	0.00	11,880,000.00	Concreting of Road, L=0.752km, width=300m-4.00m, f=200mm Removal of existing PCCP, Construction of Stone Masonry, Construction of Concrete Line Canal
24A10056/ 300221105148000	Construction of Road, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/8/2023 to 12/14/2023	12/27/2023	02/14/2024	02/20/2024	GOP	14,850,000.00	0.00	14,850,000.00	Concreting of Road, L=1.728km, w=4.00m & 6.00m, T=6.00m Construction of Stone Masonry
24A10057	Construction of Flood Mitigation Structure along Sinucuan River, Barangay San Jose Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/27/2023 to 1/02/2024	01/15/2024	03/15/2024	03/20/2024	GOP	49,000,000.00	0.00	49,000,000.00	Construction of Dike
24A10058	Construction of Flood Control Mitigation Structure along Tagamusing and Allied River, Barangay Sumabito, Binabunan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/27/2023 to 1/02/2024	01/15/2024	03/15/2024	03/20/2024	GOP	49,000,000.00	0.00	49,000,000.00	Construction of Dike
24A10059	Construction of Flood Control Mitigation Structure along Tagamusing and Allied River, Barangay Moreno to Barangay Sta. Meta, Binabunan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/27/2023 to 1/02/2024	01/15/2024	03/15/2024	03/20/2024	GOP	49,000,000.00	0.00	49,000,000.00	Construction of Dike
24A10060/ 32010111172000	Construction of Flood Control Structure along Mitura River, Brgy. Calepaan, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/16/2024 to 1/22/2024	02/05/2024	02/16/2024	02/22/2024	GOP	29,400,000.00	0.00	29,400,000.00	Construction of Dike

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final Annual Procurement Plan (APP)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P1P)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24AID0651/320101111714000	Construction of Flood Control Structure along Mitura River, Brgy. Toboy, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/16/2024 to 1/22/2024	02/05/2024	02/16/2024	02/22/2024	GoP	24,500,000.00	0.00	24,500,000.00	Construction of Dike
24AID0652/320101111711000	Construction of Flood Control Structure along Mitura River, Brgy. Sobol, Asingan, Pangasinan, Phase I	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/16/2024 to 1/22/2024	02/05/2024	02/16/2024	02/22/2024	GoP	24,500,000.00	0.00	24,500,000.00	Construction of Dike
24AID0653/320101111717000	Construction of Flood Control Structure along Mitura River, Brgy. Sobol, Asingan, Pangasinan, Phase II	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/16/2024 to 1/22/2024	02/05/2024	02/16/2024	02/22/2024	GoP	19,600,000.00	0.00	19,600,000.00	Construction of Dike
24AID064/320101111709000	Construction of Flood Mitigation Structure along Cabalantian River, Kita-Kita, Balingao, Pangasinan, Phase I	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/16/2024 to 1/22/2024	02/05/2024	02/16/2024	02/22/2024	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Dike
24AID065/320101111715000	Construction of Flood Mitigation Structure along Cabalantian River, Kita-Kita, Balingao, Pangasinan, Phase II	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/16/2024 to 1/22/2024	02/05/2024	02/16/2024	02/22/2024	GoP	39,200,000.00	0.00	39,200,000.00	Construction of Dike
24AID066/300221105158000	Construction of Road, Brgy. San Antonio, Santo Tomas, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/16/2024 to 1/22/2024	02/06/2024	02/19/2024	02/23/2024	GoP	4,950,000.00	0.00	4,950,000.00	Concreting of Roads, L=0.410km, width=6.10m, t=200mm, Installation of RCP
24AID067/300225101805000	Construction of Flood Control System (Riverbank Structure along Sinucalan and Allied River Package 2) Barangay San Jose- Pinaludpod, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/16/2024 to 1/22/2024	02/06/2024	02/19/2024	02/23/2024	GoP	29,400,000.00	0.00	29,400,000.00	Construction of Revetment
24AID068/300221105151000	Construction of Road, Brgy. San Pedro III, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/16/2024 to 1/22/2024	02/06/2024	02/19/2024	02/23/2024	GoP	9,900,000.00	0.00	9,900,000.00	Concreting of Roads, L=0.350km, width=6.10m, t=200mm, Construction of Concrete Lined Canal, L=490.00mm
24AID069/320101111713000	Construction of Flood Control Structure along Banla River, Brgy. Mauban, Balingao, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/18/2024 to 1/24/2024	02/07/2024	02/20/2024	02/23/2024	GoP	24,500,000.00	0.00	24,500,000.00	Construction of Dike
24AID070/320101111716000	Construction of Flood Control Structure along Ambayacan River, Brgy. Fariza, San Nicolas, Pangasinan, Phase II	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/18/2024 to 1/24/2024	02/07/2024	02/20/2024	02/23/2024	GoP	19,600,000.00	0.00	19,600,000.00	Construction of Dike
24AID071/320101111707000	Construction of Flood Control Structure along Agno-Biron, Poltracion, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/18/2024 to 1/24/2024	02/07/2024	02/20/2024	02/23/2024	GoP	19,600,000.00	0.00	19,600,000.00	Construction of Dike

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final Annual Procurement Plan (APP)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P=NP)		Remarks (brief description of Project)	
					Advertisement/Posting of Bids (BME)	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
24AID072/ 300225101810000	Construction of Slope Protection Structure along Banila and Allied River, Balingao, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/22/2024 to 1/28/2024	02/12/2024	02/21/2024	02/26/2024	GOP	49,000,000.00	0.00	49,000,000.00	Construction of Dike
24AID073/ 300225101809000	Construction of Slope Protection Structure along Lagasit and Allied River, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/22/2024 to 1/28/2024	02/12/2024	02/21/2024	02/26/2024	GOP	49,000,000.00	0.00	49,000,000.00	Construction of Dike
24AID074/ 300225101807000	Construction of Slope Protection Structure along Banila and Allied River, Umingan, Pangasinan (Phase 1)	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/22/2024 to 1/28/2024	02/12/2024	02/21/2024	02/26/2024	GOP	49,000,000.00	0.00	49,000,000.00	Construction of Dike
24AID075/ 300225101808000	Construction of Slope Protection Structure along Banila and Allied River, Umingan, Pangasinan (Phase 2)	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/22/2024 to 1/28/2024	02/12/2024	02/21/2024	02/26/2024	GOP	49,000,000.00	0.00	49,000,000.00	Construction of Dike
24AID076/ 300215104391000	Improvement of Road, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/23/2024 to 1/29/2024	02/13/2024	02/22/2024	02/27/2024	GOP	19,600,000.00	0.00	19,600,000.00	Preventive Maintenance: asphalt overlay along Road, L=1.892km Installation of Solar LED Streets Lights
24AID077/ 300215104393000	Improvement of Road, Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/23/2024 to 1/29/2024	02/13/2024	02/22/2024	02/27/2024	GOP	19,600,000.00	0.00	19,600,000.00	Preventive Maintenance: asphalt overlay along Road, L=1.892km Installation of Solar LED Streets Lights
24AID078/ 300215104394000	Improvement of Road, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/23/2024 to 1/29/2024	02/13/2024	02/22/2024	02/27/2024	GOP	19,600,000.00	0.00	19,600,000.00	Preventive Maintenance: asphalt overlay along Road, L=1.892km Installation of Solar LED Streets Lights
24AID079/ 300215104389000	Improvement of Road, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/23/2024 to 1/29/2024	02/13/2024	02/22/2024	02/27/2024	GOP	19,600,000.00	0.00	19,600,000.00	Preventive Maintenance: asphalt overlay along Road, L=1.892km Installation of Solar LED Streets Lights
24AID080/ 300215104392000	Improvement of Road, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/24/2024 to 1/30/2024	02/14/2024	02/23/2024	02/28/2024	GOP	19,600,000.00	0.00	19,600,000.00	Preventive Maintenance: asphalt overlay along Road, L=1.892km Installation of Solar LED Streets Lights
24AID081/ 300215104390000	Improvement of Road, Binlangan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/24/2024 to 1/30/2024	02/14/2024	02/23/2024	02/28/2024	GOP	49,000,000.00	0.00	49,000,000.00	Preventive Maintenance: asphalt overlay along Road, L=4.744km Installation of Solar LED Streets Lights
24AID082/ 300221105152000	Construction of Road, Brgy. Capulaan, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/24/2024 to 1/30/2024	02/14/2024	02/23/2024	02/28/2024	GOP	9,900,000.00	0.00	9,900,000.00	Concreting of Road, L=0.876km, width=6.00m, t=200mm Construction of Concrete Line Canal, L=22.00m
24AID083/ 300226111131000	Construction of Multi-Purpose Building (Covert Court) at Vacante Integrated School, Barangay Vacante, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/24/2024 to 1/30/2024	02/14/2024	02/23/2024	02/28/2024	GOP	7,425,000.00	0.00	7,425,000.00	Construction of Multi-Purpose Building (Covert Court)

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final Annual Procurement Plan (APP)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds			Estimated Budget (Php)		Remarks (brief description of Project)
					Advertisement/ Posting of IBR/EI	Submission/Quantification of Bids	Notice of Award	Contract Signing		Total	MOOE	CO			
24A0084/ 30022611.1130000	Construction of Multi-Purpose Building (Covert Court) at South Central School, Barangay Canavecanan, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/25/2024 to 1/31/2024	02/15/2024	02/26/2024	02/29/2024		GOP	7,425,000.00	0.00	7,425,000.00		Construction of Multi-Purpose Building (Covert Court)
24A0085/ 30022611.1179000	Construction of Multi-Purpose Building (Covert Court) at Barangay Calmay, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/25/2024 to 1/31/2024	02/15/2024	02/26/2024	02/29/2024		GOP	7,425,000.00	0.00	7,425,000.00		Construction of Multi-Purpose Building (Covert Court)
24A0086/ 30022611.1157000	Construction of Multi-Purpose Facility, Barangay Sumabrit, Binabunan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/25/2024 to 1/31/2024	02/15/2024	02/26/2024	02/29/2024		GOP	6,930,000.00	0.00	6,930,000.00		Construction of Multi-Purpose Facility
24A0087/ 30022611.1133000	Construction of Multi-Purpose Building (Covert Court) San Pedro III Elementary School, Barangay San Pedro III, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/25/2024 to 1/31/2024	02/15/2024	02/26/2024	02/29/2024		GOP	7,425,000.00	0.00	7,425,000.00		Construction of Multi-Purpose Building (Covert Court)
24A0088/ 30022611.1153000	Construction of Multi-Purpose Building, Brgy. Tabuyoc, Binabunan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/25/2024 to 1/31/2024	02/15/2024	02/26/2024	02/29/2024		GOP	7,425,000.00	0.00	7,425,000.00		Construction of Multi-Purpose Building
24A0089/ 300215104398000	Concreting/ Rehabilitation of Roads, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/26/2024 to 2/1/2024	02/16/2024	02/27/2024	03/01/2024		GOP	23,520,000.00	0.00	23,520,000.00		Concreting of Road, L=3,176km, width=4.00m, t=200mm Construction of Stone masonry
24A0090/ 300215104402000	Concreting of Roads, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/26/2024 to 2/1/2024	02/16/2024	02/27/2024	03/01/2024		GOP	18,326,000.00	0.00	18,326,000.00		Concreting of Road, L=1,849km, width=4.00m, t=200mm Removal of existing PCCP, Construction of Stone masonry
24A0091/ 300215104396000	Concreting of Roads, Matidad, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/26/2024 to 2/1/2024	02/16/2024	02/27/2024	03/01/2024		GOP	4,900,000.00	0.00	4,900,000.00		Concreting of Road, L=10.691km, width=4.00m, t=200mm
24A0092/ 300215104395000	Concreting of Roads, San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/26/2024 to 2/1/2024	02/16/2024	02/27/2024	03/01/2024		GOP	20,580,000.00	0.00	20,580,000.00		Concreting of Road, L=12.705km, width=4.00m, t=200mm Removal of existing PCCP, Construction of Stone masonry
300215104397000/ 24A0093	Concreting of Roads, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/29/2024 to 2/5/2024	02/19/2024	02/28/2024	03/04/2024		GOP	46,550,000.00	0.00	46,550,000.00		Concreting of Road, L=5.598km, width=4.00m, t=200mm Removal of existing PCCP, Construction of Stone masonry
300215104399000/ 24A0094	Construction of Road, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/29/2024 to 2/5/2024	02/19/2024	02/28/2024	03/04/2024		GOP	29,890,000.00	0.00	29,890,000.00		Construction of Road, L=1.44km, width=4.00m, t=200mm Removal of existing PCCP, Construction of Stone masonry
300215104400000/ 24A0095	Concreting of Roads, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/29/2024 to 2/5/2024	02/19/2024	02/28/2024	03/04/2024		GOP	14,700,000.00	0.00	14,700,000.00		Concreting of Road, L=1.44km, width=4.00m, t=200mm Removal of existing PCCP, Construction of Stone masonry
300221105153000/ 24A0096	Construction of Road, Brgy. San Vicente, San Manuel, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/30/2024 to 2/5/2024	2/20/2024	02/29/2024	03/05/2024		GOP	4,950,000.00	0.00	4,950,000.00		Concreting of Road, L=0.691km, width=4.00m, t=200mm
300221105157000/ 24A0097	Construction of Road, Brgy. Pangasinan, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/30/2024 to 2/5/2024	2/20/2024	02/29/2024	03/05/2024		GOP	4,950,000.00	0.00	4,950,000.00		Concreting of Road, L=0.691km, width=4.00m, t=200mm

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final Annual Procurement Plan (APP)

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/ Posting of IBBES	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
300221105156000/ 24A00098	Construction of Road, Barangay Toketok, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/30/2024 to 2/5/2024	2/20/2024	02/29/2024	03/05/2024	GOP	9,900,000.00	0.00	9,900,000.00	Concreting of Road, L=0.690km, width=4.00m, I=200mm Removal of existing PCCP, Construction of Stone masonry
31012100472000/ 24A00099	Construction/Upgrading/Rehabilitation of Drainage along National Roads- Tertiary Roads- St Nicolas-Natividad-St Quintin- Umingan-Guimba Rd- K0207-040- K0208+198, K0208+213 K0208+507	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/5/2024 to 2/11/2024	2/26/2024	03/04/2024	03/08/2024	GOP	19,070,800.00	0.00	19,070,800.00	Concreting of Road, L=5.598km, width=4.00m, I=200mm Removal of existing PCCP, Construction of Stone masonry
310204102294000/ 24A01100	Construction of Binakonan- Laoac- Villasis Bypass Road in Ballig, Laoac, Pangasinan (Phase 3)	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/5/2024 to 2/11/2024	2/26/2024	03/04/2024	03/08/2024	GOP	9,800,000.00	0.00	9,800,000.00	Construction of Binakonan- Laoac- Villasis Bypass Road
320102106828000/ 24A01011	Construction of Flood Control Structure along Agno and Allied River, Bryg- Amistad- Poblacion, Tayug, Pangasinan, Phase II	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/5/2024 to 2/11/2024	2/26/2024	03/04/2024	03/08/2024	GOP	19,600,000.00	0.00	19,600,000.00	Construction of Flood Control Structure
300205101289000/ 24A01102	Construction of Public Water Supply System, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/5/2024 to 2/11/2024	2/26/2024	03/04/2024	03/08/2024	GOP	4,900,000.00	0.00	4,900,000.00	Construction of Public Water Supply System
300215104401000/ 24A0103	Concreting of Roads, Baligayan-Labuan, San Quintin-Labuan-Cabaltian-Papalasan- La Paz, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/5/2024 to 2/11/2024	2/26/2024	03/04/2024	03/08/2024	GOP	20,580,000.00	0.00	20,580,000.00	Concreting of Roads
300215104388000/ 24A0104	Concreting of Roads, San Raymundo- San Josequin, Balingao, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/5/2024 to 2/11/2024	2/26/2024	03/04/2024	03/08/2024	GOP	29,400,000.00	0.00	29,400,000.00	Concreting of Roads
300215104406000/ 24A0105	Construction of Road at Barangay Lebugue Casandagan, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/5/2024 to 2/11/2024	2/26/2024	03/04/2024	03/08/2024	GOP	9,800,000.00	0.00	9,800,000.00	Construction of Road
300215104405000/ 24A0106	Construction of Road at Barangay Imananduyan- Barangay Casanestebanan, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/5/2024 to 2/11/2024	2/26/2024	03/04/2024	03/08/2024	GOP	9,800,000.00	0.00	9,800,000.00	Construction of Road
300215104404000/ 24A0107	Construction of Road at Mendoza St. Poblacion- Sto. Nino, Binakonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/5/2024 to 2/11/2024	2/26/2024	03/04/2024	03/08/2024	GOP	12,250,000.00	0.00	12,250,000.00	Construction of Road
300215104403000/ 24A0108	Construction of Road at Sitio Arwas Capas to Sitio Balisa San Felipe Sur, Binakonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/5/2024 to 2/11/2024	2/26/2024	03/04/2024	03/08/2024	GOP	12,250,000.00	0.00	12,250,000.00	Construction of Road
300215104381000/ 24A0109	Construction of Road at Sitio Camangaldanan Capas to Sitio Lubagan San Felipe Sur, Binakonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/7/2024 to 2/13/2024	2/27/2024	03/05/2024	03/08/2024	GOP	9,800,000.00	0.00	9,800,000.00	Construction of Road
300217100293000/ 24A0110	Construction of Binakonan Diversion Road, Binakonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/7/2024 to 2/13/2024	2/27/2024	03/05/2024	03/08/2024	GOP	34,300,000.00	0.00	34,300,000.00	Construction of Road

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final Annual Procurement Plan (APP)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of Bids (Month)	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
300219102817000/24A0111	Construction of Drainage Canal at W. Taft St. Poblacion to Bued, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/7/2024 to 2/13/2024	2/27/2024	03/05/2024	03/08/2024		GOP	19,600,000.00	0.00	19,600,000.00	Construction of Drainage Canal
300221105155000/24A0112	Construction of Road, Barangay Oltama, Urdaneta, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/7/2024 to 2/13/2024	2/27/2024	03/05/2024	03/08/2024		GOP	4,950,000.00	0.00	4,950,000.00	Construction of Road
300221105150000/24A0113	Construction of Road, Brgy. Bolacen, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/7/2024 to 2/13/2024	2/27/2024	03/05/2024	03/08/2024		GOP	9,900,000.00	0.00	9,900,000.00	Construction of Road
300221105154000/24A0114	Construction of Road, Brgy. Cabilaan West, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/7/2024 to 2/13/2024	2/27/2024	03/05/2024	03/08/2024		GOP	9,900,000.00	0.00	9,900,000.00	Construction of Road
300225101806000/24A0115	Construction of Drainage System, Arellano- Burgos- Zamora Street, Barangay Poblacion, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/7/2024 to 2/13/2024	2/27/2024	03/05/2024	03/08/2024		GOP	14,850,000.00	0.00	14,850,000.00	Construction of Drainage System
300225101804000/24A0116	Construction of Flood Control Structure along Bantla and Allied River in Barangay Gonzales- Sta. Maria, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/7/2024 to 2/13/2024	2/27/2024	03/05/2024	03/08/2024		GOP	29,700,000.00	0.00	29,700,000.00	Construction of Flood Control Structure
300226111203000/24A0117	Construction of Multi-Purpose Building (Civic Center Bldg.), Brgy. Sta. Maria, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/7/2024 to 2/13/2024	2/27/2024	03/05/2024	03/08/2024		GOP	29,700,000.00	0.00	29,700,000.00	Construction of Multi-Purpose Building
300226111153000/24A0118	Construction of Multi-Purpose Building (Barangay Hall), Barangay Poblacion Central, Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/9/2024 to 2/15/2024	2/29/2024	03/05/2024	03/08/2024		GOP	6,930,000.00	0.00	6,930,000.00	Construction of Multi-Purpose Building
300226111143000/24A0119	Construction of Multi-Purpose Building (Building 1), Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/9/2024 to 2/15/2024	2/29/2024	03/05/2024	03/08/2024		GOP	24,750,000.00	0.00	24,750,000.00	Construction of Multi-Purpose Building
300226111177000/24A0120	Construction of Multi-Purpose Building (Covert Court) at Barangay Casanestebanan, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/9/2024 to 2/15/2024	2/29/2024	03/05/2024	03/08/2024		GOP	7,425,000.00	0.00	7,425,000.00	Construction of Multi-Purpose Building
300226111178000/24A0121	Construction of Multi-Purpose Building (Covert Court) at Barangay Imantadyan, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/9/2024 to 2/15/2024	2/29/2024	03/05/2024	03/08/2024		GOP	7,425,000.00	0.00	7,425,000.00	Construction of Multi-Purpose Building
300226111176000/24A0122	Construction of Multi-Purpose Building (Covert Court) at Barangay Yanyat, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/9/2024 to 2/15/2024	2/29/2024	03/05/2024	03/08/2024		GOP	7,425,000.00	0.00	7,425,000.00	Construction of Multi-Purpose Building

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final Annual Procurement Plan (APP)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226111132000/ 24A0123	Construction of Multi-Purpose Building (Court Court) at Pindangan East Elementary School, Barangay Pindangan East , Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/9/2024 to 2/15/2024	2/29/2024	03/05/2024	03/08/2024	GoP	7,425,000.00	0.00	7,425,000.00	Construction of Multi-Purpose Building
300226111149000/ 24A0124	Construction of Multi-Purpose Building (Municipal Hall), Balungao, Pangasinan (Phase 2)	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/9/2024 to 2/15/2024	2/29/2024	03/05/2024	03/08/2024	GoP	19,800,000.00	0.00	19,800,000.00	Construction of Multi-Purpose Building
300226111150000/ 24A0125	Construction of Multi-Purpose Building (Quick response Center), Brgy. Santa Maria Norte, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/9/2024 to 2/15/2024	2/29/2024	03/05/2024	03/08/2024	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Multi-Purpose Building
300226111151000/ 24A0126	Construction of Multi-Purpose Building , Barangay San Nicolas, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/9/2024 to 2/15/2024	2/29/2024	03/05/2024	03/08/2024	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226111152000/ 24A0127	Construction of Multi-Purpose Building , Barangay Talogtog, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/9/2024 to 2/15/2024	2/29/2024	03/05/2024	03/08/2024	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226111159000/ 24A0128	Construction of Multi-Purpose Building at Ananperpez Agro- Industrial High School, barangay Ananperpez, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/12/2024 to 2/18/2024	3/4/2024	03/11/2024	03/15/2024	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226111174000/ 24A0129	Construction of Multi-Purpose Building at Barangay Cabilaan, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/12/2024 to 2/18/2024	3/4/2024	03/11/2024	03/15/2024	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226111172000/ 24A0130	Construction of Multi-Purpose Building at Barangay Cabulaan, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/12/2024 to 2/18/2024	3/4/2024	03/11/2024	03/15/2024	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226111173000/ 24A0131	Construction of Multi-Purpose Building at Barangay Calaoagan, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/12/2024 to 2/18/2024	3/4/2024	03/11/2024	03/15/2024	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226111171000/ 24A0132	Construction of Multi-Purpose Building at Barangay Casanbagaoan, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/12/2024 to 2/18/2024	3/4/2024	03/11/2024	03/15/2024	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226111175000/ 24A0133	Construction of Multi-Purpose Building at Barangay Turko, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/12/2024 to 2/18/2024	3/4/2024	03/11/2024	03/15/2024	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
300226111170000/ 24A0134	Construction of Multi-Purpose Buildingat Barangay Yalyat, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/12/2024 to 2/18/2024	3/4/2024	03/11/2024	03/15/2024	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final Annual Procurement Plan (APP)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of BRRE	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
30022611116000/ 24A0135	Construction of Multi-Purpose Building at Lipay Elementary School, Barangay Lipay, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/12/2024 to 2/18/2024	3/4/2024	03/11/2024	03/15/2024		GOP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
30022611119100/ 24A0136	Construction of Multi-Purpose Building, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/12/2024 to 2/18/2024	3/4/2024	03/11/2024	03/15/2024		GOP	38,214,000.00	0.00	38,214,000.00	Construction of Multi-Purpose Building
30022611114400/ 24A0137	Construction of Multi-Purpose Building, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/12/2024 to 2/18/2024	3/4/2024	03/11/2024	03/15/2024		GOP	18,810,000.00	0.00	18,810,000.00	Construction of Multi-Purpose Building
30022611119200/ 24A0138	Construction of Multi-Purpose Building, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/13/2024 to 2/19/2024	3/5/2024	03/11/2024	03/15/2024		GOP	14,850,000.00	0.00	14,850,000.00	Construction of Multi-Purpose Building
30022611114500/ 24A0139	Construction of Multi-Purpose Building, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/13/2024 to 2/19/2024	3/5/2024	03/11/2024	03/15/2024		GOP	22,275,000.00	0.00	22,275,000.00	Construction of Multi-Purpose Building
30022611115400/ 24A0140	Construction of Multi-Purpose Building, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/13/2024 to 2/19/2024	3/5/2024	03/11/2024	03/15/2024		GOP	9,900,000.00	0.00	9,900,000.00	Construction of Multi-Purpose Building
30022611116500/ 24A0141	Construction of Multi-Purpose Building, Barangay Carablan, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/13/2024 to 2/19/2024	3/5/2024	03/11/2024	03/15/2024		GOP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
30022611116600/ 24A0142	Construction of Multi-Purpose Building, Barangay Sobol, Asingan, Pangasinan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/13/2024 to 2/19/2024	3/5/2024	03/11/2024	03/15/2024		GOP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
30022611115500/ 24A0143	Construction of Multi-Purpose Building, Brgy. Carmen West, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/13/2024 to 2/19/2024	3/5/2024	03/11/2024	03/15/2024		GOP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
30022611115200/ 24A0144	Construction of Multi-Purpose Building, Brgy. Colling, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/13/2024 to 2/19/2024	3/5/2024	03/11/2024	03/15/2024		GOP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
30022611115100/ 24A0145	Construction of Multi-Purpose Building, Brgy. Poblacon West, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/13/2024 to 2/19/2024	3/5/2024	03/11/2024	03/15/2024		GOP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
30022611119400/ 24A0146	Construction of Multi-Purpose Building, Phase 1, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/13/2024 to 2/19/2024	3/5/2024	03/11/2024	03/15/2024		GOP	17,226,000.00	0.00	17,226,000.00	Construction of Multi-Purpose Building
30022611119500/ 24A0147	Construction of Multi-Purpose Building, Phase 1, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/13/2024 to 2/19/2024	3/5/2024	03/11/2024	03/15/2024		GOP	22,770,000.00	0.00	22,770,000.00	Construction of Multi-Purpose Building
30022611119600/ 24A0148	Construction of Multi-Purpose Building, Phase 1, San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/14/2024 to 2/20/2024	3/6/2024	03/11/2024	03/15/2024		GOP	11,880,000.00	0.00	11,880,000.00	Construction of Multi-Purpose Building

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final Annual Procurement Plan (APP)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of Bids (BPRE)	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3002611197000/ 24A0149	Construction of Multi-Purpose Building, Phase 1, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/14/2024 to 2/20/2024	3/6/2024	03/11/2024	03/15/2024	GOP	14,850,000.00	0.00	14,850,000.00	Construction of Multi-Purpose Building
3002611198000/ 24A0150	Construction of Multi-Purpose Building, Phase 2, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/14/2024 to 2/20/2024	3/6/2024	03/11/2024	03/15/2024	GOP	11,682,000.00	0.00	11,682,000.00	Construction of Multi-Purpose Building
3002611199000/ 24A0151	Construction of Multi-Purpose Building, Phase 4, San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/14/2024 to 2/20/2024	3/6/2024	03/11/2024	03/15/2024	GOP	17,226,000.00	0.00	17,226,000.00	Construction of Multi-Purpose Building
3002611120500/ 24A0152	Construction of Multi-Purpose Building, Phase 3, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/14/2024 to 2/20/2024	3/6/2024	03/11/2024	03/15/2024	GOP	5,346,000.00	0.00	5,346,000.00	Construction of Multi-Purpose Building
3002611146000/ 24A0153	Construction of Multi-Purpose Building, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/14/2024 to 2/20/2024	3/6/2024	03/11/2024	03/15/2024	GOP	23,760,000.00	0.00	23,760,000.00	Construction of Multi-Purpose Building
3002611120000/ 24A0154	Construction of Multi-Purpose Building, San Manuel, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/14/2024 to 2/20/2024	3/6/2024	03/11/2024	03/15/2024	GOP	5,940,000.00	0.00	5,940,000.00	Construction of Multi-Purpose Building
3002611120600/ 24A0155	Construction of Multi-Purpose Building, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/14/2024 to 2/20/2024	3/6/2024	03/11/2024	03/15/2024	GOP	36,259,740.00	0.00	36,259,740.00	Construction of Multi-Purpose Building
3002611147000/ 24A0156	Construction of Multi-Purpose Building, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/14/2024 to 2/20/2024	3/6/2024	03/11/2024	03/15/2024	GOP	25,245,000.00	0.00	25,245,000.00	Construction of Multi-Purpose Building
3002611168000/ 24A0157	Construction of Multi-Purpose Building, Sta. Maria, Pangasinan (Phase 3)	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/14/2024 to 2/20/2024	3/6/2024	03/11/2024	03/15/2024	GOP	29,700,000.00	0.00	29,700,000.00	Construction of Multi-Purpose Building
3002611120100/ 24A0158	Construction of Multi-Purpose Building, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/14/2024 to 2/20/2024	3/6/2024	03/11/2024	03/15/2024	GOP	11,880,000.00	0.00	11,880,000.00	Construction of Multi-Purpose Building
3002611148000/ 24A0159	Construction of Multi-Purpose Building, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/14/2024 to 2/20/2024	3/6/2024	03/11/2024	03/15/2024	GOP	28,710,000.00	0.00	28,710,000.00	Construction of Multi-Purpose Building
3002611120200/ 24A0160	Construction of Multi-Purpose Building, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/14/2024 to 2/20/2024	3/6/2024	03/11/2024	03/15/2024	GOP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
3002611158000/ 24A0161	Construction of Multi-Purpose Facility at Benigno V. Aldana National High School, Municipality of Pezombrillo, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/14/2024 to 2/20/2024	3/6/2024	03/11/2024	03/15/2024	GOP	6,930,000.00	0.00	6,930,000.00	Construction of Multi-Purpose Facility
3002611169000/ 24A0162	Construction of Multi-Purpose Facility located at Barangay Zone 4, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/14/2024 to 2/20/2024	3/6/2024	03/11/2024	03/15/2024	GOP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Facility
3002611164000/ 24A0163	Construction of Multi-Purpose Facility, Barangay Camangaan, Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/14/2024 to 2/20/2024	3/6/2024	03/11/2024	03/15/2024	GOP	6,930,000.00	0.00	6,930,000.00	Construction of Multi-Purpose Facility

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final Annual Procurement Plan (APP)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of BRREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30022611156000/ 24A10164	Construction of Multi-Purpose Facility, Barangay Santiago, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/14/2024 to 2/20/2024	3/6/2024	03/11/2024	03/15/2024	GOP	6,930,000.00	0.00	6,930,000.00	Construction of Multi-Purpose Facility
24A10165	Preventive Maintenance- Primary Roads- Bakti-Bakti Jct- Umingan Rd- KO184+000- KO188+600	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/15/2024 to 2/21/2024	3/7/2024	03/13/2024	03/18/2024	GOP	100,000,000.00	0.00	100,000,000.00	Preventive Maintenance-
24A10166	Preventive Maintenance- Primary Roads- Urdaneta Jct- Dagupan- Lingayen Rd- KO189+000- KO1899+945, KO190+294- KO190+748	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/15/2024 to 2/21/2024	3/7/2024	03/13/2024	03/18/2024	GOP	50,000,000.00	0.00	50,000,000.00	Preventive Maintenance-
24A10167	Road Widening- Secondary Roads- Pangasinan- Nueva Vizcaya Road, KO194+144- KO195+488, KO95+498- KO196+382, KO196+394- KO197+662	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/15/2024 to 2/21/2024	3/7/2024	03/13/2024	03/18/2024	GOP	86,300,000.00	0.00	86,300,000.00	Road Widening-
24A10168	Road Widening- Secondary Roads- Pangasinan- Nueva Vizcaya Road, KO201+000- KO204+000	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/15/2024 to 2/21/2024	3/7/2024	03/13/2024	03/18/2024	GOP	59,000,000.00	0.00	59,000,000.00	Road Widening-
24A10169	Upgrading of Road Leading to Diket Eco-Tourism and Diket Falls, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/15/2024 to 2/21/2024	3/7/2024	03/13/2024	03/18/2024	GOP	20,000,000.00	0.00	20,000,000.00	Upgrading of Road
24A10170	Installation of Roadway Lighting Structures along Villas- Malasiqui- Sn Carlos Rd, Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/15/2024 to 2/21/2024	3/7/2024	03/13/2024	03/18/2024	GOP	100,000,000.00	0.00	100,000,000.00	Installation of Roadway Lighting
24A10171	Installation of Roadway Lighting Structures along Villas- Malasiqui- Sn Carlos Rd, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/15/2024 to 2/21/2024	3/7/2024	03/13/2024	03/18/2024	GOP	100,000,000.00	0.00	100,000,000.00	Installation of Roadway Lighting
24A10172	Construction of Asingan- Villasis Road, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/15/2024 to 2/21/2024	3/7/2024	03/13/2024	03/18/2024	GOP	20,000,000.00	0.00	20,000,000.00	Construction of Road
24A10173	Construction of Flood Control Structure along Alogueta and Allied Rivers, Package 1, Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/15/2024 to 2/21/2024	3/7/2024	03/13/2024	03/18/2024	GOP	90,000,000.00	0.00	90,000,000.00	Construction of Flood Control Structure along Alogueta and Allied Rivers,
24A10174	Construction of Flood Control Structure along Alogueta and Allied Rivers, Package 2, Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/15/2024 to 2/21/2024	3/7/2024	03/13/2024	03/18/2024	GOP	90,000,000.00	0.00	90,000,000.00	Construction of Flood Control Structure along Alogueta and Allied Rivers,

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final Annual Procurement Plan (APP)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
24A10175	Construction of Flood Control Structure along Aloragat and Allied Rivers, Package 1, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/15/2024 to 2/21/2024	3/7/2024	03/13/2024	03/18/2024		GOP	90,000,000.00	0.00	90,000,000.00	Construction of Flood Control Structure along Aloragat and Allied Rivers,
24A10176	Construction of Flood Control Structure along Aloragat and Allied Rivers, Package 2, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/15/2024 to 2/21/2024	3/7/2024	03/13/2024	03/18/2024		GOP	90,000,000.00	0.00	90,000,000.00	Construction of Flood Control Structure along Aloragat and Allied Rivers,
24A10177	Construction of Flood Control Structure along Aloragat and Allied Rivers, Package 3, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/19/2024 to 2/25/2024	3/11/2024	03/18/2024	03/29/2024		GOP	90,000,000.00	0.00	90,000,000.00	Construction of Flood Control Structure along Aloragat and Allied Rivers,
24A10178	Construction of Flood Control Structure along Aloragat and Allied Rivers, Package 4, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/19/2024 to 2/25/2024	3/11/2024	03/18/2024	03/29/2024		GOP	90,000,000.00	0.00	90,000,000.00	Construction of Flood Control Structure along Aloragat and Allied Rivers,
24A10179	Construction of Flood Mitigation Structure along Bantila River, Umingan- Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/19/2024 to 2/25/2024	3/11/2024	03/18/2024	03/29/2024		GOP	100,000,000.00	0.00	100,000,000.00	Construction of Flood Mitigation Structure
24A10180	Construction of Flood Mitigation Structure along Cabalancian River, Package B, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/19/2024 to 2/25/2024	3/11/2024	03/18/2024	03/29/2024		GOP	100,000,000.00	0.00	100,000,000.00	Construction of Flood Mitigation Structure
24A10181	Construction of Flood Mitigation Structure along Lagast River, Package A, Balungao-Santa Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/19/2024 to 2/25/2024	3/11/2024	03/18/2024	03/29/2024		GOP	100,000,000.00	0.00	100,000,000.00	Construction of Flood Mitigation Structure
24A10182	Construction of Flood Mitigation Structure along Lagast River, Package B, Balungao-Santa Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/19/2024 to 2/25/2024	3/11/2024	03/18/2024	03/29/2024		GOP	100,000,000.00	0.00	100,000,000.00	Construction of Flood Mitigation Structure
24A10183	Construction of Flood Mitigation Structure along Riray River, Package A, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/19/2024 to 2/25/2024	3/11/2024	03/18/2024	03/29/2024		GOP	100,000,000.00	0.00	100,000,000.00	Construction of Flood Mitigation Structure
24A10184	Construction of Flood Mitigation Structure along Riray River, Package B, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/19/2024 to 2/25/2024	3/11/2024	03/18/2024	03/29/2024		GOP	100,000,000.00	0.00	100,000,000.00	Construction of Flood Mitigation Structure
24A10185	Construction of Road, Barangay Bantugan to Malasin, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/19/2024 to 2/25/2024	3/11/2024	03/18/2024	03/29/2024		GOP	5,000,000.00	0.00	5,000,000.00	Construction of Road

DPWH Pangasinan 3rd District Engineering Office FY 2024 Final Annual Procurement Plan (APP)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Entry Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of Bids (Yes/No)	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24A10186	Construction of Slope Protection along Sabangan River, brgy. Salpa- San Felipe, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/19/2024 to 2/25/2024	3/11/2024	03/18/2024	03/29/2024	GOP	100,000,000.00	0.00	100,000,000.00	Construction of Slope Protection
24A10187	Construction of Multipurpose Building (Senior Citizens Center), Barangay Poblacion West, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/19/2024 to 2/25/2024	3/11/2024	03/18/2024	03/29/2024	GOP	5,000,000.00	0.00	5,000,000.00	Construction of Multipurpose Building
24A10188	Construction of Multi-Purpose Building, Barangay San Felipe Sur, Binonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/19/2024 to 2/25/2024	3/11/2024	03/18/2024	03/29/2024	GOP	6,000,000.00	0.00	6,000,000.00	Construction of Multi-Purpose Building
24A10189	Construction of Multi-Purpose Building, Phase 1, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/19/2024 to 2/25/2024	3/11/2024	03/18/2024	03/29/2024	GOP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
24A10190	Construction of Multi-Purpose Building, Phase 2, Navidad, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/19/2024 to 2/25/2024	3/11/2024	03/18/2024	03/29/2024	GOP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
24A10191	Construction of Multi-Purpose Building, Phase 2, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/19/2024 to 2/25/2024	3/11/2024	03/18/2024	03/29/2024	GOP	15,000,000.00	0.00	15,000,000.00	Construction of Multi-Purpose Building
24A10192	Construction of Multi-Purpose Building, Phase 2, San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/19/2024 to 2/25/2024	3/11/2024	03/18/2024	03/29/2024	GOP	15,000,000.00	0.00	15,000,000.00	Construction of Multi-Purpose Building
24A10193	Construction of Multi-Purpose Building, Phase 2, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/19/2024 to 2/25/2024	3/11/2024	03/18/2024	03/29/2024	GOP	30,000,000.00	0.00	30,000,000.00	Construction of Multi-Purpose Building
24A10194	Construction of Multi-Purpose Building, Phase 3, San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/19/2024 to 2/25/2024	3/11/2024	03/18/2024	03/29/2024	GOP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
24A10195	Construction of Multi-Purpose Building, Phase 3, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/19/2024 to 2/25/2024	3/11/2024	03/18/2024	03/29/2024	GOP	64,400,000.00	0.00	64,400,000.00	Construction of Multi-Purpose Building
24A10196	Construction of Multi-Purpose Building, Sumabnit Elementary School, Binonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/19/2024 to 2/25/2024	3/11/2024	03/18/2024	03/29/2024	GOP	6,000,000.00	0.00	6,000,000.00	Construction of Multi-Purpose Building

Prepared by:

MARDEL C. NOVENCIDO, JR.
Head, BAC Secretariat

Recommending Approval:

JOSE WILSON U. MANONGSONG
BAC, Chairperson

Approved:

MARIA VENUS S. TORIO, DPA
District Engineer