

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BOHOL 3<sup>RD</sup> DISTRICT ENGINEERING OFFICE**  
Guindulman, Bohol, Region VII

**Final Annual Procurement Plan (APP Non-CSE) FY 2025 for Civil Works, Goods and Services and Consultancy**

Code (PAP )	Procurement Project	PMO/ End-User	Is this an Early Procure ment Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	25HB0001 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Mitigation Structure along Gabayan River, Candijay, Bohol Sta.0+600.00-Sta.1+068.00; Sta.1+071.00-Sta.1+157.00	Construction	YES	Competitive Bidding	15-Oct-24	5-Nov-24	24-Jan-25	28-Jan-25	GoP	150,000,000.00	-	150,000,000.00	-
2	25HB0002 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Loay Interior Rd - K0161 + 000 - K0162 + 056, K0164 + 000 - K0166 + 357.8	Construction	YES	Competitive Bidding	15-Oct-24	5-Nov-24	24-Jan-25	28-Jan-25	GoP	74,131,000.00	-	74,131,000.00	-
3	25HB0003® ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Loay Interior Rd - K0172 + 022 - K0173 + 133, K0174 + 240 - K0175 + 164	Construction	YES	Competitive Bidding	19-Nov-24	9-Dec-24	24-Jan-25	28-Jan-25	GoP	59,073,000.00	-	59,073,000.00	-
4	25HB0004 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Secondary Roads The President Carlos P. Garcia Circumferential Rd - K0233 + 007 - K0233 + 350, K0234 + 375 - K0234 + 949	Construction	YES	Competitive Bidding	15-Oct-24	5-Nov-24	24-Jan-25	28-Jan-25	GoP	31,383,000.00	-	31,383,000.00	-

5	25HB0005 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Loay Interior Rd - K0193 + 000 - <del>K0194 + 000</del>	Construction	YES	Competitive Bidding	15-Oct-24	5-Nov-24	24-Jan-25	28-Jan-25	GoP	26,584,000.00	-	26,584,000.00	
6	25HB0006 Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation/Application of Road Safety Facilities (Roadway Lighting) along The President Carlos P. Garcia Circumferential Rd - K0180+015 - <del>K0187+835</del>	Construction	YES	Competitive Bidding	15-Oct-24	5-Nov-24	24-Jan-25	28-Jan-25	GoP	25,000,000.00	-	25,000,000.00	
7	25HB0007 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Tertiary Roads Jct Dat-an-Carmen-Sierra Bullones-Pilar-Alicia Rd - K0072 + (-375) - K0073 + 013, K0075 + 025 - K0076 + 108	Construction	YES	Competitive Bidding	22-Oct-24	9-Dec-24	24-Jan-25	28-Jan-25	GoP	145,696,000.00	-	145,696,000.00	
8	25HB0008 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads The President Carlos P. Garcia Circumferential Rd - K0177 + 398 - K0178 +477, K0184 + 296 - K0185 + 157	Construction	YES	Competitive Bidding	22-Oct-24	9-Dec-24	24-Jan-25	28-Jan-25	GoP	130,912,000.00	-	130,912,000.00	
9	25HB0009 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads The President Carlos P. Garcia Circumferential Rd - K0224 + 000.00 - K0225 + 000, K0235 + 000 - K0236 + 670	Construction	YES	Competitive Bidding	22-Oct-24	11-Dec-24	24-Jan-25	28-Jan-25	GoP	145,664,000.00	-	145,664,000.00	
10	25HB0010 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads The President Carlos P. Garcia Circumferential Rd - K0200 + 000 - K0201 + 000, K0208 + 000 - K0209 + 235	Construction	YES	Competitive Bidding	22-Oct-24	11-Dec-24	24-Jan-25	28-Jan-25	GoP	127,328,000.00	-	127,328,000.00	

11	25HB0011 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Retrofitting/Strengthening of Permanent Bridges Wahig Br. (B00092BH) along Jct Dat-an-Carmen-Sierra Bullones-Pilar-Alicia Rd K0074 + 111	Construction	YES	Competitive Bidding	22-Oct-24	11-Nov-24	24-Jan-25	28-Jan-25	GoP	25,000,000.00	-	25,000,000.00	-
12	25HB0013 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads Jct (LIR) Carmen-Sagbayan-Bacani Rd - K0161 + 170 - K0161 + 407, K0161 + 416.50 - K0161 + 734, K0161 + 743 - K0162 + 300, K0163 + 293 - K0163 + 592, K0169 + 372 - K0169 + 760, K0169 + 882 -K0170 + 000	Construction	YES	Competitive Bidding	22-Oct-24	11-Nov-24	24-Jan-25	28-Jan-25	GoP	60,000,000.00	-	60,000,000.00	-
13	25HB0014 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance -Secondary Roads- Jct (LIR) Carmen – Sagbayan – Bacani Rd – K0161+743 – K0163+592, K0163+625 – K0163+944	Construction	YES	Competitive Bidding	22-Oct-24	11-Dec-24	24-Jan-25	28-Jan-25	GoP	114,240,000.00	-	114,240,000.00	-
14	25HB0015 Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Dimiao, Bohol	Construction	YES	Competitive Bidding	22-Oct-24	11-Nov-24	24-Jan-25	28-Jan-25	GoP	20,000,000.00	-	20,000,000.00	-
15	25HB0016 Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Anda, Bohol	Construction	YES	Competitive Bidding	22-Oct-24	11-Nov-24	24-Jan-25	28-Jan-25	GoP	10,000,000.00	-	10,000,000.00	-
16	25HB0017 Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Loay, Bohol	Construction	YES	Competitive Bidding	22-Oct-24	23-Dec-24	24-Jan-25	28-Jan-25	GoP	20,000,000.00	-	20,000,000.00	-

17	25HB0018 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Tertiary Roads Jct Dat-an-Carmen-Sierra Bullones-Pilar-Alicia Rd - K0083 + 341 – K0084 + 135, K0091 +498 – K0091 + 554	Construction	YES	Competitive Bidding	29-Oct-24	13-Dec-25	24-Jan-25	28-Jan-25	GoP	61,344,000.00	-	61,344,000.00	-
18	25HB0019 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Mitigation Structure along Tumuran - Sarangani River, Candijay, Bohol Sec1.: Sta.0+197.00 - Sta.0+327.00B/S; Sec.2: Sta.0+596.00 - Sta.0+633.00 B/S	Construction	YES	Competitive Bidding	29-Oct-24	18-Nov-24	24-Jan-25	28-Jan-25	GoP	91,123,000.00	-	91,123,000.00	-
19	25HB0020 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Secondary Roads Jct Dat-an-Carmen-Sierra Bullones-Pilar-Alicia Rd - K0070 + 000 -K0070 + 711	Construction	YES	Competitive Bidding	29-Oct-24	18-Nov-24	24-Jan-25	28-Jan-25	GoP	23,727,000.00	-	23,727,000.00	-
20	25HB0021 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Tertiary Roads Balilihan-Hanopol-Batuan Rd - K0045 +421 – K0046 + 087	Construction	YES	Competitive Bidding	29-Oct-24	13-Dec-25	24-Jan-25	28-Jan-25	GoP	32,000,000.00	-	32,000,000.00	-
21	25HB0022 Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Loboc, Bohol	Construction	YES	Competitive Bidding	29-Oct-24	18-Nov-24	27-Jan-25	30-Jan-25	GoP	10,000,000.00	-	10,000,000.00	-
22	25HB0023 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Tertiary Roads Jct (LIR) Buenavista-Carmen-Danao-Jetafe Rd - KO159+(-356) – KO159+720	Construction	YES	Competitive Bidding	29-Oct-24	13-Dec-25	27-Jan-25	30-Jan-25	GoP	51,840,000.00	-	51,840,000.00	-

23	25HB0024 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads – The President carlos P. Garcia Circumferential Rd – K0158+573 – K0159+000, K0168+702 – K0169+048, K0245+880 – K0246+396	Construction	YES	Competitive Bidding	29-Oct-24	18-Nov-24	27-Jan-25	30-Jan-25	GoP	73,617,000.00	-	73,617,000.00	
24	25HB0025 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Jct (TER)-Jagna-Sierra Bullones Rd - K0063 +(-478) – K0063 + 371, K0065 + 000 – K0065 + 860	Construction	YES	Competitive Bidding	29-Oct-24	13-Dec-25	27-Jan-25	30-Jan-25	GoP	115,680,000.00	-	115,680,000.00	
25	25HB0026 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Jct (LIR) Carmen-Sagbayan-Bacani Rd - K0165 + 788 - K0167 + 003, K0167 + 361 - K0168 + 661	Construction	YES	Competitive Bidding	29-Oct-24	13-Dec-25	27-Jan-25	30-Jan-25	GoP	147,328,000.00	-	147,328,000.00	
26	25HB0027 Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from National Road/s leading to Major/Strategic Public Buildings/ Facilities – Construction of Road Barangay Minol, Barangay Marcelo, Mabini, Bohol Sta. 0+000.00 – Sta.0+545.64 – Sta.0+646.70 – Sta.1+882.00	Construction	YES	Competitive Bidding	31-Oct-24	20-Nov-24	27-Jan-25	30-Jan-25	GoP	50,000,000.00	-	50,000,000.00	
27	25HB0028 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Jct (TER)-Jagna-Sierra Bullones Rd - K0095 + 040 - K0096 + 792	Construction	YES	Competitive Bidding	31-Oct-24	13-Dec-25	27-Jan-25	30-Jan-25	GoP	86,976,000.00	-	86,976,000.00	
28	25HB0029 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Jct Dat-an-Carmen-Sierra Bullones-Pilar-Alicia Rd - K0066 + 000 -K0066 + 653, K0067 + 440 – K0068 + 330	Construction	YES	Competitive Bidding	31-Oct-24	16-Dec-25	27-Jan-25	30-Jan-25	GoP	76,883,000.00	-	76,883,000.00	

29	25HB0030 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Loay Interior Rd - KO154+000 - KO154 583, KO154+611 - KO155+293, KO156+329 - KO156+560, KO157+461.00 <del>KO158+400 KO159+361 KO160+180</del>	Construction	YES	Competitive Bidding	31-Oct-24	16-Dec-25	27-Jan-25	30-Jan-25	GoP	137,024,000.00	-	137,024,000.00	-
30	25HB0031 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Loay Interior Rd - KO160+214- KO160+730, KO173+474- KO174+225, <del>KO197+509 KO198+060</del>	Construction	YES	Competitive Bidding	31-Oct-24	16-Dec-25	27-Jan-25	30-Jan-25	GoP	116,704,000.00	-	116,704,000.00	-
31	25HB0032 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - The President Carlos P. Garcia Circumferential Rd - KO211+578- <del>KO213+767.97</del>	Construction	YES	Competitive Bidding	31-Oct-24	18-Dec-25	27-Jan-25	30-Jan-25	GoP	104,928,000.00	-	104,928,000.00	-
32	25HB0033 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Jct Dat-an-Carmen-Sierra Bullones-Pilar- Alicia Rd - KO079+000-KO079+630; KO079+872 KO081+KO270	Construction	YES	Competitive Bidding	31-Oct-24	18-Dec-25	27-Jan-25	30-Jan-25	GoP	95,776,000.00	-	95,776,000.00	-
33	25HB0034 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Secondary Roads Jct. Dat-an-Carmen-Sierra Bullones-Pilar-Alici Rd - KO069+971 - KO070+000	Construction	YES	Competitive Bidding	31-Oct-24	20-Nov-24	27-Jan-25	30-Jan-25	GoP	1,174,000.00	-	1,174,000.00	-
34	25HB0035 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - Loay Interior Rd - KO157+978 - KO158+332	Construction	YES	Competitive Bidding	31-Oct-24	20-Nov-24	27-Jan-25	30-Jan-25	GoP	12,172,000.00	-	12,172,000.00	-

35	25HB0036 Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation/Application of Road Safety Facilities (Roadway Lighting) along The President Carlos P. Garcia Circumferential Rd - K0191 + 000 - K0194 + 080	Construction	YES	Competitive Bidding	31-Oct-24	20-Nov-24	27-Jan-25	30-Jan-25	GoP	25,000,000.00	-	25,000,000.00	-
36	25HB0037 Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building, Duero, Bohol	Construction	YES	Competitive Bidding	31-Oct-24	20-Nov-24	27-Jan-25	30-Jan-25	GoP	5,000,000.00	-	5,000,000.00	-
37	25HB0038 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Jct Dat-an-Carmen-Sierra Bullones-Pilar-Alicia Rd - K0064 + 906 - K0066+ 000	Construction	YES	Competitive Bidding	13-Nov-24	3-Dec-24	27-Jan-25	30-Jan-25	GoP	77,600,000.00	-	77,600,000.00	-
38	25HB0039 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Jct (TER)-Jagna-Sierra Bullones Rd - K0088 + 000 - K0089 + 382	Construction	YES	Competitive Bidding	13-Nov-24	3-Dec-24	27-Jan-25	30-Jan-25	GoP	63,584,000.00	-	63,584,000.00	-
39	25HB0040 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Secondary Roads Jct. (TER) Jagna-Sierra Bullones Rd - K0067+527 - K0068+000, K0080+000 - K0080+364	Construction	YES	Competitive Bidding	13-Nov-24	16-Dec-24	27-Jan-25	30-Jan-25	GoP	34,908,000.00	-	34,908,000.00	-
40	25HB0041 Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Casuwayan Bridge, Barangay Casbu, Guindulman, Bohol Sta.1+060 – Sta.1+207 – Road; Sta.1+207 –Sta.1+232 – Bridge; Sta.1+232 – Sta.1+360- Road	Construction	YES	Competitive Bidding	13-Nov-24	3-Dec-24	27-Jan-25	30-Jan-25	GoP	30,000,000.00	-	30,000,000.00	-

41	25HB0042 Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation/Application of Road Safety Facilities (Roadway Lighting) along The President Carlos P. Garcia Circumferential Rd - K0195 + 000 - K0197 + 000, K0199 + 500 - K0200 + 710	Construction	YES	Competitive Bidding	13-Nov-24	3-Dec-24	29-Jan-25	3-Feb-25	GoP	19,916,000.00	-	19,916,000.00	
42	25HB0043 Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Sevilla, Bohol	Construction	YES	Competitive Bidding	13-Nov-24	3-Dec-24	29-Jan-25	3-Feb-25	GoP	5,000,000.00	-	5,000,000.00	
43	25HB0044 Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building, Bilar, Bohol	Construction	YES	Competitive Bidding	13-Nov-24	3-Dec-24	29-Jan-25	3-Feb-25	GoP	5,000,000.00	-	5,000,000.00	
44	25HB0045 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Mitigation Structure along Casbu River, Candijay, Bohol Sta.0+ 393.84- Sta.0+947.84	Construction	YES	Competitive Bidding	20-Nov-24	9-Dec-24	29-Jan-25	3-Feb-25	GoP	150,000,000.00	-	150,000,000.00	
45	25HB0046 Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation of Road, Cipriano Aton Street, Jct. at Lourdes Libres Rosaroso Residence going to Alicia Public Market, Alicia, Bohol Sta. 0+000 - Sta. 0+440	Construction	YES	Competitive Bidding	20-Nov-24	9-Dec-24	29-Jan-25	3-Feb-25	GoP	10,000,000.00	-	10,000,000.00	
46	25HB0047 Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Valencia, Bohol Sta. 0+940.00 - Sta.1+144.00	Construction	YES	Competitive Bidding	20-Nov-24	9-Dec-24	29-Jan-25	3-Feb-25	GoP	5,000,000.00	-	5,000,000.00	



47	25HB0048 Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Jct. (LIR) Buenos Aires-Nueva Vida (Carmen)-Omjon (Valencia) Road in support of the Agribusiness Industry, Carmen, Bohol Sta. 2+777.82 - Sta. 3+019.82	Construction	YES	Competitive Bidding	20-Nov-24	9-Dec-24	29-Jan-25	3-Feb-25	GoP	10,000,000.00	-	10,000,000.00	-
48	25HB0049 Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Jct. (TER) Itum - Duay - Payao Road, Duero leading to Camp Verde Nature Park, Duero, Bohol Sta. 5+154.00 - Sta. 5+554.00	Construction	YES	Competitive Bidding	20-Nov-24	9-Dec-24	29-Jan-25	3-Feb-25	GoP	10,000,000.00	-	10,000,000.00	-
49	25HB0050 Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Lila, Bohol Sta. 0+008.96 - Sta. 0+420.00	Construction	YES	Competitive Bidding	20-Nov-24	9-Dec-24	29-Jan-25	3-Feb-25	GoP	10,000,000.00	-	10,000,000.00	-
50	25HB0051 Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Jct. (TER) Itum-Duay-Payao-Eskaya Road in support of the Agribusiness Industry, Duero, Bohol Sta. 5+820 - Sta. 6+120	Construction	YES	Competitive Bidding	20-Nov-24	9-Dec-24	29-Jan-25	3-Feb-25	GoP	10,000,000.00	-	10,000,000.00	-
51	25HB0052 Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Cambacol to Pahangog Falls, Dimiao, Bohol Sta.0+500 - Sta.1+060	Construction	YES	Competitive Bidding	20-Nov-24	9-Dec-24	29-Jan-25	3-Feb-25	GoP	15,000,000.00	-	15,000,000.00	-

52	25HB0053 Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Cabungaan-Lonoy Road leading to Kinahugan Falls and Lonoy Spring, Brgy. Cabunga-an, Jagna, Bohol Sta. 0+040 - Sta. 0+109.63, Sta. 0+371.08 - Sta. 0+661.45	Construction	YES	Competitive Bidding	20-Nov-24	9-Dec-24	29-Jan-25	3-Feb-25	GoP	10,000,000.00	-	10,000,000.00	
53	25HB0054 Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Jct. (TER) Dimiao-Oac-Bilar Jct. (LIR) Road in support of the Agribusiness Industry, Bilar, Bohol Sta. 16+360 - Sta. 16+719.12	Construction	YES	Competitive Bidding	20-Nov-24	9-Dec-24	29-Jan-25	3-Feb-25	GoP	10,000,000.00	-	10,000,000.00	
54	25HB0055 Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Valencia, Bohol	Construction	YES	Competitive Bidding	20-Nov-24	9-Dec-24	29-Jan-25	3-Feb-25	GoP	5,000,000.00	-	5,000,000.00	
55	25HB0056 Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building, Carmen, Bohol	Construction	YES	Competitive Bidding	20-Nov-24	9-Dec-24	29-Jan-25	3-Feb-25	GoP	5,000,000.00	-	5,000,000.00	
56	25HB0057 Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Cagawasan, Pilar, Bohol Sta. 0+000 – Sta. 0+107.47, Sta.0+000 – Sta. 0+136	Construction	YES	Competitive Bidding	21-Nov-24	11-Dec-24	29-Jan-25	3-Feb-25	GoP	7,624,000.00	-	7,624,000.00	

57	25HB0058 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Sabo Dam, Malinao IS, Poblacion, Pilar, Bohol Sta. 0+000.00 - Sta. 0+007.00	Construction	YES	Competitive Bidding	21-Nov-24	11-Dec-24	29-Jan-25	3-Feb-25	GoP	15,000,000.00	-	15,000,000.00	
58	25HB0059 Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Jct. (Dimiao-Bilar) Oac-Omjon Road in support of the Agribusiness Industry, Dimiao, Bohol Sta. 2+885.00 - Sta. 3+285.00	Construction	YES	Competitive Bidding	21-Nov-24	11-Dec-24	29-Jan-25	3-Feb-25	GoP	10,000,000.00	-	10,000,000.00	
59	25HB0060 Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Jct. (TER) Dimiao-Oac-Bilar - Jct. (LIR) Road Access from Beaches leading to Man-Made Forest, Tarsier, Logarita Spring, Butterfly, Rajah Sikatuna Park and Chocolate Hills, Bohol Sta. 012 +385.00 - Sta. 012 + 704.00	Construction	YES	Competitive Bidding	21-Nov-24	11-Dec-24	29-Jan-25	3-Feb-25	GoP	10,000,000.00	-	10,000,000.00	
60	25HB0061 Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Lumbay to Barangay Bayong, Pilar, Bohol Sta.0+064.00 - Sta.0+440.00	Construction	YES	Competitive Bidding	21-Nov-24	11-Dec-24	29-Jan-25	3-Feb-25	GoP	10,000,000.00	-	10,000,000.00	
61	25HB0062 Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) San Roque to Baybayon Road, Mabini, Bohol Sta.0+162.74- Sta.0+305.00	Construction	YES	Competitive Bidding	21-Nov-24	11-Dec-24	3-Feb-25	7-Mar-25	GoP	5,000,000.00	-	5,000,000.00	

62	25HB0063 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Sabo Dam, Malinao IS, Lumbay, Pilar, Bohol Sta.0+000.00-Sta.0+013.75(B/S)-Flood Control Structure Sta.0+013.75-Sta.0+026.25-Sabo Dam Sta.0+026.25-Sta.0+040.00(B/S)-Flood Control Structure	Construction	YES	Competitive Bidding	21-Nov-24	11-Dec-24	3-Feb-25	7-Mar-25	GoP	15,000,000.00		15,000,000.00	
63	25HB0064 Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Jct. (LIR) Quinoguitan-Sevilla-Hanopol-Tagustusan (Balilihan) Road in support of the Furniture and Garments and Tourism Industries, Sevilla, Bohol Sta. 03+450.00 - Sta. 03+783.50	Construction	YES	Competitive Bidding	21-Nov-24	11-Dec-24	3-Feb-25	7-Mar-25	GoP	10,000,000.00	-	10,000,000.00	
64	25HB0065 Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Jct. (TER) Pob. (Valencia)-Anoyon-Omjon-Quezon (Batuan) Road in support of the Agribusiness Industry, Valencia, Bohol Sta. 014 + 201.00 - Sta. 014+ 264.50	Construction	YES	Competitive Bidding	21-Nov-24	11-Dec-24	3-Feb-25	7-Mar-25	GoP	5,000,000.00	-	5,000,000.00	
65	25HB0066 Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Pob. Ondol, Taytay, Cambance Road leading to Cruz Dako, Brgy. Taytay, Loboc, Bohol Sta. 0 + 680.00 - Sta. 0 + 994.04	Construction	YES	Competitive Bidding	21-Nov-24	11-Dec-24	3-Feb-25	7-Mar-25	GoP	8,580,000.00	-	8,580,000.00	

66	25HB0067 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Replacement of Permanent Weak Bridges Camayaon Br. (B00082BH) along Loay Interior Rd	Construction	YES	Competitive Bidding	26-Nov-24	16-Dec-24	3-Feb-25	7-Mar-25	GoP	40,000,000.00	-	40,000,000.00	-
67	25HB0068 Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Jct. (TER) Gabayan-Canawa (Candijay) - Inaghuban - Pilar Road leading to Canawa Spring and Can-Umantad Water Falls, Candijay, Bohol Sta. 1+940.00 - Sta. 2+284.00	Construction	YES	Competitive Bidding	26-Nov-24	23-Dec-24	3-Feb-25	7-Mar-25	GoP	10,000,000.00	-	10,000,000.00	-
68	25HB0069 Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Rizal, Bilar, Bohol Sta.0+000.00 – Sta.0+400.00	Construction	YES	Competitive Bidding	26-Nov-24	16-Dec-24	3-Feb-25	7-Mar-25	GoP	10,000,000.00	-	10,000,000.00	-
69	25HB0070 Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Loboc, Bohol Sta. 0+800.00 - Sta. 1+047.00	Construction	YES	Competitive Bidding	26-Nov-24	16-Dec-24	3-Feb-25	7-Mar-25	GoP	5,000,000.00	-	5,000,000.00	-
70	25HB0071 Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Jct. (TER) Gabayan-Anoling (Candijay)- Inaghuban-Pilar Road in support of the Agribusiness Industry, Candijay, Bohol Sta.2 + 187.00 – Sta.2+301.00	Construction	YES	Competitive Bidding	26-Nov-24	23-Dec-24	3-Feb-25	7-Mar-25	GoP	5,000,000.00	-	5,000,000.00	-

71	25HB0072 Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Pilar, Bohol Sta.0+000.00 – Sta. 0+268.00 (Section 1); Sta. 0+000.00 –Sta. 0+270.00 (Section 2)	Construction	YES	Competitive Bidding	28-Nov-24	18-Dec-24	3-Feb-25	7-Mar-25	GoP	5,000,000.00	-	10,000,000.00	-
72	25HB0073 Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Jimilian - Tigbao Road Leading to Eco Tourism Adventure Park, Brgy. Jimilian, Loboc, Bohol Sta. 0+000.00 – Sta. 0+438.06	Construction	YES	Competitive Bidding	28-Nov-24	18-Dec-24	3-Feb-25	7-Mar-25	GoP	5,000,000.00	-	10,000,000.00	-
73	25HB0074 Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Candulao to Barangay Datag, Garcia- Hernandez, Bohol Sta. 5+086.28 – Sta. 5+968.15	Construction	YES	Competitive Bidding	28-Nov-24	23-Dec-24	3-Feb-25	7-Mar-25	GoP	5,000,000.00	-	25,000,000.00	-
74	25HB0075 Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Hinawanan (Loay)-Conception-Jct. (Sikatuna-Loboc) Road in support of the Furniture and Garments Industry, Loay, Bohol Sta. 0+495.98 – Sta. 0+620.00; Sta. 2+640.00 – Sta. 2+895.50	Construction	YES	Competitive Bidding	28-Nov-24	18-Dec-24	3-Feb-25	7-Mar-25	GoP	5,000,000.00	-	10,000,000.00	-

75	25HB0076 Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Riverside, Bilar, Bohol Sta. 0+000.00 – Sta.0+357.80	Construction	YES	Competitive Bidding	28-Nov-24	18-Dec-24	3-Feb-25	7-Mar-25	GoP	10,000,000.00	-	10,000,000.00	-
76	25HB0077 Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Garcia-Hernandez, Bohol	Construction	YES	Competitive Bidding	28-Nov-24	18-Dec-24	3-Feb-25	7-Mar-25	GoP	5,000,000.00	-	5,000,000.00	-
77	25HB0078 Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building, Mabini, Bohol	Construction	YES	Competitive Bidding	28-Nov-24	18-Dec-24	3-Feb-25	7-Mar-25	GoP	20,000,000.00	-	5,000,000.00	-
78	25HB0079 Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Batuan, Bohol	Construction	YES	Competitive Bidding	28-Nov-24	18-Dec-24	3-Feb-25	7-Mar-25	GoP	5,000,000.00	-	5,000,000.00	-
79	25HB0080 Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Jagna, Bohol	Construction	YES	Competitive Bidding	28-Nov-24	18-Dec-24	3-Feb-25	7-Mar-25	GoP	5,000,000.00	-	5,000,000.00	-
80	25HB0081 Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Pilar, Bohol	Construction	YES	Competitive Bidding	28-Nov-24	18-Dec-24	3-Feb-25	7-Mar-25	GoP	20,000,000.00	-	5,000,000.00	-
81	25HB0082 Convergence and special Support Program – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Rehabilitation of Multi-Purpose Building, Canditay, Bohol	Construction	YES	Competitive Bidding	28-Nov-24	18-Dec-24	5-Feb-25	10-Feb-25	GoP	10,000,000.00	-	5,000,000.00	-

82	25HB0083 Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building, Sierra Bullones, Bohol	Construction	YES	Competitive Bidding	28-Nov-24	18-Dec-24	5-Feb-25	10-Feb-25	GoP	5,000,000.00	-	5,000,000.00	-
83	25HB0084 Convergence and special Support Program – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building Candiax, Bohol	Construction	YES	Competitive Bidding	28-Nov-24	18-Dec-24	5-Feb-25	10-Feb-25	GoP	5,000,000.00	-	5,000,000.00	-
84	25HB0085 Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services Construction (Completion) of Multi-Purpose Building, Jagna, Bohol	Construction	YES	Competitive Bidding	28-Nov-24	18-Dec-24	5-Feb-25	10-Feb-25	GoP	5,000,000.00	-	5,000,000.00	-
85	25HB0086 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Replacement of Permanent Weak Bridges Tabajan Br. (B00034BH) along The President Carlos P. Garcia	Construction	YES	Competitive Bidding	4-Dec-24	23-Dec-24	5-Feb-25	10-Feb-25	GoP	10,000,000.00	-	100,000,000.00	-
86	25HB0092 Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Evacuation Centers/Quarantine Facilities/Public health Facilities - Construction of Multi-Purpose Building (Barangay Health Center), Candiax, Bohol	Construction	YES	Competitive Bidding	4-Dec-24	23-Dec-24	5-Feb-25	10-Feb-25	GoP	10,000,001.00	-	13,000,000.00	-
87	25HB0097 Local Program National Building Program - Buildings And Other Structures Construction (Completion) of QAS Laboratory Building, DPWH Bohol 3rd District Engineering Office, Guindulman, Bohol	Construction	YES	Competitive Bidding	4-Dec-24	23-Dec-24	5-Feb-25	10-Feb-25	GoP	10,000,002.00	-	10,000,000.00	-
88	25HB0098 Local Program National Building Program - Buildings And Other Structures Rehabilitation of DPWH Bohol 3rd District Engineering Office Building, Guindulman, Bohol	Construction	YES	Competitive Bidding	4-Dec-24	23-Dec-24	5-Feb-25	10-Feb-25	GoP	10,000,003.00	-	20,000,000.00	-
89	ORGANIZATIONAL OUTCOME 1 Asset Preservation Program Preventive Maintenance - Secondary Roads Jct (LIR) Carmen-Sagbayan-Bacani Rd. Bohol	Construction	NO	Competitive Bidding	4-Feb-25	24-Feb-25	3-Mar-25	7-Mar-25	GoP	100,000,000.00	-	100,000,000.00	-



90	ORGANIZATIONAL OUTCOME 1 Asset Preservation Program Preventive Maintenance - Secondary Roads Jct (TER)- Jagna-Sierra Bullones Rd, Phase 1, Bohol	Construction	NO	Competitive Bidding	4-Feb-25	24-Feb-25	3-Mar-25	7-Mar-25	GoP	100,000,000.00	-	100,000,000.00	-
91	ORGANIZATIONAL OUTCOME 1 Asset Preservation Program Preventive Maintenance - Secondary Roads Jct (TER)- Jagna-Sierra Bullones Rd, Phase 2, Bohol	Construction	NO	Competitive Bidding	4-Feb-25	24-Feb-25	3-Mar-25	7-Mar-25	GoP	100,000,000.00	-	100,000,000.00	-
92	ORGANIZATIONAL OUTCOME 1 Asset Preservation Program Preventive Maintenance - Secondary Roads Tagbilaran East Road (Tagbilaran Jagna), Bohol (Phase 2)	Construction	NO	Competitive Bidding	4-Feb-25	24-Feb-25	3-Mar-25	7-Mar-25	GoP	100,000,000.00	-	100,000,000.00	-
93	Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation of Road Safety Devices, Informative Signs and Solar Lighting - Secondary Roads - The President Carlos P. Garcia Circumferential RD (Dimiao Section) - K0221+000 - K0227+000	Construction	NO	Competitive Bidding	4-Feb-25	24-Feb-25	3-Mar-25	7-Mar-25	GoP	100,000,000.00	-	100,000,000.00	-
94	Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation of Road Safety Devices, Informative Signs and Solar Lighting - Secondary Roads - The President Carlos P. Garcia Circumferential RD (Jagna Section) - K0191+000 - K021+000	Construction	NO	Competitive Bidding	4-Feb-25	24-Feb-25	3-Mar-25	7-Mar-25	GoP	100,000,000.00	-	100,000,000.00	-
95	Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation of Road Safety Devices, Informative Signs and Solar Lighting - Secondary Roads - The President Carlos P. Garcia Circumferential RD (Valencia Section) - K0213+000 - K0221+000	Construction	NO	Competitive Bidding	4-Feb-25	24-Feb-25	3-Mar-25	7-Mar-25	GoP	100,000,000.00	-	100,000,000.00	-
96	Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation of Road Safety Devices, Information Signs and Solar Lighting - Secondary Roads - The President Carlos P. Garcia Circumferential Rd (Candijay Section) - K0162+000- K0171+000	Construction	NO	Competitive Bidding	4-Feb-25	24-Feb-25	3-Mar-25	7-Mar-25	GoP	100,000,000.00	-	100,000,000.00	-

97	Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation of Road Safety Devices, Informative Signs and Solar Lighting - Secondary Roads - The President Carlos P. Garcia Circumferential Rd - K0204 + 400 - K0213 + 000 (Garcia-Hernandez Section)	Construction	NO	Competitive Bidding	4-Feb-25	24-Feb-25	3-Mar-25	7-Mar-25	GoP	100,000,000.00	-	100,000,000.00	-
98	Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation of Road Safety Devices, Informative Signs and Solar Lighting - Secondary Roads - The President Carlos P. Garcia Circumferential Rd - K0183 + 000 - K0190 +900 (Duero Section)	Construction	NO	Competitive Bidding	4-Feb-25	24-Feb-25	3-Mar-25	7-Mar-25	GoP	100,000,000.00	-	100,000,000.00	-
99	Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation/Application of Road Safety Facilities (Roadway Lighting) along the Presidential Carlos P. Garcia Circumferential Road -K0154 + (-434) - <del>K0156 + 398 (Alicia Section) Bohol</del>	Construction	NO	Competitive Bidding	4-Feb-25	24-Feb-25	3-Mar-25	7-Mar-25	GoP	20,000,000.00	-	20,000,000.00	-
100	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Almaria Proper to Lundag <del>leading to Farmhill Anda, Bohol</del>	Construction	NO	Competitive Bidding	4-Feb-25	24-Feb-25	3-Mar-25	7-Mar-25	GoP	50,000,000.00	-	50,000,000.00	-
101	Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Cagong-Cagong leading to <del>Princess Manan-aw Cave, Alicia, Bohol</del>	Construction	NO	Competitive Bidding	4-Feb-25	24-Feb-25	3-Mar-25	7-Mar-25	GoP	50,000,000.00	-	50,000,000.00	-
102	Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Brgy. Upper Bonbon to Brgy. Bugho, <del>Loboc, Bohol</del>	Construction	NO	Competitive Bidding	4-Feb-25	24-Feb-25	3-Mar-25	7-Mar-25	GoP	100,000,000.00	-	100,000,000.00	-

103	Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation of Jct. (Iir) Quinoguitan (Loboc) - Sevilla - Hanopol (Balilihan) Road, Bohol	Construction	NO	Competitive Bidding	4-Feb-25	24-Feb-25	3-Mar-25	7-Mar-25	GoP	119,500,000.00	-	119,500,000.00	
104	Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction (Completion) of Road, Brgy. Boyoan to Brgy. Abihilan, Candilay, Bohol	Construction	NO	Competitive Bidding	4-Feb-25	24-Feb-25	3-Mar-25	7-Mar-25	GoP	50,000,000.00	-	50,000,000.00	
105	Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Brgy. Tabahan to Brgy. Casbu, Guindulman, Bohol	Construction	NO	Competitive Bidding	4-Feb-25	24-Feb-25	3-Mar-25	7-Mar-25	GoP	10,000,000.00	-	10,000,000.00	
106	Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road along the PTVHS Circumferential Road of Pilar, Bohol	Construction	NO	Competitive Bidding	4-Feb-25	24-Feb-25	3-Mar-25	7-Mar-25	GoP	10,000,000.00	-	10,000,000.00	
107	Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Brgy. Bugho, Loboc, Bohol	Construction	NO	Competitive Bidding	4-Feb-25	24-Feb-25	3-Mar-25	7-Mar-25	GoP	10,000,000.00	-	10,000,000.00	
108	Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Garcia Hernandez, Bohol	Construction	NO	Competitive Bidding	4-Feb-25	24-Feb-25	3-Mar-25	7-Mar-25	GoP	15,000,000.00	-	15,000,000.00	
109	Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Achacoso Road, Poblacion, Jagna, Bohol	Construction	NO	Competitive Bidding	4-Feb-25	24-Feb-25	3-Mar-25	7-Mar-25	GoP	10,000,000.00	-	10,000,000.00	

110	Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Cantagay-Bunga Mar Road, Jagna, Bohol	Construction	NO	Competitive Bidding	4-Feb-25	24-Feb-25	3-Mar-25	7-Mar-25	GoP	10,000,000.00	-	10,000,000.00	-
111	Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation of Road, Brangay Loctob, Valencia, Bohol	Construction	NO	Competitive Bidding	4-Feb-25	24-Feb-25	3-Mar-25	7-Mar-25	GoP	20,000,000.00	-	20,000,000.00	-
112	Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road from Sitio Loob, Valencia Bohol, to the Site of the Fishpond and Agri-farm of Loob Farmer's Association (LFA), Brgy. Ticum, Valencia, Bohol	Construction	NO	Competitive Bidding	5-Feb-25	25-Feb-25	4-Mar-25	10-Mar-25	GoP	4,000,000.00	-	4,000,000.00	-
113	Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road from Purok 1 to Purok 3 of Barangay Magsaysay, Valencia, Bohol	Construction	NO	Competitive Bidding	5-Feb-25	25-Feb-25	4-Mar-25	10-Mar-25	GoP	7,000,000.00	-	7,000,000.00	-
114	Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation of Barangay Road from National Highway to Sitio Manga of Barangay Anas, Valencia, Bohol	Construction	NO	Competitive Bidding	5-Feb-25	25-Feb-25	4-Mar-25	10-Mar-25	GoP	10,000,000.00	-	10,000,000.00	-
115	Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Brgy. Cansibao, Valencia, Bohol	Construction	NO	Competitive Bidding	5-Feb-25	25-Feb-25	4-Mar-25	10-Mar-25	GoP	2,000,000.00	-	2,000,000.00	-

116	Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Brgy. Camayaan, Loboc, Bohol	Construction	NO	Competitive Bidding	5-Feb-25	25-Feb-25	4-Mar-25	10-Mar-25	GoP	15,000,000.00	-	15,000,000.00	-
117	Convergence and Special Support Program Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Brgys Nueva Fuerza, Brgy Matin-ao, Brgy Vallehermoso, Brgy La Salvacion, Brgy La Libertad and Brgy Villafuerte, Carmen, Bohol	Construction	NO	Competitive Bidding	5-Feb-25	25-Feb-25	4-Mar-25	10-Mar-25	GoP	10,000,000.00	-	10,000,000.00	-
118	Convergence and Special Support Program Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Protection Dike, Sitio Datag, Balingasao, Valencia, Bohol	Construction	NO	Competitive Bidding	5-Feb-25	25-Feb-25	4-Mar-25	10-Mar-25	GoP	5,000,000.00	-	5,000,000.00	-
119	Convergence and Special Support Program Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Drainage Canal from Sitio Manga, Anas, Valencia, Bohol	Construction	NO	Competitive Bidding	5-Feb-25	25-Feb-25	4-Mar-25	10-Mar-25	GoP	5,000,000.00	-	5,000,000.00	-
120	Convergence and Special Support Program Basic Infrastructure Program (BIP) Evacuation Centers/ Quarantine Facilities/ Public Health Facilities Construction of Health Center of Barangay Magsaysay, Valencia, Bohol	Construction	NO	Competitive Bidding	5-Feb-25	25-Feb-25	4-Mar-25	10-Mar-25	GoP	5,000,000.00	-	5,000,000.00	-
121	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction (Completion) of Duero Legislative Building, Brgy. San Pedro, Duero, Bohol	Construction	NO	Competitive Bidding	5-Feb-25	25-Feb-25	4-Mar-25	10-Mar-25	GoP	15,000,000.00	-	15,000,000.00	-
122	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Brgy. Cantagay, Jagna, Bohol	Construction	NO	Competitive Bidding	5-Feb-25	25-Feb-25	4-Mar-25	10-Mar-25	GoP	10,000,000.00	-	10,000,000.00	-

123	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Brgy. Tejero, Jagna, Bohol	Construction	NO	Competitive Bidding	5-Feb-25	25-Feb-25	4-Mar-25	10-Mar-25	GoP	50,000,000.00	-	50,000,000.00	
124	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Completion of Multi-Purpose Hall and Evacuation Center of Tabuan National High School, Brgy. Tabuan, Garcia-Hernandez, Bohol	Construction	NO	Competitive Bidding	5-Feb-25	25-Feb-25	4-Mar-25	10-Mar-25	GoP	10,000,000.00	-	10,000,000.00	
125	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building, Buyog, Jagna, Bohol	Construction	NO	Competitive Bidding	5-Feb-25	25-Feb-25	4-Mar-25	10-Mar-25	GoP	10,000,000.00	-	10,000,000.00	
126	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction (Continuation) of the Carmen Municipal College, Carmen, Bohol	Construction	NO	Competitive Bidding	5-Feb-25	25-Feb-25	4-Mar-25	10-Mar-25	GoP	10,000,000.00	-	10,000,000.00	
127	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Rehabilitation of Multi-Purpose Hall, Brgy. Poblacion Occidental, Valencia, Bohol	Construction	NO	Competitive Bidding	5-Feb-25	25-Feb-25	4-Mar-25	10-Mar-25	GoP	2,000,000.00	-	2,000,000.00	
128	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction (Completion) of Multi-Purpose Facility (Covered Court), Barangay Magsaysay, Valencia, Bohol	Construction	NO	Competitive Bidding	5-Feb-25	25-Feb-25	4-Mar-25	10-Mar-25	GoP	5,000,000.00	-	5,000,000.00	
129	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/ Facilities to Support Social Services Construction of Multi-Purpose Building (Child Development Center) Brgy. Adlawan, Valencia, Bohol	Construction	NO	Competitive Bidding	5-Feb-25	25-Feb-25	4-Mar-25	10-Mar-25	GoP	2,000,000.00	-	2,000,000.00	

130	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi- Purpose Buildings/ Facilities to Support Social Services Improvement of Multi- Purpose Building (Katarungan Pambarangay Office), Brgy. Marawis, Valencia, Bohol	Construction	NO	Competitive Bidding	5-Feb-25	25-Feb-25	4-Mar-25	10-Mar-25	GoP	2,000,000.00	-	2,000,000.00	-
131	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi- Purpose Buildings/ Facilities to Support Social Services Construction of Multi- Purpose Building (Katarungang Pambansang Building ), Brgy. Anas, Valencia, Bohol	Construction	NO	Competitive Bidding	5-Feb-25	25-Feb-25	4-Mar-25	10-Mar-25	GoP	5,000,000.00	-	5,000,000.00	-
132	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi- Purpose Buildings/ Facilities to Support Social Services Construction of Multi- Purpose Building, Brgy. Banderahan, Valencia, Bohol	Construction	NO	Competitive Bidding	5-Feb-25	25-Feb-25	4-Mar-25	10-Mar-25	GoP	3,000,000.00	-	3,000,000.00	-
133	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi- Purpose Buildings/ Facilities to Support Social Services Construction of Municipal Building, Carmen, Bohol	Construction	NO	Competitive Bidding	5-Feb-25	25-Feb-25	4-Mar-25	10-Mar-25	GoP	50,000,000.00	-	50,000,000.00	-
134	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi- Purpose Buildings/ Facilities to Support Social Services Rehabilitation of the Loay Cultural Center, Loay, Bohol	Construction	NO	Competitive Bidding	5-Feb-25	25-Feb-25	4-Mar-25	10-Mar-25	GoP	10,000,000.00	-	10,000,000.00	-
135	Pesticides Or Pest Repellents	DPWH Bohol III DEO	NO	Shopping	02/12/2025 04/11/2025 07/12/2025 11/07/2025	02/19/2025 04/18/2025 07/19/2025 11/14/2025	03/04/2025 05/02/2025 08/02/2025 11/28/2025	03/11/2025 05/10/2025 08/13/2025 12/06/2025	GoP	36,233.60	-	36,233.60	-
136	Alcohol Or Acetone Based Antiseptics	DPWH Bohol III DEO	NO	Shopping	02/12/2025 04/11/2025 07/12/2025 11/07/2025	02/19/2025 04/18/2025 07/19/2025 11/14/2025	03/04/2025 05/02/2025 08/02/2025 11/28/2025	03/11/2025 05/10/2025 08/13/2025 12/06/2025	GoP	29,024.28	-	29,024.28	-
137	Color Compounds And Dispersions	DPWH Bohol III DEO	NO	Shopping	02/12/2025 04/11/2025 07/12/2025 11/07/2025	02/19/2025 04/18/2025 07/19/2025 11/14/2025	03/04/2025 05/02/2025 08/02/2025 11/28/2025	03/11/2025 05/10/2025 08/13/2025 12/06/2025	GoP	2,017.28	-	2,017.28	-
138	Paper Materials And Products	DPWH Bohol III DEO	NO	Shopping	02/12/2025 04/11/2025 07/12/2025 11/07/2025	02/19/2025 04/18/2025 07/19/2025 11/14/2025	03/04/2025 05/02/2025 08/02/2025 11/28/2025	03/11/2025 05/10/2025 08/13/2025 12/06/2025	GoP	207,368.56	-	207,368.56	-
139	Batteries And Cells And Accessories	DPWH Bohol III DEO	NO	Shopping	02/12/2025 04/11/2025 07/12/2025 11/07/2025	02/19/2025 04/18/2025 07/19/2025 11/14/2025	03/04/2025 05/02/2025 08/02/2025 11/28/2025	03/11/2025 05/10/2025 08/13/2025 12/06/2025	GoP	172,687.92	-	172,687.92	-

140	Manufacturing Components And Supplies	DPWH Bohol III DEO	NO	NP-53.9 - Small Value Procurement	02/12/2025 04/11/2025 07/12/2025 11/07/2025	02/19/2025 04/18/2025 07/19/2025 11/14/2025	03/04/2025 05/02/2025 08/02/2025 11/28/2025	03/11/2025 05/10/2025 08/13/2025 12/06/2025	GoP	30,730.92	-	30,730.92	-
141	Heating Ventilation And Air Circulation	DPWH Bohol III DEO	NO	NP-53.9 - Small Value Procurement	02/12/2025 04/11/2025 07/12/2025 11/07/2025	02/19/2025 04/18/2025 07/19/2025 11/14/2025	03/04/2025 05/02/2025 08/02/2025 11/28/2025	03/11/2025 05/10/2025 08/13/2025 12/06/2025	GoP	1,650,090.40	-	1,650,090.40	-
142	Lighting And Fixtures And Accessories	DPWH Bohol III DEO	NO	NP-53.9 - Small Value Procurement	02/12/2025 04/11/2025 07/12/2025 11/07/2025	02/19/2025 04/18/2025 07/19/2025 11/14/2025	03/04/2025 05/02/2025 08/02/2025 11/28/2025	03/11/2025 05/10/2025 08/13/2025 12/06/2025	GoP	2,826,058.72	-	2,826,058.72	-
143	Measuring And Observing And Testing Equipment	DPWH Bohol III DEO	NO	NP-53.9 - Small Value Procurement	02/12/2025 04/11/2025 07/12/2025 11/07/2025	02/19/2025 04/18/2025 07/19/2025 11/14/2025	03/04/2025 05/02/2025 08/02/2025 11/28/2025	03/11/2025 05/10/2025 08/13/2025 12/06/2025	GoP	1,060.80	-	1,060.80	-
144	Cleaning Equipments And Supplies	DPWH Bohol III DEO	NO	Shopping	02/12/2025 04/11/2025 07/12/2025 11/07/2025	02/19/2025 04/18/2025 07/19/2025 11/14/2025	03/04/2025 05/02/2025 08/02/2025 11/28/2025	03/11/2025 05/10/2025 08/13/2025 12/06/2025	GoP	195,770.32	-	195,770.32	-
145	Information And Communication Technology(Ict) Equipment, Devices And Accessories	DPWH Bohol III DEO	NO	NP-53.9 - Small Value Procurement	02/12/2025 04/11/2025 07/12/2025 11/07/2025	02/19/2025 04/18/2025 07/19/2025 11/14/2025	03/04/2025 05/02/2025 08/02/2025 11/28/2025	03/11/2025 05/10/2025 08/13/2025 12/06/2025	GoP	342,671.14	-	342,671.14	-
146	Office Equipements And Accessories And Supplies	DPWH Bohol III DEO	NO	NP-53.9 - Small Value Procurement	02/12/2025 04/11/2025 07/12/2025 11/07/2025	02/19/2025 04/18/2025 07/19/2025 11/14/2025	03/04/2025 05/02/2025 08/02/2025 11/28/2025	03/11/2025 05/10/2025 08/13/2025 12/06/2025	GoP	564,752.90	-	564,752.90	-
147	Printer Or Facsimile Or Photocopier Supplies	DPWH Bohol III DEO	NO	NP-53.9 - Small Value Procurement	02/12/2025 04/11/2025 07/12/2025 11/07/2025	02/19/2025 04/18/2025 07/19/2025 11/14/2025	03/04/2025 05/02/2025 08/02/2025 11/28/2025	03/11/2025 05/10/2025 08/13/2025 12/06/2025	GoP	1,734,217.96	-	1,734,217.96	-
148	Audio And Visual Equipment And Supplies	DPWH Bohol III DEO	NO	NP-53.9 - Small Value Procurement	02/12/2025 04/11/2025 07/12/2025 11/07/2025	02/19/2025 04/18/2025 07/19/2025 11/14/2025	03/04/2025 05/02/2025 08/02/2025 11/28/2025	03/11/2025 05/10/2025 08/13/2025 12/06/2025	GoP	890,923.76	-	890,923.76	-
149	Flag And Accessories	DPWH Bohol III DEO	NO	NP-53.9 - Small Value Procurement	02/12/2025 04/11/2025 07/12/2025 11/07/2025	02/19/2025 04/18/2025 07/19/2025 11/14/2025	03/04/2025 05/02/2025 08/02/2025 11/28/2025	03/11/2025 05/10/2025 08/13/2025 12/06/2025	GoP	2,278.72	-	2,278.72	-
150	Printed Publication	DPWH Bohol III DEO	NO	Shopping	02/12/2025 04/11/2025 07/12/2025 11/07/2025	02/19/2025 04/18/2025 07/19/2025 11/14/2025	03/04/2025 05/02/2025 08/02/2025 11/28/2025	03/11/2025 05/10/2025 08/13/2025 12/06/2025	GoP	6,258.00	-	6,258.00	-
151	Fire Fighting Equipment	DPWH Bohol III DEO	NO	NP-53.9 - Small Value Procurement	02/12/2025 04/11/2025 07/12/2025 11/07/2025	02/19/2025 04/18/2025 07/19/2025 11/14/2025	03/04/2025 05/02/2025 08/02/2025 11/28/2025	03/11/2025 05/10/2025 08/13/2025 12/06/2025	GoP	473,449.00	-	473,449.00	-



152	Consumer Electronics	DPWH Bohol III DEO	NO	NP-53.9 - Small Value Procurement	02/12/2025 04/11/2025 07/12/2025 11/07/2025	02/19/2025 04/18/2025 07/19/2025 11/14/2025	03/04/2025 05/02/2025 08/02/2025 11/28/2025	03/11/2025 05/10/2025 08/13/2025 12/06/2025	GoP	25,662.56	-	25,662.56	-
153	Furniture And Furnishings	DPWH Bohol III DEO	NO	NP-53.9 - Small Value Procurement	02/12/2025 04/11/2025 07/12/2025 11/07/2025	02/19/2025 04/18/2025 07/19/2025 11/14/2025	03/04/2025 05/02/2025 08/02/2025 11/28/2025	03/11/2025 05/10/2025 08/13/2025 12/06/2025	GoP	7,292,622.58	-	7,292,622.58	-
154	Arts And Crafts Equipment And Accessories And Supplies	DPWH Bohol III DEO	NO	Shopping	02/12/2025 04/11/2025 07/12/2025 11/07/2025	02/19/2025 04/18/2025 07/19/2025 11/14/2025	03/04/2025 05/02/2025 08/02/2025 11/28/2025	03/11/2025 05/10/2025 08/13/2025 12/06/2025	GoP	15,057.60	-	15,057.60	-
155	Motor Vehicles	DPWH Bohol III DEO	NO	NP-53.9 - Small Value Procurement	02/12/2025 04/11/2025 07/12/2025 11/07/2025	02/19/2025 04/18/2025 07/19/2025 11/14/2025	03/04/2025 05/02/2025 08/02/2025 11/28/2025	03/11/2025 05/10/2025 08/13/2025 12/06/2025	GoP	70,339,756.60	70,339,756.60	-	-
156	Common Electrical Supplies	DPWH Bohol III DEO	NO	NP-53.9 - Small Value Procurement	02/12/2025 04/11/2025 07/12/2025 11/07/2025	02/19/2025 04/18/2025 07/19/2025 11/14/2025	03/04/2025 05/02/2025 08/02/2025 11/28/2025	03/11/2025 05/10/2025 08/13/2025 12/06/2025	GoP	2,446,615.92	-	2,446,615.92	-
157	Common Office Equipment	DPWH Bohol III DEO	NO	Shopping	02/12/2025 04/11/2025 07/12/2025 11/07/2025	02/19/2025 04/18/2025 07/19/2025 11/14/2025	03/04/2025 05/02/2025 08/02/2025 11/28/2025	03/11/2025 05/10/2025 08/13/2025 12/06/2025	GoP	3,558,021.20	-	3,558,021.20	-
158	Common Office Supplies	DPWH Bohol III DEO	NO	Shopping	02/12/2025 04/11/2025 07/12/2025 11/07/2025	02/19/2025 04/18/2025 07/19/2025 11/14/2025	03/04/2025 05/02/2025 08/02/2025 11/28/2025	03/11/2025 05/10/2025 08/13/2025 12/06/2025	GoP	6,483,876.44	-	6,483,876.44	-
159	Common Janitorial Supplies	DPWH Bohol III DEO	NO	NP-53.9 - Small Value Procurement	02/12/2025 04/11/2025 07/12/2025 11/07/2025	02/19/2025 04/18/2025 07/19/2025 11/14/2025	03/04/2025 05/02/2025 08/02/2025 11/28/2025	03/11/2025 05/10/2025 08/13/2025 12/06/2025	GoP	2,604,192.35	-	2,604,192.35	-
160	Office Equipments And Accessories	DPWH Bohol III DEO	NO	Shopping	02/12/2025 04/11/2025 07/12/2025 11/07/2025	02/19/2025 04/18/2025 07/19/2025 11/14/2025	03/04/2025 05/02/2025 08/02/2025 11/28/2025	03/11/2025 05/10/2025 08/13/2025 12/06/2025	GoP	8,932,415.00	-	8,932,415.00	-

161	Electrical Equipment And Components And Supplies	DPWH Bohol III DEO	NO	NP-53.9 - Small Value Procurement	02/12/2025 04/11/2025 07/12/2025 11/07/2025	02/19/2025 04/18/2025 07/19/2025 11/14/2025	03/04/2025 05/02/2025 08/02/2025 11/28/2025	03/11/2025 05/10/2025 08/13/2025 12/06/2025	GoP	6,694,908.26	-	6,694,908.26	
162	Computer Supplies	DPWH Bohol III DEO	NO	NP-53.9 - Small Value Procurement	02/12/2025 04/11/2025 07/12/2025 11/07/2025	02/19/2025 04/18/2025 07/19/2025 11/14/2025	03/04/2025 05/02/2025 08/02/2025 11/28/2025	03/11/2025 05/10/2025 08/13/2025 12/06/2025	GoP	66,000.00	-	66,000.00	
163	Common Ict Equipment	DPWH Bohol III DEO	NO	Shopping	02/12/2025 04/11/2025 07/12/2025 11/07/2025	02/19/2025 04/18/2025 07/19/2025 11/14/2025	03/04/2025 05/02/2025 08/02/2025 11/28/2025	03/11/2025 05/10/2025 08/13/2025 12/06/2025	GoP	78,940,232.65	-	78,940,232.65	
164	Consumables	DPWH Bohol III DEO	NO	Shopping	02/12/2025 04/11/2025 07/12/2025 11/07/2025	02/19/2025 04/18/2025 07/19/2025 11/14/2025	03/04/2025 05/02/2025 08/02/2025 11/28/2025	03/11/2025 05/10/2025 08/13/2025 12/06/2025	GoP	23,663,035.55	-	23,663,035.55	
165	A. Common Construction Materials Supplies	DPWH Bohol III DEO	NO	NP-53.9 - Small Value Procurement	02/12/2025 04/11/2025 07/12/2025 11/07/2025	02/19/2025 04/18/2025 07/19/2025 11/14/2025	03/04/2025 05/02/2025 08/02/2025 11/28/2025	03/11/2025 05/10/2025 08/13/2025 12/06/2025	GoP	131,705,684.57	131,705,684.57	-	
166	B. Road Signage'S	DPWH Bohol III DEO	NO	NP-53.9 - Small Value Procurement	02/12/2025 04/11/2025 07/12/2025 11/07/2025	02/19/2025 04/18/2025 07/19/2025 11/14/2025	03/04/2025 05/02/2025 08/02/2025 11/28/2025	03/11/2025 05/10/2025 08/13/2025 12/06/2025	GoP	151,515,474.36	151,515,474.36	-	
167	C. Common Maintenance Equipments	DPWH Bohol III DEO	NO	NP-53.9 - Small Value Procurement	02/12/2025 04/11/2025 07/12/2025 11/07/2025	02/19/2025 04/18/2025 07/19/2025 11/14/2025	03/04/2025 05/02/2025 08/02/2025 11/28/2025	03/11/2025 05/10/2025 08/13/2025 12/06/2025	GoP	40,421,636.80	40,421,636.80	-	
168	D. Purchase And Rentals Of Service Vehicle And Heavy Equipment	DPWH Bohol III DEO	NO	Competitive Bidding	02/12/2025 04/11/2025 07/12/2025 11/07/2025	02/19/2025 04/18/2025 07/19/2025 11/14/2025	03/04/2025 05/02/2025 08/02/2025 11/28/2025	03/11/2025 05/10/2025 08/13/2025 12/06/2025	GoP	59,097,200.00	-	59,097,200.00	

169	E. Common Medicinal Supplies	DPWH Bohol III DEO	NO	Shopping	02/12/2025 04/11/2025 07/12/2025 11/07/2025	02/19/2025 04/18/2025 07/19/2025 11/14/2025	03/04/2025 05/02/2025 08/02/2025 11/28/2025	03/11/2025 05/10/2025 08/13/2025 12/06/2025	GoP	1,241,521.00	-	1,241,521.00	
170	F. Labor Of Repair Of Office Equipments And Service Vehicles	DPWH Bohol III DEO	NO	NP-53.9 - Small Value Procurement	02/12/2025 04/11/2025 07/12/2025 11/07/2025	02/19/2025 04/18/2025 07/19/2025 11/14/2025	03/04/2025 05/02/2025 08/02/2025 11/28/2025	03/11/2025 05/10/2025 08/13/2025 12/06/2025	GoP	8,885,436.99	8,885,436.99		
171	G. Fuel,Oil,Lubricants & Vehicle Parts And Accessories	DPWH Bohol III DEO	NO	NP-53.9 - Small Value Procurement	02/12/2025 04/11/2025 07/12/2025 11/07/2025	02/19/2025 04/18/2025 07/19/2025 11/14/2025	03/04/2025 05/02/2025 08/02/2025 11/28/2025	03/11/2025 05/10/2025 08/13/2025 12/06/2025	GoP	18,133,267.00	18,133,267.00		
172	H. Surveying Equipment	DPWH Bohol III DEO	NO	NP-53.9 - Small Value Procurement	02/12/2025 04/11/2025 07/12/2025 11/07/2025	02/19/2025 04/18/2025 07/19/2025 11/14/2025	03/04/2025 05/02/2025 08/02/2025 11/28/2025	03/11/2025 05/10/2025 08/13/2025 12/06/2025	GoP	12,152,000.00	-	12,152,000.00	
173	I. Other Categories/Catering Services/Security Services	DPWH Bohol III DEO	NO	NP-53.9 - Small Value Procurement	02/12/2025 04/11/2025 07/12/2025 11/07/2025	02/19/2025 04/18/2025 07/19/2025 11/14/2025	03/04/2025 05/02/2025 08/02/2025 11/28/2025	03/11/2025 05/10/2025 08/13/2025 12/06/2025	GoP	5,366,300.00	-	5,366,300.00	
174	J. Garments	DPWH Bohol III DEO	NO	NP-53.9 - Small Value Procurement	02/12/2025 04/11/2025 07/12/2025 11/07/2025	02/19/2025 04/18/2025 07/19/2025 11/14/2025	03/04/2025 05/02/2025 08/02/2025 11/28/2025	03/11/2025 05/10/2025 08/13/2025 12/06/2025	GoP	830,450.00	-	830,450.00	
175	K. Common Laboratory Equipment	DPWH Bohol III DEO	NO	NP-53.9 - Small Value Procurement	02/12/2025 04/11/2025 07/12/2025 11/07/2025	02/19/2025 04/18/2025 07/19/2025 11/14/2025	03/04/2025 05/02/2025 08/02/2025 11/28/2025	03/11/2025 05/10/2025 08/13/2025 12/06/2025	GoP	126,825,524.40	-	126,825,524.40	

Prepared by:

**MARCELA B. DALEN**

Engineer III

Head, Procurement Unit

Submitted by:

**JUANITO A. OLANO**

BAC Chairperson

Approved by:

**MAGITING A. CRUZ**

District Engineer