



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON CITY 1st DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Quezon City



January 17, 2025

MEMORANDUM

FOR : **Usec. MARICHU A. PALAFOX, CESO II**
Undersecretary for Support Services
This Department

THRU : **Procurement Service**

SUBJECT : **Submission of Annual Procurement Plan (APP) for Civil Works**
C.Y. 2025


Respectfully submitted herewith is the Annual Procurement Plan (APP) for Civil Works C.Y. 2025.

Attached are pertinent documents for your ready reference.

ARTURO L. GONZALES, JR.
District Engineer

cc: **Engr. LORETA M. MALALUAN, CESO IV**
Regional Director
This Region

NCR.11 GOT/RVA



ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS C.Y. 2025

Code (Procurement ID / Contract ID/PAP)	PMO/ End-User	Procurement Program/Project	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Ads/ Post of IB/REIO	Submission / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction Section	A Bonifacio Ave - K0006 + (-348) - K0007 + 280	Yes	Competitive Bidding	11/21/2024 - 12/11/2024	12/11/2024	Short of Award	-	GoP	100,000,000.00	-	100,000,000.00	Preventive Maintenance of Road
	Construction Section	A Bonifacio Ave - K0009 + 711 - K0008 + 309	Yes	Competitive Bidding	10/05/2024 - 10/25/2024	11/22/2024	Short of Award	-	GoP	35,163,000.00	-	35,163,000.00	Preventive Maintenance of Road
	Construction Section	G Araneta Ave - K0011 + 000 - K0011 + 460	Yes	Competitive Bidding	10/05/2024 - 10/25/2024	11/22/2024	Short of Award	-	GoP	46,958,000.00	-	46,958,000.00	Preventive Maintenance of Road
	Construction Section	G Araneta Ave - K0011+278 - K0011+202	Yes	Competitive Bidding	10/05/2024 - 10/25/2024	11/22/2024	Short of Award	-	GoP	37,833,000.00	-	37,833,000.00	Preventive Maintenance of Road
	Construction Section	Culiat Br. 2 (WB) (B02344LZ) along Congressional Ave	Yes	Competitive Bidding	10/05/2024 - 10/25/2024	11/22/2024	Short of Award	-	GoP	35,000,000.00	-	35,000,000.00	Retrofitting/ Strengthening of Permanent Bridge
	Construction Section	Culiat Br. 3 (SB) (B02356LZ) along Visayas Ave	Yes	Competitive Bidding	10/08/2024 - 10/29/2024	11/26/2024	Short of Award	-	GoP	15,000,000.00	-	15,000,000.00	Retrofitting/ Strengthening of Permanent Bridge
	Construction Section	Pasong Tamo Br. 2 (SB) (B02355LZ) along Visayas Ave	Yes	Competitive Bidding	10/08/2024 - 10/29/2024	11/26/2024	Short of Award	-	GoP	15,000,000.00	-	15,000,000.00	Retrofitting/ Strengthening of Permanent Bridge
	Construction Section	Construction of Flood Control Structure along Aranan Creek, Quezon City	Yes	Competitive Bidding	10/05/2024 - 10/25/2024	11/22/2024	Short of Award	-	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structures
	Construction Section	Construction of Flood Control Structure along Culiat Creek, Barangay Bagong Pag-Ksa, Quezon City	Yes	Competitive Bidding	10/05/2024 - 10/25/2024	11/22/2024	Short of Award	-	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structures
	Construction Section	Construction of Flood Control Structure along Darío Creek (Phase 2), Barangay Bahay Toro, Quezon City	Yes	Competitive Bidding	10/08/2024 - 10/29/2024	11/26/2024	Short of Award	-	GoP	12,290,000.00	-	12,290,000.00	Construction of Flood Control Structures
	Construction Section	Construction of Flood Control Structure along Mariblo Creek (Phase 2), Barangay Sta. Cruz, Quezon City	Yes	Competitive Bidding	10/05/2024 - 10/25/2024	11/22/2024	Short of Award	-	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structures
	Construction Section	Construction of Flood Control Structure along Tanque Creek, Quezon City	Yes	Competitive Bidding	10/05/2024 - 10/25/2024	11/22/2024	Short of Award	-	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structures
	Construction Section	Construction of Flood Mitigation Structure along Culiat Creek, Phase II, Barangay Bahay Toro, Quezon City	No	Competitive Bidding	01/03/2025 - 01/23/2025	01/27/2025	-	-	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structures
	Construction Section	Rehabilitation of Road (Phase 2) at Barangay San Jose, Quezon City	Yes	Competitive Bidding	10/08/2024 - 10/29/2024	11/26/2024	Short of Award	-	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Road
	Construction Section	Rehabilitation of Road (Phase 2) at Barangay Talayan, Quezon City	Yes	Competitive Bidding	10/08/2024 - 10/29/2024	11/26/2024	Short of Award	-	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Road
	Construction Section	Rehabilitation of Road and Drainage (Phase 2) at Barangay Mariblo, Quezon City	Yes	Competitive Bidding	10/08/2024 - 10/29/2024	11/26/2024	Short of Award	-	GoP	7,000,000.00	-	7,000,000.00	Rehabilitation of Road and Drainage
	Construction Section	Rehabilitation of Road and Drainage (Phase 2) at Barangay Ramon Magsaysay, Quezon City	Yes	Competitive Bidding	10/08/2024 - 10/29/2024	11/26/2024	Short of Award	-	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Road and Drainage
	Construction Section	Rehabilitation of Road and Drainage (Phase 2) at Barangay Sienna, Quezon City	Yes	Competitive Bidding	10/08/2024 - 10/29/2024	11/26/2024	Short of Award	-	GoP	25,000,000.00	-	25,000,000.00	Rehabilitation of Road and Drainage
	Construction Section	Rehabilitation of Road and Drainage at Jersey Hilltop Street, Barangay Bahay Toro, Quezon City	Yes	Competitive Bidding	10/08/2024 - 10/29/2024	11/26/2024	Short of Award	-	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation of Road and Drainage
	Construction Section	Rehabilitation of Road and Drainage at West Riverside and Valencia Street, Del Monte, Quezon City	Yes	Competitive Bidding	10/05/2024 - 10/25/2024	11/22/2024	Short of Award	-	GoP	35,000,000.00	-	35,000,000.00	Rehabilitation of Road and Drainage
	Maintenance Section	Rehabilitation of Matalahib Creek Bridge, Quezon City	No	Competitive Bidding	10/07/2024 - 10/27/2024	10/27/2024	-	-	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation of Flood Control Structure

ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS C.Y. 2025

Code (Procurement ID / Contract ID/PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks
					Ads/Post of IB/REIO	Submission / Open of Bids	Notice of Award		Total	MOOE	CO	
	Batasan Rd - K0019 + 242 - K0019 + 797	Maintenance Section	Yes	Competitive Bidding	10/08/2024 - 10/29/2024	11/26/2024	Short of Award	GoP	22,666,000.00	-	22,666,000.00	Preventive Maintenance of Road
	Payatas Rd - K0022 + 000 - K0023 + 780	Maintenance Section	Yes	Competitive Bidding	10/08/2024 - 10/29/2024	11/26/2024	Short of Award	GoP	25,000,000.00	-	25,000,000.00	Preventive Maintenance of Road
	Payatas Rd - K0022 + (-1067) - K0023 + 155	Maintenance Section	Yes	Competitive Bidding	10/05/2024 - 10/25/2024	11/22/2024	Short of Award	GoP	45,681,000.00	-	45,681,000.00	Construction/ Upgrading/ Rehabilitation of Drainage
	Batasan-San Mateo Br. (B05081L2) along IBP-San Mateo Rd	Maintenance Section	Yes	Competitive Bidding	11/21/2024 - 12/11/2024	12/11/2024	Short of Award	GoP	150,000,000.00	-	150,000,000.00	Retrofitting/ Strengthening of Permanent Bridge
	Construction of Flood Structure and Tributaries at Barangay Bagong Silangan (Phase 9), Quezon City	Construction Section	Yes	Competitive Bidding	10/05/2024 - 10/25/2024	11/22/2024	Short of Award	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Structure and Tributaries
	Construction of Flood Structure and Tributaries at Barangay Batasan Hills (Phase 10), Quezon City	Construction Section	Yes	Competitive Bidding	10/05/2024 - 10/25/2024	11/22/2024	Short of Award	GoP	34,247,000.00	-	34,247,000.00	Construction of Flood Structure and Tributaries
	Construction of Flood Structure and Tributaries at Barangay Payatas (Phase 9), Quezon City	Construction Section	Yes	Competitive Bidding	10/05/2024 - 10/25/2024	11/22/2024	Short of Award	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Structure and Tributaries
	Construction of Flood Mitigation Structure along Marikina River, Barangay Bagong Silangan, Quezon City	Construction Section	Yes	Competitive Bidding	11/21/2024 - 12/11/2024	12/11/2024	Short of Award	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Structure along Marikina River, Barangay Bagong Silangan, Quezon City	Construction Section	Yes	Competitive Bidding	11/21/2024 - 12/11/2024	12/11/2024	Short of Award	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
	Construction of Katipunan Avenue Extension Sta. 1+200 - Sta. 1+300, Sta. 5+020 - Sta. 5+702.62, Quezon City	Construction Section	Yes	Competitive Bidding	11/21/2024 - 12/11/2024	12/11/2024	Short of Award	GoP	135,035,000.00	-	135,035,000.00	Construction of Road
	Improvement of Road, Barangay Bagong Silangan, Quezon City	Construction Section	Yes	Competitive Bidding	10/08/2024 - 10/29/2024	11/26/2024	Short of Award	GoP	25,000,000.00	-	25,000,000.00	Improvement of Road
	Improvement of Road, Barangay Batasan Hills, Quezon City	Construction Section	Yes	Competitive Bidding	10/08/2024 - 10/29/2024	11/26/2024	Short of Award	GoP	25,000,000.00	-	25,000,000.00	Improvement of Road
	Improvement of Road, Barangay Commonwealth, Quezon City	Construction Section	Yes	Competitive Bidding	10/08/2024 - 10/29/2024	11/26/2024	Short of Award	GoP	25,000,000.00	-	25,000,000.00	Improvement of Road
	Improvement of Road, Barangay Holy Spirit, Quezon City	Construction Section	Yes	Competitive Bidding	10/08/2024 - 10/29/2024	11/26/2024	Short of Award	GoP	25,000,000.00	-	25,000,000.00	Improvement of Road
	Improvement of Road, Barangay Payatas, Quezon City	Construction Section	Yes	Competitive Bidding	10/08/2024 - 10/29/2024	11/26/2024	Short of Award	GoP	25,000,000.00	-	25,000,000.00	Improvement of Road
	Construction of Multi-Purpose Building, Barangay Bagong Silangan, Quezon City	Construction Section	No	Competitive Bidding	01/20/2024 - 02/10/2024	02/10/2025	-	GoP	20,000,000.00	-	20,000,000.00	Construction of Building
	Construction of Multi-Purpose Building, Barangay Batasan Hills, Quezon City	Construction Section	No	Competitive Bidding	01/20/2024 - 02/10/2024	02/10/2025	-	GoP	20,000,000.00	-	20,000,000.00	Construction of Building
	Construction of Multi-Purpose Building, Barangay Commonwealth, Quezon City	Construction Section	No	Competitive Bidding	01/20/2024 - 02/10/2024	02/10/2025	-	GoP	20,000,000.00	-	20,000,000.00	Construction of Building
	Construction of Multi-Purpose Building, Barangay Holy Spirit, Quezon City	Construction Section	No	Competitive Bidding	01/20/2024 - 02/10/2024	02/10/2025	-	GoP	20,000,000.00	-	20,000,000.00	Construction of Building
	Construction of Multi-Purpose Building, Barangay Payatas, Quezon City	Construction Section	No	Competitive Bidding	01/20/2024 - 02/10/2024	02/10/2025	-	GoP	20,000,000.00	-	20,000,000.00	Construction of Building
	Tullahan Br. 2 (NB) (B02349L2) along Fairview Ave	Construction Section	No	Competitive Bidding	10/23/2024 - 11/22/2024	01/27/2025	-	GoP	50,000,000.00	-	50,000,000.00	Retrofitting/ Strengthening of Permanent Bridge

ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS C.Y. 2025

Code (Procurement ID / Contract ID/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Ads/ Post of IB/RETO	Submission / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Flood Control Structure, Barangay Bagbag, Quezon City	Construction Section	Yes	Competitive Bidding	10/05/2024 - 10/25/2024	11/22/2024	Short of Award	-	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structure
	Construction of Flood Control Structure, Barangay Pasong Putik, Quezon City	Construction Section	Yes	Competitive Bidding	10/05/2024 - 10/25/2024	11/22/2024	Short of Award	-	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structure
	Construction of Flood Control Structure, La Mesa Ecopark (Phase2), Quezon City	Construction Section	Yes	Competitive Bidding	10/05/2024 - 10/25/2024	11/22/2024	Short of Award	-	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structure
	Construction of Flood Control Structure, Tullahan River, Barangay Bagbag, Quezon City	Construction Section	Yes	Competitive Bidding	11/21/2024 - 12/11/2024	12/11/2024	Short of Award	-	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Control Structure
	Construction of Flood Control Structure, Tullahan River, Barangay Nagkaisang Nayon, Quezon City	Construction Section	Yes	Competitive Bidding	10/05/2024 - 10/25/2024	11/22/2024	Short of Award	-	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structure
	Construction of Flood Control Structure, Tullahan River, Barangay Sta. Monica, Quezon City	Construction Section	Yes	Competitive Bidding	11/21/2024 - 12/11/2024	12/11/2024	Short of Award	-	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Control Structure
	Rehabilitation of Riverwall along Tullahan River and Tributaries at Barangay San Bartolome, Quezon City	Construction Section	Yes	Competitive Bidding	11/21/2024 - 12/11/2024	12/11/2024	Short of Award	-	GoP	100,000,000.00	-	100,000,000.00	Rehabilitation/ Maintenance of Flood Mitigation Structure
	Construction of Road along San Dionisio Bridge, Barangay Nagkaisang Nayon, Quezon City	Construction Section	Yes	Competitive Bidding	11/27/2024 - 12/18/2024	12/18/2024	Short of Award	-	GoP	20,000,000.00	-	20,000,000.00	Construction of Road
	Mindanao Ave. Underpass - (S05264LZ) Chainage 000 - Chainage 430	Maintenance Section	No	Competitive Bidding	01/20/2024 - 02/10/2025	02/10/2025	-	-	GoP	17,561,000.00	-	17,561,000.00	Preventive Maintenance of Roads
	Mindanao Ave. Underpass - (S05265LZ) Chainage 000 - Chainage 430	Maintenance Section	No	Competitive Bidding	01/28/2025 - 02/18/2025	02/18/2025	-	-	GoP	17,561,000.00	-	17,561,000.00	Preventive Maintenance of Roads
	Culiat Br. 3 (NB) (B023358LZ) along Visayas Ave	Construction Section	Yes	Competitive Bidding	10/08/2024 - 10/29/2024	11/26/2024	Short of Award	-	GoP	15,000,000.00	-	15,000,000.00	Retrofitting/ Strengthening of Permanent Bridge
	Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs) along Quirino Hi-way - K0012 + 151 - K0013 + 180	Maintenance Section	No	Competitive Bidding	11/04/2024 - 11/24/2024	01/27/2025	-	-	GoP	1,000,000.00	-	1,000,000.00	Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs)
	Construction of Concrete Road with Drainage at Barangay Tandang Sora, Quezon City	Construction Section	No	Competitive Bidding	11/06/2024 - 11/26/2024	01/27/2025	-	-	GoP	20,000,000.00	-	20,000,000.00	Construction of Road with Drainage
	Construction of Concrete Road with Drainage at Barangay Sauyo, Quezon City	Construction Section	No	Competitive Bidding	01/28/2025 - 02/18/2025	02/18/2025	-	-	GoP	20,000,000.00	-	20,000,000.00	Construction of Road with Drainage
	Construction of Road with Drainage at Barangay Sengandaan, Quezon City	Construction Section	No	Competitive Bidding	11/06/2024 - 11/26/2024	01/27/2025	-	-	GoP	20,000,000.00	-	20,000,000.00	Construction of Road with Drainage
	Construction of Concrete Road with Drainage at Tierra Bella, Barangay Culiat, Quezon City	Construction Section	No	Competitive Bidding	11/06/2024 - 11/26/2024	01/27/2025	-	-	GoP	40,000,000.00	-	40,000,000.00	Construction of Road with Drainage
	Construction of Flood Control Structure at Barangay Baesa, Quezon City	Construction Section	No	Competitive Bidding	11/06/2024 - 11/26/2024	01/27/2025	-	-	GoP	30,000,000.00	-	30,000,000.00	Construction of Flood Control Structure
	Construction of Road, Visayas Avenue Extension, Quezon City	Construction Section	No	Competitive Bidding	01/28/2025 - 02/18/2025	02/18/2025	-	-	GoP	150,000,000.00	-	150,000,000.00	Construction of Road
	Construction of Flood Control Structure at Barangay Pasong Tamo, Quezon City	Construction Section	No	Competitive Bidding	11/06/2024 - 11/26/2024	01/27/2025	-	-	GoP	30,000,000.00	-	30,000,000.00	Construction of Flood Control Structure
	Construction of Multi Purpose Building at Barangay Baesa, Quezon City	Construction Section	No	Competitive Bidding	11/06/2024 - 11/26/2024	01/27/2025	-	-	GoP	20,000,000.00	-	20,000,000.00	Construction of Building
	Construction of Multi Purpose Building (Phase 2) at Barangay Sauyo, Quezon City	Construction Section	No	Competitive Bidding	01/28/2025 - 02/18/2025	02/18/2025	-	-	GoP	30,000,000.00	-	30,000,000.00	Construction of Building

ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS C.Y. 2025

Code (Procurement ID / Contract ID / PAP	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Ads/ Post of IB/REIO	Submission / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi Purpose Building at Barangay Tandang Sora, Quezon City	Construction Section	No	Competitive Bidding	11/12/2024 - 12/02/2024	01/27/2025	-	-	GoP	30,000,000.00	-	30,000,000.00	Construction of Building
	Construction of Multi Purpose Building at Barangay Balonbato, Quezon City	Construction Section	No	Competitive Bidding	01/28/2025 - 02/18/2025	02/18/2025	-	-	GoP	10,000,000.00	-	10,000,000.00	Construction of Building
	Construction of Multi Purpose Building at Barangay Unang Sigaw, Quezon City	Construction Section	No	Competitive Bidding	11/12/2024 - 12/02/2024	01/27/2025	-	-	GoP	30,000,000.00	-	30,000,000.00	Construction of Building
	Construction of Concrete Road with Drainage at Barangay Apolonio Samson, Quezon City	Construction Section	No	Competitive Bidding	11/04/2024 - 11/24/2024	01/27/2025	-	-	GoP	20,000,000.00	-	20,000,000.00	Construction of Road with Drainage
	Construction of Flood Mitigation Structure along Marikina River, Barangay Batasan Hills, Quezon City	Construction Section	No	Competitive Bidding	01/28/2025 - 02/18/2025	02/18/2025	-	-	GoP	200,000,000.00	-	200,000,000.00	Construction/ Rehabilitation of Flood Mitigation Structure
	Fairview Ave - (S05468LZ) Chainage 000 - Chainage 693	Maintenance Section	No	Competitive Bidding	01/28/2025 - 02/18/2025	02/18/2025	-	-	GoP	50,000,000.00	-	50,000,000.00	Preventive Maintenance - Secondary Roads
	Fairview Ave - (S05469LZ) Chainage 000 - Chainage 699	Maintenance Section	No	Competitive Bidding	01/29/2025 - 02/19/2025	02/19/2025	-	-	GoP	50,000,000.00	-	50,000,000.00	Preventive Maintenance - Secondary Roads
	Gen Luis St - K0019 + (-615) - K0019 + 500	Maintenance Section	No	Competitive Bidding	01/29/2025 - 02/19/2025	02/19/2025	-	-	GoP	41,239,000.00	-	41,239,000.00	Preventive Maintenance - Secondary Roads
	Regalado Ave (North) - K0024 + (-095) - K0025 + 000	Maintenance Section	No	Competitive Bidding	01/29/2025 - 02/19/2025	02/19/2025	-	-	GoP	50,000,000.00	-	50,000,000.00	Preventive Maintenance - Tertiary Roads
	Susano Rd - K0019 + 450 - K0019 + 845	Maintenance Section	No	Competitive Bidding	01/29/2025 - 02/19/2025	02/19/2025	-	-	GoP	20,000,000.00	-	20,000,000.00	Preventive Maintenance - Tertiary Roads
	Rehabilitation of Tullehan Bridge Forest Hill, Quezon City	Construction Section	No	Competitive Bidding	01/29/2025 - 02/19/2025	02/19/2025	-	-	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation (Completion) of Bridge
	Congressional Ave Ext - K0016 + 294 - K0015 + 152	Maintenance Section	No	Competitive Bidding	01/29/2025 - 02/19/2025	02/19/2025	-	-	GoP	59,884,000.00	-	59,884,000.00	Preventive Maintenance - Secondary Roads
	Construction (Completion) Barangay Nagkaisang Nayon Government Center, Quezon City	Construction Section	No	Competitive Bidding	01/29/2025 - 02/19/2025	02/19/2025	-	-	GoP	63,388,000.00	-	63,388,000.00	Construction (Completion) of Building
	Construction (Completion) of Multi - Purpose Building in Barangay Novaliches Proper, Quezon City (Phase 3)	Construction Section	No	Competitive Bidding	01/29/2025 - 02/19/2025	02/19/2025	-	-	GoP	30,000,000.00	-	30,000,000.00	Construction (Completion) of Building
	Construction (Completion) of Multi - Purpose Building (Phase 3), Barangay Pasong Putik, Quezon City	Construction Section	No	Competitive Bidding	01/29/2025 - 02/19/2025	02/19/2025	-	-	GoP	40,000,000.00	-	40,000,000.00	Construction (Completion) of Building
	Construction (Completion) of Multi - Purpose Building Government Center, Barangay Bagbag, Quezon City	Construction Section	No	Competitive Bidding	01/29/2025 - 02/19/2025	02/19/2025	-	-	GoP	30,000,000.00	-	30,000,000.00	Construction (Completion) of Building
	Construction of Multi - Purpose Building (Phase 3), Barangay Kaligayahan, Quezon City	Construction Section	No	Competitive Bidding	01/29/2025 - 02/19/2025	02/19/2025	-	-	GoP	40,000,000.00	-	40,000,000.00	Construction of Building
	Construction (Completion) of Multi – Purpose Building at Barangay Fairview, Quezon City (Phase 3)	Construction Section	No	Competitive Bidding	01/29/2025 - 02/19/2025	02/19/2025	-	-	GoP	30,000,000.00	-	30,000,000.00	Construction (Completion) of Building
	Construction of Multi - Purpose Building (Day Care Center) at Lazaro Subdivision, Barangay Nagkaisang Nayon, Quezon City Phase 2	Construction Section	No	Competitive Bidding	01/29/2025 - 02/19/2025	02/19/2025	-	-	GoP	15,000,000.00	-	15,000,000.00	Construction of Building
	Construction of Multi - Purpose Building, Barangay Guibod, Quezon City (Phase 3)	Construction Section	No	Competitive Bidding	02/03/2025 - 02/23/2025	02/23/2025	-	-	GoP	15,000,000.00	-	15,000,000.00	Construction of Building

ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS C.Y. 2025

Code (Procurement ID / Contract ID/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Ads/Post of IB/RETO	Submission / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction (Completion) of Multi - Purpose Building at New Haven, Barangay Kaligayahan, Quezon City	Construction Section	No	Competitive Bidding	02/03/2025 - 02/23/2025	02/23/2025	-	-	GoP	15,000,000.00		15,000,000.00	Construction (Completion) of Building
	Construction (Completion) Phase 3 of Multi - Purpose Building, Barangay Sta. Lucia, Quezon City	Construction Section	No	Competitive Bidding	02/03/2025 - 02/23/2025	02/23/2025	-	-	GoP	15,000,000.00		15,000,000.00	Construction (Completion) of Building
	Construction of Flood Mitigation Structure at Barangay Fairview, Quezon City	Construction Section	No	Competitive Bidding	02/03/2025 - 02/23/2025	02/23/2025	-	-	GoP	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure at Barangay Pasong Publik, Quezon City	Construction Section	No	Competitive Bidding	02/03/2025 - 02/23/2025	02/23/2025	-	-	GoP	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
	Rehabilitation of Flood Mitigation Structure along Tulahan River and Tributaries at Barangay Sta. Monica, Quezon City	Construction Section	No	Competitive Bidding	02/03/2025 - 02/23/2025	02/23/2025	-	-	GoP	100,000,000.00		100,000,000.00	Rehabilitation of Flood Mitigation Structure
	Construction of Flood Mitigation Structure at Barangay Nagkaisang Nayon, Quezon City	Construction Section	No	Competitive Bidding	02/03/2025 - 02/23/2025	02/23/2025	-	-	GoP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure, Barangay San Bartolome, Quezon City	Construction Section	No	Competitive Bidding	02/03/2025 - 02/23/2025	02/23/2025	-	-	GoP	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
	Construction of Slope Protection Structure, Barangay Santa Monica, Quezon City	Construction Section	No	Competitive Bidding	02/03/2025 - 02/23/2025	02/23/2025	-	-	GoP	100,000,000.00		100,000,000.00	Construction of Slope Protection Structure
	Construction of Slope Protection Structure, Barangay North Fairview, Quezon City	Construction Section	No	Competitive Bidding	02/03/2025 - 02/23/2025	02/23/2025	-	-	GoP	100,000,000.00		100,000,000.00	Construction of Slope Protection Structure
	Improvement of Road at Barangay Fairview, Quezon City	Construction Section	No	Competitive Bidding	02/03/2025 - 02/23/2025	02/23/2025	-	-	GoP	100,000,000.00		100,000,000.00	Improvement of Road
	Improvement of Road at Barangay Sta. Monica, Quezon City	Construction Section	No	Competitive Bidding	02/03/2025 - 02/23/2025	02/23/2025	-	-	GoP	50,000,000.00		50,000,000.00	Improvement of Road
	Improvement of Road at Barangay Novaliches Proper, Quezon City	Construction Section	No	Competitive Bidding	02/04/2025 - 02/24/2025	02/24/2025	-	-	GoP	50,000,000.00		50,000,000.00	Improvement of Road
	Rehabilitation of Road at Barangay Greater Lagro, Quezon City	Construction Section	No	Competitive Bidding	02/04/2025 - 02/24/2025	02/24/2025	-	-	GoP	50,000,000.00		50,000,000.00	Rehabilitation of Road
	Rehabilitation of Road at Barangay Greater Fairview, Quezon City	Construction Section	No	Competitive Bidding	02/04/2025 - 02/24/2025	02/24/2025	-	-	GoP	50,000,000.00		50,000,000.00	Rehabilitation of Road
	Rehabilitation of Flood Mitigation Structure along Tulahan River and Tributaries at Barangay Fairview, Quezon City	Construction Section	No	Competitive Bidding	02/04/2025 - 02/24/2025	02/24/2025	-	-	GoP	100,000,000.00		100,000,000.00	Rehabilitation of Flood Mitigation Structure
	Construction of Multi Purpose Building at Mapayapa, Barangay Pasong Tamo, Quezon City	Construction Section	No	Competitive Bidding	02/04/2025 - 02/24/2025	02/24/2025	-	-	GoP	30,000,000.00		30,000,000.00	Construction of Building
	Payatas Rd - K0024 + 000 - K0025 + 500	Maintenance Section	No	Competitive Bidding	02/04/2025 - 02/24/2025	02/24/2025	-	-	GoP	62,488,000.00		62,488,000.00	Preventive Maintenance of Road
	Construction of Road with Drainage Structure, Barangay Commonwealth, Quezon City	Construction Section	No	Competitive Bidding	02/04/2025 - 02/24/2025	02/24/2025	-	-	GoP	20,000,000.00		20,000,000.00	Construction of Road with Drainage Structure
	Road 1 (S05480.Z) - Chainage 660 - 880	Maintenance Section	No	Competitive Bidding	02/04/2025 - 02/24/2025	02/24/2025	-	-	GoP	15,000,000.00		15,000,000.00	Preventive Maintenance of Road
	Sgt. Rivera (S05145LZ) - K0013 + (-138) - K0012 + 195	Maintenance Section	No	Competitive Bidding	02/04/2025 - 02/24/2025	02/24/2025	-	-	GoP	53,157,000.00		53,157,000.00	Preventive Maintenance of Road

ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS C.Y. 2025

Code / Procurement ID / Contract ID/PAP	PMO / End-User	Procurement Program/Project	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Ads / Post of TB / REIO	Submission / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Maintenance Section	Sgt. Rivera (S05162LZ) - K0012 + (-222) - K0013 + 140	No	Competitive Bidding	02/11/2025 - 03/04/2025	03/04/2025	-	-	GoP	53,157,000.00			Preventive Maintenance of Road
	Maintenance Section	Visayas Ave. (S05463LZ) - K0013 + 615 - K0013 + 1068	No	Competitive Bidding	02/11/2025 - 03/04/2025	03/04/2025	-	-	GoP	30,000,000.00			Preventive Maintenance of Road
	Maintenance Section	Visayas Ave. (S05467LZ) - K0012 + (-079) - K0012 + 200	No	Competitive Bidding	02/11/2025 - 03/04/2025	03/04/2025	-	-	GoP	20,000,000.00			Preventive Maintenance of Road
	Construction Section	Construction of West Riverside Pumping Station, Barangay Del Monte, Quezon City	No	Competitive Bidding	02/11/2025 - 03/04/2025	03/04/2025	-	-	GoP	150,000,000.00			Construction of Flood Control Structure
	Construction Section	Construction of Flood Control Structure along San Francisco River (Phase IV), Quezon City	No	Competitive Bidding	02/11/2025 - 03/04/2025	03/04/2025	-	-	GoP	20,000,000.00			Construction of Flood Control Structure
	Construction Section	Construction of Flood Control Structure along Culiat River (Phase 2) Right Side, Barangay Bahay Toro, Quezon City	No	Competitive Bidding	02/11/2025 - 03/04/2025	03/04/2025	-	-	GoP	20,000,000.00			Construction of Flood Control Structure
	Construction Section	Rehabilitation of Road with Drainage Structure, Barangay Siena, Quezon City	No	Competitive Bidding	02/11/2025 - 03/04/2025	03/04/2025	-	-	GoP	5,000,000.00			Rehabilitation of Road with Drainage Structure
	Construction Section	Construction of Multi-Purpose Building, Barangay Balingasa, Quezon City	No	Competitive Bidding	02/11/2025 - 03/04/2025	03/04/2025	-	-	GoP	5,000,000.00			Construction of Building
	Construction Section	Construction (Completion) of Multi-Purpose Building, Barangay Paang Bundok, Quezon City	No	Competitive Bidding	02/11/2025 - 03/04/2025	03/04/2025	-	-	GoP	3,000,000.00			Construction (Completion) of Building
	Construction Section	Construction (Completion) of Multi-Purpose Building, Barangay Project 6, Quezon City, Phase 2	No	Competitive Bidding	02/11/2025 - 03/04/2025	03/04/2025	-	-	GoP	3,000,000.00			Construction (Completion) of Building
	Construction Section	Construction of Multi-Purpose Building, Barangay Bahay Toro, Quezon City	No	Competitive Bidding	02/12/2025 - 03/05/2025	03/05/2025	-	-	GoP	10,000,000.00			Construction of Building
	Construction Section	Rehabilitation of Multi-Purpose Building, Barangay Ramon Magsayay, Quezon City	No	Competitive Bidding	02/12/2025 - 03/05/2025	03/05/2025	-	-	GoP	10,000,000.00			Rehabilitation of Building
	Construction Section	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Santa Teresita, Quezon City	No	Competitive Bidding	02/12/2025 - 03/05/2025	03/05/2025	-	-	GoP	3,000,000.00			Construction (Completion) of Building
	Construction Section	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay West Triangle, Quezon City	No	Competitive Bidding	02/12/2025 - 03/05/2025	03/05/2025	-	-	GoP	6,000,000.00			Construction (Completion) of Building
	Construction Section	Rehabilitation of Multi-Purpose Building, Barangay Veterans Village, Quezon City	No	Competitive Bidding	02/12/2025 - 03/05/2025	03/05/2025	-	-	GoP	5,000,000.00			Rehabilitation of Building
	Construction Section	Construction of Multi-Purpose Building, (Bagong Henerasyon Center), Barangay Santa Cruz, Quezon City	No	Competitive Bidding	02/12/2025 - 03/05/2025	03/05/2025	-	-	GoP	10,000,000.00			Construction of Building
	Construction Section	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Paraiso, Quezon City	No	Competitive Bidding	02/12/2025 - 03/05/2025	03/05/2025	-	-	GoP	40,454,000.00			Construction of Building
	Maintenance Section	Quezon Ave - K0008 + 300 - K0008 + 625, K0007 + 185 - K0007 + 373	No	Competitive Bidding	02/15/2025 - 03/10/2025	03/10/2025	-	-	GoP	100,000,000.00			Preventive Maintenance of Road
	Maintenance Section	Quezon Ave - K0009 + 627 - K0008 + 300	No	Competitive Bidding	02/17/2025 - 03/10/2025	03/10/2025	-	-	GoP	100,000,000.00			Preventive Maintenance of Road
	Maintenance Section	Quezon Ave - K0010 + 000 - K0010 + 302, K0011 + (-531) - K0011 + 034	No	Competitive Bidding	02/15/2025 - 03/10/2025	03/10/2025	-	-	GoP	100,000,000.00			Preventive Maintenance of Road
	Maintenance Section	Quezon Ave - K0010 + 302 - K0010 + 952	No	Competitive Bidding	02/15/2025 - 03/10/2025	03/10/2025	-	-	GoP	100,000,000.00			Preventive Maintenance of Road

ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS C.Y. 2025

Code / Procurement ID / Contract ID/PAP	PMO / End-User	Procurement Program/Project	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PHP)			Remarks
					Ads / Post of TB / REIO	Submission / Open of Bids	Notice of Award		Total	MOOE	CO	
	Maintenance Section	Quezon Ave - K0010 + 952 - K0009 + 627	No	Competitive Bidding	02/15/2025 - 03/10/2025	03/10/2025	-	GoP	100,000,000.00		100,000,000.00	Preventive Maintenance of Road
	Maintenance Section	Kanlaon St - K0006 + (-442) - K0007 + 800	No	Competitive Bidding	02/15/2025 - 03/10/2025	03/10/2025	-	GoP	50,000,000.00		50,000,000.00	Preventive Maintenance of Road
	Maintenance Section	Times St - K0010 + (-020) - K0011 + 260	No	Competitive Bidding	02/15/2025 - 03/10/2025	03/10/2025	-	GoP	50,000,000.00		50,000,000.00	Preventive Maintenance of Road
	Construction Section	Improvement of roads with drainage, Brgy. St. Talayan, Quezon City	No	Competitive Bidding	02/15/2025 - 03/10/2025	03/10/2025	-	GoP	5,000,000.00		5,000,000.00	Improvement of roads
	Construction Section	Construction of Flood Control Structure along Balingasa Creek, Brgy. Balingasa, Quezon City	No	Competitive Bidding	02/15/2025 - 03/10/2025	03/10/2025	-	GoP	20,000,000.00		20,000,000.00	Construction of Flood Control Structure
	Construction Section	Construction of Multi-Purpose Building (Building 1), Barangay Bahay Toro, Quezon City	No	Competitive Bidding	02/15/2025 - 03/10/2025	03/10/2025	-	GoP	125,000,000.00		125,000,000.00	Construction of Building
	Planning and Design Section	Rehabilitation of FAPSO Building at Department of Agrarian Reform Central Office	No	Competitive Bidding	02/15/2025 - 03/10/2025	03/10/2025	-	GoP	141,000,000.00		141,000,000.00	Rehabilitation of Building
	Construction Section	Construction of Multi-Purpose Building (Building 2), Barangay Bahay Toro, Quezon City	No	Competitive Bidding	02/20/2025 - 03/13/2025	03/13/2025	-	GoP	25,000,000.00		25,000,000.00	Construction of Building
	Construction Section	Rehabilitation of Multipurpose Building Brgy. Sto Domingo, Quezon City	No	Competitive Bidding	02/20/2025 - 03/13/2025	03/13/2025	-	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Building
	Construction Section	Rehabilitation of Multipurpose Building Brgy. Alicia, Quezon City	No	Competitive Bidding	02/20/2025 - 03/13/2025	03/13/2025	-	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Building
	Construction Section	Rehabilitation/Completion of Multipurpose Building, Brgy. Maharlika, Quezon City	No	Competitive Bidding	02/20/2025 - 03/13/2025	03/13/2025	-	GoP	3,000,000.00		3,000,000.00	Rehabilitation/Completion of Building
	Construction Section	Rehabilitation of Multipurpose Building, Brgy. Bagong Pag-asia, Quezon City	No	Competitive Bidding	02/20/2025 - 03/13/2025	03/13/2025	-	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Building
	Maintenance Section	Payatas Rd. - K0024 + 700.5 + K0025 + 500	No	Competitive Bidding	02/20/2025 - 03/13/2025	03/13/2025	-	GoP	50,000,000.00		50,000,000.00	Preventive Maintenance of Road
	Maintenance Section	Commonwealth Avenue (S05646LZ) K0017 + 500 - K0017+750, Quezon City	No	Competitive Bidding	02/20/2025 - 03/13/2025	03/13/2025	-	GoP	25,000,000.00		25,000,000.00	Preventive Maintenance of Road
	Maintenance Section	Commonwealth Avenue (S05646LZ) K0020 + (-357) - K0020 + 043, Quezon City	No	Competitive Bidding	02/20/2025 - 03/13/2025	03/13/2025	-	GoP	100,000,000.00		100,000,000.00	Preventive Maintenance of Road
	Maintenance Section	Commonwealth Avenue (S05646LZ) K0020 + 043 - K0020 + 543 Quezon City	No	Competitive Bidding	02/20/2025 - 03/13/2025	03/13/2025	-	GoP	100,000,000.00		100,000,000.00	Preventive Maintenance of Road
	Maintenance Section	Commonwealth Avenue (S05646LZ) K0018 + 250 - K0018 + 730 Quezon City	No	Competitive Bidding	02/20/2025 - 03/13/2025	03/13/2025	-	GoP	100,000,000.00		100,000,000.00	Preventive Maintenance of Road
	Maintenance Section	Commonwealth Avenue (S05646LZ) K0017 + (-026) - K0017 + 500, Quezon City	No	Competitive Bidding	02/20/2025 - 03/13/2025	03/13/2025	-	GoP	100,000,000.00		100,000,000.00	Preventive Maintenance of Road
	Construction Section	Improvement of Drainage Systems at Brgy. Holy Spirit, Quezon City	No	Competitive Bidding	02/20/2025 - 03/13/2025	03/13/2025	-	GoP	100,000,000.00		100,000,000.00	Improvement of Drainage Systems
	Construction Section	Construction of Drainage Structure, Barangay Bagong Silangan, Quezon City	No	Competitive Bidding	02/27/205 - 04/18/2025	04/18/2025	-	GoP	50,000,000.00		50,000,000.00	Construction of Drainage Structure
	Construction Section	Construction of Flood Mitigation Structure, Riverside, Barangay Commonwealth, Quezon City	No	Competitive Bidding	02/27/205 - 04/18/2025	04/18/2025	-	GoP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure

ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS C.Y. 2025

Code / Procurement ID / Contract ID / PAP	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Ads / Post of IB / REIO	Submission / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation of Handel Street to Liszt Street, Ideal, Commonweath, Quezon City	Construction Section	No	Competitive Bidding	02/27/205 - 04/18/2025	04/18/2025	-	-	GoP	100,000,000.00		100,000,000.00	Rehabilitation of Road
	Rehabilitation of Road at Veterans, Brgy. Holy Spirit, Quezon City	Construction Section	No	Competitive Bidding	02/27/205 - 04/18/2025	04/18/2025	-	-	GoP	10,000,000.00		10,000,000.00	Rehabilitation of Road
	Rehabilitation of Road at West Side, Brgy. Commonweath, Quezon City	Construction Section	No	Competitive Bidding	02/27/205 - 04/18/2025	04/18/2025	-	-	GoP	15,000,000.00		15,000,000.00	Rehabilitation of Road
	Construction of Road at Mabuhay St., Brgy. Batasan Hills, Quezon City	Construction Section	No	Competitive Bidding	02/27/205 - 04/18/2025	04/18/2025	-	-	GoP	30,000,000.00		30,000,000.00	Construction of Road
	Rehabilitation of Road at Silio Veterans, Brgy. Bagong Silangan, Quezon City	Construction Section	No	Competitive Bidding	02/27/205 - 04/18/2025	04/18/2025	-	-	GoP	20,000,000.00		20,000,000.00	Rehabilitation of Road
	Construction of Morning Star Bridge, Brgy. Payatas, Quezon City	Construction Section	No	Competitive Bidding	02/27/205 - 04/18/2025	04/18/2025	-	-	GoP	80,000,000.00		80,000,000.00	Construction Bridge
	Construction of Flood Mitigating Structure at Constabulary Rd. Brgy. Holy Spirit Quezon City	Construction Section	No	Competitive Bidding	02/27/205 - 04/18/2025	04/18/2025	-	-	GoP	50,000,000.00		50,000,000.00	Construction of Flood Mitigating Structure
	Construction of Flood Mitigating Structure at AFP Road Rd. Brgy. Holy Spirit Quezon City	Construction Section	No	Competitive Bidding	02/27/205 - 04/18/2025	04/18/2025	-	-	GoP	100,000,000.00		100,000,000.00	Construction of Flood Mitigating Structure
	Construction of Flood Mitigating Structure at Dalton Pass. Brgy. Holy Spirit, Quezon City	Construction Section	No	Competitive Bidding	03/04/2025 - 03/24/2025	03/24/2025	-	-	GoP	50,000,000.00		50,000,000.00	Construction of Flood Mitigating Structure
	Construction of Flood Mitigating Structure at Airforce Road Rd. Brgy. Holy Spirit, Quezon City	Construction Section	No	Competitive Bidding	03/04/2025 - 03/24/2025	03/24/2025	-	-	GoP	100,000,000.00		100,000,000.00	Construction of Flood Mitigating Structure
	Construction of Multi-Purpose Building (Pook Pag-Asa Gymnasium) Phase 2, Brgy. Batasan Hills, Quezon City	Construction Section	No	Competitive Bidding	03/04/2025 - 03/24/2025	03/24/2025	-	-	GoP	50,000,000.00		50,000,000.00	Construction of Building
	Construction of Multi-Purpose Building at Freedom Park, Brgy. Batasan Hills, Quezon City	Construction Section	No	Competitive Bidding	03/04/2025 - 03/24/2025	03/24/2025	-	-	GoP	10,000,000.00		10,000,000.00	Construction of Building
	Construction (Completion) of 4-Storey Multi-Purpose Building at Don Fabian St., Brgy. Commonweath, Quezon City	Construction Section	No	Competitive Bidding	03/04/2025 - 03/24/2025	03/24/2025	-	-	GoP	15,000,000.00		15,000,000.00	Construction of Building
	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Bagong Silangan, Quezon City	Construction Section	No	Competitive Bidding	03/04/2025 - 03/24/2025	03/24/2025	-	-	GoP	120,000,000.00		120,000,000.00	Construction of Building
	Completion of Multi-Purpose Building (MRB Gymnasium) Brgy. Commonweath, Quezon City	Construction Section	No	Competitive Bidding	03/04/2025 - 03/24/2025	03/24/2025	-	-	GoP	30,000,000.00		30,000,000.00	Completion of Building
	Rehabilitation of Multi Purpose Building at Barangay Holy Spirit, Quezon City	Construction Section	No	Competitive Bidding	03/04/2025 - 03/24/2025	03/24/2025	-	-	GoP	20,000,000.00		20,000,000.00	Rehabilitation of Building
	Construction of Road, Carreon Village at Barangay San Bartolome, Quezon City	Construction Section	No	Competitive Bidding	03/04/2025 - 03/24/2025	03/24/2025	-	-	GoP	5,000,000.00		5,000,000.00	Construction of Road
	Rehabilitation of Flood Control Structure at Barangay San Agustin, Quezon City	Construction Section	No	Competitive Bidding	03/04/2025 - 03/24/2025	03/24/2025	-	-	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Flood Control Structure
	Rehabilitation of Multi-Purpose Building, Barangay Pasong Puluk, Quezon City	Construction Section	No	Competitive Bidding	03/05/2025 - 03/25/2025	03/25/2025	-	-	GoP	15,000,000.00		15,000,000.00	Rehabilitation of Building
	Rehabilitation of Multi-Purpose Building, Barangay Kaligayahan, Quezon City	Construction Section	No	Competitive Bidding	03/05/2025 - 03/25/2025	03/25/2025	-	-	GoP	15,000,000.00		15,000,000.00	Rehabilitation of Building

ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS C.Y. 2025

Code (Procurement ID / Contract ID / PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Ads / Post of IB/RETO	Submission / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation of Multi-Purpose Building, Barangay Novaliches Proper, Quezon City	Construction Section	No	Competitive Bidding	03/05/2025 - 03/25/2025	03/25/2025	-	-	GoP	10,000,000.00		10,000,000.00	Rehabilitation of Building,
	Rehabilitation of Multi-Purpose Building, Barangay San Bartolome, Quezon City	Construction Section	No	Competitive Bidding	03/05/2025 - 03/25/2025	03/25/2025	-	-	GoP	10,000,000.00		10,000,000.00	Rehabilitation of Building,
	Rehabilitation of Multi-Purpose Building, Barangay North Fairview, Quezon City	Construction Section	No	Competitive Bidding	03/05/2025 - 03/25/2025	03/25/2025	-	-	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Building,
	Rehabilitation of Multi-Purpose Building, Barangay Sta. Lucia, Quezon City	Construction Section	No	Competitive Bidding	03/05/2025 - 03/25/2025	03/25/2025	-	-	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Building,
	Rehabilitation of Multi-Purpose Building, Barangay Nagkaisang Nasyon, Quezon City	Construction Section	No	Competitive Bidding	03/05/2025 - 03/25/2025	03/25/2025	-	-	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Building,
	Rehabilitation of Multi-Purpose Building, Barangay Sta. Monica, Quezon City	Construction Section	No	Competitive Bidding	03/05/2025 - 03/25/2025	03/25/2025	-	-	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Building,
	Rehabilitation of Road including Improvement of Drainage System, Barangay Bagbag, Quezon City	Construction Section	No	Competitive Bidding	03/05/2025 - 03/25/2025	03/25/2025	-	-	GoP	50,000,000.00		50,000,000.00	Rehabilitation of Road including Improvement of Drainage System
	Improvement of Roads at Barangay Lagro, Quezon City	Construction Section	No	Competitive Bidding	03/05/2025 - 03/25/2025	03/25/2025	-	-	GoP	100,000,000.00		100,000,000.00	Improvement of Roads
	Rehabilitation of Roads including Drainage, Brgy. Bagbag, Quezon City	Construction Section	No	Competitive Bidding	03/05/2025 - 03/25/2025	03/25/2025	-	-	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Roads including Drainage
	Improvement of Road along Barangay Pasong Putik, Quezon City	Construction Section	No	Competitive Bidding	03/05/2025 - 03/25/2025	03/25/2025	-	-	GoP	100,000,000.00		100,000,000.00	Improvement of Road
	Fairview Avenue (S05456LZ) KM0022 + 900 - KM0022 + 000	Maintenance Section	No	Competitive Bidding	03/14/2025 - 04/04/2025	04/24/2025	-	-	GoP	100,000,000.00		100,000,000.00	Preventive Maintenance of Road
	Fairview Avenue (S05456LZ) KM0021 + 000 - KM0021 + (-800)	Maintenance Section	No	Competitive Bidding	03/14/2025 - 04/04/2025	04/24/2025	-	-	GoP	100,000,000.00		100,000,000.00	Preventive Maintenance of Road
	Regalado Ave (North) - K0024 + (-758) - K0025 + 1012	Maintenance Section	No	Competitive Bidding	03/14/2025 - 04/04/2025	04/24/2025	-	-	GoP	100,000,000.00		100,000,000.00	Preventive Maintenance of Road
	Fairview Avenue (S05456LZ) KM0022 + 000 - KM0021 + 000	Maintenance Section	No	Competitive Bidding	03/14/2025 - 04/04/2025	04/24/2025	-	-	GoP	100,000,000.00		100,000,000.00	Preventive Maintenance of Road
	Fairview Avenue (S05456LZ) KM0023 + 000 - KM0022 + 000	Maintenance Section	No	Competitive Bidding	03/14/2025 - 04/04/2025	04/24/2025	-	-	GoP	100,000,000.00		100,000,000.00	Preventive Maintenance of Road
	Construction of Slope Protection Structure along Tulahan River and Tributaries (Phase 3), Barangay Novaliches Proper, Quezon City	Construction Section	No	Competitive Bidding	03/14/2025 - 04/04/2025	04/24/2025	-	-	GoP	100,000,000.00		100,000,000.00	Construction of Slope Protection Structure
	Construction of Slope Protection Structure along Tulahan River and Tributaries (Phase 3), Barangay Fairview, Quezon City	Construction Section	No	Competitive Bidding	03/14/2025 - 04/04/2025	04/24/2025	-	-	GoP	100,000,000.00		100,000,000.00	Construction of Slope Protection Structure
	Rehabilitation/Improvement of Roads along Barangay Bagbag, Package 1A, Quezon City	Construction Section	No	Competitive Bidding	03/14/2025 - 04/04/2025	04/24/2025	-	-	GoP	100,000,000.00		100,000,000.00	Rehabilitation/Improvement of Roads
	Rehabilitation/Improvement of Roads along Barangay Lagro, Package 1A, Quezon City	Construction Section	No	Competitive Bidding	03/14/2025 - 04/04/2025	04/24/2025	-	-	GoP	100,000,000.00		100,000,000.00	Rehabilitation/Improvement of Roads
	Rehabilitation/Improvement of Roads along Barangay Nagkaisang Nasyon, Package 1A, Quezon City	Construction Section	No	Competitive Bidding	03/14/2025 - 04/04/2025	04/24/2025	-	-	GoP	100,000,000.00		100,000,000.00	Rehabilitation/Improvement of Roads
	Rehabilitation/Improvement of Roads along Barangay Gulod, Package 1A, Quezon City	Construction Section	No	Competitive Bidding	03/18/2025 - 04/08/2025	04/08/2025	-	-	GoP	100,000,000.00		100,000,000.00	Rehabilitation/Improvement of Roads

ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS C.Y. 2025

Code (Procurement ID / Contract ID/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks
					Ads / Post of TB / REIO	Submission / Open of Bids	Notice of Award		Total	MOOE	CO	
	Rehabilitation/Improvement of Roads along Barangay Sta. Monica, Package 1A, Quezon City	Construction Section	No	Competitive Bidding	03/18/2025 - 04/08/2025	04/08/2025	-	GoP	100,000,000.00		100,000,000.00	Rehabilitation/Improvement of Roads
	Rehabilitation/Improvement of Roads along Barangay Novalesches Proper, Package 1A, Quezon City	Construction Section	No	Competitive Bidding	03/18/2025 - 04/08/2025	04/08/2025	-	GoP	100,000,000.00		100,000,000.00	Rehabilitation/Improvement of Roads
	Rehabilitation/Improvement of Roads along Barangay Pasong Pubik, Package 1A, Quezon City	Construction Section	No	Competitive Bidding	03/18/2025 - 04/08/2025	04/08/2025	-	GoP	100,000,000.00		100,000,000.00	Rehabilitation/Improvement of Roads
	Rehabilitation/Improvement of Roads along Barangay North Fairview, Package 1A, Quezon City	Construction Section	No	Competitive Bidding	03/18/2025 - 04/08/2025	04/08/2025	-	GoP	50,000,000.00		50,000,000.00	Rehabilitation/Improvement of Roads
	Rehabilitation/Improvement of Roads along Barangay San Agustin, Package 1A, Quezon City	Construction Section	No	Competitive Bidding	03/18/2025 - 04/08/2025	04/08/2025	-	GoP	50,000,000.00		50,000,000.00	Rehabilitation/Improvement of Roads
	Construction of Flood Mitigation Structures at (Pantranco, Marcel, Adezville), Barangay Pasong Tamo, Quezon City	Construction Section	No	Competitive Bidding	03/18/2025 - 04/08/2025	04/08/2025	-	GoP	60,000,000.00		60,000,000.00	Construction of Flood Mitigation Structures
	Construction of Flood Mitigation Structures (Varsity, Evergreen, Mapplewood) at Barangay Pasong Tamo, Quezon City	Construction Section	No	Competitive Bidding	03/18/2025 - 04/08/2025	04/08/2025	-	GoP	58,016,000.00		58,016,000.00	Construction of Flood Mitigation Structures
	Construction of Flood Control Structures at Tullahan River, Barangay Talipapa, Quezon City	Construction Section	No	Competitive Bidding	03/18/2025 - 04/08/2025	04/08/2025	-	GoP	60,000,000.00		60,000,000.00	Construction of Flood Control Structures
	Rehabilitation of Road with Drainage Improvement at Interville II, Brgy. Culiati, Quezon City	Construction Section	No	Competitive Bidding	03/18/2025 - 04/08/2025	04/08/2025	-	GoP	20,000,000.00		20,000,000.00	Rehabilitation of Road with Drainage Improvement
	Drainage Improvement and Rehabilitation at Cruz and Seplan, Barangay Culiati, Quezon City	Construction Section	No	Competitive Bidding	03/21/2025 - 04/11/2025	04/11/2025	-	GoP	20,000,000.00		20,000,000.00	Drainage Improvement and Rehabilitation
	Drainage Improvement and Concreting of Road at Torres, Barangay Tandang Sora, Quezon City	Construction Section	No	Competitive Bidding	03/21/2025 - 04/11/2025	04/11/2025	-	GoP	20,000,000.00		20,000,000.00	Drainage Improvement and Concreting of Road
	Rehabilitation of Road with Drainage Improvement at Bonifacio Village, Brgy. Pasong Tamo, Quezon City	Construction Section	No	Competitive Bidding	03/21/2025 - 04/11/2025	04/11/2025	-	GoP	30,000,000.00		30,000,000.00	Rehabilitation of Road with Drainage Improvement
	Rehabilitation of Road with Drainage Improvement at Mira Nila Homes, Brgy. Pasong Tamo, Quezon City	Construction Section	No	Competitive Bidding	03/21/2025 - 04/11/2025	04/11/2025	-	GoP	30,000,000.00		30,000,000.00	Rehabilitation of Road with Drainage Improvement
	Construction/Rehabilitation of Roads and Drainages at Barangay Pasong Tamo, Quezon City	Construction Section	No	Competitive Bidding	03/21/2025 - 04/11/2025	04/11/2025	-	GoP	20,000,000.00		20,000,000.00	Construction/Rehabilitation of Roads and Drainages
	Drainage Improvement and Rehabilitation at B Oliveros, Barangay Apolinio Samson, Quezon City	Construction Section	No	Competitive Bidding	03/21/2025 - 04/11/2025	04/11/2025	-	GoP	20,000,000.00		20,000,000.00	Drainage Improvement and Rehabilitation
	Drainage Rehabilitation and Improvement at Gajudo, Barangay Apolinio Samson, Quezon City	Construction Section	No	Competitive Bidding	03/21/2025 - 04/11/2025	04/11/2025	-	GoP	20,000,000.00		20,000,000.00	Drainage Rehabilitation and Improvement
	Construction of Flood Control Structures at Dario Creek, Barangay Talipapa, Quezon City	Construction Section	No	Competitive Bidding	03/21/2025 - 04/11/2025	04/11/2025	-	GoP	37,214,000.00		37,214,000.00	Construction of Flood Control Structures
	Drainage Improvement and Concreting of Various Roads at Barangay Sengandian, Quezon City	Construction Section	No	Competitive Bidding	03/21/2025 - 04/11/2025	04/11/2025	-	GoP	50,000,000.00		50,000,000.00	Drainage Improvement and Concreting of Various Roads
	Drainage Improvement at Barangay Baesa, Quezon City	Construction Section	No	Competitive Bidding	03/21/2025 - 04/11/2025	04/11/2025	-	GoP	30,000,000.00		30,000,000.00	Drainage Improvement
	Construction / Rehabilitation with Drainage Improvement of Various Roads at Barangay Pasong Tamo, Quezon City	Construction Section	No	Competitive Bidding	03/21/2025 - 04/11/2025	04/11/2025	-	GoP	66,650,000.00		66,650,000.00	Construction / Rehabilitation with Drainage Improvement

ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS C.Y. 2025

Code / Procurement ID / Contract ID / PAP	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Ads / Post of IB / REIO	Submission / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi Purpose Building at Bonifacio Village, Barangay Pasong Tamo, Quezon City	Construction Section	No	Competitive Bidding	04/02/2025 - 04/22/2025	04/22/2025	-	-	GoP	20,000,000.00		20,000,000.00	Construction of Building
	Construction of Multi-Purpose Building, Barangay Pasong Tamo, Quezon City	Construction Section	No	Competitive Bidding	04/02/2025 - 04/22/2025	04/22/2025	-	-	GoP	20,000,000.00		20,000,000.00	Construction of Building
	Construction of Multi-Purpose Building, NPC, Phase 2, Barangay Pasong Tamo, Quezon City	Construction Section	No	Competitive Bidding	04/02/2025 - 04/22/2025	04/22/2025	-	-	GoP	25,000,000.00		25,000,000.00	Construction of Building
	Construction of Multi-Purpose Building at NPC Barangay Pasong Tamo, Quezon City	Construction Section	No	Competitive Bidding	04/02/2025 - 04/22/2025	04/22/2025	-	-	GoP	32,125,000.00		32,125,000.00	Construction of Building
	Construction of Multi-Purpose Building (HS) Barangay Sauyo, Quezon City	Construction Section	No	Competitive Bidding	04/02/2025 - 04/22/2025	04/22/2025	-	-	GoP	50,000,000.00		50,000,000.00	Construction of Building
	Construction of Multi-Purpose Building at Barangay Sauyo (Kabahagi), Quezon City	Construction Section	No	Competitive Bidding	04/02/2025 - 04/22/2025	04/22/2025	-	-	GoP	20,000,000.00		20,000,000.00	Construction of Building
	Construction of Multi-Purpose Building (F Carlos), Barangay Baesa, Quezon City	Construction Section	No	Competitive Bidding	04/02/2025 - 04/22/2025	04/22/2025	-	-	GoP	100,000,000.00		100,000,000.00	Construction of Building
	Construction of Multi-Purpose Building (Howmart), Barangay Baesa, Quezon City	Construction Section	No	Competitive Bidding	04/02/2025 - 04/22/2025	04/22/2025	-	-	GoP	100,000,000.00		100,000,000.00	Construction of Building
	Construction of Multi-Purpose Building (Howmart), Package 1, Barangay Baesa, Quezon City	Construction Section	No	Competitive Bidding	04/02/2025 - 04/22/2025	04/22/2025	-	-	GoP	40,000,000.00		40,000,000.00	Construction of Building
	Construction of Multi-Purpose Building (Howmart), Package 2, Barangay Baesa, Quezon City	Construction Section	No	Competitive Bidding	04/02/2025 - 04/22/2025	04/22/2025	-	-	GoP	40,000,000.00		40,000,000.00	Construction of Building
	Construction of Multi-Purpose Building at Placido Del Mundo Barangay Talipapa, Quezon City	Construction Section	No	Competitive Bidding	04/02/2025 - 04/22/2025	04/22/2025	-	-	GoP	30,000,000.00		30,000,000.00	Construction of Building
	Construction of Multi-Purpose Building, Barangay Sangandaan, Quezon City	Construction Section	No	Competitive Bidding	04/02/2025 - 04/22/2025	04/22/2025	-	-	GoP	30,000,000.00		30,000,000.00	Construction of Building

Submitted by:

RONALDO V. AMBAC
Procurement Officer

Recommended by:

SEVERINO S. DE GUZMAN, JR.
Officer-in-Charge, Office of the Assistant District Engineer

Approved by:

ARTURIO E. GONZALES, JR.
District Engineer



January 17, 2025

MEMORANDUM

FOR : **Usec. MARICHU A. PALAFOX, CESO II**
Undersecretary for Support Services
This Department

THRU : **Procurement Service**


SUBJECT : **Submission of Annual Procurement Plan (APP) for Goods (Non-CSE) and Services C.Y. 2025**

Please be informed that this office has no proposed procurement for Goods (Non-CSE) and Services C.Y. 2025 to this date.


ARTURO L. GONZALES, JR.
District Engineer

cc: **Engr. LORETA M. MALALUAN, CESO IV**
Regional Director
This Region

NCR.11 GOT/RVA





ANNUAL PROCUREMENT PLAN (APP) FOR GOODS (NON-CSE) AND SERVICES C.Y. 2025

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	NONE												

DEFINITION

1. **PROGRAM (BESF)**- A homogeneous group of activities necessary for the performance of a major purpose for which a government agency is established, for the basic maintenance of the agency's administrative operations or for the provisions of staff support to the agency's administrative operations or for the provisions of staff support to the agency's line functions.

2. **PROJECT (BESF)**- Special agency undertakings which are to be carried out within a definite time frame and which are intended to result in some pre-determined measure of goods and services.

3. **PMO/End User**- Unit as proponent of program or project

4. **Mode of Procurement**- Competitive Bidding and Alternative Methods including selective bidding, direct contracting, repeat order, shopping, and negotiated procurement.

5. **Schedule for Each Procurement Activity**- Major procurement activities (advertising/posting, submission and receipt/Opening of bids; award of contract, contract signing).

6. **Source of Funds**- Whether GoP, Foreign Assisted or Special Purpose Fund

7. **Estimated Budget**- Agency approved estimate of project/program costs

8. **Remarks**- brief description of program or project

Programs and projects should be aligned with budget documents, and especially those posted at the PhilGeps.

Breakdown into mooe and co for tracking purposes; aligned with budget documents

Any remark that will help GPPB track programs and projects

Submitted by:


RONALD V. AMBAT
Procurement Officer

Recommended by:


SEVERINO S. DELA CRUZ
Officer-in-Charge, Office of the Assistant District Engineer

Approved by:


ARTURO R. GONZALES, JR.
District Engineer



January 17, 2025

MEMORANDUM

FOR : **Usec. MARICHU A. PALAFOX, CESO II**
Undersecretary for Support Services
This Department

THRU : **Procurement Service**


SUBJECT : **Submission of Annual Procurement Plan (APP) for Consulting Services C.Y. 2025**

Please be informed that this office has no proposed procurement for Consulting Services C.Y. 2025 to this date.


ARTURO L. GONZALES, JR.
District Engineer

cc: **Engr. LORETA M. MALALUAN, CESO IV**
Regional Director
This Region

NCR.11 GOT/RVA





ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY C.Y. 2025

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	NONE												

DEFINITION

- 1. PROGRAM (BESF).** A homogeneous group of activities necessary for the performance of a major purpose for which a government agency is established, for the basic maintenance of the agency's administrative operations or for the provisions of staff support to the agency's administrative operations or for the provisions of staff support to the agency's line functions.
- 2. PROJECT (BESF).** Special agency undertakings which are to be carried out within a definite time frame and which are intended to result in some pre-determined measure of goods and services.
- 3. PMO/End User.** Unit as proponent of program or project
- 4. Mode of Procurement.** Competitive Bidding and Alternative Methods including: selective bidding, direct contracting, repeat order, shopping, and negotiated procurement.
- 5. Schedule for Each Procurement Activity.** Major procurement activities (advertising/posting, submission and receipt/opening of bids; award of contract; contract signing).
- 6. Source of Funds.** Whether GoP, Foreign Assisted or Special Purpose Fund
- 7. Estimated Budget.** Agency approved estimate of project/program costs
- 8. Remarks.** brief description of program or project

Submitted by:

RONALD V. AMBAT
Procurement Officer

Recommended by:

SEVERINO S. DE GUZMAN JR.
Officer-in-Charge, Office of the Assistant District Engineer

Approved by:

ARTURO L. GONZALES, JR.
District Engineer

Programs and projects should be aligned with budget documents, and especially those posted at the PhilGaps.

Breakdown into moose and co for tracking purposes; aligned with budget documents

Any remark that will help GPPB track programs and projects