



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SURIGAO DEL NORTE 2nd
DISTRICT ENGINEERING OFFICE
 Surigao City, Region XIII

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2025 CONSULTANCY SERVICES

NO.	Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
						Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
1		Consulting Services for the Conduct of Geotechnical/Soil Exploration for the Construction/Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN), NRJ City Motorpool-Sitio Tumanday-Sabang Road leading to Lipata Port, Surigao City, Surigao del Norte	PLANNING AND DESIGN SECTION	NO	Alternative Method of Procurement	23-Jan-25	26-Jan-25	06-Feb-25	07-Feb-25	PDE 2025	606,655.66			SOIL EXPLORATION

2	Consulting Services for the Conduct of Geotechnical/Soil Exploration for the Construction of Flood Control Structure along Kinabutan River, Phase II, Villa Corito Purok Kalipayan, Barangay Washington, Surigao City, Surigao del Norte	PLANNING AND DESIGN SECTION	NO	Alternative Method of Procurement	23-Jan-25	26-Jan-25	06-Feb-25	07-Feb-25	PDE 2025	316,442.33			SOIL EXPLORATION
3	Consulting Services for the Conduct of Geotechnical/Soil Exploration for the Construction of Flood Control Structure protecting Capalayan Bridge, Barangay Capalayan, Surigao City, Surigao del Norte	PLANNING AND DESIGN SECTION	NO	Alternative Method of Procurement	23-Jan-25	26-Jan-25	06-Feb-25	07-Feb-25	PDE 2025	316,442.33			SOIL EXPLORATION
4	Consulting Services for the Conduct of Geotechnical/Soil Exploration for the Construction of Seawall, Barangay Ipil, Surigao City, Surigao del Norte	PLANNING AND DESIGN SECTION	NO	Alternative Method of Procurement	23-Jan-25	26-Jan-25	06-Feb-25	07-Feb-25	PDE 2025	316,442.33			SOIL EXPLORATION
5	Consulting Services for the Conduct of Geotechnical/Soil Exploration for the Construction of Flood Control Structure along Surigao River, Phase II, Sitio Kabalawan, Barangay Rizal, Surigao City, Surigao del Norte	PLANNING AND DESIGN SECTION	NO	Alternative Method of Procurement	23-Jan-25	26-Jan-25	06-Feb-25	07-Feb-25	PDE 2025	316,442.33			SOIL EXPLORATION

6	Consulting Services for the Conduct of Geotechnical/Soil Exploration for the Construction of Flood Mitigation Structure along Surigao River, Barangay Mabuhay, Sison, Surigao del Norte	PLANNING AND DESIGN SECTION	NO	Alternative Method of Procurement	23-Jan-25	26-Jan-25	06-Feb-25	07-Feb-25	PDE 2025	316,442.33			SOIL EXPLORATION
7	Consulting Services for the Conduct of Geotechnical/Soil Exploration for the Construction of Flood Mitigation Structure along Surigao River, Barangay Trinidad, Surigao City, Surigao del Norte	PLANNING AND DESIGN SECTION	NO	Alternative Method of Procurement	23-Jan-25	26-Jan-25	06-Feb-25	07-Feb-25	PDE 2025	316,442.33			SOIL EXPLORATION
8	Consulting Services for the Conduct of Geotechnical/Soil Exploration for the Rehabilitation of Seawall, Barangay Lipata, Surigao City, Surigao del Norte	PLANNING AND DESIGN SECTION	NO	Alternative Method of Procurement	23-Jan-25	26-Jan-25	06-Feb-25	07-Feb-25	PDE 2025	316,442.33			SOIL EXPLORATION
9	Consulting Services for the Conduct of Geotechnical/Soil Exploration for the Rehabilitation of Seawall, Barangay Punta Bilar, Surigao City, Surigao del Norte	PLANNING AND DESIGN SECTION	NO	Alternative Method of Procurement	23-Jan-25	26-Jan-25	06-Feb-25	07-Feb-25	PDE 2025	316,442.33			SOIL EXPLORATION

10		Consulting Services for the Conduct of Geotechnical/Soil Exploration for the Rehabilitation of Seawall, Barangay San Jose, Surigao City, Surigao del Norte	PLANNING AND DESIGN SECTION	NO	Alternative Method of Procurement	23-Jan-25	26-Jan-25	06-Feb-25	07-Feb-25	PDE 2025	316,442.33			SOIL EXPLORATION
11		Consulting Services for the Conduct of Geotechnical/Soil Exploration for the Rehabilitation of Seawall, Barangay San Pedro, Surigao City, Surigao del Norte	PLANNING AND DESIGN SECTION	NO	Alternative Method of Procurement	23-Jan-25	26-Jan-25	06-Feb-25	07-Feb-25	PDE 2025	316,442.33			SOIL EXPLORATION
12		Consulting Services for the Conduct of Geotechnical/Soil Exploration for the Rehabilitation of Seawall, Barangay Talisay, Surigao City, Surigao del Norte	PLANNING AND DESIGN SECTION	NO	Alternative Method of Procurement	23-Jan-25	26-Jan-25	06-Feb-25	07-Feb-25	PDE 2025	316,442.33			SOIL EXPLORATION
13		Consulting Services for the Conduct of Geotechnical/Soil Exploration for the Rehabilitation of Seawall, Barangay Zaragosa, Surigao City, Surigao del Norte	PLANNING AND DESIGN SECTION	NO	Alternative Method of Procurement	23-Jan-25	26-Jan-25	06-Feb-25	07-Feb-25	PDE 2025	316,442.33			SOIL EXPLORATION

14		Consulting Services for the Conduct of Geotechnical/Soil Exploration for the Construction of Flood Mitigation Structure, Barangay Sta. Cruz, Placer, Surigao del Norte	PLANNING AND DESIGN SECTION	NO	Alternative Method of Procurement	23-Jan-25	26-Jan-25	06-Feb-25	07-Feb-25	PDE 2025	316,442.33			SOIL EXPLORATION
15		Consulting Services for the Conduct of Geotechnical/Soil Exploration for the Construction Of Sitio Sangay Anomar Flood Mitigating Structure, Brgy. Anomar, Surigao City, Surigao Del Norte	PLANNING AND DESIGN SECTION	NO	Alternative Method of Procurement	23-Jan-25	26-Jan-25	06-Feb-25	07-Feb-25	PDE 2025	316,442.33			SOIL EXPLORATION
16		Consulting Services for the Conduct of Geotechnical/Soil Exploration for the Construction of Tinago Flood Control, Barangay Tinago, Malimono, Surigao Del Norte (Package 1)	PLANNING AND DESIGN SECTION	NO	Alternative Method of Procurement	23-Jan-25	26-Jan-25	06-Feb-25	07-Feb-25	PDE 2025	316,442.33			SOIL EXPLORATION
17		Consulting Services for the Conduct of Geotechnical/Soil Exploration for the Construction of Tinago Flood Control, Barangay Tinago, Malimono, Surigao Del Norte (Package 2)	PLANNING AND DESIGN SECTION	NO	Alternative Method of Procurement	23-Jan-25	26-Jan-25	06-Feb-25	07-Feb-25	PDE 2025	316,442.33			SOIL EXPLORATION

18	Consulting Services for the Conduct of Geotechnical/Soil Exploration for the Construction of DPWH-Surigao del Norte 2nd DEO Building, Surigao City, Surigao del Norte	PLANNING AND DESIGN SECTION	NO	Alternative Method of Procurement	23-Jan-25	26-Jan-25	06-Feb-25	07-Feb-25	PDE 2025	461,548.99			SOIL EXPLORATION
Total										6,131,281.93			

Submitted by:


MA. JACUBINA A. BEBERO

Engineer-II

Head , Bac Secretariat

Recommended by:


ROMMEL A. PIAPE

Assistant District Engineer

BAC -Chairperson

Approved by:


DOHJIE B. MORALES, MPA

OIC-District Engineer