



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
North Manila Engineering District
Nagtahan, Sta. Mesa, Manila



FINAL ANNUAL PROCUREMENT PLAN (APP) FOR F.Y - 2024
BASED ON GENERAL APPROPRIATION ACT (GAA) FOR CIVIL WORKS

CODE (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OE0118	Preventive Maintenance - Tertiary Roads-JL Escocla St - (S02333LZ) Chainage 6.2 - Chainage 223.10	DPWH - NMDEO	No	Competitive Bidding	21-Dec-23	12-Jan-24	19-Jan-24	22-Jan-24	GAA FY 2024	P 14,699,112.30		P 14,599,112.30	Preventive Maintenance - Tertiary Roads
24OE0089	Preventive Maintenance - Tertiary Roads- Sn Rafael St - (S02334LZ) Chainage 8.20 - Chainage 197	DPWH - NMDEO	No	Competitive Bidding	21-Dec-23	12-Jan-24	19-Jan-24	22-Jan-24	GAA FY 2024	P 16,659,376.78		P 16,559,376.78	Preventive Maintenance - Tertiary Roads
24OE0090	Preventive Maintenance - Tertiary Roads -Velasquez - K0005 + (-123.80) - K0005 + 413.30, K0005 + 997.70 - K0006 + 107.60	DPWH - NMDEO	No	Competitive Bidding	21-Dec-23	12-Jan-24	19-Jan-24	22-Jan-24	GAA FY 2024	P 24,499,574.57		P 24,499,574.57	Preventive Maintenance - Tertiary Roads
24OE0091	Preventive Maintenance - Tertiary Roads- Moriones - K0004 + 392.20 - K0005 + 059.00	DPWH - NMDEO	No	Competitive Bidding	21-Dec-23	12-Jan-24	19-Jan-24	22-Jan-24	GAA FY 2024	P 22,539,829.79		P 22,539,829.79	Preventive Maintenance - Tertiary Roads
24OE0022	Retrofitting / Strengthening of Permanent Bridges -Vitas Parallel Br. (B05044LZ) along R-10	DPWH - NMDEO	Yes	Competitive Bidding	25-Oct-23	21-Nov-23	28-Nov-23	29-Nov-23	GAA FY 2024	P 39,199,502.06		P 39,199,502.06	Retrofitting / Strengthening of Permanent Bridges
24OE0023	Retrofitting / Strengthening of Permanent Bridges -Rodriguez Br. (B01793LZ) along Rodriguez St	DPWH - NMDEO	Yes	Competitive Bidding	25-Oct-23	21-Nov-23	28-Nov-23	29-Nov-23	GAA FY 2024	P 48,927,929.21		P 48,327,929.21	Retrofitting / Strengthening of Permanent Bridges
24OE0024	Retrofitting / Strengthening of Permanent Bridges-M Roxas Jr. Br. (B03353LZ) along M Roxas Jr Bridge	DPWH - NMDEO	Yes	Competitive Bidding	25-Oct-23	21-Nov-23	28-Nov-23	29-Nov-23	GAA FY 2024	P 48,999,480.65		P 48,399,480.65	Retrofitting / Strengthening of Permanent Bridges
24OE0001	Construction of Pumping Station at Barangay 129, Vitas, Tondo, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	21-Oct-23	14-Nov-23	21-Nov-23	23-Nov-23	GAA FY 2024	P 66,002,947.02		P 66,002,947.02	Construction of Pumping Station
24OE0002	Construction of Pumping Station at Estero dela Reina, Barangay 55 (Phase II), Tondo, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	21-Oct-23	14-Nov-23	21-Nov-23	23-Nov-23	GAA FY 2024	P 65,619,438.74		P 65,519,438.74	Construction of Pumping Station

CODE (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OE0011	Construction of Retarding Basin at Estero dela Reina (Phase XXI), Tondo, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	21-Oct-23	14-Nov-23	21-Nov-23	23-Nov-23	GAA FY 2024	P 96,499,937.49		P 96,499,937.49	Construction of Retarding Basin
24OE0012	Construction of Retarding Basin at Estero dela Reina (Phase XXII), Tondo, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	21-Oct-23	14-Nov-23	21-Nov-23	23-Nov-23	GAA FY 2024	P 144,749,809.98		P 144,749,809.98	Construction of Retarding Basin
24OE0013	Construction of Retention Basin at Estero dela Reina (Phase XVI), Tondo, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	21-Oct-23	14-Nov-23	21-Nov-23	23-Nov-23	GAA FY 2024	P 86,849,696.51		P 86,849,696.51	Construction of Retarding Basin
24OE0014	Construction of Retention Basin at Estero dela Reina (Phase XVIII), Tondo, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	21-Oct-23	14-Nov-23	21-Nov-23	23-Nov-23	GAA FY 2024	P 86,849,872.06		P 86,849,872.06	Construction of Retarding Basin
24OE0003	Installation of Booster Pump along Estero dela Reina, Barangay 9, (Phase VI) Tondo, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	21-Oct-23	14-Nov-23	21-Nov-23	23-Nov-23	GAA FY 2024	P 96,499,871.93		P 96,499,871.93	Installation of Booster Pump
24OE0032	Construction of Retarding Basin and Installation of Booster Pump Accessories along Estero dela Reina, Tondo, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	18-Nov-23	11-Dec-23	18-Dec-23	20-Dec-23	GAA FY 2024	P 96,499,413.20		P 96,499,413.20	Construction of Retarding Basin and Installation of Booster Pump Accessories
24OE0168	Construction of Retarding Basin at Estero dela Reina (Phase 13), Tondo, Manila City	DPWH - NMDEO	No	Competitive Bidding	29-Dec-23	23-Jan-24	06-Feb-24	08-Feb-24	GAA FY 2024	P 125,449,544.32		P 125,449,544.32	Construction of Retarding Basin
24OE0031	Installation of Booster Pump along Estero dela Reina (Phase 7), Barangay 9, Tondo, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	18-Nov-23	11-Dec-23	18-Dec-23	20-Dec-23	GAA FY 2024	P 96,499,295.44		P 96,499,295.44	Installation of Booster Pump
24OE0180	Rehabilitation of Drainage System, Zone 1-12, Tondo, Manila City	DPWH - NMDEO	No	Competitive Bidding	05-Jan-24	30-Jan-24	06-Feb-24	08-Feb-24	GAA FY 2024	P 100,000,000.00		P 100,000,000.00	Rehabilitation of Drainage System
24OE0070	Rehabilitation of Drainage System at Zone 1-12, Tondo, Manila City (Phase II)	DPWH - NMDEO	No	Competitive Bidding	20-Dec-23	09-Jan-24	16-Jan-24	18-Jan-24	GAA FY 2024	P 39,599,989.60		P 39,599,989.60	Rehabilitation of Drainage System

CODE (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OE0167	Rehabilitation of Drainage System, Barangay 1-145, Tondo, Manila (Phase II)	DPWH - NMDEO	No	Competitive Bidding	29-Dec-23	23-Jan-24	30-Jan-24	01-Feb-24	GAA FY 2024	P 98,999,320.51		P 98,999,320.51	Rehabilitation of Drainage System
24OE0076	Construction of Multi-Purpose Building, Zone 1-12, Phase III, Barangay 1 to 146, Manila	DPWH - NMDEO	No	Competitive Bidding	21-Dec-23	11-Jan-24	18-Jan-24	22-Jan-24	GAA FY 2024	P 115,799,441.02		P 115,799,441.02	Construction of Multi-Purpose Building
24OE0128	Construction of Multi-Purpose Building (Phase V), Plaza Morga, Tondo, Manila	DPWH - NMDEO	No	Competitive Bidding	27-Dec-23	17-Jan-24	24-Jan-24	26-Jan-24	GAA FY 2024	P 19,799,664.48		P 19,799,664.48	Construction of Multi-Purpose Building
24OE0129	Rehabilitation of Multi-Purpose Building, Zone 1-12, Tondo, Manila	DPWH - NMDEO	No	Competitive Bidding	27-Dec-23	17-Jan-24	24-Jan-24	26-Jan-24	GAA FY 2024	P 19,799,473.54		P 19,799,473.54	Rehabilitation of Multi-Purpose Building
24OE0156	Construction of Multi-Purpose Building, Barangay 101, Zone 8, Manila City (Phase II)	DPWH - NMDEO	No	Competitive Bidding	27-Dec-23	18-Jan-24	25-Jan-24	29-Jan-24	GAA FY 2024	P 29,699,575.33		P 29,699,575.33	Construction of Multi-Purpose Building
24OE0025	Preventive Maintenance - Secondary Roads-JA Santos Ave - K0006 + (-510.4) - K0006 + 659.70	DPWH - NMDEO	Yes	Competitive Bidding	25-Oct-23	21-Nov-23	28-Nov-23	29-Nov-23	GAA FY 2024	P 68,699,885.98		P 68,699,885.98	Preventive Maintenance - Secondary Roads
24OE0026	Preventive Maintenance - Secondary Roads-J Rizal Ave - K0006 + (-153) - K0006 + 845.50	DPWH - NMDEO	Yes	Competitive Bidding	25-Oct-23	21-Nov-23	28-Nov-23	29-Nov-23	GAA FY 2024	P 48,997,899.29		P 48,997,899.29	Preventive Maintenance - Secondary Roads
24OE0092	Preventive Maintenance - Tertiary Roads-Solis - Chainage 601.20 - Chainage 726.20	DPWH - NMDEO	No	Competitive Bidding	21-Dec-23	12-Jan-24	19-Jan-24	22-Jan-24	GAA FY 2024	P 5,879,609.67		P 5,879,609.67	Preventive Maintenance - Tertiary Roads
24OE0093	Preventive Maintenance - Tertiary Roads-Pampanga St - Chainage 000.00 - Chainage 139.20	DPWH - NMDEO	No	Competitive Bidding	21-Dec-23	12-Jan-24	19-Jan-24	22-Jan-24	GAA FY 2024	P 7,839,852.36		P 7,839,852.36	Preventive Maintenance - Tertiary Roads
24OE0094	Preventive Maintenance - Tertiary Roads-T Earnshaw - Chainage 000.00 - Chainage 324.10	DPWH - NMDEO	No	Competitive Bidding	21-Dec-23	12-Jan-24	19-Jan-24	22-Jan-24	GAA FY 2024	P 20,579,754.63		P 20,579,754.63	Preventive Maintenance - Tertiary Roads
24OE0095	Preventive Maintenance - Tertiary Roads-Quirica St - K0004 + 372.10 - K0004 + 679.30 & K0004 + 705.20 - K0004 + 764.60	DPWH - NMDEO	No	Competitive Bidding	21-Dec-23	12-Jan-24	19-Jan-24	22-Jan-24	GAA FY 2024	P 17,638,617.42		P 17,638,617.42	Preventive Maintenance - Tertiary Roads
24OE0096	Preventive Maintenance - Tertiary Roads-V Del Fierro - Chainage 007.00 - Chainage 465.30	DPWH - NMDEO	No	Competitive Bidding	21-Dec-23	12-Jan-24	19-Jan-24	22-Jan-24	GAA FY 2024	P 16,659,122.89		P 16,659,122.89	Preventive Maintenance - Tertiary Roads

CODE (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OE0097	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads -CM Recto - K0004 + 243.10 - K0004 + 325.70	DPWH - NMDEO	No	Competitive Bidding	21-Dec-23	12-Jan-24	19-Jan-24	22-Jan-24	GAA FY 2024	P 9,799,813.35		P 9,799,813.35	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads
24OE0068	Construction of Drainage System along Batangas Street, Manila City	DPWH - NMDEO	No	Competitive Bidding	20-Dec-23	09-Jan-24	16-Jan-24	18-Jan-24	GAA FY 2024	P 48,997,729.95		P 48,997,729.95	Construction of Drainage System
24OE0072	Construction of Drainage System along Morong Street, Manila City	DPWH - NMDEO	No	Competitive Bidding	20-Dec-23	09-Jan-24	16-Jan-24	18-Jan-24	GAA FY 2024	P 48,999,335.68		P 48,999,335.68	Construction of Drainage System
24OE0071	Construction of Flood Control Structure along Estero de Maypajo, Package I, Manila	DPWH - NMDEO	No	Competitive Bidding	20-Dec-23	09-Jan-24	16-Jan-24	18-Jan-24	GAA FY 2024	P 115,799,352.50		P 115,799,352.50	Construction of Flood Control Structure
24OE0015	Construction of Retarding Basin at Estero de Maypajo (Phase III), Tondo, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	21-Oct-23	14-Nov-23	21-Nov-23	23-Nov-23	GAA FY 2024	P 144,749,651.43		P 144,749,651.43	Construction of Retarding Basin
24OE0016	Construction of Retarding Basin at Estero de Maypajo (Phase IV), Tondo, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	21-Oct-23	14-Nov-23	21-Nov-23	23-Nov-23	GAA FY 2024	P 96,497,993.95		P 96,497,993.95	Construction of Retarding Basin
24OE0004	Installation of Booster Pump at Estero de Maypajo (PNR Section) (Package 1a), Tondo, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	21-Oct-23	14-Nov-23	21-Nov-23	23-Nov-23	GAA FY 2024	P 144,749,909.05		P 144,749,909.05	Installation of Booster Pump
24OE0074	Construction of Flood Mitigation Structure along Estero de San Lazaro, Manila City	DPWH - NMDEO	No	Competitive Bidding	20-Dec-23	09-Jan-24	16-Jan-24	18-Jan-24	GAA FY 2024	P 67,549,454.35		P 67,549,454.35	Construction of Flood Mitigation Structure
24OE0040	Construction of Tayuman Pumping Station, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	18-Nov-23	11-Dec-23	18-Dec-23	20-Dec-23	GAA FY 2024	P 96,498,992.55		P 96,498,992.55	Construction of Tayuman Pumping Station
24OE0034	Installation of Booster Pump at Estero de Magdalena, La Torre St. (Package 1a), Tondo, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	18-Nov-23	11-Dec-23	18-Dec-23	20-Dec-23	GAA FY 2024	P 144,749,997.31		P 144,749,997.31	Installation of Booster Pump
24OE0035	Installation of Booster Pump at Estero de Magdalena, La Torre St. (Package 1b), Tondo, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	18-Nov-23	11-Dec-23	18-Dec-23	20-Dec-23	GAA FY 2024	P 144,749,531.98		P 144,749,531.98	Installation of Booster Pump
24OE0036	Installation of Booster Pump at Estero de Magdalena, Soler Section (Package 2a), Tondo, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	18-Nov-23	11-Dec-23	18-Dec-23	20-Dec-23	GAA FY 2024	P 144,749,893.50		P 144,749,893.50	Installation of Booster Pump
24OE0037	Installation of Booster Pump at Estero de Magdalena, Soler Section (Package 2b), Tondo, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	18-Nov-23	11-Dec-23	18-Dec-23	20-Dec-23	GAA FY 2024	P 72,374,608.94		P 72,374,608.94	Installation of Booster Pump

CODE (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OE0033	Installation of Booster Pump at Estero de Maypajo, PNR Section (Package 1b), Tondo, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	18-Nov-23	11-Dec-23	18-Dec-23	20-Dec-23	GAA FY 2024	P 144,749,273.58		P 144,749,273.58	Installation of Booster Pump
24OE0038	Installation of Booster Pump in CM Recto Ave. (Phase 1), Tondo, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	18-Nov-23	11-Dec-23	18-Dec-23	20-Dec-23	GAA FY 2024	P 96,499,194.16		P 96,499,194.16	Installation of Booster Pump
24OE0039	Installation of Booster Pump in CM Recto Ave. (Phase 2), Tondo, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	18-Nov-23	11-Dec-23	18-Dec-23	20-Dec-23	GAA FY 2024	P 96,499,153.00		P 96,499,153.00	Installation of Booster Pump
24OE0172	Installation of Booster Pump Accessories along Estero de Vitas, Barangay 151, Manila City	DPWH - NMDEO	No	Competitive Bidding	29-Dec-23	23-Jan-24	30-Jan-24	01-Feb-24	GAA FY 2024	P 48,999,956.39		P 48,999,956.39	Installation of Booster Pump
24OE0098	Construction of Drainage System, Barangay 216, Zone 20, Manila	DPWH - NMDEO	No	Competitive Bidding	21-Dec-23	12-Jan-24	19-Jan-24	22-Jan-24	GAA FY 2024	P 4,899,661.89		P 4,899,661.89	Construction of Drainage System
24OE0169	Construction of Drainage System along Mayhaligue Street, Manila (Phase II)	DPWH - NMDEO	No	Competitive Bidding	29-Dec-23	23-Jan-24	30-Jan-24	01-Feb-24	GAA FY 2024	P 49,499,947.40		P 49,499,947.40	Construction of Drainage System
24OE0170	Construction of Drainage System along Pilar Street, Manila	DPWH - NMDEO	No	Competitive Bidding	29-Dec-23	23-Jan-24	30-Jan-24	01-Feb-24	GAA FY 2024	P 49,499,893.64		P 49,499,893.64	Construction of Drainage System
24OE0130	Construction of Multi-Purpose Building (Police Detachment), Manila Police District, Manila	DPWH - NMDEO	No	Competitive Bidding	27-Dec-23	17-Jan-24	24-Jan-24	26-Jan-24	GAA FY 2024	P 4,949,961.32		P 4,949,961.32	Construction of Multi-Purpose Building
24OE0131	Construction of Patricia Paraiso Multi-Purpose Building, Barangay 177 Zone 16, Manila City (Phase IV)	DPWH - NMDEO	No	Competitive Bidding	27-Dec-23	17-Jan-24	24-Jan-24	26-Jan-24	GAA FY 2024	P 9,899,972.37		P 9,899,972.37	Construction of Patricia Paraiso Multi-Purpose Building
24OE0132	Construction of Multi-Purpose Building, Barangay 159, Zone 14, Manila	DPWH - NMDEO	No	Competitive Bidding	27-Dec-23	17-Jan-24	24-Jan-24	26-Jan-24	GAA FY 2024	P 4,949,965.31		P 4,949,965.31	Construction of Multi-Purpose Building
24OE0133	1. Construction of Multi-Purpose Building, Barangay 179, Zone 16, Manila 2. Construction of Multipurpose Building at Barangay 179 Zone 16, Manila City (Phase II)	DPWH - NMDEO	No	Competitive Bidding	27-Dec-23	17-Jan-24	24-Jan-24	26-Jan-24	GAA FY 2024	P 19,799,376.23		P 19,799,376.23	Construction of Multi-Purpose Building

CODE (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OE0134	1. Construction of Multi-Purpose Building, Barangay 202, Zone 18, Manila 2. Construction of Multipurpose Building at Barangay 202 Zone 18, Manila City (Phase II)	DPWH - NMDEO	No	Competitive Bidding	27-Dec-23	17-Jan-24	24-Jan-24	26-Jan-24	GAA FY 2024	P 9,898,324.48		P 9,898,324.48	Construction of Multi-Purpose Building
24OE0135	Construction of Multi-Purpose Building, Barangay 213, Zone 20, Manila	DPWH - NMDEO	No	Competitive Bidding	27-Dec-23	17-Jan-24	24-Jan-24	26-Jan-24	GAA FY 2024	P 4,949,837.38		P 4,949,837.38	Construction of Multi-Purpose Building
24OE0136	Construction of Multi-Purpose Building at Barangay 202-A Zone 18 and Barangay 214 Zone 20, Manila City	DPWH - NMDEO	No	Competitive Bidding	27-Dec-23	17-Jan-24	24-Jan-24	26-Jan-24	GAA FY 2024	P 4,949,866.38		P 4,949,866.38	Construction of Multi-Purpose Building
24OE0137	Construction of Multi-Purpose Building, Barangay 244, Zone 22, Manila	DPWH - NMDEO	No	Competitive Bidding	27-Dec-23	17-Jan-24	24-Jan-24	26-Jan-24	GAA FY 2024	P 4,949,051.92		P 4,949,051.92	Construction of Multi-Purpose Building
24OE0138	Construction of Multi - Purpose Building at Barangay 168 Zone 15 Rotonda Del Fiero (Phase II), Manila City	DPWH - NMDEO	No	Competitive Bidding	27-Dec-23	17-Jan-24	24-Jan-24	26-Jan-24	GAA FY 2024	P 4,949,176.46		P 4,949,176.46	Construction of Multi-Purpose Building
24OE0139	Construction of Multi-Purpose Building, Barangay 252, Zone 23, Manila	DPWH - NMDEO	No	Competitive Bidding	27-Dec-23	17-Jan-24	24-Jan-24	26-Jan-24	GAA FY 2024	P 4,949,911.24		P 4,949,911.24	Construction of Multi-Purpose Building
24OE0140	Construction of Multi-Purpose Building, Barangay 263, Zone 24, Manila	DPWH - NMDEO	No	Competitive Bidding	27-Dec-23	17-Jan-24	24-Jan-24	26-Jan-24	GAA FY 2024	P 4,949,804.44		P 4,949,804.44	Construction of Multi-Purpose Building
24OE0141	Construction of Multi-Purpose Building, Phase II, Barangay 149, Zone 13, Manila	DPWH - NMDEO	No	Competitive Bidding	27-Dec-23	17-Jan-24	24-Jan-24	26-Jan-24	GAA FY 2024	P 9,899,386.61		P 9,899,386.61	Construction of Multi-Purpose Building
24OE0142	Construction of Multi-Purpose Building, Police Detachment in Pritil, Manila Police District, Barangay 151, Zone 13, Manila	DPWH - NMDEO	No	Competitive Bidding	27-Dec-23	17-Jan-24	24-Jan-24	26-Jan-24	GAA FY 2024	P 4,949,581.26		P 4,949,581.26	Construction of Multi-Purpose Building
24OE0143	1. Construction of Multi-Purpose Building, Police Detachment in Pampanga, Manila Police District, Barangay 173 Zone 15, Manila 2. Construction of Police Detachment in Pampanga, Manila Police District, Manila City	DPWH - NMDEO	No	Competitive Bidding	27-Dec-23	17-Jan-24	24-Jan-24	26-Jan-24	GAA FY 2024	P 9,899,613.68		P 9,899,613.68	Construction of Multi-Purpose Building

CODE (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OE0144	Construction of Multi-Purpose Building, Precinct 7, Manila Police District, Barangay 216, Zone 20, Manila	DPWH - NMDEO	No	Competitive Bidding	27-Dec-23	17-Jan-24	24-Jan-24	26-Jan-24	GAA FY 2024	P 24,749,869.72		P 24,749,869.72	Construction of Multi-Purpose Building
24OE0145	1. Construction of Multi-Purpose Building, Barangay 262, Zone 24, Manila 2. Rehabilitation of Multipurpose Building at Barangay 262 Zone 24, Manila City (Phase II)	DPWH - NMDEO	No	Competitive Bidding	27-Dec-23	17-Jan-24	24-Jan-24	26-Jan-24	GAA FY 2024	P 9,899,014.65		P 9,899,014.65	Construction of Multi-Purpose Building
24OE0077	Construction of Multi Purpose Building at Brgy. 154 Tondo, Manila	DPWH - NMDEO	No	Competitive Bidding	21-Dec-23	11-Jan-24	18-Jan-24	22-Jan-24	GAA FY 2024	P 34,649,918.02		P 34,649,918.02	Construction of Multi-Purpose Building
24OE0146	Construction of Multi Purpose Building at Brgy. 171 Tondo, Manila	DPWH - NMDEO	No	Competitive Bidding	27-Dec-23	17-Jan-24	24-Jan-24	26-Jan-24	GAA FY 2024	P 9,899,844.01		P 9,899,844.01	Construction of Multi-Purpose Building
24OE0147	Construction of Multi Purpose Building at Brgy. 261 Tondo, Manila	DPWH - NMDEO	No	Competitive Bidding	27-Dec-23	17-Jan-24	24-Jan-24	26-Jan-24	GAA FY 2024	P 4,949,882.35		P 4,949,882.35	Construction of Multi-Purpose Building
24OE0152	Construction of Multi-purpose building, at Barangay 157, Zone 14, Manila City (Phase II)	DPWH - NMDEO	No	Competitive Bidding	27-Dec-23	17-Jan-24	24-Jan-24	26-Jan-24	GAA FY 2024	P 4,949,834.08		P 4,949,834.08	Construction of Multi-purpose building
	Construction of College Building, The Universidad De Manila, Tondo, Manila	DPWH - NMDEO							GAA FY 2024	P 120,000,000.00		P 120,000,000.00	Construction of College Building
24OE0075	Construction of Drainage along Mayhaligue Street, Manila City	DPWH - NMDEO	No	Competitive Bidding	20-Dec-23	09-Jan-24	16-Jan-24	18-Jan-24	GAA FY 2024	P 48,999,229.60		P 48,999,229.60	Construction of Drainage
24OE0099	Rehabilitation of Road along Yuseco St. Tondo, Manila City	DPWH - NMDEO	No	Competitive Bidding	21-Dec-23	12-Jan-24	19-Jan-24	22-Jan-24	GAA FY 2024	P 9,799,404.03		P 9,799,404.03	Rehabilitation of Road
24OE0061	Installation of Solar LED Streetlights along JA Santos Ave. (S02287LZ)	DPWH - NMDEO	Yes	Competitive Bidding	07-Dec-23	27-Dec-23	04-Jan-24	05-Jan-24	GAA FY 2024	P 96,499,221.60		P 96,499,221.60	Installation of Solar LED Streetlights
24OE0100	Preventive Maintenance - Tertiary Roads - Muelle del Banco National - (S02263LZ) Chainage 010.8 - Chainage 381.4	DPWH - NMDEO	No	Competitive Bidding	21-Dec-23	12-Jan-24	19-Jan-24	22-Jan-24	GAA FY 2024	P 7,839,954.71		P 7,839,954.71	Preventive Maintenance - Tertiary Roads

CODE (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OE0101	Preventive Maintenance - Tertiary Roads-Del Pan St - (S02327LZ) Chainage 249.2 - Chainage 516.8	DPWH - NMDEO	No	Competitive Bidding	21-Dec-23	12-Jan-24	19-Jan-24	22-Jan-24	GAA FY 2024	P 8,060,996.31		P 8,060,996.31	Preventive Maintenance - Tertiary Roads
24OE0102	Preventive Maintenance - Tertiary Roads-Aurora Avenue - (S02355LZ) Chainage 326.7 - Chainage 492.8	DPWH - NMDEO	No	Competitive Bidding	21-Dec-23	12-Jan-24	19-Jan-24	22-Jan-24	GAA FY 2024	P 14,699,290.79		P 14,699,290.79	Preventive Maintenance - Tertiary Roads
24OE0103	Preventive Maintenance - Tertiary Roads-V Fugoso - (S02523LZ) Chainage 006.0 - Chainage 513.9	DPWH - NMDEO	No	Competitive Bidding	21-Dec-23	12-Jan-24	19-Jan-24	22-Jan-24	GAA FY 2024	P 19,599,366.30		P 19,599,366.30	Preventive Maintenance - Tertiary Roads
24OE0027	Rehabilitation / Major Repair of Permanent Bridges-Dimasalang Br. (B01820LZ) along Dimasalang St	DPWH - NMDEO	Yes	Competitive Bidding	25-Oct-23	21-Nov-23	28-Nov-23	29-Nov-23	GAA FY 2024	P 66,005,614.57		P 66,005,614.57	Rehabilitation / Major Repair of Permanent Bridges
24OE0104	Rehabilitation / Major Repair of Permanent Bridges-Muelle dela Industria Br. (B02625LZ) along Muelle dela Industria	DPWH - NMDEO	No	Competitive Bidding	21-Dec-23	12-Jan-24	19-Jan-24	22-Jan-24	GAA FY 2024	P 13,836,153.30		P 13,836,153.30	Rehabilitation / Major Repair of Permanent Bridges
24OE0106	Rehabilitation of Drainage System along Oroquieta St. (Phase II), Manila City	DPWH - NMDEO	No	Competitive Bidding	21-Dec-23	12-Jan-24	19-Jan-24	22-Jan-24	GAA FY 2024	P 26,459,782.87		P 26,459,782.87	Rehabilitation of Drainage System
24OE0105	Construction of Flood Mitigation Structure along Estero de Binondo, Barangay 281, Manila City	DPWH - NMDEO	No	Competitive Bidding	21-Dec-23	12-Jan-24	19-Jan-24	22-Jan-24	GAA FY 2024	P 11,759,918.73		P 11,759,918.73	Construction of Flood Mitigation Structure
24OE0109	Construction of Flood Mitigation Structure along Estero de San Miguel, Barangay 385, Manila City	DPWH - NMDEO	No	Competitive Bidding	21-Dec-23	12-Jan-24	19-Jan-24	22-Jan-24	GAA FY 2024	P 24,499,202.34		P 24,499,202.34	Construction of Flood Mitigation Structure
24OE0069	Construction of Flood Mitigation Structure along Estero dela Reina, Barangay 268, Manila City	DPWH - NMDEO	No	Competitive Bidding	20-Dec-23	09-Jan-24	16-Jan-24	18-Jan-24	GAA FY 2024	P 67,549,777.01		P 67,549,777.01	Construction of Flood Mitigation Structure
24OE0017	Construction of Retarding Basin at Estero de Binondo, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	21-Oct-23	14-Nov-23	21-Nov-23	23-Nov-23	GAA FY 2024	P 140,156,550.20		P 140,156,550.20	Construction of Retarding Basin
24OE0018	Construction of Retarding Basin at Estero de San Lazaro, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	21-Oct-23	14-Nov-23	21-Nov-23	23-Nov-23	GAA FY 2024	P 67,549,636.42		P 67,549,636.42	Construction of Retarding Basin

CODE (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OE0005	Installation of Booster Pump at Estero de Quiapo (Package 1a), Manila City	DPWH - NMDEO	Yes	Competitive Bidding	21-Oct-23	14-Nov-23	21-Nov-23	23-Nov-23	GAA FY 2024	P 144,749,748.02		P 144,749,748.02	Installation of Booster Pump
24OE0006	Installation of Booster Pump at Estero de Quiapo (Package 1b), Manila City	DPWH - NMDEO	Yes	Competitive Bidding	21-Oct-23	14-Nov-23	21-Nov-23	23-Nov-23	GAA FY 2024	P 144,749,005.78		P 144,749,005.78	Installation of Booster Pump
24OE0007	Installation of Booster Pump at Estero dela Reina (Escolta Bridge), Manila City	DPWH - NMDEO	Yes	Competitive Bidding	21-Oct-23	14-Nov-23	21-Nov-23	23-Nov-23	GAA FY 2024	P 140,157,466.90		P 140,157,466.90	Installation of Booster Pump
24OE0008	Installation of Booster Pump at Estero dela Reina (Package 1a), Binondo, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	21-Oct-23	14-Nov-23	21-Nov-23	23-Nov-23	GAA FY 2024	P 144,749,815.19		P 144,749,815.19	Installation of Booster Pump
24OE0042	Installation of Booster Pump at Estero de Binondo (Package 1a), Manila City	DPWH - NMDEO	Yes	Competitive Bidding	18-Nov-23	11-Dec-23	18-Dec-23	20-Dec-23	GAA FY 2024	P 144,749,926.66		P 144,749,926.66	Installation of Booster Pump
24OE0044	Installation of Booster Pump at Estero de Binondo (Package 1c), Manila City	DPWH - NMDEO	Yes	Competitive Bidding	18-Nov-23	11-Dec-23	18-Dec-23	20-Dec-23	GAA FY 2024	P 144,749,637.53		P 144,749,637.53	Installation of Booster Pump
24OE0043	Installation of Booster Pump at Estero de Binondo (Package 1b), Manila City	DPWH - NMDEO	Yes	Competitive Bidding	18-Nov-23	11-Dec-23	18-Dec-23	20-Dec-23	GAA FY 2024	P 144,749,875.69		P 144,749,875.69	Installation of Booster Pump
24OE0041	Installation of Booster Pump at Estero dela Reina (Package 1b), Binondo, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	18-Nov-23	11-Dec-23	18-Dec-23	20-Dec-23	GAA FY 2024	P 144,749,982.33		P 144,749,982.33	Installation of Booster Pump
24OE0181	Installation of Booster Pump at P. Casal Bridge (Phase II) at Estero de San Miguel, Manila City	DPWH - NMDEO	No	Competitive Bidding	09-Jan-24	30-Jan-24	06-Feb-24	08-Feb-24	GAA FY 2024	P 79,000,000.00		P 79,000,000.00	Installation of Booster Pump
24OE0178	Rehabilitation of Binondo Pumping Station, Manila	DPWH - NMDEO	No	Competitive Bidding	05-Jan-24	30-Jan-24	06-Feb-24	08-Feb-24	GAA FY 2024	P 150,000,000.00		P 150,000,000.00	Rehabilitation of Binondo Pumping Station
24OE0179	Rehabilitation of Escolta Pumping Station, Manila	DPWH - NMDEO	No	Competitive Bidding	05-Jan-24	30-Jan-24	06-Feb-24	08-Feb-24	GAA FY 2024	P 150,000,000.00		P 150,000,000.00	Rehabilitation of Escolta Pumping Station

CODE (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OE0107	Improvement of Road along F. Hidalgo St., Quezon Blvd to Bilibid Viejo, Barangay 393, Manila	DPWH - NMDEO	No	Competitive Bidding	21-Dec-23	12-Jan-24	19-Jan-24	22-Jan-24	GAA FY 2024	P 19,799,615.22		P 19,799,615.22	Improvement of Road
24OE0108	Rehabilitation of Road, Zone 25-40, Barangay 269, 281, 358, 376, 378, 387 and 391, Manila	DPWH - NMDEO	No	Competitive Bidding	21-Dec-23	12-Jan-24	19-Jan-24	22-Jan-24	GAA FY 2024	P 29,399,534.63		P 29,399,534.63	Rehabilitation of Road
24OE0078	Construction of Multi-Purpose Building, Zone 25-40, Barangay 301, 338, 342, 347, 351, 392 and 394, Manila	DPWH - NMDEO	No	Competitive Bidding	21-Dec-23	11-Jan-24	18-Jan-24	19-Jan-24	GAA FY 2024	P 67,549,915.40		P 67,549,915.40	Construction of Multi-Purpose Building
24OE0148	Construction of Multipurpose Building at Barangay 313, Manila City	DPWH - NMDEO	No	Competitive Bidding	27-Dec-23	17-Jan-24	24-Jan-24	26-Jan-24	GAA FY 2024	P 19,799,979.05		P 19,799,979.05	Construction of Multi-Purpose Building
24OE0149	Construction of Multipurpose Building at Barangay 392, Manila City	DPWH - NMDEO	No	Competitive Bidding	27-Dec-23	17-Jan-24	24-Jan-24	26-Jan-24	GAA FY 2024	P 4,949,683.43		P 4,949,683.43	Construction of Multi-Purpose Building
24OE0150	Construction of Multipurpose Building at Barangay 347, Manila City	DPWH - NMDEO	No	Competitive Bidding	27-Dec-23	17-Jan-24	24-Jan-24	26-Jan-24	GAA FY 2024	P 4,949,869.63		P 4,949,869.63	Construction of Multi-Purpose Building
24OE0080	Construction of Multi-Purpose Building, Barangay 393, Manila	DPWH - NMDEO	No	Competitive Bidding	21-Dec-23	11-Jan-24	18-Jan-24	19-Jan-24	GAA FY 2024	P 49,499,961.24		P 49,499,961.24	Construction of Multi-Purpose Building
24OE0173	Construction of Multi-Purpose Building, Brgy 387, Manila City	DPWH - NMDEO	No	Competitive Bidding	29-Dec-23	23-Jan-24	30-Jan-24	01-Feb-24	GAA FY 2024	P 9,899,923.88		P 9,899,923.88	Construction of Multi-Purpose Building
24OE0174	Construction of Retarding Basin at Estero de Binondo, Manila City (Phase III)	DPWH - NMDEO	No	Competitive Bidding	29-Dec-23	23-Jan-24	30-Jan-24	01-Feb-24	GAA FY 2024	P 96,499,779.22		P 96,499,779.22	Construction of Retarding Basin
24OE0175	Rehabilitation of Drainage System along Malabon St., Manila	DPWH - NMDEO	No	Competitive Bidding	29-Dec-23	23-Jan-24	30-Jan-24	01-Feb-24	GAA FY 2024	P 98,999,185.09		P 98,999,185.09	Rehabilitation of Drainage System

CODE (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OE0079	Construction of J. Abad Santos General Hospital (Phase II), Manila City	DPWH - NMDEO	No	Competitive Bidding	21-Dec-23	11-Jan-24	18-Jan-24	19-Jan-24	GAA FY 2024	P 96,499,391.55		P 96,499,391.55	Construction of J. Abad Santos General Hospital
24OE0153	Construction of DPWH BOE Floating Equipment Division Office Building, Farola Compound, Binondo, Manila	DPWH - NMDEO	No	Competitive Bidding	27-Dec-23	17-Jan-24	24-Jan-24	26-Jan-24	GAA FY 2024	P 21,559,124.25		P 21,559,124.25	Construction of DPWH BOE Floating Equipment Division Office Building,
24OE0110	Preventive Maintenance - Secondary Roads - España Blvd - K0005 + 070.60 - K0005 + 476	DPWH - NMDEO	No	Competitive Bidding	21-Dec-23	12-Jan-24	19-Jan-24	22-Jan-24	GAA FY 2024	P 26,949,631.36		P 26,949,631.36	Preventive Maintenance - Secondary Roads
24OE0114	Preventive Maintenance - Secondary Roads- G Tuazon St - K0009 + 208.70 - K0009 + 437	DPWH - NMDEO	No	Competitive Bidding	21-Dec-23	12-Jan-24	19-Jan-24	22-Jan-24	GAA FY 2024	P 8,819,831.79		P 8,819,831.79	Preventive Maintenance - Secondary Roads
24OE0111	Preventive Maintenance - Tertiary Roads-Nicanor Reyes St - (S02298LZ) Chainage 6 - Chainage 356	DPWH - NMDEO	No	Competitive Bidding	21-Dec-23	12-Jan-24	19-Jan-24	22-Jan-24	GAA FY 2024	P 14,699,992.59		P 14,699,992.59	Preventive Maintenance - Tertiary Roads
24OE0112	Preventive Maintenance - Tertiary Roads-Santol - (S02426LZ) Chainage 169 - Chainage 423	DPWH - NMDEO	No	Competitive Bidding	21-Dec-23	12-Jan-24	19-Jan-24	22-Jan-24	GAA FY 2024	P 9,799,075.17		P 9,799,075.17	Preventive Maintenance - Tertiary Roads
24OE0113	Preventive Maintenance - Tertiary Roads-VG Cruz - K0006 + (-218.80) - K0006 + 157	DPWH - NMDEO	No	Competitive Bidding	21-Dec-23	12-Jan-24	19-Jan-24	22-Jan-24	GAA FY 2024	P 20,109,852.98		P 20,109,852.98	Preventive Maintenance - Tertiary Roads
24OE0028	Rehabilitation / Major Repair of Permanent Bridges-Legarda Fly-Over (B03350LZ) along Legarda Flyover	DPWH - NMDEO	Yes	Competitive Bidding	25-Oct-23	21-Nov-23	28-Nov-23	29-Nov-23	GAA FY 2024	P 115,799,811.47		P 115,799,811.47	Rehabilitation / Major Repair of Permanent Bridges
24OE0115	Construction of Drainage System along Espana Boulevard, Manila City	DPWH - NMDEO	No	Competitive Bidding	21-Dec-23	12-Jan-24	19-Jan-24	22-Jan-24	GAA FY 2024	P 29,399,964.56		P 29,399,964.56	Construction of Drainage System
24OE0125	Construction of Drainage System along Earnshaw St. crossing AH Lacson Ave., Manila City	DPWH - NMDEO	No	Competitive Bidding	23-Dec-23	16-Jan-24	23-Jan-24	25-Jan-24	GAA FY 2024	P 29,399,978.17		P 29,399,978.17	Construction of Drainage System
24OE0009	Construction of Pumping Station along Estero de San Miguel (Earnshaw Drainage Main Outfall)	DPWH - NMDEO	Yes	Competitive Bidding	21-Oct-23	14-Nov-23	21-Nov-24	23-Nov-23	GAA FY 2024	P 96,496,128.79		P 96,496,128.79	Construction of Pumping Station
24OE0019	Construction of Retarding Basin along Estero de Valencia Phase VI Sampaloc, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	21-Oct-23	14-Nov-23	21-Nov-24	23-Nov-23	GAA FY 2024	P 144,749,999.81		P 144,749,999.81	Construction of Retarding Basin
24OE0020	Construction of Retention Basin along Estero de Calucob Phase V, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	21-Oct-23	14-Nov-23	21-Nov-24	23-Nov-23	GAA FY 2024	P 90,338,911.19		P 90,338,911.19	Construction of Retention Basin

CODE (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OE0021	Construction of Retention Basin along Estero de Sampaloc Phase VII, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	21-Oct-23	14-Nov-23	21-Nov-24	23-Nov-23	GAA FY 2024	P 90,339,104.43		P 90,339,104.43	Construction of Retention Basin
24OE0171	Construction of Retarding Basin along Estero de Valencia, Manila City (Phase VIII)	DPWH - NMDEO	No	Competitive Bidding	29-Dec-23	23-Jan-24	30-Jan-24	01-Feb-24	GAA FY 2024	P 48,999,608.47		P 48,999,608.47	Construction of Retarding Basin
24OE0116	Rehabilitation of Drainage System at Zone 41-57 (Phase 3), Manila City	DPWH - NMDEO	No	Competitive Bidding	21-Dec-23	12-Jan-24	19-Jan-24	22-Jan-24	GAA FY 2024	P 29,086,248.43		P 29,086,248.43	Rehabilitation of Drainage System
24OE0117	Construction of Reinforced Concrete Box Culvert along Cayco St. (España Blvd to SH Loyola St.), Manila City	DPWH - NMDEO	No	Competitive Bidding	21-Dec-23	12-Jan-24	19-Jan-24	22-Jan-24	GAA FY 2024	P 29,399,950.39		P 29,399,950.39	Construction of Reinforced Concrete Box Culvert
24OE0127	Construction of Reinforced Concrete Box Culvert along MF Jhocson St. (España Blvd to SH Loyola St.), Manila City	DPWH - NMDEO	No	Competitive Bidding	23-Dec-23	16-Jan-24	23-Jan-24	25-Jan-24	GAA FY 2024	P 29,399,646.31		P 29,399,646.31	Construction of Reinforced Concrete Box Culvert
24OE0073	Rehabilitation of Drainage System at Zone 41-57 (Phase 4), Manila City	DPWH - NMDEO	No	Competitive Bidding	20-Dec-23	09-Jan-24	16-Jan-24	18-Jan-24	GAA FY 2024	P 39,199,932.56		P 39,199,932.56	Rehabilitation of Drainage System
24OE0081	Construction of Multi-Purpose Building, Zone 41-57, Sampaloc, Manila	DPWH - NMDEO	No	Competitive Bidding	21-Dec-23	11-Jan-24	18-Jan-24	19-Jan-24	GAA FY 2024	P 49,499,924.33		P 49,499,924.33	Construction of Multi-Purpose Building
24OE0151	Rehabilitation of Multi-Purpose Building at CM Recto High School, Barangay 412, Manila	DPWH - NMDEO	No	Competitive Bidding	27-Dec-23	17-Jan-24	24-Jan-24	26-Jan-24	GAA FY 2024	P 24,749,647.74		P 24,749,647.74	Rehabilitation of Multi-Purpose Building
24OE0158	Rehabilitation of Multi-Purpose Building at Esteban Abada High School Barangay 496, Manila	DPWH - NMDEO	No	Competitive Bidding	27-Dec-23	18-Jan-24	25-Jan-24	29-Jan-24	GAA FY 2024	P 4,949,844.71		P 4,949,844.71	Rehabilitation of Multi-Purpose Building
24OE0159	Rehabilitation of Multi-Purpose Building at Gen. Licerio Geronimo Elementary School, Barangay 432, Manila	DPWH - NMDEO	No	Competitive Bidding	27-Dec-23	18-Jan-24	25-Jan-24	29-Jan-24	GAA FY 2024	P 4,949,163.66		P 4,949,163.66	Rehabilitation of Multi-Purpose Building
24OE0160	Rehabilitation of Multi-Purpose Building at Graceano Lopez Jaena Elementary School, Barangay 537, Manila	DPWH - NMDEO	No	Competitive Bidding	27-Dec-23	18-Jan-24	25-Jan-24	29-Jan-24	GAA FY 2024	P 4,949,444.13		P 4,949,444.13	Rehabilitation of Multi-Purpose Building

CODE (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OE0161	Rehabilitation of Multi-Purpose Building at Legarda Elementary School, Barangay 521, Manila	DPPWH - NMDEO	No	Competitive Bidding	27-Dec-23	18-Jan-24	25-Jan-24	29-Jan-24	GAA FY 2024	P 4,949,291.36		P 4,949,251.36	Rehabilitation of Multi-Purpose Building
24OE0162	Rehabilitation of Multi-Purpose Building at Moises Salvador Elementary School, Barangay 432, Manila	DPPWH - NMDEO	No	Competitive Bidding	27-Dec-23	18-Jan-24	25-Jan-24	29-Jan-24	GAA FY 2024	P 19,799,975.66		P 19,799,975.66	Rehabilitation of Multi-Purpose Building
24OE0163	Rehabilitation of Multi-Purpose Building at Trinidad Tecson Elementary School, Barangay 432 and Antonio Maceda Integrated School Barangay 581,	DPPWH - NMDEO	No	Competitive Bidding	27-Dec-23	18-Jan-24	25-Jan-24	29-Jan-24	GAA FY 2024	P 4,949,971.40		P 4,949,971.40	Rehabilitation of Multi-Purpose Building
24OE0164	Construction of Multi-purpose Building, Barangay 452, Zone 45, Manila City	DPPWH - NMDEO	No	Competitive Bidding	27-Dec-23	18-Jan-24	25-Jan-24	29-Jan-24	GAA FY 2024	P 19,799,703.02		P 19,799,703.02	Construction of Multi-purpose Building
24OE0165	Construction of Multi-purpose Building, Barangay 546, Zone 54, Manila City	DPPWH - NMDEO	No	Competitive Bidding	27-Dec-23	18-Jan-24	25-Jan-24	29-Jan-24	GAA FY 2024	P 9,899,458.54		P 9,899,458.54	Construction of Multi-purpose Building
24OE0029	Preventive Maintenance - Secondary Roads-R Magsaysay Blvd - K0004 + 373.50 - K0004 + 606.30, K0004 + 957.16 - K0005 + 818	DPPWH - NMDEO	Yes	Competitive Bidding	25-Oct-23	21-Nov-23	28-Nov-23	29-Nov-23	GAA FY 2024	P 74,304,291.20		P 74,304,251.20	Preventive Maintenance - Secondary Roads
24OE0119	Preventive Maintenance - Secondary Roads- Valenzuela St - (S02560LZ) Chainage 163.70 - Chainage 370.90	DPPWH - NMDEO	No	Competitive Bidding	23-Dec-23	16-Jan-24	23-Jan-24	25-Jan-24	GAA FY 2024	P 9,799,129.93		P 9,799,129.93	Preventive Maintenance - Secondary Roads
24OE0120	Preventive Maintenance - Secondary Roads- V Mapa Extension - (S02564LZ) Chainage 5.20 - Chainage 289, (S02565LZ) Chainage 0 - Chainage 140.30	DPPWH - NMDEO	No	Competitive Bidding	23-Dec-23	16-Jan-24	23-Jan-24	25-Jan-24	GAA FY 2024	P 15,679,972.79		P 15,679,972.79	Preventive Maintenance - Secondary Roads
24OE0121	Preventive Maintenance - Tertiary Roads-Nicanor Padilla - (S02376LZ) Chainage 5 - Chainage 420	DPPWH - NMDEO	No	Competitive Bidding	23-Dec-23	16-Jan-24	23-Jan-24	25-Jan-24	GAA FY 2024	P 23,519,554.61		P 23,519,554.61	Preventive Maintenance - Tertiary Roads
24OE0122	Preventive Maintenance - Tertiary Roads-Old Sta Mesa - K0008 + (-334.80) - K0008 + 119.20	DPPWH - NMDEO	No	Competitive Bidding	23-Dec-23	16-Jan-24	23-Jan-24	25-Jan-24	GAA FY 2024	P 17,639,352.19		P 17,639,352.19	Preventive Maintenance - Tertiary Roads
24OE0126	Preventive Maintenance - Tertiary Roads-Malacanang Road Network (S02706LZ) Chainage 0 - Chainage 1051	DPPWH - NMDEO	No	Competitive Bidding	23-Dec-23	16-Jan-24	23-Jan-24	25-Jan-24	GAA FY 2024	P 19,599,994.30		P 19,599,994.30	Preventive Maintenance - Tertiary Roads
24OE0030	Rehabilitation / Major Repair of Permanent Bridges-Nagtahan Fly-Over (B03338LZ) along Nagtahan Br. \ Fly-Over	DPPWH - NMDEO	Yes	Competitive Bidding	25-Oct-23	21-Nov-23	28-Nov-23	29-Nov-23	GAA FY 2024	P 41,914,558.26		P 41,914,558.26	Rehabilitation / Major Repair of Permanent Bridges

CODE (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OE0059	Construction of Drainage along Anonas St., Manila City	DPWH - NMDEO	Yes	Competitive Bidding	29-Nov-23	19-Dec-23	27-Dec-23	29-Dec-23	GAA FY 2024	P 67,549,623.75		P 67,549,623.75	Construction of Drainage
24OE0124	Construction of Drainage along Leyte St., Manila City	DPWH - NMDEO	No	Competitive Bidding	23-Dec-23	16-Jan-24	23-Jan-24	25-Jan-24	GAA FY 2024	P 9,799,829.81		P 9,799,829.81	Construction of Drainage
24OE0058	Construction of Drainage along Lubiran St., Manila City	DPWH - NMDEO	Yes	Competitive Bidding	29-Nov-23	19-Dec-23	27-Dec-23	29-Dec-23	GAA FY 2024	P 85,550,000.31		P 85,550,000.31	Construction of Drainage
24OE0056	Construction of Drainage along Makisig St. (Phase II), Manila City	DPWH - NMDEO	Yes	Competitive Bidding	29-Nov-23	19-Dec-23	27-Dec-23	29-Dec-23	GAA FY 2024	P 57,899,919.16		P 57,899,919.16	Construction of Drainage
24OE0057	Construction of Drainage along Pat Antonio St., Manila City	DPWH - NMDEO	Yes	Competitive Bidding	29-Nov-23	19-Dec-23	27-Dec-23	29-Dec-23	GAA FY 2024	P 67,549,571.19		P 67,549,571.19	Construction of Drainage
24OE0060	Construction of Drainage along R. Magsaysay Blvd., Manila City	DPWH - NMDEO	Yes	Competitive Bidding	29-Nov-23	19-Dec-23	27-Dec-23	29-Dec-23	GAA FY 2024	P 48,999,806.18		P 48,999,806.18	Construction of Drainage
24OE0088	Construction of Drainage at Zone 58 to 67, Manila City (Phase II)	DPWH - NMDEO	No	Competitive Bidding	21-Dec-23	11-Jan-24	18-Jan-24	19-Jan-24	GAA FY 2024	P 85,551,106.32		P 85,551,106.32	Construction of Drainage
24OE0010	Installation of Pumping Station (Mini Pump) at Barangay 601, Zone 59 and Barangay 602, Zone 60, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	21-Oct-23	14-Nov-23	21-Nov-24	23-Nov-24	GAA FY 2024	P 48,999,992.74		P 48,999,992.74	Installation of Pumping Station (Mini Pump)
24OE0123	Improvement of Road, PUP Compound (Phase II), Sta. Mesa, Manila	DPWH - NMDEO	No	Competitive Bidding	23-Dec-23	16-Jan-24	23-Jan-24	25-Jan-24	GAA FY 2024	P 9,799,037.29		P 9,799,037.29	Improvement of Road
24OE0082	Construction of Multi-Purpose Building, Phase II, Barangay 636, Sta. Mesa, Manila	DPWH - NMDEO	No	Competitive Bidding	21-Dec-23	11-Jan-24	18-Jan-24	19-Jan-24	GAA FY 2024	P 39,599,996.80		P 39,599,996.80	Construction of Multi-Purpose Building
24OE0083	Rehabilitation of Multi-Purpose Building within Zone 58 to 67, District VI, Manila (Phase II)	DPWH - NMDEO	No	Competitive Bidding	21-Dec-23	11-Jan-24	18-Jan-24	19-Jan-24	GAA FY 2024	P 48,249,952.75		P 48,249,952.75	Rehabilitation of Multi-Purpose Building
24OE0166	Construction of Multi-Purpose Building at Barangay 606 (Phase II), Manila City	DPWH - NMDEO	No	Competitive Bidding	27-Dec-23	18-Jan-24	25-Jan-24	29-Jan-24	GAA FY 2024	P 14,849,559.97		P 14,849,559.97	Construction of Multi-Purpose Building

CODE (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24OE0084	Construction of Multi-Purpose Building at Barangay 598, Zone 59, Sta. Mesa, Manila	DPWH - NMDEO	No	Competitive Bidding	21-Dec-23	11-Jan-24	18-Jan-24	19-Jan-24	GAA FY 2024	P 49,499,908.30		P 49,499,908.30	Construction of Multi-Purpose Building
24OE0085	Construction of Multi-Purpose Building at Barangay 622, Zone 62, Bacood, Sta. Mesa, Manila	DPWH - NMDEO	No	Competitive Bidding	21-Dec-23	11-Jan-24	18-Jan-24	19-Jan-24	GAA FY 2024	P 49,499,838.16		P 49,499,838.16	Construction of Multi-Purpose Building
24OE0177	Construction of Multi-Purpose Building at Barangay 601, Zone 59, Sta. Mesa, Manila	DPWH - NMDEO	No	Competitive Bidding	29-Dec-23	23-Jan-24	30-Jan-24	01-Feb-24	GAA FY 2024	P 59,399,960.69		P 59,399,960.69	Construction of Multi-Purpose Building
24OE0154	Construction of Multi-Purpose Building at Barangay 633 (Phase II), Zone 64, Sta. Mesa, Manila	DPWH - NMDEO	No	Competitive Bidding	27-Dec-23	18-Jan-24	25-Jan-24	29-Jan-24	GAA FY 2024	P 9,899,960.34		P 9,899,960.34	Construction of Multi-Purpose Building
24OE0155	Construction of Multi-Purpose Building at Barangay 611 (Phase II), Manila	DPWH - NMDEO	No	Competitive Bidding	27-Dec-23	18-Jan-24	25-Jan-24	29-Jan-24	GAA FY 2024	P 4,949,819.02		P 4,949,819.02	Construction of Multi-Purpose Building
24OE0087	Construction of Multi-Purpose Building, Barangay 617, Manila City Phase II	DPWH - NMDEO	No	Competitive Bidding	21-Dec-23	11-Jan-24	18-Jan-24	19-Jan-24	GAA FY 2024	P 39,599,987.15		P 39,599,987.15	Construction of Multi-Purpose Building
24OE0176	Construction of Drainage System, Zone 58-62, Manila City (Phase III)	DPWH - NMDEO	No	Competitive Bidding	29-Dec-23	23-Jan-24	30-Jan-24	01-Feb-24	GAA FY 2024	P 98,999,342.01		P 98,999,342.01	Construction of Drainage System
24OE0066	Installation of Road Safety Devices (Solar LED Streetlights) along Zone 58 - 67, Manila City	DPWH - NMDEO	Yes	Competitive Bidding	07-Dec-23	27-Dec-23	04-Jan-24	05-Jan-24	GAA FY 2024	P 96,499,795.33		P 96,499,795.33	Installation of Road Safety Devices
24OE0157	Construction of DPWH North Manila District Engineering Office (Phase III), Manila	DPWH - NMDEO	No	Competitive Bidding	27-Dec-23	18-Jan-24	25-Jan-24	29-Jan-24	GAA FY 2024	P 29,399,607.83		P 29,399,607.83	Construction of DPWH North Manila District Engineering Office

Submitted by:

ENRICO S. LAZARO
 HRAD, Procurement Unit
 Date: 01-30-2024

Recommended by:

DENNIS E. SANDOVAL
 RAC-Chairperson
 Date: JAN. 30, 2024

Approved by:

GERARD P. OPULENCIA
 District Engineer
 Date: 1-30-2024



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NORTH MANILA DISTRICT ENGINEERING OFFICE
Nagtahan, Manila



ANNUAL PROCUREMENT PLAN FOR 2024

NON-CSE

Procurement Project (Contract Name)	PMO/End- User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advertisement Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Reblocking along Various National Roads within NMDEO Jurisdiction	DPWH- NMDEO	NO	Negotiated Procurement - Small Value Procurement	01/24/2024	01/30/2024	02/01/2024	02/05/2024	SR2023-12- 015080 Dated December 8, 2023	P 539,378.31		P 539,378.31	
Procurement for the Supply and Delivery of Sand and Gravel for use in Maintenance Activities within NMDEO Jurisdiction	DPWH- NMDEO	NO	Negotiated Procurement - Small Value Procurement	01/24/2024	01/30/2024	02/01/2024	02/05/2024	SR2023-12- 015080 Dated December 8, 2023	P 561,918.50		P 561,918.50	
											P1,101,296.81	


SUBMITTED BY:


ENRICO S. LAZARO
Head, Procurement Unit

RECOMMENDED BY:


DENNIS E. SANDOVAL
BAC Chairperson

APPROVED BY:


GERARDO M. PULECIA
District Engineer




CERTIFICATION

This is to certify that this office does not have any procurement activities in consulting services projects for FY 2024.

This certification is being issued to support the FY 2024 Final Annual Procurement Plan (APP) Non-Common-Use Supplies and Equipment (Non-CSE) report.

Done this 30th day of January 2024 at DPWH, North Manila District Engineering Office, Nagtahan, Manila, Philippines.


DENNIS E. SANDOVAL
Engineer IV
BAC Chairperson