

DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE, Annual Procurement Plan FY 2025 CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	310203100970000	25NA0001 Road Widening - Tertiary Road, Buenavista - Bunaguit Rd - K1259+000 - K1260+000, K1262+327 - K1263+000	Construction Section	YES	Competitive Bidding	Oct. 04-10, 2024	Nov. 04, 2024	Jan. 30, 2025	Feb. 7, 2025	GoP	46,160,940.00	0	46,160,940.00	Road Widening (Awarded)
2	300221109110000	25NA0002 Construction of Road along Seawall Dike from Barangay Santo Rosario to Barangay Santo Niño, Magallanes, Agusan del Norte	Construction Section	YES	Competitive Bidding	Oct. 05-11, 2024	Nov. 04, 2024	Feb. 20, 2025	Feb. 28, 2025	GoP	9,900,000.00	0	9,900,000.00	Road Concreting (For Data Change)
3		25NA0003 Construction of Seawall protecting Carmen National High School, Carmen, Agusan del Norte	Construction Section	YES	Competitive Bidding	Oct. 19-25, 2024	Nov. 12, 2024	Feb. 20, 2025	Feb. 28, 2025	GoP	49,500,000.00	0	49,500,000.00	Construction of Flood Mitigation Structure (Awaiting for SARO & For Data Change)
4	310100101783000	25NA0004 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads, Buenavista-Bunaguit Rd - K1280 + 750 - K1280 + 860	Construction Section	YES	Competitive Bidding	Oct. 19-25, 2024	Nov. 12, 2024	Feb. 20, 2025	Feb. 28, 2025	GoP	21,560,000.00	0	21,560,000.00	Construction of Road Slope Protection Structure (For Data Change)

DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE, Annual Procurement Plan FY 2025 CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertise ment/Pos ting of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5	30226123447000	25NA0005 Construction of Multi-Purpose Building, Barangay Cuilt, Nasipit, Agusan del Norte	Constructi on Section	YES	Competiti ve Bidding	Oct. 24-30, 2024	Dec.03, 2024	Jan. 30, 2025	Feb. 7, 2025	GoP	6,930,000.00	0	6,930,000.00	Construction of Multi-purpose Building (Awarded)
6	300226123450000	25NA0006 Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Tagbuyacan, Santiago, Agusan del Norte	Constructi on Section	YES	Competiti ve Bidding	Oct. 24-30, 2024	Nov. 26, 2024	Jan. 30, 2025	Feb. 7, 2025	GoP	4,950,000.00	0	4,950,000.00	Construction of Multi-purpose Building (Awarded)
7	300226123448000	25NA0007 Construction of Multi-Purpose Building (Barangay Hall), Barangay Doña Rosario, Tubay, Agusan del Norte	Constructi on Section	YES	Competiti ve Bidding	Oct. 24-30, 2024	Nov. 19, 2024	Jan. 30, 2025	Feb. 7, 2025	GoP	6,930,000.00	0	6,930,000.00	Construction of Multi-purpose Building (Awarded)
8		25NA0008 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads, Buenavista-Bunaguit Rd - K1273 + 185 - K1273 + 298	Constructi on Section	YES	Competiti ve Bidding	Oct. 30-Nov. 06, 2024	Nov. 20, 2024	Feb. 20, 2025	Feb. 28, 2025	GoP	108,939,815.00	0	108,939,815.00	Construction of Road Slope Protection Structure (Awaiting for SARO & for Data Change)

DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE, Annual Procurement Plan FY 2025 CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
9		25NA0009 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads, Buenavista-Bunaguit Rd - K1274 + 690 - K1274 + 780	Construction Section	YES	Competitive Bidding	Oct. 31-Nov. 05, 2024	Nov. 21, 2024	Feb. 20, 2025	Feb. 28, 2025	GoP	57,900,000.00	0	57,900,000.00	Construction of Road Slope Protection Structure (Awaiting for SARO & for Data Change)
10	300230100523000	25NA0010 Construction of Water Supply System - Level II, New Evacuation Center, Purok 5, Seringan, Barangay Poblacion, Kitcharao, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 07-13, 2024	Dec. 03, 2024	Jan. 30, 2025	Feb. 7, 2025	GoP	4,950,000.00	0	4,950,000.00	Water Collection System (Awarded)
11	310203100972000	25NA0011 Road Widening - Tertiary Roads, Buenavista-Bunaguit Rd - K1270 + 000 - K1270 + 803	Construction Section	YES	Competitive Bidding	Nov. 08-14, 2024	Nov. 28, 2024	Jan. 30, 2025	Feb. 7, 2025	GoP	21,463,960.00	0	21,463,960.00	Road Widening (Awarded)
12	310201101720000	25NA0012 Road Widening - Primary Roads, Butuan City-Cagayan de Oro City-Iligan City (Agusan-Misamis Or. Rd) - K1279 + 325 - K1279 + 829	Construction Section	YES	Competitive Bidding	Nov. 08-14, 2024	Dec. 05, 2024	Jan. 30, 2025	Feb. 7, 2025	GoP	39,200,000.00	0	39,200,000.00	Road Widening (Awarded)

DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE, Annual Procurement Plan FY 2025 CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
13	300237100928000	25NA0013 Construction of Slope Protection Structure, Calibunan Creek from Purok 4 to Purok 11, Barangay Calibunan, Cabadbaran City, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 14-20, 2024	Dec.03, 2024	Feb. 20, 2025	Feb. 28, 2025	GoP	9,900,000.00	0	9,900,000.00	Construction of Slope Protection Structure (For Data Change)
14	310203100973000	25NA0014 Road Widening - Tertiary Roads, Agusan-Malaybalay Rd - K1276+146 - K1276+326	Construction Section	YES	Competitive Bidding	Nov. 14-20, 2024	Dec.03, 2024	Feb. 20, 2025	Feb. 28, 2025	GoP	2,419,620.00	0	2,419,620.00	Road Widening (Awaiting for SARO)
15	300203103036000	24NA0015 Construction / Improvement of Access Roads leading to Declared Tourism Destinations, NRJ-Comagascas-Del Pilar-Pirada Leading to Tunnel Road, Brgy. Del Pilar, Cabadbaran, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 14-20, 2024	Dec.03, 2024	Feb. 20, 2025	Feb. 28, 2025	GoP	24,500,000.00	0	24,500,000.00	Road Concreting (Awaiting for SARO)
16		25NA0016 Construction of River Bank Protection along Guihao-an River, Barangay Rizal, Buenavista, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 19-25, 2024	Dec.10, 2024	Feb. 20, 2025	Feb. 28, 2025	GoP	48,250,000.00	0	48,250,000.00	Slope Protection (Awaiting for SARO & for Data Change)

DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE, Annual Procurement Plan FY 2025 CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17		25NA0017 Construction of Flood Control Structure, Guinoyoran River, Downstream Section, Santiago, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 19-25, 2024	Dec.10, 2024	Feb. 20, 2025	Feb. 28, 2025	GoP	48,250,000.00	0	48,250,000.00	Flood Control Structure (Awaiting for SARO & for Data Change)
18	3002261 2344000 0	25NA0018 Construction of Multi-Purpose Building (Covered Court), Barangay 7, Buenavista, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 19-25, 2024	Dec.10, 2024	Jan. 30, 2025	Feb. 7, 2025	GoP	6,930,000.00	0	6,930,000.00	Construction of Multi-purpose Building (Awarded)
19	3022612 3449000	25NA0019 Construction of Multi-Purpose Building (Covered Court), Caloc-an Elementary School, Barangay Caloc-An, Magallanes, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 19-25, 2024	Dec.10, 2024	Jan. 30, 2025	Feb. 7, 2025	GoP	4,950,000.00	0	4,950,000.00	Construction of Multi-purpose Building (Awarded)
20	3102031 0097100 0	25NA0020 Road Widening - Tertiary Roads, Buenavista-Bunaguit Rd - K1264 + 000 - K1265 + 000	Construction Section	YES	Competitive Bidding	Nov. 19-25, 2024	Dec.10, 2024	Jan. 30, 2025	Feb. 7, 2025	GoP	34,846,840.00	0	34,846,840.00	Road Widening (Awarded)

DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE, Annual Procurement Plan FY 2025 CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertise ment/Pos ting of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21	3002211 0910900 0	25NA0021 Construction of Road, Colorado - Coro, Barangay Colorado, Jabonga, Agusan del Norte	Constructi on Section	YES	Competiti ve Bidding	Nov. 20- 26, 2024	Dec.10, 2024	Feb. 20, 2025	Feb. 28, 2025	GoP	29,700,000.00	0	29,700,000.00	Road Concreting (For Data Change)
22	3201011 1435600 0	25NA0022 Construction of Sabo Dam along Baleguian Creek, Maraiguig CIS, Jabonga, Agusan del Norte	Constructi on Section	YES	Competiti ve Bidding	Nov. 23- 29, 2024	Dec.12, 2024	Feb. 20, 2025	Feb. 28, 2025	GoP	14,700,000.00	0	14,700,000.00	Flood Control Structure (For Data Change)
23	3201011 1435500 0	25NA0023 Construction of Sabo Dam along Tacub Creek, Amontay CIS, Nasipit, Agusan del Norte	Constructi on Section	YES	Competiti ve Bidding	Nov. 23- 29, 2024	Dec.12, 2024	Feb. 20, 2025	Feb. 28, 2025	GoP	14,700,000.00	0	14,700,000.00	Flood Control Structure (For Data Change)
24	3103031 0215700 0	25NA0024 Retrofitting/ Strengthening of Permanent Bridges, Lingayao Bridge (B00799MN) along Agusan- Malaybalay Rd	Constructi on Section	YES	Competiti ve Bidding	Nov. 29- Dec.05, 2024	Dec.18, 2024	Jan. 30, 2025	Feb. 7, 2025	GoP	34,300,000.00	0	34,300,000.00	Retrofitting of Bridges (Awarded)

DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE, Annual Procurement Plan FY 2025

CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25		25NA0025 Construction of Flood Mitigation structure along Cabadbaran River (Calibunan-Mabini Section), Phase 2, Cabadbaran City, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 29-Dec.05, 2024	Dec.18, 2024	Feb. 20, 2025	Feb. 28, 2025	GoP	76,177,100.00	0	76,177,100.00	Const. of Flood Mitigation Structure (Awaiting for SARO)
26		25NA0026 Construction of Mamkas Flood Control Project, Project 3, Kitcharao, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec.07-13, 2024	Dec.27, 2024	Feb. 20, 2025	Feb. 28, 2025	GoP	48,250,000.00	0	48,250,000.00	Construction of Flood Control (Awaiting for SARO)
27		25NA0027 Widening of Permanent Bridges, Magus Parallel Br. along Agusan-Malaybalay Rd	Construction Section	YES	Competitive Bidding	Dec.07-13, 2024	Dec.27, 2024	Feb. 20, 2025	Feb. 28, 2025	GoP	62,725,000.00	0	62,725,000.00	Widening of Bridges (Awaiting for SARO)

DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE, Annual Procurement Plan FY 2025 CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
28		25NA0028 Construction / Improvement of Access Roads Leading to Declared Tourism Destinations - Buenavista Beach Road (Rizal Avenue), Buenavista, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec.07-13, 2024	Dec.27, 2024	Feb. 20, 2025	Feb. 28, 2025	GoP	48,250,000.00	0	48,250,000.00	Road Concreting (Awaiting for SARO)
29	3002261 2344100 0	25NA0029 Rehabilitation of Multi-Purpose Building (Covered Court), Barangay 10, Buenavista, Agusan del Norte	Construction Section	NO	Competitive Bidding	Jan. 09-15, 2025	Feb. 4, 2025	Feb. 12, 2025	Feb. 21, 2025	GoP	6,930,000.00	0	6,930,000.00	Rehabilitation/ Major Repair of Multi Purpose Building (For bidding)
30	3002261 2344600 0	25NA0030 Rehabilitation of Multi-Purpose Building, Barangay 3, Nasipit, Agusan del Norte	Construction Section	NO	Competitive Bidding	Jan. 09-15, 2025	Jan. 28, 2025	Feb. 20, 2025	Feb. 28, 2025	GoP	6,930,000.00	0	6,930,000.00	Rehabilitation/ Major Repair of Multi Purpose Building (Awaiting for SARO)
31	3103051 0249900 0	25NA0031 Widening of Permanent Bridges - Mat-i Parallel Br. along Agusan-Malaybalay Rd	Construction Section	NO	Competitive Bidding	Jan. 11-17, 2025	Feb. 04, 2025	Feb. 10, 2025	Feb. 20, 2025	GoP	48,250,000.00	0	48,250,000.00	Widening of Bridge (for Modification)

DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE, Annual Procurement Plan FY 2025

CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32		Construction of NRJ Sangay - New Bohol Road with Bridge, Buenavista, Agusan del Norte	Construction Section	NO	Competitive Bidding	Feb. 11-17, 2025	Feb. 26, 2025	Mar. 10, 2025	Mar. 14, 2025	GoP	96,500,000.00	0	96,500,000.00	Construction of Road with Bridge
33	300226123451000	Rehabilitation of Multi-Purpose Building (Nasipit Agro - Farmers), Nasipit, Agusan del Norte	Construction Section	NO	Competitive Bidding	Feb. 11-17, 2025	Feb. 26, 2025	Mar. 10, 2025	Mar. 14, 2025	GoP	4,950,000.00	0	4,950,000.00	Rehabilitation Multi Purpose Building
34	300226123452000	Construction of Multi-Purpose Building in Poblacion 1, Santiago, Agusan del Norte	Construction Section	NO	Competitive Bidding	Feb. 11-17, 2025	Feb. 26, 2025	Mar. 10, 2025	Mar. 14, 2025	GoP	49,500,000.00	0	49,500,000.00	Rehabilitation Multi Purpose Building
35	300226123453000	Construction of Multi-Purpose Building in Barangay Poblacion, Santiago, Agusan del Norte	Construction Section	NO	Competitive Bidding	Feb. 11-17, 2025	Feb. 26, 2025	Mar. 10, 2025	Mar. 14, 2025	GoP	39,600,000.00	0	39,600,000.00	Rehabilitation Multi Purpose Building
36	300226123454000	Construction of Multi-Purpose Building, Aqua Lagoon, Brgy. Poblacion 2, Tubay, Agusan del Norte	Construction Section	NO	Competitive Bidding	Feb. 11-17, 2025	Feb. 26, 2025	Mar. 10, 2025	Mar. 14, 2025	GoP	16,335,000.00	0	16,335,000.00	Rehabilitation Multi Purpose Building

DPWH-AGUSAN DEL NORTE DISTRICT ENGINEERING OFFICE, Annual Procurement Plan FY 2025 CIVIL WORKS

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
37		Construction of Solar Powered Submersible Pump as Irrigation Source, Barangay Humilog, Remedios T. Romualdez, Agusan del Norte	Construction Section	NO	Competitive Bidding	Feb. 11-17, 2025	Feb. 26, 2025	Mar. 10, 2025	Mar. 14, 2025	GoP	29,700,000.00	0	29,700,000.00	Rehabilitation Multi Purpose Building

1,185,928,275.00

Prepared By:


PROSPERO R. CACAYAN
 Head, Procurement Unit
 Head, BAC Secretariat

Recommended for Approval By:


LIZ M. ABRAO
 Assistant District Engineer
 BAC Chairperson

Approved By:


ERVIN P. SALANG
 District Engineer